

Changes in the schedule for each procurement activity - approved by the appropriate approving authorities:

Ref. No	Procurement Program/ Project	PMO/End-User/Sector/Sub-sector/Dept./Office	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks	
				Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
1	General Contractor for NFA Office and Warehouse	RMS-MSSs-PDMO	Public Bidding	Q3	Q4	Q4/Q1 (2018)	Q4/Q1 (2018)	BSP Budget	Php	56,240,000.00		56,240,000.00	Approved the change in the schedule of filing of Purchase Requisition (PR).
2	Construction of New Power Center, BSP Head Office	RMS-FMED	Public Bidding	Q3	Q3	Q3/Q4	Q3/Q4	BSP Budget	Php	500,000,000.00		500,000,000.00	Approved the change in the schedule of filing of PR.
3	Furniture requirements for the BSP Baguio Branch Building	RMS-MSSs-PDMO	Public Bidding	Q2	Q2/Q3	Q3/Q4	Q3/Q4	BSP Budget	Php	19,100,000.00		19,100,000.00	Approved the change in the schedule of filing of PR.
4	Furniture requirements for the BSP Museum at PICC	RMS-MSSs-PDMO	Public Bidding	Q2	Q2/Q3	Q3/Q4	Q3/Q4	BSP Budget	Php	4,000,000.00		4,000,000.00	Approved the change in the schedule of filing of PR.

