

**CITY GOVERNMENT OF URDANETA
OLD CITY HALL, ALEXANDER STREET,
POBLACION, URDANETA CITY**

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 - CIVIL WORKS

CODE	PROCUREMENT PROGRAM/ PROJECT	END- USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (Php)			REMARKS Brief Description of Program/Project
				Advertisement/ Posting of ITB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		TOTAL	MOOE	CO	
I2017001	Continuation of the Construction of the Urdaneta City Livelihood Skills Training Center Compound, Gracia Village	Urdaneta City	Public Bidding (PB)	10/19-26/2017	10/19/2017-11/15/2017	11/24/2017	11/28/2017	20% DF	2,200,000.00		2,200,000.00	Two (2)- Storey Building
I2017002	Continuation of the Construction of the Fencing at Urdaneta City Engineered Sanitary Landfill, Brgy. Catablan	Urdaneta City	Public Bidding (PB)	10/19-26/2017	10/19/2017-11/15/2017	11/24/2017	11/28/2017	20% DF	1,000,000.00		1,000,000.00	CHB Fencing with Plastering (both sides)
I2017003	Concreting of Isla Road and Repair of Box Culvert , Barangay Pinmaludpod	Brgy. Pinmaludpod	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/11/2017-04/17/2017	04/20/2017	04/25/2017	20% DF	800,000.00		800,000.00	PCCP and Box Culvert
I2017004	Additional Funding for the Improvement of the Urdaneta City Cemetery	Urdaneta City	Public Bidding (PB)	07/07/2017-07/14/2017	07/07/2017-08/03/2017	08/16/2017	08/18/2017	20% DF	1,000,000.00		1,000,000.00	PCCP
I2017005	Additional Funding for the Improvement of the Urdaneta City Cultural and Sports Center	Urdaneta City	Public Bidding (PB)	10/19-26/2017	10/19/2017-11/15/2017	11/24/2017	11/28/2017	20% DF	2,000,000.00		2,000,000.00	Building
I2017006	Installation of Solar Panels, Old City Hall, Poblacion	Urdaneta City	Public Bidding (PB)	04/28/2017-05/06/2017	04/28/2017-06/08/2017	06/08/2017	06/13/2017	20% DF	2,000,000.00		2,000,000.00	Electrical System
I2017007	Installation of Streetlights, Urdaneta City	Urdaneta City	Public Bidding (PB)	02/13/2017-02/20/2017	02/13/2017-03/10/2017	03/21/2017	03/28/2017	20% DF	2,000,000.00		2,000,000.00	Electrical System
I2017008	Construction of Waste Treatment Facility, Urdaneta City Abbatoir, Brgy. Anonas, Urdaneta City	Urdaneta City Abbatoir	Public Bidding (PB)	02/13/2017-02/20/2017	02/13/2017-03/10/2017	03/21/2017	03/28/2017	20% DF	6,000,000.00		6,000,000.00	Waste Water Impounding
I2017009	Construction of Market Shed at the Urdaneta City Fruits and Vegetables Wholesale Market, Urdaneta City	City Public Market	Public Bidding (PB)	07/07/2017-07/14/2017	07/07/2017-08/03/2017	08/16/2017	08/18/2017	20% DF	2,500,000.00		2,500,000.00	One (1)- Unit Shed
I2017010	Repair/ Rehabilitation of Drainage Canal System at Lachica St., Poblacion, Urdaneta City	Urdaneta City	Public Bidding (PB)	04/28/2017-05/06/2017	06/08/2017	06/08/2017	06/13/2017	20% DF	1,500,000.00		1,500,000.00	Flood Control/ Closed Drainage System
I2017011	Repair/ Rehabilitation of Drainage Canal System at PMA Sison St. Extension, Poblacion, Urdaneta City	Urdaneta City	Public Bidding (PB)	04/28/2017-05/06/2017	06/08/2017	06/08/2017	06/13/2017	20% DF	1,500,000.00		1,500,000.00	Flood Control/ Closed Drainage System
I2017012	Improvement of Gracia Village Children's Park, Brgy. Nancayasan	Urdaneta City	Public Bidding (PB)	10/19-26/2017	10/20/2017-11/15/2017	11/24/2017	11/28/2017	20% DF	1,300,000.00		1,300,000.00	Improvement of Park/ Playground Facilities
I2017013	Rehabilitation and Improvement of	Brgy. Dilan-	Negotiated	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	20% DF	500,000.00		500,000.00	PCCP/ Road

Purok VI Road, Brgy. Dilan- Paurido	Paurido	Procurement (NP)									
-------------------------------------	---------	------------------	--	--	--	--	--	--	--	--	--

CODE	PROCUREMENT PROGRAM/ PROJECT	END- USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (Php)			REMARKS Brief Description of Program/Project
				Advertisement/ Posting of ITB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		TOTAL	MOOE	CO	
I2017014	Continuation of the Concreting of Purok IV Road Going To Camantiles National H/S, Brgy. Camantiles	Brgy. Camantiles	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	450,000.00		450,000.00	PCCP/ Road
I2017015	Concreting of Farm To Market Road at Sitio Burubor, Brgy. Anonas	Brgy. Anonas	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017016	Continuation of Concreting of Farm To Market Road at Purok 7, Brgy. Bactad East	Brgy. Bactad East	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	300,000.00		300,000.00	PCCP/ Road
I2017017	Construction of Multi- Purpose Hall at Barangay Bactad East	Brgy. Bactad East	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	100,000.00		100,000.00	Building
I2017018	Continuation of Construction of Drainage System Along Provincial Road, Brgy. Bayaoas	Brgy. Bayaoas	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	400,000.00		400,000.00	Flood Control/ Open Drainage System
I2017019	Construction of Multi- Purpose Hall at Brgy. Bolaoen	Brgy. Bolaoen	Negotiated Procurement (NP)	07/07/2017-07/14/2017	07/19/2017	07/21/2017	07/25/2017	20% DF	400,000.00		400,000.00	Building
I2017020	Construction of Drainage System at Zone 2,5,6 & 7, Brgy. Cabaruan	Brgy. Cabaruan	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	20% DF	400,000.00		400,000.00	Flood Control/ Open Drainage System
I2017021	Concreting of Farm To Market Road at Zone 5, Brgy. Cabuloan	Brgy. Cabuloan	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017022	Riprapping of Road at Zone 1- Zone 6, Brgy. Camanang	Brgy. Camanang	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	20% DF	400,000.00		400,000.00	Flood Control/ Stone Masonry/ Rip- rap
I2017023	Installation of Streetlights at Zone 1- Zone 7, Brgy. Camantiles	Brgy. Camantiles	Negotiated Procurement (NP)	05/05/2017-05/12/2017	05/16/2017	05/23/2017	05/25/2017	20% DF	100,000.00		100,000.00	Electrical System
I2017024	Concreting of Farm To Market Road at Zone 7, Brgy. Camantiles	Brgy. Camantiles	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	300,000.00		300,000.00	PCCP/ Road
I2017025	Construction of Multi- Purpose Hall at Barangay Casantaan	Brgy. Casantaan	Negotiated Procurement (NP)	07/07/2017-07/14/2017	07/19/2017	07/21/2017	07/25/2017	20% DF	400,000.00		400,000.00	Building
I2017026	Concreting of Farm To Market Road at Zone 6, Barangay Catablan	Brgy. Catablan	Negotiated Procurement (NP)	05/05/2017-05/12/2017	05/16/2017	05/23/2017	05/25/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017027	Concreting of Farm To Market Road	Brgy. Cayambanan	Negotiated	05/05/2017-	05/16/2017	05/23/2017	05/25/2017	20% DF	400,000.00		400,000.00	PCCP/ Road

Between Zone 3 and Zone 7, Brgy. Cayambanan		Procurement (NP)	05/12/2017								
---	--	------------------	------------	--	--	--	--	--	--	--	--

CODE	PROCUREMENT PROGRAM/ PROJECT	END- USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (Php)			REMARKS Brief Description of Program/Project
				Advertisement/ Posting of ITB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		TOTAL	MOOE	CO	
I2017028	Continuation of Concreting of Farm To Market Road at Zone 5, Brgy. Cayambanan	Brgy. Cayambanan	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	100,000.00		100,000.00	PCCP/ Road
I2017028	Construction of Day Care Center at Barangay Consolacion	Brgy. Consolacion	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	850,000.00		850,000.00	Building
I2017029	Concreting of Farm To Market Road at Zone 2, Brgy. Dilan- Paurido	Brgy. Dilan- Paurido	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017030	Construction of Drainage Canal at Zone 2, Barangay Labit Proper	Brgy. Labit Proper	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	20% DF	400,000.00		400,000.00	Flood Control/ Open Drainage System
I2017031	Rehabilitation of Multi- Purpose Hall at Barangay Labit West	Brgy. Labit West	Negotiated Procurement (NP)	05/18/2017-05/25/2017	05/30/2017	06/01/2017	06/02/2017	20% DF	400,000.00		400,000.00	Building
I2017032	Concreting of Farm To Market Road at Purok 2, Barangay Mabanogbog	Brgy. Mabanogbog	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017033	Construction of Drainage Canal System at Purok I, Brgy. Macalong	Brgy. Macalong	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	20% DF	250,000.00		250,000.00	Flood Control/ Open Drainage System
I2017034	Installation of Streetlights at Purok 3, Barangay Macalong	Brgy. Macalong	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	100,000.00		100,000.00	Electrical System
I2017035	Regravelling of Farm To Market Road at Zone 2 & 6, Barangay Macalong	Brgy. Macalong	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	20% DF	50,000.00		50,000.00	Road Regravelling
I2017036	Rehabilitation of Farm To Market Road at Zone 7, Brgy. Nancalobasaan	Brgy. Nancalobasaan	Negotiated Procurement (NP)	03/10-17/2017	03/22/2017	03/24/2017	03/28/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017037	Construction of Multi- Purpose Hall at Brgy. Nancamaliran East	Brgy. Nancamaliran East	Negotiated Procurement (NP)	07/07/2017-07/14/2017	07/19/2017	07/21/2017	07/25/2017	20% DF	400,000.00		400,000.00	Building
I2017038	Concreting of Farm To Market Road at Zone 5, Brgy. Nancamaliran West	Brgy. Nancamaliran West	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	200,000.00		200,000.00	PCCP/ Road
I2017039	Construction of Drainage Canal System	Brgy. Nancamaliran	Negotiated	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	20% DF	200,000.00		200,000.00	Flood Control/ Open

	at Zone 5, Barangay Nancamaliran West	West	Procurement (NP)									Drainage System
I2017040	Completion of the Construction of Multi- Purpose Hall at Barangay Nancayasan	Brgy. Nancayasan	Negotiated Procurement (NP)	07/07/2017-07/14/2017	07/19/2017	07/21/2017	07/25/2017	20% DF	300,000.00		300,000.00	Building

CODE	PROCUREMENT PROGRAM/ PROJECT	END- USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (Php)			REMARKS Brief Description of Program/Project
				Advertisement/ Posting of ITB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		TOTAL	MOOE	CO	
I2017041	Continuation of Concreting of Farm To Market Road at Purok 4, Barangay Nancayasan	Brgy. Nancayasan	Negotiated Procurement (NP)	05/18/2017-05/25/2017	05/30/2017	06/01/2017	06/02/2017	20% DF	100,000.00		100,000.00	PCCP/ Road
I2017042	Concreting of Farm To Market Road at Zone 5, Brgy. Oltama	Brgy. Oltama	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017043	Continuation of Concreting of Farm To Market Road at Kalye Maligaya Zone 3, Brgy. Palina East	Brgy. Palina East	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017044	Concreting of Farm To Market Road at Zone 4 & 5, Brgy. Palina West	Brgy. Palina West	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	200,000.00		200,000.00	PCCP/ Road
I2017045	Completion of Barangay Health Center/ Clinic at Brgy. Palina West	Brgy. Palina West	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	200,000.00		200,000.00	Building
I2017046	Construction of Day Care Center at Barangay P.T. Orata	Brgy. P.T. Orata	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	400,000.00		400,000.00	Building
I2017047	Construction of Barangay Health Center at Barangay Pinmaludpod	Brgy. Pinmaludpod	Negotiated Procurement (NP)	07/07/2017-07/14/2017	07/19/2017	07/21/2017	07/25/2017	20% DF	400,000.00		400,000.00	Building
I2017048	Rehabilitation of Drainage System at Zone 6, Manzano St., Poblacion	Brgy. Poblacion	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	20% DF	400,000.00		400,000.00	Flood Control/ Closed Drainage System
I2017049	Continuation of Concreting of Farm To Market Road at Zone 6-7, Barangay San Jose	Brgy. San Jose	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	300,000.00		300,000.00	PCCP/ Road
I2017050	Installation of Streetlights at Barangay San Jose	Brgy. San Jose	Negotiated Procurement (NP)	05/05/2017-05/12/2017	05/16/2017	05/23/2017	05/25/2017	20% DF	100,000.00		100,000.00	Electrical System
I2017051	Continuation of Concreting of Dupax Road at Barangay San Vicente	Brgy. San Vicente	Negotiated Procurement (NP)	07/21/2017-07/28/2017	08/02/2017	08/04/2017	08/08/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017051	Construction of Multi- Purpose Hall at	Brgy. Sta. Lucia	Negotiated	07/07/2017-	07/19/2017	07/21/2017	07/25/2017	20% DF	150,000.00		150,000.00	Building


	Barangay Sta. Lucia		Procurement (NP)	07/14/2017								
I2017052	Rehabilitation of Road With Cross Drainage at Purok 1 & 2, Barangay Sta. Lucia	Brgy. Sta. Lucia	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	250,000.00		250,000.00	Flood Control/ Open Drainage System
I2017053	Construction of Drainage Canal at Purok Kinalenteg, Brgy. Sto. Domingo	Brgy. Sto. Domingo	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	20% DF	200,000.00		200,000.00	Flood Control/ Open Drainage System

CODE	PROCUREMENT PROGRAM/ PROJECT	END- USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (Php)			REMARKS Brief Description of Program/Project
				Advertisement/ Posting of ITB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		TOTAL	MOOE	CO	
I2017054	Renovation of Day Care Center at Barangay Sto. Domingo	Brgy. Sto. Domingo	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	20% DF	200,000.00		200,000.00	Building
I2017055	Construction of Multi- Purpose Hall at Barangay Sugcong	Brgy. Sugcong	Negotiated Procurement (NP)	05/18/2017-05/25/2017	05/30/2017	06/01/2017	06/02/2017	20% DF	400,000.00		400,000.00	Building
I2017056	Gravelling of Farm To Market Road at Zone 2,3 & 5, Barangay Tiposu	Brgy. Tiposu	Negotiated Procurement (NP)	03/10-17/2017	03/22/2017	03/24/2017	03/28/2017	20% DF	400,000.00		400,000.00	PCCP/ Road
I2017057	Concreting of Road at Zone 4, Barangay Tiposu	Brgy. Tiposu	Negotiated Procurement (NP)	05/05/2017-05/12/2017	05/16/2017	05/23/2017	05/25/2017	20% DF	200,000.00		200,000.00	PCCP/ Road
I2017058	Concreting of Road at Zone 7, Barangay Tiposu	Brgy. Tiposu	Negotiated Procurement (NP)	05/05/2017-05/12/2017	05/16/2017	05/23/2017	05/25/2017	20% DF	200,000.00		200,000.00	PCCP/ Road
I2017059	Improvement of Multi- Purpose Hall at Barangay Tulong	Brgy. Tulong	Negotiated Procurement (NP)	07/07/2017-07/14/2017	07/19/2017	07/21/2017	07/25/2017	20% DF	400,000.00		400,000.00	Building
I2017060	Construction of Four (4)- Storey; Twelve (12)- Classroom Building at Urdaneta City University (UCU), Phase I	Brgy. San Vicente	Public Bidding (PB)	07/07/2017-07/14/2017	07/07/2017-08/03/2017	08/16/2017	08/18/2017	UCU/ City Fund	3,500,000.00		3,500,000.00	Building
I2017061	Construction of UCU Risk Reduction Disaster Management Center/ Building at Urdaneta City University (UCU)	Brgy. San Vicente	Public Bidding (PB)	02/13/2017-02/20/2017	02/13/2017-03/10/2017	03/21/2017	03/28/2017	UCU/ City Fund	8,500,000.00		8,500,000.00	Building
I2017062	Suppy and Installation of Transformer and Primary Metering at Urdaneta City University (UCU)	Brgy. San Vicente	Public Bidding (PB)	04/28/2017-05/06/2017	04/28/2017-06/08/2017	06/08/2017	06/13/2017	UCU/ City Fund	8,000,000.00		8,000,000.00	Electrical Works
I2017063	Suppy and Installation of Curtains, Trellis and Partitions at Administration Bldg. at Urdaneta City University(UCU)	Brgy. San Vicente	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	UCU/ City Fund	400,000.00		400,000.00	Improvement of Building
I2017064	Repair and Re- Painting of School	Brgy. San Vicente	Public Bidding (PB)	10/19-26/2017	10/19/2017-	11/24/2017	11/28/2017	UCU/ City	2,020,540.00		2,020,540.00	Improvement of

	Buildings at Urdaneta City University (UCU)				11/15/2017			Fund				Building
I2017065	Beautification/ Landscaping Works at Urdaneta City University (UCU)	Brgy. San Vicente	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	UCU/ City Fund	500,000.00		500,000.00	Improvement of School
I2017066	Construction of Perimeter Fence at Urdaneta City University (UCU)	Brgy. San Vicente	Public Bidding (PB)	07/07/2017-07/14/2017	07/07/2017-08/03/2017	08/16/2017	08/18/2017	UCU/ City Fund	2,000,000.00		2,000,000.00	CHB Fence With Plastering
I2017067	Construction of Perimeter Fence at Pinmaludpod Elementary School	Brgy. Pinmaludpod	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	SEF 2017	85,000.00		85,000.00	CHB Fence

CODE	PROCUREMENT PROGRAM/ PROJECT	END- USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (Php)			REMARKS Brief Description of Program/Project
				Advertisement/ Posting of ITB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		TOTAL	MOOE	CO	
I2017068	Construction of Reading Center at Sta. Lucia Elementary School	Sta. Lucia E/S	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	SEF 2017	100,000.00		100,000.00	Building
I2017069	Continuation for the Construction of Social Hall Roofing at Labit West E/S	Labit West E/S	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	SEF 2017	330,000.00		330,000.00	Multi- Purpose Building
I2017070	Repair/ Rehabilitation of Social Hall at Tiposu E/S	Tiposu E/S	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	SEF 2017	400,000.00		400,000.00	Multi- Purpose Building
I2017071	Completion of Two (2)- Storey School Building at Cabaruan National H/S	Cabaruan National H/S	Negotiated Procurement (NP)	07/07/2017-07/14/2017	07/19/2017	07/21/2017	07/25/2017	SEF 2017	850,000.00		850,000.00	Building
I2017072	Construction of Stage Roofing Extension at Badipa E/S, Brgy. Dilan- Paurido	Badipa E/S	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	SEF 2017	385,000.00		385,000.00	Multi- Purpose Building
I2017073	Concreting of Pathway at Nancayasan E/S, Brgy. Nancayasan	Nancayasan E/S	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	SEF 2017	210,000.00		210,000.00	Multi- Purpose Pavement
I2017074	Continuation of Social Hall Extension at Camanang E/S, Brgy. Camanang	Camanang E/S	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	SEF 2017	500,000.00		500,000.00	Multi- Purpose Building
I2017075	Construction of Stage Extension at Lazaga Elementary School	Lazaga E/S	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	SEF 2017	200,000.00		200,000.00	Multi- Purpose Building
I2017076	Construction of Social Hall Ceiling at Lananpin Elementary School	Lananpin E/S	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	SEF 2017	330,000.00		330,000.00	Multi- Purpose Building
I2017077	Improvement of Boxing Gym at Cabuloan Elementary School	Cabuloan E/S	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	SEF 2017	340,000.00		340,000.00	Improvement of Building


I2017078	Construction of Classroom at Nancalobasaan Elementary School, Brgy. Nancalobasaan	Nancalobasaan E/S	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	SEF 2017	310,000.00		310,000.00	Building
I2017079	Installation of One (1)- Span Steel Truss Roofing for the Multi- Purpose Hall at Anonas E/S, Brgy. Anonas	Anonas E/S	Negotiated Procurement (NP)	04/04/2017-04/11/2017	04/17/2017	04/20/2017	04/25/2017	SEF 2017	300,000.00		300,000.00	Multi- Purpose Building
I2017080	Repair/ Improvement of Social Hall at Bactad Community School, Brgy. P.T. Orata	Bactad Community School	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	SEF 2017	400,000.00		400,000.00	Multi- Purpose Building
I2017081	Repair & Maintenance of TLE UCNHS Building at Brgy. San Vicente	Urdaneta City National H/S	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	SEF 2017	500,000.00		500,000.00	Multi- Purpose Building
I2017082	Improvement of Multi- Purpose/ Social Hall (Ceiling Works) at Lazaga E/S	Brgy. Nancamaliran West	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	SEF 2017	148,000.00		148,000.00	Multi- Purpose Building
CODE	PROCUREMENT PROGRAM/ PROJECT	END- USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (Php)			REMARKS Brief Description of Program/Project
				Advertisement/ Posting of ITB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		TOTAL	MOOE	CO	
I2017083	Construction of Public Order & Safety Office (POSO) Building, Alezander St., Poblacion	Urdaneta City	Public Bidding (PB)	04/28/2017-05/06/2017	04/28/2017-06/08/2017	06/08/2017	06/13/2017	Performance Challenge Fund(PCF2016)	3,400,356.61			Building
I2017084	Construction of Evacuation Center at Gracia Village, Brgy. Nancayasan	Urdaneta City	Public Bidding (PB)	04/28/2017-05/06/2017	04/28/2017-06/08/2017	06/08/2017	06/13/2017	Bottoms-Up Budget (BuB Fund 2016)	5,000,000.00 2,000,000.00			Building
I2017085	Construction of Evacuation Center at Barangay Anonas	Urdaneta City	Public Bidding (PB)	04/28/2017-05/06/2017	04/28/2017-06/08/2017	06/08/2017	06/13/2017	Bottoms-Up Budget (BuB Fund 2016)	2,000,000.00 800,000.00			Building
I2017086	Additional Works for Sixty One (61)- Unit Commercial Stalls at Poblacion	Urdaneta City	Public Bidding (PB)	02/13/2017-02/20/2017	02/13/2017-03/10/2017	03/21/2017	03/28/2017	City Fund	1,500,000.00			Building
I2017087	Riprapping Along Pagpagunian Road, Barangay Dilan- Paurido	Brgy. Dilan- Paurido	Negotiated Procurement (NP)	02/13-20/2017	02/24/2017	02/28/2017	03/02/2017	City Fund	200,000.00			Flood Control System
I2017088	Construction of Drainage System Along Provincial Road (North Side), Barangay Dilan- Paurido	Urdaneta City	Public Bidding (PB)	02/13/2017-02/20/2017	02/13/2017-03/10/2017	03/21/2017	03/28/2017	City Fund	2,382,696.62			Flood Control System
I2017089	Repair of School Stage at Consolacion E/S, Brgy. Consolacion	Brgy. Consolacion	Negotiated Procurement (NP)	02/13/2017-02/20/2017	02/13/2017-03/10/2017	03/21/2017	03/28/2017	City Fund	415,000.00			Building
I2017090	Expansion of Social Hall Roofing at Bactad East Elementary School, Brgy.	Brgy. Bactad East	Negotiated Procurement (NP)	02/13/2017-02/20/2017	02/13/2017-03/10/2017	03/21/2017	03/28/2017	City Fund	600,000.00			Building


ENGR. THELMA C. AQUINO
Head, BAC Secretariat



ENGR. ALMIRA S. ROXAS
BAC Secretariat Member


Recommending Approval:



ATTY. DIONISIO A. ANTINIW
BAC Vice- Chairman


MR. RUFINO RONALDO Z. SAN JUAN VI
BAC Member


ENGR. NESTOR A. IBAY
BAC Member


ENGR. EDUARDO M. FERNANDEZ
BAC Member


CYRL MARIE M. RAMOS
BAC Member


ENGR. MACARIO A. SEGUNDO, JR.
BAC Chairman

Approved By:


AMADEO G.E. PÉREZ IV
City Mayor