

Department of Public Works and Highways
Cavite I District Engineering Office
Trece Martires City, Cavite

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE I DEO

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
16DF0219 224004010200029	Construction of Health Center at Aniban 3 and Molino 4, Bacoor City, Cavite	DEO	Public Bidding	April 4-11, 2017	25-Apr-17	2-May-17	8-May-17	HFEP- LGU Hospital	2,985,000.00		2,985,000.00	Construction of Building	
16DF0220 224004010200031	Renovation of Phase I Bacoor District Hospital, Bacoor City, Cavite	DEO	Public Bidding	April 4-11, 2017	25-Apr-17	2-May-17	8-May-17	HFEP- LGU Hospital	7,462,500.00		7,462,500.00	Improvement of Building	
16DF0221 224004010200031	Repair/ Renovation/ Expansion of Kawit Kalayaan Hospital, Kawit, Cavite	DEO	Public Bidding	April 4-11, 2017	25-Apr-17	2-May-17	8-May-17	HFEP- LGU Hospital	7,462,500.00		7,462,500.00	Improvement of Building	
16DF0222 268004010100970	Construction of 4STY 20CL School Building at Manuel S. Rojas ES, Cavite City	DEO	Public Bidding	April 4-11, 2017	25-Apr-17	2-May-17	8-May-17	DepED 2016	33,522,596.29		33,522,596.29	Const. of 4STY 20CL School Building	
16DF0223 224004010200031	Completion of Work- Construction of 2nd Floor (OR and DR Complex, Wards & Doctor's Quarters Area) at Ospital ng Imus (Imus City Hospital), Imus City	DEO	Public Bidding	April 4-11, 2017	25-Apr-17	2-May-17	8-May-17	HFEP- LGU Hospital	44,775,000.00		44,775,000.00	Construction/ Completion of Building	
16DF0224 292003020500013	MFO2- Flood management Service, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Imus River, Brgy. Tanzang Luma, Phase 3, Sta 7+260.00 to Sta 7+316.40, Imus City, Cavite	DEO	Public Bidding	May 31-June 7, 2017	20-Jun-17	26-Jun-17	30-Jun-17	Regular Infra 2016	9,650,000.00		9,650,000.00	Construction of 66.40 LM Revetment	
16DF0225 165003030600007 165003030800065 165003030700009 165003030800081 165003015400039 165003030800080 165003030600004 165003030700010 165003014200002 165004050100247 165003015300015 165003015400027 165003014400001 165003015700002 165003015500008 165003015700006	Network Cabling & Auxiliary Works for DPWH Cavite I District Engineering Office Building, Trece Martires City, Cavite	DEO	Public Bidding	June 21-28, 2017	13-Jul-17	19-Jul-17	25-Jul-17	EAO Savings CY 2016	12,395,039.12		12,395,039.12	Installation of Structured Network Cabling System, Paging System, Modular Furniture & Partition, Fire Alarm System, Automatic Sprinkler System & CCTV IP Camera	
16DF0226 224004010200031	Expansion of Emergency Room and OPD Building and Provision of Equipment, Improvement of Delivery Room, Labor Room, OB Ward and Clinical Lab at Pagamutang Bayan ng Carmona, Carmona, Cavite	DEO	Public Bidding	June 21-28, 2017	13-Jul-17	19-Jul-17	25-Jul-17	HFEP/LG U Hospital CY 2016	12,437,453.57		12,437,453.57	Expansion of ER & OPD Building, Impv't. of Delivery & Labor Room, OB Ward & Clinical Lab (w/ tileworks, plumbing & electrical)	
16DF0227	Construction of 4STY 12CL School Building at Sangley Point NHS, Cavite City	DEO	Public Bidding	Cancelled 16DF0228									

Department of Public Works and Highways
Cavite I District Engineering Office
Trece Martires City, Cavite

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE I DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16DF0228 268004010100970	Construction of 4STY 12CL School Building at Sangley Point ES, Cavite City	DEO	Public Bidding	Aug 23-30-2017	13-Sep-17	19-Sep-17	25-Sep-17	BEFF CY 2016	24,269,432.20		24,269,432.20	Const. of 4STY 12CL School Building w/ Micropile, Painting & Electrical Works
16DF0229 268004010100970	Construction of 4STY 16CL School Building at Taleba ES, Cacaoor City, Cavite	DEO	Public Bidding	Aug 23-30-2017	13-Sep-18	19-Sep-17	25-Sep-17	BEFF CY 2016	31,136,599.19		31,136,599.19	Complete Const. of 4STY 16CL SB ,Stairwall 5m width, steel casement windows at rear portion, security grills for front jalousie windows, dry & wet stand pipe system, cistem & overhead water tank
16DF0230 224004010200031	Repair/ Renovation of Gen. Trias Medicare Hospital, Gen. Trias, Cavite	DEO	Public Bidding	Nov. 3-10-2017	24-Nov-17	1-Dec-17	7-Dec-17	HFEP CY 2016	7,462,500.00		7,462,500.00	Repair/ Renovation of Building w/ painting, electrical & plumbing works
17DF0078	Repair/ Maintenance of DA Building (Agricultural and Fisheries Office) Gehak, Kawit, Cavite	DEO	Public Bidding	Jun 29- Jul 6, 2017	7-Oct-17	25-Jul-17	31-Jul-17	CY 2017 GAA	800,000.00		800,000.00	Repair/Maintenance of Office Building
17DF0079	Repair and Maintenance of Flood Control and Drainage Structure along Manila-Cavite Road, K0023+470 - K0023+582 and Labanan sa Binekeyan Road (infront of Island Cove), Kawit, Cavite	DEO	Public Bidding	Jun 29- Jul 6, 2017	7-Oct-17	25-Jul-17	31-Jul-17	CY 2017 GAA	1,458,424.00		1,458,424.00	Repair/Maintenance of 220 LM Drainage
17DF0080 103004010311438	Local Infrastructure Program- Buildings and Other Structures, Multi-Purpose Facilities, Construction of multi-purpose Building, Philippine Fleet Sangley Point Naval Base, Cavite	DEO	Public Bidding	Jun 29- Jul 6, 2017	19-Jul-17	25-Jul-17	31-Jul-17	Regular Infra 2017	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Bldg.
17DF0081 165003014100136	MFO1- National Road Network Services: Asset Preservation of National Roads, Rehabilitation/ Reconstruction/Upgrading of damage Paved National Roads including Drainage Based on Pavement Management System/Highway Development and Management (HDM-4), Primary Roads, Manila-Cavite Road, K0026+658 - K0028+129.50; K0028+220 - K0029+997.50, Cavite City	DEO	Public Bidding	Jun 29- Jul 6, 2017	19-Jul-17	25-Jul-17	31-Jul-17	Regular Infra 2017	48,466,880.00		48,466,880.00	Concreting of ReflectORIZED Thermoplastic Pavement Markings (White)
17DF0082 203003031400023	Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors, Imus City, Amadeo, Gen. Trias and Tanza, Cavite	DEO	Public Bidding	Jul 12-19,17	2-Aug-17	8-Aug-17	14-Aug-17	CY 2017 GAA	3,281,000.00		3,281,000.00	Const. of 7 Units Rainwater Collector w' Cistern Tank
17DF0083 165003017100256	MFO1- National Road Network Services- Construction and Maintenance of Bridges along National Roads- Widening of Marulas Bridge (B02891LZ) along Manila- Cavite (NCR Bdry-Jct. Cavite City), Kawit, Cavite	DEO	Public Bidding	Jul 12-19,17	2-Aug-17	8-Aug-17	14-Aug-17	CY 2017 GAA	32,340,000.00		32,340,000.00	Widening of 321LM Bridge w approaches
17DF0084 103004010311429	Local Infrastructure Program- Completion of Multi-Purpose Building at Sta. Cruz ES & Cavite National High School, Cavite City	DEO	Public Bidding	August 23-30, 2017	13-Sep-17	19-Sep-17	25-Sep-17	LIP 2017	2,178,000.00		2,178,000.00	Completion of MP Building w/ Masonry, Painting & Electrical Works

Department of Public Works and Highways
Cavite I District Engineering Office
Trece Martires City, Cavite

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE I DEO

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17DF0085 165003016200757	MFO1- National Road Network Services- Construction and Maintenance of Bridges along National Roads- Rehabilitation/ Major Repair of Permanent Bridges, Pulunan Steel Bridge (B03064LZ) along Desmarinas-Trece Martires City- Naic Road	DEO	Public Bidding	August 23-30, 2017	13-Sep-17	19-Sep-17	25-Sep-17	Regular Infra 2017	26,283,600.00		26,283,600.00	Rehab./Major Repair of 901M Steel Bridge w/ Approaches & Slope Protection Structure
17DF0086 165003016100256	MFO1- National Road Network Services-Construction & Maintenance of Bridges along National Roads- Retrofitting/ Strengthening of Permanent Bridges, Tejero Bridga (B02898LZ) along Noveleta-Naic-Tagaytay Road	DEO	Public Bidding	August 23-30, 2017	13-Sep-17	19-Sep-17	25-Sep-17	Regular Infra 2017	44,100,000.00		26,283,600.00	Retrofitting/ Strengthening of 86.00LM
17DF0087 268004010100970	Competition of 2 Units- 4STY 16CL Stand Alone SHS- Toolong, Imus City, Cavite	DEO	Public Bidding	August 30 to September 06, 2017	22-Sep-17	28-Sep-17	04-Oct-17	BEFF CY 2017 Batch 3	5,456,763.34		5,456,763.34	Completion of School Building (Const. Of Additional Bay for Stair)
17DF0088	Additional Works for the Construction of DPWH Cavite I DEO New Office al Brgy. De Ocampo, trece Martires City, Cavite	DEO	Public Bidding	August 30 to Sept. 06, 2017	22-Sep-17	28-Sep-17	04-Oct-17	FAO Savings CY 2017	22,099,427.00		22,099,427.00	Const. of COA Office, Rooms of Section Chiefs, Site Development, Additional Electrical Works, Upgrading of Meralco Transformer, Service, Entrance & Main PaNEL Bord, Installation of Generator Set, Electrical Set-Up & Housing
17DF0089 268004010100970	Construction of 4STY 8CL School Building at Buhay na Tubig Elementary	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	17,387,197.82		17,387,197.82	Construction of 4STY 8CL School Building
17DF0090 268004010100970	Construction of 4STY 8CL School Building at Pacifico O. Aquino ES (San Rafael ES), Noveleta, Cavite	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	17,449,882.82		17,449,882.82	Construction of 4STY 8CL School Building
17DF0091 268004010100970	Construction of 2 Units 2STY 4CL School Building at Trece Martires City Senior High School	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	07-Nov-17	13-Nov-17	BEFF CY 2017	18,242,134.50		18,242,134.50	Construction of 2 Units 2STY 4CL School Building
17DF0092 268004010100970	Construction of 4STY 12CL School Building at Amadeo National High School, Amadeo, Cavite	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	07-Nov-17	13-Nov-17	BEFF CY 2017	31,491,540.77		31,491,540.77	Construction of 4STY 12CL School Building

Department of Public Works and Highways
Cavite I District Engineering Office
Trece Martires City, Cavite

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE I DEO

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17DF0093 268004010100970	Construction of 4STY 12CL School Building at Felipe Calderon ES, Tanza,	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,679,595.77		31,679,595.77	Construction of 4STY 12CL School Building
17DF0094 268004010100970	Construction of 4STY 12CL School Building at Alapan I ES, Imus, Cavite	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,742,280.77		31,742,280.77	Construction of 4STY 12CL School Building
17DF0095 268004010100970	Construction of 4STY 12CL School Building at Pasong Kawayan II West ES,	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,742,280.77		31,742,280.77	Construction of 4STY 12CL School Building
17DF0096 268004010100970	Construction of 4STY 12CL School Building at Halayhay ES, Tanza, Cavite	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,742,280.77		31,742,280.77	Construction of 4STY 12CL School Building
17DF0097 268004010100970	Construction of 4STY 12CL School Building at Mary Cris ES, Gen. Trias,	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	20-Nov-17	05-Dec-17	BEFF CY 2017	31,804,965.77		31,804,965.77	Construction of 4STY 12CL School Building
17DF0098 268004010100970	Construction of 2 Units 4STY 8CL School Building at Hugo Perez ES, Trece Martires City	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	20-Nov-17	05-Dec-17	BEFF CY 2017	34,147,545.64		34,147,545.64	Construction of 2 Units 4STY 8CL School Building
17DF0099 268004010100970	Construction of 2 Units 4STY 8CL School Building at Panamitan ES, Kawit, Cavite	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	20-Nov-17	05-Dec-17	BEFF CY 2017	34,774,395.64		34,774,395.64	Construction of 2 Units 4STY 8CL School Building
17DF0100 268004010100970	Construction of 4STY 8CL and 2STY 4CL School Building at Talon National High School and Construction of 2STY 4CL School Building at Halang Banaybanay NHS, Amadeo	DEO	Public Bidding	Sept. 20-27, 2017	10-Oct-17	07-Nov-17	13-Nov-17	BEFF CY 2017	35,001,487.32		35,001,487.32	Construction of 4STY 8CL and 2 Units 2STY 4CL School Building

Department of Public Works and Highways
Cavite I District Engineering Office
Trece Martires City, Cavite

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE I DEO

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
17DF0101 268004010100970	Construction of 4STY 8CL School Building at Rosario National High School, Rosario, Cavite	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	17,261,827.82		17,261,827.82	Construction of 4STY 8CL School Building
17DF0102 268004010100970	Construction of 4STY 8CL School Building at Tanzang Luma ES, Imus, Cavite	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	20-Nov-17	05-Dec-17	BEFF CY 2017	17,481,225.32		17,481,225.32	Construction of 4STY 8CL School Building
17DF0103 268004010100970	Construction of 4STY 8CL and 2STY 4CL School Building at Gen. Gregorio S. Alona Sr. MES, Gen. Trias, Cavite	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	07-Nov-17	13-Nov-17	BEFF CY 2017	26,351,055.09		26,351,055.09	Construction of 4STY 8CL and 2STY 4CL School Building
17DF0104 268004010100970	Construction of 4STY 8CL School Building at Bayan Luma I Elementary School and Construction of 2STY 4CL School Building at Bayan Luma II Elementary School, Imus, Cavite	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	20-Nov-17	05-Dec-17	BEFF CY 2017	26,413,740.07		26,413,740.07	Construction of 4STY 8CL and 2STY 4CL School Building
17DF0105 268004010100970	Construction of 4STY 12CL School Building at Gen. Trias MES, Gen. Trias, Cavite	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,616,910.77		31,616,910.77	Construction of 4STY 12CL School Building
17DF0106 268004010100970	Construction of 4STY 12CL School Building at Amaya Sch. of Home Industries, Tanza, Cavite	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,660,079.27		31,660,079.27	Construction of 4STY 12CL School Building
17DF0107 268004010100970	Construction of 4STY 12CL School Building at Pacifico O. Aquino ES (San Rafael ES), Noveleta	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,742,028.77		31,742,028.77	Construction of 4STY 12CL School Building
17DF0108 268004010100970	Construction of 4STY 8CL School Building at Javalera ES and Tapia ES, Gen. Trias, Cavite	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	20-Nov-17	05-Dec-17	BEFF CY 2017	34,774,395.64		34,774,395.64	Construction of 2 Units 4STY 8CL School Building
17DF0109 268004010100970	Construction of 4STY 16CL School Building at Tanza National Trade School, Tanza, Cavite	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	20-Nov-17	05-Dec-17	BEFF CY 2017	36,908,541.23		36,908,541.23	Construction of 4STY 16CL School Building

Department of Public Works and Highways
Cavite I District Engineering Office
Trece Martires City, Cavite

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE I DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Brief Description
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17DF0110 268004010100970	Construction of 4STY 16CL School Building at Kanggahan ES, Trece Martires City, Cavite	DEO	Public Bidding	Sept 22-29, 2017	13-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	36,941,104.27		36,941,104.27	Construction of 4STY 16CL School Building
17DF0111 268004010100970	Construction of 4STY 16CL School Building at Trece Martires City Senior High School, Trece Martires City	DEO	Public Bidding	Sept. 22-29, 2017	13-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	37,236,619.27		37,236,619.27	Construction of 4STY 16CL School Building
17DF0112 268004010100970	Construction of 4STY 20CL School Building at Tanza National Trade School, Tanza, Cavite	DEO	Public Bidding	Sept 22-29, 2017	13-Oct-17	20-Nov-17	05-Dec-17	BEFF CY 2017	41,429,312.24		41,429,312.24	Construction of 4STY 20CL School Building
17DF0113 268004010100970	Construction of 4STY 8CL School Building at Manggahan ES, General Trias, Cavite	DEO	Public Bidding	Sept. 28, 2017 to Oct. 5, 2017	25-Oct-17	20-Nov-17	05-Dec-17	BEFF CY 2017	17,199,142.82		17,199,142.82	Construction of 4STY 8CL School Building
17DF0114 268004010100970	Construction of 4STY 8CL School Building at Pasong Kawayan II ES, General Trias, Cavite	DEO	Public Bidding	Sept. 28, 2017 to Oct. 5, 2017	25-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	17,261,827.82		17,261,827.82	Construction of 4STY 8CL School Building
17DF0115	Construction of 2STY 4CL School Building at Bienvenido R. Fojas MES and Tanza National Comprehensive High School, Tanza, Cavite	DEO	Public Bidding	Cancelled								
17DF0116 268004010100970	Construction of 2STY 4CL School Building at Conchu ES and 4STY 8CL School Building at Palawit Elementary School, Trece Martires City	DEO	Public Bidding	Sept. 28, 2017 to Oct. 5, 2017	25-Oct-17	27-Nov-17	05-Dec-17	BEFF CY 2017	26,351,055.07		26,351,055.07	Construction of 2STY 4CL and 4STY 8CL School Building
17DF0117 268004010100970	Construction of 4STY 12CL School Building at Kanggahan ES, Trece Martires City	DEO	Public Bidding	Sept. 28, 2017 to Oct. 5, 2017	25-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,652,730.77		31,652,730.77	Construction of 4STY 12CL School Building
17DF0118 268004010100970	Construction of 4STY 12CL School Building at Amaya Sch. of Home Industries, Tanza, Cavite	DEO	Public Bidding	Sept 28, 2017 to Oct. 5, 2017	25-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,660,790.27		31,660,790.27	Construction of 4STY 12CL School Building
17DF0119 268004010100970	Construction of 4STY 12CL School Building at Imus NHS, Imus, Cavite	DEO	Public Bidding	Sept. 28, 2017 to Oct. 5, 2017	25-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,715,415.77		31,715,415.77	Construction of 4STY 12CL School Building
17DF0120 268004010100970	Construction of 4STY 12CL School Building at Rosario ES, Rosario, Cavite	DEO	Public Bidding	Sept. 28, 2017 to Oct. 5, 2017	25-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,773,623.27		31,773,623.27	Construction of 4STY 12CL School Building
17DF0121 268004010100970	Construction of 4STY 12CL School Building at Anebu I ES, Imus, Cavite	DEO	Public Bidding	Sept. 28, 2017 to Oct. 5, 2017	25-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,804,965.77		31,804,965.77	Construction of 4STY 12CL School Building
17DF0122 268004010100970	Construction of 4STY 16CL School Building at Tanza National Trade School, Tanza, Cavite	DEO	Public Bidding	Sept. 28, 2017 to Oct. 5, 2017	25-Oct-17	27-Nov-17	05-Dec-17	BEFF CY 2017	36,908,541.23		36,908,541.23	Construction of 4STY 16CL School Building
17DF0123 268004010100970	Construction of 4STY 20CL School Building at Aguado ES, Trece Martires City	DEO	Public Bidding	Sept. 28, 2017 to Oct. 5, 2017	25-Oct-17	27-Nov-17	12-Dec-17	BEFF CY 2017	41,691,902.69		41,691,902.69	Construction of 4STY 20CL School Building
17DF0124	Construction of 2STY 4CL School Building at Punta ES, Tanza, Cavite	DEO	Public Bidding	Cancelled								
17DF0125 268004010100970	Construction of 4STY 12CL School Building at Rosario ES, Rosario, Cavite	DEO	Public Bidding	Sept. 29, 2017 to Oct. 6, 2017	20-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	31,773,623.27		31,773,623.27	Construction of 4STY 12CL School Building
17DF0126 268004010100970	Construction of 3STY 15CL School Building at Imus Pilot ES, Imus, Cavite	DEO	Public Bidding	Sept 29, 2017 to Oct. 6, 2017	20-Oct-17	07-Nov-17	13-Nov-17	BEFF CY 2017	33,984,911.24		33,984,911.24	Construction of 3STY 15CL School Building

Department of Public Works and Highways
Cavite I District Engineering Office
Trece Martires City, Cavite

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE I DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MDOE	CO	
17DF0127 268004010100970	Construction of 4STY 8CL School Building at Gen. Artemio MS and Navarro ES, General Trias, Cavite	DEO	Public Bidding	Sept. 29, 2017 to Oct. 6, 2017	20-Oct-17	07-Nov-17	13-Nov-17	BEFF CY 2017	34,335,600.64		34,335,600.64	Construction of 2 Units 4STY 8CL School Building
17DF0128	Construction of 4STY 16CL School Building at Tanza National Trade School, Tanza, Cavite	DEO	Public Bidding	Cancelled								
17DF0129 268004010100970	Construction of 4STY 18CL School Building at Amaya Sch. of Home Industries, Tanza, Cavite	DEO	Public Bidding	Sept. 29, 2017 to Oct. 6, 2017	20-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	36,951,850.27		36,951,850.27	Construction of 4STY 16CL School Building
17DF0130 268004010100970	Construction of 4STY 20CL School Building at Hugo Perez ES, Trece Martires City	DEO	Public Bidding	Sept. 29, 2017 to Oct. 6, 2017	20-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	41,201,367.69		41,201,367.69	Construction of 4STY 20CL School Building
17DF0131 268004010100970	Construction of 4STY 20CL School Building at Imus NHS, Imus, Cavite	DEO	Public Bidding	Sept. 29, 2017 to Oct. 6, 2017	20-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	41,290,917.69		41,290,917.69	Construction of 4STY 20CL School Building
17DF0132	Construction of 4STY 20CL School Building at Tanza National Trade School, Tanza, Cavite	DEO	Public Bidding	Cancelled								
17DF0133 268004010100970	Construction of 4STY 20CL School Building at Antonio B. del Rosario Sr. Mem. Elementary, Tanza, Cavite	DEO	Public Bidding	Sept. 29, 2017 to Oct. 6, 2017	20-Oct-17	29-Nov-17	05-Dec-17	BEFF CY 2017	41,702,847.69		41,702,847.69	Construction of 4STY 20CL School Building
17DF0134 268004010100970	Construction of 2 Units 4STY 20CL School Building at Tanza National Comprehensive High School	DEO	Public Bidding	Sept. 29, 2017 to Oct. 6, 2017	20-Oct-17	07-Nov-17	13-Nov-17	BEFF CY 2017	83,917,622.88		83,917,622.88	Construction of 2 Units 4STY 20CL School Building
17DF0135 268004010100970	Construction of 2STY 4CL School Building at Bienvenido R. Fojas MES, Tanza, Cavite	DEO	Public Bidding	Oct. 4-11, 2017	24-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	9,026,542.25		9,026,542.25	Construction of 2STY 4CL School Building
17DF0136 268004010100970	Construction of 2STY 4CL School Building at Tanza National Comprehensive High School and Punta ES, Tanza, Cavite	DEO	Public Bidding	Oct. 4-11, 2017	24-Oct-17	27-Nov-17	05-Dec-17	BEFF CY 2017	18,105,322.00		18,105,322.00	Construction of 2 Units 2STY 4CL School Building
17DF0137 268004010100970	Construction of 4STY 8CL School Building at Bayan Luma I Elementary School, Imus, Cavite	DEO	Public Bidding	Oct. 6-13, 2017	26-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	17,261,827.82		17,261,827.82	Construction of 4STY 8CL School Building
017DF0138 268004010100970	Construction of 4STY 8CL School Building at Tanzang Luma ES, Imus, Cavite	DEO	Public Bidding	Oct. 6-13, 2017	26-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	17,481,225.32		17,481,225.32	Construction of 4STY 8CL School Building
17DF0139 268004010100970	Construction of 4STY 8CL School Building at Sangley Point NHS, Cavite City	DEO	Public Bidding	Oct. 6-13, 2017	26-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	21,272,611.10		21,272,611.10	Construction of 4STY 8CL School Building
17DF0140 268004010100970	Construction of 4STY 20CL School Building at Cavite National High School, Cavite City	DEO	Public Bidding	Oct. 6-13, 2017	26-Oct-17	20-Nov-17	12-Dec-17	BEFF CY 2017	48,209,350.64		48,209,350.64	Construction of 4STY 20CL School Building
17DF0141 268004010100970	Construction of 4STY 16CL and 4STY 20CL School Building at Tanza National Trade School, Tanza, Cavite	DEO	Public Bidding	Oct. 18-25, 2017	07-Nov-17	23-Nov-17	05-Dec-17	BEFF CY 2017	78,337,853.47		78,337,853.47	Construction of 4STY 16CL and 4STY 20CL School Building
17DF0142 268004010100970	Completion of Works at Ospital ng Imus, Malagasang I-G, Imus, Cavite	DEO	Public Bidding	Oct. 27, 2017 to Nov. 3, 2017	16-Nov-17	22-Nov-17	27-Nov-17	DOH	19,900,000.00		19,900,000.00	Completion of 3 STY Building
17DF0143 268004010100970	Completion of 4STY 16CL Stand Alone SHS 5 - Bacoor ES, Bacoor City, Cavite	DEO	Public Bidding	Oct. 30, 2017 to Nov. 6, 2017	21-Nov-17	27-Nov-17	01-Dec-17	BEFF CY 2017 Batch 9	7,522,724.43		7,522,724.43	Completion of 4STY 16CL Stand Alone SHS
17DF0144 268004010100970	Construction of 2STY 6CL School Building at Malagasang III ES, Imus City, Cavite	DEO	Public Bidding	Oct. 3, 2017 to Nov. 6, 2017	21-Nov-17	27-Nov-17	01-Dec-17	BEFF CY 2017 Batch 10	12,224,737.18		12,224,737.18	Construction of 2STY 6CL School Building

Department of Public Works and Highways
Cavite I District Engineering Office
Trece Martires City, Cavite

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE I DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17DF0145 268004010100970	Construction of 4STY 8CL School Building at Noveleta Senior High School, Noveleta	DEO	Public Bidding	Oct. 30, 2017 to Nov. 6, 2017	21-Nov-17	27-Nov-17	01-Dec-17	BEFF CY 2017 Batch 10	17,261,827.82		17,261,827.82	Construction of 4STY 8CL School Building
17DF0146	Construction of 4STY 8CL School Building at Imus Pilot ES, Imus City, Cavite	DEO	Public Bidding	Cancelled								
17DF0147 268004010100970	Construction of 4STY 8CL School Building at Julian Felipe ES, Cavite City	DEO	Public Bidding	Dec. 5-12-2017	19-Dec-17	27-Dec-17	28-Dec-17	BEFF CY 2017 Batch 10	22,622,680.31		22,622,680.31	Construction of 4STY 8CL School Building
17DF0148 268004010100970	Construction of 4STY 8CL School Building at Cavite National High School, Cavite City	DEO	Public Bidding	Dec. 5-12-2017	19-Dec-17	27-Dec-17	28-Dec-17	BEFF CY 2017 Batch 10	30,128,568.71		30,128,568.71	Construction of 4STY 8CL School Building
17DF0149 268004010100970	Completion of 4STY 12CL School Bldg. at Bayanan ES; 4STY 16CL & 3STY 6CL School Building at Bacoor ES; 4STY 8CL School Building at Poblacion ES (Bacoor Annex); 4STY 16CL School Building at Habay ES; 4STY 20CL School Building at Queensrow ES; and 4STY 12CL Stand Alone SHS – Dulong Bayan, Bacoor City, Cavite	DEO	Public Bidding	Oct. 30, 2017 to Nov. 6, 2017	21-Nov-17	27-Nov-17	01-Dec-17	BEFF CY 2017 Batch 9	38,123,316.99		38,123,316.99	Completion of School Building
17DF0150 268004010100970	Construction of 4STY 20CL School Building at Bagbag NHS, Rosario, Cavite	DEO	Public Bidding	Oct. 30, 2017 to Nov. 6, 2017	21-Nov-17	27-Nov-17	01-Dec-17	BEFF CY 2017 Batch 10	41,577,477.69		41,577,477.69	Construction of 4STY 20CL School Building
17DF0151	Construction of 4STY 20CL School Building at Imus Pilot ES, Imus City, Cavite	DEO	Public Bidding	Cancelled								
17DF0152 268004010100970	Construction of 4STY 12CL School Building at Julian Felipe ES, Cavite City	DEO	Public Bidding	Dec. 5-12-2017	19-Dec-17	27-Dec-17	28-Dec-17	BEFF CY 2017 Batch 10	42,326,078.76		42,326,078.76	Construction of 4STY 12CL School Building
17DF0153 268004010100970	Construction of 4STY 16CL School Building at Cavite National High School, Cavite City	DEO	Public Bidding	Dec. 5-12-2017	19-Dec-17	27-Dec-17	28-Dec-17	BEFF CY 2017 Batch 10	50,073,510.16		50,073,510.16	Construction of 4STY 16CL School Building
17DF0154 268004010100970	Completion of 4STY 8CL School Building at Malagasang I ES, Imus City, Cavite	DEO	Public Bidding	Nov. 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 9	696,500.00		696,500.00	Completion of 4STY 8CL School Building
17DF0155 268004010100970	Completion of 4STY 12CL School Building at Alapan I ES, Imus City, Cavite	DEO	Public Bidding	Nov. 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 9	3,298,425.00		3,298,425.00	Completion of 4STY 12CL School Building
17DF0156 268004010100970	Completion of 4STY 8CL School Building at Gen. Flaviano Yengko SHS (SHS in Pasong Buaya), Imus	DEO	Public Bidding	Nov. 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 9	3,333,250.00		3,333,250.00	Completion of 4STY 8CL School Building
17DF0157 268004010100970	Completion of 4STY 20CL School Building at Palico ES, Imus City, Cavite	DEO	Public Bidding	Nov. 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 9	5,855,575.00		5,855,575.00	Completion of 4STY 20CL School Building
17DF0158 268004010100970	Completion of 4STY 28CL School Building at Imus NHS, Greengate Annex and 4STY 32CL School Building at Proposed Stand Alone SHS (Pedro Reyes), Imus City, Cavite	DEO	Public Bidding	Nov. 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 9	13,652,604.99		13,652,604.99	Completion of 4STY 28CL and 4STY 32CL School Building

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE I DEO

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MDOE	CO	
17DF0159 268004010100970	Construction of 4STY 8CL School Building at Imus Pilot ES, Imus City, Cavite	DEO	Public Bidding	Nov 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 9	17,277,499.07		17,277,499.07	Construction of 4STY 8CL School Building
17DF0160 268004010100970	Construction of 4STY 8CL School Building at E. Villanueva ES, Imus City, Cavite	DEO	Public Bidding	Nov 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 10	17,763,307.82		17,763,307.82	Construction of 4STY 8CL School Building
17DF0161 268004010100970	Construction of 4STY 8CL School Building at Julian Felipe ES, Cavite City	DEO	Public Bidding	Dec 5-12, 2017	19-Dec-17	27-Dec-17	28-Dec-17	BEFF CY 2017 Batch 10	22,622,680.31		22,622,680.31	Construction of 4STY 8CL School Building
17DF0162 268004010100970	Construction of 4STY 20CL School Building at Emiliano T. Tirona MNHS, Kawit, Cavite	DEO	Public Bidding	Nov 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 10	41,201,367.69		41,201,367.69	Construction of 4STY 20CL School Building
17DF0163 268004010100970	Construction of 4STY 20CL School Building at Imus Pilot ES, Imus City, Cavite	DEO	Public Bidding	Nov 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 10	41,723,742.69		41,723,742.69	Construction of 4STY 20CL School Building
17DF0164 268004010100970	Construction of 4STY 12CL School Building at Cavite National High School, Cavite City	DEO	Public Bidding	Dec 5-12, 2017	19-Dec-17	27-Dec-17	28-Dec-17	BEFF CY 2017 Batch 10	44,692,601.66		44,692,601.66	Construction of 4STY 12CL School Building
17DF0165 268004010100970	Construction of 4STY 20CL School Building at Ladislao Diwa ES, Cavite City	DEO	Public Bidding	Nov 3-10, 2017	24-Nov-17	01-Dec-17	07-Dec-17	BEFF CY 2017 Batch 10	47,645,185.64		47,645,185.64	Construction of 4STY 20CL School Building
17DF0166 268004010100970	Construction of 2STY 6CL School Building at Maagasang III ES, Imus City, Cavite	DEO	Public Bidding	Nov 10-17, 2017	29-Nov-17	06-Dec-17	12-Dec-17	BEFF CY 2017 Batch 10	12,224,737.18		12,224,737.18	Construction of 2STY 6CL School Building
17DF0167 268004010100970	Construction of 2STY 4CL School Building at Telon National High School, Amadeo and Tanza National Comprehensive High School, Tanza	DEO	Public Bidding	Nov 10-17, 2017	29-Nov-17	06-Dec-17	12-Dec-17	BEFF CY 2017 Batch 10	18,168,007.00		18,168,007.00	Construction of 2STY 4CL School Building
17DF0168 268004010100970	Construction of 4STY 20CL School Building at Gov. D. M. Camerino ES, Imus City, Cavite	DEO	Public Bidding	Nov 10-17, 2017	29-Nov-17	06-Dec-17	12-Dec-17	BEFF CY 2017 Batch 10	41,470,017.69		41,470,017.69	Construction of 4STY 20CL School Building
17DF0169 268004010100970	Construction of 4STY 20CL and 4STY 8CL School Building at Gov. D. M. Camerino ES, Imus City, Cavite	DEO	Public Bidding	Nov 10-17, 2017	29-Nov-17	06-Dec-17	12-Dec-17	BEFF CY 2017 Batch 10	58,633,340.51		58,633,340.51	Construction of 4STY 20CL and 4STY 8CL School Building
17DF0170 268004010100970	Construction of 4STY 20CL and 4STY 8CL School Building at Imus Pilot ES, Imus City, Cavite	DEO	Public Bidding	Nov 10-17, 2017	29-Nov-17	06-Dec-17	12-Dec-17	BEFF CY 2017 Batch 10	59,001,241.76		59,001,241.76	Construction of 4STY 20CL and 4STY 8CL School Building
17DF0171 268004010100970	Completion of 4STY 8CL School Building at San Francisco ES, Gen. Trias, Cavite	DEO	Public Bidding	Nov 22-29, 2017	12-Dec-17	18-Dec-17	22-Dec-17	BEFF CY 2017 Batch 11	544,066.00		544,066.00	Completion of 4STY 8CL School Building
17DF0172 268004010100970	Completion of 4STY 20CL School Building at Buenavista ES, Gen. Trias, Cavite	DEO	Public Bidding	Nov 22-29, 2017	12-Dec-17	18-Dec-17	22-Dec-17	BEFF CY 2017 Batch 11	928,633.50		928,633.50	Completion of 4STY 20CL School Building

Department of Public Works and Highways
 Cavite 1 District Engineering Office
 Trece Martires City, Cavite

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2017 DISTRICT PROCURED PROJECTS

DISTRICT: CAVITE 1 DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17DF0180	Upgrading of Electrical Power, STP Recycling System for Dr. Olivia Salamanca Memorial Hospital, Cavite City and Kawit Kalayaan Hospital, Kawit, Cavite	DEO	Public Bidding	Dec-4-11-2017	29-Dec-17	05-Jan-18	08-Jan-18	DOH	11,940,000.00		11,940,000.00	Upgrading of Electrical Power and STP Recycling System
17DF0181	Completion of OPD Building; Construction of Covered path walk from Admin Building to the female ward; Upgrading of Electrical Power; and New Building for Female Rehabilitation at Cavite Mental Hospital, Trece Martires City	DEO	Public Bidding	Dec-4-11-2017	29-Dec-17	05-Jan-18	08-Jan-18	DOH	19,900,000.00		19,900,000.00	Completion of OPD Building; Construction of covered path walk from Admin Building to the Female Ward; Upgrading of Electrical Power, Female Rehabilitation
17DF0182	Construction of 6-Storey Multi-Purpose Building (Phase 1) at Barangay De Ocampo, Trece Martires City	DEO	Public Bidding	Dec-12-11-2017	29-Dec-17	29-Dec-17	29-Dec-17	EAO CY 2017	35,000,000.00		35,000,000.00	Construction of Building with Micropile


Submitted by:


REYNANTE B. SALAZAR, SB
 Head, Procurement Unit

Recommended by:


NENETTE K. IGNA
 Assistant District Engineer

Approved by:


OSCAR U. DELA CRUZ
 District Engineer