

**Zamboanga del Sur 2nd District Engineering Office, Guipos ZDS**  
**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS**  
**as of June 30, 2017**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103004010312952 (17JG0001)	Construction of Multi-Purpose Building at Antonio National High School, Brgy. Begong, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 13-20, 2017	11/03/2016	05/22/2017	06/02/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Approved modification received last May 16, 2017 requested to change the project title/location from 17JG0029-Const. of Multi-Purpose Building at Betinan National High School, Brgy. Betinan, San Mique, ZDS
103004010312957 (17JG0005)	Construction of Multi-Purpose Building at Proper Dimaya ES, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 13-20, 2017	11/03/2016	02/02/2017	02/13/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Construction of 17.50m x 30.00m Multi-Purpose Building Covered Court (Phase I)
103004010312955 (17JG0020)	Construction of Multi-Purpose Building at Rebokon Elementary School, Brgy. Rebokon, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	11/23/2016	05/22/2017	06/02/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Approved modification received last May 16, 2017 requested to change the project title/location from 17JG0030-Const. of Multi-Purpose Building at Gulling National High School, Brgy. Gulling, Guipos, Zamboanga del Sur
103004010312954 (17JG0021)	Construction of Multi-Purpose Building at Kallian National High School, Brgy. Kallian, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	11/23/2016	02/02/2017	02/13/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Improvement of 15.50m x 27.70m – Multi-Purpose Building (Covered Court)
103004010312951 (17JG0003)	Construction of Multi-Purpose Building at Brgy. Bacayawan, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding (rebid)	Nov. 8 - 15, 2016	11/28/2016	02/02/2017	02/13/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Construction of 17.50m x 30.00m Multi-Purpose Building Covered Court (Phase I)
103004010312956 (17JG0006)	Construction of Multi-Purpose Building at Comprehensive NHS, Brgy. Poblacion, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding (rebid)	Nov. 8 - 15, 2016	11/28/2016	02/02/2017	02/13/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Construction of 17.50m x 30.00m Multi-Purpose Building Covered Court (Phase I)
103004010312960 (17JG0008)	Construction of Multi-Purpose Building at Brgy. Tipasan ES, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding (rebid)	Nov. 8 - 15, 2016	11/28/2016	05/22/2017	06/02/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Approved modification received last May 16, 2017 requested to change the project title/location from 17JG0031 - Const. of Multi-Purpose Building at Lapuyan National High School, Brgy. Poblacion, Lapuyan, Zamboanga del Sur
165003014600248 (17JG0011)	Asset Preservation of National Roads- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Jct. Tubod – Lakewood Road (S01188MN), 1. K1712+177 – K1712+327, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	12/08/2016	02/02/2017	02/13/2017	GAA 2017	18,073,000.00		18,073,000.00	Installation of Gablons, Rubble Concrete and Steel Sheet Piles Structures

Zamboanga del Sur 2nd District Engineering Office, Guipos ZDS  
 UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS  
 as of June 30, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
165003015800450 (17JG0012)	Road Upgrading (Unpaved to Paved) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road (SO1175MN), 1. K1717+020 – K1717+369 w/ exception, 2. K1718+109 – K1718+253, 3. K1724+020 – K1724+720, 4. K1724+720 – K1724+883, Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	12/08/2016	02/02/2017	02/13/2017	GAA 2017	45,000,000.00		45,000,000.00	Const. of 0.15m thk.x5.00m thk.1,208.00 In.m. PCCP with 1.50m paved shoulder at both sides and installation of Pipe Culverts, Box Culvert, Grouted Riprap and Lined Canal Structure.
165003030700134 (17JG0016)	Construction/Improvement of Access Road Leading to San Pablo Port, San Pablo, Zamboanga del Sur, Sta. 0+000.00 - 2+200.00	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	12/08/2016	02/02/2017	02/13/2017	GAA 2017	27,500,000.00		27,500,000.00	Const. of 0.15m thk.x5.00m thk.2,200.00 In.m. PCCP with 1.50m paved shoulder at both sides and installation of Pipe Culverts, Box Culvert, Grouted Riprap and Lined Canal Structure.
292003020403335 (17JG0017)	Construction of Sibuguey River Flood Control Project (Phase I), Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	12/08/2016	02/02/2017	02/13/2017	GAA 2017	45,000,000.00		45,000,000.00	Const. of Flood Mitigation Structure including driving of Steel Sheet Piles, providing Concrete Capping, Grouted Riprap, Rubble Concrete, Handlaid Rock Embankment, Common Borrow Fill and Graveling for surfacing.
103004010312962 (17JG0019)	Rehabilitation of Multi-Purpose Building, Brgy. Pag-Asa, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	12/08/2016	02/02/2017	02/13/2017	GAA 2017 (LIP)	5,000,000.00		5,000,000.00	Const. of 5.0m x 48.0m x 24.0m - 1 Storey Bus/PLV-PUJ Terminal Bays (Phase 1).
103004010312958 (17JG0002)	Construction of Multi-Purpose Building at Brgy. Sagacad, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Negotiated Procurement (Two failed biddings)	Dec. 1 - 8, 2016	12/14/2016	02/02/2017	02/13/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Construction of 17.50mx30.00m Multi-Purpose Building Covered Court (Phase I)
103004010312959 (17JG0004)	Construction of Multi-Purpose Building at Brgy. Sugbay Dos, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Negotiated Procurement (Two failed biddings)	Dec. 12 - 19, 2016	12/21/2016	02/02/2017	02/13/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Construction of 17.50mx30.00m Multi-Purpose Building Covered Court (Phase I)
103004010312953 (17JG0007)	Construction of Multi-Purpose Building at Brgy. Culabay, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Negotiated Procurement (Two failed biddings)	Dec. 12 - 19, 2016	12/21/2016	02/02/2017	02/13/2017	GAA 2017 (LIP)	2,500,000.00		2,500,000.00	Construction of 17.50mx30.00m Multi-Purpose Building Covered Court (Phase I)

Zamboanga del Sur 2nd District Engineering Office, Guipos ZDS  
 UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS  
 as of June 30, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
165003014400083 (17JG0009)	Asset Preservation of National Roads- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Pagadian City – Zamboanga City Road (S01453MN), 1. K1689+306 – K1689+456, 2. K1700+670 – K1700+740, 3. K1701+080 – K1701+170, 4. K1710+890 – K1710+950, 5. K1711+115 – K1711+130, 6. K1719+890 – K1719+920, 7. K1719+997 – K1720+027, 8. K1720+850 – K1720+960, 9. K1721+025 – K1721+075, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	12/21/2016	02/02/2017	02/13/2017	GAA 2017	44,780,000.00		44,780,000.00	Const. of Slope Protection using steel sheet piles, reinforced concrete retaining wall, and gabions. The work also includes PCCP reconstruction and road widening.
165003014600247 (17JG0010)	Asset Preservation of National Roads- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Jct. Tubod – Lakewood Road (S01188MN), 1. K1703+155 – K1703+195, 2. K1703+460 – K1703+494, 3. K1703+595 – K1703+635, 4. K1703+660 – K1703+700, 5. K1703+860 – K1703+940, 6. K1705+930 – K1706+068, 7. K1706+068 – K1706+088, 8. K1706+138 – K1706+163 9. K1709+683 – K1709+828, 10. K1709+924 – K1710+085, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	12/21/2016	02/02/2017	02/13/2017	GAA 2017	43,898,000.00		43,898,000.00	PCCP Reconstruction, Widening, Installation of Reinforced Concrete Retaining Wall, Rubble Concrete and Steel Sheet Piles Structures.
165003030700132 (17JG0015)	Construction/ Improvement of Access Road Leading to Liangan Port, V. Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding (Rebid)	Dec. 1 - 8, 2016	12/21/2016	02/02/2017	02/13/2017	GAA 2017	15,100,000.00		15,100,000.00	Concreting of 1,208 in.m. x 5.0m wide x 0.15m thk. Road with 1.5m shouldering.
165003016201100 (17JG0013)	Rehabilitation/Major Repair of Permanent Bridge at Boyugan Bridge (80053MN) along Pagadian City – Zamboanga City Road, Kumalarang, Zamboanga del Sur, Section ID (S01453MN)	Zamboanga del Sur 2nd DEO	Public Bidding (Rebid)	Dec. 12 - 19, 2016	03/03/2017	02/02/2017	02/13/2017	GAA 2017	10,000,000.00		10,000,000.00	Major Repair of Bridge using Carbon Fiber Technology
165003030700133 (17JG0014)	Construction/ Improvement of Access Road Leading to Saloagan Port, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Negotiated Procurement (Two failed biddings)	Jan. 23 - 30, 2017	02/10/2017	03/03/2017	03/15/2017	GAA 2017	3,776,000.00		3,776,000.00	Concreting of 298 in.m. x 5.0m wide x 0.15 thk. Road with 1.5m Shouldering
16JG0100	Repair/Maintenance of Drainage Structure Along Jct. Dumalinao-Margosatubig Road, K1704+450-K1705+920 w/ exception, Brgy. Molun, Lapuyan, Zamboanga del Sur	Maintenance Section	Public Bidding	Jan. 26 - Feb. 2, 2017	02/15/2017	03/06/2017	03/17/2017	SR2016-07-009205	3,000,000.00		3,000,000.00	1. Construction of U-Shaped Line Canal @ a. K1705+190-K1705+437 R/S; b. K1705+600-K1705+920 R/S & c. K1705+600-K1705+920 L/S 2. Repair of V-Shaped Line Canal @ K1704+450-K1704+465 L/S
16JG0101	Repair/Maintenance of Drainage Structure Along Jct. Dumalinao-Margosatubig Road, K1679+050-K1679+350, Brgy. Sebucac, Dumalinao, Zamboanga del Sur	Maintenance Section	Public Bidding	Jan. 26 - Feb. 2, 2017	02/15/2017	03/06/2017	03/17/2017	SR2016-07-009205	2,000,000.00		2,000,000.00	Construction of U-Shaped Line Canal @ Station K1679+050-K1679+380 Left and Right Side

Zamboanga del Sur 2nd District Engineering Office, Guipos ZDS  
**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS**  
as of June 30, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16JG0102	Repair/Maintenance of Sibol Bridge (B01710MN), Abutment Slope Protection and River Control, Dinas, Zamboanga del Sur	Maintenance Section	Public Bidding	Jan. 26 - Feb. 2, 2017	02/15/2017	03/06/2017	03/17/2017	SR2016-07-009205	4,000,000.00		4,000,000.00	Construction of Abutment Slope Protection and River Control
16JG0103	Repair/Maintenance of Balongaling River Control, Brgy Balongaling, Guipos, Zamboanga del Sur	Maintenance Section	Public Bidding	Jan. 26 - Feb. 2, 2017	02/15/2017	03/06/2017	03/17/2017	SR2016-07-009205	3,000,000.00		3,000,000.00	Repair/Improvement of Damaged Revetment and Slope Protection (Right Bank Side)
16JG0104	Repair/Maintenance of Dinas River Control, Guipos, Zamboanga del Sur	Maintenance Section	Public Bidding	Jan. 26 - Feb. 2, 2017	02/15/2017	03/06/2017	03/17/2017	SR2016-07-009205	2,000,000.00		2,000,000.00	Repair/Improvement of Damaged Revetment and Slope Protection (Right Bank Side)
16JG0105	Const. of 2-Storey, 6-Classroom School Building at Bibilik NHS, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	Jan. 26 - Feb. 2, 2017	02/15/2017	03/06/2017	03/17/2017	CY-2015 BEFF Batch 3	13,858,100.00		13,858,100.00	Const. of 31.7m x 9.5m - 2 Storey, 6 Classroom School Building (Triple Handling and Pump Boat Rental)
16JG0106	Const. of 2-Storey, 8-Classroom School Building at Maria Clara Lobragal, Brgy Tickwas, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	Jan. 26 - Feb. 2, 2017	02/15/2017	03/06/2017	03/17/2017	CY-2015 BEFF Batch 3	13,858,100.00		13,858,100.00	Const. of 45.0m x 9.5m - 2 Storey, 8 Classroom School Building
103004010312961 (17JG0018)	Improvement of Multi-Purpose Building (Municipal Gymnasium), Brgy. Pag-Asa, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 3 - 10, 2016	03/16/2017	03/31/2017	04/12/2017	GAA 2017	20,000,000.00		20,000,000.00	Improvement of 56.5m x 36.5m MPB Gym (Phase IV)
16JG0107	Upgrading of Guipos RHU at Brgy. Poblacion, Guipos, Zamboanga del Sur	Construction Section	Public Bidding	Mar. 13-20, 2017	04/03/2017	04/28/2017	05/10/2017	CY 2016 - DOH HFEP	1,500,000.00		1,500,000.00	Upgrading of 10.5m x 32m Rural Health Unit (Phase 3)
16JG0108	Upgrading of Pilogo RHU at Brgy. Poblacion, Pilogo, Zamboanga del Sur	Construction Section	Public Bidding	Mar. 13-20, 2017	04/03/2017	04/28/2017	05/10/2017	CY 2016 - DOH HFEP	1,500,000.00		1,500,000.00	Upgrading of 8.6m x 12.42m Rural Health Unit
16JG0109	Upgrading of Lakewood RHU at Brgy. Poblacion, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	Mar. 13-20, 2017	04/03/2017	04/28/2017	05/10/2017	CY 2016 - DOH HFEP	2,000,000.00		2,000,000.00	Upgrading of 23.0m x 17.0m Rural Health Unit (Phase 3)
165003015800453 (17JG0023)	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road (Salambuyan Section) Sta. 22+415.00 - 23+063.00, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding (Rebid)	Mar. 23-30, 2017	05/02/2017	05/30/2017	06/09/2017	GAA 2017	17,500,000.00		17,500,000.00	Concrete Paving of 6.70m x 0.28m thk. x 648.00 In.m. with 1.50m Paved Shouldering at both sides, Installation of Lined Canal, and Road Safety Facilities.

**Zamboanga del Sur 2nd District Engineering Office, Guipos ZDS**  
**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS**  
**as of June 30, 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
165003015800452 (17JG0025)	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road (Datu Lumok Section) Sta. 17+000.00 – Sta. 18+199.00, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding (Rebid)	Mar. 23-30, 2017	05/02/2017	05/30/2017	06/09/2017	GAA 2017	37,480,000.00		37,480,000.00	Concrete Paving of 6.70m x 0.28m thk. x 1,119.00 In.m. with 1.50m Shouldering at both sides, Installation of RCPC, Lined Canal and Road Safety Facilities.
165004050306677 (17JG0028)	Const./Repair/Rehab. /Improvement of Various Infra Including Local Projects along Bululawan-Datagan-Upper Conacon Road Opening with Concreting (PCCP), Chainage 15400 - Chiangae 16580, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Mar. 6-13, 2017	03/27/2017	04/21/2017	05/03/2017	GAA 2017	30,000,000.00		30,000,000.00	Construction of 0.28m thk. x 6.70m width x 1,180.00 In.m. PCCP with 1.50m shouldering at both sides and installation of Lined Canal, Box Culvert and Pipe Culvert Structure.
165004050308379 (17JG0032)	Concreting of Road from Santan to Daisy, Brgy. Locuban, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Mar. 6-13, 2017	03/27/2017	Awaiting for the approval of re-alignment		GAA 2017 (LIP)	2,000,000.00		2,000,000.00	Construction of 0.15m thk. x 5.00m width x 200.00 In.m. PCCP with 1.50m shouldering at both sides and installation of Lined Canal Structure.
165004050308380 (17JG0033)	Concreting of Local Road, Brgy. Sugbay Dos to Brgy. Balong-balong, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Mar. 6-13, 2017	03/27/2017	Awaiting for the approval of re-alignment		GAA 2017 (LIP)	10,000,000.00		10,000,000.00	The work includes the Construction of 0.15m thk. x 5.00m width x 1,000.00 In.m. PCCP with 1.50m shouldering at both sides and installation of Pipe Culvert, Grouted Riprap, Stone Masonry and Lined Canal Structure.
165003015800451 (17JG0024)	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road (SO1184MN) (Pangpang Section Chainage 14556 - Chainage 16256	Zamboanga del Sur 2nd DEO	Public Bidding (Rebid)	May 10-17, 2017	05/30/2017	06/27/2017	07/07/2017	GAA 2017	50,000,000.00		50,000,000.00	Concrete Paving of 6.70m x 0.28m thk. x 1,700.00 In.m. with 1.50m Shouldering at both sides, Installation of RCPC, Catch Basin, Lined Canal, Gabions and Road Safety Facilities.
17JG0034	Selective Replacement of Concrete Pavement along National Road	Maintenance Section	Public Bidding	May 11-18, 2017	05/31/2017	06/27/2017	07/07/2017	SR2017-02-004385 dtd Feb. 15, 2017	3,600,000.00		3,600,000.00	Concrete reblocking of 71 dilapidated
16JG0112	Repair/Maintenance of DPWH Zamboanga del Sur 2nd DEO. Brgy. Poblacion, Guipos, Zamboanga del Sur	Maintenance Section	Public Bidding	May 11-18, 2017	05/31/2017	06/27/2017	07/07/2017	SR2016-07-009369 dtd July 12, 2016	3,000,000.00		3,000,000.00	Repainting of entire main building, replacement of new ceiling & gutter and installation of aluminum doors and windows
16JG0113	Repair/Maintenance of Drainage Structure along Lakewood-Bayog-Sindangan Road, K1716+150 - K1717+522, Lakewood, Zamboanga del Sur	Maintenance Section	Public Bidding	May 11-18, 2017	05/31/2017	06/27/2017	07/07/2017	SR2016-07-009205	2,000,000.00		2,000,000.00	Repair/Construction of Lined Canal

Zamboanga del Sur 2nd District Engineering Office, Guipos ZDS  
**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS**  
as of June 30, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16JG0111	Maintenance and Rehabilitation of Materials Quality Control Building of DPWH Building, Zamboanga del Sur, II DEO	Construction Section	Public Bidding (Rebid)	May 17-24, 2017	06/06/2017	06/27/2017	07/07/2017	SR2016-07-009369 did July 12, 2016	1,500,000.00		1,500,000.00	Const. of Materials Testing and Quality Assurance Section Building (10m x 14m), Phase I
165003015800454 (7JG0026)	1Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) along Zamboanga del Sur Coastal Road - (SO1186MN) (Cogon Section) Chainage 4645 - Chainage 6345	Zamboanga del Sur 2nd DEO	Public Bidding	Jun. 1-8, 2016	06/21/2017	07/18/2017	07/28/2017	GAA 2017	50,000,000.00		50,000,000.00	The work includes the construction of 0.28m thk. x 6.70m width x 1,700 In.m. PCCP with 1.50m shouldering at both sides and installation of lined canal and pipe culvert structure.
17JG0037	Concreting of Junction Mati-Langilan Farm to Market Road, San Miguel, Zamboanga del Sur Sta. 0+000.00 - Sta. 0+533.50	Construction Section	Public Bidding	June 1-8, 2017	06/21/2017	07/18/2017	07/28/2017	SR2017-03-007749 did Mar. 29, 2017	5,000,000.00		5,000,000.00	Const. of 0.15m thick x 5.00m width x 533.50m. PCCP with 1.50m shouldering at both sides and installation of Pipe Culvert and Stone Masonry Structure
17JG0038	Concreting of Barangay Limason - Ambulon Farm to Market Road, V. Sagun, Zamboanga del Sur Sta. 0+000.00 - Sta. 0+507.50	Construction Section	Public Bidding	June 1-8, 2017	06/21/2017	07/18/2017	07/28/2017	SR2017-03-007749 did Mar. 29, 2017	5,000,000.00		5,000,000.00	Const. of 0.15m thick x 5.00m width x 507.50m. PCCP with 1.50m shouldering at both sides and installation of Pipe Culvert and Stone Masonry Structure.
165003016400144 (17JG0027)	Construction of New Permanent Bridges at Banisilon along Zamboanga del Sur Coastal Road, Rebokon, Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding (Rebid)	June 23-30, 2017	07/13/2017			GAA 2017	30,840,000.00		30,840,000.00	The works includes the construction of 30.84 In.m. Bridge using Pre-stressed Structural Concrete Girder (PSCG Type IV-8, 30M).
17JG0035	Pavement Markings Repainting (Using Thermoplastic Material) along Jct. Dumaliniao - Margosatubig Road, SO1170MN, K1679+000 - K1719+000 (with exception)	Maintenance Section	Public Bidding (Rebid)	June 23-30, 2017	07/13/2017			SR2017-02-004385 did Feb. 15, 2017	1,075,000.00		1,075,000.00	Lane line, edge line and crosswalk painting using thermoplastic material and kneading machine
17JG0036	Construction/Concreting of Farm to Market Road from National Highway - Brgy. Anonang - Locuban, Dumaliniao, Zamboanga del Sur Sta. 0+200.00 - Sta. 1+651.16	Construction Section	Public Bidding	June 30 - July 7, 2017	07/24/2017			SR2017-03-007749 did Mar. 29, 2017	20,000,000.00		20,000,000.00	Const. of 0.15m thick x 5.00m width x 1,451 In.m. PCCP with 1.50m shouldering at both sides and installation of Pipe Culvert, Grouted Riprap, Stone Masonry and Lines Canal Structure.
17JG0039	Concreting of Oiplo, Kumalarang - San Isidro Farm to Market Road, Brgy. San Isidro, Bayog, Zamboanga del Sur Sta. 0+000.00 - Sta. 0+481.50	Construction Section	Public Bidding	June 30 - July 7, 2017	07/24/2017			SR2017-03-007750 did Mar. 29, 2017	5,000,000.00		5,000,000.00	Const. of 0.15m thick x 5.00m width x 481.50m PCCP with 1.50m shouldering at both sides and installation of Pipe Culvert and Stone Masonry Structure

Zamboanga del Sur 2nd District Engineering Office, Guipos ZDS  
 UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS  
 as of June 30, 2017

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17JG0040	Concreting of Brgy. Libayoy-Mate-Lourdes Farm to Market Road, Brgy. Libayoy, Tigbao, Zamboanga del Sur. Sta 0+000.00 - Sta 0+438.50	Construction Section	Public Bidding	June 30 - July 7, 2017	07/24/2017			SR2017-03-007753 dtd Mar. 29, 2017	5,000,000.00		5,000,000.00	Const. of 0.15m thick x 5.00m width x 438.50m PCCP with 1.50m shouldering at both sides and installation of Pipe Culvert and Stone Masonry Structure.
17JG0041	Concreting of Poblacion to Bacayawan Farm to Market Road, Brgy. Bacayawan, Dimalaling, Zamboanga del Sur. Sta 0+000.00 - Sta. 0+528.00	Construction Section	Public Bidding	June 30 - July 7, 2017	07/24/2017			SR2017-03-007751 dtd Mar. 29, 2017	5,000,000.00		5,000,000.00	Const. of 0.15m thick x 5.00m width x 528.00m PCCP with 1.50m shouldering at both sides and installation of Pipe Culvert and Stone Masonry Structure.

Submitted by:



**RICARDO J. PANONG**  
 Chief, Planning & Design Section  
 Head BAC-Secretariat

Recommended by:



**MANUEL J. INOFERIO**  
 Asst. District Engineer  
 BAC Chairman

Approved by:



**AMINGDIN P. MANIRI**  
 District Engineer



Republic of the Philippine  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**ZAMBOANGA DEL SUR**  
**2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE IX  
 Poblacion, Guipos

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES FY-2017**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
292003020403335	17CSJG01-Sub-Surface Exploration (Calyx Drilling Activities) of Sibuguey River Flood Control at Brgy. Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Dec. 8 - 15, 2016	12/19/2016	1/11/2017	1/16/2017	GAA 2017	77,462.44		77,462.44	Drilling of One (1) hole
165003016400144	17CSJG02-Sub-Surface Exploration (Calyx Drilling Activities) of Banisilon Bridge along Zamboanga del Sur Coastal Road, Brgy. Rebokon, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Feb. 6-13, 2017	2/17/2017	2/27/2017	3/1/2017	GAA 2017	249,865.88		249,865.88	Drilling of two (2) holes
17CSJG03	Subsurface Exploration (Calyx Drilling Activities) for the Proposed Construction of Two Storey, Four Classroom Science Lab. Building at Kalian NHS, Kalian, Margosatubig, Zamboanga del Sur	Planning & Design Section	Public Bidding	July 31- Aug. 7, 2017	8/29/2017	9/14/2017	9/26/2017	BEFF CY-2017	165,130.88		165,130.88	Calyx Drilling of Two (2) Holes
17CSJG04	Subsurface Exploration (Calyx Drilling Activities) for the Proposed Construction of Two Storey, Four Classroom ICT Building at Kalian NHS, Kalian, Margosatubig, Zamboanga del Sur	Planning & Design Section	Public Bidding	July 31- Aug. 7, 2017	8/29/2017	9/14/2017	9/26/2017	BEFF CY-2017	165,130.88		165,130.88	Calyx Drilling of Two (2) Holes
17CSJG05	Subsurface Exploration (Calyx Drilling Activities) for the Proposed Construction of Two Storey, Four Classroom Science Lab. Building at Guipos NHS, Guipos, Zamboanga del Sur	Planning & Design Section	Public Bidding	July 31- Aug. 7, 2017	8/29/2017	9/14/2017	9/26/2017	BEFF CY-2017	165,130.88		165,130.88	Calyx Drilling of Two (2) Holes
17CSJG06	Subsurface Exploration (Calyx Drilling Activities) for the Proposed Construction of Two Storey, Four Classroom ICT Building at Guipos NHS, Guipos, Zamboanga del Sur	Planning & Design Section	Public Bidding	July 31- Aug. 7, 2017	8/29/2017	9/14/2017	9/26/2017	BEFF CY-2017	165,130.88		165,130.88	Calyx Drilling of Two (2) Holes




Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSJG07	Subsurface Exploration (Calyx Drilling Activities) for the Proposed Construction of Two Storey, Four Classroom Science Lab. Building at Dumalinao NHS, Dumalinao, Zamboanga del Sur	Planning & Design Section	Public Bidding	July 31- Aug. 7, 2017	8/29/2017	9/14/2017	9/26/2017	BEFF CY-2017	165,130.88		165,130.88	Calyx Drilling of Two (2) Holes
17CSJG08	Subsurface Exploration (Calyx Drilling Activities) for the Proposed Construction of Two Storey, Four Classroom ICT Building at Dumalinao NHS, Dumalinao, Zamboanga del Sur	Planning & Design Section	Public Bidding	July 31- Aug. 7, 2017	8/29/2017	9/14/2017	9/26/2017	BEFF CY-2017	165,130.88		165,130.88	Calyx Drilling of Two (2) Holes
17CSJG20	Subsurface Exploration (Calyx Drilling Activities) for the Proposed Construction of Two Storey, Four Classroom Science Lab. Building at Toribio Minor NHS, Poblacion, Margosatubig, Zamboanga del Sur	Planning & Design Section	Public Bidding	Sep. 22-29, 2017	10/23/2017	11/14/2017	11/21/2017	BEFF CY-2017	165,130.88		165,130.88	Calyx Drilling of Two (2) Boreholes at 15m depth
17CSJG21	Subsurface Exploration (Calyx Drilling Activities) for the Proposed Construction of Two Storey, Four Classroom ICT Building at Toribio Minor NHS, Poblacion, Margosatubig, Zamboanga del Sur	Planning & Design Section	Public Bidding	Sep. 22-29, 2017	10/23/2017	11/14/2017	11/21/2017	BEFF CY-2017	165,130.88		165,130.88	Calyx Drilling of Two (2) Boreholes at 15m depth

Submitted by:



**RICARDO L. PANONG**  
OIC-Chief, Construction Section  
Head BAC-Secretariat

Recommended by:



**ALEJANDRO S. SAMONTE, SR.**  
Chief Construction Section  
BAC Chairman

Approved by:



**AMINODIN P. MANIRI**  
District Engineer