

Republic of the Philippines  
 Department of Public Works and Highways (DPWH)  
 Region VII  
**OFFICE OF THE DISTRICT ENGINEER**  
 Bohol 3rd District Engineering Office  
 Guindulman, Bohol

### Annual Procurement Plan for FY 2018 (Updated)

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>CIVIL WORKS</b>												
310102100167000	18HB0035 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Jct. (LIR) Carmen - Sagbayan - Bacani Road - K0161+743.60 - K0162+805; K0162+885 - K0163+000; K0171+071.44 - K0171+326; K0172+620 - K0173+000	Construction	Public Bidding	12/7/2017 to 12/14/2017	12/27/2017	1/29/2018	02/06/2018	Regular Infra	15,318,380.00			Late award due to late receipt of SARO
310102100168000	18HB0072 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Jct. (TER) Jagna - Sierra Bullones Road - K0079+067 - K0079+462; K0098+566.22 - K0098+727	- do -	- do -	5/3/2018 to 5/23/2018	5/23/2018	6/5/2018	06/08/2018	- do -	4,626,580.00			Failure at 2 biddings
310102100169000	18HB0022 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Jct. Dal-an - Carmen - Sierra Bullones -Pilar - Alicia Road - K0066+035-K0066+075; K0066+260-K0066+285, K0066+440-K0066+450, K0066+580-K0066+605, K0066+700-K0066+720, K0066+730-K0066+750, K0066+880-K0066+900, K0067+100-K0067+145, K0067+200-K0067+210, K0067+240-K0067+260, K0067+340-K0067+380, K0067+520-K0067+600, K0067+750-K0067+800, K0067+910-K0068+000, K0070+000-K0071+037	- do -	- do -	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	02/01/2018	- do -	25,619,160.00			Late award due to late receipt of SARO
310102100170000	18HB0018 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Loay Interior Road - K0154+000-K0154+ 583; K0154+611-K0154+914	- do -	- do -	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	02/01/2018	- do -	7,375,480.00			- do -
310103100191000	18HB0019 Asset Preservation Program - Preventive Maintenance- Tertiary Roads - Jct. Dal-an - Carmen - Sierra Bullones - Pilar - Alicia Road - K0076+108-K0076+500; K0076+508-K0076+678; K0076+798-K0076+928; K0077+000-K0077+167; K00077+300-K0077+440	- do -	- do -	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	02/01/2018	- do -	17,238,200.00			- do -

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010510 0152000	18HB0020 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct. (LIR) Carmen - Sagbayan - Bacani Road - K0167+000- K0167+361	Construction	Public Bidding	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	02/01/2018	Regular Infra	10,550,680.00			Late award due to late receipt of SARO
31010510 153000	18HB0052 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Loay Interior Road K0189+279, K0189+472	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	2/22/2018	03/05/2018	- do -	5,375,300.00			- do -
310105100154000	18HB0027 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0232+370 - K0233+005 - K0233+005; K0237+451-K0238+000	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/26/2018	02/05/2018	- do -	31,631,460.00			- do -
31010810 0121000	18HB0073 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - JcL (TER) Jagna - Sierra Bullones Road - K0094+161 - K0094+261	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	3/14/2018	3/22/2018	- do -	9,900,000.00			- do -
31010810 0122000	18HB0085 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Loay Interior Road - K0155+309 - K0155+367	- do -	- do -	2/8/2018 to 2/15/2018	03/12/2018	4/2/2018	04/10/2018	- do -	980,000.00			Bid Opening re-sched due to non-quorum (Orig date: 2/28/2018)
31010810 0123000	18HB0133 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0192+340 - K0192+440	- do -	- do -	4/26/2018 to 5/3/2018	5/16/2018	5/29/2018	06/01/2018	- do -	24,182,480.00			- do -
310108100124000	18HB0142 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0203+840 - K00204+040	- do -	- do -	5/3/2018 to 5/23/2018	5/23/2018	5/29/2018	06/01/2018	- do -	41,356,000.00			- do -
31010910 0106000	18HB0075 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Jct. Dat-an - Carmen - Sierra Bullones - Pilar - Alicia Road - K0082+371 - K0082+406	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	3/14/2018	3/22/2018	- do -	980,000.00			Bid opening moved due to non-quorum of BAC members
31020810 0105000	18HB0021 Network Development - Off-Carriageway Improvement - Secondary Roads - Jct Dat-an - Carmen - Sierra Bullones - Pilar - Alicia Road - K0063+807 - K0066+000	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	3/14/2018	3/22/2018	- do -	31,268,860.00			Failure at 2 biddings

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020810 0106000	18HB0025 Network Development - Off-Carriageway Improvement - Secondary Roads - Loay Interior Road - K0158+420-K0159+319, K0159+361-K0160+199, K0160+214-K0160+730	Construction	Public Bidding	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/2/2018	Regular Infra	28,213,220.00			Late award due to late receipt of SARO
310208100107000	18HB0026 Network Development - Off-Carriageway Improvement - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0161+500 - K0162+519; K0179+656 - K0179+772; K0179+845-K018+384; K0185+000-K0185+318; K0185+454-K0185+679; k0186+000-K186+742; K0209+1400-K0211+499; K0226+000-K0226+635	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/26/2018	2/5/2018	- do -	49,000,000.00			- do -
310209100084000	18HB0030 Network Development - Off-Carriageway Improvement - Tertiary Roads - Jct. Dat-an - Carmen - Sierra Bullones - Pilar - Alicia Road - K0086+894-K0088+794	- do -	- do -	3/20/2108 to 3/27/2018	4/13/2018	4/17/2018	4/19/2018	- do -	24,557,820.00			Rebid due to revision of POW
310209100085000	18HB0029 Network Development - Off-Carriageway Improvement - Tertiary Roads - Tagbilaran City - Coreita - Sikatuna - Loboc Road - K0022+ (-175) - K0025+380	- do -	- do -	3/20/2108 to 3/27/2018	4/13/2018	4/17/2018	4/19/2018	- do -	29,400,000.00			Rebid due to revision of POW
31030310 0231000	18HB0023 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Alejawan Bridge (B00044BH) along Tagbilaran East Road (Tagbilaran-Jagna)	- do -	- do -	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/1/2018	Regular Infra - Bridge Program	11,760,000.00			Late award due to late receipt of S.
31030310 0232000	18HB0033 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Banban Bridge (B00066BH) along Tagbilaran East Road (Tagbilaran-Jagna)	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	- do -	5,390,000.00			- do -
31030310 0233000	18HB0028 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Guinacot Bridge (B00036BH) along Tagbilaran East Road (Tagbilaran-Jagna)	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/26/2018	02/09/2018	- do -	1,960,000.00			- do -
31030310 0234000	18HB0038 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Mayana Bridge (B00106BH) along (TER) -Jagna - Sierra Bullones Road	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/1/2019	02/12/2018	- do -	10,780,000.00			Finalization of POW

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030410 0168000	18HB0024 Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Buenavista Bridge(B00078BH) along Loay Interior Road	Construction	Public Bidding	12/15/2017 to 12/22/2017	1/9/2018	2/1/2019	02/12/2018	Regular Infra - Bridge Program	7,840,000.00			Failure at first bidding
3201011 01839000	18HB0048 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Guindulman Shore Protection, Sawang, Guindulman	- do -	- do -	3/20/2018 to 4/13/2018	4/13/2018	4/17/2018	4/19/2018	Regular Infra - Flood Management Program	16,023,000.00			Failure at first bidding
32010110184000	18HB0034 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Completion of Guindulman Shore Protection, Sawang, Guindulman	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	- do -	29,400,000.00			Late award due to late receipt of SARO
32010110 1841000	18HB0084 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Alejawan River Control, Jagna & Duero	- do -	- do -	2/8/2018 to 2/15/2018	03/12/2018	3/30/2018	4/10/2018	- do -	9,800,000.00			Finalization of POW
32010110 1842000	18HB0150 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culvert, Brgy. Balbalan, Dimiao, Bohol	- do -	- do -	5/30/2018 to 6/6/2018	6/19/2018	6/26/2018	6/29/2018	- do -	4,900,000.00			- do -
32010110 1843000	18HB0109 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cansibao River Control, Valencia, Bohol	- do -	- do -	3/27/2018 to 4/3/2018	4/16/2018	4/19/2018	4/29/2018	- do -	9,800,000.00			- do -
320101101844000	18HB0053 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Concrete River Dike (with apron), Brgy. Casbu, Guindulman, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	02/06/2018	2/22/2018	03/05/2018	- do -	2,940,000.00			- do -
32010110 1845000	18HB0042 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Duero Shore Protection (Phase II), Duero, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/1/2018	2/12/2018	- do -	9,800,000.00			- do -
320101101846000	18HB0040 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Guinsularan River Control, Guinsularan, Duero, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/1/2018	2/12/2018	- do -	9,800,000.00			- do -

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 1847000	18HB0037 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Loboc River Control, Loboc	Construction	Public Bidding	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	Regular Infra - Flood Management Program	29,400,000.00			Late award due to late receipt of SARO
32010110 1848000	18HB0099 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Madua Norte River Control, Duero, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	03/12/2018	04/02/2018	04/10/2018	- do -	4,900,000.00			- do -
32010110 1849000	18HB0100 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Madua Sur River Control, Duero, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	03/12/2018	04/02/2018	04/10/2018	- do -	4,900,000.00			- do -
32010110 1850000	18HB0101 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manaba River Control, Manaba, Garcia-Hernandez, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	03/12/2018	04/02/2018	04/10/2018	- do -	24,500,000.00			- do -
32010110 1851000	18HB0097 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manao River Control, West Poblacion, Garcia-Hernandez, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	03/12/2018	04/02/2018	04/10/2018	- do -	9,800,000.00			- do -
32010110 1852000	18HB0046 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Napo River Control, Napo, Alicia, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	02/01/2018	02/12/2018	- do -	9,800,000.00			Finalization of POW
32010110 1853000	18HB0082 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pagina I River Control, Jagna, Bohol	- do -	- do -	1/30/2018 to 2/6/2018	2/20/2018	03/08/2018	3/16/2018	- do -	9,800,000.00			Finalization of POW
32010110 1854000	18HB0036 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Panangalan River Control, Valencia, Bohol	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/6/2018	- do -	9,800,000.00			Late award due to late receipt of SARO

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101101855000	18HB0039 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ponod River Control, Sawang, Guindulman, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	02/01/2018	02/12/2018	- do -	9,800,000.00			Finalization of POW
320101101856000	18HB0041 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Antonio River Control, Duero, Bohol	Construction	Public Bidding	12/15/2017 to 12/22/2017	1/9/2018	02/01/2018	02/12/2018	Regular Infra - Flood Management Program	9,800,000.00			Finalization of POW
320101101857000	18HB0047 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall with Reinforcement Concrete Slope at Alejawan, Jagna, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	02/01/2018	02/12/2018	- do -	13,720,000.00			- do -
320101101858000	18HB0071 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tabajan River Control, Guindulman, Bohol	- do -	- do -	1/23/2018 to 2/26/2018	12/26/2018	3/14/2018	3/24/2018	- do -	9,800,000.00			- do -
320101101859000	18HB0043 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of West Lungsodaan Seawall Road Protection, West Lungsodaan, Garcia-Hernandez, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	02/01/2018	02/12/2018	- do -	9,800,000.00			- do -
320101101860000	18HB0056 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Brgy. Pagina, Jagna, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	02/22/2018	5/3/2018	- do -	4,900,000.00			- do -
320101101861000	18HB0044 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Brgy. Poblacion, Jagna, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	02/01/2018	02/12/2018	- do -	4,900,000.00			- do -

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101101862000	18HB0045 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Brgy. Looc, Jagna, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	02/01/2018	02/12/2018	- do -	4,900,000.00			- do -
320101101863000	18HB0074 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Brgy. Pangdan, Jagna, Bohol	Construction	Public Bidding	1/23/2018 to 1/30/2018	2/26/2018	3/14/2018	3/22/2018	Regular Infra - Flood Management Program	4,900,000.00			Late award due to late receipt of SARO
300203101414000	18HB0064 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring in Brgy. Cabungaan, Jagna	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	04/05/2018	4/15/2018	Regular Infra - Convergence and Special Support Program	19,600,000.00			POW Revised
300203100415000	18HB0062 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Corbada - Inahagan - Cabahis - La Hacienda (Alicia) Barangay Road leading to Birhen sa Nature Resort and Cagongcagong, Brgy. La Hacienda, Alicia	- do -	- do -	1/17/2018 to 2/6/2018	2/6/2018	4/5/2018	4/16/2018	- do -	14,700,000.00			- do -
300203100416000	18HB0049 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Lct. (TER) Candijay - Cogtong - Panas - Badiang (Anda) Road leading to Lamanok and Beaches, Anda, Bohol	- do -	- do -	1/16/2018 to 1/23/2018	02/06/2018	04/12/2018	4/16/2018	- do -	19,600,000.00			- do -
300203100417000	18HB0060 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Dimiao - Oac - Bilar - Kct. (LIR) Road Access from Beaches leading to Man-made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao	- do -	- do -	1/17/2018 to 2/6/2018	2/6/2018	4/5/2018	4/16/2018	- do -	19,600,000.00			- do -
300203100418000	18HB0076 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Gabayan - Anoling (Candijay) - Inughuban - Pilar Road leading to Canawa Spring and Can-Umantad Falls, Brgy. Anoling, Candijay, Bohol	- do -	- do -	1/23/2018 to 2/26/2018	3/13/2018	4/13/2018	4/23/2018	- do -	22,540,000.00			- do -

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203100419000	18HB0065 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Anda - Badiang - Cogtong Road leading to Anda Beaches, Bohol	Construction	Public Bidding	1/23/2018 to 1/30/2018	2/26/2018	04/05/2018	4/16/2018	Regular Infra - Convergence and special Support Program	14,700,000.00			POW Revised
300303100420000	18HB0077 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Hum - Duay - Payao Road, Duero leading to Camp Verde Nature Park in Duero, Bohol	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	04/05/2018	4/16/2018	- do -	24,500,000.00			- do -
300203100421000	18HB0141-Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) La Union - Mabini - Cabulao - Ubay Road (leading to beach areas at Anda and Ubay), Mabini, Bohol	- do -	- do -	5/03/2018 to 5/23/2018	05/23/2018	5/29/2018	1/6/2018	- do -	31,360,000.00			Finalization of POW
300203100422000	18HB0058 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Lungsodaan - Tambongan - Cadapdapan Road (Candijay) leading to Can-Umantad Falls, Brgy. Lungsodaan, Candijay, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	4/5/2018	4/16/2018	- do -	19,600,000.00			POW Revised
300204100173000	18HB0078-Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Bagumbayan - Estaca (Pilar) - Caluasan - Dagohoy Road in Support of the Agribusiness Industry, Pilar	- do -	- do -	2/8/2018 to 2/15/2018	2/20/2018	4/5/2018	4/16/2018	- do -	19,600,000.00			- do -
300204100174000	18HB0055 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Hinawanan (Loay) - Concepcion - Jct. (Sikatuna-Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	4/25/2018	5/5/2018	- do -	19,600,000.00			- do -
300204100175000	18HB0083 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (Dimiao-Bliar) Oac - Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	2/20/2018	4/5/2018	4/16/2018	- do -	19,600,000.00			- do -



Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100176000	18HB0086 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (LIR) Buenos Aires - Nueva Vida (Carmen) - Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol	Construction	Public Bidding	2/8/2018 to 2/15/2018	4/13/2018	5/25/2018	1/6/2018	Regular Infra - Convergence and Special Support Program	19,600,000.00			Procurement Rescheduled due to revision of POW
300204100177000	18HB0087 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (LIR) Quinoguitan - Sevilla - Hanopol - Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla	- do -	- do -	2/8/2018 to 2/15/2018	4/13/2018	5/25/2018	1/6/2018	- do -	19,600,000.00			- do -
300204100178000	18HB0088 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Dimiao - Oac - Bilar (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	4/13/2018	5/25/2018	1/6/2018	- do -	19,600,000.00			- do -
300204100179000	18HB0089 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Gabayan - Anoling (Candijay) - Inaghuban - Pilar Road in support of the Agribusiness Industry, Candijay, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	4/13/2018	5/25/2018	1/6/2018	- do -	19,600,000.00			- do -
300204100180000	18HB0054 Construction / Improvement of Access Roads leading to Trades, industries and Economic Zones - Jct. (TER) Gulo-ang - Cogtong road in support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	04/05/2018	4/16/2018	- do -	19,600,000.00			POW Revisi
300204100181000	18HB0059 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Itum - Duay - Payao - Eskaya Road in support of the Agribusiness Industry, Duero, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	04/05/2018	4/16/2018	- do -	19,600,000.00			- do -
300204100182000	18HB0090 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Lungsodaan - Tambongan Road in support of the Agribusiness Industry, Candijay, Bohol	- do -	- do -	2/14/2018 to 2/21/2018	3/6/2018	4/5/2018	4/15/2018	- do -	19,600,000.00			- do -

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100133000	18HB0061 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Poblacion (Valencia) - Anoyon - Omjon - Quezon (Batuan Road, in support of the Agribusiness Industry, Valencia	Construction	Public Bidding	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	Regular Infra - Convergence and Special Support Program	19,600,000.00			POW Revised
30010320 0495000	18HB0182 Local Program- Const./ Repair/ Rehab/ Imprvt. Of VILP Projects -Completion of Multi-Purpose Building (Loay Municipal Hall), Loay, Bohol	- do -	- do -	6/27/2018 to 7/4/2018	7/17/2018	10/8/2018	8/20/2018	Local Program (VILP) Buildings & Other Structures	19,600,000.00			Finalization of POW
30010620 0129000	18HB0163 Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Candua Oriental, Valencia, Bohol	- do -	- do -	2/22/2018 to 3/1/2018	3/14/2008	04/02/2018	04/10/2018	Local Program (VILP) - Flood Control Structures/Facilities	4,900,000.00			- do -
3001062 0132000	18HB0165 Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Catugasan, Lila, Bohol	- do -	- do -	2/22/2018 to 3/1/2018	3/14/2008	04/02/2018	04/10/2018	- do -	4,900,000.00			- do -
30010620 0133000	18HB0164 Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Taongon Cabatuan, Dimiao, Bohol	- do -	- do -	2/22/2018 to 3/1/2018	3/14/2008	04/02/2018	04/10/2018	- do -	4,900,000.00			- do -
30011620 1066000	18HB0147 Local Roads - Concreting of Cambance - Buenavista, Loboc-Calvario, Lila, Loboc-Lila, Bohol	- do -	- do -	5/30/2018 to 6/6/2018	6/19/2018	6/26/2018	6/29/2018	Local Program (VILP)	9,800,000.00			
30010420 3433000	18HB0031 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Alicia Municipal Evacuation Center, Alicia, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	6/2/2018	9/2/2018	12/2/2018	Local Infra Program - Buildings and Other Structures	35,640,000.00			Failure at first bidding
300104203435000	18HB0014 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Barangay Hall, Barangay Cambance, Loboc, Bohol	- do -	- do -	12/7/2017 to 12/14/2017	12/27/2017	1/29/2018	2/6/2018	- do -	495,000.00			Failure at first bidding

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18HB0106-Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities (Cluster I): 1- (300104203434000) Const. (Compl.) of Barangay Hall, Brgy. Calvario, Lila; 2- (300104203447000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Baguhan, Dimiao; 3- (300104203438000) Const. (Compl.) of Barangay Hall, Brgy. Tocdog Dacu, Loay; 4- (300104203440000) Const. (Compl.) of Barangay Hall, Brgy. Villalimpia, Loay; 5- (300104203442000) Const. (Compl.) of Covered Court, Brgy. Agape, Loay; 6- (300104203469000) Const. (Compl.) of MPB (Evacuation Center), Brgy. Gotozon, Loboc; 7- (300104203449000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Banban, Lila; 8- (30010420 3466000) Const. (Compl.) of MPB (Covered Court), Brgy. Lomanoy, Lila; 9- (300104203448000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Banban, Dimiao; 10- (300104203465000) Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Guinadaguitan, Dimiao, Bohol	Construction	Public Bidding	2/22/2018 to 3/14/2018	03/14/2018	04/02/2018	04/12/2018	Local Infra Program - Buildings and Other Structures	5,950,000.00			Finalization of POW

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18HB0107-Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities (Cluster II): 1- (300104203436000) Const. (Compl.) of Barangay Hall, Brgy. San Jose, Sierra Bullones ; 2- (300104203439000) Const. (Compl.) of Barangay Hall, Brgy. Valaga, Mabini ; 3- (300104203436000) Const. (Compl.) of Barangay Hall, Brgy. Canlangit, Sierra Bullones ; 4- (300104203443000) Const. (Compl.) of Covered Court, Brgy. Poblacion II, Mabini; 5- (300104203445000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Abaca, Mabini; 6- (300104203446000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Anibongan, Duero ; 7- (300104203458000) Const. (Compl.) of MPB (Barangay Hall), Brgy. San Rafael, Mabini ; 8- (300104203437000) Const. (Compl.) of Barangay Hall, Brgy. San Vicente, Pilar, 9- (300104203461000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Tejero, Jagna; 10- (300104203467000) Const. (Compl.) of MPB (Covered Court), Brgy. t.ooc, Jagna; 11- (300104203483000) Rehab. of MPB (Covered Court/ Evacuation Center), Brgy. Malinao, Garcia-Hernandez, Bohol	Construction	Public Bidding	2/22/2018 to 3/14/2018	03/14/2018	04/02/2018	04/12/2018	Local Infra Program - Buildings and Other Structures	5,445,000.00 (495,000.00 x 11)			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18HB0108-Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities (Cluster III): 1- (300104203450000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Catmon, Garcia-Hernandez; 2- (300104203453000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Pangdan, Jagna; 3- (300104203454000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Poblacion East, Garcia-Hernandez; 4- (300104203455000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Poblacion West, Garcia-Hernandez; 5- (300104203456000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Poblacion, Jagna; 6- (300104203457000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Puangyuta, Dimiao; 7- (300104203459000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Sawang, Dimiao; 8- (300104203460000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Taongon Can-andam, Dimiao; 9- (300104203470000) Const. (Compl.) of MPB, Brgy. Lungsodaan, Mabini; 10- (300104203479000) Const. of Multi-Purpose Building Brgy. Balbalan, Dimiao; 11- (300104203482000) Const. of MPB (Barangay Hall), Brgy. Alejawan, Duero, Bohol	Construction	Public Bidding	2/22/2018 to 3/14/2018	03/14/2018	04/02/2018	04/12/2018	Local Infra Program - Buildings and Other Structures	5,445,000.00 (495,000.00 x 11)			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104203444000	18HB0010 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Covered Court, Brgy. Roxas, Bilar, Bohol	Construction	Public Bidding	10/11/2017 to 10/18/2017	11/2/2017	1/22/2018	2/1/2018	Local Infra Program - Buildings and Other Structures	990,000.00			Late award due to late receipt of SARO
300104203451000	18HB0015 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Cogon, Lila, Bohol	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	- do -	495,000.00			Rebid - failure at first bidding
300104203452000	18HB0017 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Ipil, Jagna, Bohol	- do -	- do -	10/11/2017 to 10/18/2017	11/2/2017	1/22/2018	2/1/2018	- do -	495,000.00			Late award due to late receipt of SARO
30010420 3462000	18HB0013 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Stage), Brgy. Cambayaon, Dimiao, Bohol	- do -	- do -	10/11/2017 to 10/18/2017	12/27/2017	1/27/2018	2/6/2018	- do -	495,000.00			Rebid - failure at first bidding
30010420 3463000	18HB0012 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Stage), Brgy. Cantagay, Jagna, Bohol	- do -	- do -	10/11/2017 to 10/18/2017	11/2/2017	1/22/2018	2/1/2018	- do -	495,000.00			Late award due to late receipt of SARO
30010420 3464000	18HB0016 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Concepcion, Mabini, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	495,000.00			- do -
300104203468000	18HB0011 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Sta. Cruz, Batuan	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/27/2018	2/6/2018	- do -	495,000.00			Rebid - failure at first bidding

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104203471000	18HB0005 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Covered Court, Brgy. East Lungsodaan, Garcia-Hernandez, Bohol	Construction	Public Bidding	10/5/2017 to 10/12/2017	11/2/2017	1/22/2018	1/30/2018	Local Infra Program - Buildings and Other Structures	1,980,000.00			Late award due late receipt of SARO
300104203472000	18HB0004 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Agape, Loboc, Bohol	- do -	- do -	10/11/2017 to 10/17/2017	11/2/2018	1/22/2018	1/30/2018	- do -	1,980,000.00			- do -
300104203473000	18HB0008 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Bahian, Loboc, Bohol	- do -	- do -	10/11/2017 to 10/17/2017	11/2/2018	1/22/2018	2/2/2018	- do -	1,980,000.00			- do -
300104203474000	18HB0009 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Canlusong, Valencia Bohol	- do -	- do -	10/11/2017 to 10/17/2017	11/2/2018	1/22/2018	2/2/2018	- do -	1,980,000.00			- do -
300104203475000	18HB0001 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Marawis, Valencia Bohol	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/6/2018	- do -	1,980,000.00			Failure at first bidding
300104203476000	18HB0003 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Rizal, Bilar, Bohol	- do -	- do -	10/5/2017 to 10/12/2017	11/2/2017	1/22/2018	1/30/2018	- do -	1,980,000.00			Late award due late receipt of SARO
300104203477000	18HB0002 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Untaga, Alicia, Bohol	- do -	- do -	10/5/2017 to 10/12/2017	11/2/2017	1/22/2018	1/30/2018	- do -	1,980,000.00			- do -
300104203478000	18HB0006 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Evacuation Center) Brgy. Boyoan, Candijay, Bohol	Construction	Public Bidding	10/5/2017 to 10/12/2017	11/2/2017	1/22/2018	1/30/2018	Local Infra Program - Buildings and Other Structures	1,980,000.00			Late award due late receipt of SARO

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010420 3480000	18HB0007 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. San Isidro, Candijay	Construction	Public Bidding	2/6/2018 to 2/13/2018	2/26/2018	3/14/2018	3/22/2018	Local Infra Program - Buildings and Other Structures	1,980,000.00			Failure at first bidding
30011720 1695000	18HB0091 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Cabacnitan, Bilar, Bohol	- do -	- do -	1/30/2018 to 1/6/2018	2/26/2018	3/14/2018	3/22/2018	- do -	1,980,000.00			Finalization of POW
30011720 1696000	18HB0050 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Cagawasan, Pilar, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	2/22/2018	3/05/2018	Local Infra Program - Local Roads	1,980,000.00			- do -
30011720 1697000	18HB0051 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Cambacay, Batuan, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	2/22/2018	3/05/2018	- do -	1,980,000.00			- do -
30011720 1698000	18HB0067 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Campagao, Bilar, Bohol	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	3/14/2018	3/22/2018	- do -	1,980,000.00			- do -
30011720 1699000	18HB0032 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Canhaway, Guindulman, Bohol	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/26/2018	2/5/2018	- do -	1,980,000.00			- do -
30011720 1700000	18HB0066 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Can-olin, Candijay, Bohol	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	3/14/2018	3/22/2018	- do -	1,980,000.00			- do -
30011720 1701000	18HB0081 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Cayupo - La Fortuna, Lila	- do -	- do -	1/30/2018 to 2/6/2018	2/20/2018	3/8/2018	3/16/2018	- do -	1,980,000.00			- do -
30011720 1702000	18HB0063 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Del Monte - Sudlon, Alicia	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	- do -	1,980,000.00			- do -
30011720 1703000	18HB0068 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Panadاران, Candijay, Bohol	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	3/14/2018	3/22/2018	- do -	1,980,000.00			- do -
30011720 1704000	18HB0069 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Poblacion, Sierra Bullones	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	3/14/2018	3/22/2018	- do -	1,980,000.00			- do -
30011720 1705000	18HB0079 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Quezon, Bilar, Bohol	- do -	- do -	1/30/2018 to 2/6/2018	2/20/2019	3/19/2018	3/27/2018	- do -	1,980,000.00			- do -



Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 1706000	18HB0080 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Virgen, Anda, Bohol	Construction	Public Bidding	1/30/2018 to 2/6/2018	2/20/2019	03/08/2018	3/16/2018	Local Infra Program - Local Roads	1,980,000.00			Finalization of POW
30011720 1707000	18HB0092 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Sitio Alcantara, Brgy. Poblacion Sur, Carmen, Bohol	- do -	- do -	2/6/2018 to 2/13/2018	2/26/2018	3/14/2018	3/22/2018	- do -	1,980,000.00			- do -
30011720 1708000	18HB0070 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Sitio Kabulihan - Duangon, Brgy. Zamora, Bilar, Bohol	- do -	- do -	1/23/2018 to 1/30/2018	2/26/2018	3/14/2018	3/22/2018	- do -	1,980,000.00			- do -
30012120 0133000	18HB0095 Water Management Facilites - Water Supply - Construction of Water Supply System (Level I), Brgy. Roxas, Bilar, Bohol	- do -	- do -	2/6/2018 to 2/13/2018	2/26/2018	3/14/2018	3/22/2018	Local Infra Program- Water Management Facilities	1,485,000.00			- do -
30012120 0134000	18HB0093 Water Management Facilites - Water Supply - Construction of Water Supply System (Level III), Brgy. Bato, Guindulman, Bohol	- do -	- do -	2/6/2018 to 2/13/2018	2/26/2018	3/14/2018	3/22/2018	- do -	1,980,000.00			- do -
300103200 498000	18HB0144 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Batuan Public Market, Batuan, Bohol	- do -	- do -	5/30/2018 to 6/6/2018	6/19/2018	6/26/2018	6/29/2018	Local Program -VIILP - Buildings and Other Structures	19,600,000.00			- do -
300103200 500000	18HB0139 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Covered Court, San Antonio, Duero, Bohol	- do -	- do -	5/3/2018 to 5/10/2018	5/23/2018	06/05/2018	06/08/2018	- do -	4,900,000.00			- do -
300103200 499000	18HB0166 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Loay Municipal Hall, Loay, Bohol	- do -	- do -	6/11/2018 to 6/18/2018	07/02/2018	7/28/2018	08/07/2018	- do -	19,600,000.00			- do -
300103200 497000	18HB0143 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Loboc Public Market, Loboc, Bohol	- do -	- do -	5/3/2018 to 5/10/2018	5/23/2018	06/05/2018	06/08/2018	- do -	19,600,000.00			- do -
300103200 507000	18HB0135 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Health Center), Brgy. Tambongan, Candijay, Bohol	- do -	- do -	5/3/2018 to 5/10/2018	5/23/2018	06/05/2018	06/08/2018	Local Program -VIILP - Buildings and Other Structures	4,900,000.00			- do -


Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103200505000	18HB0136 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building at Candijay E/S, Poblacion, Candijay, Bohol	Construction	Public Bidding	5/3/2018 to 5/10/2018	5/23/2018	06/05/2018	06/08/2018	Local Program -VILP - Buildings and Other Structures	4,900,000.00			Finalization of POW
300103200509000	18HB0115 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Abihilan, Candijay, Bohol	- do -	- do -	3/27/2018 to 4/3/2018	4/16/2018	4/19/2018	4/29/2018	- do -	4,900,000.00			- do -
300103200508000	18HB0125 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Anoling, Candijay, Bohol	- do -	- do -	4/5/2018 to 4/12/2018	4/25/2018	05/11/2018	5/18/2018	- do -	4,900,000.00			- do -
300103200501000	18HB0184 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Boyoan, Candijay, Bohol	- do -	- do -	6/27/2018 to 7/4/2018	7/17/2018	08/10/2018	8/20/2018	- do -	4,900,000.00			- do -
300103200506000	18HB0122 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Cambane, Candijay, Bohol	- do -	- do -	4/5/2018 to 4/12/2018	4/25/2018	05/11/2018	5/18/2018	- do -	4,900,000.00			- do -
300103200504000	18HB0114 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Canawa, Candijay, Bohol	- do -	- do -	3/27/2018 to 4/3/2018	4/16/2018	4/19/2018	4/29/2018	- do -	4,900,000.00			- do -
300103200510000	18HB0118 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Can-olin, Candijay, Bohol	- do -	- do -	4/5/2018 to 4/12/2018	4/25/2018	05/11/2018	5/18/2018	- do -	4,900,000.00			- do -
300103200503000	18HB0111 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. La Union, Candijay, Bohol	- do -	- do -	3/27/2018 to 4/3/2018	4/16/2018	4/19/2018	4/29/2018	- do -	4,900,000.00			- do -

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103200 511000	18HB0119 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Luan, Candijay	Construction	Public Bidding	4/5/2018 to 4/12/2018	4/25/2018	05/11/2018	5/18/2018	Local Program - VIIIIP - Buildings and Other Structures	4,900,000.00			Finalization of POW
300103200 512000	18HB0113 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Pagahat, Candijay	- do -	- do -	3/27/2018 to 4/3/2018	4/16/2018	4/19/2018	4/29/2018	- do -	4,900,000.00			- do -
300103200051500 0	18HB0117 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Panadtaran, Candijay, Bohol	- do -	- do -	3/27/2018 to 4/3/2018	4/16/2018	4/19/2018	4/29/2018	- do -	4,900,000.00			- do -
300103200051 4000	18HB0124 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Panas, Candijay	- do -	- do -	4/5/2018 to 4/12/2018	4/25/2018	05/11/2018	5/18/2018	- do -	4,900,000.00			- do -
300103200051 7000	18HB0145 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Poblacion, Candijay	- do -	- do -	5/30/2018 to 6/6/2018	6/19/2018	6/26/2018	6/29/2018	- do -	9,800,000.00			- do -
300103200050 2000	18HB0183 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. San Isidro, Candijay	- do -	- do -	6/27/2018 to 7/4/2018	7/17/2018	08/10/2018	8/20/2018	- do -	4,900,000.00			- do -
300103200 513000	18HB0123 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Tawid, Candijay	- do -	- do -	4/5/2018 to 4/12/2018	4/25/2018	05/11/2018	5/18/2018	- do -	4,900,000.00			- do -
300103200 516000	18HB0116 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Tubod, Candijay	- do -	- do -	3/27/2018 to 4/3/2018	4/16/2018	4/19/2018	4/29/2018	- do -	4,900,000.00			- do -
300106300 131000	18HB0103 Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Canduaos Oriental, Valencia, Bohol	- do -	- do -	2/22/2018 to 3/1/2018	3/14/2018	04/02/2018	04/10/2018	Local Program - VIIIIP - Flood Control and Drainage	4,900,000.00			- do -
300106200 130000	18HB0104 Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Catugasan, Lila, Bohol	- do -	- do -	2/22/2018 to 3/1/2018	3/14/2018	04/02/2018	04/10/2018	- do -	4,900,000.00			- do -


Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200 129000	18HB0102 Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Taongon Cabatuan, Dimiao, Bohol	Construction	Public Bidding	2/22/2018 to 3/1/2018	3/14/2018	04/02/2018	04/10/2018	Local Program - VIILP - Flood Control and Drainage	4,900,000.00			Finalization of POW
300116201 068000	18HB0146 Local Roads - Concreting of Cambance - Buenavista, Loboc-Calvano, Lila, Loboc-Lila, Bohol	- do -	- do -	5/30/2018 to 6/6/2018	6/19/2018	6/26/2018	6/29/2018	Local Program - VIILP- Local Roads and Bridges	9,800,000.00			- do -
30011620 1069000	18HB0098 Local Roads - Concreting of Mahait-Boongon Road, Brgy. Poblacion - Tugas, Candijay, Bohol	- do -	- do -	2/14/2018 to 2/21/2018	03/12/2018	04/02/2018	04/10/2018	- do -	4,900,000.00			- do -
300116201 070000	18HB0149 Local Roads - Concreting of Roads leading to Can-umantad Falls, Brgy. Cadapdapan, Candijay, Bohol	- do -	- do -	5/30/2018 to 6/6/2018	6/19/2018	6/26/2018	6/29/2018	- do -	4,900,000.00			- do -
300116201 071000	18HB0105 Local Roads - Concreting of Roads Upper Puntod, Brgy. Lungsodaan, Candijay, Bohol	- do -	- do -	2/22/2018 to 3/1/2018	3/14/2018	04/02/2018	04/10/2018	- do -	4,900,000.00			- do -
30011620 1072000	18HB0148 Local Roads - Concreting of Roads Purok 1,2 & 6, Brgy. Mahangin, Candijay, Bohol	- do -	- do -	5/30/2018 to 6/6/2018	6/19/2018	6/26/2018	6/29/2018	- do -	4,900,000.00			- do -
30010420 3484000	18HB0126 Local Infrastructure Program-Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Evacuation Center) in Loboc, Bohol	- do -	- do -	5/30/2018 to 6/6/2018	6/19/2018	6/26/2018	6/29/2018	Local Infra Program - Buildings and Other Structures	2,970,000.00			- do -
30010420 3487000	18HB0112 Local Infrastructure Program-Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building Libertad E/S, Garcia-Hernandez, Bohol	- do -	- do -	3/27/2018 to 4/3/2018	4/16/2018	4/19/2018	4/29/2018	- do -	2,970,000.00			- do -
30010420 3486000	18HB0121 Local Infrastructure Program-Buildings and Other Structures - Multi-Purpose/Facilities - Repair and Improvement of Loay People's Center. Brgy. Poblacion Ubos, Loay, Bohol	- do -	- do -	4/5/2018 to 4/12/2018	4/25/2018	05/11/2018	5/18/2018	- do -	1,485,000.00			- do -
30010420 3485000	18HB0120 Local Infrastructure Program-Buildings and Other Structures - Multi-Purpose/Facilities - Repair and Rehabilitation of Basketball Court, Brgy. Poblacion, Lila, Bohol	- do -	- do -	4/5/2018 to 4/12/2018	4/25/2018	05/11/2018	5/18/2018	- do -	1,485,000.00			- do -

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104203481000	18HB0057 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities -Construction of Multi-Purpose Building, Brgy. Villa Garcia, Sierra Bullones, Bohol	Construction	Public Bidding	1/17/2018 to 1/24/2018	06/02/2018	2/22/2018	03/05/2018	Local Infra Program - Buildings and Other Structures	1,980,000.00			Finalization of POW
300103200496000	18HB0110 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities -Construction of Multi-Purpose Building, Brgy. Bangwalog, Duerio, Bohol	- do -	- do -	3/3/2018 to 3/10/2018	4/16/2018	4/19/2018	4/29/2018	- do -	4,950,000.00			- do -
300116201067000	18HB0137 Local Infrastructure Program - Local Roads - Concreting of Brgy. Malbog, Jagna, Bohol	- do -	- do -	5/3/2018 to 5/10/2018	5/23/2018	06/05/2018	06/08/2018	Local Infra Program - Local Roads	9,900,000.00			- do -
300116201073000	18HB0138 Local Infrastructure Program - Local Roads - Concreting of Brgy. Alejawan, Jagna, Bohol	- do -	- do -	5/3/2018 to 5/10/2018	5/23/2018	06/05/2018	06/08/2018	- do -	9,900,000.00			- do -
300117201693000	18HB0096 Local Infrastructure Program - Local Roads - Concreting of Brgy. Buyog-Balili Road, Buyog and Balili, Jagna, Bohol	- do -	- do -	2/14/2018 to 2/21/2018	03/12/2018	04/02/2018	04/10/2018	- do -	4,950,000.00			- do -
300117201694000	18HB0094 Local Infrastructure Program - Local Roads - Concreting of Road, Brgy. Cayam, Garcia-Hernandez, Bohol	- do -	- do -	2/6/2018 to 2/13/2018	2/26/2018	3/14/2018	3/22/2018	- do -	1,980,000.00			

Prepared:

  
**MARCELA B. DALEN**  
 Engineer III  
 Head, Procurement Unit

Submitted:

  
 for: **CECILIA B. BERNIDO**  
 Engineer III  
 BAC Chairman 7/3

Approved:

  
**CONRADO E. LANGOMEZ**  
 GEI - District Engineer

Republic of the Philippines  
 Department of Public Works and Highways (DPWH)  
 Region VII  
**OFFICE OF THE DISTRICT ENGINEER**  
 Bohol 3rd District Engineering Office  
 Guindulman, Bohol

**Annual Procurement Plan for FY 2018 (Maintenance)**

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18HB0192 'Repair/Maintenance of Roads with Scaling along LIR - Asphalt Overlay LIR - KO161+000-KO162+000 (w/ exception); KO197+000-KO197+600 (with exception) Loay and Carmen, Bohol	Maintenance	Public Bidding	7/16/2018 to 7/22/2018	08/06/2018	09/09/2018	09/19/2018	Maintenance Fund SA2018-02-004187	2,115,000.00			
	18HB0193 Repair/Maintenance of Pavement wih Faulting along Tagbilaran East Road, KO182+100 - KO210+000, Bohol Province	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,266,560.00			
	18HB0194 Installation of Chevron signs on Various National Roads within the district, Loay Interior Road KO183+00 - KO185+000 with exception, Bohol Province	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,892,731.00			


Prepared:

  
**MARCEIA B. DALEN**  
 Engineer III  
 Head, Procurement Unit

Submitted:

  
**CECILIA B. BERNIDO**  
 Engineer III  
 BAC Chairman

Approved:

  
**CONCORDIO E. LANGOMEZ**  
 OIC- District Engineer