

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DF0001	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Ilang-Ilang River Phase III, San Juan II, Noveleta, Cavite	DEO	Public Bidding	Sept.6-3,2017	Sept. 27-2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 286.80 LM Revetment
320102100386000 (18DF0002)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Inus River, Brgy. Anaba, Phase 3, Inus, Cavite	DEO	Public Bidding	Sept.6-3,2017	Sept. 27-2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 280.80 LM Revetment
320102100388000 (18DF0003)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Inus River, Brgy. Palico IV, Inus, Cavite	DEO	Public Bidding	Sept.6-3,2017	Sept. 27-2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 252.80 LM Revetment
18DF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control in Tnguilid River, Brgy. Marulas Section, Phase 2, Kawit, Cavite	DEO	Public Bidding	Sept.6-3,2017	Sept. 27-2017	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 375.20 LM Revetment
18DF0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Ilang-Ilang River, Brgy. Magdiwang, Phase 2, Noveleta, Cavite	DEO	Public Bidding	Sept.6-3,2017	Sept. 27-2017	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 338.4 LM Revetment
320101101388000 (18DF0006)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Canns River, Brgy. Pinagtipunan Section, Phase 2, Gen. Trias, Cavite	DEO	Public Bidding	Sept.6-3,2017	Sept. 27-2017	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 334.40 LM Revetment

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102100377000 (18DF0013)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Imus River, Brgy. Anabu II-B (Phase III), Imus, Cavite	DEO	Public Bidding	Sept.15-22,2017	06-Oct-17	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 255.60 LM Revetment
320102100383000 (18DF0014)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Imus River, Brgy. Tanzang Luma III, Phase II, Imus, Cavite	DEO	Public Bidding	Sept.15-22,2017	06-Oct-17	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 249.20 LM Revetment
320102100387000 (18DF0014)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Imus River, Brgy. Buhay na Tubig, Phase 3, Imus, Cavite	DEO	Public Bidding	Sept.15-22,2017	06-Oct-17	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 256.80 LM Revetment
18DF0016	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control in San Juan River, Brgy. San Juan Section, East Side, Phase 3, Kawit, Cavite	DEO	Public Bidding	Sept.15-22,2017	06-Oct-17	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 416.00 LM Revetment
18DF0017	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control in San Juan River, Brgy. San Juan Section, West Side, Phase 2, Kawit, Cavite	DEO	Public Bidding	Sept.15-22,2017	06-Oct-17	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 416.00 LM Revetment
18DF0018	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Ilang-Ilang River, Brgy. San Antonio, Phase IV, Noveleta, Cavite	DEO	Public Bidding	Sept.15-22,2017	06-Oct-17	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 354.80 LM Revetment

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
320101101390000 (18DF0019)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Ilang-Ilang River, Brgy. Bacao 1, Phase 3, Gen. Trias, Cavite	DEO	Public Bidding	Sept.15-22,2017	06-Oct-17	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 349.60 LM Revetment	
320101101391000 (18DF0020)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Ilang-Ilang River, Brgy. Bacao 2, Phase 3, Gen. Trias, Cavite	DEO	Public Bidding	Sept.15-22,2017	06-Oct-17	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 339.60 LM Revetment	
18DF0021	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads: Noveleta-Rosario Div. Road, K0026+ -575 - K0026+ -476, K0026+ -476 - K0026+ -122, K0026+ -123 - K0026+072, Kawit, Cavite	DEO	Public Bidding	Oct.9-16,2017	Oct. 30, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	17,605,700.00		17,605,700.00	453.00 LM of Asphalt Overlay 80mm with correction & 588.00LM Drainage	
320101101396000 (18DF0022)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Ilang-Ilang River, Brgy. Sta. Clara, Gen. Trias, Cavite	DEO	Public Bidding	Oct.9-16,2017	Oct. 30, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	29,400,000.00		29,400,000.00	Construction of 201.20 LM Revetment	
18DF0023	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Ilang-Ilang River Phase II, Sta. Rosa II, Noveleta, Cavite	DEO	Public Bidding	Oct.9-16,2017	Oct. 30, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 272.80 LM Revetment	
18DF0024	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Imus River, Brgy. Anabu I-C Phase II, Imus Cavite	DEO	Public Bidding	Oct.9-16,2017	Oct. 30, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 266.00 LM Revetment	

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102100385000 (18DF0025)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Imus River, Brgy. Anabu 1-F Phase II, Imus Cavite	DEO	Public Bidding	Oct.9-16,2017	Oct. 30, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 268.80 LM Revetment
18DF0026	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control in Drgy. Sta. Isabel, Kawit, Cavite	DEO	Public Bidding	Oct.9-16,2017	Oct. 30, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 394.40 LM Revetment
320102100376000 (18DF0027)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Imus River, Brgy. Anabu 1-E (Phase II), Imus, Cavite	DEO	Public Bidding	Oct.9-16,2017	Oct. 30, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 338.40 LM Revetment
320101101395000 (18DF0028)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Ilang-Ilang River, Brgy. San Francisco, Gen. Trias, Cavite	DEO	Public Bidding	Oct.9-16,2017	Oct. 30, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 332.40 LM Revetment
320101101393000 (18DF0029)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Ilang-Ilang River, Brgy. F. Manalo Section (Down stream), Gen. Trias, Cavite	DEO	Public Bidding	Oct.9-16,2017	Oct. 30, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 305.20 LM Revetment
30010420194500/ 300104201940000 (18DF0030)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads: Manila-Cavite Rd - K0027+504 -- K0027+503, K0033+1000 -- K0033+1008 and Novelita-Rosario Div. Rd - K0027+100.40 -- K0027+303, Cavite City	DEO	Public Bidding	Oct.25-Nov.1,17	Nov. 14, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	11,949,140.00		11,949,140.00	1,517.61 LM of Asphalt Overlay 50mm with correction & with ReflectORIZED Thermoplastic Pavement Markings

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhpP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104201945000 300104201940000 300104201941000 300104201943000 300104201944000 300104201949000 300104201952000 300104201953000 (18DF0031)	Local Infrastructure Program – Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Covered Court) at Holiday Village; Brgy. Toolong 1C; Citilane Subdivision, Brgy. Malagasang 2; Green City Subdivision, Brgy. Malagasang 2A; Happy Homes, Brgy. Buhay na Tubig; Los Pinos, Brgy. Pasong Buaya 2; Primarosa Phase 5, Brgy. Buhay na Tubig; and Shelter Town Subdivision, Brgy. Buhay na Tubig, Imus, Cavite	DEO	Public Bidding	Oct.25-Nov.1,17	Nov. 14, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	27,720,000.00		27,720,000.00	Construction of Covered Court with Electrical, Plumbing and Painting Works
18DF0032	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads: Dasmarinas-Trece Martires City-Naic Road – K0039+140 – K0039+547, K0045+570 – K0045+061; Noveleta-Naic-Fagaytay Road (S06092LZ)Chainage 0 – Chainage 103, Chainage 188.4 – Chainage 252; and Tanza Div. Road – K0033+ -251 – K0033+134, Gen. Trias, Trece Martires City & Tanza	DEO	Public Bidding	Oct.25-Nov.1,17	Nov. 14, 2017		Cancelled		37,950,499.02		37,950,499.02	
18DF0033	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Imus River (Phase III), Brgy. Muggahan, Kawit, Cavite	DEO	Public Bidding	Oct.25-Nov.1,17	Nov. 14, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 280 LM Revetment
120102100378000 (18DF0034)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Imus River, Brgy. Anabu II-B (Phase II), Imus, Cavite	DEO	Public Bidding	Oct.25-Nov.1,17	Nov. 14, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 253.20 LM Revetment

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102100391000 (18DF0035)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Imus River, Brgy. Anabu I-A (Phase II), Imus, Cavite	DEO	Public Bidding	Oct.25-Nov.1,17	Nov. 14, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Constyruction of 254.40 LM Revetment
310103100137000 310103100138000 (18DF0036)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads: Crisanto M. de los Reyes Ave. K0063+220 – K0063+491; Tejero-Gen.Trias-Amadeo-Tagaytay Road, K0033+783 – K0034+580, K0034+586 – K0035+000, K0037+000 – K0038+086, K0044+281 – K0044+635, K0046+000 – K0046+1010, K0050+466 – K0051+012, K0052+487 – K0053+593	DEO	Public Bidding	Oct.25-Nov.1,17	Nov. 14, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	44,344,020.00		44,344,020.00	1,584.00 LM of Asphalt Overlay 50mm with correction & with ReflectORIZED Thermoplastic Pavement Markings
18DF0037	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Revetment along Canas River, Brgy. Tejern Convention, Rosario, Cavite	DEO	Public Bidding	Oct.25-Nov.1,17	Nov. 14, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Construction of 304.40 LM Revetment
18DF0038	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads: Tauzn-Trece Martires City-Indang Rd – K0035+302 – K0035+087, K0042+898 – K0045+000, K0045+594 – K0047+148	DEO	Public Bidding	Oct.25-Nov.1,17	Nov. 14, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	86,439,920.00		86,439,920.00	4,045.00 LM Asphalt Overlay 80mm with correction & with ReflectORIZED Thermoplastic Pavement Markings

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100114000 310102100116000 (18DF0039)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads: Dasmariñas- Trece Martires City-Naic Rd – K0051+000 – K0051+602 and Novleta-Naic-Tagaytay Rd - K0031+586 – K0032+202, K0033+ -535 - K0033+296	DEO	Public Bidding	Dec.21-28,2017	Dec. 29, 2017	18DF0053	17-Jan-18	CY 2018 GAA	25,628,960.00		25,628,960.00	Asphalt Overlay of 2,049.00 LM with 50mm correction and with ReflectORIZED Thermoplast [®] Pavement Markings and Installation of Guide/Informati
16CSDP01	Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) for the proposed projects of FY2017, Boring Test for Retention, Const. of Road Dike/River Bank & Design Analysis for Bridges/ Geological Investigation/ Design Analysis & Calculations/ Parcelary Survey & Individual Lot Plans Affected by the RROW Acquisition in the Province of Cavite	DEO	Public Bidding	Oct.24-30, 2017	Nov. 11, 2017	Dec. 6, 2017	Dec. 12, 2017	NEP/GAA	7,139,935.00		7,139,935.00	Boring Test for Retention, Const. of Road Dike/River Bank & Design Analysis for Bridges/ Geological Investigation/ Design Analysis
320102100381000 (18DF0040)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Retention along Imus River, Brgy. Tanzaung Luma I, Phase II, Imus, Cavite	DEO	Public Bidding	Nov.10-17, 2017	Nov.29, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	34,300,000.00		34,300,000.00	Construction of 230.80 LM Retention
310101100072000 310101100073000 310101100075000 (18DF0041)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads: Dasmariñas- Trece Martires City-Naic Road – K0039+140 – K0039+547, K0045+570 – K0045+061; Novleta-Naic-Tagaytay Road (S06092LZ) Chainage 0 - Chainage 103, Chainage 188 4 – Chainage 252, and Tanza Div. Road – K0033+ -251 K0033+134	DEO	Public Bidding	Nov.10-17, 2017	Nov.29, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	37,949,520.00		37,949,520.00	1,589.60 LM of Asphalt Overlay 80mm with correction and with ReflectORIZED Thermoplastic Pavement Markings
320102100380000 (18DF0042)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Retention along Imus River, Brgy. Poblacion II-A, Phase II, Imus, Cavite	DEO	Public Bidding	Nov.10-17, 2017	Nov.29, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 248.00 LM Retention

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal. Construction of Revetment along Imus River, Brgy. Poblacion I-B, Phase II, Imus, Cavite	DEO	Public Bidding	Nov.10-17, 2017	Nov.29, 2017	Jan.11,2018	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 237.60 I.M Revetment
310112100031000 (18DF0044)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Tejero-Gen. Trias-Amadco-Tagaytay Rd- K0035+000 – K0037+000, K0035+000 –K0035+176, K0036+491 – K0037+000	DEO	Public Bidding	Nov.10-17, 2017	Nov.29, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	45,801,280.00		45,801,280.00	Upgrading of Existing Lined Canal and Asphalt Overlay of 2,000.00 LM Road with ReflectORIZED Thermoplastic Pavement Markings
18DF0045	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Primary Roads, Tanza-Trece Martires City- Indang Rd – K0049+472 - K0051+622	DEO	Public Bidding	Nov.10-17, 2017	Nov.29, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	59,375,153.21		59,375,153.21	Widening of 2,150.00 I.M Road with Drainage, Curb, Gutter, Sidewalk and ReflectORIZED Thermoplastic Pavement Markings
310102100005000 (18DF0046)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads: Cavite- Datanags Rd – K0024+207 – K0025+694, K0019+200 – K0019+745.5, Imus City	DEO	Public Bidding	Nov.10-17, 2017	Nov.29, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	64,978,900.00		64,978,900.00	Asphalt Overlay of 2,035.50 LM with 80mm correction and with ReflectORIZED Thermoplastic Pavement Markings

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DF0047	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads Kawit-Novleta Diversion Rd – K00221-364 – K00221-229, K0024+190 – K0024+350, K0024+350 – K0024+515, K0024+702 – K0024+754, K0024+849 – K0024+956 and Tertiary Roads Labanan sa Binakayan – K0023+217 – K0023+426	DEO	Public Bidding	Nov.29-Dec.6,17	Dec.19,2017	08-Jan-18	17-Jan-18	CY 2018 GAA	14,600,040.00		14,600,040.00	549.00 LM and 209.00 LM Concrete Widening with 250LM and 94 LM Drainage (both with 910mm RCPC) respectively
300104201964000 300104201959000 300104201934000 300104201965000 300104201961000 300104201937000 300104201932000 300104201931000 (18DF0048)	Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Covered Court at Department of Education, Region IVA, Division of Cavite Office, Trece Martires City, Brgy. De Ocampo, Trece Martires City, and State Land Hills, Brgy. Mangation, General Trias City; Construction of MPB at Bantay-bantay National High School, Urgy. Bantay-bantay, Amadeo; Construction of Multipurpose Building at Brgy. Julugan VI and Urgy. Paradahan II, Tanva; and Governor Hills Subdivision, Brgy. Bicalan and Heneral Uno Subdivision, Brgy. Pasong Kawayan II, General Trias	DEO	Public Bidding	Nov.29-Dec.6,17	Dec.19,2017	08-Jan-18	17-Jan-18	CY 2018 GAA	23,760,000.00		23,760,000.00	Construction of Covered Court and Multipurpose Building
18DF0049	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Tertiary Roads Julian Felipe Blvd – K0033+(-607) – K0033+921	DEO	Public Bidding	Nov.29-Dec.6,17	Dec.19,2017	08-Jan-18	17-Jan-18	CY 2018 GAA	33,303,340.00		33,303,340.00	Installation of 1528.00 LM 36" dia RCPC with manholes, catch basins, curb and gutter and sidewalk and 1528 LM PCCP with 4.0m width
320102100379000 (18DF0050)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Inna River, Brgy. Anabu II-C, Phase II, Imus, Cavite	DEO	Public Bidding	Nov.29-Dec.6,17	Dec.19,2017	08-Jan-18	17-Jan-18	CY 2018 GAA	39,200,000.00		39,200,000.00	Construction of 243.20 LM Revetment

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102100390000 (18DF0051)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal, Construction of Revetment along Imus River, Brgy. Tanang Luma, Phase 3, Imus, Cavite	DEO	Public Bidding	Nov.29-Dec.6,17	Dec.19,2017		Postponed		39,200,000.00		39,200,000.00	Construction of 280.80 LM Revetment
18DF0052	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Primary Roads, Manila-Cavite Rd – K0032+000 – K0033+1000	DEO	Public Bidding	Nov.29-Dec.6,17	Dec.19,2017	08-Jan-18	17-Jan-18	CY 2018 GAA	45,350,480.00		45,350,480.00	Installation of 3415.00 LM 36" dia RCPC with manholes and sidewalk
18DF0053	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, General Aguiñaldo-Magallanes-Nasugbu Road (East-West Road), Amadeo Section, Cavite – Sta 00+000 – Sta. 03+333	DEO	Public Bidding	Dec.21-28,2017	Dec. 29, 2017	08-Jan-18	17-Jan-18	CY 2018 GAA	98,000,000.00		98,000,000.00	Concreting of 3126 LM Road with RC Pipes, manholes, concrete curb and gutter, sidewalk and reflectorized thermoplastic pavement markings
18DF0054	Local Infrastructure Program – Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building (Barangay Hall), Brgy. Silangan II; (Day Care Center), Brgy. Sapa I; Brgy. Ligong III; Brgy. Muzon I; Brgy. Wawa III, Rosario, Cavite	DEO	Public Bidding	Dec.21-28, 2017	Jan. 09, 2018		Postponed		19,404,000.00		19,404,000.00	Construction of Building
18DF0055	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads, Cavite-Datangas Road - K0021+000 – K0023+200, K0025+709 -- K0026+998, Imus, Cavite	DEO	Public Bidding	Dec.21-28, 2017	Jan. 09, 2018		Postponed		76,544,860.00		76,544,860.00	Construction of 4,759.00 lm drainage

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program - Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Construction of Flood Control Project, Brgy. Cabuco, Trece Martires City, Cavite	DEO	Public Bidding	Dec.21-28, 2017	06-Mar-17	28-Mar-18	03-Apr-18	CY 2018 GAA	1,980,000.00		1,980,000.00	Construction of 84.30 I.M stone masonry wall
18DF0057	Local Program - Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Heart Village, Brgy. Punia I; and Brgy. Dang Amaya, Tanza, Cavite	DEO	Public Bidding	Dec.21-28, 2017	06-Mar-17	28-Mar-18	03-Apr-18	CY 2018 GAA	1,980,000.00		1,980,000.00	Construction of 226.10 I.M Road
300117201170000 300117201172000 (18DF0058)	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Barangay Hall, Brgy. Capipisa, Tanza; Construction of Multipurpose Hall, Brgy. Julugan IV, Tanza; Construction of Basketball Court, Heart Foundation Subdivision, Brgy. Santol, Tanza; Construction of Multipurpose Building, Julugan Elementary School, Tanza and Talon National High School, Brgy. Taton, Amadeo; and Construction of Multipurpose Building (Covered Court), Talon National High School, Amadeo, Cavite	DEO	Public Bidding	Dec.21-28, 2017	06-Mar-17	Cancelled			14,850,000.00		14,850,000.00	Construction of Barangay Hall/Multipurpose Hall/Basketball Court with electrical and painting works
300104201942000 300104201950000 300104201951000 300104201947000 300104201948000 300104201938000 (18DF0059)	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Covered Court), Dexterville Homes; Pallas Athens Classique Executive Village; Pasong Buaya Phase 11A; La Terraza Phase A, Brgy. Bucandala 3; Legian 2 Subdivision, Brgy. Carsandang Bago 1; and Brgy. Malagasang 2, Imus, Cavite	DEO	Public Bidding	Dec.21-28, 2017	06-Mar-17	28-Mar-18	03-Apr-18	CY 2018 GAA	19,305,000.00		19,305,000.00	Construction of Covered Court with painting, plumbing and electrical works

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104201962000 300104201967000 300104201968000 300104201969000 300104201978000 300104201935000 (18DF0060)	Local Program – Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Marieris High School, Brgy. Pascan II; Pasong Camachile Elementary School, Brgy. Pasong Camachile, Paramount Subdivision, Brgy. Navarro; and Buenavista Elementary School, Brgy. Buenavista, General Trias City; Construction of Covered Court, Tejero Elementary School, Brgy. Tejero, Gen. Trias City and Brgy. Lapidario, Trece Martires City; and Rehabilitation of Covered Court, La Paz Subdivision, Brgy. Cabezas, Trece Martires City, Cavite	DEO	Public Bidding	Dec.21-28, 2017	06-Mar-17	28-Mar-18	03-Apr-18	CY 2018 GAA	19,800,000.00		19,800,000.00	Construction/Rehabilitation of Multipurpose Building/Covered Court with electrical and painting works
18DF0061	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Alang-Jlang Br. (D03058LZ) along Dasmarinas-Trece Martires City-Naic Rd., Gen. Trias, Cavite	DEO	Public Bidding	Dec.21-28, 2017	06-Mar-17	Failure of Bidding			21,560,000.00		21,560,000.00	Widening of 30LM Bridge
300117201173000 300119200069000 (18DF0062)	Local Program – Local Infrastructure Program, Local Roads and Bridges, Concreting of Road, Barangay Malawin, Tanza and Construction of Hanging Bridge, Brgy. Buenavista III, Gen. Trias	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18	02-Apr-18	08-Apr-18	CY 2018 GAA	6,435,000.00		6,435,000.00	Concreting of 565.90 LM Road and Construction of 44.70 LM Hanging Bridge
300104201963000 300104201936000 300104201972000 300104201980000 300104201977000 300104201929000 (18DF0063)	Local Program – Local Infrastructure Program, Buildings and Other Structures, School Buildings, Renovation/Rehabilitation of San Agustin Elementary School, Trece Martires City; Local Program – Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Covered Walkway, Javalera Elementary School, Brgy. Javalera, General Trias City; Construction of Multipurpose Building, Tropical Village Elementary School, Brgy. San Francisco, General Trias; Rehabilitation of Tanza Sports Complex, Tanza; Rehabilitation of Covered Court, Brgy. Tamacan, Amadeo; and Construction of Multipurpose Building, General Trias, Cavite	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18	02-Apr-18	08-Apr-18	CY 2018 GAA	10,395,000.00		10,395,000.00	Renovation/Rehabilitation of School Building; Const. of Covered Walkway and Multipurpose Building; Rehabilitation of Sports Complex and Covered Court

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117201174000 (18DF0064)	Local Program – Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Widening of Amaldo Highway from NIA Canal to Barangay San Francisco/Health Center Located in Barangay Santiago and Barangay San Francisco at Gen. Trias	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18	02-Apr-18	08-Apr-18	CY 2018 GAA	19,800,000.00		19,800,000.00	Widening of 459 LM Road
310101100074000 (18DF0065)	Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Tanza Div. Rd – K0033+(-618) – K0033+342, Tanza, Cavite	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18	02-Apr-18	08-Apr-18	CY 2018 GAA	36,750,000.00		36,750,000.00	Asphalt Overlay of 960 LM road with thermoplastic pavement markings
310102100115000 (18DF0066)	Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Novceleta-Naic- Tagaytay Rd – K0033+(-535) – K0035+157, Tanza, Cavite	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18	02-Apr-18	08-Apr-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Asphalt Overlay of 1,592 LM road with thermoplastic pavement markings
	Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Tejero-Gen. Trias-Amaldo-Tagaytay Road, K0042+000 – K0044+382, Gen. Trias, Cavite	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18	02-Apr-18	08-Apr-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Asphalt Overlay of 1,506 LM road with thermoplastic pavement markings
	Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Tejero-Gen. Trias-Amaldo-Tagaytay Road, K0046+1010 – K0050+466, K0051+012 – K0051+410, Gen. Trias, Cavite	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18	02-Apr-18	08-Apr-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Asphalt Overlay of 1,528 LM road with thermoplastic pavement markings
18DF0069	Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Dasmarinas- Trece Martires City-Naic Rd – K0044+(-376) – K0045+000, K0046+090 – K0047+000, K0047+600 – K0051+602 Trece Martires City, Cavite	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18	Cancelled			64,976,940.00		64,976,940.00	Asphalt Overlay of 960 LM road with thermoplastic pavement markings

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DF0070	Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Tanza-Trece Martires City-Indang Road -- K0049+472 -- K0051+622, Trece Martires City, Cavite	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18		Cancelled		70,731,500.00		70,731,500.00	Widening of 2,150 LM road into 4 lanes
18DF0071	Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Crisanto M de los Reyes Ave – K0055+753 – K0056+031, K0056+332 – K0057+505, K0059+033 -- K0059+542, K0055+427 – K0056+031, K0057+263 -- K0057+505, K0058+560 – K0060+793, Amadeo, Cavite	DEO	Public Bidding	Feb. 15-22, 2018	09-Mar-18		Cancelled		98,000,000.00		98,000,000.00	Widening of 1,960 LM road, Drainage = 3,079 LM
300104201929000 300104201954000 300104201966000 300104201973000 300104201930000 (18DF0072)	Local Program – Local Infrastructure Program Buildings and Other Structures, Multipurpose/Facilities, Construction of Barangay Hall, Brgy. Capipisa, Tanza; Construction of Multipurpose Hall, Brgy. Julugan IV, Tanza; Construction of Basketball Court, Heart Foundation Subdivision, Brgy. Santol, Tanza; Construction of Multi-purpose Building, Julugan Elementary School, Tanza; and Construction of Multipurpose Building (Covered Court), Talon National High School, Amadeo, Cavite	DEO	Public Bidding	March 6-13-2018	27-Mar-18	19-Apr-18	Apr.24,2018	CY 2018 GAA	11,880,000.00		11,880,000.00	Construction of Barangay Hall/Multi-purpose Hall/Basketball Court with electrical and painting works
300104201970000 300104201974000 300104201975000 300104201979000 300104201982000 (18DF0073)	Local Program – Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Sampaguita Subdivision, Brgy. Inocencio, Trece Martires City; Rehabilitation of Covered Court, Brgy. Pinagtupunan, Gen. Trias; Phase 4 Carissa Homes, Brgy. Dagtas, Tanza; and Amadeo, Repair and Improvement of Municipal Hall in Barangay Poblacion IV, Amadeo, Cavite	DEO	Public Bidding	March 6-13-2018	27-Mar-18	19-Apr-18	Apr.24,2018	CY 2018 GAA	11,880,000.00		11,880,000.00	Construction/Rehabilitation of Multi-purpose Building/Covered Court/ Municipal Hall

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100028000 (18DF0074)	Organizational Outcome I – Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Dasmariñas- Trece Martires City- Naic Rd – K0044+ (-376)- K0045+000, K0046+090 – K0047+000, K0047+600 – K0051+602	DEO	Public Bidding	March 6-13-2018	27-Mar-18	19-Apr-18	Apr.24,2018	CY 2018 GAA	63,982,395.00		63,982,395.00	Asphalt Overlay of 1976 LM road with thermoplastic pavement markings
18DF0075	Organizational Outcome I – Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Cavite-Batangas Road, K0024+207 – K0025+694, K0019+200 – K0019+745.5	DEO	Public Bidding	March 6-13-2018	27-Mar-18	Cancelled		CY 2018 GAA	63,984,325.00		63,984,325.00	Asphalt Overlay of 1,794.80LM road with thermoplastic pavement markings
310201100215000 (18DF0076)	Organizational Outcome I – Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Tanza-Trece Martires City-Indang Road – K0049+472 – K0051+622	DEO	Public Bidding	March 6-13-2018	27-Mar-18	19-Apr-18	Apr.24,2018	CY 2018 GAA	69,648,875.00		69,648,875.00	Widening of 2,150 LM road (4 lanes) with thermoplastic pavement markings & drainage
310101100035000 (18DF0077)	Organizational Outcome I – Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Tanza-Trece Martires City-Indang Road – K0035+302 – K0035+087, K0042+898 – K0045+000, K0045+594 – K0047+148	DEO	Public Bidding	March 6-13-2018		19-Apr-18	Apr.24,2018	CY 2018 GAA	85,116,860.00		85,116,860.00	Asphalt Overlay of 3001 LM road with thermoplastic pavement markings
300103200041000 (18DF0078)	Local Program -- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Completion of Grandstand/Stadium and Sports Facilities Phase II, Malagasang I-G, Imus City	DEO	Public Bidding	March 6-13-2018	27-Mar-18	19-Apr-18	Apr.24,2018	CY 2018 GAA	96,500,000.00		96,500,000.00	Completion of Sports Facilities with electrical and plumbing works

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100020000 (18DF0079)	Organizational Outcome I – Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Crisanto M de los Reyes Ave – K0055+753 – K0056+031, K0056+332 – K0057+505, K0059+033 – K0059+542, K0055+427 – K0056+031, K0057+263 – K0057+505, K0058+560 – K0060+793	DEO	Public Bidding	March 6-13-2018	27-Mar-18	19-Apr-18	Apr.24,2018	CY 2018 GAA	96,500,000.00		96,500,000.00	Widening of 1,960 LM road, Drainage = 2866 LM
300116200051000 (18DF0080)	Local Program – Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Barangay Salud Ulan - Tres Cruces Road, Km 4+236.29 – Km. 43+660, Tanza, Cavite	DEO	Public Bidding	March 6-13-2018	27-Mar-18	19-Apr-18	Apr.24,2018	CY 2018 GAA	96,500,000.00		96,500,000.00	Concreting of 1250 LM road with drainage of 2500 LM (42" RCPC)
300107200128000 (18DF0081)	Local Program – Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Construction of Flood Control, Kawit, Cavite	DEO	Public Bidding	March16-23,2018	04-Apr-18	Apr. 17, 2018	Apr.24,2018	CY 2018 GAA	1,000,000.00		1,000,000.00	Construction of 172.50 LM Drainage
300117201171000 (18DF0082)	Local Program – Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Roads, Rosario, Cavite	DEO	Public Bidding	March16-23,2018	04-Apr-18	Apr. 17, 2018	Apr.24,2018	CY 2018 GAA	1,000,000.00		1,000,000.00	Construction of 40.00 LM Road and 118.25 LM Drainage
300109200144000 (18DF0083)	Local Program – Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Canal Lining and Concreting of Road in Barangay Sapa 2 and Barangay Sapa 3, Rosario, Cavite	DEO	Public Bidding	March16-23,2018	04-Apr-18	Apr. 17, 2018	Apr.24,2018	CY 2018 GAA	4,950,000.00		4,950,000.00	Concreting of 315.00 LM Road and 315.00 LM CHB Drainage
300104201983000 300104201925000 300104201926000 300104201927000 300104201981000 (18DF0084)	Local Program – Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Kawit, Rosario; and Noveleta; Repair and Improvement of Municipal Hall in Barangay Batong Dalig, Kawit; and Construction of Multi-Purpose Building, Barangay San Jose II, Noveleta, Cavite	DEO	Public Bidding	March16-23,2018	04-Apr-18	Apr. 17, 2018	Apr.24,2018	CY 2018 GAA	11,910,000.00		11,910,000.00	Construction/ Repair and Improvement of Building

DPWH Cavite | DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100003000 (18DF0085)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads, Cavite-Batangas Road - K0021+000 - K0023+200, K0025+709 - K0026+998, Imus, Cavite	DEO	Public Bidding	March 16-23, 2018	04-Apr-18	Apr. 17, 2018	Apr. 24, 2018	CY 2018 GAA	75,373,255.00		75,373,255.00	Construction of 4,518.00 lin drainage
310205100071000 (18DF0086)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Amadeo Section, Cavite	DEO	Public Bidding	March 16-23, 2018	04-Apr-18	Apr. 17, 2018	Apr. 24, 2018	CY 2018 GAA	96,500,000.00		96,500,000.00	Concreteing of 2564 LM Road with RC Pipes, manholes, concrete curb and gutter, sidewalk and reflectorized thermoplastic pavement markings
18DF0087	Local Program, Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Repair/ Rehabilitation/Construction/Upgrading of Road Widening, Malgasang- Bncandala Alapan Road	DEO	Public Bidding	March 16-23, 2018	04-Apr-18	Cancelled 18DF0091		CY 2018 GAA	220,500,000.00		220,500,000.00	Reconstruction/ Widening of 4.902 km Road with Drainage and Reflectorized Thermoplastic Pavement Markings
300104201976000 300104201971000 (18DF0088)	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Covered Court, Brgy. Poblacion, Tanza and Construction of Multipurpose Building, Talon National High School, Brgy. Talon, Amadeo, Cavite	DEO	Public Bidding	March 28 to April 03, 2018	17-Apr-18	10-May-18	17-May-18	CY 2018 GAA	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multipurpose Building/Covered Court
310305100220000 (18DF0089)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Alang-Hang Br. (B03058LZ) along Dasmariñas-Trece Martires City-Naic Rd, Gen. Trias, Cavite	DEO	Public Bidding	March 28 to April 03, 2018	17-Apr-18	10-May-18	17-May-18	CY 2018 GAA	21,560,000.00		21,560,000.00	Widening of 30.00 LM Bridge with 142.00 LM Road Concreteing

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104201939000 300104201924000 300104201960000 300104201946000 300104201957000 300104201956000 300104201958000 300104201955000 300104201928000 (18DF0090)	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Covered Court), Brgy. Pasong Buaya 2; Vallejo Place Subdivision, Brgy. Pasong Buaya 2; La Joya Subd., Buhay na Tubig; and Treelane 3, Phase II, Brgy. Bayan Luna 5; Construction of Multipurpose Building, Brgy. Espeleta 2; Bloomfield Subdivision, Brgy. Alapan; and Phase 2, Brgy. Buhay na Tubig; Construction (Completion) of Multipurpose Building, Brgy. Espeleta 3; and Brgy. Buhay na Tubig, Imus, Cavite	DEO	Public Bidding	March 28 to April 03, 2018	17-Apr-18	10-May-18	17-May-18	CY 2018 GAA	26,730,000.00		26,730,000.00	Construction/Completion of Multipurpose Building
18DF0091	Local Program - Construction/ Repair/ Rehabilitation/Upgrading of Road Widening, Malagasang-Bucandala-Alapan Road	DEO	Public Bidding	March 28 to April 03, 2018	17-Apr-18	Cancelled 18DF0093		CY 2018 GAA	222,750,000.00		222,750,000.00	Concreting of 4.902 km road with drainage, slope protection and
300116200100000 320101100033000 (18DF0092)	Local Program - Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Remulla Avenue Connection Road to Tres Cruces, Tanza, Cavite	DEO	Public Bidding	Apr.3-9,2018	24-Apr-18	17-May-18	24-May-18	CY 2018 GAA	144,750,000.00		144,750,000.00	ReflectORIZED Thermoplastic Pavement Markings (white and yellow)
300116200815000 (18DF0093)	Local Program, Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Repair/ Rehabilitation/Construction/ Upgrading of Malagasang-Bucandala Alapan Road	DEO	Public Bidding	Apr.12-18,2018	04-May-18	18-May-18	24-May-18	CY 2018 GAA	220,500,000.00		220,500,000.00	Reconstruction/ ReflectORIZED Thermoplastic Pavement Markings
18DF0094	Repair and Maintenance of Flood Control and Drainage Structure, Crisanto M. de los Reyes Road, K0057+288 - K0057+527, Amadeo; Manila - Cavite Road, K0022+160 - K0022+549, Kawit, Noveleta-Naic-Tugnytay Road, K0038+486.50 - K0038+686.50, Tanza, Cavite	DEO	Public Bidding	April 25-May 1, 2018	15-May-18	04-Jun-18	11-Jun-18	CY 2018 GAA	5,300,000.00		5,300,000.00	Installation of 685 LM Drainage (RCPC)

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203200493000 310203200487000 (18DF0095)	Farm to Market Road (FMR) Projects, Concreting of Brgy. Pangil FMR, Brgy. Pangil, Amadeo; Concreting of Brgy. Pasong Camachile 2 FMR, Brgy. Pasong Camachile 2, Gen. Trias, Cavite	DEO	Public Bidding	April 25-May 1, 2018	15-May-18	04-Jun-18	11-Jun-18	CY 2018 GAA	20,895,000.00		20,895,000.00	Concreting of 2,306.35 LM Road
310203200495000 (18DF0096)	Farm to Market Road (FMR) Projects, Concreting of Brgy. Tanakan FMR, Brgy. Tanakan, Amadeo; Concreting of Brgy. Lambingan FMR, Brgy. Lambingan, Tanza; Concreting of Brgy. Capipisa FMR, Brgy. Capipisa, Tanza, Cavite	DEO	Public Bidding	April 25-May 1, 2018	15-May-18	Cancelled		CY 2018 GAA	22,885,000.00		22,885,000.00	Concreting of 2,526.30 LM Road
18DF0097	Repair/Maintenance of DPWH Building (Utilities and Mezzanine), Area Equipment Services, Trece Martires City	DEO	Public Bidding	May 17-23,2018	05-Jun-18	25-Jun-18	02-Jul-18	CY 2018 Repair & Maintenance	441,162.00		441,162.00	Repair of Utility and Annex Building
310203200488000 310203200494000 (18DF0098)	Farm to Market Road (FMR) Projects, Concreting of Brgy. Tanakan FMR, Brgy. Tanakan, Amadeo; Concreting of Brgy. Lambingan FMR, Brgy. Lambingan, Tanza, Cavite	DEO	Public Bidding	May 17-23,2018	05-Jun-18	25-Jun-18	02-Jul-18	FMR 2018	12,935,000.00		12,935,000.00	Concreting of 1,428.60 LM Road
18DF0099	Const. of 2STY 4CL School Building at San Juan Elementary School, Noveleta, Cavite	DEO	Public Bidding	May 18-24,2018	08-Jun-18	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	9,026,542.25		9,026,542.25	Construction of 2STY 4CL School Building
18DF0100	Const. of 3STY 6CL School Building at Dangatan ES, Amadeo, Cavite	DEO	Public Bidding	May 18-24,2018	08-Jun-18	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	13,754,397.52		13,754,397.52	Construction of 3STY 6CL School Building
18DF0101	Const. of 4STY 8CL School Building at Pangil ES, Amadeo, Cavite	DEO	Public Bidding	May 18-24,2018	08-Jun-18	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	17,199,142.82		17,199,142.82	Construction of 4STY 8CL School Building
18DF0102	Const. of 4STY 8CL School Building at Juliano C. Brias ES, Gen. Trias City, Cavite	DEO	Public Bidding	May 18-24,2018	08-Jun-18	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	17,199,142.82		17,199,142.82	Construction of 4STY 8CL School Building

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DF0103	Const. of 2STY 4CL School Building at Salaban ES and Tamakan ES, Amadeo, Cavite	DEO	Public Bidding	May 18-24,2018	08-Jun-18	Cancelled	CY 2018 Basic Educational Facilities Fund, Batch 1	18,053,084.50		18,053,084.50	Construction of 2 Units 2STY 4CL School Building	
18DF0104	Const. of 2STY 4CL School Building at Loma ES and Maitini ES, Amadeo, Cavite	DEO	Public Bidding	May 18-24, 2018	08-Jun-18	Cancelled	CY 2018 Basic Educational Facilities Fund, Batch 1	18,280,584.50		18,280,584.50	Construction of 2 Units 2STY 4CL School Building	
18DF0105	Const. of 4STY 16CL School Building at Amadeo ES, Amadeo, Cavite	DEO	Public Bidding	May 18-24,2018	08-Jun-18	Cancelled	CY 2018 Basic Educational Facilities Fund, Batch 1	36,976,924.27		36,976,924.27	Construction of 4STY 16CL School Building	
18DF0106	Const. of 4STY 16CL School Building at Capipisan ES, Tanza, Cavite	DEO	Public Bidding	May 18-24,2018	08-Jun-18	Cancelled	CY 2018 Basic Educational Facilities Fund, Batch 1	36,976,924.27		36,976,924.27	Construction of 4STY 16CL School Building	
18DF0107	Const. of 4STY 20CL School Building at Noveleta ES, Noveleta, Cavite	DEO	Public Bidding	May 18-24,2018	08-Jun-18	Cancelled	CY 2018 Basic Educational Facilities Fund, Batch 1	41,514,792.69		41,514,792.69	Construction of 4STY 20CL School Building	
18DF0108	Const. of 4STY 20CL School Building at Amaya ES, Tanza, Cavite	DEO	Public Bidding	May 18-24,2018	08-Jun-18	Cancelled	CY 2018 Basic Educational Facilities Fund, Batch 1	41,619,267.69		41,619,267.69	Construction of 4STY 20CL School Building	
18DF0109	Construction of 2STY 4CL School Building at Loma ES and Maitini ES, Amadeo, Cavite	DEO	Public Bidding	May 22-28,2018	14-Jun-18	Cancelled	CY 2018 Basic Educational Facilities Fund, Batch 1	18,550,584.50		18,550,584.50	Construction of 2 Units 2STY 4CL School Building	
18DF0110	Construction of 4STY 12CL School Building at Sta. Cruz (Bucal) ES, Tanza, Cavite	DEO	Public Bidding	May 22-28,2018	June 14, 2018	Cancelled	CY 2018 Basic Educational Facilities Fund, Batch 1	31,491,540.77		31,491,540.77	Construction of 4STY 12CL School Building	
18DF0111	Construction of 4STY 12CL School Building at Florentino Joya ES, Tanza, Cavite	DEO	Public Bidding	May 22-28,2018	June 14, 2018	Cancelled	CY 2018 Basic Educational Facilities Fund, Batch 1	31,491,540.78		31,491,540.78	Construction of 4STY 12CL School Building	

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DF0112	Construction of 4STY 12CL School Building at Sanja Mayor ES, Tanza, Cavite	DEO	Public Bidding	May 22-28, 2018	June 14, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	31,742,280.77		31,742,280.77	Construction of 4STY 12CL School Building
18DF0113	Construction of 4STY 12CL School Building at Sunny Brooke Elementary School, Gen. Trias City, Cavite	DEO	Public Bidding	May 22-28, 2018	June 14, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	33,481,540.77		33,481,540.77	Construction of 4STY 12CL School Building
18DF0114	Construction of 4STY 16CL School Building at Capipisa ES, Tanza, Cavite	DEO	Public Bidding	May 22-28, 2018	June 14, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	36,976,924.27		36,976,924.27	Construction of 4STY 16CL School Building
18DF0115	Const. of 4STY 20CL School Building at Paradahan ES, Tanza, Cavite	DEO	Public Bidding	May 22-28, 2018	June 14, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	41,452,107.69		41,452,107.69	Construction of 4STY 20CL School Building
18DF0116	Construction of 2STY 4CL School Building at San Juan Elementary School, Noveleta, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	9,003,975.90		9,003,975.90	Construction of 2STY 4CL School Building
18DF0117	Construction of 3STY 6CL School Building at Dagatan ES, Amadeo, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	13,720,011.53		13,720,011.53	Construction of 3STY 6CL School Building
18DF0118	Construction of 4STY 8CL School Building at Pangil ES, Amadeo, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	17,156,144.96		17,156,144.96	Construction of 4STY 8CL School Building
18DF0119	Construction of 4STY 8CL School Building at Juliana C. Basas ES, Gen. Trias City, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	17,156,144.96		17,156,144.96	Construction of 4STY 8CL School Building
18DF0120	Construction of 2STY 4CL School Building at Salaban ES and Tanakan ES, Amadeo, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	18,007,951.80		18,007,951.80	Cancelled Construction of 2 Units 2STY 4CL School Building

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DF0121	Construction of 2STY 4CL School Building at Loma ES and Maitin ES, Amadeo, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	18,504,208.05		18,504,208.05	Construction of 2 Units 2STY 4CL School Building
18DF0122	Construction of 4STY 12CL School Building at Florentino Joya ES, Tanza, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	31,412,811.92		31,412,811.92	Construction of 4STY 12CL School Building
18DF0123	Construction of 4STY 12CL School Building at Sta. Cruz (Bucal) ES, Tanza, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	31,412,811.92		31,412,811.92	Construction of 4STY 12CL School Building
18DF0124	Construction of 4STY 12CL School Building at Sanja Mayor ES, Tanza, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	31,662,925.07		31,662,925.07	Construction of 4STY 12CL School Building
18DF0125	Construction of 4STY 12CL School Building at Sunny Brooke Elementary School, General Trias City, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	33,397,836.92		33,397,836.92	Construction of 4STY 12CL School Building
18DF0126	Construction of 4STY 16CL School Building at Capispin ES, Tanza, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	36,884,481.96		36,884,481.96	Construction of 4STY 16CL School Building
18DF0127	Construction of 4STY 16CL School Building at Amadeo ES, Amadeo, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	36,884,481.96		36,884,481.96	Construction of 4STY 16CL School Building
18DF0128	Construction of 4STY 20CL School Building at Paranalhan ES, Tanza, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	41,348,477.42		41,348,477.42	Construction of 4STY 20CL School Building
18DF0129	Construction of 4STY 20CL School Building at Noveleta ES, Noveleta, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	41,411,005.71		41,411,005.71	Construction of 4STY 20CL School Building

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18D10130	Construction of 4STY 20CL School Building at Anaya ES, Tanza, Cavite	DEO	Public Bidding	May 25-31, 2018	June 21, 2018	Cancelled		CY 2018 Basic Educational Facilities Fund, Batch 1	41,515,219.52		41,515,219.52	Construction of 4STY 20CL School Building
310203200495000 (18DF0131)	Farm to Market Road (FMR) Projects, Concreting of Brgy. Capipiza FMR, Brgy. Capipiza, Tanza, Cavite	DEO	Public Bidding	June 13-19, 2018	July 03, 2018	July 18, 2018	July 25, 2018	FMR 2018	9,950,000.00		9,950,000.00	Concreting of 1,097.70 LM Road
300101200001000 (18DF0132)	Construction of 2STY 4CL School Building at San Juan Elementary School, Noveleta, Cavite	DEO	Public Bidding	June 21-27, 2018	July 12, 2018	July 18, 2018	July 25, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	9,026,485.84		9,026,485.84	Construction of 2STY 4CL School Building
300101200001000 (18DF0133)	Construction of 3STY 6CL School Building at Degatan ES, Amadeo, Cavite	DEO	Public Bidding	June 21-27, 2018	July 12, 2018	July 18, 2018	July 25, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	13,754,311.56		13,754,311.56	Construction of 3STY 6CL School Building
300101200001000 (18DF0134)	Construction of 4STY 8CL School Building at Pangil ES, Amadeo, Cavite	DEO	Public Bidding	June 21-27, 2018	July 12, 2018	July 18, 2018	July 25, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	17,199,035.32		17,199,035.32	Construction of 4STY 8CL School Building
300101200001000 (18DF0135)	Construction of 4STY 12CL School Building at Sta. Cruz (Bucal) ES, Tanza, Cavite	DEO	Public Bidding	June 21-27, 2018	July 12, 2018	July 18, 2018	July 25, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	31,491,343.95		31,491,343.95	Construction of 4STY 12CL School Building
300101200001000 (18DF0136)	Construction of 4STY 16CL School Building at Amadeo ES, Amadeo, Cavite	DEO	Public Bidding	June 21-27, 2018	July 12, 2018	July 18, 2018	July 25, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	36,976,693.17		36,976,693.17	Construction of 4STY 16CL School Building
300116200100000 (18DF0137)	Construction of 4STY 20CL School Building at Noveleta ES, Noveleta, Cavite	DEO	Public Bidding	June 21-27, 2018	July 12, 2018	July 18, 2018	July 25, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	41,514,533.22		41,514,533.22	Construction of 4STY 20CL School Building
300101200001000 (18DF0138)	Construction of 2STY 4CL School Building at Loma ES, Amadeo, Cavite and Construction of 4STY 12CL School Building at Sunny Brooke Elementary School, Gen. Trias City	DEO	Public Bidding	June 21-27, 2018	July 12, 2018	July 18, 2018	July 25, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	43,005,314.24		43,005,314.24	Construction of 2STY 4CL & 4STY 12CL School Building

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)


Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DF0139	Organizational Outcome 1-Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Crisanto M. delos Reyes Ave., K0054+(-410) – K0054+267, K0057+506 – K0059+000, K0060+143 – K0062+143, K0063+621 – K0064+000, Amadeo, Cavite	DEO	Public Bidding	June 21-27, 2018	July 12, 2018	Cancelled		CY 2018 GAA	49,000,000.00		49,000,000.00	Asphalt Overlay of 3,183.00LM Road with reflectorized thermoplastic pavement markers
300101200001000 (18DF0140)	Construction of 4STY 8CL School Building at Juliano C. Brasas ES, Gen. Trias City, Cavite	DEO	Public Bidding	June 25 to Aug.01, 2018	July 18, 2018	Aug.09, 2018	Aug. 16, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	17,199,035.32		17,199,035.32	Construction of 4STY 8CL School Building
300101200001000 (18DF0141)	Construction of 2STY 4CL School Building at Salaban ES; Tainakan ES; and Maitin ES, Amadeo, Cavite	DEO	Public Bidding	June 25 to Aug.01, 2018	July 18, 2018	Aug.09, 2018	Aug. 16, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	27,079,457.53		27,079,457.53	Construction of 3-Units 2STY 4CL School Building
300101200001000 (18DF0142)	Construction of 4STY 12CL School Building at Sanjn Mayor ES, Tunza, Cavite	DEO	Public Bidding	June 25 to Aug.01, 2018	July 18, 2018	Aug.09, 2018	Aug. 16, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	31,742,082.39		31,742,082.39	Construction of 4STY 12CL School Building
300101200001000 (18DF0143)	Construction of 4STY 12CL School Building at Florentino Joya ES, Tunza, Cavite	DEO	Public Bidding	June 25 to Aug.01, 2018	July 18, 2018	Aug.09, 2018	Aug. 16, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	31,491,343.95		31,491,343.95	Construction of 4STY 12CL School Building
300101200001000 (18DF0144)	Construction of 4STY 16CL School Building at Capipisa ES, Tunza, Cavite	DEO	Public Bidding	June 25 to Aug.01, 2018	July 18, 2018	Aug.09, 2018	Aug. 16, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	36,976,693.17		36,976,693.17	Construction of 4STY 16CL School Building
300101200001000 (18DF0145)	Construction of 4STY 20CL School Building at Paradahan ES, Tunza, Cavite	DEO	Public Bidding	June 25 to Aug.01, 2018	July 18, 2018	Aug.09, 2018	Aug. 16, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	41,451,848.61		41,451,848.61	Construction of 4STY 20CL School Building
300101200001000 (18DF0146)	Construction of 4STY 20CL School Building at Amaya ES, Tunza, Cavite	DEO	Public Bidding	June 25 to Aug.01, 2018	July 18, 2018	Aug.09, 2018	Aug. 16, 2018	CY 2018 Basic Educational Facilities Fund, Batch 1	41,619,007.58		41,619,007.58	Construction of 4STY 20CL School Building


DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100007000 (18DF0147)	Construction/Rehabilitation of Water Supply/Septage & Sewerage/Rain Water Collectors, Trece Martires City, Imus City, Gen. Trias & Rosario, Cavite	DEO	Public Bidding	July 17-23, 2018	Aug. 08, 2018	17-Aug-18	23-Aug-18	CY 2018 GAA	3,281,000.00		3,281,000.00	Const. of 7 units Rain Water Collectors
310103100136000 (18DF0148)	Organizational Outcome 1-Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Crisanto M. delos Reyes Ave., K0054+(-410) -- K0054+267, K0057+506 -- K0059+000, K0060+143 - K0062+143, K0063+621 -- K0064+000, Anadco, Cavite	DEO	Public Bidding	July 17-23, 2018	Aug. 08, 2018	17-Aug-18	23-Aug-18	CY 2018 GAA	49,000,000.00		49,000,000.00	Asphalt Overlay of 2,210.00LM Road with white reflectorized thermoplastic pavement markers
300101200001000 (18DF0149)	Construction of 4STY 8CL School Building at Alapan II Elementary School, Imus City, Cavite	DEO	Public Bidding	05-Nov-15	27-Nov-18	10-Dec-18	17-Dec-18	CY 2018 BEFF Batch 3	26,354,878.74		26,354,878.74	Construction of 4STY 8CL School Building
300101200001000 (18DF0150)	Construction of 4STY 8CL School Building at Palico Elementary School, Imus City, Cavite	DEO	Public Bidding	05-Nov-15	27-Nov-18	10-Dec-18	17-Dec-18	CY 2018 BEFF Batch 3	26,513,638.74		26,513,638.74	Construction of 4STY 8CL School Building
300101200001000 (18DF0151)	Construction of 4STY 20CL School Building at Anabu II Elementary School, Imus City, Cavite	DEO	Public Bidding	05-Nov-15	27-Nov-18	10-Dec-18	17-Dec-18	CY 2018 BEFF Batch 3	60,300,000.00		60,300,000.00	Construction of 4STY 20CL School Building
300101200001000 (18DF0152)	Construction of 4STY 20CL School Building at Luis Aguano NHS, Trece Martires City, Cavite	DEO	Public Bidding	05-Nov-15	27-Nov-18	10-Dec-18	17-Dec-18	CY 2018 BEFF Batch 3	60,853,054.75		60,853,054.75	Construction of 4STY 20CL School Building
300101200001000 (18DF0153)	Construction of 4STY 20CL (L-Type) School Building at Toolong ES, Imus City, Cavite	DEO	Public Bidding	05-Nov-15	27-Nov-18	10-Dec-18	17-Dec-18	CY 2018 BEFF Batch 3	61,329,334.75		61,329,334.75	Construction of 4STY 20CL (L-Type) School Building
300101200001000 (18DF0154)	Construction of 4STY 20CL School Building at Cayetano Topacio Elementary School, Imus City, Cavite	DEO	Public Bidding	05-Nov-15	27-Nov-18	10-Dec-18	17-Dec-18	CY 2018 BEFF Batch 3	61,488,094.75		61,488,094.75	Construction of 4STY 20CL School Building
300101200001000 (18DF0155)	Construction of 4STY 20CL (L-Type) School Building at Malngasang II ES, Imus City, Cavite	DEO	Public Bidding	05-Nov-15	27-Nov-18	10-Dec-18	17-Dec-18	CY 2018 BEFF Batch 3	61,488,094.75		61,488,094.75	Construction of 4STY 20CL (L-Type) School Building

DPWH Cavite I DEO Annual Procurement Plan for FY 2018 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PEFO / End-Year	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DF0156	Completion/Renovation/Expansion of Main Hospital and Other Facilities for City of Gen. Trias Medicare Hospital and Additional Works for 2-Storey Womens Health Bldg.; Additional Works for 2-Storey Womens Emergency Bldg. and Construction of pathway from Emergency Bldg. to Main Hospital for Gen. Emilio Aguinaldo Memorial Hospital	DEO	Public Bidding	12/6/2018	27-Dec-18	28-Dec-18	28-Dec-18	CY 2018 Health Facilities Fund	25,740,000.00		25,740,000.00	Completion/Renovation/Additional Works for Buildings and Construction of pathway
AB0117201174000 (18DF0157)	Road Widening of Arzaldo Highway from NIA Canal to Barangay San Francisco Health Center located in Brgy. Santiago and Brgy. San Francisco at Gen. Trias, Cavite	DEO	Public Bidding	12/6/2018	27-Dec-18	28-Dec-18	28-Dec-18	Regular Agency Fund FY 2018 GAA RA 10964-Specific Budget of National Government Agencies	98,060,000.00		98,060,000.00	Widening of 1,295.001 M road (2 lane, W. 3.35m per lane) with 1,759.85 sq. meters of area

Approved by:

 ASSISTANT DISTRICT ENGINEER
 District Engineer's Office

Recommended by:

 ASSISTANT DISTRICT ENGINEER
 Assistant District Engineer

Approved by:

 DISTRICT ENGINEER
 District Engineer