

DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
REGIONAL OFFICE XIII  
J. Rosales Avenue, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Ref. No.	Procurement Program/Project	PMO/End-User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
				Advertisements/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	AIRCONDITIONING EQUIPMENT SYSTEMS	EMD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	173,189.00	173,189.00		
	1st Quarter											
	2nd Quarter											
	3rd Quarter											
2	AIRCONDITIONING EQUIPMENT PREVENTIVE MAINTENANCE SERVICE & REPAIR	AD/CD/MD/ORD/PDD/QAHD/EMD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	961,190.00	961,190.00		
	1st Quarter											
	2nd Quarter											
	3rd Quarter											
3	APPLIANCES	EMD	Small Value	April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	32,662.00	32,662.00		
	1st Quarter											
	2nd Quarter											
	3rd Quarter											
4	AUDIO & VISUAL EQUIPMENT AND ELECTRONIC PARTS & COMPONENTS	ORD	Small Value	April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	95,000.00	95,000.00		
	1st Quarter											
	2nd Quarter											
	3rd Quarter											
5	CARGO FORWARDING & HAULING SERVICES	EMD	Small Value	July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	290,000.00	290,000.00		
	1st Quarter											
	2nd Quarter											
	3rd Quarter											
6	CATERING SERVICES	AD/CD/FD/MD/ORD/QAHD/EMD	Public Bidding	Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	4,089,250.00	4,089,250.00		
	1st Quarter											
	2nd Quarter											
	3rd Quarter											
7	COMMUNICATION EQUIPMENT, ACCESSORIES & SUPPLIES	ORD	Small Value	April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	31,790.00	31,790.00		
	1st Quarter											
	2nd Quarter											
	3rd Quarter											

DEPARTMENT OF PUBLIC WORKS AND HIGHWAY:  
REGIONAL OFFICE XIII  
J. Rosales Avenue, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Ref. No.	Procurement Program/Project	PMO/End-User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
				Advertisements/Post of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	COMPUTER HARDWARE & ACCESSORIES	AD/CD/FD/ORD/QAHD/EMD	Public Bidding	Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	2,782,407.00	2,782,407.00		
	1st Quarter			April - Week 1	April - Week 4	April - Week 4	May - Week 2	GAA	2,355,123.00	2,355,123.00		
	2nd Quarter			July - Week 1	July - Week 4	July - Week 4	Aug - Week 2	GAA	2,449,123.00	2,449,123.00		
	3rd Quarter			Oct - Week 1	Oct - Week 4	Oct - Week 4	Nov - Week 2	GAA	2,000,060.00	2,000,060.00		
4th Quarter												
9	COMPUTER MAINTENANCE SERVICE											
	1st Quarter								-	-		
	2nd Quarter								-	-		
	3rd Quarter								-	-		
4th Quarter								-	-			
10	COMPUTER SOFTWARE											
	1st Quarter								-	-		
	2nd Quarter								-	-		
	3rd Quarter								-	-		
4th Quarter								-	-			
11	COMPUTER SUPPLIES	AD/CD/FD/MD/ORD/EMD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	742,640.00	742,640.00		
	1st Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	674,152.00	674,152.00		
	2nd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	832,695.00	832,695.00		
	3rd Quarter			Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	706,562.00	706,562.00		
4th Quarter												
12	COPY MACHINE RENTAL SERVICE	PDD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	13,200.00	13,200.00		
	1st Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	13,200.00	13,200.00		
	2nd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	13,200.00	13,200.00		
	3rd Quarter			Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	13,200.00	13,200.00		
4th Quarter												
13	ELECTRICAL SUPPLIES	AD/ORD/PDD/QAHD/EMD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	672,149.70	672,149.70		
	1st Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	491,641.40	491,641.40		
	2nd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	534,003.40	534,003.40		
	3rd Quarter			Oct - Week 1	Oct - Week 4	Oct - Week 4	Nov - Week 2	GAA	1,100,215.40	1,100,215.40		
4th Quarter												
14	ELECTRONICS & SUPPLIES	ORD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	93,396.00	93,396.00		
	1st Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	76,846.00	76,846.00		
	2nd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	76,846.00	76,846.00		
	3rd Quarter			Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	76,846.00	76,846.00		
4th Quarter												

DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
REGIONAL OFFICE XIII  
J. Rosales Avenue, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Ref. No.	Procurement Program/Project	PMO/End-User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
				Advertisements/Post of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	FIREFIGHTING EQUIPMENT, ACCESSORIES & SUPPLY								-	-		
	1st Quarter								-	-		
	2nd Quarter								-	-		
	3rd Quarter								-	-		
16	FUELS/FUEL ADDITIVES, LUBRICANTS AND ANTI CORROSIVE	AD/CD/MD/ORD/PDD/QAHD/EMD	Public Bidding	Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	2,264,562.00	2,264,562.00		
	1st Quarter			April - Week 1	April - Week 4	April - Week 4	May - Week 2	GAA	2,085,262.00	2,085,262.00		
	2nd Quarter			July - Week 1	July - Week 4	July - Week 4	Aug - Week 2	GAA	2,279,962.00	2,279,962.00		
	3rd Quarter			Oct - Week 1	Oct - Week 4	Oct - Week 4	Nov - Week 2	GAA	2,069,862.00	2,069,862.00		
17	FURNITURES & FIXTURES	AD/MD/ORD/QAHD/EMD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	141,485.00	141,485.00		
	1st Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	477,710.00	477,710.00		
	2nd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	163,570.00	163,570.00		
	3rd Quarter			Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	560,186.00	560,186.00		
18	GAMING EQUIPMENT AND PARAPHERNALIA	AD/ORD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	75,060.00	75,060.00		
	1st Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	101,665.00	101,665.00		
	2nd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	101,665.00	101,665.00		
	3rd Quarter			Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	75,060.00	75,060.00		
19	GARMENTS AND SPORTING GOODS	AD/ORD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	504,100.00	504,100.00		
	1st Quarter			April - Week 1	April - Week 4	April - Week 4	May - Week 2	GAA	1,296,100.00	1,296,100.00		
	2nd Quarter			July - Week 1	July - Week 4	July - Week 4	Aug - Week 2	GAA	1,296,100.00	1,296,100.00		
	3rd Quarter			Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	521,350.00	521,350.00		
20	GENERAL REPAIR AND MAINTENANCE SERVICES	AD/ORD/PDD/QAHD/EMD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	603,946.42	603,946.42		
	1st Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	271,350.00	271,350.00		
	2nd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	389,749.50	389,749.50		
	3rd Quarter			Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	174,800.00	174,800.00		
21	HARDWARE & CONSTRUCTION SUPPLIES	AD/ORD/PDD/QAHD/EMD	Public Bidding	Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	1,901,547.70	1,901,547.70		
	1st Quarter			April - Week 1	April - Week 4	April - Week 4	May - Week 2	GAA	1,065,759.00	1,065,759.00		
	2nd Quarter			July - Week 1	July - Week 4	July - Week 4	Aug - Week 2	GAA	1,836,900.00	1,836,900.00		
	3rd Quarter			Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	983,761.00	983,761.00		
4th Quarter												

DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
REGIONAL OFFICE XIII  
J. Rosales Avenue, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Ref. No.	Procurement Program/Project	PMO/End-User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
				Advertisements/P ost of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	JANITORIAL EQUIPMENT	QAHD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	31,541.40	31,541.40		
	1st Quarter			Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	31,541.40	31,541.40		
	2nd Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	32,446.40	32,446.40		
	3rd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	32,503.40	32,503.40		
23	JANITORIAL SERVICES	AD	Public Bidding	Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	12,332,000.00	12,332,000.00		
	1st Quarter			Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	12,332,000.00	12,332,000.00		
	2nd Quarter			Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	12,332,000.00	12,332,000.00		
	3rd Quarter			Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	12,332,000.00	12,332,000.00		
24	JANITORIAL SUPPLIES	AD/CD/PDD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	61,464.00	61,464.00		
	1st Quarter			Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	61,464.00	61,464.00		
	2nd Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	65,044.00	65,044.00		
	3rd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	60,144.00	60,144.00		
25	LABORATORY & TESTING EQUIPMENT & SUPPLIES	QAHD	Public Bidding	Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	1,600,397.00	1,600,397.00		
	1st Quarter			Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	1,600,397.00	1,600,397.00		
	2nd Quarter			April - Week 1	April - Week 4	April - Week 4	May - Week 2	GAA	4,133,065.50	4,133,065.50		
	3rd Quarter			July - Week 1	July - Week 4	July - Week 4	Aug - Week 2	GAA	1,642,174.00	1,642,174.00		
26	NEWSPAPERS	ORD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	11,748.00	11,748.00		
	1st Quarter			Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	11,748.00	11,748.00		
	2nd Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	11,748.00	11,748.00		
	3rd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	11,748.00	11,748.00		
27	OFFICE EQUIPMENT	QAHD/EMD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	982,382.00	982,382.00		
	1st Quarter			Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	982,382.00	982,382.00		
	2nd Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	377,758.00	377,758.00		
	3rd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	619,202.00	619,202.00		
28	OFFICE EQUIPMENT PARTS AND ACCESSORIES	MD/ORD/QAHD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	897,356.00	897,356.00		
	1st Quarter			Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	897,356.00	897,356.00		
	2nd Quarter			April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA	104,362.00	104,362.00		
	3rd Quarter			July - Week 1	July - Week 2	July - Week 2	July - Week 3	GAA	103,462.00	103,462.00		
			Small Value	Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	104,362.00	104,362.00		
	4th Quarter			Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA	104,362.00	104,362.00		



DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
REGIONAL OFFICE XIII  
J. Rosales Avenue, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018


Ref. No.	Procurement Program/Project	PMO/End-User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)	
				Advertisements/Post of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
36	SURVEYING & DRILLING EQUIPMENT	QAHD	Public Bidding	April - Week 1	April - Week 4	April - Week 4	May - Week 2	GAA	-	-	11,225,650.20	11,225,650.20	
	1st Quarter								-	-			
	2nd Quarter								11,225,650.20	11,225,650.20			
	3rd Quarter								-	-			
4th Quarter	-	-											
37	TOKENS & AWARDS	AD/ORD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	12,595.00	12,595.00	76,440.00	76,440.00	
	1st Quarter								-	-			
	2nd Quarter								76,440.00	76,440.00			
	3rd Quarter								73,525.00	73,525.00			
4th Quarter	18,975.00	18,975.00											
38	TRAFFIC CONTROL SYSTEMS	PDD	Public Bidding	Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	7,747,729.37	7,747,729.37	-	-	
	1st Quarter								-	-			
	2nd Quarter								-	-			
	3rd Quarter								-	-			
4th Quarter	-	-											
39	VEHICLE BATTERIES	AD/CD/MD/ORD/PDD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	210,210.00	210,210.00	-	-	
	1st Quarter								-	-			
	2nd Quarter		-	-									
	3rd Quarter		30,030.00	30,030.00									
4th Quarter	-	-											
40	VEHICLE REPAIR AND MAINTENANCE	AD/CD/MD/ORD/PDD/EMD	Public Bidding	Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	3,156,569.00	3,156,569.00	4,071,510.50	4,071,510.50	
	1st Quarter								-	-			
	2nd Quarter								4,071,510.50	4,071,510.50			
	3rd Quarter								3,536,631.50	3,536,631.50			
4th Quarter	3,395,960.00	3,395,960.00											
41	VEHICLE SPARE PARTS	AD/CD/MD/ORD/PDD/EMD	Public Bidding	Jan - Week 1	Jan - Week 4	Jan - Week 4	Feb - Week 2	GAA	3,723,298.61	3,723,298.61	3,650,123.61	3,650,123.61	
	1st Quarter								-	-			
	2nd Quarter								3,650,123.61	3,650,123.61			
	3rd Quarter								3,614,618.61	3,614,618.61			
4th Quarter	3,794,818.61	3,794,818.61											
42	VEHICLE TIRES	AD/CD/MD/ORD/PDD/EMD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	756,064.00	756,064.00	222,480.00	222,480.00	
	1st Quarter								-	-			
	2nd Quarter								222,480.00	222,480.00			
	3rd Quarter								152,000.00	152,000.00			
4th Quarter	-	-											

DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
REGIONAL OFFICE XIII  
J. Rosales Avenue, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Ref. No.	Procurement Program/Project	PMO/End-User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	ESTIMATED BUDGET (Php)			Remarks (Brief Description of Program/Project)
				Advertisements/Post of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	REPAIR & IMPROVEMENT OF DPWH XIII OFFICE BUILDING	MD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	135,214.00	135,214.00		
	1st Quarter						-		-			
	2nd Quarter						-		-			
	3rd Quarter						-		-			
44	TRAINING ON EARTHQUAKE, LANDSLIDE, SEARCH & RESCUE ORIENTATION COURSE	MD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	272,000.90	272,000.90		
	1st Quarter						-		-			
	2nd Quarter						-		-			
	3rd Quarter						-		-			
45	TRAINING ON BASIC INCIDENT COMMAND SYSTEM ORIENTATION	MD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	72,804.96	72,804.96		
	1st Quarter						-		-			
	2nd Quarter						-		-			
	3rd Quarter						-		-			
46	MAINTENANCE OPERATION OF DREDGE MASTERCLASSIC IVDRY-DOCKING AND REPAIR OF DREDGE 10-3	EMD	Small Value	Jan - Week 1	Jan - Week 2	Jan - Week 2	Jan - Week 3	GAA	453,459.58	453,459.58		
	Small Value		April - Week 1	April - Week 2	April - Week 2	April - Week 3	GAA		450,444.08	450,444.08		
	Public Bidding		July - Week 1	July - Week 4	July - Week 4	Aug - Week 2	GAA		13,878,736.47	13,878,736.47		
	Small Value		Oct - Week 1	Oct - Week 2	Oct - Week 2	Oct - Week 3	GAA		53,166.96	53,166.96		


Submitted by:

  
ORNEL P. GO  
Attorney IV  
Head, BAC-Secretariat

Recommending Approval:

  
NOMER ABEL P. CANLAS  
Assistant Regional Director  
BAC-Chairman

Approved:

  
POL M. DELOS SANTOS  
OIC-Regional Director

DPWH-G&S-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PMP's from the End-User/Implementing Units and the final budget as approved under the General Appropriation Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**REGIONAL OFFICE XIII**  
Butuan City, Agusan del Norte

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018**  
**CIVIL WORKS**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18N00001	Construction of Access Roads leading to declared tourism destinations, circumferential road leading to Lake Mainit	Regional Office	Public Bidding	10/11/17	12/06/17	12/26/17	01/01/18	GAA	144,750,000.00		144,750,000.00	Concreting of 4.73352 km.
18N00002	Construction of New Permanent Bridges, Esperanza Bridge along Bayugan-Esperanza Road	Regional Office	Public Bidding	10/11/17	12/06/17	12/26/17	01/01/18	GAA	125,450,000.00		125,450,000.00	Construction of Concrete Bridge (Bridge Lengthening) 19 pier (Substructure only)
18N00003	Construction of Access Roads leading to Trades and Industries, Access Road in Support of Match Factory	Regional Office	Public Bidding	10/11/17	12/07/17	12/26/17	01/01/18	GAA	115,800,000.00		115,800,000.00	Road Concreting of 12.960 Lane Km.
18N00004	Construction of Missing Links, Completion of the Eas-West Road Connecting Agusan del Sur/Agusan del Norte to Bukidnon Agusan-Malaybalay Road, Esperanza (Package 1-4), Section A	Regional Office	Public Bidding	10/11/17	12/05/17	12/26/17	01/01/18	GAA	193,000,000.00		193,000,000.00	Construction of 12.43 Lane Km. Gravel Road
18N00005	Construction of Access Road leading to declared Tourism destinations Liboton-Ipas-Hagnaya San Marcos Road leading to Agusan Marsh	Regional Office	Public Bidding	10/11/17	12/06/17	12/26/17	01/01/18	GAA	193,000,000.00		193,000,000.00	Construction of 3.33 Lane Km. of Concrete Road
18N00006	Road Widening, Surigao-Dava Coastal Road (S00313MN), K1230+745+ K1232+680+ K1232+705.8- K1232+909, K1232+945.2 - K1234+844	Regional Office	Public Bidding	10/11/17	12/05/17	12/26/17	01/01/18	GAA	116,871,150.00		116,871,150.00	Widening of 8.074 Lane Km. (2-4 Lanes including Drainage)
18N00007	Construction of Missing Links, Completion of the East-West Lateral Road Connecting / Agusan del Sur/Agusan del Norte to Bukidnon, San Miguel proper (Surigao del Sur) - Calaitan (Bayugan), (Package 2-3)	Regional Office	Public Bidding	10/11/17	12/07/17	12/29/17	01/04/18	GAA	114,750,000.00		114,750,000.00	Construction of 11.37356 Lane Km. of Concrete Road
18N00008	Construction of Lower Agusan River Bank Protection, Agao - Urduja - PPA Section	Regional Office	Public Bidding	10/16/17	12/05/17	12/26/17	01/01/18	GAA	250,900,000.00		250,900,000.00	Construction of 1,057.03 Km. River Bank Protection which include Channel Excavation
18N00009	Construction of Missing Links, Bdry. Bukidnon/ Agusan del Norte (Lawan-lawan Section), Package A	Regional Office	Public Bidding	10/16/17	12/06/17	12/26/17	01/01/18	GAA	289,500,000.00		289,500,000.00	Construction of 10.8 Lane Km. which include Earthwork, subbase & Surface Courses with provision of Drainage & Slope Protection Works
18N00010	Construction of Missing Links, Bdry. Bukidnon/ Agusan del Norte (Lawan-lawan Section), Package C	Regional Office	Public Bidding	10/16/17	12/07/17	12/29/17	01/04/18	GAA	168,199,500.00		168,199,500.00	Construction of 4.67 Lane Km. which include Earthwork, subbase & Surface Courses with provision of Drainage & Slope Protection Works



**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 201**

**CIVIL WORKS**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOCE	CO	
18N00011	Road Widening, Surigao - Davao Coastal Road (S00313MN), K1347+000- K1349+000, K1357+700- K1358+938- K1359+000, K1361+000- K1362+994	Regional Office	Public Bidding	10/16/17	11/07/17	12/12/17	12/18/17	GAA	174,831,945.00		174,831,945.00	Widening of 5.160 Lane Km. which include Earthworks, Subbase & Surface Courses with the provision of Drainage & Slope Protection Works
18N00012	Construction of New Permanent Bridges, Gibong Bridge (Parallel Bridge) along Daang Maharlika include ROW	Regional Office	Public Bidding	10/16/17	12/05/17	12/26/17	01/01/18	GAA	110,575,000.00		110,575,000.00	Construction of New Permanent Bridge
18N00013	Construction of New Permanent Bridges, Bangonay Bridge (Parallel Bridge) along Daang Maharlika (Surigao- Agusan Section) Include Row	Regional Office	Public Bidding	10/16/17	12/07/17	12/29/17	01/04/18	GAA	117,830,350.00		117,830,350.00	Construction of New Permanent Bridge
18N00014	Construction of Missing Links, Bdry. Bukidnon/ Agusan del Norte (Buenavista-Simbalan Section), Agusan del Norte	Regional Office	Public Bidding	10/27/17	11/21/17	12/12/17	12/18/17	GAA	177,448,060.00		177,448,060.00	Construction of 11.84 Lane Km. Road which include Drainage and Slope Protection Structures
18N00015	Construction of Missing Links, Bdry. Bukidnon/ Agusan del Norte (Lawan-lawan Section), Package B, Agusan del Norte	Regional Office	Public Bidding	10/27/17	11/08/17	12/12/17	12/18/17	GAA	193,000,000.00		193,000,000.00	Construction of 2.96 & 8.5 Lane Km. Gravel Road, which include Earthwork, Subbase & Surface Courses with the provision of Drainage & Slope Protection Structures
18N00016	Paving of Unpaved Roads, Asuncion- San Isidro- Laak- Veruela Rd (S00480MN) K1545+309- K1546+578- K1547+050- K1549+600	Regional Office	Public Bidding	10/27/17	11/21/17	12/12/17	12/18/17	GAA	156,313,595.00		156,313,595.00	Concreting of 7.156 Lane Km. Road, which include Earthwork, Subbase & Surface Courses with the provision of Drainage & Slope Protection Structures
18N00017	Paving of Unpaved Roads, Asuncion- San Isidro- Laak- Veruela Rd (S00480MN) K1542+125- K1543+536, K1543+536, K1543+595- K1545+30	Regional Office	Public Bidding	10/27/17	11/08/17	12/12/17	12/18/17	GAA	144,750,000.00		144,750,000.00	Concreting of 6.25 Lane Km. Rd, which include Earthwork, Subbase & Surface Courses with the provision of Drainage & Slope Protection Structures
18N00018	Retrofitting/Strengthening of Permanent Bridges, Bislig Br. (B00765MN) along Surigao-Davao Coastal Rd	Regional Office	Public Bidding	10/27/17	11/21/17	12/12/17	12/12/17	GAA	149,405,160.00		149,405,160.00	Retrofitting/Strengthening of Permanent Bridge
18N00019	Construction of New Permanent Bridges, Andanan Br. (Parallel Br.) along Daang Maharlika (Agusan- Davao Section) include ROW	Regional Office	Public Bidding	10/27/17	11/21/17	12/12/17	12/18/17	GAA	144,070,000.00		144,070,000.00	Construction of Parallel Bridge (Structure)
18N00020	Construction of Access Roads leading to Seaports, Tabon- Labisma Road leading to Lawigan Port, Bislig City, Surigao del Sur 2nd LD	Regional Office	Public Bidding	10/27/17	12/05/17	12/26/17	01/01/18	GAA	241,250,000.00		241,250,000.00	Concreting of 6.340 Km. Road, which include Earthwork, Subbase & Surface Courses the provision of Drainage & Slope Protection Structures
18N00021	Construction of New Permanent Bridges, Simimulao Br. (Parallel Br.) along Daang Maharlika (Agusan- Davao Sect.) include ROW	Regional Office	Public Bidding	11/11/17	12/18/17	01/07/18	01/13/18	GAA	138,430,250.00		138,430,250.00	Construction of Parallel Bridge

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018**

**CIVIL WORKS**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
				Advertisement/ Posting of B/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18N00022	Construction/Improv. of Access Roads leading to Trades, Industries and Economic Zone Access Road leading to Nasipit- Agusan del Norte Industries estate Special Economic Zone (Nanle-sez), Nasipit Agusan del Norte	Regional Office	Public Bidding	11/11/17	12/04/17	12/24/17	12/30/17	GAA	144,750,000.00		144,750,000.00	Construction of 5,010 Lane meters Road which include Earthworks, Subbase & Course with the provision of Drainage and Slope Protection Structures
18N00023	Road Widening, Daang Maharlika (Surigao-Agusan Sect.), (S00339MN) K1131+500- K1132+00, K1136+127, K1136+176- K1136+300, K1139+330- K1139+447, K1139+447 K1141+778, K1148+000- K1148+700	Regional Office	Public Bidding	11/11/17	12/18/17	01/08/18	01/14/18	GAA	161,497,575.00		161,497,575.00	Concrete of 3,899 lane Meters Rd which include Earthworks, Subbase & Base Concrete with the Provision of Drainage, RCBC and Slope Protection Structures
18N00024	Rechanneling of East Bank-Cut Off Channel downstream to Banza River, Butuan City, Agusan del Norte	Regional Office	Public Bidding	11/24/17	12/01/17	01/02/18	01/08/18	GAA	193,000,000.00		193,000,000.00	Rechanneling of 2,460 l.m Banza River Channel which include Structure Excavation and Concrete Railings on Structural Sheet Piles Foundation
18N00025	Construction of Bypass/Diversion Roads, Rosario- Marfil- Tagbina RD	Regional Office	Public Bidding	11/24/17	12/13/17	01/02/18	01/08/18	GAA	193,000,000.00		193,000,000.00	Construction of 5,020 meters Rd which include Earthworks, Subbase and Course with provision of Drainage and Slope Protection Structures
18N00026	Construction of Bypass/Diversion Roads, Daang Maharlika (Alternate Route) (NRJ Democrito D. Plaza II Ave.- Las Nieves-Sibagat), Package 5, Butuan City	Regional Office	Public Bidding	11/24/17	12/13/17	01/02/18	01/08/18	GAA	193,000,000.00		193,000,000.00	Construction of 4 Km. Rd which include Earthwork, Subbase & Base Course provision of Drainage & Slope Protection Structures
18N00027	Construction of Bypass/Diversion roads, Daang Maharlika (Alternate Route) (NRJ Democrito D. Plaza II Ave.- Las Nieves-Sibagat), (Package 2-4), include Bridge	Regional Office	Public Bidding	11/24/17	12/13/17	01/02/18	01/08/18	GAA	243,846,815.00		243,846,815.00	Construction of 7.10 Lane Road, which include Earthwork, Subbase & Base Course the provision of Drainage & Slope Protection Structures with Bridge Structures
18N00028	Rechanneling and Restoration of Waterways of Taguibo River (Upstream & Down-Stream), Butuan City	Regional Office	Public Bidding	11/24/17	12/13/17	01/02/18	01/08/18	GAA	289,500,000.00		289,500,000.00	Improv. Of 4,022 l.m. Taguibo River which include Earthworks, and Bank, 7 Slope Protection Works.
18N00029	Construction of Missing Links, Completion of East-West Lateral Road Connecting Agusan del Sur/Agusan del Norte to Bukidnon, San Miguel Proper (Surigao del Sur)- Calaitan (Bayugan), Package 4, Surigao del Sur	Regional Office	Public Bidding	11/24/17	12/13/17	01/02/18	01/08/18	GAA	289,500,000.00		289,500,000.00	Construction of 5,000 meters Road, which include Earthwork, Subbase Course with the provision of Drainage & Slope Protection Structures
18N00030	Road Widening, Butuan City- Cagayan de Oro- Iligan Road (Agusan- Misamis or RD) K1264+540- K1267+930	Regional Office	Public Bidding	11/24/17	12/13/17	01/02/18	01/08/18	GAA	162,331,335.00		162,331,335.00	Improv. Of 3.38 Km. Road, which include Earthworks, Subbase Course with provision of Drainage & Slope Protection Works

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018  
CIVIL WORKS**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18N00031	Construction of Bypass/Diversion Roads, Cantilan- Madrid Bypass Road (SDCR Alternate Route) include ROW, Surigao del Sur	Regional Office	Public Bidding	11/24/17	12/13/17	01/02/18	01/08/18	GAA	105,350,000.00		105,350,000.00	Construction of 1.54 Km. Road which include Earthwork, Subbase Course with provision of Drainage & Slope Protection Structures
18N00032	Widening of Permanent Bridges, Wawa Br. (B00695MN) along Daang Maharlika (Agusan-Davao Sect.), (Phase III)	Regional Office	Public Bidding	11/24/17	12/13/17	01/02/18	01/08/18	GAA	173,700,000.00		173,700,000.00	Widening of Bridge Including Construction of Road Approaches
18N00033	Construction/Repair/Rehab/Improv of various Infrastructure including Local Projects, Construction of NRJ- San Teodoro-Poblacion- Nueva Era Road	Regional Office	Public Bidding	11/24/17	12/13/17	01/02/17	01/08/18	GAA	144,750,000.00		144,750,000.00	Construction of 2.485 Km. Road, which include Earthwork, subbase Course with the provision of Drainage & Slope Protection Structures
18N00034	Widening of Permanent Bridges, Tandag Br. (B00695MN) along Surigao- Davao Coastal Rd. Including ROW (Phase II)	Regional Office	Public Bidding	11/24/17	12/18/17	01/08/18	01/14/18	GAA	93,870,000.00		93,870,000.00	Widening of Bridge (Structures)
18N00035	Road Widening, Surigao - Davao Coastal Road- K1454+445- K1460+400, K1460+814- K1462+656	Regional Office	Public Bidding	11/24/17	12/13/17	01/06/18	01/12/18	GAA	118,580,165.00		118,580,165.00	Widening of Bridge (Structures)
18N00036	Road Widening, Surigao - Davao Coastal Road- K1412+142- K1414+000, K1431+365- K1434+664	Regional Office	Public Bidding	11/24/17	12/18/17	01/07/18	01/13/17	GAA	161,217,725.00		161,217,725.00	Widening of 10.314 Lane Km. Road (2-4 lanes) which include Drainage and Off-Carriageway Improvement
18N00037	Road Widening, Mayor Democrito D. Plaza II Ave. (S00414MN)- K1242+641- K1243+125, K1243+220- K1248+622, K1248+671- K1248+760	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	278,080,190.00		278,080,190.00	Road Widening
18N00038	Construction of Missing Links, Cabadbaran- Puttling Bato- Lanuza Road, Package 1, Agusan del Norte	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	193,000,000.00		193,000,000.00	Concreting of Road which include Drainage and Slope Protection Structures
18N00039	Construction of Access Roads leading to declared Tourism Destinations, Poblacion- Mapaso Hot & Cold Springs, Including Bridge	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	241,250,000.00		241,250,000.00	Concreting of Roads which includes Bridge Construction
18N00040	Construction of Missing Links, Completion of the East-West Lateral Road Connecting / Agusan del Sur/Agusan del Norte to Bukidnon, San Miguel proper(Surigao del Sur) - Calaitan (Bayugan), Package 4	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	19,300,000.00		19,300,000.00	Construction of Roads Gravel
18N00041	Construction of Bypass/Diversion Roads, Rosario- Marfil- Tagbina RD, Agusan del Sur, Package B	Regional Office	Public Bidding	11/24/17	12/27/17	01/17/18	01/23/18	GAA	183,350,000.00		183,350,000.00	Construction of Roads Gravel
18N00042	Off-Carriageway Improvement, Dapa- JCT. Cancoy Rd- K0011+250- K0012+000, K0013+500- K0016+000, K0018+500- K0018+678	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	100,601,250.00		100,601,250.00	Paving shoulders including Drainage, Sidewalk, Curb & Gutter

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018**

**CIVIL WORKS**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of B/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18N00043	Construction of Bypass/Diversion Roads, Marihatag Bypass Road (SDCR Alternate Route) Including ROW, Surlgao del Sur	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	115,400,000.00		115,400,000.00	Construction of Gravel Road
18N00044	Construction of Bypass/Diversion Roads, Bislig City- San Isidro- San Antonio- San Jose, Including ROW and Bridge, Surlgao del Sur	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	233,250,000.00		233,250,000.00	Construction of Gravel Road
18N00045	Road Widening, Daang Maharlika (Surigao-Agusan Sect) Incl. ROW (S00339MN) K1148+700- K1150+481, K1150+481- K1151+022, K1151+042- K1151+070, K1151+263- K1151+643, K1151+651- K1152+106, K1152+121- K1153+595, K1153+782, K1155+807- K1157+163	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	272,650,000.00		272,650,000.00	Road Widening (2-4 Lanes) which includes Drainage and Slope Protection Structures
18N00046	Road Widening, Daang Maharlika (Surigao-Agusan Sect) Incl. ROW (S00339MN) K1157+179- K1157+767, K1157+793- K1158+222, K1158+228- K1158+543, K1158+580- K1160+784	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	133,630,000.00		133,630,000.00	Road Widening (2-4 Lanes) which includes Drainage and Slope Protection Structures
18N00047	Construction of Missing Links, Butuan City-Planing- Tandag Road (Brgy. Kolamgan-Padiay, Sibagat), Package A, Include Bridge, Agusan del Sur	Regional Office	Public Bidding	11/24/17	12/19/17	01/14/18	01/20/18	GAA	193,000,000.00		193,000,000.00	Construction of Gravel Road
18N00048	1.1) Const. of Missing Links, Completion of the East-West Lateral Road Connecting Agusan del Sur/ Agusan del Norte to Bukidnon, Sampaguita-Maklos (Agusan del Sur/Bukidnon Bdry) Subd. Sect. Incl br, Agusan del Sur 1.1) Const. of Missing Links, Completion of the East-West Lateral Road Connecting Agusan del Sur/ Agusan del Norte to Bukidnon, Sampaguita- Maklos (Agusan del Sur/ Bukidnon bdry) Binucayan sect., Agusan del Sur	Regional Office	Public Bidding	11/28/17	12/19/17	01/14/18	01/20/18	GAA	386,000,000.00		386,000,000.00	Construction of Gravel Roads which includes Construction of Concrete Bridge
18N00049	Road Widening, Butuan City- Masao Port Rd (S00434MN) K1244+620- K1246+000, K1246+080- K1246+500, K1248+900- K1251+286	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	NEP	171,577,000.00		171,577,000.00	Construction of Gravel Road
18N00050	Road Widening, Daang Maharlika (Surigao-Agusan Sect) (S00399MN) K1180+145- K1181+500, K1181+740- K1181+841, K1181+869- K1181+970, K1183+460- K1183+569, K1183+587- K1183+690, K1185+194- K1186+660, K1186+784- K1187+056, K1188+791- K1188+955, K1188+955- K1192+537	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	NEP	289,500,000.00		289,500,000.00	Construction of Gravel Road
18N00051	Construction of Missing Links, Cabadbaran- Putting Bato- Lanuza Road, Package 2, Agusan del Norte	Regional Office	Public Bidding	11/28/17	12/21/17	01/14/18	01/20/18	NEP	144,750,000.00		144,750,000.00	Construction of Gravel Road

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018**

**CIVIL WORKS**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18N00052	Road Widening, Daang Maharlika (Agusan-Davao Sect) K1263+000- K1265+500, K1268+200, K1271+000- K1271+575, K1271+633- K1272+000, K1278+516- K1280+467	Regional Office	Public Bidding	11/28/17	12/27/17	01/17/18	01/23/18	GAA	193,000,000.00		193,000,000.00	Road Widening (2-4 Lanes) which includes Drainage and Slope Protection Structures
18N00053	Construction of Missing Links, Butuan City-Planing- Tandag Road (Brgy. Kolamgan-Padiay, Silbagat), Package B, Agusan del Sur	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	GAA	193,000,000.00		193,000,000.00	Construction of Gravel Road
18N00054	2.1) Const. of Missing Links, Completion of the East-West Lateral Road Connecting Agusan del Sur/ Agusan del Norte to Bukidnon Sampaguita- Maklos (Agusan del Sur/ Bukidnon Bdry) Package 7, Agusan del Sur 2.2) Const. of Missing Links, Completion of the East-West Lateral Road Connecting Agusan del Sur/ Agusan del Norte to Bukidnon Sampaguita- Maklos (Agusan del Sur/ Bukidnon Bdry) Package 8, Agusan del Sur	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	GAA	579,000,000.00		579,000,000.00	Construction of Concrete Road
18N00055	Road Widening, Daang Maharlika (Agusan-Davao Sect) K1325+239- K1329+542, K1329+567- K1330+558	Regional Office	Public Bidding	11/28/17	12/27/17	01/17/18	01/23/18	GAA	193,000,000.00		193,000,000.00	Construction of Gravel Road
18N00056	Construction of Bypass/Diversion Roads, San Francisco (NRJ Hubnag- Sta. Ana- san Isidro) Bypass Road (Daang Maharlika Alternate Route) include ROW	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	GAA	139,750,000.00		139,750,000.00	Construction of Gravel Roads and Bridge Construction
18N00057	Off-Carriageway Improvement, Surigao-Davao Coastal Rd K1296+000- K1297+261, K1267+540- K1302+468	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	GAA	172,513,050.00		172,513,050.00	Improvement of Off-Carriageway which includes Paving of Shoulders with the provision of Drainage, Sidewalk, Curb and Gutter
18N00058	Construction of Bypass/Diversion Roads, Lanuza- Tandag Bypass Road (SOCR Alternate Route) Tandag Sect., Surigao del Sur	Regional Office	Public Bidding	11/28/17	12/27/17	01/17/18	01/23/18	GAA	135,100,000.00		135,100,000.00	Concreting of Gravel Road
18N00059	Construction of Bypass/Diversion Roads, Surigao- Agusan West Coastal Road, Package B, include ROW and Bridge, Surigao del Norte	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	GAA	179,920,000.00		179,920,000.00	Concreting of Road and Construction of Concrete Bridge
18N00060	Construction of Bypass/Diversion Roads, Butuan City Bypass Road (Bonbon- Bancasi Airport Sect. and Lemon- NRJ- Antongalon Sect.) Package B, Agusan del Norte	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	GAA	241,250,000.00		241,250,000.00	Road Widening (2-4 Lanes) which includes Drainage and Slope Protection Structures

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018  
CIVIL WORKS**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of B/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18N00061	Construction of Bypass/Diversion Roads, NRJ Daang Maharlika (Tagulbo Sect.)- Masao Port, (Pagatpatan- Lumbocan- Masao Sect.) Incl. Bridge	Regional Office	Public Bidding	11/28/17	12/27/17	01/17/18	01/23/18	NEP	154,786,000.00		154,786,000.00	Concreting of Roads which includes Construction of Concrete Bridge
18N00062	Construction of Missing Links, Completion of the East-West Lateral Road Connecting Agusan del Sur/ Agusan del Norte to Bukidnon, Bilay- Dulag Sect. Incl Bridge (Agusan Bridge), Agusan del Norte	Regional Office	Public Bidding	11/28/17	12/27/17	01/17/18	01/23/18	NEP	168,199,500.00		168,199,500.00	Concreting of Roads which includes Construction of Concrete Bridge
18N00063	Road Widening, Butuan City- Malaybalay Rd K1241+881- K1242+786, K1247+190- K1249+451	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	NEP	129,319,650.00		129,319,650.00	Road Widening (2-4 Lanes) which includes Drainage and Slope Protection Structures
18N00064	Construction of Bypass/Diversion Roads, Surigao- Agusan West Coastal Road, Include ROW Surigao del Norte	Regional Office	Public Bidding	11/28/17	12/27/17	01/17/18	01/23/18	NEP	284,840,000.00		284,840,000.00	Concreting of Road
18N00065	Widening of Permanent Bridges, Cabadbaran Br (B00B43MN) along Daang Maharlika (Surigao -Agusan Sect) Include ROW	Regional Office	Public Bidding	11/28/17	12/20/17	01/14/18	01/20/18	NEP	239,236,000.00		239,236,000.00	Widening of Bridge including Retrofitting
18N00066	Road Widening, Daang Maharlika (Agusan- Davao Sect) K1330+586- K1330+958, K1330+900- K1331+759, K1331+848- K1333+900, K1334+368- K1336+000, K1341+000- K1341+446	Regional Office	Public Bidding	11/28/17	12/27/17	01/17/18	01/23/18	NEP	193,000,000.00		193,000,000.00	Road Widening (2-4 Lanes) which includes Drainage and Slope Protection Structures
18N00067	3.1) Construction of Missing Links, Completion of the East-West Lateral Road Connecting Agusan del Sur/ Agusan del Norte to Bukidnon Sampaguita- Makilos, (Agusan del Sur/ Bukidnon Bdry) Package 5, Agusan del Sur 3.2) Construction of Missing Links, Completion of the East-West Lateral Road Connecting Agusan del Sur/ Agusan del Norte to Bukidnon Sampaguita- Makilos, (Agusan del Sur/ Bukidnon Bdry) Package 6, Agusan del Sur	Regional Office	Public Bidding	11/28/17	12/21/17	01/14/18	01/20/18	NEP	386,000,000.00		386,000,000.00	Construction of Gravel Road
18N00068	Rehab/Reconst of National Roads with Slips, Collapse and Landslide, Surigao- Davao Rd K1209+731.5- K1209+998.6	Regional Office	Public Bidding	11/28/17	12/21/17	01/14/18	01/20/18	NEP	144,750,000.00		144,750,000.00	Construction of Road Slope which includes Slope Protection Structures
18N00069	Construction of Missing Links, Butuan City- Planing- Tandag Rd (Tandag Sect) Surigao del Sur	Regional Office	Public Bidding	11/30/17	12/22/17	02/28/18	03/06/18	NEP	173,700,000.00		173,700,000.00	Construction of Gravel Road
18N00070	Construction of Bypass/Diversion Roads, Surigao - Agusan West Coastal Road, Surigao, Package A, including ROW, Bridge and Slope Protection, Surigao del Norte	Regional Office	Public Bidding	11/28/17	12/27/17	01/17/18	01/23/18	NEP	231,891,170.00		231,891,170.00	Construction of Road which includes Slope Protection Structures and Construction of Concrete Bridge

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018

CIVIL WORKS

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18N00071	Rehab/Reconst. Of National Roads with Slope Collapse and Landslide, Jct. Osmeña-Pilar Rd (S00023SG) K0019+216-K0019+565- K0020+000	Regional Office	Public Bidding	11/28/17	12/21/17	01/14/18	01/20/18	GAA	170,226,000.00			
18N00072	Construction of Regional Office XIII Bldg., Doongan, Butuan City	Regional Office	Public Bidding	11/28/17	12/19/17	01/12/18	01/18/18	GAA	193,244,145.00			
18N00073	Widening of Permanent Bridges, Mandacpan Br. (B01670MN) along Mayor Democrito D. Plaza II Ave.	Regional Office	Public Bidding	11/28/17	12/27/17	01/17/18	01/23/18	GAA	97,465,000.00			
18N00074	Construction of Bypass/Diversion Roads, NRJ Daang Maharlika (Tagulbo Sect.)- Masao Port, (Banza- Maug Sect) Package 4, Butuan City	Regional Office	Public Bidding	11/28/17	12/21/17	01/14/18	01/20/18	GAA	134,714,000.00		134,714,000.00	Construction of Concrete Road with Sheet Piles
18N00075	Construction of Access Roads leading to Seaports, Nasipit- Buenavista- Maso Port Coastal Road Including Bridge, Agusan del Norte	Regional Office	Public Bidding	11/28/17	12/27/17	01/16/18	01/22/18	GAA	193,000,000.00		193,000,000.00	Construction of Concrete Roads which includes Construction of Concrete Bridge
18N00076	4.1 ) Construction of Missing Links, Completion of the East-West Lateral Road connecting Agusan del Sur/ Agusan del Norte Bukidnon- Sampaguita- Makillos, Agusan del Sur/ Bukidnon bdry) Package 13, Agusan del Sur 4.2) Construction of Missing Links, Completion of the East-West Lateral Road connecting Agusan del Sur/ Bukidnon bdry) Package 14, Agusan del Sur	Regional Office	Public Bidding	11/28/17	12/19/17	01/12/18	01/18/18	GAA	386,000,000.00		386,000,000.00	Construction of Gravel Road
18N00077	Construction of Bypass/Diversion Roads, Lianga Coastal Bypass Road (SDCR Alternate Route), Including ROW, Surigao del Sur	Regional Office	Public Bidding	11/28/17	12/27/17	01/14/18	01/20/18	GAA	182,600,000.00		182,600,000.00	Construction of Gravel Road
18N00078	Rehab./Reconst. Of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road k1210+000-K1210+247.8	Regional Office	Public Bidding	11/17/18	12/21/17	01/12/18	01/18/18	GAA	111,940,000.00		144,750,000.00	Construction of Road Slope Protection Structures
18N00079	Construction of Missing Links, Cabadbaran-Putting Bato- Lanuza Road, Surigao del Sur	Regional Office	Public Bidding	11/28/17	12/20/17	01/12/18	01/18/18	GAA	260,550,000.00		260,550,000.00	Construction of Gravel Road
18N00080	Construction of Access Roads leading to declared Tourism Destinations, NRJ-Dugmanon- Enchanted River- Beculin Road leading to Enchanted River, Talisay Hinatuan, Surigao del Sur	Planning & Design Division	Public Bidding	11/28/2017	12/27/2017	1/12/2018	1/18/2018	GAA	193,000,000.00		193,000,000.00	Road Concreting, Construction of Gravel Road and Construction of Concrete Bridge

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018**

**CIVIL WORKS**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of B/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18N00081	Construction/ Improvement of Access Roads leading to Seaports, Dapa Port- Consuelo- Corazon- Sta. Cruz- Sta. Fe- Libertad- Cabitoonan- Catanghan- General Luna Road (Including Bridge Completion of Catanghan- Cabitoonan Bridge & Libertad Bridge 2) ,Surigao del Norte	Regional Office	Public Bidding	10/31/17	11/22/17	01/26/18	02/01/18	GAA	193,000,000.00			

Prepared by:

  
**ORMIL D. GO**  
 Attorney IV  
 Head, BAC Secretariat


1/24/18  
 Date

Recommended by:

  
**NOMER ABEL P. CANLAS**  
 Assistant Regional Director  
 BAC Chairman

1/24/18  
 Date

Approved by:

  
**POL M. DELOS SANTOS**  
 OIC Regional Director

1/24/18  
 Date



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**REGIONAL OFFICE XIII**  
Butuan City, Agusan del Norte

**ANNUAL PROCUREMENT PLAN (APP) FY 2018**  
**CONSULTING SERVICES**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSN001	Pre Design Phase Consultancy for Surigao-Agusan West Coastal Road, Surigao del Norte	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	2,100,000.00		2,100,000.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage
18CSN002	Pre Design Phase Consultancy for Uanga Bypass Road(SDCR Alternate Route), Surigao del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	828,750.00		828,750.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage
18CSN003	Pre Design Phase Consultancy for Madrid Bypass Road(SDCR Alternate Road), Surigao del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	300,000.00		300,000.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage
18CSN004	Pre Design Phase Consultancy for Marilhatag Bypass Road (SDCR Alternate Route), Surigao del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	255,000.00		255,000.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage
18CSN005	Pre Design Phase Consultancy for Butuan City-Planing-Tandag Road, Surigao del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	2,640,000.00		2,640,000.00	Topographic Survey and Preliminary Design Phase for Roads and Drainagewith Satellite Imagery
18CSN006	Pre Design Phase Consultancy for Cabadbaran-Putting Bato-Lanuza Road, Surigao del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	2,280,000.00		2,280,000.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage with Satellite Imagery
18CSN007	Pre Design Phase Consultancy for Rosario-Marfil-Tagbina Rd., Surigao del Sur, Surigao del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	680,000.00		680,000.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage
18CSN008	Pre Design Phase Consultancy for Rosario-Marfil-Tagbina Rd., Agusan del Sur, Agusan del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	1,398,250.00		1,398,250.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage with Satellite Imagery
18CSN009	Pre Design Phase Consultancy for Butuan City-Planing- Tandag Road, Agusan del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	848,400.00		848,400.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage with Satellite Imagery

**ANNUAL PROCUREMENT PLAN (APP) FY 2018  
CONSULTING SERVICES**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
				Advertisement/Posting of B/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSN010	Pre Design Phase Consultancy for Cabadbaran- Putting Bato- Lanuza Road, Agusan del Norte	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	1,800,000.00		1,800,000.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage with Satellite Imagery
18CSN011	Pre Design Phase Consultancy for NRJ- Dumagnon- Enchanted River-Baculin Road leading to Enchanted River, Talisay, Hinatuan, Surigao del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	876,000.00		876,000.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage
18CSN012	Pre Design Phase Consultancy for Construction of San Francisco (NRJ Hubang Sta Ana-San Isidro) Bypass Road including Bridge and viaduct	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	1,129,300.00		1,129,300.00	Topographic Survey, Hydraulic Survey and Preliminary Design Phase (Roads, Bridge and Drainage)
18CSN013	Pre Design Phase Consultancy for Construction of NRJ Brgy. 1- Managbay-Alegria Diversion Road	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	661,795.00		661,795.00	Topographic Survey, Hydraulic Survey and Preliminary Design Phase (Roads, Bridge and Drainage)
18CSN014	Pre Design Phase Consultancy for Construction of Lanuza Bypass Road (SDCR Alternate Route)	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	141,100.00		141,100.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage
18CSN015	Pre Design Phase Consultancy for Construction of Tagongon- Sta. Maria- Sta. Juana- Maputi- Dreamland- Bingcongan-San Roque Bypass Road	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	2,188,750.00		2,188,750.00	Topographic Survey, Hydraulic Survey and Preliminary Design Phase (Roads, Bridge and Drainage)
18CSN016	Pre Design Phase Consultancy for Barobo Bypass Road, Barobo, Surigao del Sur	Planning & Design Division	Public Bidding	8/24/2017	9/29/2017	10/10/2017	10/16/2017	GAA FY 2017	242,505.00		242,505.00	Topographic Survey and Preliminary Design Phase for Roads and Drainage
18CSN0017	Sub-Surface Exploration for the Project, Construction of By-pass and Diversion roads, Surigao-Agusan West Coastal Road, Package A including ROW and Bridge, Agusan del Norte, Caasnan Bridge	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	720,000.00		720,000.00	Sub-Surface Exploration
18CSN0018	Sub-Surface Exploration for the Project, Replacement of Permanent Weak Bridges, Cabadbaran Br. (B00843MN) along Daang Maharlika (Surigao-Agusan Section)	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	1,260,000.00		1,260,000.00	Sub-Surface Exploration

**ANNUAL PROCUREMENT PLAN (APP) FY 2018**

**CONSULTING SERVICES**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSN0019	Sub-Surface Exploration for the Project, Widening of Permanent Bridges, Bangonay Br. (B00833MN) along Danng Maharlika (Surigao-Agusan Section)	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	1,800,000.00		1,800,000.00	Sub-Surface Exploration
18CSN0020	Sub-Surface Exploration for the Project, Construction/Improvement of Access roads leading to sea ports Nasipit-Buenavista-Masao Port Coastal Road, Including bridge, Agusan del Norte	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	1,260,000.00		1,260,000.00	Sub-Surface Exploration
18CSN0021	Sub-Surface Exploration for the Project, Construction/Improvement of Access roads leading to Trades, Industries and Economic Zone Nasipit-Buenavista-Masao Port Coastal Road, including bridge, Agusan del Norte, NANIE SEZ Bridge	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	360,000.00		360,000.00	Sub-Surface Exploration
18CSN0022	Sub-Surface Exploration for the Project, Widening of Permanent bridges Andanan Br. (B00900MN) along Danng Maharlika (Agusan-Davao Section)	Planning & Design Division	Public Bidding	9/7/2017	10/12/2017	10/18/2017	10/21/2017	GAA FY 2017	1,440,000.00		1,440,000.00	Sub-Surface Exploration
18CSN0023	Sub-Surface Exploration for the Project, Widening of Permanent bridges Simulao Br. (B00928MN) along Daang Maharlika (Agusan-Davao Sect)	Planning & Design Division	Public Bidding	9/7/2017	10/12/2017	10/18/2017	10/21/2017	GAA FY 2017	720,000.00		720,000.00	Sub-Surface Exploration
18CSN0024	Sub-Surface Exploration for the project, Construction of By-pass and Diversion Roads NRJ Daang Maharlika (Taguibo-Section)- Masao Port (Banza-Maug Section) Incl. Bridge, Package 3, Butuan City, Lumbocan Bridge	Planning & Design Division	Public Bidding	9/7/2017	10/12/2017	10/18/2017	10/21/2017	GAA FY 2017	720,000.00		720,000.00	Sub-Surface Exploration
18CSN0025	Sub-Surface Exploration or the Project, Construction/Improvement of Access roads leading to Declared Tourism Destinations Poblacion-Mapaso Road leading to Mapaso Hot and cold springs, Incl. br. Brgy. La paz Santiago, Agusan del Norte, Mapaso Bridge	Planning & Design Division	Public Bidding	9/7/2017	10/12/2017	10/18/2017	10/21/2017	GAA FY 2017	900,000.00		900,000.00	Sub-Surface Exploration

## ANNUAL PROCUREMENT PLAN (APP) FY 2018

## CONSULTING SERVICES

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSN0034	Sub-Surface Exploration for the Project, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Socorro- Nueva Estrella- Brgy. Pamosaingan Rd- K0000+200- K0000+400	Planning & Design Division	Public Bidding	9/11/2017	10/13/2017	10/19/2017	10/23/2017	GAA FY 2017	540,000.00		540,000.00	Sub-Surface Exploration
18CSN0035	Topographic & Hydrographic Survey for the Road Project, Construction of By-pass and Diversion roads, Surigao-Agusan West Coastal Road, Package A including ROW and Bridge, Agusan del Norte	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	310,000.00		310,000.00	Topographic & Hydrographic Survey
18CSN0036	Topographic & Hydrographic Survey for the Project, Replacement of Permanent Weak Bridges, Cabadbaran Br. (B00843MN) along Daang Maharlika (Surigao-Agusan Section)	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	1,220,000.00		1,220,000.00	Topographic & Hydrographic Survey
18CSN0037	Topographic & Hydrographic Survey for the Project, Widening of Permanent Bridges, Bangonay Br. (B00833MN) along Daang Maharlika (Surigao-Agusan Section)	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	730,000.00		730,000.00	Topographic & Hydrographic Survey
18CSN0038	Topographic & Hydrographic Survey for the Project, Construction/Improvement of Access roads leading to sea ports Nasipit-Buenavista-Masao Port Coastal Road, Including bridge, Agusan del Norte	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	1,130,000.00		1,130,000.00	Topographic & Hydrographic Survey
18CSN0039	Topographic & Hydrographic Survey for the Project, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone Nasipit-Buenavista-Masao Port	Planning & Design Division	Public Bidding	9/6/2017	10/11/2017	10/17/2017	10/21/2017	GAA FY 2017	83,000.00		83,000.00	Topographic & Hydrographic Survey
18CSN0040	Topographic & Hydrographic Survey for the Project, Widening of Permanent bridges Andanan Br. (B00900MN) along Daang Maharlika (Agusan-Davao Section)	Planning & Design Division	Public Bidding	9/7/2017	10/12/2017	10/18/2017	10/21/2017	GAA FY 2017	840,000.00		840,000.00	Topographic & Hydrographic Survey
18CSN0041	Topographic & Hydrographic Survey for the Project, Widening of Permanent bridges Simulao Br. (B00928MN) along Daang Maharlika (Agusan-Davao Sect)	Planning & Design Division	Public Bidding	9/7/2017	10/12/2017	10/18/2017	10/21/2017	GAA FY 2017	520,000.00		520,000.00	Topographic & Hydrographic Survey

## ANNUAL PROCUREMENT PLAN (APP) FY 2018

## CONSULTING SERVICES

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSN0042	Topographic & Hydrographic Survey for the Project, Construction of By-pass and Diversion Roads NRJ Daang Maharlika (Taguibo-Section)-Masao Port (Banza-Maug Section) Ind. Bridge,	Planning & Design Division	Public Bidding	9/7/2017	10/12/2017	10/18/2017	10/21/2017	GAA FY 2017	380,000.00		380,000.00	Topographic & Hydrographic Survey
18CSN0043	Topographic & Hydrographic Survey for the Project, Construction/Improvement of Access Roads leading to Declared Tourism Destinations Poblacion- Mapaso Road leading to Mapaso Hot and	Planning & Design Division	Public Bidding	9/7/2017	10/12/2017	10/18/2017	10/21/2017	GAA FY 2017	720,000.00		720,000.00	Topographic & Hydrographic Survey
18CSN0044	Pre Design Phase Consultancy for NRJ Brgy. Managbay-Alegria Diversion Rd.	Planning & Design Division	Public Bidding	3/8/2018	4/14/2018	4/24/2018	4/30/2018	GAA FY 2018	1,500,000.00		1,500,000.00	Topographic & Hydrographic Survey
18CSN0045	Pre Design Phase Consultancy for NRJ Daang Maharlika (Taguibo Section) Masao Port	Planning & Design Division	Public Bidding	3/8/2018	4/13/2018	4/24/2018	4/30/2018	GAA FY 2018	10,078,800.00		10,078,800.00	Topographic & Hydrographic Survey
18CSN0046	Pre Design Phase Consultancy for Tago Lapaz Road (SDCR Alternate Road), Surigao del Sur	Planning & Design Division	Public Bidding	3/8/2018	4/13/2018	4/24/2018	4/30/2018	GAA FY 2018	300,000.00		300,000.00	Topographic & Hydrographic Survey
18CSN0047	Pre Design Phase Consultancy for NRJ-SDCR- San Isidro- Quezon- Tandag Airport Bypass Rd. Surigao del Sur 1st Ld	Planning & Design Division	Public Bidding	3/8/2018	4/13/2018	4/24/2018	4/30/2018	GAA FY 2018	60,000.00		60,000.00	Topographic & Hydrographic Survey
18CSN0048	Pre Design Phase Consultancy for Bypass Road at Bislig City- San Isidro- San Antonio- San Jose, Surigao del Sur 2nd Ld	Planning & Design Division	Public Bidding	3/8/2018	4/13/2018	4/24/2018	4/30/2018	GAA FY 2018	300,000.00			Topographic & Hydrographic Survey
18CSN0049	Pre Design Phase Consultancy for Talacogon Bypass Road Agusan del Sur 1st Ld	Planning & Design Division	Public Bidding	3/15/2018	4/20/2018	5/1/2018	5/7/2018	GAA FY 2018	3,120,000.00		3,120,000.00	Topographic & Hydrographic Survey
18CSN0050	Pre Design Phase Consultancy for Daang Maharlika (Alternate Route) NRJ- Mayor Democrito D. Plaza II Ave. Las Nieves- Sibagat, Agusan del Sur 1st Ld	Planning & Design Division	Public Bidding	3/15/2018	4/20/2018	5/1/2018	5/7/2018	GAA FY 2018	1,650,000.00	MOOE	1,650,000.00	Topographic & Hydrographic Survey

**ANNUAL PROCUREMENT PLAN (APP) FY 2018  
CONSULTING SERVICES**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSN0051	Pre Design Phase Consultancy for Sta Josefa-Awao-Comval Road,	Planning & Design Division	Public Bidding	3/15/2018	4/20/2018	5/1/2018	5/7/2018	GAA FY 2018	170,000.00		170,000.00	Topographic & Hydrographic Survey
18CSN0052	Pre Design Phase Consultancy for Flyover along Butuan City- Cagayan de Oro- Iligan Road (R. Calo St. J. Rosales Ave. Section)	Planning & Design Division	Public Bidding	3/15/2018	4/20/2018	5/1/2018	5/7/2018	GAA FY 2018	848,400.00		848,400.00	Topographic & Hydrographic Survey
18CSN0053	Pre Design Phase Consultancy for Cantilan-Madrid Diversion Road (SDCR Alternate Route Surigao del Sur 1st Ld)	Planning & Design Division	Public Bidding	3/15/2018	4/20/2018	5/1/2018	5/7/2018	GAA FY 2018	1,500,000.00		1,500,000.00	Topographic & Hydrographic Survey
18CSN0054	Pre Design Phase Consultancy for Butuan City West Diversion Road (NRJ BCIR- Pinamanculan- Ambago Section) incl. Bridge and Viaduct, Butuan City, Agusan del Norte	Planning & Design Division	Public Bidding	3/15/2018	4/20/2018	5/1/2018	5/7/2018	GAA FY 2018	9,782,800.00		9,782,800.00	Topographic & Hydrographic Survey
18CSN0055	Pre Design Phase Consultancy for Butuan City West Diversion Road (Langihan Section), Butuan City, Agusan del Norte	Planning & Design Division	Public Bidding	3/18/2018	4/23/2018	5/4/2018	5/10/2018	GAA FY 2018	665,400.00		665,400.00	Topographic & Hydrographic Survey
18CSN0056	Pre Design Phase Consultancy for Butuan City West Diversion Road (Obrero Section) Magsaysay 4th Bridge and Viaduct, Butuan City, Agusan del Norte	Planning & Design Division	Public Bidding	3/18/2018	4/23/2018	5/4/2018	5/10/2018	GAA FY 2018	25,200,000.00		25,200,000.00	Topographic & Hydrographic Survey
18CSN0057	Pre Design Phase Consultancy for Radial Road (NRJ BCIR- NRJ Mayor Democrito D. Plaza II Ave.), Butuan City, Agusan del Norte	Planning & Design Division	Public Bidding	3/18/2018	4/23/2018	5/4/2018	5/10/2018	GAA FY 2018	272,000.00		272,000.00	Topographic & Hydrographic Survey

**ANNUAL PROCUREMENT PLAN (APP) FY 2018**

**CONSULTING SERVICES**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  Brief Description of Program/Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSN058	Pre Design Phase Consultancy for Construction of Bridge, Pilar- Sta. Cruz Bypass Bridge, Pilar, Surigao del Norte	Planning & Design Division	Public Bidding	3/18/2018	4/23/2018	5/4/2018	5/10/2018	GAA FY 2018	18,964,000.00		18,964,000.00	Topographic & Hydrographic Survey
18CSN059	Pre Design Phase Consultancy for Construction of Bridge, Pilar- Sta. Cruz Bypass Bridge, Pilar, Surigao del Norte	Planning & Design Division	Public Bidding	3/18/2018	4/23/2018	5/4/2018	5/10/2018	GAA FY 2018	1,279,200.00		1,279,200.00	Topographic & Hydrographic Survey
18CSN060	Pre Design Phase Consultancy for Construction of Roads, Pilar- Sta. Cruz Bypass Roads, incl. Bridges, Pilar, Surigao del Norte	Planning & Design Division	Public Bidding	3/18/2018	4/23/2018	5/4/2018	5/10/2018	GAA FY 2018	1,279,200.00		1,279,200.00	Topographic & Hydrographic Survey
18CSN061	Pre Design Phase Consultancy for Pacifico-Tigaso Bypass Bridge, San Isidro, Surigao del Norte	Planning & Design Division	Public Bidding	3/18/2018	4/23/2018	5/4/2018	5/10/2018	GAA FY 2018	3,153,500.00		3,153,500.00	Topographic & Hydrographic Survey
18CSN062	Pre Design Phase Consultancy for Asuncion-San Isidro-Laak-Veruela Rd. Snobong- Sta. Emelia Rd. incl. Bridge	Planning & Design Division	Public Bidding	3/18/2018	4/23/2018	5/4/2018	5/10/2018	GAA FY 2018	1,850,000.00		1,850,000.00	Topographic & Hydrographic Survey

Prepared by:

  
**ORMIL D. GO**  
 Attorney IV  
 Head, BAC Secretariat


1/24/18  
 Date

Recommended by:

  
**NOMER ABEL P. CANLAS**  
 Assistant Regional Director  
 BAC Chairman

1/24/18  
 Date

Approved by:

  
**POL M. DELOS SANTOS**  
 OIC Regional Director

1/24/18  
 Date