

**Department of Public Works and Highways**

Zamboanga del Sur 1st Engineering District

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
18JE0011	Const. of By-Pass/Diversion Roads Const. of Concrete Rd. NJR Pob. Tambulig-Tungawan-Pasingkalan Road, Tambulig Zamboanga del Sur	Construction Section	Public Bidding	10/27/17	11/17/17	12/5/17	12/12/17 12/21/17	GOP-CY 2018	47,816,799.89		47,816,799.89	Const. of 6.7 meters wide concrete road with 0.23m thick concrete pavement 1.50m shoulder each side, 36" diameter pipe culvert and slope protection structure.
18JE0012	Const. of Concrete Bridge - Tukuran Bridge (BO1196MN) along Lanao-Pagadian-Zambo. City Road (phase II), Tukuran, Zamboanga del Sur	Construction Section	Public Bidding	10/27/17	11/17/17	12/5/17	12/12/17 12/21/17	GOP-CY 2018	21,683,193.32		21,683,193.32	Construction of Bridge Approaches.
18JE0013	Paving of Unpaved Road Jct. Aurora-Ozamis City Km1636+000-Km1636+816 Aurora, Zamboanga del Sur	Construction Section	Public Bidding	10/27/17	11/17/17	12/5/17	12/12/17 12/21/17	GOP-CY 2018	23,764,984.34		23,764,984.34	Concrete paving of gravel National Road with 6.70 meters wide, 0.28m thick, 1.50m shoulder each side, line canal and slope protection structure.
18JE0014	Const./Improvement of Access Road leading to Trades Industries & Economic Zone Road Concreting of NRJ to Brgy. Upper Timonan-Marangan-Kahayahan-Palili-Timbabog in support of Abaca Handicraft Processing, Dumingag, ZDS	Construction Section	Public Bidding	10/27/17	11/17/17	12/5/17	12/12/17 12/21/17	GOP-CY 2018	18,913,996.65		18,913,996.65	Construction of 6.10m wide concrete road without 0.23m thick concrete pavement 1.50m shoulder each side and 36" diameter pipe culvert.
18JE0015	Rehab./Major Repair of Permanent Bridge-Militar (BO0470MN) along Tukuran Jct. Karomatan Jct Rd. Tukuran, ZDS	Construction Section	Public Bidding	10/27/17	11/17/17	12/5/17	12/12/17 12/21/17	GOP-CY 2018	9,456,992.42		9,456,992.42	Rehabilitation of Bridge abutment and approaches.

**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District


**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O E	CO	
18JE0023	Const. of Road Slope Protection Structure Jct. Ozamiz City Road K1632+100-K1632+115, K1632+200-K1632+220, K1632+600-K1632+680, K1639+600-K1639+750 Aurora, ZDS	Construction Section	Public Bidding	11/6/17	11/24/17	12/8/17	12/15/17 12/21/17	GOP-CY 2018	11,597,308.74		11,597,308.74	Construction of Road Slope Protection Structure
18JE0024	Const. of Road Slope Protection Structure Lanao-Pagadian-Zamboanga City Road K1625+600-K1625+670, K1639+800-K1639+850, K1640+850-K1640+870, K1641+150-K1641+170, K1642+300-K1642+360 Aurora-Tukuran, ZDS	Construction Section	Public Bidding	11/6/17	11/24/17	12/8/17	12/15/17 12/21/17	GOP-CY 2018	15,316,472.73		15,316,472.73	Construction of Road Slope Protection Structure
18JE0025	Const. of Road Slope Protection Structure Sindangan-Slayan-Dumingag-Magayag Rd. (Mahayag-Dumingag Section) K1678+060-K1678+210, K1680+620-K1680+740 Dumingag, Zamboanga del Sur	Construction Section	Public Bidding	11/6/17	11/24/17	12/8/17	12/15/17 12/21/17	GOP-CY 2018	12,757,006.45		12,757,006.45	Construction of Road Slope Protection Structure
18JE0026	Const. of Road Slope Protection Structure Jct. Switch-Jct. Monte Alegre Road K1645+850-K1645+930 Ramon Mag-saysay, ZDS	Construction Section	Public Bidding	11/6/17	11/24/17	12/8/17	12/15/17 12/21/17	GOP-CY 2018	9,505,930.81		9,505,930.81	Construction of Road Slope Protection Structure


## ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O E	CO	
18JE0027	Reconstruction from Paved to Concrete Lanao-Pagadian-Zamboanga City Road K1659+100-K1661+131,K1661+154-K1661+740 Labangan, ZDS	Construction Section	Public Bidding	11/6/17	11/24/17	12/8/17	12/15/17 12/21/17	GOP-CY 2018	54,206,811.97		54,206,811.97	Reconstruction from Paved to Concrete


Prepared by:

  
**MARIA U. FLOREN**  
 Head, BAC Secretariat

Recommended by:

  
**MIGUEL C. BAYA**  
 BAC Chairman

Approved by:

  
**REYNERIO P. ALCACHUPAS**  
 District Engineer




**Department of Public Works and Highways**

Zamboanga del Sur 1st Engineering District


**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
18JE0034	Road Widening Jct Aurora-Ozamiz City Road K1640+400-K1642+131 Ramon Magsaysay Zamboanga del Sur	Construction Section	Public Bidding	11/16/17	12/5/17	12/20/17	12/27/17 1/4/18	GOP-CY 2018	46,795,000.09		46,795,000.09	Road Widening
18JE0037	Road Widening Jct Monte Alegre-Switch Road K1642+(-960)-K1642+(-290) Aurora, Zamboanga del Sur	Construction Section	Public Bidding	11/16/17	12/5/17	12/20/17	12/27/17 1/4/18	GOP-CY 2018	22,649,746.74		22,649,746.74	Road Widening
18JE0038	Road Widening Jct Aurora-Monte Alegre Jct Labangan Road K1640-K1641+400 Aurora, ZDS	Construction Section	Public Bidding	11/16/17	12/5/17	12/20/17	12/27/17 1/4/18	GOP-CY 2018	24,537,236.74		24,537,236.74	Road Widening
18JE0045	Const. of Flood Mitigation Structure Const. of Dipolo Gamay Flood Control at Dipolo Gamay Bridge, Molave, ZDS	Construction Section	Public Bidding	11/16/17	12/5/17	12/20/17	12/27/17 1/4/18	GOP-CY 2018	9,477,333.35		9,477,333.35	Construction of Flood Mitigation Structure
18JE0047	Const. of Flood Mitigation Structure Const. of Flood Control Structure along Dipolo River Katipunan, Ramon Magsaysay, ZDS	Construction Section	Public Bidding	11/16/17	12/5/17	12/20/17	12/27/17 1/4/18	GOP-CY 2018	18,874,776.86		18,874,776.86	Construction of Flood Mitigation Structure
18JE0053	Const. of Flood Mitigation Structure Const. of Lantian Flood Control Labangan, ZDS	Construction Section	Public Bidding	11/16/17	12/5/17	12/20/17	12/27/17 1/4/18	GOP-CY 2018	9,339,362.31		9,339,362.31	Construction of Flood Mitigation Structure


Prepared by:

  
**MARIA U. FLOREN**  
Head, BAC Secretariat

Recommended by:

  
**MIGUEL C. BAYA**  
BAC Chairman

Approved by:

  
**REYNERIO P. ALCACHUPAS**  
District Engineer

**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District


**ANNUAL PROCUREMENT PLAN**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
18JE0033	Const. of Concrete Roads Sindangan-Siayan-Dumingag-Mahayag Road (Mahayag-Dumingag) K1690+250-K1690+481 Dumingag, ZDS	Construction Section	Public Bidding	11/22/17	12/11/17	12/27/17	1/3/18 1/11/18	GOP-CY 2018	6,451,802.67		6,451,802.67	Paving of Unpaved Roads
18JE0035	Road Widening Tukuran Jct. Karomatan Jct. Road K1651+456-K1653+207 Tukuran, ZDS	Construction Section	Public Bidding	11/22/17	12/11/17	12/27/17	1/3/18 1/11/18	GOP-CY 2018	46,697,000.01		46,697,000.01	Road Widening
18JE0039	Const. of Flood Mitigation Structure Const. of Flood Control, Sto. Niño, Tukuran, Zamboanga del Sur	Construction Section	Public Bidding	11/22/17	12/11/17	12/27/17	1/3/18 1/11/18	GOP-CY 2018	23,397,714.78		23,397,714.78	Const. of Flood Mitigation Structure
18JE0040	Const. of Flood Mitigation Structure Const. of Dipolo Flood Control Brgy. Balugo, Tambulig, ZDS	Construction Section	Public Bidding	11/22/17	12/11/17	12/27/17	1/3/18 1/11/18	GOP-CY 2018	18,621,881.60		18,621,881.60	Const. of Flood Mitigation Structure
18JE0041	Const. of Flood Mitigation Structure Const. of Dipolo Flood Control Brgy. Kapalaran, Tambulig, ZDS	Construction Section	Public Bidding	11/22/17	12/11/17	12/27/17	1/3/18 1/11/18	GOP-CY 2018	18,718,156.40		18,718,156.40	Const. of Flood Mitigation Structure
18JE0042	Const. of Flood Mitigation Structure Const. of Dipolo Flood Control Sagrada Familia, Tambulig, ZDS	Construction Section	Public Bidding	11/22/17	12/11/17	12/27/17	1/3/18 1/11/18	GOP-CY 2018	28,018,128.35		28,018,128.35	Const. of Flood Mitigation Structure
18JE0049	Const. of Flood Mitigation Structure Const. of Flood Control, Lower Landing Bridge (downstream) along Mahayag-Dumingag Road)	Construction Section	Public Bidding	11/22/17	12/11/17	12/27/17	1/3/18 1/11/18	GOP-CY 2018	23,642,460.84		23,642,460.84	Const. of Flood Mitigation Structure


Prepared by:

Recommended by:

Approved by:

  
**MARIA U. FLOREN**  
Head, BAC Secretariat

  
**MIGUEL C. BAYA**  
BAC Chairman

  
**REYNERIO P. ALCACHUPAS**  
District Engineer



# Department of Public Works and Highways

Zamboanga del Sur 1st Engineering District


## ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
18JE0056	Const. of Flood Mitigation Structure Const. of Usugan Flood Control Brgy. Tungawan, Tambulig, ZDS	Construction Section	Public Bidding	11/29/17	12/18/17	1/3/18	1/10/18 1/18/18	GOP-CY 2018	42,427,521.45		42,427,521.45	Const. of Flood Mitigation Structure
18JE0057	Const. of Flood Mitigation Structure Const. of Flood Control Structure on Steel Sheet Pile Foundation of Salug Daku Flood Control, Mahayag, ZDS	Construction Section	Public Bidding	11/29/17	12/18/17	1/3/18	1/10/18 1/18/18	GOP-CY 2018	37,239,974.32		37,239,974.32	Const. of Flood Mitigation Structure
18JE0061	Const. of Concrete Road NRJ leading to Aurora Wonderland Brgy. Bayabas, Aurora, ZDS	Construction Section	Public Bidding	11/29/17	12/18/17	1/3/18	1/10/18 1/18/18	GOP-CY 2018	18,620,000.00		18,620,000.00	Const. of Concrete Road
18JE0064	Const. of Concrete Road NRJ leading to Eden Park Panoramic view / Zipline and Shrine, Aurora, Zamboanga del Sur	Construction Section	Public Bidding	11/29/17	12/18/17	1/3/18	1/10/18 1/18/18	GOP-CY 2018	23,275,000.00		23,275,000.00	Const. of Concrete Road
18JE0070	Const. of Concrete Road NRJ to Brgy. Kahayagan West - Brgy. Pasingkalan in support of Virgin Coconut Oil Processing Aurora, Zamboanga del Sur	Construction Section	Public Bidding	11/29/17	12/18/17	1/3/18	1/10/18 1/18/18	GOP-CY 2018	18,762,718.54		18,762,718.54	Const. of Concrete Road
18JE0074	Const. of Concrete Road, Concreting of Bonifacio Ext. from Parish Convent to Poor Claire Monastery of our Lady of the Poor, Josefina, ZDS	Construction Section	Public Bidding	11/29/17	12/18/17	1/3/18	1/10/18 1/18/18	GOP-CY 2018	18,762,718.54		18,762,718.54	Const. of Concrete Road

Prepared by:

  
**MARIA U. FLOREN**  
Head, BAC Secretariat

Recommended by:

  
**MIGUEL G. BAYA**  
BAC Chairman

Approved by:


  
**REYNERIO P. ARCACHUPAS**  
District Engineer

**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District


**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
18JE0043	Const. of Flood Mitigation Structure, Const. of Dipolo Flood Control, San Vicente, Tambulig, ZDS	Construction Section	Public Bidding	12/8/17	12/27/17	1/10/18	1/17/18 1/25/18	GOP-CY 2018	28,018,215.37		28,018,215.37	Construction of Flood Mitigation Structure
18JE0044	Const. of Flood Mitigation Structure, Const. of Dipolo Flood Control, Tiparak, Tambulig, ZDS	Construction Section	Public Bidding	12/8/17	12/27/17	1/10/18	1/17/18 1/25/18	GOP-CY 2018	28,018,072.29		28,018,072.29	Construction of Flood Mitigation Structure
18JE0058	Const. of Flood Mitigation Structure, Const. of Flood Control, Brgy. Alang-Alang, Tambulig, ZDS	Construction Section	Public Bidding	12/8/17	12/27/17	1/10/18	1/17/18 1/25/18	GOP-CY 2018	9,333,296.57		9,333,296.57	Construction of Flood Mitigation Structure
18JE0071	Const. of Concrete Road NRJ to Brgy. Parasan in support to Village Technocraft, Molave, Zamboanga del Sur	Construction Section	Public Bidding	12/8/17	12/27/17	1/10/18	1/17/18 1/25/18	GOP-CY 2018	18,815,958.36		18,815,958.36	Construction of Concrete Road


Prepared by:

  
**MARIA U. FLOREN**  
Head, BAC Secretariat

Recommended by:

  
**MIGUEL C. BAYA**  
BAC Chairman

Approved by:

  
**REYNERIO P. ALCACHUPAS**  
District Engineer



**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
18JE0048	Const. of Flood Mitigation Structure Const. of Flood Control Structure along Tawagan River, Tawagan Sur, Pagadian City, ZDS	Construction Section	Public Bidding	12/18/17	1/5/18	1/19/18	1/26/18 2/2/18	GOP-CY 2018	40,487,251.87		40,487,251.87	Construction of Flood Mitigation
18JE0050	Const. of Flood Mitigation Structure Const. of Guinabot Flood Control Poblacion, Midsalip, ZDS	Construction Section	Public Bidding	12/18/17	1/5/18	1/19/18	1/26/18 2/2/18	GOP-CY 2018	18,678,831.81		18,678,831.81	Construction of Flood Mitigation Structure
18JE0051	Const. of Flood Mitigation Structure Const. of Guitran Flood Control Brgy. Caridad, Dumingag, ZDS	Construction Section	Public Bidding	12/18/17	1/5/18	1/19/18	1/26/18 2/2/18	GOP-CY 2018	18,619,927.90		18,619,927.90	Construction of Flood Mitigation Structure
18JE0054	Const. of Flood Mitigation Structure Const. of River Control/Megadikes along Labangan River, Labangan, Zamboanga del Sur	Construction Section	Public Bidding	12/18/17	1/5/18	1/19/18	1/26/18 2/2/18	GOP-CY 2018	19,000,000.00		19,000,000.00	Construction of Flood Mitigation Structure
18JE0055	Const. of Flood Mitigation Structure Const. of River Protection and Flood Control at Salug Daku, Ramon Mag-saysay, ZDS	Construction Section	Public Bidding	12/18/17	1/5/18	1/19/18	1/26/18 2/2/18	GOP-CY 2018	18,620,003.45		18,620,003.45	Construction of Flood Mitigation Structure
18JE0067	Const. of Concrete Road NRJ leading to Simata Adventure Park, Brgy. Simata, Molave, Zamboanga del Sur	Construction Section	Public Bidding	12/18/17	1/5/18	1/19/18	1/26/18 2/2/18	GOP-CY 2018	23,348,681.54		23,348,681.54	Construction of Concrete Road
18JE0046	Const. of Flood Mitigation Structure Const. of Flood Control Structure along Bucayan River, Dumingag, ZDS	Construction Section	Public Bidding	12/18/17	1/5/18	1/19/18	1/26/18 2/2/18	GOP-CY 2018	23,274,952.33		23,274,952.33	Construction of Flood Mitigation



**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District


**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18JE0028	Const. of Concrete Bridge Malabaquid Bridge along Lanao Pagadian-Zamboanga City Rd Tukuran, ZDS	Construction Section	Public Bidding	12/21/17	1/9/18	1/24/18	1/31/18 2/8/18	GOP-CY 2018	23,275,000.00		23,275,000.00	Construction of Concrete Bridge
18JE0029	Const. of Concrete Bridge Tabuan Bridge 2 along Lanao-Pagadian-Zamboanga City Rd Tukuran, ZDS	Construction Section	Public Bidding	12/21/17	1/9/18	1/24/18	1/31/18 2/8/18	GOP-CY 2018	27,930,000.00		27,930,000.00	Construction of Concrete Bridge
18JE0030	Const. of Concrete Road Sominot-Dumingag Road Sominot-Dumingag, ZDS	Construction Section	Public Bidding	12/21/17	1/9/18	1/24/18	1/31/18 2/8/18	GOP-CY 2018	70,045,500.00		70,045,500.00	Construction of Concrete Road
18JE0031	Const. of Concrete Road Sominot-Mahayag Road Sominot-Midsalip, ZDS	Construction Section	Public Bidding	12/21/17	1/9/18	1/24/18	1/31/18 2/8/18	GOP-CY 2018	62,953,565.49		62,953,565.49	Construction of Concrete Road
18JE0032	Const. of Concrete Road Langapod-Bagalupa-Gubang Road, Labangan-Pagadian City, Zamboanga del Sur	Construction Section	Public Bidding	12/21/17	1/9/18	1/24/18	1/31/18 2/8/18	GOP-CY 2018	34,555,695.77		34,555,695.77	Construction of Concrete Road


Prepared by:

  
**MARIA U. FLOREN**  
Head, BAC Secretariat

Recommended by:

  
**MIGUEL C. BAYA**  
BAC Chairman

Approved by:

  
**REYNERIO P. ALCACHUPAS**  
District Engineer

**Department of Public Works and Highways**  
**Zamboanga del Sur 1st Engineering District**


**ANNUAL PROCUREMENT PLAN**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
18JE0063	Const. of Concrete Road NRJ leading to Bugwak Spring Brgy. Lower Dimalinao, Molave, Zamboanga del Sur	Construction Section	Public Bidding	12/28/18	1/16/18	1/31/18	2/7/18 2/14/18	GOP-CY 2018	23,348,841.53		23,348,841.53	Construction of Concrete Road
18JE0079	Const. of DPWH Office Bldg. Zamboanga del Sur 1st DEO Dao, Pagadian City, ZDS	Construction Section	Public Bidding	12/28/18	1/16/18	1/31/18	2/7/18 2/14/18	GOP-CY 2018	46,892,942.93		46,892,942.93	Construction of Building
18JE0080	Const. of DPWH Staff House Building, Zamboanga del Sur 1st DEO, Dao, ZDS	Construction Section	Public Bidding	12/28/18	1/16/18	1/31/18	2/7/18 2/14/18	GOP-CY 2018	5,853,930.24		5,853,930.24	Construction of Building
18JE0083	Const./Renovation of Gymnasium, Zamboanga del Sur National High School, Brgy. Sta. Maria, Pagadian City, ZDS	Construction Section	Public Bidding	12/28/18	1/16/18	1/31/18	2/7/18 2/14/18	GOP-CY 2018	4,930,000.00		4,930,000.00	Construction of Multi-Purpose Building


Prepared by:

Recommended by:

Approved by:

  
**MARIA U. FLOREN**  
 Head, BAC Secretariat

  
**MIGUEL C. BAYA**  
 BAC Chairman

  
**REYNERIO P. ALCACHUPAS**  
 District Engineer

**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
17CSJE011	CLUSTER I – Sub-Surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for the (1)Construction/Replacement of One (1) Unit Four (4) Storey Twenty (20) Classroom School Building at Balangasan CES, Pagadian City, ZDS (2)Construction of One (1) Unit Four: (4) Storey Eight (8) Laboratory Building at SHS Labangan, Labangan, ZDS (3)Construction of One (1) Unit Four (4) Storey Eight (8) Laboratory Bldg. at Commonwealth NHS, Aurora, ZDS (4)Construction of One (1) Unit Four (4) Storey Eight (8) Laboratory Bldg. at Midsalip NHS, Midsalip, ZDS	Planning Section	Public Bidding	8/3/17	8/23/17	9/7/17	9/14/17 9/21/17	DepEd	1,320,000.00		1,320,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE012	CLUSTER II – Sub-Surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for the (1)Construction of One (1) Unit Three (3) Storey Six (6) Laboratory Bldg. and One (1) unit Two (2) Storey Four (4) Laboratory Bldg. Dumingag NHS, Dumingag, ZDS (2)Construction of Two (2) Storey Two (2) Laboratory Bldg. at Golictop NHS,	Planning Section	Public Bidding	8/3/17	8/23/17	9/7/17	9/14/17 9/21/17	DepEd	1,150,000.00		1,150,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report



## ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
17CSJE013	<p>Midsalip, ZDS (3)Construction of Two (2) Units Two (2) Storey Two (2) Laboratory Bldg. at Sumalig NHS, Tambulig, ZDS</p> <p>CLUSTER III – Sub-Surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for the (1)Construction of One (1) Unit Two (2) Storey Four (4) Classroom School Building at Bulatok ES, Pagadian City, ZDS (2)Construction of One (1) Unit Two (2) Storey Four (4) Laboratory Building at Co Tek Chun National Trade School, Pagadian City, ZDS (3)Construction of One (1) Unit Three (3) Storey Fifteen (15) Classroom School Building at Zamboanga del Sur NHS, Pagadian City, ZDS (4)Construction of One (1) Unit Two (2) Storey Four (4) Laboratory Building at Zamboanga del Sur NHS, Pagadian City, ZDS (5)Construction of One (1) Unit Two (2) Storey Four (4) Laboratory Building at New Labangan NHS, Labangan, ZDS</p>	Planning Section	Public Bidding	8/3/17	8/23/17	9/7/17	9/14/17 9/21/17	DepEd	1,030,000.00		1,030,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report

Prepared by:

  
**MARIA U. FLOREN**  
Head, BAC Secretariat

Recommended by:

  
**MIGUEL C. BAYA**  
BAC Chairman

Approved by:

  
**REYNERIO P. ALCACHUPAS**  
District Engineer

**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MCOB	CO	
17CSJE014	Cluster IV - Sub Surface Exploration Thru Calyx Drilling Laboratory Works/Analysis for the 1. Construction of One (1) Unit Four (4) Storey Six (6) Laboratory with Four(4) Classroom Building at Lala NHS 2. Construction of One(1) Unit Four(4) Storey Eight(8) Laboratory Building at Norberta Guillar NHS, Pagadian City 3. Construction of One (1) Unit Four(4) Storey Twenty(20) Classroom School Building at Pagadian City Pilot School, Pagadian City 4. Construction of One(1) Unit Four(4) Storey Eight(8) Laboratory Mahayag SAT (Mahayag NHS), Mahayag, Zamboanga del Sur 5. Construction of One(1) Unit Four(4) Storey Eight(8) Laboratory Building at Tambulig NHS, Tambulig, Zambo. del Sur	Construction Section	Public Bidding	8/15/2017	9/12/2017	9/15/2017	9/18/2017 9/27/2017	DepEd	1,685,000.00		1,685,000.00	Calyx Drilling, Sample Collection Laboratory Analysis and Preparation/ Submission of Technical Report

**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
L7CS1E015	Cluster V - Sub Surface Exploration Thru Calyx Drilling Laboratory Works/Analysis for the 1. Construction of Two (2) Unit Three (3) Storey Six (6) Laboratory Building at Pagadian City Science High School, Pagadian City 2. Construction of Two(2) Unit Three(3) Storey Four(4) Laboratory Building with Seven Classroom School Building at Zamboanga del Sur SAT, Pagadian City 3. Construction of Two(2) Unit Two(2) Storey Four(4) Laboratory Building at Boniao NHS, Mahayag 4. Construction of One(1) Unit Two(2) Storey Four(4) Laboratory Building and One(1) Unit Two(2) Storey Laboratory Building at Sapa Anding NHS, Ramon Magsaysay Ext. 5. Construction of One(1) Unit Three(3) Storey Six(6) Laboratory Building and One(1) Unit Three(3) Storey Laboratory Building at Sapa Anding VTS, Ramon Magsaysay Ext. 6. Construction of One(1) Unit Three(3) Storey Six(6) Laboratory Building and One(1) Unit Three(3) Storey Laboratory Building at Leonardo Building NHS, Josefina, Zamboang del Sur	Construction Section	Public Bidding	8/15/2017	9/12/2017	9/15/2017	9/18/2017 9/27/2017	DepEd	2,330,000.00		2,330,000.00	Calyx Drilling, Sample Collection Laboratory Analysis and Preparation/ Submission of Technical Report



**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (I/J)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
17CSJE018	Cluster VIII - Sub Surface Exploration Thru Calyx Drilling Laboratory Works/Analysis for the 1. Construction of One(1) Unit Four(4) Storey Eight(8) Laboratory Building and One(1) Unit Three(3) Storey Six(6) Classroom School Building at Molave VTS, Molave, Zamboanga del Sur 2. Construction of One(1) Unit Four(4) Storey Four(4) Laboratory Building and One(1) Unit Three(3) Storey Three(3) Laboratory Building at Molave VTS, Molave, Zamboanga del Sur	Construction Section	Public Bidding	8/15/2017	9/12/2017	9/15/2017	9/18/2017 9/27/2017	DepEd	1,130,000.00		1,130,000.00	Calyx Drilling, Sample Collection Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE019	Sub Surface Exploration Thru Calyx Drilling Laboratory Works/Analysis for the Construction of Four(4) Units Three(3) Storey Three(3) Laboratory Building at Tukuran Tech. VHS, Tukuran, ZDS.	Construction Section	Public Bidding	8/15/2017	9/12/2017	9/15/2017	9/18/2017 9/27/2017	DepEd	740,000.00		740,000.00	Calyx Drilling, Sample Collection Laboratory Analysis and Preparation/ Submission of Technical Report


Prepared by:

  
**MARIA U. FLOREN**  
Head, BAC Secretariat

Recommended by:

  
**MIGUEL C. BAYA**  
BAC Chairman

Approved by:

  
**REYNERIO P. ALCACHUPAS**  
District Engineer

**Department of Public Works and Highways**  
Zamboanga del Sur 1st Engineering District

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Subrn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O E	CO	
17CSJE001	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Four (4) Classroom School Building at Bulatok Elementary School, Pagadian City, Zamboanga del Sur	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE002	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Four (4) Classroom School Building at Manlabay Elementary School, Dumingag, Zamboanga del Sur	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE003	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Six (6) Classroom School Building at Regular Pilot School Regular, Allora, Zamboanga del Sur	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE004	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Six (6) Classroom	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
17CSJE005	School Building at Mahayag CES, Mahayag, Zamboanga del Sur Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Four (4) Classroom School Building at Dumingag CES SPED, Dumingag, Zamboanga del Sur	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE006	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Four (4) Classroom School Building at Caridad ES, Dumingag, Zamboanga del Sur	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE007	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Six (6) Classroom School Building at Mahayag ES, Zamboanga del Sur	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE008	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Six (6) Classroom School Building at Ditulan ES, Dumingag, Zamboanga del Sur	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report




## ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
17CSJE009	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Six (6) Classroom School Building at Guilran CES, Dumingag, Zamboanga del Sur	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE010	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of One (1) Unit Two (2) Storey Six (6) Classroom School Building at Maralag ES, Dumingag, Zamboanga del Sur	Planning Section	Public Bidding	7/21/17	8/10/17	8/25/17	9/1/17 9/11/17	DepEd	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report


Prepared by:

  
**MARIA U. FLOREN**  
 Head, BAC Secretariat

Recommended by:

  
**MIGUEL C. BAYA**  
 BAC Chairman

Approved by:

  
**REYNERIO P. ALCACHUPAS**  
 District Engineer

## Department of Public Works and Highways

Zamboanga del Sur 1st Engineering District

### ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O E	CO	
17CSJE020	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Flood Control Structure along Tawagan River, Tawagan Sur, Pagadian City, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE021	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Guitran Flood Control, Caridad, Dumingag, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE022	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Dipolo Flood Control, San Vicente, Tambulig ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE023	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Flood Control Structure at Mahayag, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE024	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of River Protection @ Flood Control at Salug Daku Ramon Magsaysay, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report

## ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
17CSJE025	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Tukuran Seawall, Tukuran, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE026	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Flood Control Structure, Bucayan, Dumingag ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE027	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Dipolo Flood Control, Tiparak, Tambulig, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE028	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Revetment with Steel Sheet Pile along Mapangi River, Tambulig, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE029	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Dipolo Flood Control, Sagrada Familia, Tambulig, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE030	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Guinabot Flood Control, Pob. Midsalip, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report



## ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O E	CO	
17CSJE031	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of River Control/ Megadikes along Labangan, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE032	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Flood Control Structure, Brgy. Alang-Alang, Tambulig, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE033	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Dipolo Gamay Flood Control at Dipolo Gamay Bridge, Molave, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	110,000.00		110,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE034	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Malabaquid Bridge 2 along Lanao-Pagadian-Zamboanga City Road, Tukuran, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	275,000.00		275,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE035	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Proposed Construction of Tabuan Bridge 2 along Lanao-Pagadian-Zamboanga City Road, Tukuran, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	275,000.00		275,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report

## ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
17CSJE036	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of DPWH Staff House Building, Zamboanga del Sur 1st DEO, Dao, Pagadian City, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report
17CSJE037	Sub-Surface Exploration thru Calyx Drilling and Laboratory Works for the Construction of DPWH Office Building, Zamboanga del Sur 1st DEO, Dao, Pagadian City, ZDS	Planning Section	Public Bidding	10/25/17	11/13/17	11/28/17	12/5/17 12/11/17	Preliminary Detailed Engineering	210,000.00		210,000.00	Calyx Drilling, Sample Collection, Laboratory Analysis and Preparation/ Submission of Technical Report

Prepared by:

**MARIA U. FLOREN**  
Head, BAC Secretariat

Recommended by:

**MIGUEL C. BAYA**  
BAC Chairman

Approved by:

**REYNERIO P. ALCACHUPAS**  
District Engineer

**Department of Public Works and Highways**

Zamboanga del Sur 1st Engineering District

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Subm/ Opening of bids	Notice of Award	Contract Signing		Total	M O E	CO	
17JE0077 (goods)	Completion of Two Storey Eight Classroom School Bldg. at Zamboanga del Sur NHS, Pagadian City, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	500,400.38		500,400.38	Installation of Plumbing Fixtures, Installation of Window Grills, Installation of Pre-Painted Gutter, Installation of Fire Alarm System and Lighting Fixtures.
17JE0078 (goods)	Completion of One Storey Two Classroom School Bldg. with toilet attached at Otto Lingue National High School (PCNHS Annex) Pagadian City, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	88,448.38		88,448.38	Painting Works for Wooden Areas, Painting Works for Masonry Areas and Painting Works for Metal Areas.
17JE0079 (goods)	Completion of One Storey Two Classroom School Bldg. with toilet attached at Laperian National High School Tukuran, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	102,271.03		102,271.03	Painting Works (Carpentry, Masonry and on Steel), Electrical Works (Installation of Wires, Devices, Fixtures and Panel Board)
17JE0080 (goods)	Completion of One Storey Two Classroom School Bldg. with toilet attached at Pailili Elementary School, Midsalip, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	195,517.83		195,517.83	Ceiling Works – exterior only, Painting Works for Wooden Areas, painting Works for Masonry Works, painting Works on Steel and Electrical Works – Wires, Devices, Fixtures and Panel Board Installation.




**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17JE0081 (goods)	Completion of Two Storey Four Classroom School Bldg. at New Labangan NHS, Labangan, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	54,755.85		54,755.85	Steel Works (for window grilles at ground floor only), Fabrication and Installation of Flashing & gutters.
17JE0082 (goods)	Completion of Two Storey Six Classroom School Bldg. At Sominot NHS, Sominot, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	147,693.63		147,693.63	Formworks and False Works (Painting, Masonry Area), Electrical Fixture and Painting (Masonry Works).
17JE0083 (goods)	Completion of Two Storey Four Classroom School Bldg. at Navalan NHS, Tukuran, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	288,885.94		288,885.94	Painting Works (Masonry Interior), Masonry Works, Installation of Gutter and Wall Fan and Installation of Windows Grills.
17JE0084 (goods)	Completion of Two Units - Two Storey Six Classroom School Bldg. Proposed Stand Alone at Labangan NHS, Labangan, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	339,689.90		339,689.90	Painting Works for Wooden Areas and Painting Works for Masonry Areas.
17JE0085 (goods)	Completion of One Storey Two Classroom School Bldg. with toilet at Sumalig NHS, Tambulig, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	135,250.00		135,250.00	Construction of the corridor (Embankment, Stiffeners, Footings, Pling of CHB and Installation of Pipe Railings), Painting Works (covers only the remaining wooden areas).


## ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	M O E	CO	
17JE0086 (goods)	Completion of One Storey Two Classroom School Bldg. with toilet attached at Juan Lumosad MNHS, Monte Alegre Annex, Aurora, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	102,271.03		102,271.03	Painting Works for Wooden Areas, Painting Works for Masonry Areas and Painting Works for Metal Areas.
17JE0087 (goods)	Completion of One Storey Two Classroom School Bldg. with toilet attached at Simata NHS, Molave, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	99,518.61		99,518.61	Installation of Gutter, Painting Works of Masonry Areas, Painting Works on Steel and Electrical Works (Wall Fan installation)
17JE0088 (goods)	Completion of Two Storey Six Classroom School Bldg. At ZSNHS - San Pedro Annex, Pagadian City, ZDS	Const. Sect.	Public Bidding	8/18/17	9/22/17	9/22/17	9/29/17 10/9/17	DepEd	351,027.97		351,027.97	Catch Basin, Drainage System and Sewerage and Installation of Pre-Painted Gutter.

Prepared by:

  
**MARIA U. FLOREN**  
 Head, BAC Secretariat

Recommended by:

  
**MIGUEL C. BAYA**  
 BAC Chairman

Approved by:

  
**REYNERIO P. ALCACHUPAS**  
 District Engineer