



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE NO. IV-A  
Batangas II District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
<b>CIVIL WORKS</b>															
20DE0001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0100+965 - K0101+485	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	01/28/2020	01/29/2020	GoP	P	15,876,000.00	-	P	15,876,000.00	Preventive Maintenance of Road – Asphalt Overlay (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Palico-Balayan-Batangas Rd - K0150+598 - K0151+000	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	01/28/2020	01/29/2020	GoP	P	12,127,500.00	-	P	12,127,500.00	Preventive Maintenance of Road – Asphalt Overlay (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0003	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo Rd - K0105+(-254) - K0105+000, K0118+000 - K0118+463	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	01/28/2020	01/29/2020	GoP	P	16,024,960.00	-	P	16,024,960.00	Reconstruction to Concrete Pavement (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0004	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Batangas-Tabangao-Lobo Rd - K0121+130 - K0121+230, K0128+320 - K0128+368	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	01/28/2020	01/29/2020	GoP	P	96,500,000.00	-	P	96,500,000.00	Construction of Road Slope Protection Structure (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0005	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Tertiary Roads, Bauan-Mabini Rd - K0175+000 - K0175+100, K0175+300 - K0175+700, K0176+000 - K0176+200	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	01/28/2020	01/29/2020	GoP	P	18,424,000.00	-	P	18,424,000.00	Preventive Maintenance of Road – Asphalt Overlay (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo Rd - K0133+698 - K0133+889	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	01/28/2020	01/29/2020	GoP	P	4,900,000.00	-	P	4,900,000.00	Reconstruction to Concrete Pavement (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bauan-Mabini Rd - K0173+713 - K0173+861	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	01/28/2020	01/29/2020	GoP	P	96,500,000.00	-	P	96,500,000.00	Construction of Road Slope Protection Structure (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0008	ORGANIZATIONAL OUTCOME 1 . Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Palico-Balayan-Batangas Rd - K0142+000 - K0143+000, K0149+253 - K0149+613	Construction Section	Yes	Competitive Bidding	10/15/2019	11/05/2019	01/28/2020	01/29/2020	GoP	P	30,788,660.00	-	P	30,788,660.00	Preventive Maintenance of Road - Asphalt Overlay (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0009	Local Infrastructure Program - Construction of Road, Banaba South, Batangas City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/05/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0010	Local infrastructure Program - Construction of Road, Sitio 3, Balele, Batangas City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/05/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0011	Local Infrastructure Program - Construction of Multi-Purpose Building, Pagkilatan, Batangas City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/05/2019	01/28/2020	01/29/2020	GoP	P	3,960,000.00	-	P	3,960,000.00	Construction of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0012	Local Infrastructure Program - Construction/Rehabilitation of Road, Brgy. Dumuclay, Batangas City	Construction Section	Yes	Competitive Bidding	10/22/2019	11/12/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Rehabilitation of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0013	Local Infrastructure Program - Construction/Rehabilitation of Road, Brgy. Kumintang Ilaya, Batangas City	Construction Section	Yes	Competitive Bidding	10/22/2019	11/12/2019	01/28/2020	01/29/2020	GoP	P	3,960,000.00	-	P	3,960,000.00	Rehabilitation of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0014	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Kumintang Ibaba, Batangas City	Construction Section	Yes	Competitive Bidding	10/22/2019	11/12/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Rehabilitation of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0015	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Conde Itaas, Batangas City	Construction Section	Yes	Competitive Bidding	10/22/2019	11/12/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Rehabilitation of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0016	Local Infrastructure Program – Construction of Multi-Purpose Building, Banaba Center, Batangas City	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0017	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Sorosoro Ibaba, Batangas City	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction/Rehabilitation of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0018	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Gulod Labac, Batangas City	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Rehabilitation of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0019	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Sirang Lupa, Batangas City	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Rehabilitation of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0020	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Tinga Labac, Batangas City	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Rehabilitation of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0021	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. San Jose Sico, Batangas City	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/28/2020	01/29/2020	GoP	P	2,475,000.00	-	P	2,475,000.00	Construction/Rehabilitation of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0022	ORGANIZATIONAL OUTCOME 1, Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas-Lobo Rd – K0131+360 - K0131+360	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	01/28/2020	01/29/2020	GoP	P	5,194,000.00	-	P	5,194,000.00	Construction of Road Slope Protection Structure (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0023	Local Infrastructure Program – Construction/Improvement of Drainage System, Brgy. Calicanto, Batangas City	Construction Section	Yes	Competitive Bidding	11/09/2019	11/27/2019	01/28/2020	01/29/2020	GoP	P	4,950,000.00	-	P	4,950,000.00	Construction/Improvement of Drainage System (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0024	Local Infrastructure Program – Rehabilitation of Road with Drainage Facilities, Malitam, Batangas City	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Rehabilitation of Concrete Road with Drainage (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0025	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. San Miguel, Batangas City	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	01/28/2020	01/29/2020	GoP	P	2,475,000.00	-	P	2,475,000.00	Rehabilitation of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0026	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Pagkilatan, Batangas City	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction/Rehabilitation of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0027	Local Infrastructure Program – Construction/Improvement of Multi-Purpose Bldg., Brgy. Poblacion 24, Batangas City	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0028	Local Infrastructure Program – Construction/Improvement of Multi-Purpose Bldg , Brgy Tabangao Aplaya, Batangas City	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	01/28/2020	01/29/2020	GoP	P	4,950,000.00	-	P	4,950,000.00	Construction of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0029	Local Infrastructure Program – Construction/Rehabilitation of Road w/ Culvert, Brgy. Pallocan Silangan, Batangas City	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction/Rehabilitation of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0030	Local Infrastructure Program – Construction of Water Work System Level 2, Brgy. Manalupang, Bauan, Batangas	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction of Water Supply System (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0031	Local Infrastructure Program – Construction of Water System, Banaba South, Batangas City	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction of Water Supply System (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0032	Local Infrastructure Program – Construction of Water Work System Level 2, Brgy. Gelerang Kawayan, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	01/28/2020	01/29/2020	GoP	P	3,960,000.00	-	P	3,960,000.00	Construction of Water Supply System (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0033	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Banaba East, Batangas City	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	01/26/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Rehabilitation of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0034	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Banaba Center, Batangas City	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Rehabilitation of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0035	Local Infrastructure Program – Construction of Multi-Purpose Building, Paharang West, Batangas City	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0038	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development – Road Widening – Secondary Roads, Batangas-Lobo Rd – K0135+597 - K0136+591	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	01/28/2020	01/29/2020	GoP	P	65,913,360.00	-	P	65,913,360.00	Road Widening (2 - 4 lanes) including Drainage (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0037	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development – Road Widening – Secondary Roads, Batangas-Quezon Rd – K0136+501 - K0136+909	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	01/28/2020	01/29/2020	GoP	P	24,862,600.00	-	P	24,862,600.00	Road Widening (2 - 4 lanes) including Drainage (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0038	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program – Widening of Permanent Bridges – Patay Br (B03046LZ) along Batangas-Quezon Rd	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	01/28/2020	01/29/2020	GoP	P	34,496,000.00	-	P	34,496,000.00	Widening of Bridge with Slope Protection (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0039	Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – Access Road Leading to Laurel Forest Park, Brgy Laurel, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	01/28/2020	01/29/2020	GoP	P	27,440,000.00	-	P	27,440,000.00	Construction of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0040	Local Infrastructure Program - Construction of Multi-Purpose Building, Sta. Ana, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0041	Local Infrastructure Program - Construction/Rehabilitation of Road, Brgy. Tulo, Batangas City	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction/Rehabilitation of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0042	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development – Road Widening – Secondary Roads, Lobo-Malabingo-Sn Juan Rd - K0163+626 - K0165+099, K0166+474 - K0166+719	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/28/2020	01/29/2020	GoP	P	88,780,000.00	-	P	88,780,000.00	Road Widening (2 – 4 lanes) including Drainage (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0043	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Retrofitting/Strengthening of Bridges; Calumpang Bridge, Batangas City	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/28/2020	01/29/2020	GoP	P	96,500,000.00	-	P	96,500,000.00	Retrofitting of Bridge (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0044	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structures along Calumpang River (Section 1), Batangas City	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/28/2020	01/29/2020	GoP	P	96,500,000.00	-	P	96,500,000.00	Construction of Flood Mitigation Structure (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0045	Local Infrastructure Program – Construction of Slope Protection, Municipality of Bauan, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction of Slope Protection (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0046	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Banaba West, Batangas City	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction/Rehabilitation of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0047	Local Infrastructure Program – Construction of Road, Intermittent, Municipality of San Pascual, Balangas 2nd LD	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/26/2020	01/29/2020	GoP	P	5,940,000.00	-	P	5,940,000.00	Construction of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0048	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program – Widening of Permanent Bridges – Tingga Br (B03047LZ) along Batangas-Quezon Rd (Phase 2)	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	12,700,800.00	-	P	12,700,800.00	Widening of Bridge (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0049	Local Infrastructure Program – Construction/ Repair/Rehabilitation/Improvement of Multi-Purpose Building, Municipality of Bauan, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0050	Local Infrastructure Program – Rehabilitation of Road with Drainage Facilities, Sorosoro Ibaba, Batangas City	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	3,960,000.00	-	P	3,960,000.00	Rehabilitation of Road with Drainage Facilities (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0051	Local Infrastructure Program – Construction of Seawall/Riverwall, Municipality of Mabini, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/26/2020	01/29/2020	GoP	P	1,000,000.00	-	P	1,000,000.00	Construction of Seawall (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0052	Local Infrastructure Program – Construction of Seawall/Riverwall, Municipality of San Luis, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction of Seawall/ Riverwall (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0053	Local Infrastructure Program – Construction of Slope Protection, Municipality of Mabini, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	1,000,000.00	-	P	1,000,000.00	Construction of Slope Protection (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0054	Local Infrastructure Program – Construction of Road, Intermittent, Municipality of Bauan, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	5,940,000.00	-	P	5,940,000.00	Construction of Concrete Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0055	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Mahacot East, Batangas City	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction/Rehabilitation of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0056	ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System, Network Development – Road Widening - Tertiary Roads, Bauan-Mabini Rd - K0178+942 - K0180+180	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	79,130,000.00	-	P	79,130,000.00	Widening of Road including Drainage (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0057	ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System, Network Development – Off-Carriageway Improvement – Secondary Roads, Batangas-Lobo Rd – K0113+929 - K0114+414	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	32,340,000.00	-	P	32,340,000.00	Off-Carriageway Improvement (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0058	ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System, Bridge Program – Widening of Permanent Bridges – San Miguel Br (B04829LZ) along Batangas-Lobo Rd	Construction Section	Yes	Competitive Bidding	01/03/2020	01/22/2020	01/28/2020	01/29/2020	GoP	P	18,326,000.00	-	P	18,326,000.00	Widening of Bridge (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0059	Local Infrastructure Program – Construction of Seawall/Riverwall, Municipality of Bauan, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction of Seawall (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0060	Local Infrastructure Program – Construction of Seawall/Riverwall, Municipality of Tingloy, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	1,000,000.00	-	P	1,000,000.00	Construction of Seawall/Riverwall (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0061	Local Infrastructure Program – Construction of Slope Protection, Municipality of San Luis, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	1,000,000.00	-	P	1,000,000.00	Construction of Slope Protection (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0062	Local Infrastructure Program – Construction of Road, Intermittent, Municipality of San Luis, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0063	Local Infrastructure Program – Construction of Road, Intermittent, Municipality of Tingloy, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/28/2020	01/29/2020	GoP	P	6,930,000.00	-	P	6,930,000.00	Construction of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0064	ORGANIZATIONAL OUTCOME 2 . Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Lobo Riverbanks, Nagtoctoc-Naglatuntong-Mabilog Na Bundok, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	49,000,000.00	-	P	49,000,000.00	Construction of Flood Control/Revelment (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0065	ORGANIZATIONAL OUTCOME 2 . Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Lobo Riverbanks, Lagadlarin-Olo-olo-Mabilog Na Bundok, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	49,000,000.00	-	P	49,000,000.00	Construction of Flood Control/Revelment (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0066	Local Infrastructure Program – Construction/ Repair/Rehabilitation/Improvement of Multi-Purpose Building, Municipality of Mabini, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	5,940,000.00	-	P	5,940,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0067	Local Infrastructure Program – Construction of Line Canal, Municipality of Mabini, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	1,000,000.00	-	P	1,000,000.00	Construction of Line Canal (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0068	Local Infrastructure Program – Construction of Road with Drainage Facilities, Balagtas, Batangas City	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	3,980,000.00	-	P	3,980,000.00	Construction of Road with Drainage Facilities (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0069	Local Infrastructure Program – Construction/Rehabilitation/Improvement of Water Supply, Mabini, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction/Rehabilitation/ Improvement of Water Supply (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0070	Local Infrastructure Program – Construction/Rehabilitation/Improvement of Water Supply, San Luis, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction/Rehabilitation/Improvement of Water Supply (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0071	Local Infrastructure Program – Construction/Rehabilitation/Improvement of Water Supply, San Pascual, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	1,000,000.00	-	P	1,000,000.00	Construction/Rehabilitation/Improvement of Water Supply (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0072	ORGANIZATIONAL OUTCOME 1. Ensure Safe and Reliable National Road System, Bridge Program – Widening of Permanent Bridges – Naglio Br. (B02926LZ) along Bauan-Mabini Rd	Construction Section	Yes	Competitive Bidding	01/09/2020	01/28/2020	01/28/2020	01/29/2020	GoP	P	5,880,000.00	-	P	5,880,000.00	Widening of Bridge (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0073	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods. Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Brgy. Pulong Balibaguhan - Brgy. Sta. Mesa and Brgy. Pulong Balibaguhan - Brgy. Sampaguita, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	29,850,800.00	-	P	29,850,800.00	Construction of Flood Control/Gabion (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0074	Local Infrastructure Program – Construction of Box Culvert Type Bridge at Sto. Domingo, San Andres Proper, Bauan, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	9,900,000.00	-	P	9,900,000.00	Construction of Box Culvert Type Bridge (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0075	Local Infrastructure Program – Construction/Repair/Rehabilitation/Improvement of Multi-Purpose Building, Municipality of San Luis, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/08/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0076	Local Infrastructure Program – Construction/Repair/Rehabilitation/Improvement of Multi-Purpose Building, Municipality of San Pascual, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	2,970,000.00	-	P	2,970,000.00	Construction/Repair/Improvement of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DE0077	Local Infrastructure Program – Construction/ Repair/Rehabilitation/Improvement of Multi-Purpose Building, Municipality of Tingloy, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0078	Local Infrastructure Program – Completion of Batangas City Public Library, Brgy. 17, Batangas City	Construction Section	Yes	Competitive Bidding	12/06/2019	01/03/2020	01/28/2020	01/29/2020	GoP	P	14,850,000.00	-	P	14,850,000.00	Completion of Batangas City Public Library (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0079	Local Infrastructure Program – Completion of Multi-Purpose Bldg. Brgy. Cumba, Batangas City	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	1,980,000.00	-	P	1,980,000.00	Completion of Multi-Purpose Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0080	Local Infrastructure Program – Construction of Road, Intermittent, Municipality of Mabini, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	3,960,000.00	-	P	3,960,000.00	Construction of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0081	Local Infrastructure Program – Construction of Road, Intermittent, Municipality of Lebo, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	9,900,000.00	-	P	9,900,000.00	Construction of Road (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
20DE0082	CY 2020 Basic Educational Facilities Fund – Construction of 2STY 2CL at Sta. Monica Elementary School, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/28/2020	01/29/2020	GoP	P	6,409,008.53	-	P	6,409,008.53	Construction of 2STY 2CL School Building (Date of NOA and Contract Signing to be updated upon release of funds and official release of list of FY 2020 projects with UACS)
	Construction of Flood Control Structure at Brgy. Banoyo, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/06/2020	03/12/2020	03/16/2020		P	39,172,560.00	-	P	39,172,560.00	Construction of Flood Control Structure
	Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Lobo-Malabrigo-Laya-San Juan Road Sta. 142-640 - Sta. 142-697, Lebo Batangas	Construction Section	No	Competitive Bidding	02/12/2020	03/04/2020	03/10/2020	03/12/2020		P	14,700,000.00	-	P	14,700,000.00	Rehabilitation of Roads
	Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Lobo-Malabrigo-Laya-San Juan Road Sta. 145-505 - Sta. 145-687, Lobo Batangas	Construction Section	No	Competitive Bidding	02/12/2020	03/04/2020	03/10/2020	03/12/2020		P	44,100,000.00	-	P	44,100,000.00	Rehabilitation of Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Bauan, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Lobo, Batangas	Construction Section	No	Competitive Bidding	02/11/2020	03/03/2020	03/09/2020	03/11/2020		P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Mabini, Batangas	Construction Section	No	Competitive Bidding	02/11/2020	03/03/2020	03/09/2020	03/11/2020		P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/04/2020	02/26/2020	03/03/2020	03/05/2020		P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Pascual, Batangas	Construction Section	No	Competitive Bidding	02/11/2020	03/03/2020	03/09/2020	03/11/2020		P 19,600,000.00	-	P 19,600,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tingloy, Batangas	Construction Section	No	Competitive Bidding	02/12/2020	03/04/2020	03/10/2020	03/12/2020		P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
	Construction of Multi-purpose Building (Bauen Coliseum), Phase VI, Bauan, Batangas	Construction Section	No	Competitive Bidding	02/21/2020	03/12/2020	03/18/2020	03/23/2020		P 77,200,000.00	-	P 77,200,000.00	Construction of Multi-Purpose Building
	Construction of Flood Control Structure Along Sawang River (Sitio Bungahan II and Sitio Ulopong), Lobo, Batangas	Construction Section	No	Competitive Bidding	02/12/2020	03/04/2020	03/10/2020	03/12/2020		P 44,100,000.00	-	P 44,100,000.00	Construction of Flood Control Structure
	Construction of Flood Structure Along Sawang River, (Sitio Samsim), Lobo, Batangas	Construction Section	No	Competitive Bidding	02/12/2020	03/04/2020	03/10/2020	03/12/2020		P 44,100,000.00	-	P 44,100,000.00	Construction of Flood Control Structure
	Construction of Multi-Purpose Building (Phase 6, Bauan Sports Coliseum), Bauan, Batangas	Construction Section	No	Competitive Bidding	02/19/2020	03/11/2020	03/17/2020	03/19/2020		P 49,500,000.00	-	P 49,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Covered Court at Brgy Mainit, Mabini, Batangas	Construction Section	No	Competitive Bidding	02/08/2020	02/27/2020	03/04/2020	03/09/2020		P 7,920,000.00	-	P 7,920,000.00	Construction of Multi-Purpose Covered Court
	Construction of Multi-Purpose Covered Court, With slope Protection at Brgy Sta Ana, Mabini, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P 11,880,000.00	-	P 11,880,000.00	Construction of Multi-Purpose Covered Court, With slope Protection
	Construction of the Lobo Municipal Hall Phase 1, Lobo, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/06/2020	03/12/2020	03/16/2020		P 49,500,000.00	-	P 49,500,000.00	Construction of Municipal Hall

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
	Construction of Multi-Purpose Covered Court/Evacuation Center at Brgy. Saguing, Mabini, Batangas	Construction Section	No	Competitive Bidding	02/11/2020	03/03/2020	03/09/2020	03/11/2020		P	2,970,000.00	-	P	2,970,000.00	Construction of Multi-Purpose Covered Court/Evacuation Center
	Construction of Multi-Purpose Covered Court/Evacuation Center at Brgy. Saguing, Mabini, Batangas	Construction Section	No	Competitive Bidding	02/11/2020	03/03/2020	03/09/2020	03/11/2020		P	7,020,000.00	-	P	7,020,000.00	Construction of Multi-Purpose Covered Court/Evacuation Center
	Construction of Multi-Purpose Building (Phase 2), Lobo Municipal Compound, Lobo, Batangas	Construction Section	No	Competitive Bidding	02/19/2020	03/11/2020	03/17/2020	03/19/2020		P	24,750,000.00	-	P	24,750,000.00	Construction of Multi-Purpose Building
	Construction/Improvement of Old Public Market (Phase II), Mabini, Batangas	Construction Section	No	Competitive Bidding	02/21/2020	03/12/2020	03/18/2020	03/23/2020		P	19,800,000.00	-	P	19,800,000.00	Construction/Improvement of Public Market
	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Brgy. San Antonio, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/04/2020	02/26/2020	03/03/2020	03/05/2020		P	6,930,000.00	-	P	6,930,000.00	Construction of Multi-Purpose Building (Covered Court/Evacuation Center)
	Repair/Rehabilitation/Improvement of Brgy. Hall, Brgy. Talon, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/04/2020	02/26/2020	03/03/2020	03/05/2020		P	4,950,000.00	-	P	4,950,000.00	Repair/Rehabilitation/Improvement of Brgy. Hall
	Construction of Covered Court, Brgy. Mahabang Parang, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/04/2020	02/26/2020	03/03/2020	03/05/2020		P	4,950,000.00	-	P	4,950,000.00	Construction of Covered Court
	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Calumpang West, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P	4,950,000.00	-	P	4,950,000.00	Construction of Multi-Purpose Building (Brgy. Hall)
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P	2,970,000.00	-	P	2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, San Pascual, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P	2,970,000.00	-	P	2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Diego, Bauan, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P	2,970,000.00	-	P	2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
	Construction of drainage, San Antonio, San Pascual, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P	4,950,000.00	-	P	4,950,000.00	Construction of drainage
	Construction/Rehabilitation of Flood Control Structures along Lobo River (downstream), Fabrica, Lobo, Batangas	Construction Section	No	Competitive Bidding	02/04/2020	02/26/2020	03/03/2020	03/05/2020		P	79,200,000.00	-	P	79,200,000.00	Construction/Rehabilitation of Flood Control Structures

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
	Construction of Seawall/Riverwall, San Pascual, Batangas	Construction Section	No	Competitive Bidding	02/04/2020	02/26/2020	03/03/2020	03/05/2020		P	2,970,000.00	-	P	2,970,000.00	Construction of Seawall/Riverwall
	Rehabilitation of Seawall, Brgy. Dulangan, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P	2,970,000.00	-	P	2,970,000.00	Rehabilitation of Seawall
	Construction of Seawall, Brgy. Balate, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/04/2020	02/26/2020	03/03/2020	03/05/2020		P	2,970,000.00	-	P	2,970,000.00	Construction of Seawall
	Construction of seawall, Brgy San Juan, Tingloy, Batangas	Construction Section	No	Competitive Bidding	02/11/2020	03/03/2020	03/09/2020	03/11/2020		P	4,950,000.00	-	P	4,950,000.00	Construction of seawall
	Rehab/Improvement/Asphalt Overlay Autaglag Road (Bauan and San Pascual Section), Brgy Malaas na Lupa, Hilirang, Kawayan, Bauan, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/06/2020	03/12/2020	03/16/2020		P	59,400,000.00	-	P	59,400,000.00	Rehab/Improvement/Asphalt Overlay
	Concreting of Roads at Brgy. San Pedro-Pitugo-Colvo-Sampaguita-Locloc, Bauan, Batangas	Construction Section	No	Competitive Bidding	02/12/2020	03/04/2020	03/10/2020	03/12/2020		P	4,950,000.00	-	P	4,950,000.00	Concreting of Road
	Construction/Improvement of Local Access Road with canal at Brgy Fabnca, Lobo, Batangas	Construction Section	No	Competitive Bidding	02/11/2020	03/03/2020	03/09/2020	03/11/2020		P	9,900,000.00	-	P	9,900,000.00	Construction/Improvement of Local Access Road
	Construction of Batangas Access Zone - West Side, Batangas City, San Pascual and Bauan, Batangas (Phase 1)	Construction Section	No	Competitive Bidding	02/21/2020	03/12/2020	03/18/2020	03/23/2020		P	29,700,000.00	-	P	29,700,000.00	Construction of Access Zone
	Construction of Pastor Road including Drainage, Batangas City	Construction Section	No	Competitive Bidding	02/19/2020	03/11/2020	03/17/2020	03/19/2020		P	49,000,000.00	-	P	49,000,000.00	Construction of Road
	Construction/rehabilitation of Multi-Purpose Building, Brgy. Bobok, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P	4,950,000.00	-	P	4,950,000.00	Construction/rehabilitation of Multi-Purpose Building
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Mahabang Parang, Batangas City	Construction Section	No	Competitive Bidding	02/04/2020	02/26/2020	03/03/2020	03/05/2020		P	2,970,000.00	-	P	2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy Pinamucan, Batangas City	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P	2,970,000.00	-	P	2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy Concepcion, Batangas City	Construction Section	No	Competitive Bidding	02/04/2020	02/26/2020	03/03/2020	03/05/2020		P	2,970,000.00	-	P	2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Drainage System in Brgy Conde Labac, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/06/2020	02/27/2020	03/04/2020	03/09/2020		P 1,000,000.00	-	P 1,000,000.00	Construction of Drainage System
	Construction of Flood Control structure at Tangisan Libjo, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/11/2020	03/03/2020	03/09/2020	03/11/2020		P 29,700,000.00	-	P 29,700,000.00	Construction of Flood Control structure
	Construction/Rehabilitation/Improvement of Road with Drainage, Haligue, Kanluran, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/06/2020	03/12/2020	03/16/2020		P 19,800,000.00	-	P 19,800,000.00	Construction/Rehabilitation/Improvement of Road with Drainage
	Rehabilitation/Improvement of Conde Labac-Slo Domingo Rd., Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/18/2020	03/10/2020	03/16/2020	03/18/2020		P 19,800,000.00	-	P 19,800,000.00	Rehabilitation/Improvement of Road
	Construction/Rehabilitation of Road, Brgy. Talumpok Silangan, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/06/2020	03/12/2020	03/16/2020		P 9,900,000.00	-	P 9,900,000.00	Construction/Rehabilitation of Road
	Construction/Opening of Road and Drainage, Brgy Sorosoro Ibaba, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/09/2020	03/12/2020	03/16/2020		P 9,900,000.00	-	P 9,900,000.00	Construction/Opening of Road and Drainage
	Construction/Opening of Road and Drainage, Brgy. Talumpok Silangan, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/18/2020	03/10/2020	03/16/2020	03/18/2020		P 24,750,000.00	-	P 24,750,000.00	Construction/Opening of Road and Drainage
	Construction/Opening of Road and Drainage, Brgy.Tulo, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/18/2020	03/10/2020	03/16/2020	03/18/2020		P 24,750,000.00	-	P 24,750,000.00	Construction/Opening of Road and Drainage
	Road widening along San Isidro - Slo Niño Rd, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/19/2020	03/11/2020	03/17/2020	03/19/2020		P 9,900,000.00	-	P 9,900,000.00	Road widening
	Concreting of Road at Brgy. Libjo, Batangas City	Construction Section	No	Competitive Bidding	02/14/2020	03/06/2020	03/12/2020	03/16/2020		P 9,900,000.00	-	P 9,900,000.00	Concreting of Road
	Road Widening of Lobo-Matebrigo-San Juan Rd (K0161+736 - K0163+626), Batangas	Construction Section	No	Competitive Bidding	02/18/2020	03/10/2020	03/16/2020	03/18/2020		P 86,850,000.00	-	P 86,850,000.00	Road Widening

Prepared by:  
  
**ERIC AB. ZARASPE**  
 Engineer III  
 District Engineer, BAC Secretariat


Recommending Approval:  
  
**RONALDO S. FRAED**  
 Chief, Maintenance Section  
 BAC Chairman


Approved By:  
  
**SONIA D. FALCICAUAN**  
 Office in Charge  
 Office of the District Engineer




## DPWH Batangas II DEO Final Annual Procurement Plan for FY 2020 (Consultancy Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Preliminary and Detailed Engineering (PDE) Activities of various Bridges at DPWH Batangas II District Engineering Office	Planning and Design Section	No	Competitive Bidding	03/06/2020	04/01/2020	04/22/2020	04/28/2020	GoP	3,000,000.00	-	3,000,000.00	Preliminary and Detailed Engineering
	Conduct of Geotechnical Investigation for Various Roads and Bridges at DPWH Batangas II District Engineering Office	Planning and Design Section	No	Competitive Bidding	05/08/2020	06/03/2020	06/22/2020	06/26/2020	GoP	4,500,000.00	-	4,500,000.00	Geotechnical Investigation
	Conduct of Geotechnical Investigation for Various Proposed School Buildings at DPWH Batangas II District Engineering Office	Planning and Design Section	No	Competitive Bidding	05/08/2020	06/03/2020	06/22/2020	06/26/2020	GoP	2,500,000.00	-	2,500,000.00	Geotechnical Investigation
<b>TOTAL</b>										<b>10,000,000.00</b>	<b>-</b>	<b>10,000,000.00</b>	

  
**ENZA B. ZARASPE**  
 Engineer II  
 OIC - Head, BAC Secretariat

  
**RONALDO C. PIAGO**  
 Chief, Maintenance Section  
 BAC Chairperson

  
**SONIA D. PAGLICAWAN**  
 Officer-in-Charge  
 Office of the District Engineer

**DPWH Batangas II DEO Final Annual Procurement Plan for FY 2020 Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>Part I</b>	<b><u>AVAILABLE AT PROCUREMENT SERVICE STORES</u></b>												
	<b>Common Office Supplies</b>									<b>8,975,107.79</b>	<b>8,975,107.79</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	PS	-	-	-	-	GoP	3,287,251.24	3,287,251.24		
	Second Quarter	Batangas II DEO	No	PS	-	-	-	-	GoP	1,790,949.94	1,790,949.94		
	Third Quarter	Batangas II DEO	No	PS	-	-	-	-	GoP	2,099,704.01	2,099,704.01		
	Fourth Quarter	Batangas II DEO	No	PS	-	-	-	-	GoP	1,797,202.60	1,797,202.60		
				-									
<b>Part II</b>	<b><u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u></b>												
	<b>Office Equipment and Accessories</b>									<b>85,000.00</b>	<b>85,000.00</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Feb. 17 - 21, 2020	Feb. 24, 2020	Feb. 25, 2020	Feb. 26, 2020	GoP	85,000.00	85,000.00		
	Second Quarter	Batangas II DEO	No	-	-	-	-	-	-		0.00		
	Third Quarter	Batangas II DEO	No	-	-	-	-	-	-		0.00		
	Fourth Quarter	Batangas II DEO	No	-	-	-	-	-	-		0.00		
				-									
	<b>Office Supplies</b>									<b>1,031,713.20</b>	<b>1,031,713.20</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Feb. 10 - 14, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19, 2020	GoP	358,990.85	358,990.85		
	Second Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Apr. 21 - 27, 2020	Apr. 28, 2020	Apr. 29, 2020	Apr. 30, 2020	GoP	217,007.45	217,007.45		
	Third Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	July 9 - 15, 2020	July 16, 2020	July 17, 2020	July 20, 2020	GoP	271,467.45	271,467.45		

**DPWH Batangas II DEO Final Annual Procurement Plan for FY 2020 Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Nov 11 - 17, 2020	Nov 18, 2020	Nov 19, 2020	Nov. 20, 2020	GoP	184,247.45	184,247.45		
				-									
	<b>Audio and Visual Presentation and Composing Equipment</b>			-						<b>1,046,900.00</b>	<b>1,046,900.00</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	Competitive Bidding	Feb 5 - 11, 2020	Feb 26, 2020	Mar. 5, 2020	Mar. 9, 2020	GoP	1,030,120.00	1,030,120.00		
	Second Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	May 8 - 14, 2020	May 15, 2020	May 18, 2020	May 21, 2020	GoP	8,390.00	8,390.00		
	Third Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	July 9 - 15, 2020	July 16, 2020	July 17, 2020	July 20, 2020	GoP	8,390.00	8,390.00		
	Fourth Quarter	Batangas II DEO	No	-	-	-	-	-	-		0.00		
				-									
	<b>Photographic or Filming or Video Equipment</b>			-						<b>3,020,823.30</b>	<b>3,020,823.30</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	Competitive Bidding	Feb. 13 - 19, 2020	Feb 20, 2020	Feb 21, 2020	Feb. 24, 2020	GoP	796,673.30	796,673.30		
	Second Quarter	Batangas II DEO	No	Competitive Bidding	Apr 21 - 27, 2020	May 12, 2020	May. 19, 2020	May. 21, 2020	GoP	637,725.00	637,725.00		
	Third Quarter	Batangas II DEO	No	Competitive Bidding	Aug 6 - 12, 2020	Aug 26, 2020	Sept. 3, 2020	Sept. 7, 2020	GoP	402,425.00	402,425.00		
	Fourth Quarter	Batangas II DEO	No	Competitive Bidding	Nov. 25 - Dec 1, 2020	Dec. 15, 2020	Dec. 22, 2020	Dec.28, 2020	GoP	1,184,000.00	1,184,000.00		
				-									
	<b>Cleaning Equipment and Supplies</b>			-						<b>16,640.00</b>	<b>16,640.00</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Feb 17 - 21, 2020	Feb 24, 2020	Feb. 25, 2020	Feb. 26, 2020	GoP	8,320.00	8,320.00		
	Second Quarter	Batangas II DEO	No	-	-	-	-	-	-		0.00		
	Third Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	July 8 - 14, 2020	July 15, 2020	July 16, 2020	July 17, 2020	GoP	8,320.00	8,320.00		
	Fourth Quarter	Batangas II DEO	No	-	-	-	-	-	-		0.00		
				-									

**DPWH Batangas II DEO Final Annual Procurement Plan for FY 2020 Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Paper Materials and Products</b>			-						<b>1,663,879.95</b>	<b>1,663,879.95</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Feb. 17 - 21, 2020	Feb. 24, 2020	Feb. 25, 2020	Feb. 26, 2020	GoP	436,958.00	436,958.00		
	Second Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Apr. 21 - 27, 2020	Apr. 28, 2020	Apr. 29, 2020	Apr. 30, 2020	GoP	399,180.65	399,180.65		
	Third Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	July 9 -15, 2020	July 16, 2020	July 17, 2020	July 20, 2020	GoP	431,650.65	431,650.65		
	Fourth Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Nov. 11 - 17, 2020	Nov. 18, 2020	Nov. 19, 2020	Nov. 20, 2020	GoP	396,090.65	396,090.65		
				-									
	<b>Lighting and Fixtures and Accessories</b>			-						<b>4,673,676.00</b>	<b>4,673,676.00</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	Competitive Bidding	Feb. 18 - 24, 2020	Feb. 25, 2020	Feb. 26, 2020	Feb. 27, 2020	GoP	1,565,679.00	1,565,679.00		
	Second Quarter	Batangas II DEO	No	Competitive Bidding	Apr. 24 - 30, 2020	May. 15, 2020	May 22, 2020	May 26, 2020	GoP	870,959.00	870,959.00		
	Third Quarter	Batangas II DEO	No	Competitive Bidding	June 25 - July 1, 2020	Jul. 15, 2020	Jul. 22, 2020	Jul. 24, 2020	GoP	1,396,019.00	1,396,019.00		
	Fourth Quarter	Batangas II DEO	No	Competitive Bidding	Sept. 24 - 30, 2020	Oct. 14, 2020	Oct. 21, 2020	Oct. 23, 2020	GoP	841,019.00	841,019.00		
				-									
	<b>Electrical Equipment and Components and Supplies</b>			-						<b>287,681.50</b>	<b>287,681.50</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Feb. 5 - 11, 2020	Feb. 12, 2020	Feb. 13, 2020	Feb. 14, 2020	GoP	144,533.75	144,533.75		
	Second Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	May 8 - 14, 2020	May 15, 2020	May 18, 2020	May 21, 2020	GoP	12,892.00	12,892.00		
	Third Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Aug. 6 - 12, 2020	Aug. 13, 2020	Aug. 14, 2020	Aug. 17, 2020	GoP	47,363.75	47,363.75		
	Fourth Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Nov. 18 - 24, 2020	Nov. 25, 2020	Nov. 26, 2020	Nov. 27, 2020	GoP	82,892.00	82,892.00		
				-									

**DPWH Batangas II DEO Final Annual Procurement Plan for FY 2020 Goods and Services**


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Computer Supplies</b>			-						<b>516,463.45</b>	<b>516,463.45</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Feb. 10 - 14, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19, 2020	GoP	158,506.05	158,506.05		
	Second Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	May 8 - 14, 2020	May 15, 2020	May 18, 2020	May 21, 2020	GoP	110,710.80	110,710.80		
	Third Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	July 16 -22, 2020	July 23, 2020	July 24, 2020	July 27, 2020	GoP	137,780.80	137,780.80		
	Fourth Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Oct. 7 - 13, 2020	Oct. 14, 2020	Oct. 15, 2020	Oct. 16, 2020	GoP	109,465.80	109,465.80		
				-									
	<b>Common ICT Equipments</b>			-						<b>8,193,267.35</b>	<b>8,193,267.35</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	Competitive Bidding	Feb. 13 - 19, 2020	Feb. 20, 2020	Feb. 21, 2020	Feb. 24, 2020	GoP	769,022.45	769,022.45		
	Second Quarter	Batangas II DEO	No	Competitive Bidding	Apr. 24 - 30, 2020	May. 15, 2020	May. 22, 2020	May 26, 2020	GoP	626,948.30	626,948.30		
	Third Quarter	Batangas II DEO	No	Competitive Bidding	June 25 - July 1, 2020	Jul. 15, 2020	Jul. 22, 2020	Jul. 24, 2020	GoP	3,563,948.30	3,563,948.30		
	Fourth Quarter	Batangas II DEO	No	Competitive Bidding	Sept. 24 - 30, 2020	Oct. 14, 2020	Oct. 21, 2020	Oct. 23, 2020	GoP	3,233,348.30	3,233,348.30		
				-									
	<b>Consumables</b>			-						<b>1,441,026.65</b>	<b>1,441,026.65</b>	<b>0.00</b>	
	First Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Feb. 14 - 20, 2020	Feb. 21, 2020	Feb. 24, 2020	Feb. 25, 2020	GoP	365,754.10	365,754.10		
	Second Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Apr. 21 - 27, 2020	Apr. 28, 2020	Apr. 29, 2020	Apr. 30, 2020	GoP	357,003.60	357,003.60		
	Third Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	July 9 -15, 2020	July 16, 2020	July 17, 2020	July 20, 2020	GoP	361,265.35	361,265.35		
	Fourth Quarter	Batangas II DEO	No	NP-53.9 - Small Value Procurement	Oct. 7 - 13, 2020	Oct. 14, 2020	Oct. 15, 2020	Oct. 16, 2020	GoP	357,003.60	357,003.60		
				-									

**DPWH Batangas II DEO Final Annual Procurement Plan for FY 2020 Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories									48,237,741.77	48,237,741.77	0.00	
	First Quarter	Batangas II DEO	No	Competitive Bidding	Feb. 7 - 13, 2020	Feb. 26, 2020	Mar 4, 2020	Mar. 6, 2020	GoP	18,447,062.61	18,447,062.61		
	Second Quarter	Batangas II DEO	No	Competitive Bidding	May 8 - 14, 2020	May. 29, 2020	Jun. 05, 2020	Jun 09, 2020	GoP	9,952,369.35	9,952,369.35		
	Third Quarter	Batangas II DEO	No	Competitive Bidding	July 23 - 29 2020	Aug 12, 2020	Aug. 20, 2020	Aug 25, 2020	GoP	12,188,646.85	12,188,646.85		
	Fourth Quarter	Batangas II DEO	No	Competitive Bidding	Oct 29 - Nov. 4, 2020	Nov 18, 2020	Nov 25, 2020	Nov. 27, 2020	GoP	7,649,662.96	7,649,662.96		
<b>TOTAL</b>										<b>79,189,920.96</b>	<b>79,189,920.96</b>	<b>0.00</b>	

  
**ERIZAB ZARASPE**  
 Engineer III  
 Off. Procurement Unit

  
**RONALD C. FRAGO**  
 Chief, Maintenance Section  
 Chairman, BAC

  
**SONIA O. PASCUALAN**  
 Officer in Charge  
 Office of the District Engineer