

**DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2020**

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	20HB0001 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Declared Tourism Destination, Villaflor Circumferential Road Leading to Loboc Rivercruise and Floating Restaurant, Loboc Tourism Complex Brgy. Villaflor Loboc, Bohol Sta. 0+680.00–Sta. 1+208	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	9,800,000.00	-	9,800,000.00	
2	20HB0002 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Bagumbayan - Estaca (Pilar) – Caluasan - Dagohoy Road in Support of the Agribusiness Industry, Pilar, Bohol Sta. 2+495.89 – Sta. 2 +992.00	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	9,800,000.00	-	9,800,000.00	
3	20HB0004 Retrofitting/ Strengthening of Permanent Bridges Tinogdan Bridge (B00042BH) along Tagbilaran East Road (Tagbilaran-Jagna) KO 232+285	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	1,470,000.00	-	1,470,000.00	
4	20HB0005 Asset Preservation Program – Preservation Maintenance- Tertiary Roads- Asphalt Overlay - Balilihan- Hanopol - Batuan Road KO 049 + 005 – KO 049 + 205	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	2,694,020.00	-	2,694,020.00	
5	20HB0006 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to International Pilgrimage Shrine sa Birhen sa Barangay, Jagna, Bohol Sta. 0+000 – Sta. 0+281.63	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	8,820,000.00	-	8,820,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	20HB0007 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Cabungaan-Lonoy Road Leading to Kinahugan Falls and Lonoy Spring, in Brgy. Cabungaan, Jagna, Bohol Sta. 01+200.00 – Sta.01+600.00	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	9,800,000.00	-	9,800,000.00	
7	20HB0008 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Jct.(TER) Itum – Duay – Payao Road, Duero Leading to Camp Verde Nature Park in Duero, Bohol Sta. 003+788.26 – Sta. 004+188.26	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	9,800,000.00	-	9,800,000.00	
8	20HB0009 Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Jct. (Dimiao – Bilar) Oac – Omjon Road in Support of the Agribusiness Industry, Dimiao, Bohol Sta. 1+282.00 – Sta. 1+778.00	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	9,800,000.00	-	9,800,000.00	
9	20HB0010 Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Jct. (TER) Dimiao – Oac – Bilar Jct. (LIR) Road in Support of the Agribusiness Industry, Bilar, Bohol Sta. 13+261.44 – Sta. 13+661.44	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	9,800,000.00	-	9,800,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	20HB0011 Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Jct. (TER) Itum ~ Duay – Payao – Eskaya Road in Support of the Agribusiness Industry, Duero, Bohol Sta.03+331.07 – Sta.03+603.30; Sta. 3+660.49 – Sta.3+788.26	Construction	yes	Competitive Bidding	10/9/2019	11/5/2019	1/28/2020	1/30/2020	GoP	9,800,000.00	-	9,800,000.00	
11	20HB0012 Local Program-Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Cansiwang Multi-Purpose Building, Brgy. Cansiwang, Guindulman, Bohol	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/28/2020	1/30/2020	GoP	4,950,000.00	-	4,950,000.00	
12	20HB0013 Local Program-Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Abachanan Multipurpose Building, Brgy. Abachanan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/28/2020	1/30/2020	GoP	4,950,000.00	-	4,950,000.00	
13	20HB0014 Local Program-Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Cabantian Multi-Purpose Building, Cabantian, Guindulman, Bohol	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/28/2020	1/30/2020	GoP	4,950,000.00	-	4,950,000.00	
14	20HB0015 Local Program-Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Cahayag Multi-Purpose Building, Brgy. Cahayag, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/28/2020	1/30/2020	GoP	4,950,000.00	-	4,950,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	20HB0016 Rehabilitation/ Major Repair of Permanent Bridges Quinoguitan Bridge (B00085BH) along Loay Interior Road, Loboc, Bohol KO 189 + 642	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/28/2020	1/30/2020	GoP	7,840,000.00	-	7,840,000.00	
16	20HB0017 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations Corbada – Inahagan - Cabahis – La Hacienda (Alicia) Barangay Road leading to Birhen sa Nature Resort and Cagongcagong, Brgy. La Hacienda, Alicia, Bohol Sta.1 + 570 – Sta.1 + 970	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/29/2020	1/31/2020	GoP	9,800,000.00	-	9,800,000.00	
17	20HB0018 Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations Jct. (TER) Dimiao – Oac –Bilar – Jct. (LIR) Road Access from Beaches leading to Man-Made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao, Bohol Sta. 11 + 020 – Sta. 11 + 420.00	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/29/2020	1/31/2020	GoP	9,800,000.00	-	9,800,000.00	
18	20HB0019 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Jct (TER) Guindulman – Anda – Badiang - Cogbong Road Leading to Anda Beaches, Candijay, Bohol Sta. 237+042.00 – Sta.237+504.00	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/29/2020	1/31/2020	GoP	9,800,000.00	-	9,800,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	20HB0020 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones – Jct.(TER) Pob. (Valencia) – Anoyon – Omjon – Quezon (Batuan) Road in Support of the Agribusiness Industry, Valencia, Bohol Sta. 16 + 880.00 – Sta. 17+280	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/29/2020	1/31/2020	GoP	9,800,000.00	-	9,800,000.00	
20	20HB0021 Retrofitting/ Strengthening of Permanent Bridges Camayaon Bridge (B00082BH) along Loay Interior Road Carmen, Bohol KO 166 + 680	Construction	yes	Competitive Bidding	10/16/2019	11/5/2019	1/29/2020	1/31/2020	GoP	1,470,000.00	-	1,470,000.00	
21	20HB0022 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Hinawanan (Loay)-Conception-Jct. (Sikatuna-Loboc) Road in Support of the Furniture and Garments Industry, Loay, Bohol Sta. 2+320.00- Sta.2+720.00	Construction	yes	Competitive Bidding	10/29/2019	11/18/2019	1/29/2020	1/31/2020	GoP	9,800,000.00	-	9,800,000.00	
22	20HB0023 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Jct. (LIR) Buenos Aires – Nueva Vida (Carmen)- Omjon (Valencia) Road In Support of Agribusiness Industry, Carmen, Bohol Sta. 1+200.00- Sta.1+600	Construction	yes	Competitive Bidding	10/29/2019	11/18/2019	1/29/2020	1/31/2020	GoP	9,800,000.00	-	9,800,000.00	
23	20HB0024 001: Ensure Safe and Reliable National Road System Network Development Program – Off-Carriageway Improvement- Tertiary Roads- Jct. Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Road KO 076 + 500 – KO 077 + 586	Construction	yes	Competitive Bidding	10/29/2019	11/18/2019	1/29/2020	1/31/2020	GoP	8,359,400.00	-	8,359,400.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	20HB0025 Asset Preservation Program – Preventive Maintenance- Secondary Roads- Asphalt Overlay- Tagbilaran East Road (Tagbilaran-Jagna) KO 206+321 – KO 206+ 927	Construction	yes	Competitive Bidding	10/29/2019	11/18/2019	1/29/2020	1/31/2020	GoP	12,963,440.00	-	12,963,440.00	
25	20HB0026 Rehabilitation/Major Repair of Permanent Bridges Tigbao Bridge (B00086BH) along Loay Interior Road KO 190+791	Construction	yes	Competitive Bidding	10/29/2019	11/18/2019	1/29/2020	1/31/2020	GoP	6,370,000.00	-	6,370,000.00	
26	20HB0030 Construction of Multi-Purpose Bulding (Candijay Municipal Command Center), Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	10/29/2019	11/18/2019	1/29/2020	1/31/2020	GoP	4,950,000.00	-	4,950,000.00	
27	20HB0031 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Jct(TER) Lungsodaan-Tambongan-Cadapdapan Road (Candijay) leading to Can-Umantad Falls, Brg. Tambongan, Candijay, Bohol Sta. 004+894.00 – Sta.005-340.00	Construction	yes	Competitive Bidding	10/29/2019	11/18/2019	1/29/2020	1/31/2020	GoP	9,800,000.00	-	9,800,000.00	
28	20HB0032 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Pob. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Poblacion Ondol, Loboc, Bohol Sta. 0 + 965.00 – Sta. 1+215.17	Construction	yes	Competitive Bidding	10/29/2019	11/18/2019	1/29/2020	1/31/2020	GoP	6,125,000.00	-	6,125,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IBRE)	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	20HB0033 Asset Preservation – Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads – Secondary Roads (Asphalt to Concrete) Loay Interior Road KO185 + 164 – KO185 + 928; KO187 + 400 – KO188 + 659	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/29/2020	1/31/2020	GoP	43,134,700.00	-	43,134,700.00	
30	20HB0034 Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Tagbilaran East Road (Tagbilaran-Jagna) KO159+288- KO159+351, KO173+957 – KO174+029, KO198+251-KO198+355, KO205+370-KO206+000	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/29/2020	1/31/2020	GoP	36,219,820.00	-	36,219,820.00	
31	20HB0035 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program/Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Primary roads, Jct. (TER)- Jagna-Sierra Bullones Road KO076 + 091 – KO076 +191, KO088 + 400 – KO088 + 440, KO089 + 625 – KO089 + 660, KO092 + 690 – KO092 + 772, KO093 + 925 – KO093 + 960, KO094 + 450 – KO094 + 475, KO094 + 884 – KO094 + 921, KO096 + 157 – KO096 + 172	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	48,519,800.00	-	48,519,800.00	

I	Procurement Program/Project	PMO/ End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	20HB0036 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program/Rehabilitation/Recons- truction of Roads with Slips, Slope Collapse and Landslide -- Primary Roads, Loay Interior Road – KO 182 + 060 – KO 182 + 500, KO 191 + 750 -- KO 191 + 802	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	45,981,600.00	-	45,981,600.00	
33	20HB0037 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program/Rehabilitation/Recons- truction of Roads with Slips, Slope Collapse and Landslide -- Tertiary Roads, Tagbilaran City – Corella – Sikatuna – Loboc Road KO022 + 906 – KO023 + 012, KO023 + 336 – KO023 + 354, KO023 + 393 – KO023 + 452	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	11,711,000.00	-	11,711,000.00	
34	20HB0038 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Jct (TER) – Jagna – Sierra Bullones Road KO065 + 054 – KO066 + 018, KO066 + 097 – KO067 + 500.00	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	20,438,880.00	-	20,438,880.00	



1	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IBREI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	20HB0039 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads Tagbilaran East Rd (Tagbilaran – Jagna) KO173 + 200 – KO174 + 030, KO181 + 972 – KO182 + 615, KO182 + 681 – KO182 + 790, KO182 + 870 – KO183 + 000, KO189 + 300 – KO189 + 361; KO189 + 461 – KO190 + 120; KO190 + 241 – KO190 + 327; KO190 + 457 – KO190 + 757; KO190 + 798 – KO190 +960	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	34,319,600.00	-	34,319,600.00	
36	20HB0040 Rehabilitation/ Major Repair of Permanent Bridges Can Eway Bridge (BOO115BH) along Jct. (LIR) Carmen Sagbayan Bacani Road KO 063+400	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	11,760,000.00	-	11,760,000.00	
37	20HB0041 Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Alejawan Flood Control (Jagna Side),Alejawan,Jagna, Bohol Sta.0+000-Sta.0+428.50	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	19,600,000.00	-	19,600,000.00	
38	20HB0042 Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Naatang Seawall, Naatang, Jagna, Bohol Sta. 0 + 000 – Sta. 0 +289.20	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	19,600,000.00	-	19,600,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	20HB0043 Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Jct. (LIR) Quinoguitan – Sevilla – Hanopol – Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol Sta. 1 + 200.00 – Sta. 1+ 800.00	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	14,700,000.00	-	14,700,000.00	
40	20HB0044 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Jimilian-Tigbao Road leading to Eco Tourism Adventure Park, Brgy. Jimilian, Loboc, Bohol Sta.0+526.00 – Sta.0+926.00	Construction	yes	Competitive Bidding	11/6/2019	11/26/2019	1/30/2020	2/3/2020	GoP	9,800,000.00	-	9,800,000.00	
41	20HB0045 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads, Jct. Dat-an – Carmen – Sierra Bullones – Pilar – Alicia Rd – KO 068 + 005 – KO068 + 362	Construction	yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	2/3/2020	GoP	1,883,560.00	-	1,883,560.00	
42	20HB0046 Retrofitting/ Strengthening of Permanent Bridges Bagasiko I Bridge (B00029BH) along Tagbilaran East Road (Tagbilaran – Jagna) KO 156 + 464	Construction	yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	2/3/2020	GoP	7,840,000.00	-	7,840,000.00	
43	20HB0047 Retrofitting/ Strengthening of Permanent Bridges Bonkokan Bridge (B00067BH) along Tagbilaran East Road (Tagbilaran – Jagna) KO 228 + 035	Construction	yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	2/3/2020	GoP	2,940,000.00	-	2,940,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
44	20HB0048 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Jct. (LIR) Buenavista – Carmen – Danao – Jetafe Road, KO 156 + 108 – KO 156 + 130, KO 158 + 117 – KO 158 + 149	Construction	yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	2/3/2020	GoP	4,370,800.00	-	4,370,800.00	
45	20HB0049 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations Jct (TER) Gabayan – Canawa (Candijay)- Inaghuban- Pilar Road leading to Canawa Spring and Can- umantad Water Falls, Candijay, Bohol Sta. 0 + 000.00 – Sta.0+655.15; Sta. 0+879.04- Sta. 1+351.00; Sta. 1+787.00 – Sta.2+013.00	Construction	yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	2/3/2020	GoP	23,667,000.00	-	23,667,000.00	
46	20HB0050 Convergence and Special Support Program, Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. (TER) Gabayan- Anolling ( Candijay) – Inaghuban- Pilar Road in Support of the Agribusiness Industry, Candijay, Bohol Sta. 1+200.00 – Sta. 3+034.00	Construction	yes	Competitive Bidding	11/20/2019	12/10/2019	1/31/2020	2/4/2020	GoP	44,933,000.00	-	44,933,000.00	
47	20HB0051 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Loay Interior Road – KO176 + 329 – KO176 + 719, KO177 + 200, KO177 + 557, KO177 + 582 – KO178 + 122, KO178 + 399 - KO178 + 881	Construction	yes	Competitive Bidding	11/20/2019	12/10/2019	1/31/2020	2/4/2020	GoP	20,568,240.00	-	20,568,240.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	20HB0052 Local Program, Local Infrastructure Program, Local Roads and Bridges, Concreting of Barangay San Isidro Road, Brgy. San Isidro, Sierra Bullones, Bohol Sta.0+000.00 – Sta. 0+156.50	Construction	yes	Competitive Bidding	11/20/2019	12/10/2019	1/31/2020	2/4/2020	GoP	2,970,000.00	-	2,970,000.00	
49	20HB0053 Local Program, Local Infrastructure Program, Buildings and Other Structures Multipurpose/Facilities Construction of Bato Multi- Purpose Building, Brgy. Bato, Guindulman, Bohol	Construction	yes	Competitive Bidding	11/20/2019	2/6/2020	2/12/2020	2/14/2020	GoP	4,950,000.00	-	4,950,000.00	
50	20HB0054 Local Program, Local Infrastructure Program, Buildings and Other Structures Multipurpose/Facilities Construction of Guinacot Multi- Purpose Building, Brgy. Guinacot, Guindulman, Bohol	Construction	yes	Competitive Bidding	11/20/2019	2/6/2020	2/12/2020	2/14/2020	GoP	4,950,000.00	-	4,950,000.00	
51	20HB0055 Local Program- Local Infrastructure Program - Local Roads and Bridges – Local Roads — Concreting of Barangay Tabunoc Provincial Road, Brgy. Tabunoc, Guindulman, Bohol Sta. 0 + 000 – Sta. 0 + 197.00	Construction	yes	Competitive Bidding	11/27/2019	12/17/2019	1/31/2020	2/4/2020	GoP	2,970,000.00	-	2,970,000.00	
52	20HB0056 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Jct. (TER) Guioang-Cogtong Road in Support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol Sta.1+200.00 – Sta.1+681.70	Construction	yes	Competitive Bidding	11/27/2019	12/17/2019	1/31/2020	2/4/2020	GoP	9,800,000.00	-	9,800,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	20HB0057 Retrofitting/ Strengthening of Permanent Bridges Cambarong Bridge (B00035BH) along Tagbilaran East Road (Tagbilaran – Jagna) KO 176 + 854	Construction	yes	Competitive Bidding	11/27/2019	12/17/2019	1/31/2020	2/4/2020	GoP	10,780,000.00	-	10,780,000.00	
54	20HB0058 Retrofitting/ Strengthening of Permanent Bridges Panangatan Bridge (B00061BH) along Tagbilaran East Road (Tagbilaran – Jagna) KO 219 + 024	Construction	yes	Competitive Bidding	11/27/2019	12/17/2019	1/31/2020	2/4/2020	GoP	12,250,000.00	-	12,250,000.00	
55	20HB0059 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Jct. (LIR) Carmen – Sagbayan - Bacani Rd KO 163 + 465 – KO 163 + 467, KO 163 + 750 – KO 164 + 251, KO 165 + 788 – KO 167 + 000	Construction	yes	Competitive Bidding	11/27/2019	12/17/2019	1/31/2020	2/4/2020	GoP	17,057,880.00	-	17,057,880.00	
56	20HB0060 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Jct. Dat-an – Carmen – Sierra Bullones – Pilar – Alicia Rd, KO 072 + 008 – KO 072 + 107, KO 073 + 013 – KO 073 + 173	Construction	yes	Competitive Bidding	11/27/2019	12/17/2019	1/31/2020	2/4/2020	GoP	2,037,420.00	-	2,037,420.00	
57	20HB0061 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Secondary Roads, Tagbilaran East Rd (Tagbilaran-Jagna) – KO 214 + 037 – KO 214 + 652, KO 214 + 707 – KO 214 + 866	Construction	yes	Competitive Bidding	11/27/2019	12/17/2019	1/31/2020	2/4/2020	GoP	2,267,720.00	-	2,267,720.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
58	20HB0062 Local Program, Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Lombog, Guindulman, Bohol Sta.0+000.00 – Sta.0+105.03	Construction	yes	Competitive Bidding	11/27/2019	12/17/2019	1/31/2020	2/4/2020	GoP	1,960,000.00	-	1,960,000.00	
59	20HB0071 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Kankoka Demo Farm Phase 2), Brgy. Abihilan, Candijay, Bohol	Construction	yes	Competitive Bidding	11/27/2019	12/17/2019	1/31/2020	2/4/2020	GoP	4,950,000.00	-	4,950,000.00	
60	20HB0072 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of School Building Candijay Science High School, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	11/27/2019	2/6/2020	2/12/2020	2/14/2020	GoP	2,970,000.00	-	2,970,000.00	
61	20HB0073 Local Program – Const ruction/ Repair/ Rehabilitation /Impro vement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges- Replacement of Bridge (Temporary to Permanent) of Lombog Bridge, Guindulman, Bohol Sta. 0 + 067.70 – Sta.0+096.00 – (28.30 m. concreting); Sta.0 +096.00 – Sta.0 +100. 00–(4.00 m. 1st app roach linkslab); Sta.0 + 100.00–Sta.0 +118.00–(18.00m bridge ); Sta.0 +118.00–Sta. 0 +122.00 (4.00m 2nd approach link slab); Sta.0+122.00–Sta.0+ 336.00–(214.00m.concreting)	Construction	yes	Competitive Bidding	11/29/2019	2/6/2020	2/12/2020	2/14/2020	GoP	14,700,000.00	-	14,700,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82	20HB0074 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Sitio Ilaya, Lombog Road, Brgy. Lombog, Guindulman, Bohol Sta. 0 + 0 + 220.00	Construction	yes	Competitive Bidding	11/29/2019	12/19/2019	2/3/2020	2/5/2020	GoP	2,970,000.00	-	2,970,000.00	
83	20HB0075 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Bridges – Construction of Concrete Bridge, Bugsoc Wooden Bridge, Brgy. Bugsoc, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11/29/2019	12/19/2019	2/12/2020	2/14/2020	GoP	2,970,000.00	-	2,970,000.00	
84	20HB0082 Local Program – Construction/Repair/Rehabilita- tion/Improvement of Various Infrastructure including Local Projects Buildings and other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Brgy. Minol, Mabini, Bohol	Construction	yes	Competitive Bidding	11/29/2019	12/19/2019	2/3/2020	2/5/2020	GoP	4,900,000.00	-	4,900,000.00	
85	20HB0083 Local Program- Construction/Repair/Rehabilita- tion/Improvement of Various Infrastructure including Local Projects - Building and Other Structures – Multipurpose/Facilities –Construction of Multi-Purpose Building Brgy. Poblacion, Duero, Bohol	Construction	yes	Competitive Bidding	11/29/2019	12/19/2019	2/3/2020	2/5/2020	GoP	4,900,000.00	-	4,900,000.00	
86	20HB0084 Local Program- Construction/Repair/Rehabilita- tion/Improvement of Various Infrastructure including Local Projects - Building and Other Structures – Multipurpose/Facilities –Construction of Multi-Purpose Building Brgy. Poblacion, Lila, Bohol	Construction	yes	Competitive Bidding	11/29/2019	12/19/2019	2/3/2020	2/5/2020	GoP	1,960,000.00	-	1,960,000.00	

S	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	20HB0085 Local Program- Construction/Repair/Rehabilita- tion/Improvement of Various Infrastructure Including Local Projects - Building and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Tigbao, Loboc, Bohol	Construction	yes	Competitive Bidding	11/29/2019	12/19/2019	2/3/2020	2/5/2020	GoP	4,900,000.00	-	4,900,000.00	
68	20HB0090 Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/Facilities Construction of Multi-Purpose Building, Brgy. Cantagay, Jagna, Bohol	Construction	yes	Competitive Bidding	12/12/2019	2/6/2020	2/12/2020	2/14/2020	GoP	2,970,000.00	-	2,970,000.00	
69	20HB0091 Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/Facilities Construction of Multi-Purpose Building, Cayacay, Alicia, Bohol	Construction	yes	Competitive Bidding	12/12/2019	2/6/2020	2/12/2020	2/14/2020	GoP	2,475,000.00	-	2,475,000.00	
70	20HB0092 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to St. Michel the Archangel Pilgrimage Shrine, Jagna, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	2,523,500.00	-	2,523,500.00	
71	20HB0093 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building, Brgy. El Salvador, Carmen, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	14,850,000.00	-	14,850,000.00	
72	20HB0094 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building, Carmen, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	



I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Ys/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Pos- ting of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	20HB0095 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Catungawan Norte Multi-Purpose Building, Brgy. Catungawan Norte, Guindulman, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
74	20HB0096 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of La Union Multi- Purpose Building, Brgy. La Union, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
75	20HB0097 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building (Canlangit Evacuation Center), Brgy. Canlangit, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
76	20HB0098 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Senior Citizen Building, Brgy. Poblacion, Candijay, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
77	20HB0099 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building (New Municipal Buildin), Phase II, Garcia Hernandez, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	19,800,000.00	-	19,800,000.00	
78	20HB0100 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Gym, Covered Court/Cultural Center at Anda, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79	20HB0101 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Gym / Cultural Center Brgy. Poblacion, Anda, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
80	20HB0102 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building (Brgy. State) in Brgy. Nagsulay, Lila, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	6,930,000.00	-	6,930,000.00	
81	20HB0103 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Gon-ob, Loboc, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
82	20HB0104 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Cabadiangan, Loboc, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
83	20HB0105 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Taytay, Loboc, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
84	20HB0106 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Odiong, Jagna, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Pos- ting of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	20HB0107 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Ballli, Jagna, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
86	20HB0108 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Canjulao, Jagna, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
87	20HB0109 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Dagohoy, Bilar, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
88	20HB0110 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Bugang Norte, Bilar, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
89	20HB0111 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Riverside, Bilar, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
90	20HB0112 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Villa Suerte, Bilar, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signlog		Total	MOOE	CO	
91	20HB0113 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Cagawasan, Pilar, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
92	20HB0114 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Del Pilar, Pilar, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
93	20HB0115 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. La Suerte, Pilar, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
94	20HB0116 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. San Carlos, Pilar, Bohol	Construction	No	Competitive Bidding	2/4/2020	2/24/2020	3/3/2020	3/5/2020	GoP	4,950,000.00	-	4,950,000.00	
95	20HB0117 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Block-Tienda at Brgy. San Isidro, Pilar, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
96	20HB0118 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction Evacuation Center at Brgy. San Jose, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Pos- ting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
97	20HB0119 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Cantaub, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
98	20HB0120 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. San Juan, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
99	20HB0121 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. La Fortuna, Lila, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
100	20HB0122 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Banban, Lila, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
101	20HB0123 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Jambawan, Lila, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
102	20HB0124 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Malinao West, Lila, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Pos- ting of IB/RE	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	20HB0125 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Malinao East, Lila, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
104	20HB0126 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Sitio Pugaling, Brgy. Basdio, Guindulman, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
105	20HB0127 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Villa Garcia, Brgy. Casbu, Guindulman, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
106	20HB0128 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Rehabilitation of Multi-Purpose Building at Brgy. Casbu, Guindulman, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
107	20HB0129 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Tabajan, Guindulman, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
108	20HB0130 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Evacuation Center at Brgy. Cambaol, Allicia, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109	20HB0131 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Evacuation Center at Brgy. Cayacay, Alicia, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
110	20HB0132 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Putlongcam, Alicia, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
111	20HB0133 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Sudlon, Alicia, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
112	20HB0134 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Untaga, Alicia, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
113	20HB0135 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Limokon Ilaya, Dimiao, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
114	20HB0136 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Datag, Dimiao, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Est/mted Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Pos- ting of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
115	20HB0137 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Luyo, Dimiao, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
116	20HB0138 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Ile, Dimiao, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
117	20HB0139 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at San Isidro, Duero, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
118	20HB0140 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building at Brgy. Cambacay, Batuan, Bohol	Construction	No	Competitive Bidding	2/6/2020	2/26/2020	3/6/2020	3/10/2020	GoP	4,950,000.00	-	4,950,000.00	
119	20HB0141 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction and/or Repair/Rehabilitation of Multi- Purpose Building, Brgy. Katipunan, Carmen, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
120	20HB0142 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction and/or Repair/Rehabilitation of Multi- Purpose Building, Brgy. Magsaysay, Sevilla, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	2,970,000.00	-	2,970,000.00	




I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
121	20HB0143 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction and/or Repair/Rehabilitation of Multi- Purpose Building, Brgy. Poblacion, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	2,970,000.00	-	2,970,000.00	
122	20HB0144 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction and/or Repair/Rehabilitation of Multi- Purpose Building, Brgy. Abijilan, Garcia-Hernandez, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	2,970,000.00	-	2,970,000.00	
123	20HB0145 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities Construction of Multi-Purpose Building (Evacuation Center), Brgy. Pasong, Garcia Hernandez, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	2,970,000.00	-	2,970,000.00	
124	20HB0146 Local Program – Local Infrastructure Program – Flood Control and Drainage - Flood Control Structures / Facilities Construction of Flood control structures at Wahig River, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	49,500,000.00	-	49,500,000.00	
125	20HB0147 Local Program – Construction/ Repair/ Rehabilitation /Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Concreting of Roads Sitio Cabungan, Brgy Cadapdapan, Candijay to Brgy. Inaghuban, Sta. 0+000.00-Sta. 2+800.00,Pilar, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	39,200,000.00	-	39,200,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
126	20HB0148 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Tagbilaran East Road (Tagbilaran-Jagna), Jagna, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	49,500,000.00	-	49,500,000.00	
127	20HB0149 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Brgy. Villaflor, Loboc, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
128	20HB0150 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Brgy. Bagumbayan, (Sta 0+000-0+300), Loboc, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
129	20HB0151 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Brgy. Ipil,(Sta 0+000- Sta 0+250),Jagna, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
130	20HB0152 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of road at Brgy. Laca, (Sta 2+653 - Sta 2+813) Jagna, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
131	20HB0153 Local Program -- Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Brgy. Subayon, (Sta 0+000- Sta 0+300) Bilar, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	


I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Post- ing of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
132	20HB0154 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads from Purok 3 to Purok 7, Brgy. Salvador, (Sta 0+200 - Sta 0+500), Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
133	20HB0155 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Sitio Paglaum, (Sta 0+000-Sta 0+500), Poblacion, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
134	20HB0156 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Brgy. Tamboan, (Sta 0+250 - Sta 0+520), Carmen, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
135	20HB0157 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Brgy. Montesuerte, (Sta 0+050 - Sta 0+270), Carmen, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
136	20HB0158 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Brgy. Calatrava, (Sta 0+050 - Sta 0+300), Carmen, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
137	20HB0159 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Brgy. Buenas Aires, (Sta 0+125 - Sta 0+395), Carmen, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Pos- ting of IB/REI	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
138	20HB0160 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Brgy. Villafuerte, (Sta 0+150 - Sta 0+420), Carmen, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	4,950,000.00	-	4,950,000.00	
139	20HB0161 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Bagumbayan, Pilar - Caluasan, Dagohoy Road, Pilar, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	19,800,000.00	-	19,800,000.00	
140	20HB0162 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of roads at Sitio Cantugop, Napo to Brgy. Putlongcam, Alicia, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	49,500,000.00	-	49,500,000.00	
141	20HB0163 Local Program – Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of JCT (TER) La Union (Candijay) - Cabulao - Lungsodaan - Pook Road (Mabini), Candijay, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	19,800,000.00	-	19,800,000.00	
142	20HB0164 Local Program – Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Potable Water Supply, Brgy. Lapsaon, Dimiao, Bohol	Construction	No	Competitive Bidding	2/11/2020	3/2/2020	3/10/2020	3/12/2020	GoP	1,980,000.00	-	1,980,000.00	


Prepared:

  
**MARCELA B. DALEN**  
 - Engineer III  
 Head, Procurement Unit

Submitted:

  
**TEODORO C. BAGHUCAN**  
 Engineer III  
 BAC Chairman

Approved:

  
**MAGILING A. CRUZ**  
 DIC District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III DISTRICT ENGINEERING OFFICE**  
 REGION OFFICE VII  
 Guindulman, Bohol

**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
1	<b>PESTICIDES OR PEST REPELLENTS</b>								<b>29,748.80</b>		<b>29,748.80</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	7,437.20		7,437.20		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	7,437.20		7,437.20		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	7,437.20		7,437.20		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	7,437.20		7,437.20		
2	<b>SOLVENTS</b>								<b>29,738.59</b>		<b>29,738.59</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	7,434.65		7,434.65		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	7,434.65		7,434.65		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	7,434.65		7,434.65		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	7,434.65		7,434.65		
3	<b>COLOR COMPOUNDS AND DISPERSIONS</b>								<b>1,674.65</b>		<b>1,674.65</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	418.66		418.66		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	418.66		418.66		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	418.66		418.66		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	418.66		418.66		
4	<b>FILMS</b>								<b>29,712.84</b>		<b>29,712.84</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	7,428.21		7,428.21		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	7,428.21		7,428.21		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	7,428.21		7,428.21		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	7,428.21		7,428.21		
<b>SUB-TOTAL this Page</b>										<b>90,874.88</b>		<b>90,874.88</b>	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III DISTRICT ENGINEERING OFFICE**  
 REGION OFFICE VII  
 Guindulman, Bohol

**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
5	<b>PAPER MATERIALS AND PRODUCTS</b>								<b>281,667.29</b>		<b>281,667.29</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	70,838.28		70,838.28		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	70,783.17		70,783.17		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	69,615.24		69,615.24		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	70,430.60		70,430.60		
6	<b>BATTERIES AND CELLS AND ACCESSORIES</b>								<b>26,348.51</b>		<b>26,348.51</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	6,587.13		6,587.13		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	6,587.13		6,587.13		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	6,587.13		6,587.13		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	6,587.13		6,587.13		
7	<b>MANUFACTURING COMPONENTS AND SUPPLIES</b>								<b>26,836.78</b>		<b>26,836.78</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	7,536.00		7,536.00		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	6,433.60		6,433.60		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	6,433.60		6,433.60		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	6,433.60		6,433.60		
8	<b>HEATING VENTILATION AND AIR CIRCULATION</b>								<b>90,842.24</b>		<b>90,842.24</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	22,710.56		22,710.56		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	22,710.56		22,710.56		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	22,710.56		22,710.56		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/26/2020	12/07/2020	GoP	22,710.56		22,710.56		
<b>SUB-TOTAL this Page</b>										<b>425,694.82</b>		<b>425,694.82</b>	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III DISTRICT ENGINEERING OFFICE**  
 REGION OFFICE VII  
 Guindulman, Bohol

**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	<b>LIGHTING AND FIXTURES AND ACCESSORIES</b>								<b>0.00</b>			
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	-		-	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	-		-	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	-		-	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	-		-	
10	<b>MEASURING AND OBSERVING AND TESTING EQUIPMENT</b>								<b>1,052.31</b>		<b>1,052.31</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	263.08		263.08	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	263.08		263.08	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	263.08		263.08	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	263.08		263.08	
11	<b>CLEANING EQUIPMENTS AND SUPPLIES</b>								<b>164,702.09</b>		<b>164,702.09</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	41,150.90		41,150.90	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	41,224.98		41,224.98	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	41,211.47		41,211.47	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	41,114.74		41,114.74	
12	<b>INFORMATION AND COMMUNICATION TECHNOLOGY(ICT) EQUIPMENT, DEVICES AND ACCESSORIES</b>								<b>4,307,051.84</b>		<b>4,307,051.84</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	1,048,719.36		1,048,719.36	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	1,087,927.36		1,087,927.36	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	1,085,202.56		1,085,202.56	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	1,085,202.56		1,085,202.56	
<b>SUB-TOTAL this Page</b>									<b>4,472,606.24</b>		<b>4,472,806.24</b>	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III DISTRICT ENGINEERING OFFICE**  
 REGION OFFICE VII  
 Guindulman, Bohol

**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
13	<b>OFFICE EQUIPMENTS AND ACCESSORIES AND SUPPLIES</b>									<b>118,530.30</b>		<b>118,530.30</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	29,772.26		29,772.26		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	29,477.43		29,477.43		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	29,772.26		29,772.26		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/26/2020	12/07/2020	GoP	29,508.35		29,508.35		
14	<b>PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES</b>									<b>904,887.36</b>		<b>904,887.36</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	226,221.84		226,221.84		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	226,221.84		226,221.84		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	226,221.84		226,221.84		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/26/2020	12/07/2020	GoP	226,221.84		226,221.84		
15	<b>AUDIO AND VISUAL EQUIPMENT AND SUPPLIES</b>									<b>1,021,951.52</b>		<b>1,021,951.52</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	273,487.88		273,487.88		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	237,487.88		237,487.88		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	273,487.88		273,487.88		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/26/2020	12/07/2020	GoP	237,487.88		237,487.88		
18	<b>FLAG AND ACCESSORIES</b>									<b>2,554.24</b>		<b>2,554.24</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	638.56		638.56		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	638.56		638.56		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	638.56		638.56		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/26/2020	12/07/2020	GoP	638.56		638.56		
<b>SUB-TOTAL this Page</b>										<b>2,047,923.42</b>		<b>2,047,923.42</b>	





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III DISTRICT ENGINEERING OFFICE**  
 REGION OFFICE VII  
 Guindulman, Bohol

**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	<b>PRINTED PUBLICATION</b>								<b>2,684.24</b>		<b>2,684.24</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	647.92		647.92	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	647.92		647.92	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	647.92		647.92	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	740.48		740.48	
18	<b>FIRE FIGHTING EQUIPMENT</b>								<b>384,064.00</b>		<b>384,064.00</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	96,016.00		96,016.00	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	96,016.00		96,016.00	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	96,016.00		96,016.00	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	96,016.00		96,016.00	
19	<b>CONSUMER ELECTRONICS</b>								<b>47,796.99</b>		<b>47,796.99</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	13,656.28		13,656.28	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	6,828.14		6,828.14	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	13,656.28		13,656.28	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	13,656.28		13,656.28	
20	<b>FURNITURE AND FURNISHINGS</b>								<b>18,904,178.10</b>		<b>18,904,178.10</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	4,808,472.80		4,808,472.80	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	4,463,315.10		4,463,315.10	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	4,785,482.80		4,785,482.80	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	4,846,907.40		4,846,907.40	
<b>SUB-TOTAL this Page</b>									<b>19,338,723.33</b>		<b>19,338,723.33</b>	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III DISTRICT ENGINEERING OFFICE**  
 REGION OFFICE VII  
 Guindulman, Bohol  
**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
21	<b>ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES</b>									<b>5,782.32</b>		<b>5,782.32</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	1,445.58		1,445.58		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	1,445.58		1,445.58		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	1,445.58		1,445.58		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	1,445.58		1,445.58		
22	<b>SOFTWARE</b>									<b>0.00</b>		-	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	-		-		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	-		-		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	-		-		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	-		-		
23	<b>PASSENGER AIR TRANSPORTATION</b>									<b>840,000.00</b>		<b>840,000.00</b>	
	1st quarter	OPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	210,000.00		210,000.00		
	2nd quarter		SMALL VALUE	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	210,000.00		210,000.00		
	3rd quarter		SMALL VALUE	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	210,000.00		210,000.00		
	4th quarter		SMALL VALUE	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	210,000.00		210,000.00		
24	<b>COMMON ELECTRICAL SUPPLIES</b>									<b>3,813,821.68</b>	<b>865,200.00</b>	<b>2,948,621.68</b>	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	949,162.17	216,300.00	732,862.17		
	2nd quarter		SMALL VALUE	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	986,662.17	216,300.00	770,362.17		
	3rd quarter		SMALL VALUE	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	939,449.67	216,300.00	723,149.67		
	4th quarter		SMALL VALUE	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	938,547.67	216,300.00	722,247.67		
<b>SUB-TOTAL this Page</b>										<b>4,659,604.00</b>	<b>865,200.00</b>	<b>3,794,404.00</b>	



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 BOHOL III DISTRICT ENGINEERING OFFICE  
 REGION OFFICE VII  
 Guindulman, Bohol  
**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
29	<b>CONSUMER ELECTRONICS</b>								<b>0.00</b>				
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	-				
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	-				
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	-				
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	-				
30	<b>ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES</b>								<b>10,927,377.12</b>		<b>10,927,377.12</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	2,672,344.28		2,672,344.28		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	2,812,344.28		2,812,344.28		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	2,770,344.28		2,770,344.28		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	2,672,344.28		2,672,344.28		
31	<b>COMPUTER SUPPLIES</b>								<b>30,000.00</b>		<b>30,000.00</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	7,500.00		7,500.00		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	7,500.00		7,500.00		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	7,500.00		7,500.00		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	7,500.00		7,500.00		
32	<b>COMMON ICT EQUIPMENT</b>								<b>57,572,525.12</b>		<b>57,572,525.12</b>		
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	17,802,202.78		17,802,202.78		
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	13,223,774.78		13,223,774.78		
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	13,413,022.78		13,413,022.78		
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	13,133,524.78		13,133,524.78		
<b>SUB-TOTAL this Page</b>										<b>68,529,902.24</b>	-	<b>68,529,902.24</b>	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III DISTRICT ENGINEERING OFFICE**  
 REGION OFFICE VII  
 Guindulman, Bohol

**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	<b>CONSUMABLES</b>								<b>22,192,973.60</b>		<b>22,192,973.60</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	5,684,105.90		5,684,105.90	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	5,485,505.90		5,485,505.90	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	5,522,855.90		5,522,855.90	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	5,500,505.90		5,500,505.90	
34	<b>A. COMMON CONSTRUCTION MATERIALS SUPPLIES</b>								<b>608,352,240.00</b>	<b>488,105,200.00</b>	<b>120,247,040.00</b>	
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	128,963,265.00	122,026,300.00	6,936,965.00	
	2nd quarter		PUBLIC BIDDING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	129,193,665.00	122,026,300.00	7,167,365.00	
	3rd quarter		PUBLIC BIDDING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	174,974,535.00	122,026,300.00	52,948,235.00	
	4th quarter		PUBLIC BIDDING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	175,220,775.00	122,026,300.00	53,194,475.00	
35	<b>B. ROAD SIGNAGE'S</b>								<b>240,880,000.00</b>	<b>240,880,000.00</b>		
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	60,220,000.00	60,220,000.00		
	2nd quarter		PUBLIC BIDDING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	60,220,000.00	60,220,000.00		
	3rd quarter		PUBLIC BIDDING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	60,220,000.00	60,220,000.00		
	4th quarter		PUBLIC BIDDING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	60,220,000.00	60,220,000.00		
36	<b>C. COMMON MAINTENANCE EQUIPMENTS</b>								<b>64,658,800.00</b>		<b>64,658,800.00</b>	
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	16,144,700.00		16,144,700.00	
	2nd quarter		PUBLIC BIDDING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	16,224,700.00		16,224,700.00	
	3rd quarter		PUBLIC BIDDING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	16,144,700.00		16,144,700.00	
	4th quarter		PUBLIC BIDDING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	16,144,700.00		16,144,700.00	
<b>SUB-TOTAL this Page</b>									<b>936,084,013.60</b>	<b>728,985,200.00</b>	<b>207,098,813.60</b>	



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 BOHOL III DISTRICT ENGINEERING OFFICE  
 REGION OFFICE VII  
 Guindulman, Bohol  
**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/RE!	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	<b>D. PURCHASE AND RENTALS OF SERVICE VEHICLE</b>								<b>144,480,000.00</b>	<b>144,480,000.00</b>		
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	36,120,000.00	36,120,000.00		
	2nd quarter		PUBLIC BIDDING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	36,120,000.00	36,120,000.00		
	3rd quarter		PUBLIC BIDDING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	36,120,000.00	36,120,000.00		
	4th quarter		PUBLIC BIDDING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	36,120,000.00	36,120,000.00		
38	<b>E. COMMON MEDICINAL SUPPLIES</b>								<b>316,050.00</b>		<b>316,050.00</b>	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	80,950.00		80,950.00	
	2nd quarter		SHOPPING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	77,200.00		77,200.00	
	3rd quarter		SHOPPING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	80,700.00		80,700.00	
	4th quarter		SHOPPING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	77,200.00		77,200.00	
39	<b>F. LABOR OF REPAIR OF OFFICE EQUIPMENTS AND SERVICE VEHICLES</b>								<b>11,477,760.00</b>		<b>11,477,760.00</b>	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	3,064,440.00		3,064,440.00	
	2nd quarter		SMALL VALUE	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	2,774,440.00		2,774,440.00	
	3rd quarter		SMALL VALUE	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	2,964,440.00		2,964,440.00	
	4th quarter		SMALL VALUE	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	2,674,440.00		2,674,440.00	
40	<b>G. FUEL,OIL,LUBRICANTS &amp; VEHICLE PARTS AND ACCESSORIES</b>								<b>153,422,793.80</b>	<b>133,626,072.80</b>	<b>19,796,721.00</b>	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	38,514,749.70	33,406,518.20	5,108,231.50	
	2nd quarter		SMALL VALUE	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	38,720,869.70	33,406,518.20	5,314,351.50	
	3rd quarter		SMALL VALUE	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	38,119,299.70	33,406,518.20	4,712,781.50	
	4th quarter		SMALL VALUE	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	38,067,874.70	33,406,518.20	4,661,356.50	
<b>SUB-TOTAL this Page</b>									<b>309,696,603.80</b>	<b>278,106,072.80</b>	<b>31,590,531.00</b>	




Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 BOHOL III DISTRICT ENGINEERING OFFICE  
 REGION OFFICE VII  
 Guindulman, Bohol  
**Final Annual Procurement Plan (APP) FY 2020**  
**(Goods and Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	<b>H. SURVEYING EQUIPMENT</b>								<b>9,500,000.00</b>		<b>9,500,000.00</b>	
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	9,500,000.00		9,500,000.00	
	2nd quarter		PUBLIC BIDDING	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	-		-	
	3rd quarter		PUBLIC BIDDING	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	-		-	
	4th quarter		PUBLIC BIDDING	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	-		-	
42	<b>I. COMMON LABORATORY EQUIPMENT</b>								<b>57,090,787.20</b>		<b>57,090,787.20</b>	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	02/06/2020	02/20/2020	02/28/2020	GoP	14,279,720.40		14,279,720.40	
	2nd quarter		SMALL VALUE	04/11/2020	04/18/2020	05/02/2020	05/11/2020	GoP	14,259,992.40		14,259,992.40	
	3rd quarter		SMALL VALUE	07/12/2020	07/19/2020	08/02/2020	08/13/2020	GoP	14,279,720.40		14,279,720.40	
	4th quarter		SMALL VALUE	11/07/2020	11/14/2020	11/28/2020	12/07/2020	GoP	14,271,354.00		14,271,354.00	
<b>SUB-TOTAL this Page</b>								GoP	<b>66,590,787.20</b>	-	<b>66,590,787.20</b>	
<b>SUB-TOTAL (Page 1-10)</b>								GoP	<b>1,361,594,636.61</b>	<b>1,007,956,472.80</b>	<b>353,638,163.81</b>	
<b>GRAND TOTAL</b>									<b>1,428,185,423.81</b>	<b>1,007,956,472.80</b>	<b>420,228,951.01</b>	


Submitted by:

  
**MARCELA B. DALEN**  
 Head, Procurement

Recommended by:

  
**TEOTIMO C. BAGHUCAN**  
 BAC Chairman

Approved by:

  
**MAGITING A. CRUZ**  
 OIC-District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BOHOL III**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Guindulman, Bohol

**FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CONSULTING SERVICES)**

CODE (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Progr Projec
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Note: No consulting services project for FY 2020											

SUBMITTED BY:

**MARCELA B. DALEN**

Engineer III

Head of Procurement Unit

RECOMMENDED BY:

**TROTIMO C. BAGHUCAN**

Engineer III

BAC Chairman

APPROVED BY:

**MAGITING A. CRUZ**

OIC-District Engineer