



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-A
 J. Gonzales St., Barangay 4, Tanauan City

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATANGAS III DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF December 31, 2017

Activity						Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers
Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	
11/14/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017	7/5/2017	8/24/2017	GAA 2017	9,345,375.00		9,345,375.00	9,228,425.50		9,228,425.50	COA/NACAP/ PICE/PCC & Industry
11/14/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017		3/15/2017	GAA 2017	12,302,550.00		12,302,550.00	11,908,364.18		11,908,364.18	COA/NACAP/ PICE/PCC & Industry
12/5/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017		4/26/2017	GAA 2017	34,477,380.00		34,477,380.00	33,476,322.00		33,476,322.00	COA/NACAP/ PICE/PCC & Industry
11/14/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017			GAA 2017	12,285,000.00		12,285,000.00	11,914,715.50		11,914,715.50	COA/NACAP/ PICE/PCC & Industry
11/14/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017	4/5/2017	5/4/2017	GAA 2017	3,668,925.00		3,668,925.00	3,624,886.70		3,624,886.70	COA/NACAP/ PICE/PCC & Industry
12/6/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017			GAA 2017	49,000,000.00		49,000,000.00	47,505,500.02		47,505,500.02	COA/NACAP/ PICE/PCC & Industry
12/6/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017			GAA 2017	7,538,160.00		7,538,160.00	7,311,268.58		7,311,268.58	COA/NACAP/ PICE/PCC & Industry
12/6/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017			GAA 2017	6,272,000.00		6,272,000.00	6,083,840.00		6,083,840.00	COA/NACAP/ PICE/PCC & Industry
12/6/2016	2/20/2017	2/28/2017 - 3/1/2017	3/3/2017		7/3/2017	GAA 2017	91,716,495.00		91,716,495.00	88,900,000.00		88,900,000.00	COA/NACAP/ PICE/PCC & Industry
12/6/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017			GAA 2017	13,151,600.00		13,151,600.00	12,759,554.90		12,759,554.90	COA/NACAP/ PICE/PCC & Industry
12/6/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017			GAA 2017	16,816,800.00		16,816,800.00	16,312,736.55		16,312,736.55	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017			GAA 2017	29,400,000.00		29,400,000.00	27,900,000.00		27,900,000.00	COA/NACAP/ PICE/PCC & Industry
12/6/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017		4/11/2017	GAA 2017	39,200,000.00		39,200,000.00	38,004,400.05		38,004,400.05	COA/NACAP/ PICE/PCC & Industry
12/21/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017	4/6/2017	7/17/2017	GAA 2017	1,000,000.00		1,000,000.00	969,468.00		969,468.00	COA/NACAP/ PICE/PCC & Industry
12/21/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017		3/7/2017	GAA 2017	1,000,000.00		1,000,000.00	970,000.00		970,000.00	COA/NACAP/ PICE/PCC & Industry
12/21/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017	7/14/2017	10/24/2017	GAA 2017	1,000,000.00		1,000,000.00	969,390.00		969,390.00	COA/NACAP/ PICE/PCC & Industry
12/21/2016	2/20/2017	2/28/2017 - 3/1/2017	3/3/2017		5/29/2017	GAA 2017	58,332,300.00		58,332,300.00	55,969,876.88		55,969,876.88	COA/NACAP/ PICE/PCC & Industry
12/21/2016	2/20/2017	2/28/2017 - 3/1/2017	3/3/2017		6/8/2017	GAA 2017	96,500,000.00		96,500,000.00	92,271,830.82		92,271,830.82	COA/NACAP/ PICE/PCC & Industry

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement A						
				Pre-Procurement Conference	Advertisement/ Posting of IAEB	Pre-Bid Conference	Eligibility Check	Submission and Opening of Bids	Bid Evaluation	
STRAIGHT CONTRACTS / CIVIL WORKS (17DC0001 TO 17DC0178)										
165003014700085	17DC0001	MFO-1 National Road Network Services, Asset Preservation of National Roads, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Primary Roads, Daang Maharlika (LZ)	Batangas III District Engineering Office	Competitive Bidding	10/7/2016	10/14/2016 - 10/21/2016	10/21/2016	11/4/2016	11/4/2016	11/11/2016
165003014100135	17DC0002	MFO-1 National Road Network Services, Asset Preservation of National Roads, Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management - 4 (HDM-4), Primary Roads, Daang Maharlika (LZ)	Batangas III District Engineering Office	Competitive Bidding	10/7/2016	10/14/2016 - 10/21/2016	10/21/2016	11/4/2016	11/4/2016	11/11/2016
165003014200233	17DC0003	MFO-1 National Road Network Services, Asset Preservation of National Roads, Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management - 4 (HDM-4), Secondary Roads Banay-Banay-Mojon-Cuenca Rd	Batangas III District Engineering Office	Competitive Bidding	10/7/2016	11/4/2016 - 11/11/2016	11/11/2016	11/25/2016	11/25/2016	12/2/2016
165003017100239	17DC0004	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Bignay Br. (B00008LZ) along Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Competitive Bidding	10/7/2016	10/14/2016 - 10/21/2016	10/21/2016	11/4/2016	11/4/2016	11/11/2016
165003016900044	17DC0005	MFO-1 National Road Network Services, Network Development, Off-Carriageway Improvement including drainage, Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	10/7/2016	10/14/2016 - 10/21/2016	10/21/2016	11/4/2016	11/4/2016	11/11/2016
165003016500126	17DC0006	MFO-1 National Road Network Services, Network Development, Improvement/Widening of National Roads, Primary Roads, along N1, Daang Maharlika (LZ)	Batangas III District Engineering Office	Competitive Bidding	10/19/2016	11/9/2016 - 11/16/2016	11/17/2016	11/29/2016	11/29/2016	12/5/2016
165003014600188	17DC0007	MFO-1 National Road Network Services, Asset Preservation of National Roads, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	10/19/2016	11/9/2016 - 11/16/2016	11/17/2016	11/29/2016	11/29/2016	12/5/2016
165003017100238	17DC0008	MFO-1 National Road Network Services, Construction and Maintenance of Bridges, along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Banga Br.2 (B03161LZ) along Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Competitive Bidding	10/19/2016	11/9/2016 - 11/16/2016	11/17/2016	11/29/2016	11/29/2016	12/5/2016
165003015100240	17DC0009	MFO-1 National Road Network Services, Network Development, Improvement / Widening of National Roads, Secondary Roads, Tanauan,-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Competitive Bidding	11/2/2016	11/9/2016 - 11/16/2016	11/17/2016	11/29/2016	11/29/2016	12/5/2016
165003017100233	17DC0010	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Ambulong Br. 1 (B00034LZ) along Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Competitive Bidding	11/2/2016	11/9/2016 - 11/16/2016	11/17/2016	11/29/2016	11/29/2016	12/5/2016
165003017100243	17DC0011	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Tabangan Br. (B00007LZ) along Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	11/2/2016	11/9/2016 - 11/16/2016	11/17/2016	11/29/2016	11/29/2016	12/5/2016
292003020402713	17DC0012	MFO-2 Flood Management Services, Construction / Maintenance of Flood Mitigation Structures and Drainage System, Construction of Riverbank Protection along Pansipit River, San Nicolas, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	11/2/2016	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
292003020402712	17DC0013	MFO-2 Flood Management Services, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Bugaan River, Laurel, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	11/2/2016	11/9/2016 - 11/16/2016	11/17/2016	11/29/2016	11/29/2016	12/5/2016
103004010311301	17DC0014	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Covered Court) Brgy. Solis, Balete, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	11/16/2016	11/25/2016 - 12/2/2016	12/2/2016	12/14/2016	12/14/2016	12/20/2016
103004010311302	17DC0015	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Covered Court) Brgy. San Isidro, Cuenca, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	11/16/2016	11/25/2016 - 12/2/2016	12/2/2016	12/14/2016	12/14/2016	12/20/2016
103004010311310	17DC0016	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Brgy. San Gregorio, Malvar, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	11/16/2016	11/25/2016 - 12/2/2016	12/2/2016	12/14/2016	12/14/2016	12/20/2016
165003014300233	17DC0017	MFO-1 National Road Network Services, Asset Preservation of National Roads, Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management - 4 (HDM-4), Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0096+370-K0097+700, K0100+000-K0101+100	Batangas III District Engineering Office	Competitive Bidding	11/16/2016	11/25/2016 - 12/2/2016	12/2/2016	12/14/2016	12/14/2016	12/20/2016
165003030800318	17DC0018	MFO-3 Maintenance and Construction of Services and Other	Batangas III District Engineering Office	Competitive Bidding	11/16/2016	11/25/2016 - 12/2/2016	12/2/2016	12/14/2016	12/14/2016	12/20/2016

		3/1/2017										& Industry	
12/28/2016	2/20/2017	2/28/2017 - 3/1/2017	3/3/2017		8/22/2017	GAA 2017	118,409,360.00		118,409,360.00	113,026,950.93		113,026,950.93	COA/NACAP/ PICE/PCC & Industry
12/28/2016	2/20/2017	2/28/2017 - 3/1/2017	3/3/2017		10/23/2017	GAA 2017	100,968,931.00		100,968,931.00	95,920,000.00		95,920,000.00	COA/NACAP/ PICE/PCC & Industry
12/28/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017			GAA 2017	1,980,000.00		1,000,000.00	1,900,000.00		1,900,000.00	COA/NACAP/ PICE/PCC & Industry
12/28/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017	4/6/2017	8/7/2017	GAA 2017	1,000,000.00		1,000,000.00	964,994.40		964,994.40	COA/NACAP/ PICE/PCC & Industry
12/28/2016	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017	4/6/2017	8/7/2017	GAA 2017	1,000,000.00		1,000,000.00	964,978.00		964,978.00	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	2/2/2017 - 2/3/2017	2/6/2017		5/2/2017	GAA 2017	1,000,000.00		1,000,000.00	960,000.00		960,000.00	COA/NACAP/ PICE/PCC & Industry
1/5/2017	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017		9/26/2017	GAA 2017	12,446,000.00		12,446,000.00	11,884,967.50		11,884,967.50	COA/NACAP/ PICE/PCC & Industry
1/5/2017	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017		6/28/2017	GAA 2017	14,935,200.00		14,935,200.00	14,256,064.78		14,256,064.78	COA/NACAP/ PICE/PCC & Industry
1/5/2017	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017			GAA 2017	6,820,800.00		6,820,800.00	6,513,311.00		6,513,311.00	COA/NACAP/ PICE/PCC & Industry
1/5/2017	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017		5/26/2017	GAA 2017	2,970,000.00		2,970,000.00	2,866,000.00		2,866,000.00	COA/NACAP/ PICE/PCC & Industry
1/5/2017	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017			GAA 2017							COA/NACAP/ PICE/PCC & Industry
1/5/2017	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017	4/6/2017	8/7/2017	GAA 2017	1,000,000.00		1,000,000.00	964,965.00		964,965.00	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017		10/17/2017	GAA 2017	54,644,000.00		54,644,000.00	51,914,892.66		51,914,892.66	COA/NACAP/ PICE/PCC & Industry
1/6/2017	1/25/2017	2/2/2017 - 2/3/2017	2/6/2017		12/19/2017	GAA 2017	7,408,800.00		7,408,800.00	7,074,610.00		7,074,610.00	COA/NACAP/ PICE/PCC & Industry
1/19/2017	2/10/2017	2/16/2017 - 2/17/2017	2/20/2017			GAA 2017	6,566,000.00		6,566,000.00	6,303,360.00		6,303,360.00	COA/NACAP/ PICE/PCC & Industry
1/19/2017	2/10/2017	2/16/2017 - 2/17/2017	2/20/2017		12/12/2017	GAA 2017	6,566,000.00		6,566,000.00	6,303,360.00		6,303,360.00	COA/NACAP/ PICE/PCC & Industry
1/19/2017	2/10/2017	2/16/2017 - 2/17/2017	2/20/2017			GAA 2017	1,980,000.00		1,980,000.00	1,916,000.00		1,916,000.00	COA/NACAP/ PICE/PCC & Industry
1/19/2017	2/10/2017	2/16/2017 - 2/17/2017	2/20/2017	6/4/2017	6/20/2017	GAA 2017	1,000,000.00		1,000,000.00	970,360.20		970,360.20	COA/NACAP/ PICE/PCC & Industry
1/19/2017	2/10/2017	2/16/2017 - 2/17/2017	2/20/2017	4/20/2017	5/16/2017	GAA 2017	1,000,000.00		1,000,000.00	981,708.00		981,708.00	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017			GAA 2017	19,800,000.00		19,800,000.00	19,009,000.00		19,009,000.00	COA/NACAP/ PICE/PCC & Industry
1/19/2017	2/10/2017	2/16/2017 - 2/17/2017	2/20/2017			GAA 2017	15,925,000.00		15,925,000.00	15,190,000.00		15,190,000.00	COA/NACAP/ PICE/PCC & Industry
1/19/2017	2/10/2017	2/16/2017 - 2/17/2017	2/20/2017			GAA 2017	15,779,960.00		15,779,960.00	15,054,000.00		15,054,000.00	COA/NACAP/ PICE/PCC & Industry
1/19/2017	2/10/2017	2/16/2017 - 2/17/2017	2/20/2017			GAA 2017	11,613,000.00		11,613,000.00	11,078,000.00		11,078,000.00	COA/NACAP/ PICE/PCC & Industry
1/19/2017	2/10/2017	2/16/2017 - 2/17/2017	2/20/2017			GAA 2017	10,724,140.00		10,724,140.00	10,230,000.00		10,230,000.00	COA/NACAP/ PICE/PCC & Industry

2,650,427.18		2,650,427.18	2,517,941.87		2,517,941.87	COA/NACAP/ PICE/PCC & Industry	8/9/2017	8/23/2017	9/5/2017
614,745.00		614,745.00	583,994.88		583,994.88	COA/NACAP/ PICE/PCC & Industry	8/9/2017	8/23/2017	9/5/2017
2,290,000.00		2,290,000.00	2,175,477.70		2,175,477.70	COA/NACAP/ PICE/PCC & Industry	8/9/2017	8/23/2017	9/5/2017
4,591,655.56		4,591,655.56	4,363,751.02		4,363,751.02	COA/NACAP/ PICE/PCC & Industry	8/17/2017	8/31/2017	9/12/2017
3,900,000.00		3,900,000.00	3,706,720.34		3,706,720.34	COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017
3,950,000.00		3,950,000.00	3,753,683.05		3,753,683.05	COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017
9,508,607.25		9,508,607.25	9,032,953.28		9,032,953.28	COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017
20,000,000.00		20,000,000.00	19,000,754.49		19,000,754.49	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
15,000,000.00		15,000,000.00	14,249,683.52		14,249,683.52	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
20,000,000.00		20,000,000.00	18,998,792.98		18,998,792.98	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
8,926,047.25		8,926,047.25	8,480,172.04		8,480,172.04	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
9,240,782.67		9,240,782.67	8,797,225.10		8,797,225.10	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
8,950,922.25		8,950,922.25	8,521,277.98		8,521,277.98	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
11,597,887.18		11,597,887.18	11,041,188.60		11,041,188.60	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
17,494,512.14		17,494,512.14	16,532,310.00		16,532,310.00	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
29,212,470.91		29,212,470.91	27,751,388.15		27,751,388.15	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
21,612,163.83		21,612,163.83	20,530,762.55		20,530,762.55	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
20,000,000.00		20,000,000.00	18,999,896.51		18,999,896.51	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
20,000,000.00		20,000,000.00	18,997,883.57		18,997,883.57	COA/NACAP/ PICE/PCC & Industry	9/29/2017	10/13/2017	10/26/2017
19,900,000.00		19,900,000.00	18,919,824.30		18,919,824.30	COA/NACAP/ PICE/PCC & Industry	10/4/2017	10/18/2017	10/30/2017
44,481,990.37		44,481,990.37	42,324,759.25		42,324,759.25	COA/NACAP/ PICE/PCC & Industry	10/20/2017	11/3/2017	11/15/2017
12,346,758.01		12,346,758.01	11,729,469.97		11,729,469.97	COA/NACAP/ PICE/PCC & Industry	10/20/2017	11/3/2017	11/15/2017
11,597,887.18		11,597,887.18	11,040,000.00		11,040,000.00	COA/NACAP/ PICE/PCC & Industry	10/20/2017	11/3/2017	11/15/2017
2,089,500.00		2,089,500.00	1,985,320.38		1,985,320.38	COA/NACAP/ PICE/PCC & Industry	10/20/2017	11/3/2017	11/15/2017
3,251,634.16		3,251,634.16	3,089,208.06		3,089,208.06	COA/NACAP/ PICE/PCC & Industry	11/29/2017	12/14/2017	12/26/2017

9/12/2017	9/14/2017	9/20/2017 -	9/22/2017 -	10/2/2017	30	
9/12/2017	9/14/2017	9/20/2017 -	9/22/2017 -	10/2/2017	60	
9/12/2017	9/14/2017	9/20/2017 -	9/22/2017 -	10/2/2017	180	
12/13/2017	12/14/2017	12/19/2017 -	12/21/2017 -	1/2/2018	90	
12/13/2017	12/14/2017	12/19/2017 -	12/21/2017 -	1/2/2018	150	

9/5/2017	9/6/2017 9/13/2017	9/13/2017 9/20/2017	10/4/2017	10/10/2017	85	
9/5/2017	9/6/2017 9/13/2017	9/13/2017 9/20/2017	10/4/2017	10/10/2017	85	
9/5/2017	9/6/2017 9/13/2017	9/13/2017 9/20/2017	10/4/2017	10/10/2017	30	
9/5/2017	9/6/2017 9/13/2017	9/13/2017 9/20/2017	10/4/2017	10/10/2017	30	
9/12/2017	9/13/2017 9/20/2017	9/20/2017 9/27/2017	10/11/2017	10/17/2017	95	
10/16/2017	10/17/2017 10/24/2017	10/24/2017 10/31/2017	11/14/2017	11/20/2017	60	
10/16/2017	10/17/2017 10/24/2017	10/24/2017 10/31/2017	11/14/2017	11/20/2017	60	
10/16/2017	10/17/2017 10/24/2017	10/24/2017 10/31/2017	11/14/2017	11/20/2017	120	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	60	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	60	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	60	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	120	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	120	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	120	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	140	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	150	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	190	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	180	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	112/4/2017	60	
10/26/2017	10/27/2017 11/3/2017	11/3/2017 11/10/2017	11/24/2017	12/4/2017	90	
10/30/2017	11/2/2017 11/9/2017	11/9/2017 11/16/2017	12/1/2017	12/7/2017	45	
11/15/2017	11/16/2017 11/23/2017	11/23/2017 11/30/2017	12/14/2017	12/20/2017	210	
11/15/2017	11/16/2017 11/23/2017	11/23/2017 11/30/2017	12/14/2017	12/20/2017	140	
11/15/2017	11/16/2017 11/23/2017	11/23/2017 11/30/2017	12/14/2017	12/20/2017	12/29/2017	
11/15/2017	11/16/2017 11/23/2017	11/23/2017 11/30/2017	12/14/2017	12/20/2017	140	
12/26/2017	12/27/2017 1/3/2018	1/3/2018 1/10/2018	1/24/2018	1/30/2018	120	

8/9/2017	8/17/2017	8/24/2017	9/7/2017	9/14/2017	60	
8/9/2017	8/10/2017 8/17/2017	8/17/2017 8/24/2017	9/7/2017	9/14/2017	60	
8/9/2017	8/10/2017 8/17/2017	8/17/2017 8/24/2017	9/7/2017	9/14/2017	60	
8/9/2017	8/10/2017 8/17/2017	8/17/2017 8/24/2017	9/7/2017	9/14/2017	60	
8/9/2017	8/10/2017 8/17/2017	8/17/2017 8/24/2017	9/7/2017	9/14/2017	60	
8/9/2017	8/10/2017 8/17/2017	8/17/2017 8/24/2017	9/7/2017	9/14/2017	60	
8/9/2017	8/10/2017 8/17/2017	8/17/2017 8/24/2017	9/7/2017	9/14/2017	60	
8/9/2017	8/10/2017 8/17/2017	8/17/2017 8/24/2017	9/7/2017	9/14/2017	90	
8/9/2017	8/10/2017 8/17/2017	8/17/2017 8/24/2017	9/7/2017	9/14/2017	120	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	85	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	85	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	85	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	85	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	85	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	85	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	85	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	85	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	85	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	95	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	95	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	95	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	95	CANCELLED (No Funds)
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	105	
8/23/2017	8/24/2017 8/21/2017	8/21/2017 9/7/2017	9/21/2017	9/27/2017	120	
9/5/2017	9/6/2017 9/13/2017	9/13/2017 9/20/2017	10/4/2017	10/10/2017	85	
9/5/2017	9/6/2017 9/13/2017	9/13/2017 9/20/2017	10/4/2017	10/10/2017	85	

5/25/2017	6/6/2017	6/13/2017				
5/5/2017	5/30/2017	6/6/2017	6/27/2017	7/4/2017	60	
5/25/2017	6/6/2017	6/13/2017				
5/5/2017	5/30/2017	6/6/2017	6/27/2017	7/4/2017	60	
5/25/2017	6/6/2017	6/13/2017				
5/10/2017	6/5/2017	6/12/2017	7/3/2017	7/10/2017	90	
5/30/2017	6/12/2017	6/19/2017				
5/10/2017	6/5/2017	6/12/2017	7/3/2017	7/10/2017	60	
5/30/2017	6/12/2017	6/19/2017				
5/10/2017	6/5/2017	6/12/2017	7/3/2017	7/10/2017	60	
5/30/2017	6/12/2017	6/19/2017				
6/1/2017	6/26/2017	7/3/2017	7/24/2017	7/31/2017	205	
6/20/2017	7/3/2017	7/10/2017				
6/1/2017	6/26/2017	7/3/2017	7/24/2017	7/31/2017	60	
6/20/2017	7/3/2017	7/10/2017				
6/1/2017	6/26/2017	7/3/2017	7/24/2017	7/31/2017	60	
6/20/2017	7/3/2017	7/10/2017				
6/1/2017	6/26/2017	7/3/2017	7/24/2017	7/31/2017	60	
6/20/2017	7/3/2017	7/10/2017				
6/1/2017	6/26/2017	7/3/2017	7/24/2017	7/31/2017	60	
6/20/2017	7/3/2017	7/10/2017				
6/1/2017	6/26/2017	7/3/2017	7/24/2017	7/31/2017	60	
6/20/2017	7/3/2017	7/10/2017				
6/1/2017	6/26/2017	7/3/2017	7/24/2017	7/31/2017	60	
6/20/2017	7/3/2017	7/10/2017				
6/1/2017	6/26/2017	7/3/2017	7/24/2017	7/31/2017	60	
6/20/2017	7/3/2017	7/10/2017				
6/1/2017	6/26/2017	7/3/2017	7/24/2017	7/31/2017	60	
6/20/2017	7/3/2017	7/10/2017				
6/27/2017	7/3/2017	7/10/2017	7/31/2017	8/31/2017	60	
	7/10/2017	7/17/2017				
6/27/2017	7/3/2017	7/10/2017	7/31/2017	8/31/2017	60	
	7/10/2017	7/17/2017				
6/27/2017	7/3/2017	7/10/2017	7/31/2017	8/31/2017	60	
	7/10/2017	7/17/2017				
6/27/2017	7/3/2017	7/10/2017	7/31/2017	8/31/2017	60	
	7/10/2017	7/17/2017				

	Tanauan City, Batangas	Engineering Office	Bidding			
103004010311306	17DC0096 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Bugaan West, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/5/2017 - 5/12/2017	5/11/2017
103004010311329	17DC0097 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Day Care Center), Brgy. Poblacion 7, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/5/2017 - 5/12/2017	5/11/2017
203003031400023	17DC0098 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rain Water Collector System	Batangas III District Engineering Office	Competitive Bidding	5/2/2017	5/10/2017 - 5/17/2017	5/18/2017
224004010200029	17DC0099 Repair/Rehabilitation of Barangay Health Station, San Isidro BHS, Malvar	Batangas III District Engineering Office	Competitive Bidding	5/2/2017	5/10/2017 - 5/17/2017	5/18/2017
224004010200029	17DC0100 Rehabilitation/Expansion of RHU - San Nicolas RHU	Batangas III District Engineering Office	Competitive Bidding	5/2/2017	5/10/2017 - 5/17/2017	5/18/2017
268004010100970	17DC0101 Construction of Classrooms in the Elementary, Junior High and Senior High School Sites Under DepEd's CY 2016 Basic Educational Facilities Fund (BEFF), 3STY12CL, Tanauan City NHS, Tanauan City	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311305	17DC0102 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Bugaan East, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311303	17DC0103 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion 4, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311304	17DC0104 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion 5, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311330	17DC0105 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Covered Court), Brgy. Hidalgo, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311331	17DC0106 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Maugat, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311332	17DC0107 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Pagaspas, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311327	17DC0108 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Covered Court), Brgy. Banga, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311326	17DC0109 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Zone 4, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311321	17DC0110 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Poblacion 3, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311322	17DC0111 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Day Care Center), Brgy. San Vicente, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/29/2017	6/1/2017 - 6/8/2017	6/8/2017
103004010311328	17DC0112 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Covered Court), Brgy. Balas, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/31/2017	6/8/2017 - 6/15/2017	6/15/2017
103004010311325	17DC0113 Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Zone 1, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/31/2017	6/8/2017 - 6/15/2017	6/15/2017
224004010200029	17DC0114 Construction of Barangay Health Station, Alas-as BHS, San Nicolas	Batangas III District Engineering Office	Competitive Bidding	5/31/2017	6/8/2017 - 6/15/2017	6/15/2017
224004010200029	17DC0115 Repair/Rehabilitation of Barangay Health Station, Kinalaglagan BHS, Mataas na Kahoy	Batangas III District Engineering Office	Competitive Bidding	5/31/2017	6/8/2017 - 6/15/2017	6/15/2017
224004010200029	17DC0116 Rehabilitation/Expansion of RHU, Tanauan RHU 1, Tanauan	Batangas III District Engineering Office	Competitive Bidding	5/31/2017	6/8/2017 - 6/15/2017	6/15/2017
292002000100093	17DC0117 Repair/Maintenance of Angasin Bridge Revetment, Talisay, Batangas, K0076+132	Batangas III District Engineering Office	Competitive Bidding	7/11/2017	7/20/2017 - 7/27/2017	7/27/2017
292002000100093	17DC0118 Repair/Maintenance of Sta. Cruz Bridge Revetment, Agoncillo, Batangas, K0121+020	Batangas III District Engineering Office	Competitive Bidding	7/11/2017	7/20/2017 - 7/27/2017	7/27/2017
292002000100093	17DC0119 Repair/Maintenance of Tabangan Bridge Revetment, Laurel, Batangas, K0092+885	Batangas III District Engineering Office	Competitive Bidding	7/11/2017	7/20/2017 - 7/27/2017	7/27/2017
292002000100093	17DC0120 Repair/Maintenance of Pata Bridge Revetment, Laurel, Batangas, K0092+580	Batangas III District Engineering Office	Competitive Bidding	7/11/2017	7/20/2017 - 7/27/2017	7/27/2017
292002000100093	17DC0121 Repair/Maintenance of Banga Bridge II Revetment, Talisay, Batangas, K0080+655	Batangas III District Engineering Office	Competitive Bidding	7/11/2017	7/20/2017 - 7/27/2017	7/27/2017

	Agoncillo, Batangas		Batangas III District Engineering Office	Competitive Bidding	7/11/2017	7/20/2017 - 7/27/2017	7/27/2017
103002000100092	17DC0123	Repair/Maintenance of DILG Building PNP Building, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/11/2017	7/20/2017 - 7/27/2017	7/27/2017
103002000100092	17DC0124	Repair/Maintenance of DPWH Building Stock room (maintenance, admin & COA stockroom), Batangas III District Engineering Office Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/11/2017	7/20/2017 - 7/27/2017	7/27/2017
165004050603813	17DC0125	Construction of Sitio Paradise FMR, Brgy. Bagbag-Boot, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/11/2017	7/20/2017 - 7/27/2017	7/27/2017
268004016100970	17DC0126	Construction of One-Storey Two-Classroom School Building, Subic Elementary School, Subic, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0127	Construction of One-Storey Two-Classroom School Building, Balete Central School, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0128	Construction of One-Storey Two-Classroom School Building, Balete National High School, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0129	Construction of One-Storey Two-Classroom School Building, Looc Elementary School, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0130	Construction of One-Storey Two-Classroom School Building, San Pedro I Elementary School, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0131	Construction of One-Storey Two-Classroom School Building, San Roque Elementary School, San Roque, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0132	Construction of One-Storey Two-Classroom School Building, Tranca Elementary School, Tranca, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0133	Construction of One-Storey Two-Classroom School Building, Ambulong Elementary School, Brgy. Ambulong, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0134	Construction of One-Storey Three-Classroom School Building, Alitagtag Senior High, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0135	Construction of One-Storey Three-Classroom School Building, Solis Elementary School, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0136	Construction of One-Storey Three-Classroom School Building, Sta. Clara National High School, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0137	Construction of One-Storey Three-Classroom School Building, Altura Elementary School, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
	17DC0138	Construction of One-Storey Three-Classroom School Building, Tanauan City National High School, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0139	Construction of One-Storey Four-Classroom School Building, San Vicente ES, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0140	Construction of One-Storey Five-Classroom School Building, Palsara Elementary School, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	7/28/2017	8/4/2017 - 8/11/2017	8/11/2017
268004016100970	17DC0141	Construction of One-Storey Two-Classroom School Building, Bilbinwang Elementary School, Billbinwang, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	8/9/2017	8/16/2017 - 8/23/2017	8/24/2017
268004016100970	17DC0142	Construction of One-Storey Two-Classroom School Building, Bangin Elementary School, Bangin San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	8/9/2017	8/16/2017 - 8/23/2017	8/24/2017
268004016100970	17DC0143	Construction of One-Storey Two-Classroom School Building, Maabud National High School, Maabud, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	8/9/2017	8/16/2017 - 8/23/2017	8/24/2017
268004016100970	17DC0144	Construction of One-Storey Two-Classroom School Building, San Francisco Elementary School, San Francisco, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	8/9/2017	8/16/2017 - 8/23/2017	8/24/2017
268004016100970	17DC0145	Construction of One-Storey Two-Classroom School Building, San Isidro, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	8/9/2017	8/16/2017 - 8/23/2017	8/24/2017
165002000400297	17DC0146	National Road Traffic Survey Program (NRTSP) – Conduct of Automated and Manual Traffic Count Surveys, Axle Load Surveys, Purchase of Equipments and Supplies, and other NRTSP – related activities	Batangas III District Engineering Office	Competitive Bidding	8/9/2017	8/16/2017 - 8/23/2017	8/24/2017
165002000400297	17DC0147	Repair/Rehabilitation/Reinstallation of Existing Traffic Survey Sites (SV41045LZ, SV41057) including in-ground sensors and automated traffic classifiers and other related expenses/activities	Batangas III District Engineering Office	Competitive Bidding	8/9/2017	8/16/2017 - 8/23/2017	8/24/2017
268004016100970	17DC0148	Construction of One-Storey Three-Classroom School Building, Wenceslao Trinidad Memorial National High School, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	8/17/2017	8/24/2017 - 8/31/2017	8/31/2017

	City Section, Tanauan City, Batangas, K0064+030 - K0064+260	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	9/26/2017 - 10/3/2017	10/5/2017
165002000100090	17DC0150 Repair/Maintenance of Tanauan-Talisay-Tagaytay Road, Tanauan City Section, Tanauan City, Batangas, K0064+260 - K0064+495	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	9/26/2017 - 10/3/2017	10/5/2017
268004016100970	17DC0151 Completion of School Building Under DepEd's 2015 & 2016 Basic Educational Facilities Fund (BEFF), CY 2017 BEFF Batch 1, Tanauan School of Fisheries, Tanauan City	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	9/26/2017 - 10/3/2017	10/5/2017
165002000100090	17DC0152 Asphalt Overlay along Daang Maharlika LZ, Sto. Tomas, Batangas K0061+162.4 to K0062+175	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
165002000100090	17DC0153 Asphalt Overlay along Talisay-Laurel-Agoncillo Road, K0093+500 to K0096+180	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
	17DC0154 Asphalt Overlay along Tanauan-Talisay-Tagaytay Road, K0073+928 to K0076+696	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
268004016100970	17DC0155 Construction of Two-Storey Four-Classroom School Building, Paaralang Sentral ng Talaga, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
268004016100970	17DC0156 Construction of Two-Storey Four-Classroom School Building, Pagaspas Elementary School, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
268004016100970	17DC0157 Construction of Two-Storey Four-Classroom School Building, Pantay National High School, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
268004016100970	17DC0158 Construction of Two-Storey Six-Classroom School Building, Janopol Elementary School, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
268004016100970	17DC0159 Construction of Two-Storey Eight-Classroom School Building, Cale Elementary School, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
268004016100970	17DC0160 Construction of Three-Storey Twelve-Classroom School Building, Tanauan North Central School, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
268004016100970	17DC0161 Construction of Four-Storey Eight-Classroom School Building, Tanauan School of Fisheries, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
165003010100279	17DC0162 Asphalt Overlay along Tanauan-Talisay-Tagaytay Road, K0085+696 to K0087+980	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
165003010100279	17DC0163 Asphalt Overlay along Banay-Banay-Mojon Road, K0097+560 to K0098+000; K0099+000 to K0099+549; K0100+117 to K0100+318; K0100+481 to K0101+000; K0102+126 to K0102+560	Batangas III District Engineering Office	Competitive Bidding	9/29/2017	10/6/2017 - 10/13/2017	10/12/2017
	17DC0164 Sewage Treatment (STP) Installation; Landscaping; Improvement of Water System including the Installation of Heavy Duty Overhead Water Tank Martin Marasigan Memorial Hospital, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/3/2017	10/11/2017 10/18/2017	10/18/2017
268004016100970	17DC0165 Construction of Four-Storey Sixteen-Classroom School Building, Tanauan School of Fisheries, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2017	11/14/2017 11/21/2017	11/23/2017
268004016100970	17DC0175 Construction of Two-Storey Six-Classroom School Building, Bañadero Elementary School, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2017	10/27/2017 11/3/2017	11/3/2017
268004016100970	17DC0176 Construction of Two-Storey Six-Classroom School Building, Bernardo Lirio Memorial National High School, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2017	11/14/2017 11/21/2017	11/23/2017
	17DC0177 Construction of Farm to Mill Road, Brgy. Pingas, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2017	11/14/2017 11/21/2017	11/23/2017
268004016100970	17DC0178 CY 2017 Basic Educational Facilities Fund – Completion of Classroom (BEFF-Batch 11), Construction/Completion of Elementary and Secondary Classrooms: Venancio Trinidad Sr. Memorial School at Talisay, Batangas Unit 1, 4STY8CL	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/7/2017 12/14/2017	12/15/2017

CONSULTANCY (17CSDC01 & 17CSDC05)

	17CSDC01 Consultancy Services for the Preliminary and Detailed Engineering for School Building Subsurface Soil Exploration Works	Batangas III District Engineering Office	Competitive Bidding	8/17/2017	8/24/2017 - 8/31/2017	8/31/2017
	17CSDC02 Consultancy Services for the Preliminary and Detailed Engineering for School Building Subsurface Soil Exploration Works	Batangas III District Engineering Office	Competitive Bidding	8/17/2017	8/24/2017 - 8/31/2017	8/31/2017
	17CSDC03 Consultancy Services for the Detailed Engineering Design, including Bridge Site Survey, Topographic Survey and Subsurface Exploration Works	Batangas III District Engineering Office	Competitive Bidding	8/17/2017	8/24/2017 - 8/31/2017	8/31/2017
16500200400006	17CSDC04 Highway and Bridge Detailed Engineering Design, Topographic Survey, Bridge Site Survey, Sub Surface Soil Exploration Works and Geotechnical Investigation (Test Pit/CBR) for the Construction of Viaduct along Taal Lake Circumferential Road and Taal Lake Circumferential Road	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/23/2017 - 11/30/2017	12/1/2017

9/5/2017	9/5/2017	9/11/2017	9/13/2017	12/11/2017	12/14/2017 12/15/2017	12/18/2017			CY 2017 DepEd BEFF
9/5/2017	9/5/2017	9/11/2017	9/13/2017	10/11/2017	10/19/2017 10/20/2017	10/23/2017		12/21/2017	CY 2017 DepEd BEFF
9/5/2017	9/5/2017	9/11/2017	9/13/2017	10/11/2017	10/19/2017 10/20/2017	10/23/2017			CY 2017 DepEd BEFF
9/5/2017	9/5/2017	9/11/2017	9/13/2017	9/19/2017	9/28/2017 9/29/2017	10/2/2017			SR2017-03-0007262 dated March 24, 2017
9/5/2017	9/5/2017	9/11/2017	9/13/2017	9/19/2017	9/28/2017 9/29/2017	10/2/2017			SR2017-04-0008811 dated April 17, 2017
9/12/2017	9/12/2017	9/19/2017	9/20/2017	12/11/2017	12/14/2017 12/15/2017	12/18/2017			CY 2017 DepEd BEFF
10/18/2017	10/18/2017	10/24/2017	10/25/2017	11/6/2017	11/14/2017 11/15/2017	11/20/2017			SR2017-08-011322 dated 8/3/2017
10/18/2017	10/18/2017	10/24/2017	10/25/2017	11/6/2017	11/14/2017 11/15/2017	11/20/2017			SR2017-08-011322 dated 8/3/2017
10/18/2017	10/18/2017	10/19/2017	10/19/2017	10/25/2017	11/2/2017 11/3/2017	11/6/2017	12/4/2017		DepEd 2015 and 2016 Fund
10/26/2017	10/26/2017	11/2/2017	11/3/2017	11/23/2017	11/29/2017 12/1/2017	12/4/2017			SR2017-08-011535 dated 9-Aug-17
10/26/2017	10/26/2017	11/2/2017	11/3/2017	11/23/2017	11/29/2017 12/1/2017	12/4/2017			SR2017-08-011535 dated 9-Aug-17
10/26/2017	10/26/2017	11/2/2017	11/3/2017	11/23/2017	11/29/2017 12/1/2017	12/4/2017		9/26/2017	SR2017-08-011535 dated 9-Aug-17
10/26/2017	10/26/2017	10/27/2017	10/27/2017	11/6/2017	11/14/2017 11/15/2017	11/20/2017			CY 2017 DepEd BEFF
10/26/2017	10/26/2017	10/27/2017	10/27/2017	11/6/2017	11/14/2017 11/15/2017	11/20/2017			CY 2017 DepEd BEFF
10/26/2017	10/26/2017	10/27/2017	10/27/2017	11/6/2017	11/14/2017 11/15/2017	11/20/2017			CY 2017 DepEd BEFF
10/26/2017	10/26/2017	10/27/2017	10/27/2017	11/6/2017	11/14/2017 11/15/2017	11/20/2017		12/21/2017	CY 2017 DepEd BEFF
10/26/2017	10/26/2017	10/27/2017	10/27/2017	11/6/2017	11/14/2017 11/15/2017	11/20/2017			CY 2017 DepEd BEFF
10/26/2017	10/26/2017	10/27/2017	10/27/2017	11/6/2017	11/14/2017 11/15/2017	11/20/2017			CY 2017 DepEd BEFF
10/26/2017	10/26/2017	11/2/2017	11/3/2017	11/23/2017	11/29/2017 12/1/2017	12/4/2017			SR2017-08-011535 dated 9-Aug-17
10/26/2017	10/26/2017	11/2/2017	11/3/2017	11/23/2017	11/29/2017 12/1/2017	12/4/2017			SR2017-08-011535 dated 9-Aug-17
10/30/2017	10/30/2017	11/7/2017	11/8/2017	11/13/2017	11/21/2017 11/22/2017	11/24/2017	12/20/2017	12/22/2017	Fund Transfer thru MOA B and Between DOH Region IV-A and DPWH Batangas III DEO
12/5/2017	12/5/2017	12/12/2017	12/13/2017	12/21/2017	12/27/2017 12/28/2017	12/29/2017			CY 2017 DepEd Fund
11/20/2017	11/20/2017	11/24/2017	11/27/2017	12/11/2017	12/14/2017 12/15/2017	12/18/2017			CY 2017 DepEd Fund
12/5/2017	12/5/2017	12/12/2017	12/13/2017	12/21/2017	12/27/2017 12/28/2017	12/29/2017			CY 2017 DepEd Fund
12/5/2017	12/5/2017	12/12/2017	12/13/2017	12/21/2017	12/27/2017 12/28/2017	12/29/2017			FY 201 Sugarcane Farm-to-Mill Road (FMR) Project Fund
12/28/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017 12/29/2017	12/29/2017			CY 2017 DepEd Fund

					6/16/2017				
5/24/2017	5/24/2017	6/1/2017	6/2/2017	6/7/2017	6/15/2017 - 6/16/2017	6/20/2017	9/17/2017	11/29/2017	GAA 2017
5/24/2017	5/24/2017	6/1/2017	6/2/2017	6/7/2017	6/15/2017 - 6/16/2017	6/20/2017			GAA 2017
5/30/2017	5/30/2017	6/1/2017	6/2/2017	6/9/2017	6/15/2017 - 6/16/2017	6/20/2017	9/17/2017	12/7/2017	FY 2017 RA 10924 Regular 2017 CURRENT
5/30/2017	5/30/2017	6/1/2017	6/2/2017	6/9/2017	6/15/2017 - 6/16/2017	6/20/2017			CY 2016 Health Facilities Enhancement Program
5/30/2017	5/30/2017	6/1/2017	6/2/2017	6/9/2017	6/15/2017 - 6/16/2017	6/20/2017	9/17/2017	10/23/2017	CY 2016 Health Facilities Enhancement Program
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017		12/1/2017	CY 2016 DepEd Basic Educational Facilities Fund
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017	11/6/2017	11/22/2017	GAA 2017
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017	10/7/2017	11/22/2017	GAA 2017
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017	10/7/2017	11/22/2017	GAA 2017
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017			GAA 2017
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017	10/7/2017	10/23/2017	GAA 2017
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017	10/7/2017	10/27/2017	GAA 2017
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017			GAA 2017
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017			GAA 2017
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017	10/10/2017	11/8/2017	GAA 2017
6/20/2017	6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 - 7/7/2017	7/10/2017			GAA 2017
6/28/2017	6/28/2017	7/5/2017	7/6/2017	7/12/2017	7/20/2017 - 7/21/2017	7/24/2017			GAA 2017
6/28/2017	6/28/2017	7/5/2017	7/6/2017	7/12/2017	7/20/2017 - 7/21/2017	7/24/2017			GAA 2017
6/28/2017	6/28/2017	7/5/2017	7/6/2017	7/12/2017	7/20/2017 - 7/21/2017	7/24/2017			CY 2016 Health Facilities Enhancement Program

103004010311297	17DC0069	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Covered Court), Dalipit Elementary School, Dalipit West, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
103004010311338	17DC0070	Locally Funded Projects, Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction/Completion of Multi-Purpose Building (Covered Court), Barangay San Pablo, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	5/5/2017 - 5/12/2017	5/11/2017	5/24/2017
103004010311316	17DC0071	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Sinipian, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
103004010311334	17DC0072	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Sta. Maria, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
103004010311312	17DC0073	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Tambo Ilaya, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
103004010311293	17DC0074	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehab/Improvement of Multi-Purpose Building (Day Care Center), Brgy. Balangon, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
103004010311340	17DC0075	Locally Funded Projects, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Barangay Health Center, Barangay Darasa, Tanauan, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
103004010311341	17DC0076	Locally Funded Projects, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Covered Court, Mataas na Kahoy Central School, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
203004060100967	17DC0077	Locally-Funded Projects, Local Infrastructure Program (LIP), Water Management, Water Supply, Construction/Improvement of Water Supply in Abelo, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
165004050400651	17DC0078	Locally Funded Projects, Local Infrastructure Program, Roads and Bridges, Local Bridges Construction of Barangay Bridge and approaches at Barangay Laurel to Barangay Kai-Anlog, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
165004050307578	17DC0079	Locally Funded Projects, Local Infrastructure Program (LIP), Roads and Bridges, Local Roads, Improvement/Widening of Local Roads in Poblacion 4 - Pagaspas, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/30/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017
165003010100279	17DC0081	Asphalt Overlay, Talisay-Laurel-Agoncillo Road, Talisay, K0082+304 to 0085+150	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/4/2017 - 5/11/2017	5/11/2017	5/23/2017
165003010100279	17DC0082	Asphalt Overlay w/ Rotomilling, Tanauan-Talisay-Tagaytay Road, Tanauan, K0070+500 to 0072+000	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/4/2017 - 5/11/2017	5/11/2017	5/23/2017
165003010100279	17DC0083	Asphalt Overlay w/ Rotomilling, Tanauan-Talisay-Tagaytay Road, Tanauan, K0072+000 to 0074+000 & K0074+296 to 0074+539	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/4/2017 - 5/11/2017	5/11/2017	5/23/2017
165003010100279	17DC0084	Asphalt Overlay w/ Rotomilling, Daang Maharlika LZ, Sto. Tomas, Batangas, K0063+000 to 0064+000 & K0067+755 to K0069+150	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/4/2017 - 5/11/2017	5/11/2017	5/23/2017
165003010100279	17DC0085	Asphalt Overlay w/ Reblocking, Banay-Banay-Mojon Road, Alitagtag, K0094+200 to K0094+900 & K0101+000 to 0102+000	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/4/2017 - 5/11/2017	5/11/2017	5/23/2017
165002000100011	17DC0086	Repair/Maintenance of Daang Maharlika, K0062+140 - K0063+000, Sto. Tomas Section	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/4/2017 - 5/11/2017	5/11/2017	5/23/2017
224004010200029	17DC0087	Rehabilitation/Expansion of RHU, Laurel RHU	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/5/2017 - 5/12/2017	5/11/2017	5/24/2017
224004010200029	17DC0088	Rehabilitation/Expansion of RHU, Mataas Na Kahoy RHU	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/5/2017 - 5/12/2017	5/11/2017	5/24/2017
165004050603811	17DC0089	Construction of Brgy. Poblacion East FMR, Brgy. Poblacion East, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/5/2017 - 5/12/2017	5/11/2017	5/24/2017
165004050603810	17DC0090	Concreting of Brgy. Poblacion West FMR, Brgy. Poblacion West, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/5/2017 - 5/12/2017	5/11/2017	5/24/2017
165004050603812	17DC0091	Concreting of Brgy. San Jacinto-Barigon Road FMR, Brgy. San Jacinto and Barigon, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/5/2017 - 5/12/2017	5/11/2017	5/24/2017
165004050603809	17DC0092	Concreting of Brgy. Sta. Maria FMR, Brgy. Sta. Maria, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	6/1/2017 - 6/8/2017	6/8/2017	6/20/2017
165004050603808	17DC0093	Concreting of Brgy. Banga FMR, Brgy. Banga, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	6/1/2017 - 6/8/2017	6/8/2017	6/20/2017
165004050603807	17DC0094	Concreting of Brgy. San Joaquin FMR, Brgy. San Joaquin, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2017	5/5/2017 - 5/12/2017	5/11/2017	5/24/2017
165004050603831	17DC0095	Construction of Brgy. Malaking Pulo FMR, Brgy. Malaking Pulo,	Batangas III District	Competitive				

				6/2/2017							
5/24/2017	6/1/2017	6/2/2017	6/7/2017	6/15/2017 6/16/2017	6/20/2017		8/2/2017	GAA 2017	1,980,000.00		1,980,000.00
4/25/2017	5/2/2017	5/3/2017	5/9/2017	5/18/2017 5/19/2017	5/22/2017			GAA 2017	1,000,000.00		1,000,000.00
4/25/2017	5/2/2017	5/3/2017	5/9/2017	5/18/2017 5/19/2017	5/22/2017	8/19/2017	10/20/2017	GAA 2017	1,000,000.00		1,000,000.00
4/25/2017	5/2/2017	5/3/2017	5/9/2017	5/18/2017 5/19/2017	5/22/2017			GAA 2017	1,000,000.00		1,000,000.00
4/25/2017	5/2/2017	5/3/2017	5/9/2017	5/18/2017 5/19/2017	5/22/2017	8/14/2017	8/17/2017	GAA 2017	1,000,000.00		1,000,000.00
4/25/2017	5/2/2017	5/3/2017	5/9/2017	5/18/2017 5/19/2017	5/22/2017			GAA 2017	2,970,000.00		2,970,000.00
4/25/2017	5/2/2017	5/3/2017	5/9/2017	5/18/2017 5/19/2017	5/22/2017	10/18/2017		GAA 2017	2,970,000.00		2,970,000.00
4/25/2017	5/2/2017	5/3/2017	5/9/2017	5/18/2017 5/19/2017	5/22/2017	7/7/2017	8/14/2017	GAA 2017	1,980,000.00		1,980,000.00
4/25/2017	5/2/2017	5/3/2017	5/9/2017	5/18/2017 5/19/2017	5/22/2017	10/31/2017	12/11/2017	GAA 2017	4,950,000.00		4,950,000.00
4/25/2017	5/2/2017	5/3/2017	5/24/2017	6/1/2017 6/2/2017	6/5/2017		11/6/2017	GAA 2017	14,850,000.00		14,850,000.00
5/23/2017	5/31/2017	6/1/2017	6/6/2017	6/14/2017 6/15/2017	6/19/2017			MVUC 2017	18,750,000.00		18,750,000.00
5/23/2017	5/31/2017	6/1/2017	6/6/2017	6/14/2017 6/15/2017	6/19/2017	10/16/2017	12/27/2017	MVUC 2017	19,740,000.00		19,740,000.00
5/23/2017	5/31/2017	6/1/2017	6/6/2017	6/14/2017 6/15/2017	6/19/2017	10/16/2017	12/27/2017	MVUC 2017	19,040,000.00		19,040,000.00
5/23/2017	5/31/2017	6/1/2017	6/6/2017	6/14/2017 6/15/2017	6/19/2017	10/16/2017	12/27/2017	MVUC 2017	19,100,000.00		19,100,000.00
5/23/2017	5/31/2017	6/1/2017	6/6/2017	6/14/2017 6/15/2017	6/19/2017			MVUC 2017	19,930,000.00		19,930,000.00
5/23/2017	5/31/2017	6/1/2017	6/6/2017	6/14/2017 6/15/2017	6/19/2017	8/4/2017	9/7/2017	FY 2016 RA 10717 EXTENDED Regular 2016	5,300,000.00		5,300,000.00
5/24/2017	6/1/2017	6/2/2017	6/7/2017	6/15/2017 6/16/2017	6/20/2017			CY 2016 Health Facilities Enhancement Program	1,000,000.00		1,000,000.00
5/24/2017	6/1/2017	6/2/2017	6/7/2017	6/15/2017 6/16/2017	6/20/2017	9/17/2017	11/8/2017	CY 2016 Health Facilities Enhancement Program	1,000,000.00		1,000,000.00
5/24/2017	6/1/2017	6/2/2017	6/7/2017	6/15/2017 6/16/2017	6/20/2017		8/16/2017	DA Fund	2,985,000.00		2,985,000.00
5/24/2017	6/1/2017	6/2/2017	6/7/2017	6/15/2017 6/16/2017	6/20/2017	9/17/2017	10/23/2017	DA Fund	1,990,000.00		1,990,000.00
5/24/2017	6/1/2017	6/2/2017	6/7/2017	6/15/2017 6/16/2017	6/20/2017			DA Fund	1,990,000.00		1,990,000.00
6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 7/7/2017	7/10/2017			DA Fund	1,990,000.00		1,990,000.00
6/20/2017	6/21/2017	6/22/2017	6/28/2017	7/6/2017 7/7/2017	7/10/2017			DA Fund	1,990,000.00		1,990,000.00
5/24/2017	6/1/2017	6/2/2017	6/7/2017	6/15/2017 6/16/2017	6/20/2017			DA Fund	1,990,000.00		1,990,000.00

		Rehabilitation/Improvement of Multi-Purpose Building (Covered Court), Brgy. Calumala, Sta. Teresita, Batangas 3rd LD								
103004010311318	17DC0045	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. Kinalaglagan, Mataas na Kahoy, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	1/6/2017	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
103004010311300	17DC0046	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Construction of Multi-Purpose Building, Sinturisan, San Nicolas, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	1/6/2017	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
103004010311323	17DC0047	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Day Care Center), Brgy. Santiago, Sto. Tomas, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	1/6/2017	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
103004010311324	17DC0048	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Covered Court), Brgy. Sta. Anastacia, Sto. Tomas, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	1/6/2017	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
103004010311295	17DC0049	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Covered Court), Brgy. Pook, Agoncillo, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	1/6/2017	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
103004010311296	17DC0050	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Repair / Rehabilitation / Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. Muzon II, Alitagtag, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	1/6/2017	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
165004050306493	17DC0051	Locally Funded Projects, Local Roads, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Poblacion-San Gregorio Road, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/6/2017	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
165004050307579	17DC0052	Locally Funded Projects, Local Roads, Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Improvement of Local Roads in Poblacion 4, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/272017	2/3/2017 - 2/30/2017	2/10/2017	2/23/2017	2/23/2017	3/2/2017
103004010311291	17DC0053	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Construction of Barangay Multi-Purpose Building, UNO, Santo. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/272017	2/3/2017 - 2/30/2017	2/10/2017	2/23/2017	2/23/2017	3/2/2017
103004010311299	17DC0054	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Calawit, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/272017	2/3/2017 - 2/30/2017	2/10/2017	2/23/2017	2/23/2017	3/2/2017
10300401031335	17DC0055	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. San Juan, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/272017	2/3/2017 - 2/30/2017	2/10/2017	2/23/2017	2/23/2017	3/2/2017
103004010311307	17DC0056	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Poblacion, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/272017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017	4/25/2017	5/2/2017
103004010311312	17DC0057	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion I, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/272017	2/3/2017 - 2/30/2017	2/10/2017	2/23/2017	2/23/2017	3/2/2017
103004010311292	17DC0058	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Adia, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/272017	2/3/2017 - 2/30/2017	2/10/2017	2/23/2017	2/23/2017	3/2/2017
103004010311298	17DC0059	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Alangilan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/272017	2/3/2017 - 2/30/2017	2/10/2017	2/23/2017	2/23/2017	3/2/2017
103004010311333	17DC0060	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, (Barangay Hall) Brgy. Sambat, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/272017	2/3/2017 - 2/30/2017	2/10/2017	2/23/2017	2/23/2017	3/2/2017
203004060100965	17DC0061	Locally Funded Projects, Local Infrastructure Program (LIP), Water Management, Water Supply, Construction/Improvement of Water Supply in Brgy. Upa, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017	4/25/2017	5/2/2017
203004060100966	17DC0062	Locally Funded Projects, Local Infrastructure Program (LIP), Water Management, Water Supply, Improvement / Rehabilitation of Water System, Banjo West, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2017	4/6/2017 - 4/13/2017	4/12/2017	4/25/2017	4/25/2017	5/2/2017
224004010200030	17DC0063	Rehabilitation/Expansion of RHU-Tanauan RHU 2	Batangas III District Engineering Office	Competitive Bidding	3/15/2017	2/23/2017 - 3/2/2017	3/3/2017	3/15/2017	3/15/2017	3/23/2017
103004010311339	17DC0064	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Munlawin, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2017	2/23/2017 - 3/2/2017	3/3/2017	3/15/2017	3/15/2017	3/23/2017
103004010311317	17DC0065	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. Bayorbor, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2017	2/23/2017 - 3/2/2017	3/3/2017	3/15/2017	3/15/2017	3/23/2017
103004010311308	17DC0066	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Bagong Pook, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2017	2/23/2017 - 3/2/2017	3/3/2017	3/15/2017	3/15/2017	3/23/2017
103004010311315	17DC0067	Locally Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Tambo Ibaba, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2017	2/23/2017 - 3/2/2017	3/3/2017	3/15/2017	3/15/2017	3/23/2017
165004050307581	17DC0068	Locally Funded Projects, Local Infrastructure Program, Roads and Bridges, Local Roads, Construction Concreting of Local Road, Pacifico-Sampa at Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2017	2/23/2017 - 3/2/2017	3/3/2017	3/15/2017	3/15/2017	3/23/2017

		Bulman Provincial Road (West of the Southern Tagalog Arterial Road of STAR Tollway) and Malvar Interchange, Malvar, Batangas 3rd LD								
165003015100169	17DC0020	MFO-1 National Road Network Services, Network Development, Improvement/Widening of National Roads, Secondary Roads, Banay-Banay-Mojon Cuenca Rd.	Batangas III District Engineering Office	Competitive Bidding	11/25/2016	12/2/2016 - 12/9/2016	12/9/2016	12/22/2016	12/22/2016	12/27/2016
165004050307554	17DC0021	MFO-1 National Road Network Services, Network Development, Improvement/Widening of National Roads, Tertiary Roads, Talisay-Laurel-Agoncillo Rd., including ROW	Batangas III District Engineering Office	Competitive Bidding	11/25/2016	12/2/2016 - 12/9/2016	12/9/2016	12/22/2016	12/22/2016	12/27/2016
165004050307580	17DC0022	Locally-Funded Projects, Local Roads, Construction/Repair/ Rehabilitation of Various Infrastructure including Local Projects, Construction/Improvement of Road, Janopol Oriental, Tanauan City, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	11/25/2016	12/2/2016 - 12/9/2016	12/9/2016	12/22/2016	12/22/2016	12/27/2016
103004010311320	17DC0023	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Covered Court), Brgy. Calingatan, Mataas na Kahoy, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	11/25/2016	12/2/2016 - 12/9/2016	12/9/2016	12/22/2016	12/22/2016	12/27/2016
103004010311319	17DC0024	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Poblacion III, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/25/2016	12/2/2016 - 12/9/2016	12/9/2016	12/22/2016	12/22/2016	12/27/2016
103004010311314	17DC0025	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Cuta East, Sta. Teresita, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	11/25/2016	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
165003017100241	17DC0026	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Sta. Maria Br. 1 (B03164LZ) along Talisay-Laurel-Agoncillo Rd.	Batangas III District Engineering Office	Competitive Bidding	12/1/2016	12/7/2016 - 12/14/2016	12/15/2016	12/27/2016	12/28/2016	1/4/2017
165003017100242	17DC0027	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Sta. Maria Br. II (B03165LZ) along Talisay-Laurel-Agoncillo Rd.	Batangas III District Engineering Office	Competitive Bidding	12/1/2016	12/7/2016 - 12/14/2016	12/15/2016	12/27/2016	12/28/2016	1/4/2017
165003017100240	17DC0028	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Buco Br. (B03167LZ) along Talisay-Laurel-Agoncillo Rd.	Batangas III District Engineering Office	Competitive Bidding	12/1/2016	12/7/2016 - 12/14/2016	12/15/2016	12/27/2016	12/28/2016	1/4/2017
103004010311290	17DC0029	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Construction of 2-Storey Multi-Purpose Building, Sta. Maria, Sto. Tomas, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	12/1/2016	12/7/2016 - 12/14/2016	12/15/2016	12/27/2016	12/28/2016	1/4/2017
	17DC0030	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Construction of Multi-Purpose Building (Day Care Center), Brgy. Balangon, Agoncillo, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	12/1/2016	12/7/2016 - 12/14/2016	12/15/2016	12/27/2016	12/28/2016	1/4/2017
103004010311336	17DC0031	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Lumang Lipa, Mataas na Kahoy, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	12/1/2016	12/7/2016 - 12/14/2016	12/15/2016	12/27/2016	12/28/2016	1/4/2017
165003017100086	17DC0032	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Rancho Br. (B03075LZ) along Banay-Banay-Mojon-Cuenca Rd.	Batangas III District Engineering Office	Competitive Bidding	12/2/2016	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
165003017100234	17DC0033	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Ambulong Br. 2 (B03154LZ) along Tanauan-Talisay-Tagaytay Rd.	Batangas III District Engineering Office	Competitive Bidding	12/2/2016	12/9/2016 - 12/16/2016	12/15/2016	12/26/2016	12/29/2016	1/5/2017
165003017100236	17DC0034	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Banga Br. 3 (B03162LZ) along Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	12/9/2016	12/16/2016 - 12/23/2016	12/22/2016	1/5/2017	1/5/2017	1/12/2017
16500301710027	17DC0035	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Banga Br. IV (B03163LZ) along Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	12/9/2016	12/16/2016 - 12/23/2016	12/22/2016	1/5/2017	1/5/2017	1/12/2017
103004010311337	17DC0036	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multipurpose/Facilities, Repair/ Rehabilitation of Multi-Purpose Building, Mataas na Kahoy National High School, Brgy. IV, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/9/2016	12/16/2016 - 12/23/2016	12/22/2016	1/5/2017	1/5/2017	1/12/2017
103004010311294	17DC0037	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Sto. Tomas, Agoncillo, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	12/9/2016	12/16/2016 - 12/23/2016	12/22/2016	1/5/2017	1/5/2017	1/12/2017
103004010311309	17DC0038	Locally-Funded Projects, Local Infrastructure Program (LIP), Buildings and Other Structures, Multi-Purpose/Facilities, Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Bilucan, Malvar, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	12/9/2016	12/16/2016 - 12/23/2016	12/22/2016	1/5/2017	1/5/2017	1/12/2017
165004050306494	17DC0039	Locally Funded Projects, Local Infrastructure Program (LIP), Local Roads, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Rehabilitation/ Improvement of San Pedro-Sta. Cruz, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/9/2016	1/13/2017 - 1/20/2017	1/20/2017	2/2/2017	2/2/2017	2/9/2017
165003017100245	17DC0040	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Pata Br. (B03172LZ) along Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	12/9/2016	12/16/2016 - 12/23/2016	12/22/2016	1/5/2017	1/5/2017	1/12/2017
165003017100244	17DC0041	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Leviste Br. 2 (B03171LZ) along Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	12/9/2016	12/16/2016 - 12/23/2016	12/22/2016	1/5/2017	1/5/2017	1/12/2017
165003017100246	17DC0042	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges, including ROW, to more than 2 lanes, Subic-Panhulan Br. (B00076LZ) along Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	12/9/2016	12/16/2016 - 12/23/2016	12/22/2016	1/5/2017	1/5/2017	1/12/2017
165003017100235	17DC0043	MFO-1 National Road Network Services, Construction and	Batangas III District	Competitive	12/9/2016	12/16/2016 - 12/23/2016	12/22/2016	1/5/2017	1/5/2017	1/12/2017

1,900,774.66		1,900,774.66	COA/NACAP/ PICE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	90
959,987.25		959,987.25	COA/NACAP/ POCE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	60
958,015.00		958,015.00	COA/NACAP/ PICE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	60
958,000.00		958,000.00	COA/NACAP/ PICE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	60
960,950.00		960,950.00	COA/NACAP/ PICE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	60
2,800,000.00		2,800,000.00	COA/NACAP/ PICE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	120
2,865,950.00		2,865,950.00	COA/NACAP/ PICE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	120
1,902,256.40		1,902,256.40	COA/NACAP/ PICE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	60
4,750,000.00		4,750,000.00	COA/NACAP/ PICE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	180
14,252,178.75		14,252,178.75	COA/NACAP/ PICE/PCC & Industry	3/29/2017	4/12/2017	4/26/2017	4/26/2017 4/6/2017	5/9/2017 5/2/2017	5/16/2017 5/9/2017	5/30/2017	6/6/2017	150
17,905,377.13		17,905,377.13	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/24/2017	5/24/2017 5/4/2017	6/5/2017 5/29/2017	6/12/2017 6/5/2017	6/26/2017	7/3/2017	60
18,845,205.00		18,845,205.00	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/24/2017	5/24/2017 5/4/2017	6/5/2017 5/29/2017	6/12/2017 6/5/2017	6/26/2017	7/3/2017	60
18,182,741.28		18,182,741.28	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/24/2017	5/24/2017 5/4/2017	6/5/2017 5/29/2017	6/12/2017 6/5/2017	6/26/2017	7/3/2017	60
18,230,650.37		18,230,650.37	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/24/2017	5/24/2017 5/4/2017	6/5/2017 5/29/2017	6/12/2017 6/5/2017	6/26/2017	7/3/2017	60
19,020,425.86		19,020,425.86	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/24/2017	5/24/2017 5/4/2017	6/5/2017 5/29/2017	6/12/2017 6/5/2017	6/26/2017	7/3/2017	60
5,087,995.68		5,087,995.68	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/24/2017	5/24/2017 5/4/2017	6/5/2017 5/29/2017	6/12/2017 6/5/2017	6/26/2017	7/3/2017	60
959,987.25		959,987.25	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/25/2017	5/25/2017 5/5/2017	6/6/2017 5/30/2017	6/13/2017 6/6/2017	6/27/2017	7/4/2017	60
959,936.50		959,936.50	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/25/2017	5/25/2017 5/5/2017	6/6/2017 5/30/2017	6/13/2017 6/6/2017	6/27/2017	7/4/2017	60
2,865,301.50		2,865,301.50	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/25/2017	5/25/2017 5/5/2017	6/6/2017 5/30/2017	6/13/2017 6/6/2017	6/27/2017	7/4/2017	90
1,910,296.52		1,910,296.52	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/25/2017	5/25/2017 5/5/2017	6/6/2017 5/30/2017	6/13/2017 6/6/2017	6/27/2017	7/4/2017	60
1,910,663.50		1,910,663.50	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/25/2017	5/25/2017 5/5/2017	6/6/2017 5/30/2017	6/13/2017 6/6/2017	6/27/2017	7/4/2017	60
1,910,295.90		1,910,295.90	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/25/2017	5/25/2017 5/5/2017	6/6/2017 5/30/2017	6/13/2017 6/6/2017	6/27/2017	7/4/2017	60
1,910,330.75		1,910,330.75	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/25/2017	5/25/2017 5/5/2017	6/6/2017 5/30/2017	6/13/2017 6/6/2017	6/27/2017	7/4/2017	60
1,910,300.00		1,910,300.00	COA/NACAP/ PICE/PCC & Industry	4/27/2017	5/11/2016	5/25/2017	5/25/2017 5/5/2017	6/6/2017 5/30/2017	6/13/2017 6/6/2017	6/27/2017	7/4/2017	60

			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Pre-Procurement Conference	Pre-Bid Conference	Eligibility Check	Submission and Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Accept	
10/6/2016	10/21/2016	11/4/2016	10/14/2016 - 11/4/2016	11/7/2016 - 11/14/2016	11/14/2016 - 11/21/2016	12/5/2016	12/13/2016	120	
10/6/2016	10/21/2016	11/4/2016	10/14/2016 - 11/4/2016	11/7/2016 - 11/14/2016	11/14/2016 - 11/21/2016	12/5/2016	12/13/2016	45	
10/6/2016	10/21/2016	11/4/2016	10/14/2016 - 11/4/2016	11/7/2016 - 11/14/2016	11/14/2016 - 11/21/2016	12/5/2016	12/13/2016	90	
10/6/2016	10/21/2016	11/4/2016	10/14/2016 - 11/4/2016	11/7/2016 - 11/14/2016	11/14/2016 - 11/21/2016	12/5/2016	12/13/2016	210	
10/6/2016	10/21/2016	11/4/2016	10/14/2016 - 11/4/2016	11/7/2016 - 11/14/2016	11/14/2016 - 11/21/2016	12/5/2016	12/13/2016	45	
11/1/2016	11/17/2016	11/29/2016	11/9/2016 - 11/29/2016	12/2/2016 - 12/9/2016	12/9/2016 - 12/16/2016	12/30/2016	1/6/2017	150	
11/1/2016	11/17/2016	11/29/2016	11/9/2016 - 11/29/2016	12/2/2016 - 12/9/2016	12/9/2016 - 12/16/2016	12/30/2016	1/6/2017	90	
11/1/2016	11/17/2016	11/29/2016	11/9/2016 - 11/29/2016	12/2/2016 - 12/9/2016	12/9/2016 - 12/16/2016	12/30/2016	1/6/2017	150	
11/1/2016	11/17/2016	11/29/2016	11/9/2016 - 11/29/2016	12/2/2016 - 12/9/2016	12/9/2016 - 12/16/2016	12/30/2016	1/6/2017	300	
11/1/2016	11/17/2016	11/29/2016	11/9/2016 - 11/29/2016	12/2/2016 - 12/9/2016	12/9/2016 - 12/16/2016	12/30/2016	1/6/2017	210	
11/1/2016	11/17/2016	11/29/2016	11/9/2016 - 11/29/2016	12/2/2016 - 12/9/2016	12/9/2016 - 12/16/2016	12/30/2016	1/6/2017	210	
11/1/2016	11/17/2016	11/29/2016	11/9/2016 - 11/29/2016	12/2/2016 - 12/9/2016	12/9/2016 - 12/16/2016	12/30/2016	1/6/2017	150	
11/1/2016	11/17/2016	11/29/2016	11/9/2016 - 11/29/2016	12/2/2016 - 12/9/2016	12/9/2016 - 12/16/2016	12/30/2016	1/6/2017	150	
11/17/2016	12/2/2016	12/14/2016	11/25/2016 - 12/14/2016	12/19/2016 - 12/26/2016	12/26/2016 - 1/2/2017	1/16/2017	1/23/2017	60	
11/17/2016	12/2/2016	12/14/2016	11/25/2016 - 12/14/2016	12/19/2016 - 12/26/2016	12/26/2016 - 1/2/2017	1/16/2017	1/23/2017	60	
11/17/2016	12/2/2016	12/14/2016	11/25/2016 - 12/14/2016	12/19/2016 - 12/26/2016	12/26/2016 - 1/2/2017	1/16/2017	1/23/2017	75	
11/17/2016	12/2/2016	12/14/2016	11/25/2016 - 12/14/2016	12/19/2016 - 12/26/2016	12/26/2016 - 1/2/2017	1/16/2017	1/23/2017	210	
11/17/2016	12/2/2016	12/14/2016	11/25/2016 - 12/14/2016	12/19/2016 - 12/26/2016	12/26/2016 - 1/2/2017	1/16/2017	1/23/2017	300	

		3/3/2017										PICE/PCC & Industry	
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017			GAA 2017	1,000,000.00		1,000,000.00	960,000.00		960,000.00	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017			GAA 2017	1,980,000.00		1,980,000.00	1,900,500.00		1,900,500.00	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017	6/3/2017	7/20/2017	GAA 2017	1,000,000.00		1,000,000.00	962,673.30		962,673.30	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017	5/4/2017	7/19/2017	GAA 2017	1,000,000.00		1,000,000.00	962,865.05		962,865.05	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017	6/3/2017	6/20/2017	GAA 2017	1,000,000.00		1,000,000.00	960,072.00		960,072.00	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017		5/19/2017	GAA 2017	1,000,000.00		1,000,000.00	960,000.00		960,000.00	COA/NACAP/ PICE/PCC & Industry
2/10/2017	2/22/2017	3/2/2017 - 3/3/2017	3/6/2017			GAA 2017	14,850,000.00		14,850,000.00	14,255,397.37		14,255,397.37	COA/NACAP/ PICE/PCC & Industry
3/3/2017	3/9/2017	3/16/2017 - 3/17/2017	3/20/2017			GAA 2017	1,980,000.00		1,980,000.00	1,900,602.00		1,900,602.00	COA/NACAP/ PICE/PCC & Industry
3/3/2017	3/9/2017	3/16/2017 - 3/17/2017	3/20/2017			GAA 2017	2,970,000.00		2,970,000.00	2,851,000.00		2,851,000.00	COA/NACAP/ PICE/PCC & Industry
3/3/2017	5/24/2017	6/1/2017 - 6/2/2017	6/5/2017			GAA 2017	1,000,000.00		1,000,000.00	959,895.45		959,895.45	COA/NACAP/ PICE/PCC & Industry
3/3/2017	3/9/2017	3/16/2017 - 3/17/2017	3/20/2017	6/17/2017	7/20/2017	GAA 2017	1,000,000.00		1,000,000.00	959,979.30		959,979.30	COA/NACAP/ PICE/PCC & Industry
5/3/2017	5/9/2017	5/18/2017 - 5/19/2017	5/22/2017			GAA 2017	1,000,000.00		1,000,000.00	959,974.75		959,974.75	COA/NACAP/ PICE/PCC & Industry
3/3/2017	3/9/2017	3/16/2017 - 3/17/2017	3/20/2017	6/7/2017	7/14/2017	GAA 2017	1,000,000.00		1,000,000.00	959,800.00		959,800.00	COA/NACAP/ PICE/PCC & Industry
3/3/2017	3/9/2017	3/16/2017 - 3/17/2017	3/20/2017	5/30/2017	6/20/2017	GAA 2017	1,000,000.00		1,000,000.00	959,815.14		959,815.14	COA/NACAP/ PICE/PCC & Industry
3/3/2017	3/9/2017	3/16/2017 - 3/17/2017	3/20/2017	8/6/2017	10/5/2017	GAA 2017	1,000,000.00		1,000,000.00	959,955.45		959,955.45	COA/NACAP/ PICE/PCC & Industry
3/3/2017	3/9/2017	3/16/2017 - 3/17/2017	3/20/2017	7/17/2017	7/31/2017	GAA 2017	1,000,000.00		1,000,000.00	959,899.28		959,899.28	COA/NACAP/ PICE/PCC & Industry
5/3/2017	5/9/2017	5/18/2017 - 5/19/2017	5/22/2017			GAA 2017	1,980,000.00		1,980,000.00	1,900,673.90		1,900,673.90	COA/NACAP/ PICE/PCC & Industry
5/3/2017	5/9/2017	5/18/2017 - 5/19/2017	5/22/2017			GAA 2017	1,980,000.00		1,980,000.00	1,901,282.20		1,901,282.20	COA/NACAP/ PICE/PCC & Industry
3/24/2017	3/30/2017	4/6/2017 - 4/7/2017	4/10/2017	6/8/2017	7/13/2017	HFEP CY 2016	1,500,000.00		1,500,000.00	1,439,828.40		1,439,828.40	COA/NACAP/ PICE/PCC & Industry
3/24/2017	3/30/2017	4/6/2017 - 4/7/2017	4/10/2017			GAA 2017	1,980,000.00		1,980,000.00	1,900,690.00		1,900,690.00	COA/NACAP/ PICE/PCC & Industry
3/24/2017	3/30/2017	4/6/2017 - 4/7/2017	4/10/2017			GAA 2017	1,000,000.00		1,000,000.00	959,983.45		959,983.45	COA/NACAP/ PICE/PCC & Industry
3/24/2017	3/30/2017	4/6/2017 - 4/7/2017	4/10/2017	7/6/2017	8/22/2017	GAA 2017	1,000,000.00		1,000,000.00	959,987.25		959,987.25	COA/NACAP/ PICE/PCC & Industry
3/24/2017	3/30/2017	4/6/2017 - 4/7/2017	4/10/2017			GAA 2017	1,000,000.00		1,000,000.00	959,710.80		959,710.80	COA/NACAP/ PICE/PCC & Industry
3/24/2017	3/30/2017	4/6/2017 - 4/7/2017	4/10/2017	7/8/2017	11/9/2017	GAA 2017	1,980,000.00		1,980,000.00	1,900,780.60		1,900,780.60	COA/NACAP/ PICE/PCC & Industry

16500200040021	17CSDC05 Acquisition of Parcel Maps/Data Information on the Properties for the Talisay-Laurel-Agoncillo Road, K0081+(-227)-K00121+106	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/23/2017 - 11/30/2017	12/1/2017
----------------	---	--	---------------------	------------	-------------------------	-----------

Prepared by:


ANGELITA L. BASCO
 Head, BAC Secretariat

Total Alloted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings (Total Alloted Budget - Total Contract Price)

8/29/2017	9/13/2017	9/20/2017	9/20/2017	9/25/2017	10/5/2017	10/9/2017			SR2017-07-010846 dated July 13, 2017
8/29/2017	9/13/2017	9/20/2017	9/20/2017	9/25/2017	10/5/2017	10/9/2017			SR2017-08-011515 dated August 7, 2017
8/29/2017	9/13/2017	9/20/2017	9/20/2017	9/25/2017	10/5/2017	10/9/2017			SR2017-02-004860 dated February 20, 2017
11/29/2017	12/13/2017	12/20/2017	12/20/2017	12/22/2017	1/3/2018	1/11/2018			PDE Fund
11/29/2017	12/13/2017	12/20/2017	12/20/2017	12/22/2017	1/3/2018	1/11/2018			SR2017-11-014168 dated November 9, 2017

Total Alloted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings (Total Alloted Budget - Total Contract Price)

Recommended for Approval by:


NIEVES C. LASALA
 BAC Chairman

						1,641,003,939.70			
						1,570,067,619.82			
						70,936,319.88			
2,500,000.00		2,500,000.00	2,375,000.00		2,375,000.00	COA/NACAP/ PICE/PCC & Industry	8/17/2017	9/6/2017	9/1/2017
5,700,000.00		5,700,000.00	5,415,000.00		5,415,000.00	COA/NACAP/ PICE/PCC & Industry	8/17/2017	9/6/2017	9/1/2017
4,276,157.00		4,276,157.00	4,062,500.00		4,062,500.00	COA/NACAP/ PICE/PCC & Industry	8/17/2017	9/6/2017	9/1/2017
3,447,421.86		3,447,421.86	3,307,300.00		3,307,300.00	COA/NACAP/ PICE/PCC & Industry	11/16/2017	12/11/2017	12/4/2017
5,219,608.00		5,219,608.00	5,011,080.00		5,011,080.00	COA/NACAP/ PICE/PCC & Industry	11/16/2017	12/11/2017	12/4/2017
						21,143,186.86			
						20,170,880.00			
						972,306.86			

Approved by:


PRESCILA R. RAMOS
 District Engineer