

ID 16CC0216	Concreting of Inaon - Dulong Malabon viaduct farm to market road byg. Dulong Malabon Pulilan, Bulacan	Public Bidding	None	10/2/2017	10/12/2017	10/24/2017	10/24/2017	10/30/2017	11/6/2017	11/27/2017	12/7/2017	12/12/2017	2016 DepEd	4,975,078.81	4,975,078.81	4,726,380.48	4,726,380.48	COA, Crimewatch, PICE, K of C & BCA	10/17/2017	10/17/2017	10/17/2017	10/26/2017	10/26/2017
ID 17CC0237	Construction of one storey three classroom - Hanga Elementary School Hagonoy, Bulacan	Public Bidding	None	10/5/2017	10/13/2017	10/26/2017	10/26/2017	10/19/2017	11/5/2017	12/4/2017	12/19/2017	12/23/2017	2017 DepEd	4,290,698.13	4,290,698.13	4,155,969.38	4,155,969.38	COA, Crimewatch, PICE, K of C & BCA	10/9/2017	10/9/2017	10/9/2017	10/27/2017	10/27/2017
ID 17CC0238	Construction of One Storey three classroom - Doña Damiana de Leon MES (San Miguel ES) Calumpit, Bulacan	Public Bidding	None	10/5/2017	10/13/2017	10/26/2017	10/26/2017	10/29/2017	11/5/2017	12/4/2017	12/19/2017	12/21/2017	2017 DepEd	4,048,077.41	4,048,077.41	3,946,892.71	3,946,892.71	COA, Crimewatch, PICE, K of C & BCA	10/9/2017	10/9/2017	10/9/2017	10/27/2017	10/27/2017
ID 17CC0239	Construction of One storey two classroom - Sto Niño Elementary School Paombong, Bulacan	Public Bidding	None	10/5/2017	10/13/2017	10/26/2017	10/26/2017	10/29/2017	11/5/2017	12/4/2017	12/19/2017	12/21/2017	2017 DepEd	2,964,762.35	2,964,762.35	2,875,231.97	2,875,231.97	COA, Crimewatch, PICE, K of C & BCA	10/9/2017	10/9/2017	10/9/2017	10/27/2017	10/27/2017
ID 17CC0240	Construction of unique workshop - Sta. Lucia Highschool Calumpit, Bulacan	Public Bidding	None	10/5/2017	10/13/2017	10/26/2017	10/26/2017	10/29/2017	11/5/2017	12/4/2017	12/19/2017	12/21/2017	2017 DepEd	2,902,376.82	2,902,376.82	2,810,654.50	2,810,654.50	COA, Crimewatch, PICE, K of C & BCA	10/9/2017	10/9/2017	10/9/2017	10/27/2017	10/27/2017
ID 17CC0241	Construction of unique workshop - Malolos Marine Fishery School and laboratory City of Malolos, Bulacan	Public Bidding	None	10/5/2017	10/13/2017	10/26/2017	10/26/2017	10/29/2017	11/5/2017	12/4/2017	12/19/2017	12/21/2017	2017 DepEd	4,809,052.48	4,809,052.48	2,714,546.14	2,714,546.14	COA, Crimewatch, PICE, K of C & BCA	10/9/2017	10/9/2017	10/9/2017	10/27/2017	10/27/2017
ID 17CC0242	Construction of Rainwater Collector System (RWCS) various places within the District of Bulacan	Public Bidding	None	10/5/2017	10/13/2017	10/26/2017	10/26/2017	10/29/2017	11/5/2017	12/4/2017	12/19/2017	12/21/2017	2017 GAA	3,280,218.77	3,280,218.77	3,116,245.00	3,116,245.00	COA, Crimewatch, PICE, K of C & BCA	10/9/2017	10/9/2017	10/9/2017	10/27/2017	10/27/2017
ID 16CC0217	Construction of two storey ten classroom - San Miguel Meyusula Highschool Calumpit, Bulacan	Public Bidding	10/2/2017	10/9/2017	10/18/2017	10/30/2017	10/30/2017	11/6/2018	11/13/2018	12/27/2018			2016 DepEd	23,266,191.20	23,266,191.20	22,322,181.96	22,322,181.96	COA, Crimewatch, PICE, K of C & BCA	10/11/2017	10/11/2017	10/11/2017	10/30/2017	10/18/2017
ID 16CC0218	Construction of three storey nine classroom - F. Mendoza MS Calumpit, Bulacan	Public Bidding	10/2/2017	10/9/2017	10/18/2017	10/30/2017	10/30/2017	11/6/2018	11/13/2018	12/4/2017			2016 DepEd	2,287,285.95	2,287,285.95	2,159,378.12	2,159,378.12	COA, Crimewatch, PICE, K of C & BCA	10/11/2017	10/11/2017	10/11/2017	10/30/2017	10/18/2017
ID 16CC0219	Construction of three storey nine classroom - Bulhan National Highschool Malolos, Bulacan	Public Bidding	10/2/2017	10/9/2017	10/18/2017	10/30/2017	10/30/2017	11/6/2018	11/13/2018	12/4/2017	12/19/2017	12/21/2017	2016 DepEd	20,172,329.83	20,172,329.83	19,155,510.54	19,155,510.54	COA, Crimewatch, PICE, K of C & BCA	10/11/2017	10/11/2017	10/11/2017	10/30/2017	10/18/2017
ID 16CC0220	Construction of three storey nine classroom - M del Rosario MS Pulilan, Bulacan	Public Bidding	10/2/2017	10/9/2017	10/18/2017	10/30/2017	10/30/2017	11/6/2018	11/13/2018	12/7/2018			2016 DepEd	19,249,179.94	19,249,179.94	18,671,950.77	18,671,950.77	COA, Crimewatch, PICE, K of C & BCA	10/11/2017	10/11/2017	10/11/2017	10/30/2017	10/18/2017
ID 16CC0221	Construction of three storey six classroom - Bangkol Elementary School Malolos, Bulacan	Public Bidding	10/2/2017	10/9/2017	10/18/2017	10/30/2017	10/30/2017	11/6/2018	11/13/2018	12/4/2017	12/19/2017	12/21/2017	2016 DepEd	10,922,686.72	10,922,686.72	10,376,095.69	10,376,095.69	COA, Crimewatch, PICE, K of C & BCA	10/11/2017	10/11/2017	10/11/2017	10/30/2017	10/18/2017
ID 17CC0243	Construction of three storey twelve classroom - Makunabang Elementary School Baliuag, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/2/2017	Not included in the released SAA					2017 DepEd	39,131,277.08	39,131,277.08			COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0244	Construction of three storey twelve classroom - Jacinto Ponce Elementary School Baliuag, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/7/2017	11/10/2017	11/20/2017	12/15/2017			2017 DepEd	30,340,279.46	30,340,279.46	29,430,070.53	29,430,070.53	COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0245	Construction of three storey nine classroom - Dr. G. dela Merced Elementary School Baliuag, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/7/2017	11/10/2017	11/20/2017	12/15/2017			2017 DepEd	26,094,681.85	26,094,681.85	25,311,840.58	25,311,840.58	COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0246	Construction of two storey eight classroom - San Jose Elementary School Baliuag, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/7/2017	Not included in the released SAA					2017 DepEd	20,654,364.88	20,654,364.88			COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0247	Construction of two storey six classroom - Northville V Elementary School Bocaue, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/7/2017	Not included in the released SAA					2017 DepEd	14,481,426.84	14,481,426.84			COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0248	Construction of two storey six classroom - Calantipay Elementary School Baliuag, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/7/2017	11/10/2017	11/20/2017	12/15/2017			2017 DepEd	12,704,712.16	12,704,712.16	12,323,462.96	12,323,462.96	COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0249	Construction of two storey four classroom - Bunlo Elementary School Bocaue, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/7/2017	11/10/2017	11/20/2017	12/15/2017			2017 DepEd	9,077,555.93	9,077,555.93	8,805,281.88	8,805,281.88	COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0250	Construction of two storey four classroom - Cong. E.R. Cruz Memorial School (Bocue CS) Bocaue, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/7/2017	11/10/2017	11/20/2017	12/15/2017			2017 DepEd	8,627,770.15	8,627,770.15	8,370,474.78	8,370,474.78	COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0251	Construction of two storey four classroom - Turo Elementary School Bocaue, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/7/2017	11/10/2017	11/20/2017	12/15/2017			2017 DepEd	8,673,299.44	8,673,299.44	8,364,603.22	8,364,603.22	COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0252	Construction of two storey four classroom - Bocaue Hills Elementary School Bocaue, Bulacan	Public Bidding	10/12/2017	10/17/2017	10/26/2017	11/7/2017	11/7/2017	11/10/2017	11/20/2017	12/15/2017			2017 DepEd	7,846,855.23	7,846,855.23	7,611,448.59	7,611,448.59	COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/7/2017	11/7/2017
ID 17CC0253	Construction of two units four storey sixteen classroom - Malolos Marine Fishery School and Laboratory Malolos, Bulacan	Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	11/20/2017	11/27/2017	12/15/2017			2017 DepEd	67,018,046.76	67,018,046.76	65,061,111.24	65,061,111.24	COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017

ID 17CC0254	Construction of two units two storey eight classroom - San Roque National High School Paumbong, Bulacan	*Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	Not included in the released SAA			2017 DepEd	46,356,026.52	46,356,026.52					COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017
ID 17CC0255	Construction of four storey twelve classroom - San Pedro National High School Hagonoy, Bulacan	Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	11/20/2017	11/27/2017	12/15/2017	2017 DepEd	31,767,329.68	31,767,329.68	1.00				COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017
ID 17CC0256	Construction of three storey twelve classroom - Sta. Peregrina High School Pulilan, Bulacan	Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	11/20/2017	11/27/2017	12/15/2017	2017 DepEd	24,298,854.82	24,298,854.82	23,560,670.28				COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017
ID 17CC0257	Construction of four storey eight classroom - Sta. Monica National High School Hagonoy, Bulacan	Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	11/20/2017	11/27/2017	12/15/2017	2017 DepEd	22,533,351.90	22,533,351.90	20,733,840.07				COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017
ID 17CC0258	Construction of two storey twelve classroom - Iba National High School Hagonoy, Bulacan	Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	11/20/2017	11/27/2017	12/15/2017	2017 DepEd	20,806,089.13	20,806,089.13	20,149,131.87				COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017
ID 17CC0259	Construction of two units two storey four classroom - Malolos Integrated School Allig Malolos, Bulacan	Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	11/20/2017	11/27/2017	12/15/2017	2017 DepEd	18,405,515.00	18,405,515.00	17,842,145.93				COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017
ID 17CC0260	Construction of four storey eight classroom - Marcelo H. del Pilar National High School Malolos, Bulacan	Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	11/20/2017	11/27/2017	12/15/2017	2017 DepEd	15,953,439.68	15,953,439.68	15,470,803.85				COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017
ID 17CC0261	Construction of two storey eight classroom - Sanlor High School Malolos, Bulacan	Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	11/20/2017	11/27/2017	12/15/2017	2017 DepEd	14,413,563.82	14,413,563.82	13,398,886.87				COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017
ID 17CC0262	Construction of two storey four classroom - Kapitangan High School Paumbong, Bulacan	Public Bidding	10/13/2017	10/18/2017	10/27/2017	11/9/2017	11/9/2017	11/20/2017	11/27/2017	12/15/2017	2017 DepEd	8,391,320.06	8,391,320.06	8,136,034.18				COA, Crimewatch, PICE, K of C & BCA	10/23/2017	10/23/2017	10/23/2017	11/10/2017	11/10/2017
ID 17CC0263	Construction of two storey eight classroom - Pullian Central School Pulilan, Bulacan	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	14,542,315.85	14,542,315.85					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0264	Construction of two storey six classroom - Longos Elementary School Calumpit, Bulacan	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	11/22/2017	12/1/2017	12/15/2017	2017 DepEd	12,962,533.34	12,962,533.34	11,734,772.35				COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0265	Construction of two storey four classroom - Malungao Elementary School Bulakan, Bulacan	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	11,418,204.10	11,418,204.10						10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0266	Construction of two storey six classroom - Iba National High School	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	10,872,890.75	10,872,890.75					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0267	Construction of two storey six classroom - Gen. Gregorio del Pilar Elementary School Bulakan, Bulacan	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	10,803,745.97	10,803,745.97					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0268	Construction of two storey four classroom - Sta. Ana Elementary School Bulakan, Bulacan	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	8,255,974.28	8,255,974.28					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0269	Construction of two storey four classroom - Bambang Elementary School	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	8,029,874.03	8,029,874.03					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0270	Construction of two storey four classroom - Look 2nd Elementary School Malolos, Bulacan	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	7,868,679.24	7,868,679.24					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0271	Construction of two storey four classroom - Gen. Isidro Torres Elementary School Malolos, Bulacan	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	7,700,261.22	7,700,261.22					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0272	Construction of two storey four classroom - Sta. Isabel Elementary School Malolos, Bulacan	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	7,700,261.22	7,700,261.22					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0273	Construction of two storey four classroom - Dabla Elementary School	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	7,740,576.23	7,740,576.23					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0274	Construction of two storey four classroom - Marcelo H. del Pilar National High School Bulakan, Bulacan	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	7,619,631.22	7,619,631.22					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0275	Construction of two storey four classroom - Senior High School in Malolos	Public Bidding	10/19/2017	10/24/2017	11/2/2017	11/16/2017	11/16/2017	Not included in the released SAA			2017 DepEd	7,619,631.46	7,619,631.46					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0276	Construction of four storey sixteen classroom - Sta. Lucia High School Calumpit, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	Not included in the released SAA			2017 DepEd	44,318,726.81	44,318,726.81					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0277	Construction of four storey sixteen classroom - Frances National High School Calumpit, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	11/23/2017	12/1/2017	12/15/2017	2017 DepEd	41,014,788.29	41,014,788.29	38,963,586.89				COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0278	Construction of four storey sixteen classroom - San Miguel - Meylola High School Calumpit, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	Not included in the released SAA			2017 DepEd	41,014,788.29	41,014,788.29					COA, Crimewatch, PICE, K of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017

ID 17CC0279	Construction of four storey twenty classroom - Marcelo H del Pilar National High School Malolos, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	Not included in the released SAA							2017 DepEd	38,957,063.16		38,957,063.16				COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017	
ID 17CC0280	Construction of four storey sixteen classroom - Calumpit National High School Calumpit, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	11/23/2017	12/1/2017	12/15/2017					2017 DepEd	35,666,130.77		35,666,130.77	31,882,656.40			33,882,654.40	COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0281	Construction of four storey sixteen classroom - Bajet-Castillo High School Pullan, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	Not included in the released SAA							2017 DepEd	34,541,426.11		34,541,426.11				COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017	
ID 17CC0282	Construction of four storey sixteen classroom - Marcelo H del Pilar National High School Malolos, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	Not included in the released SAA							2017 DepEd	33,446,416.02		33,446,416.02				COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017	
ID 17CC0283	Construction of two storey twelve classroom - Talipit National High School Bulekan, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	11/23/2017	12/1/2017	12/15/2017					2017 DepEd	24,973,871.63		24,973,871.63	22,457,389.63			22,457,389.63	COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0284	Construction of three storey twelve classroom - Santissima Trinidad Elementary School Malolos, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	Not included in the released SAA							2017 DepEd	24,774,684.33		24,774,684.33				COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017	
ID 17CC0285	Construction of three storey twelve classroom - San Francisco Xavier High School Bulekan, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	11/23/2017	12/1/2017	12/15/2017					2017 DepEd	23,609,207.40		23,609,207.40	22,900,882.00			22,900,882.00	COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0286	Construction of three storey nine classroom - Ligas Elementary School Malolos, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	Not included in the released SAA							2017 DepEd	21,439,886.08		21,439,886.08				COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017	
ID 17CC0287	Construction of two storey eight classroom - Pungo Elementary School Calumpit, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	Not included in the released SAA							2017 DepEd	21,255,119.80		21,255,119.80				COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017	
ID 17CC0288	Construction of four storey eight classroom - Doña Candelaria Meneses Duque High School Bulekan, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	11/23/2017	12/1/2017	12/15/2017					2017 DepEd	17,406,868.92		17,406,868.92	16,965,429.50			16,965,429.50	COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017
ID 17CC0289	Construction of four storey eight classroom - Marcelo H del Pilar National High School Malolos, Bulacan	Public Bidding	10/20/2017	10/25/2017	11/3/2017	11/17/2017	11/17/2017	Not included in the released SAA							2017 DepEd	16,034,870.85		16,034,870.85				COA, Crimewatch, PICE, X of C & BCA	10/27/2017	10/27/2017	10/27/2017	11/17/2017	11/17/2017	
ID 17CC0290	Construction of two storey eight classroom - Mariano C. Bernardo Memorial Center School Pandi, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	Not included in the released SAA							2017 DepEd	17,342,091.65		17,342,091.65				COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 17CC0291	Construction of two storey eight classroom - Pinagkwartelan Elementary School Pandi, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	11/27/2017	12/4/2017	12/15/2017					2017 DepEd	16,858,115.12		16,858,115.12	16,352,371.67			16,352,371.67	COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017
ID 17CC0292	Construction of two storey eight classroom - Cataste Elementary School Bustos, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	11/27/2017	12/4/2017	12/15/2017					2017 DepEd	16,013,197.89		16,013,197.89	15,532,801.43			15,532,801.43	COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017
ID 17CC0293	Construction of two storey four classroom - Tabe Elementary School Guluguinto, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	Not included in the released SAA							2017 DepEd	14,468,997.78		14,468,997.78				COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 17CC0294	Construction of two storey six classroom - Tarkukan Elementary School Guluguinto, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	Not included in the released SAA							2017 DepEd	14,220,392.69		14,220,392.69				COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 17CC0295	Construction of two storey four classroom - Lumanigayan Elementary School Pandi, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	Not included in the released SAA							2017 DepEd	11,721,616.87		11,721,616.87				COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 17CC0296	Construction of two storey four classroom - Bagbaguin Elementary School Pandi, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	Not included in the released SAA							2017 DepEd	9,851,388.99		9,851,388.99				COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 17CC0297	Construction of two storey four classroom - Masuso Elementary School Pandi, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	Not included in the released SAA							2017 DepEd	9,851,388.99		9,851,388.99				COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 17CC0298	Construction of two storey four classroom - Manatal Elementary School Pandi, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	Not included in the released SAA							2017 DepEd	9,851,388.99		9,851,388.99				COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 17CC0299	Construction of two storey four classroom - Cambag Elementary School Bustos, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	Not included in the released SAA							2017 DepEd	8,817,611.45		8,817,611.45				COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 18CC0001	Preventive Maintenance - Bigaa Pandel Via Bulacan and Malolos Road K0032+000 to K0033+000 Guluguinto, Bulacan	Public Bidding	10/25/2017	10/30/2017	11/9/2017	11/21/2017	11/21/2017	11/27/2017	12/4/2017	Waiting for final list of 2018 GAA					2018 NEP	7,700,689.15		7,700,689.15				COA, Crimewatch, PICE, X of C & BCA	11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	

ID 18CC0002	Preventive Maintenance - Biga Planning Via Bulacan and Malolos Road (K-02 to K0053+637, Plandel, Bulacan	Public Bidding	None	10/30/2017	11/9/2017	11/23/2017	11/21/2017	11/27/2017	12/4/2017	Waiting for final list of 2018 GAA	2018 NEP	3,578,590.84		3,578,590.84				11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 18CC0003	Road Rehabilitation at local Road, Sitio Waluis Poblacion Gulguinto, Bulacan	Public Bidding	None	10/30/2017	11/9/2017	11/23/2017	11/21/2017	11/27/2017	12/4/2017	Waiting for final list of 2018 GAA	2018 NEP	1,472,001.94		1,472,001.94				11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 18CC0004	Road Rehabilitation at local Road, Tukukan Bulacan	Public Bidding	None	10/30/2017	11/9/2017	11/23/2017	11/21/2017	11/27/2017	12/4/2017	Waiting for final list of 2018 GAA	2018 NEP	1,471,715.85		1,471,715.85				11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 18CC0005	Road Rehabilitation at local Road, Sta Cruz Gulguinto, Bulacan	Public Bidding	None	10/30/2017	11/9/2017	11/23/2017	11/21/2017	11/27/2017	12/4/2017	Waiting for final list of 2018 GAA	2018 NEP	1,470,892.21		1,470,892.21				11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 18CC0006	Road Rehabilitation at local Road, Purok 4 Malis Gulguinto, Bulacan	Public Bidding	None	10/30/2017	11/9/2017	11/23/2017	11/21/2017	11/27/2017	12/4/2017	Waiting for final list of 2018 GAA	2018 NEP	1,470,892.21		1,470,892.21				11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 18CC0007	Road Rehabilitation at local Road, Pulunggubat Gulguinto, Bulacan	Public Bidding	None	10/30/2017	11/9/2017	11/23/2017	11/21/2017	11/27/2017	12/4/2017	Waiting for final list of 2018 GAA	2018 NEP	1,470,834.83		1,470,834.83				11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 18CC0008	Concrete of road Esmeralda St. and San Bernardo St. Dampol II-B Pullan, Bulacan	Public Bidding	None	10/30/2017	11/9/2017	11/23/2017	11/21/2017	11/27/2017	12/4/2017	Waiting for final list of 2018 GAA	2018 NEP	1,470,742.25		1,470,742.25				11/2/2017	11/2/2017	11/2/2017	11/22/2017	11/22/2017	
ID 18CC0009	Construction Revealment at Gulguinto River Gulguinto, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	97,999,843.17		97,999,843.17				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0010	Construction Revealment at Balagas River brgy Langos Balagtas, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	97,999,829.04		97,999,829.04				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0011	Construction/Rehabilitation of flood Control Structures along bocaue River at Lolombay Section Bocaue, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	29,399,893.30		29,399,893.30				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0012	Construction/Rehabilitation of flood Control Structures along bocaue River at Burilo Section Bocaue, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	24,499,899.63		24,499,899.63				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0013	Construction/Rehabilitation of flood Control Structures along bocaue River at Turo Section Bocaue, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	24,499,933.87		24,499,933.87				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0014	Construction/Rehabilitation of flood Control Structures along bocaue River at Tambubong Section Bocaue, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	24,499,837.67		24,499,837.67				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0015	Construction/Rehabilitation of flood Control Structures along Angat River at Poblacion Section Bustos, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	24,499,908.76		24,499,908.76				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0016	Construction/Rehabilitation of flood Control Structures along Angat River at Tibagan Section Bustos, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	19,599,841.06		19,599,841.06				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0017	Construction/Rehabilitation of flood Control Structures along Angat River at Bonga River Bustos, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	19,599,841.06		19,599,841.06				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0018	Construction/Rehabilitation of flood Control Structures along Gulguinto River at Hang Ilang Section Bustos, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	19,599,912.44		19,599,912.44				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0019	Construction/Rehabilitation of flood Control Structures along Balagas River at Dalig Section Balagtas, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	19,599,943.93		19,599,943.93				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0020	Repair/Rehabilitation/Improvement of concrete slope protection along Gulguinto River Malis Section Gulguinto, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	14,174,362.35		14,174,362.35				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0021	Repair/Rehabilitation/Improvement of flood control structure Angat River Cambaog Section Bustos, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	14,158,059.83		14,158,059.83				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0022	Construction/Rehabilitation of flood Control Structures along Angat River at Bonga 2nd Plaridel, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	9,799,941.33		9,799,941.33				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0023	Construction/Rehabilitation/Improvement of Roads leading to NHA's Resettlement Site Cacarong Matanda Pardi, Bulacan	Public Bidding		10/27/2017	11/2/2017	11/9/2017	11/22/2017	11/22/2017	11/28/2017	12/5/2017	2018 NEP	9,788,837.24		9,788,837.24				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0024	Construction of drainage at brgy Look II Malolos City, Bulacan	Public Bidding	None	11/2/2017	11/9/2017	11/23/2017	11/22/2017	11/28/2017	12/5/2017	Waiting for final list of 2018 GAA	2018 NEP	1,960,390.75		1,960,390.75				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0025	Rehabilitation of Drainage canal Corazon Calumpit, Bulacan	Public Bidding	None	11/2/2017	11/9/2017	11/23/2017	11/22/2017	11/28/2017	12/5/2017	Waiting for final list of 2018 GAA	2018 NEP	1,960,881.52		1,960,881.52				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0026	Construction/Rehabilitation/Improvement of barangay road In Triple Junction, Matungao Bulacan, Bulacan	Public Bidding	None	11/2/2017	11/9/2017	11/23/2017	11/22/2017	11/28/2017	12/5/2017	Waiting for final list of 2018 GAA	2018 NEP	1,470,035.41		1,470,035.41				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	
ID 18CC0027	Rehabilitation of Drainage canal at barangay Ptitlan Calumpit, Bulacan, Bulacan	Public Bidding	None	11/2/2017	11/9/2017	11/23/2017	11/22/2017	11/28/2017	12/5/2017	Waiting for final list of 2018 GAA	2018 NEP	1,470,608.06		1,470,608.06				11/2/2017	11/2/2017	11/2/2017	11/23/2017	11/23/2017	

ID 17CC0300	Construction of four storey sixteen classroom -Felizardo C. Lipana MHS (Sta Rita HS) Guiguinto, Bulacan	Public Bidding	10/27/2017	11/1/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	46,020,345.55	46,020,345.55	44,639,739.84	44,639,739.84	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0301	Construction of three storey twelve classroom -Floeng National High School Guiguinto, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	Not included in the released SAA			2017 DepEd	39,286,330.50	39,286,330.50			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0302	Construction of two units four storey eight classroom -Guiguinto National Vocational High School Guiguinto, Bulacan	Public Bidding	10/27/2017	11/3/2017	11/10/2017	11/23/2017	11/23/2017	Not included in the released SAA			2017 DepEd	36,879,847.42	36,879,847.42			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0303	Construction of four storey twelve classroom -Virgen delas Flores High School Baliuag,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	Not included in the released SAA			2017 DepEd	35,920,432.25	35,920,432.25			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0304	Construction of four storey eight classroom - Mariano Ponce National High School Baliuag,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	Not included in the released SAA			2017 DepEd	21,489,209.87	21,489,209.87			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0305	Construction of four storey eight classroom - Dampal 1st National High School Plaridel,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	21,251,678.87	21,251,678.87	20,614,177.93	20,614,177.93	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0306	Construction of four storey eight classroom -Bangs High School Plaridel,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	20,814,031.19	20,814,031.19	20,189,659.57	20,189,659.57	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0307	Construction of three storey six classroom -Floeng National High School Guiguinto,Bulacan	Public Bidding		11/2/2017	11/10/2017	11/23/2017	11/23/2017	Not included in the released SAA			2017 DepEd	19,287,192.79	19,287,192.79			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0308	Construction of three storey six classroom - Sto. Niño High School Baliuag, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	19,007,139.86	19,007,139.86	18,436,925.46	18,436,925.46	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0309	Construction of four storey eight classroom - Tibagan National High School Bustos ,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	17,035,090.03	17,035,090.03	16,524,072.88	16,524,072.88	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0310	Construction of four storey eight classroom - Masagana High School Bustos ,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	15,509,741.15	15,509,741.15	15,044,454.38	15,044,454.38	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0311	Construction of four storey eight classroom - Binog High School(Jose J. Mariano MHS) Plaridel,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	15,508,149.32	15,508,149.32	15,042,952.83	15,042,952.83	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0312	Construction of two storey six classroom -Sta Rita Elementary School Guiguinto,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	Not included in the released SAA			2017 DepEd	15,040,945.60	15,040,945.60			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0313	Construction of two storey four-classroom Teodoro Evangelista Memorial High School Baliuag,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	Not included in the released SAA			2017 DepEd	14,924,500.79	14,924,500.79			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0314	Construction of two storey six-classroom Balagtas Central School Balagtas,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	Not included in the released SAA			2017 DepEd	13,972,406.81	13,972,406.81			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0315	Construction of two storey four-Dr.N.V. Rusba Memorial School Baliuag,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	Not included in the released SAA			2017 DepEd	13,715,060.79	13,715,060.79			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0316	Construction of two storey six classroom Batla Elementary School Bocaue,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	10,655,033.50	10,655,033.50	10,335,382.52	10,335,382.52	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0317	Construction of two storey six classroom - Maria B. Salvador MES Panda,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	9,984,793.40	9,984,793.40	9,685,248.04	9,685,248.04	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0318	Construction of two storey four classroom -Binang Elementary School Bocaue,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	9,077,555.87	9,077,555.87	8,805,228.88	8,805,228.88	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0319	Construction of two storey four classroom -Lolorboy National High School Bocaue,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/23/2017	11/23/2017	11/29/2017	12/6/2017	12/15/2017	2017 DepEd	7,851,237.69	7,851,237.69	7,615,699.74	7,615,699.74	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0320	Construction of three storey nine classroom - San Pascual Elementary School Hagonoy,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	12/1/2017	12/7/2017	12/15/2017	2017 DepEd	28,334,322.00	28,334,322.00	26,706,059.30	26,706,059.30	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0321	Construction of three storey fifteen classroom City of Malolos Integrated School - Sto. Rosario Malolos ,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	27,983,349.36	27,983,349.36			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0322	Construction of two storey eight classroom -Sta. Monica Elementary School - Hagonoy ,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	12/1/2017	12/7/2017	12/15/2017	2017 DepEd	27,617,468.44	27,617,468.44	26,227,591.48	26,227,591.48	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0323	Construction of two storey eight classroom -Sta. Monica Elementary School - Hagonoy ,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	25,628,504.00	25,628,504.00			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0324	Construction of three storey nine classroom - Malolos City High School - Buntalan Malolos ,Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	21,396,111.89	21,396,111.89			COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0325	Construction of two storey six classroom - Calumpit Central School, Calumpit , Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	12/1/2017	12/7/2017	12/15/2017	2017 DepEd	17,303,479.13	17,303,479.13	16,438,210.76	16,438,210.76	COA, Crimewatch, PICE, K of C & BCA	11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017

ID 17CC0326	Construction of two storey six classroom - Rizal MES(Dampol 1st) Pulilan, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	14,198,694.87			14,198,694.87			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0327	Construction of two storey four classroom - Cabiton Elementary School Calumpit, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	14,126,458.85			14,126,458.85			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0328	Construction of three storey six classroom - Bagna Elementary School Malolos, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	12/1/2017	12/7/2017	12/15/2017	2017 DepEd	14,085,873.68		130,739,277.00	14,085,873.68	133,739,277.00		COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0329	Construction of three storey six classroom - Confradia Elementary School Malolos, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	13,215,370.49			13,215,370.49			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0330	Construction of two storey four classroom - Don Miguel Elementary School Hagonoy, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	12,798,177.58			12,798,177.58			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0331	Construction of two storey four classroom - Hagonoy West Central School Hagonoy, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	12,798,177.58			12,798,177.58			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0332	Construction of three storey six classroom - Barasain Memorial Elementary School Malolos, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	12,266,380.11			12,266,380.11			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0333	Construction of two storey four classroom - Bugion Elementary School Calumpit, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	11,641,827.91			11,641,827.91			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0334	Construction of two storey four classroom - Balite Elementary School Calumpit, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	11,601,514.19			11,601,514.19			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0335	Construction of two storey four classroom - Frances Elementary School Calumpit, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	11,546,868.80			11,546,868.80			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0336	Construction of two storey four classroom - Arsenio Elementary School Calumpit, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	10,915,236.46			10,915,236.46			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0337	Construction of two storey four classroom - Carigen Elementary School Calumpit, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	10,874,921.45			10,874,921.45			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0338	Construction of two storey four classroom - Calungang Elementary School Calumpit, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	12/1/2017	12/7/2017	12/15/2017	2017 DepEd	10,023,762.02		9,516,638.92	10,023,762.02	9,516,638.92		COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0339	Construction of two storey four classroom - Tial Elementary School Pulilan, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	12/1/2017	12/7/2017	12/15/2017	2017 DepEd	7,619,630.78		7,946,562.26	7,619,630.78	7,946,562.26		COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17CC0340	Construction of two storey two classroom - Malolos City HS - Santissima Trinidad School Malolos, Bulacan	Public Bidding	10/27/2017	11/2/2017	11/10/2017	11/24/2017	11/24/2017	Not included in the released SAA			2017 DepEd	5,960,469.98			5,960,469.98			COA, Crimewatch, PICE, K of C & BCA		11/3/2017	11/3/2017	11/3/2017	11/29/2017	11/29/2017
ID 17-06-103	Procurement Of Seven (7) Brand New Service Vehicle for use of the Office of the District Engineer DPWH - Bulacan 1st District Engineering Office Tikay, City of Malolos, Bulacan	Public Bidding	11/2/2017	11/6/2017	11/16/2017	11/24/2017	11/24/2017	11/19/2017	12/4/2017	12/11/2017	2017 GAA	7,700,000.00		7,666,750.00	7,700,000.00	7,666,750.00		COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	11/29/2017	11/29/2017
ID 18CC0031	Construction of Barangay road at PK 6 Skad Road brgy, Kapitanangan Paombong, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	1,960,176.92			1,960,176.92			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 18CC0032	Construction of Barangay road al Sto. Rosario Paombong, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	1,469,156.61			1,469,156.61			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 18CC0033	Construction of pathway with drainage Rajumbayan, Bulacan, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	1,471,489.44			1,471,489.44			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 18CC0034	Construction of drainage canal Tibig Bagumbayan, Bulacan, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	1,473,203.36			1,473,203.36			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 18CC0035	Construction of drainage canal Taal Pulilan, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	1,473,203.36			1,473,203.36			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 18CC0036	Construction of drainage canal San Nicolas Hagonoy, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	1,473,203.36			1,473,203.36			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 18CC0037	Construction of drainage canal Lumbac Pulilan, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	1,469,356.49			1,469,356.49			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 18CC0038	Upgrading of Barangay road San Sebastian Hagonoy, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	1,469,147.52			1,469,147.52			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 18CC0039	Construction of flood control structures Angat River Basin Bonga Menor - Bonga Mayor Section Bustos, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	11,481,642.05			11,481,642.05			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/3/2017	11/9/2017	12/1/2017	12/1/2017
ID 18CC0039	Construction/Rehabilitation/Improvement of Roads Leading to NHA's Resettlement Site Real de Cacerang Pandi, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA	2018 NEP	9,804,738.36			9,804,738.36			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017


ID 18CC0030	Construction/Rehabilitation of flood control structures along Bocawe River Bangbang Section Bulacan, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	Waiting for final list of 2018 GAA			2018 NEP	9,309,907.75		9,309,907.75			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 16CC0222	Construction of two storey six classroom - Tali High School Bocawe, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/16/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	12/19/2017			2016 DepEd	7,899,060.42		7,899,060.42	7,820,058.98	7,820,058.98	COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	8/23/2017	8/23/2017
ID 17CC0341	Construction of two units four storey eight classroom - Sulivan High School Balanga, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	44,432,679.85		44,432,679.85			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0342	Construction of two units four storey eight classroom - Alexis G. Santos National High School Bustos, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	36,193,924.59		36,193,924.59			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0343	Construction of four storey twelve classroom - Cambang National High School Bustos, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017	12/6/2017	12/13/2018	12/21/2017			2017 DepEd	34,195,525.25		34,195,525.25	32,998,683.63	32,998,683.63	COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0344	Construction of two storey four classroom - Maysulao Elementary School Calumpit, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	15,510,020.69		15,510,020.69			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0345	Construction of two storey four classroom - Pandocot Elementary School Calumpit, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	15,510,020.69		15,510,020.69			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0346	Construction of two storey four classroom - Linaguit Primary School Calumpit, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	15,429,391.92		15,429,391.92			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0347	Construction of two storey four classroom - San Jose Elementary School Calumpit, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	15,428,228.28		15,428,228.28			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0348	Construction of two storey four classroom - Gujo Elementary School Calumpit, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	13,123,468.38		13,123,468.38			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0349	Construction of two storey four classroom - Josefa V. Ycasiano Memorial School Baluga, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	12,928,703.51		12,928,703.51			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0350	Construction of two storey four classroom - Tilapayog Elementary School Baluga, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	12,928,696.18		12,928,696.18			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0351	Construction of two storey four classroom - Baluga North Central School Baluga, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	12,928,553.51		12,928,553.51			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0352	Construction of two storey four classroom - Guiguinto Central School Guiguinto, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	11,950,158.06		11,950,158.06			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0353	Construction of two storey four classroom - Malibong Bata Elementary School Pandi, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	11,129,849.63		11,129,849.63			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0354	Construction of two storey four classroom - Juan Pagdangan Memorial School Calumpit, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	10,795,385.03		10,795,385.03			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0355	Construction of two storey four classroom - Pascual O. Cruz Memorial School Calumpit, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	10,795,384.30		10,795,384.30			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0356	Construction of two storey four classroom - Bintog Elementary School Plaridel, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	9,221,993.36		9,221,993.36			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0357	Construction of two storey four classroom - S.S. del Rosario Elementary School Bustos, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	9,203,608.27		9,203,608.27			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0358	Construction of two storey four classroom - Lucinda Elementary School Bustos, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	9,030,313.10		9,030,313.10			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0359	Construction of two storey four classroom - Maria Central School Bustos, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	8,979,028.96		8,979,028.96			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 17CC0360	Construction of two storey four classroom - Plaridel Central School Plaridel, Bulacan	Public Bidding	11/2/2017	11/7/2017	11/17/2017	11/29/2017	11/29/2017			Not included in the released SAA			2017 DepEd	7,890,348.24		7,890,348.24			COA, Crimewatch, PICE, K of C & BCA		11/9/2017	11/9/2017	11/9/2017	12/1/2017	12/1/2017
ID 16CC0223	Construction of three units two storey eight classroom - Ramona S. Trillana HS (Mayor Ramona Trillana Mem HS (Iba NHS) Hagonoy, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017	12/20/2017	12/27/2017	11/28/2017			2016 DepEd	64,068,238.17		64,068,238.17	62,146,191.03	62,146,191.03	COA, Crimewatch, PICE, K of C & BCA		12/18/2017	11/9/2017	11/9/2017	12/15/2017	12/18/2017
ID 16CC0224	Construction of three storey twelve classroom - Talipit Elementary School Bulakan, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017	12/20/2017	12/27/2017	12/28/2017			2016 DepEd	25,739,060.89		25,739,060.89	24,157,466.19	24,157,466.19	COA, Crimewatch, PICE, K of C & BCA		12/18/2017	11/9/2017	11/9/2017	12/15/2017	12/18/2017
ID 17CC0361	Construction of four storey twenty four classroom - Baligtas National Agricultural High School Baligtas, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017			Not included in the released SAA			2017 DepEd	59,563,258.09		59,563,258.09			COA, Crimewatch, PICE, K of C & BCA		12/18/2017	11/9/2017	11/9/2017	12/15/2017	11/18/2015
ID 17CC0362	Construction of three storey fifteen classroom - Barasoain Memorial Elementary School Malolos, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017			Not included in the released SAA			2017 DepEd	28,023,246.43		28,023,246.43			COA, Crimewatch, PICE, K of C & BCA		12/18/2017	11/9/2017	11/9/2017	12/15/2017	11/18/2015

ID 17CC0363	Construction of two storey eight classroom - San Marcos Elementary School Calumpit, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017	12/20/2017	12/27/2017	12/28/2017			2017 DepEd	19,220,125.23	19,220,125.23	18,258,743.27	18,258,743.27	COA, Crimewatch, PICE, X of C & BCA	12/18/2017	11/9/2017	11/9/2017	12/15/2017	11/18/2015
ID 17CC0364	Construction of two storey six classroom - San Nicolas Elementary School Hagonoy, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017	Not included in the released SAA					2017 DepEd	16,049,792.51	16,049,792.51			COA, Crimewatch, PICE, X of C & BCA	12/18/2017	11/9/2017	11/9/2017	12/15/2017	11/18/2015
ID 17CC0365	Construction of two storey four classroom - Mylo Elementary School Calumpit, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017	Not included in the released SAA					2017 DepEd	15,469,569.32	15,469,569.32			COA, Crimewatch, PICE, X of C & BCA	12/18/2017	11/9/2017	11/9/2017	12/15/2017	11/18/2015
ID 17CC0366	Construction of two storey four classroom - Bunduen Elementary School Bocaue, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017	12/20/2017	12/27/2017	12/28/2017			2017 DepEd	8,627,770.15	8,627,770.15	8,368,936.91	8,368,936.91	COA, Crimewatch, PICE, X of C & BCA	12/18/2017	11/9/2017	11/9/2017	12/15/2017	11/18/2017
ID 17CC0367	Construction of three units unique workshop - Marcelo H. del Pilar National School Malolos, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017	12/20/2017	12/27/2017	12/28/2017			2017 DepEd	8,513,649.97	8,513,649.97	8,256,226.15	8,256,226.15	COA, Crimewatch, PICE, X of C & BCA	12/18/2017	11/9/2017	11/9/2017	12/15/2017	11/18/2015
ID 17CC0368	Construction of two storey four classroom - City of Malolos Integrated School - Sto. Rosario Malolos, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017	Not included in the released SAA					2017 DepEd	7,834,249.23	7,834,249.23			COA, Crimewatch, PICE, X of C & BCA	12/18/2017	11/9/2017	11/9/2017	12/15/2017	11/18/2015
ID 17CC0369	Construction of two units unique workshop - Balagtas National Agricultural High School Balagtas, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/14/2017	12/14/2017	12/20/2017	12/27/2017	12/28/2017			2017 DepEd	6,955,798.45	6,955,798.45	6,747,106.52	6,747,106.52	COA, Crimewatch, PICE, X of C & BCA	12/18/2017	11/9/2017	11/9/2017	12/15/2017	11/18/2017
ID 17CC0370	Construction of two storey eight classroom - S. Eguerra Sr. Memorial School Pulilan, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	Not included in the released SAA					2017 DepEd	14,918,877.94	14,918,877.94			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0371	Construction of three storey six classroom - Malamig Elementary School Bustos, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	Not included in the released SAA					2017 DepEd	13,028,596.87	13,028,596.87			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0372	Construction of two storey six classroom - Malolos Marine Fishery School and Laboratory Malolos, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/28/2017	12/28/2017			2017 DepEd	12,983,231.44	12,983,231.44	12,329,462.86	12,329,462.86	COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0373	Construction of two storey six classroom - Hagonoy Central School Hagonoy, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/28/2017	12/28/2017			2017 DepEd	12,898,100.79	12,898,100.79	12,247,980.35	12,247,980.35	COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0374	Construction of two storey six classroom - Tampok Elementary School Hagonoy, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/28/2017	12/28/2017			2017 DepEd	12,817,489.72	12,817,489.72	12,173,468.57	12,173,468.57	COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0375	Construction of two storey six classroom - Hanga Elementary School Hagonoy, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	Not included in the released SAA					2017 DepEd	12,525,660.52	12,525,660.52			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0376	Construction of three storey six classroom - Barasoain Memorial Elementary School Malolos, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	Not included in the released SAA					2017 DepEd	12,266,380.11	12,266,380.11			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0377	Construction of two storey four classroom - San Nicolas Elementary School Malolos, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	Not included in the released SAA					2017 DepEd	12,129,230.68	12,129,230.68			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0378	Construction of two storey four classroom - Sagrada Familia Elementary School Hagonoy, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	Not included in the released SAA					2017 DepEd	11,999,633.62	11,999,633.62			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0379	Construction of two storey four classroom - Pulo Elementary School Paombong, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	12/21/2017	12/28/2017	12/28/2017			2017 DepEd	10,317,009.98	10,317,009.98	9,794,580.66	9,794,580.66	COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 17CC0380	Improvement/Repair/Rehabilitation of existing multi-purpose building (health center) Brgy. San Roque Hagonoy, Bulacan	Public Bidding	11/15/2017	11/21/2017	12/1/2017	12/15/2017	12/15/2017	Failure of bidding - no eligible bidder					2017 GAA	2,933,584.76	2,933,584.76			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/13/2017	12/13/2017	12/15/2017	12/18/2017
ID 18CC0039	Construction/Rehabilitation of Flood Control Structures along Angat River at Sta. Barbara Baliuag, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA			2018 NEP	19,600,013.90	19,600,013.90			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017
ID 18CC0040	Construction/Rehabilitation of Flood Control Structures along Angat River at Tarcan Baliuag, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA			2018 NEP	19,600,058.59	19,600,058.59			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017
ID 18CC0041	Construction/Rehabilitation of Flood Control Structures along Angat River at Binilog Plaridel, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA			2018 NEP	19,599,976.72	19,599,976.72			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017
ID 18CC0042	Construction/Rehabilitation of Flood Control Structures along Angat River at Tampang Bustos, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA			2018 NEP	19,599,847.18	19,599,847.18			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017
ID 18CC0043	Construction/Rehabilitation of Flood Control Structures along Angat River at Makinabang Baliuag, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA			2018 NEP	19,607,810.17	19,607,810.17			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017
ID 18CC0044	Construction/Rehabilitation of Flood Control Structures along Angat River at Sabang Baliuag, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA			2018 NEP	24,499,916.18	24,499,916.18			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017
ID 18CC0045	Construction/Rehabilitation of Flood Control Structures along Angat River at Sipat Plaridel, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA			2018 NEP	24,499,916.49	24,499,916.49			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017
ID 18CC0046	Construction/Rehabilitation of Flood Control Structures along Angat River at Binang 1st Section Plaridel, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA			2018 NEP	24,499,416.86	24,499,416.86			COA, Crimewatch, PICE, X of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017

ID 18CC0047	River Improvement in Baluag, Bulacan along Angat River Tibag-Sabang Baluag, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA	28,039,148.82	28,039,148.82			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017
ID 18CC0048	Rehabilitation of Flood Mitigation Facilities along Guguinto River Malls Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/19/2017	12/19/2017	12/19/2017	12/27/2017	Waiting for final list of 2018 GAA	29,398,399.60	29,398,399.60			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/19/2017	12/19/2017
ID 18CC0049	Construction/Rehabilitation of Flood Control Structures along Angat River at Cambag Bustos, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,949.59	29,399,949.59			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0050	Construction/Rehabilitation of Flood Control Structures along Angat River Basins Parulan Section Plandel, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,993.97	29,399,993.97			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0051	Construction/Rehabilitation/Improvement of Dike/Seawall at Tibaguin Magrooy, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,983.11	29,399,983.11			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0052	Construction of Revetment along Angat River at San Marcos Calumpit, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,455.74	29,399,455.74			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0053	Construction of Revetment along Angat River at Sapang Bayan Calumpit, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,455.74	29,399,455.74			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0054	Construction/Rehabilitation/Improvement of Dike/Seawall at Pamarawan City of Malolos, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,983.11	29,399,983.11			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0055	Construction/Rehabilitation/Improvement of Dike/Seawall at Babatnin City of Malolos, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,983.11	29,399,983.11			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0056	Construction of Revetment along Labangan Channel at Iba O'Este Calumpit, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,455.74	29,399,455.74			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0057	Construction/Rehabilitation/Improvement of Dike/Seawall at Masukol Pasong, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,983.11	29,399,983.11			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0058	Construction of Revetment along Angat River at Meynilao Calumpit, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/20/2017	12/20/2017	12/28/2017		Waiting for final list of 2018 GAA	29,399,983.11	29,399,983.11			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/20/2017	12/20/2017
ID 18CC0059	Construction/Rehabilitation of Flood Control Structures along Angat River at Cullinan, Plandel, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/22/2017	12/29/2017		Waiting for final list of 2018 GAA	29,400,018.30	29,400,018.30			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0060	Construction of Revetment along Angat River at Francas Calumpit, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/29/2017		Waiting for final list of 2018 GAA	29,399,455.74	29,399,455.74			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0061	Construction of Slope Protection along Angat River Dimpol Section Plandel, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/29/2017		Waiting for final list of 2018 GAA	30,479,846.29	30,479,846.29			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0062	Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers - along Angat River Basins Cullinan - San Jose Section Plandel, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/29/2017		Waiting for final list of 2018 GAA	31,865,675.31	31,865,675.31			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0063	Construction of Revetment along Angat River at Sugunan Calumpit, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/29/2017		Waiting for final list of 2018 GAA	32,613,906.44	32,613,906.44			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0064	Rehabilitation/Improvement of Flood Control Structures along Balagas River Balagas, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/29/2017		Waiting for final list of 2018 GAA	34,165,710.42	34,165,710.42			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0065	Construction of Revetment along Angat River at Getbuca Calumpit, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/29/2017		Waiting for final list of 2018 GAA	39,199,581.85	39,199,581.85			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0066	Construction of Revetment along Angat River at Balungao Calumpit, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/29/2017		Waiting for final list of 2018 GAA	39,199,581.85	39,199,581.85			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0067	Construction/Rehabilitation of Flood Control Structures along Angat River at Tibag Baluag, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/29/2017		Waiting for final list of 2018 GAA	9,796,175.25	9,796,175.25			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0068	Construction/Rehabilitation of Flood Control Structures along Angat River at Lumang Bayan, Plandel, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/29/2017		Waiting for final list of 2018 GAA	9,796,161.34	9,796,161.34			COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 17CC00381	Rehabilitation/Improvement of DPWH Compound Bulacan 1st DED City of Malolos	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/27/2017	12/27/2017	12/28/2017	10,739,314.39	10,739,314.39	10,203,537.08	10,203,537.08	COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 17CC00382	Asphalt Overlay along Gen. Alejo Santos Highway Bustos, Bulacan	Public Bidding	11/22/2017	11/28/2017	12/7/2017	12/21/2017	12/21/2017	12/27/2017	12/27/2017	12/28/2017	9,803,311.66	9,803,311.66	7,320,857.90	7,320,857.90	COA, Crimewatch, PICE, K of C & BCA	12/4/2017	12/4/2017	12/4/2017	12/21/2017	12/21/2017
ID 18CC0069	Rehabilitation/Renovation of Multi-purpose building (barangay hall) Bulihan Malolos City, Bulacan	Public Bidding	None	12/12/2017	None	12/24/2017	12/28/2017			Waiting for final list of 2018 GAA	1,000,000.00	1,000,000.00			COA, Crimewatch, PICE, K of C & BCA	12/13/2017	12/13/2017	12/13/2017	12/28/2017	12/28/2017
ID 18CC0070	Construction of Livelihood Training Center Sta Rita Guguinto, Bulacan	Public Bidding	None	12/12/2017	None	12/28/2017	12/28/2017			Waiting for final list of 2018 GAA	1,000,000.00	1,000,000.00			COA, Crimewatch, PICE, K of C & BCA	12/13/2017	12/13/2017	12/13/2017	12/28/2017	12/28/2017
ID 18CC0071	Construction Multi-purpose building Pandi Residences I ES Masulang Lupa, Pandi, Bulacan	Public Bidding	None	12/12/2017	None	12/28/2017	12/28/2017			Waiting for final list of 2018 GAA	999,949.49	999,949.49			COA, Crimewatch, PICE, K of C & BCA	12/13/2017	12/13/2017	12/13/2017	12/28/2017	12/28/2017

ID 18CC0072	Repair/Rehabilitation of Multi-purpose building (day care center) San Isidro, Bulacan	Public Bidding	None	12/12/2017	None	12/28/2017	12/28/2017			Waiting for final list of 2018 GAA					2018 NEP	999,938.54		999,938.54				COA, Crimewatch, PICE, K of C & BCA	12/13/2017	12/13/2017	12/13/2017	12/28/2017	12/28/2017				
ID 18CC0073	Construction of Senior Citizen's Hall Kapitangan Paombong, Bulacan	Public Bidding	None	12/12/2017	None	12/28/2017	12/28/2017			Waiting for final list of 2018 GAA					2018 NEP	999,999.59		999,999.59				COA, Crimewatch, PICE, K of C & BCA	12/13/2017	12/13/2017	12/13/2017	12/28/2017	12/28/2017				
ID 18CC0074	Construction Multi-purpose building Mapulang Lupa, Pandi, Bulacan	Public Bidding	None	12/12/2017	None	12/28/2017	12/28/2017			Waiting for final list of 2018 GAA					2018 NEP	999,454.23		999,454.23				COA, Crimewatch, PICE, K of C & BCA	12/13/2017	12/13/2017	12/13/2017	12/28/2017	12/28/2017				
ID 18CC0075	Construction Multi-purpose building Sto Nino, Calumpit, Bulacan	Public Bidding	None	12/12/2017	None	12/28/2017	12/28/2017			Waiting for final list of 2018 GAA					2018 NEP	999,553.82		999,553.82				COA, Crimewatch, PICE, K of C & BCA	12/13/2017	12/13/2017	12/13/2017	12/28/2017	12/28/2017				


SUBMITTED BY


NORBERTO I. SANTOS
 Engineer III
 Head-BAC Secretariat

RECOMMENDED BY:


ERNESTO V. DAOS
 Engineer III
 BAC Chairman

APPROVED BY:


RUMI V. ANGELES
 District Engineer
 Head of the Procuring Entity