

**PMR - (1) Project Description and Mode of Procurement (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/ Project	PMO End User	Mode of Implementation
24	<b>17ND0026</b> Widening of Minalum Br. (B00817MN) along Daang Maharlika (Surigao-Agusan Section), Butuan City (phase II)	DPWH Butuan City DEO	Public Bidding
25	<b>17ND0027</b> Const./Rehabilitation of Drainage along Butuan City-Masao Port Road, K1241+751-K1243+250	DPWH Butuan City DEO	Public Bidding
26	<b>17ND0028</b> Construction of Lower Agusan River Bank Protection, Butuan City, Agusan del Norte, 1st LD	DPWH Butuan City DEO	Public Bidding
27	<b>17ND0029</b> Rehabilitation of Multi-Purpose Building @ Brgy. Bonbon, Butuan City	DPWH Butuan City DEO	Public Bidding
28	<b>17ND0030</b> Construction of Social Hall @ Brgy. Doongan, Butuan City	DPWH Butuan City DEO	Public Bidding
29	<b>17ND0031</b> Construction of Senior Citizen Center @ Brgy. Lapu-lapu, Butuan City	DPWH Butuan City DEO	Public Bidding
30	<b>17ND0032</b> Drainage in Purok 1, Brgy. San Ignacio, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding
31	<b>17ND0033</b> Construction of Covered Court @ Brgy. Fort Poyohon, Butuan City	DPWH Butuan City DEO	Public Bidding
32	<b>17ND0034</b> Rehabilitation/Major Repair of Pianing Bridge (B00822MN) along Butuan City-Planing-Tandag Road	DPWH Butuan City DEO	Public Bidding

**PMR - (1) Project Description and Mode of Procurement (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/ Project	PMO End User	Mode of Implementation
42	<b>17ND0044</b> Completion of East-West Lateral Road Connecting Agusan del Sur/Agusan del Norte to Bukidnon, Dulag - Simbalan Section, Agusan del Norte	DPWH Butuan City DEO	Public Bidding
43	<b>17ND0045</b> Off-Carriageway Improvement including Drainage along Butuan City-Cagayan de Oro City-Iligan City Rd. (Agusan-Misamis Oriental Rd., K1233+(-048)-K1237+105, Butuan City	DPWH Butuan City DEO	Public Bidding
44	<b>17ND0046</b> Completion of Multi-Purpose Buildings (Bleachers) @ Brgy. Bading, Butuan City	DPWH Butuan City DEO	Public Bidding
45	<b>17ND0047</b> Completion of Two Storey Muliti-Purpose Building at Provincial Capitol Complex, J.P. Rosales Avenue, Butuan City	DPWH Butuan City DEO	Public Bidding
46	<b>17ND0048</b> Concreting of Road and Sidewalk and Drainage along 4th Street, Arujville Suddivision, Leading to National Highway BCIR & Capitol-Bonbon Road, Butuan City	DPWH Butuan City DEO	Public Bidding
47	<b>17ND0049</b> Construction of NRJ Butuan City-Mayor Democrito D. Plaza II Ave. Road Leading to Mt. Mayapay, Sitio Matinao, Bonbon, Butuan City	DPWH Butuan City DEO	Public Bidding
48	<b>17ND0050</b> Preventive Maintenance along Butuan City-Pianing-Tandag Road, K1240+000-K1243+450	DPWH Butuan City DEO	Public Bidding
49	<b>17ND0051</b> Improvement of Taguibo Riverbank Protection , Sta. 0+000 - Sta. 0+200, Butuan City	DPWH Butuan City DEO	Public Bidding

### PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
8	<b>17ND0009</b> Construction of Barangay Hall @ Brgy. Bilay, Butuan city	FY 2017 GAA RA 10924	2,381,482.78	-	2,381,482.78	2,352,879.36	-	2,352,879.36	Joselle Const.
9	<b>17ND0010</b> Construction of Barangay Hall @ Brgy. Dumalagan, Butuan City	FY 2017 GAA RA 10924	2,381,495.42	-	2,381,495.42	2,319,689.08	-	2,319,689.08	BN Builders & Const. Supplies
10	<b>17ND0011</b> Construction of Barangay Hall @ Brgy. Taguibo, Butuan City	FY 2017 GAA RA 10924	2,381,482.78	-	2,381,482.78	2273722.72	-	2273722.72	Joan Const.
11	<b>17ND0012</b> Road Concreting with Drainage at Purok Repolyo, Brgy. Golden Ribbon, Butuan City	FY 2017 GAA RA 10924	1,958,764.92	-	1,958,764.92	1,708,679.34	-	1,708,679.34	ME3 Const.
12	<b>17ND0013</b> Construction of Covered Court @ Brgy. Aupagan, Butuan City	FY 2017 GAA RA 10924	2,939,710.19	-	2,939,710.19	2,934,550.39	-	2,934,550.39	Abada Const. & Supply
13	<b>17ND0014</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+197.2-K1269+223 & k1269+280.6-K1269+300, Tungao, Agusan del Norte,	FY 2017 GAA RA 10924	39,015,787.04	-	39,015,787.04	37,045,778.38	-	37,045,778.38	ME3 Const.
14	<b>17ND0016</b> Construction of Senior Citizen Center Building @ Brgy. Ambago, Butuan City	FY 2017 GAA RA 10924	1,958,415.64	-	1,958,415.64	1,954,105.35	-	1,954,105.35	Olin Dev. Eng;d. & Const.

### PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
15	<b>17ND0017</b> Completion of Multi-Purpose Building @ Brgy. Ibuan, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	489,980.48	-	489,980.48	489,218.88	-	489,218.88	Willtorr Const.
16	<b>17ND0018</b> Construction of Covered Court @ Brgy. Ambacon, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	979,896.21	-	979,896.21	979,349.91	-	979,349.91	Willtyorr Const.
17	<b>17ND0019</b> Construction of Multi-Purpose Building @ Brgy. Poblacion, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	1,959,815.05	-	1,959,815.05	1,948,694.72	-	1,948,694.72	Joan Const.
18	<b>17ND0020</b> Rehab/Reconstruction of National Roads w/ Slips, Slope Collapse and Land Slide along Butuan City-Malaybalay Road, K1258+884-K1258+932, K1249+323-K1249+353, K1252+213-K1252+246, K1258+884-K1258+932, K1265+347-K1265+432, K1269+161.2-K1269+197..2	FY 2017 GAA RA 10924	48,496,353.81	-	48,496,353.81	45,585,843.05	-	45,585,843.05	Adfil Const Corp./ Ramises Const. (JV)
19	<b>17ND0021</b> Construction of Multi-Purpose Building @ Brgy. San Vicente, Butuan City	FY 2017 GAA RA 10924	489,867.96	-	489,867.96		-		
20	<b>17ND0022</b> Construction of Day Care Center @ Brgy. Lingayao, Las Nieves, Agusan del Norte Norte	FY 2017 GAA RA 10924	1,467,674.64		1,467,674.64				BN Builders & Const. Supplies

## PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
29	<b>17ND0031</b> Construction of Senior Citizen Center @ Brgy. Lapu-lapu, Butuan City	FY 2017 GAA RA 10924	1,957,449.00	-	1,957,449.00	1,944,470.80	-	1,944,470.80	Olin Dev. Eng;g. & Const.
30	<b>17ND0032</b> Drainage in Purok 1, Brgy. San Ignacio, Butuan City, Agusan del Norte	FY 2017 GAA RA 10924	1,957,706.34	-	1,957,706.34	-	-	-	Abada Const. & Supply
31	<b>17ND0033</b> Construction of Covered Court @ Brgy. Fort Poyohon, Butuan City	FY 2017 GAA RA 10924	2,937,943.17	-	2,937,943.17	2,929,754.70	-	2,929,754.70	Radial Const. and Supply
32	<b>17ND0034</b> Construction of Barangay Hall @ Brgy. Baan Km. 3, Butuan City	FY 2017 GAA RA 10924	3,365,649.12	-	3,365,649.12	3,363,512.59	-	3,363,512.59	Kelvin Const.
33	<b>17ND0035</b> Rehabilitation/Major Repair of Pianing Bridge (B00822MN) along Butuan City-Pianing-Tandag Road	FY 2017 GAA RA 10924	7,738,170.52	-	7,738,170.52	7,509,077.80	-	7,509,077.80	Ramises Const.
34	<b>17ND0036</b> Improvement/Widening of Daang Maharlika (Surigao-Agusan Section), K1240+191- K1240+696	FY 2017 GAA RA 10924	19,440,383.82	-	19,440,383.82	19,194,385.49	-	19,194,385.49	Equi-Parco Const. Co.
35	<b>17ND0037</b> Widening of Ngilan Bridge (B00818MN) along Daang Maharlika (Surigao-Agusab Section)	FY 2017 GAA RA 10924	19,477,395.91	-	19,477,395.91	18,339,488.54	-	18,339,488.54	Equi-Parco Const. Co.

## PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City


Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>42</b>	<b>17ND0044</b> Completion of East-West Lateral Road Connecting Agusan del Sur/Agusan del Norte to Bukidnon, Dulag - Simbalan Section, Agusan del Norte	FY 2017 GAA RA 10924	80,160,000.00	-	80,160,000.00	76,093,159.39	-	76,093,159.39	Adfil Corp.
<b>43</b>	<b>17ND0045</b> Off-Carriageway Improvement including Drainage along Butuan City-Cagayan de Oro City-Iligan City Rd. (Agusan-Misamis Oriental Rd., K1233+(-048)-K1237+105, Butuan City	FY 2017 GAA RA 10924	95,119,600.00	-	95,119,600.00	90,358,691.46	-	90,358,691.46	Montesclaros/ME3 Const.
<b>44</b>	<b>17ND0046</b> Completion of Multi-Purpose Buildings (Bleachers) @ Brgy. Bading, Butuan City	FY 2017 GAA RA 10924	977,982.93	-	977,982.93	972,146.80	-	972,146.80	Olin Dev. Eng'g & Const.
<b>45</b>	<b>17ND0047</b> Completion of Two Storey Muliti-Purpose Building at Provincial Capitol Complex, J.P. Rosales Avenue, Butuan City	FY 2017 GAA RA 10924	3,872,987.90	-	3,872,987.90	3,867,833.57	-	3,867,833.57	ETP Builders
<b>46</b>	<b>17ND0048</b> Concreting of Road and Sidewalk and Drainage along 4th Street, Arujville Suddivision, Leading to National Highway BCIR & Capitol-Bonbon Road, Butuan City	FY 2017 GAA RA 10924	1,959,629.86	-	1,959,629.86	1908458.61	-	1908458.61	J-R3 Const. and Supply

## PMR - (3) Budget and Contract Cost (Civil Works)


Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>61</b>	<b>17ND0063</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1252+050- K1243+260 & K1243+280- K1244+505	FY 2017 GAA RA 10924	48,899,171.00	-	48,899,171.00				

Prepared by:

  
**ARLENA R. DELGADO**  
Engineer III  
Head, BAC Secretariat

Checked by:

  
**LEOPOLDO A. LOMONSOD**  
Engineer III  
BAC Chairman

APPROVED:

  
**ALIPIO B. BRANA**  
District Engineer

Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUTUAN CITY**  
**DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE XIII  
 Butuan City, Agusan del Norte

**PMR - (2b) Procurement Schedule (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
1	17ND0001 Road Concreting, Purok 3 to Purok 4, Brgy. Babag, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	10-Feb-17	20-Feb-17	22-Mar-17	3-Apr-17		
2	17ND0002 Concreting of Local Road, Purok 7, Brgy. Bancasi, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	10-Feb-17	20-Feb-17	22-Mar-17	3-Apr-17		
3	17ND0003 Concreting of Local Road, Purok 7, Brgy. Bobon, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	10-Feb-17	20-Feb-17	27-Mar-17	3-Apr-17		
4	17ND0004 Concreting of Local Road, Purok 2, Brgy. Cabcabon, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	(Failure)						
		29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	10-Feb-17	20-Feb-17	22-Mar-17	3-Apr-17		
5	17ND0005 Concreting of Local Road, Mahogany Br to Purok 6-A, Brgy. Mahogany, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	1-Jun-17	28-Jun-17				
6	17ND0006 Concreting of Local Road, Purok Eureka to Purok 2, Brgy. Maug, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	24-Nov-16	10-Mar-17	31-Mar-17	10-Apr-17		
7	17ND0008 Construction of Barangay Hall @ Brgy. Katipunan, Las Nieves, Agusan del Norte	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	22-Nov-16	10-Feb-17	20-Feb-17	21-Mar-17	3-Apr-17		



## PMR - (2b) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
8	<b>17ND0009</b> Construction of Barangay Hall @ Brgy. Bilay, Butuan city	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	22-Nov-16	10-Feb-17	20-Feb-17	28-Mar-17	10-Apr-17		
9	<b>17ND0010</b> Construction of Barangay Hall @ Brgy. Dumalagan, Butuan City	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	11-Nov-16	10-Feb-16	16-Mar-17	30-Mar-17	10-Apr-17		
10	<b>17ND0011</b> Construction of Barangay Hall @ Brgy. Taguibo, Butuan City	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	29-Dec-16	06-Mar-16	21-Mar-17	30-Mar-17	15-May-17		
11	<b>17ND0012</b> Road Concreting with Drainage at Purok Repolyo, Brgy. Golden Ribbon, Butuan City	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	27-Nov-16	10-Feb-17	20-Feb-17	30-Mar-17	27-Apr-17		
12	<b>17ND0013</b> Construction of Covered Court @ Brgy. Apagan, Butuan City	8-Nov-16	Nov. 10-16, 2016	17-Nov-16	29-Nov-16	29-Nov-16	06-Dec-16	19-Dec-16	6-Mar-16	21-Mar-17	3-Apr		
13	<b>17ND0014</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+197.2-K1269+223 & k1269+280.6-K1269+300, Tungao, Agusan del Norte,	8-Nov-16  29-Nov	Nov. 10-16, 2016  Dec. 2 - 8, 2016	17-Nov-16  09-Dec-16	29-Nov-16  21-Dec-16	(Failure)  21-Dec-16	  18-Jan-17	  01-Mar-17	  16-Mar-17				
14	<b>17ND0016</b> Construction of Senior Citizen Center Building @ Brgy. Ambago, Butuan City	16-Nov-16	Nov. 18-24, 2016	25-Nov-16	7-Dec-16	7-Dec-16	14-Dec-16	03-Jan-17	06-Mar-17	24-Mar-17	03-Apr-17		
15	<b>17ND0017</b> Completion of Multi-Purpose Building @ Brgy. Ibuan, Las Nieves, Agusan del Norte	22-Nov-16	Nov. 24-30, 2016	1-Dec-16	13-Dec-16	13-Dec-16	20-Dec-16	10-Feb-17	20-Feb-17	21-Mar-17	10-Apr-17		



**PMR - (2b) Procurement Schedule (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
20	<b>17ND0022</b> Construction of Day Care Center @ Brgy. Lingayao, Las Nieves, Agusan del Norte Norte	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	6-Jan-17	16-Mar-17	30-Mar-17	10-Apr-17		
21	<b>17ND0023</b> Completion of Covered Court @ Brgy. San Isidro, Las Nieves, Agusan del Norte	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	6-Jan-17	6-Mar-17	27-Mar-17	17-Apr-17		
22	<b>17ND0024</b> Construction of Birthing Clinic @ Brgy. Florida, Butuan City	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	25-Jan-17	24-Mar-17	3-Apr-17	10-May-17	15-May-17		
23	<b>17ND0025</b> Rehabilitation/Widening along Mayor Democrito D. Plaza II Avenue, K1246+(-848)-K1246+160	24-Nov-16	42700 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	13-Jan-17	1-Mar-17	16-Mar-17	28-Mar-17	10-Apr-17		
24	<b>17ND0026</b> Widening of Minalum Br. (B00817MN) along Daang Maharlika (Surigao-Agusan Section), Butuan City (phase II)	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	16-Feb-17	20-Feb-17	22-Mar-17	3-Apr-17		
25	<b>17ND0027</b> Const./Rehabilitation of Drainage along Butuan City-Masao Port Road, K1241+751-K1243+250	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	10-Feb-17	20-Feb-17	21-Mar-17	3-Apr-17		
26	<b>17ND0028</b> Construction of Lower Agusan River Bank Protection, Butuan City, Agusan del Norte, 1st LD	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	10-Feb-17	16-Feb-17	27-Mar-17	3-Apr-17		

## PMR - (2b) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
35	<b>17ND0037</b> Widening of Ngilan Bridge (B00818MN) along Daang Maharlika (Surigao-Agusab Section)	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	16-Mar-17	21-Mar-17	10-Apr-17		
36	<b>17ND0038</b> Road Upgrading along Butuan City- Pianing-Tandag Road- K1244+093 - K1244+1224	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	18-Jan-17	1-Mar-17	16-Mar-17	27-Mar-17	18-May-17		
37	<b>17ND0039</b> Construction of Tissue and Diagnostic Laboratories @ Brgy. Pigdaulan, Butuan City, Agusan del Norte (Int. Sections), Tungao, Agusan del Norte 1st LD	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	21-Dec-16	10-Jan-17	6-Mar-17	27-Mar-17	10-Apr-17		
38	<b>17ND0040</b> Dredging/Desilting Canal at Masao Rivermouth and Construction of Cut-off Channel at Masao River, Butuan City,	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	28-Dec-17	28-Dec-16	4-Jan-17	10-Feb-17	20-Feb-17	21-Mar-17	3-Apr-17		
39	<b>17ND0041</b> Construction of Main Draonage Canal along Jct. Montilla Boulevard - T. Calo Street-Jct. Ochoa Street- to - Jct. Salvador Calo Street to LADP Main Drainage Canal But. City, Agusan del Norte	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	28-Dec-16	28-Dec-16	4-Jan-17	10-Feb-17	20-Feb-17	21-Mar-17	3-Apr-17		
40	<b>17ND0042</b> Construction of Dike/ Revetment along Agusan River, Urduja Section, Butuan City, Agusan del Norte, 1st LD	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	28-Dec-16	28-Dec-16	25-Jan-17	15-Feb-17	16-Mar-17	19-Apr-17	18-May-17		

**PMR - (2b) Procurement Schedule (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Comp	Accept/Turnover
47	<b>17ND0049</b> Construction of NRJ Butuan City-Mayor Democrito D. Plaza II Ave. Road Leading to Mt. Mayapay, Sitio Matinao, Bonbon, Butuan City	14-Mar-17	March 16-22, 2017	23-Mar-17	4-Apr-17	4-Apr-17	17-Apr-17	08-May-17	16-May-17	26-Jun-17	04-Jul-17		
48	<b>17ND0050</b> Preventive Maintenance along Butuan City-Pianing-Tandag Road, K1240+000-K1243+450	28-Mar-17	30-Mar-17 to 5-Apr-17	6-Apr-17	18-Apr-17	18-Apr-17	25-Apr-17	11-May-17	16-May-17	26-Jun-17	30-Jun-17		
49	<b>17ND0051</b> Improvement of Taguibo Riverbank Protection, Sta. 0+000 - Sta. 0+200, Butuan City	28-Mar-17	30-Mar-17 to 5-Apr-17	6-Apr-17	18-Apr-17	18-Apr-17	21-Apr-17	30-May-17	2-Jun-17	26-Jun-17	03-Jul-17		
50	<b>17ND0052</b> Drainage in Purok 1, Brgy. San Ignacio, Butuan City, Agusan del Norte	10-May-17	May 11-17, 2017	18-May-17	30-May-17	30-May-17	5-Jun-17	19-Jun-17	27-Jun-17				
51	<b>17ND0053</b> Construction of Rainwater Collection System (RWCS) @ Butuan City	10-May-17	May 11-17, 2017	18-May-17	30-May-17	30-May-17	5-Jun-17						
52	<b>17ND0054</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+121.20 - K1269+161.20, Tungao, Agusan del Norte	24-May-17	May 25-31, 2017	1-Jun-17	13-Jun-17	13-Jun-17							

## PMR - (2b) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
53	<b>17ND0055</b> Improvement of Bank Protection along Butuan City-Malaybalay Road, (Dankias Section), K1269+121.20 - K1269+121.60, Tungao, Agusan del Norte	30-May-17	June 1-7, 2017	8-Jun-17	20-Jun-17	20-Jun-17							
54	<b>17ND0056</b> Concreting of Maningalao Purok 7 to Sitio Dumulog FMR, Brgy. Maningalao, Las Nieves, Agusan del Norte	6-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17							
55	<b>17ND0057</b> Road Improvement Project, Butuan City-Malaybalay Road, Butuan City, Chainage 0000-	6-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17							
56	<b>17ND0058</b> Chainage 1082, But. City Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+081.60, Tungao, Agusan del Norte, 1st LD	6-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17							




## PMR - (2b) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
61	<b>17ND0063</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1252+050-K1243+260 & K1243+280-K1244+505	13-Jun-17	June 15-21, 2017 0 0-Jan-00 0	22-Jun-17									


Prepared by:

  
**ARLENA R. DELGADO**  
 Engineer III  
 Head, RAC Secretariat

Checked by:

  
**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 RAC Chairman

APPROVED:

  
**ALIPIO B. GRANA**  
 District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUTUAN CITY

DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE XIII

Agusan del Norte, Butuan City

**PMR - (4) Observers (Civil Works)**

Implementing Office: DPWH Butuan City DEO, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
1	<b>17ND0001</b> Road Concreting, Purok 3 to Purok 4, Brgy. Babag, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	
2	<b>17ND0002</b> Concreting of Local Road, Purok 11, Brgy. Bancasi, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	
3	<b>17ND0003</b> Concreting of Local Road, Purok 7, Brgy. Bobon, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	
4	<b>17ND0004</b> Concreting of Local Road, Purok 2, Brgy. Cabcabon, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
5	<b>17ND0005</b> Concreting of Local Road, Mahogany Br to Purok 6-A, Brgy. Mahogany, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	

**FORM - (4) Observers (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
6	<b>17ND0006</b> Concreting of Local Road, Purok Eureka to Purok 2, Brgy. Maug, Bnutuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	
7	<b>17ND0008</b> Construction of Barangay Hall @ Brgy. Katipunan, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	
8	<b>17ND0009</b> Construction of Barangay Hall @ Brgy. Bilay, Butuan city	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	
9	<b>17ND0009</b> Construction of Barangay Hall @ Brgy. Dumalagan, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	-do-
10	<b>17ND0011</b> Construction of Barangay Hall @ Brgy. Taguibo, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	-do-
11	<b>17ND0012</b> Construction of Covered Court @ Brgy. Aupagan, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	

**F R - (4) Observers (Civil Wor. )**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
12	<b>17ND0013</b> Construction of Covered Court @ Brgy. Aupagan, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	-dio-
13	<b>17ND0014</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+197.2-K1269+223 & k1269+280.6-K1269+300, Tungao, Agusan del Norte,	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	-dio-
14	<b>17ND0016</b> Construction of Senior Citizen Center Building @ Brgy. Ambago, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	-dio-
15	<b>17ND0017</b> Completion of Multi-Purpose Building @ Brgy. Ibulan, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	-dio-
16	<b>17ND0018</b> Construction of Covered Court @ Brgy. Ambacon, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	
17	<b>17ND0019</b> Construction of Multi-Purpose Building @ Brgy. Poblacion, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	

## R - (4) Observers (Civil Work)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
23	<b>17ND0025</b> Rehabilitation/Widening along Mayor Democrito D. Plaza II Avenue, K1246+(-848)-K1246+160	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
24	<b>17ND0026</b> Widening of Minalum Br. (B00817MN) along Daang Maharlika (Surigao-Agusan Section), Butuan City (phase II)	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
25	<b>17ND0027</b> Const./Rehabilitation of Drainage along Butuan City-Masao Port Road, K1241+751-K1243+250	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
26	<b>17ND0028</b> Construction of Lower Agusan River Bank Protection, Butuan City, Agusan del Norte, 1st LD	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
27	<b>17ND0029</b> Rehabilitation of Multi-Purpose Building @ Brgy. Bonbon, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	

**PMR - (4) Observers (Civil Works)**


Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
61	<b>17ND0063</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1252+050- K1243+260 & K1243+280- K1244+505	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	

Prepared by:

  
**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:

  
**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 BAC Chairman

APPROVED:

  
**ALIPIO B. GRANA**  
 District Engineer


Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Butuan City District Engineering Office

**PMR - (1) Project Description and Mode of Procurement (Consultancy Services)**


Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	PMO End User	Mode of Implementation
1	<b>17ND0007</b> Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Planing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	DPWH Butuan City DEO	Public Bidding
2	<b>17ND0015</b> Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding

Prepared by:

  
**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:

  
**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 BAC Chairman

APPROVED:

  
**ALIPIO B. GRANA**  
 District Engineer

public of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Butuan City District Engineering Office

**PMR - (2a) Procurement Schedule (Consultancy Services)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

As of June 30, 2017

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
1	<b>17ND0007</b> Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	14-Oct-16	20-Oct-16 to 26-Oct-16	12-Nov-16	3-Nov-16 to 9-Nov-16	23-Nov-16	24-Nov-16 to 28-Nov-16	5-Dec-16 to 10-Dec-16	8-Dec-16	9-Jan-17 to 18-Jan-17	31-Jan-17	25-Feb-17	25-Feb-17
2	<b>17ND0015</b> Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	7-Nov-16	15-Nov-16 to 21-Nov-16	5-Dec-16	25-Nov-16 to 29-Apr-16	16-Dec-16	17-Dec-16 to 20-Dec-16	20-Dec-16 to 23-Dec-16	24-Dec-16	25-Dec-16 to 27-Dec-16	29-Dec-16	24-Jan-17	24-Jan-17

Prepared by:

**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:

**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 BAC Chairman

APPROVED:

**ALFONSO B. CRANA**  
 District Engineer


Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Butuan City District Engineering Office

**PMR - (2b) Procurement Schedule (Consultancy Services)**


Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
1	<b>17ND0007</b> Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	14-Oct-16	20-Oct-16 to 26-Oct-17	11-Nov-16	9-Nov-16	23-Nov-16	28-Nov-16	5-Dec-16	8-Dec-16	April 3, 2017	4-Apr-17	30-Apr-17	
2	<b>16ND015</b> Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	7-Nov-16	15-Nov-16 to 21-Nov-16	5-Dec-16	29-Nov-16	16-Dec-16	21-Dec-16	27-Dec-16	28-Dec-16	7-Apr-17	11-Apr-17	7-May-17	

Prepared by:

  
**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:

  
**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 BAC Chairman

APPROVED:

  
**ALIPIO S. GRANA**  
 District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Butuan City District Engineering Office

**PMR - (3) Budget and Contract Cost (Consultancy Services)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
1	<b>17ND0007</b> Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	CY 2016 BEFF DepEd	300,000.00		300,000.00	599,000.00		599,000.00	RS Jardin & Associates
2	<b>17ND0015</b> Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	CY 2016 BEFF DepEd	250,000.00		250,000.00	236,113.90		236,113.90	RS Jardin & Associates

Prepared by:

**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:

**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 BAC Chairman

APPROVED:

**ALIPICO B. GRANA**  
 District Engineer

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Butuan City District Engineering Office

**PMR - (4) Observers (Consultancy Services)**

Implementing Office: DPWH Butuan City DEO, Butuan City

As of June 30, 2017

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)	
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
1	<b>17ND0007</b> Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	1 The State Auditor 2 The City Mayor 3 The Pres, SOC 4 AGTASI 5 The Congressman		24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	Advance Procurement
2	<b>17ND0015</b> Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	1 The State Auditor 2 The City Mayor 3 The Pres, SOC 4 AGTASI 5 The Congressman		11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	Advance Procurement

Prepared by:

**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:

**LEOPOLDO A. LPMONSOD**  
 Engineer III  
 BAC Chairman

APPROVED:

**ALFONSO S. GRANA**  
 District Engineer