

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUTUAN CITY**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XIII  
Butuan City, Agusan del Norte

**PMR - (2a) Procurement Schedule (Civil Works)**  
**As of Dec. 31, 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 1

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Acceptance/ Turnover
1	17ND0001 Road Concreting, Purok 3 to Purok 4, Brgy. Babag, Butuan City	10-Oct-16	10/16-21/2016	19-Oct-16	3-Nov-16	3-Nov-16	11/4-8/2016	11/9-12/2016	16-Nov-16	11/17-26/2016	3-Dec-16	14-Jan-17	
2	17ND0002 Concreting of Local Road, Purok 11, Brgy. Bancasi, Butuan City	10-Oct-16	10/16-21/2016	19-Oct-16	3-Nov-16	3-Nov-16	11/4-8/2016	11/9-12/2016	16-Nov-16	11/17-26/2016	3-Dec-16	14-Jan-17	
3	17ND0003 Concreting of Local Road, Purok 7, Brgy. Bobon, Butuan City	10-Oct-16	10/16-21/2016	19-Oct-16	3-Nov-16	3-Nov-16	11/4-8/2016	11/9-12/2016	16-Nov-16	11/17-26/2016	3-Dec-16	14-Jan-17	
4	17ND0004 Concreting of Local Road, Purok 2, Brgy. Cabcabon, Butuan City	10-Oct-16	10/16-21/2016	19-Oct-16	3-Nov-16	3-Nov-16	11/4-8/2016	11/9-12/2016	16-Nov-16	11/17-26/2016	3-Dec-16	14-Jan-17	
		29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	30-Nov-16 to 4-Dec-17	8-Dec-16	12-Dec-16	Dec. 13-22, 2016	29-Dec-16	2-Mar-17	
5	17ND0005 Concreting of Local Road, Mahogany Br to Purok 6-A, Brgy. Mahogany, Butuan City	10-Oct-16	10/16-21/2016	19-Oct-16	3-Nov-16	3-Nov-16	11/4-8/2016	11/9-12/2016	16-Nov-16	11/17-26/2016	3-Dec-16	14-Jan-17	
6	17ND0006 Concreting of Local Road, Purok Eureka to Purok 2, Brgy. Maug, Bnutuan City	10-Oct-16	10/16-21/2016	19-Oct-16	3-Nov-16	3-Nov-16	11/4-8/2016	11/9-12/2016	16-Nov-16	11/17-26/2016	3-Dec-16	14-Jan-17	

## PMR - (2a) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 2

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Conf.	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
7	<b>17ND0008</b> Construction of Barangay Hall @ Brgy. Katipunan, Las Nieves, Agusan del Norte	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	11/16-20/2016	11/21-24/2016	28-Nov-16	Dec. 9-13, 2016	15-Dec-16	19-Feb-17	12-Jan-00
8	<b>17ND0009</b> Construction of Barangay Hall @ Brgy. Bilay, Butuan city	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	11/16-20/2016	11/21-24/2016	28-Nov-16	Dec. 9-13, 2016	15-Dec-16	19-Feb-17	
9	<b>17ND0010</b> Construction of Barangay Hall @ Brgy. Dumalagan, Butuan City	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	11/16-20/2016	11/21-24/2016	28-Nov-16	Dec. 9-13, 2016	15-Dec-16	19-Feb-17	
10	<b>17ND0011</b> Construction of Barangay Hall @ Brgy. Taguibo, Butuan City	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	11/16-20/2016	11/21-24/2016	28-Nov-16	Dec. 9-13, 2016	15-Dec-16	19-Feb-17	
11	<b>17ND0012</b> Road Concreting with Drainage at Purok Repolyo, Brgy. Golden Ribbon, Butuan City	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	11/16-20/2016	11/21-24/2016	28-Nov-16	Dec. 9-13, 2016	15-Dec-16	26-Jan-17	
12	<b>17ND0013</b> Construction of Covered Court @ Brgy. Aupagan, Butuan City	8-Nov-16	Nov. 10-16, 2016	17-Nov-16	29-Nov-16	29-Nov-16	30-Nov-16 to 4-Dec-17	5-Dec-16 to 8-Dec-16	12-Dec-16	Dec. 13-22, 2016	29-Dec-16	5-Mar-17	
13	<b>17ND0014</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+197.2-K1269+223 & k1269+280.6-K1269+300, Tungao, Agusan del Norte,	8-Nov-16	Nov. 10-16, 2016	17-Nov-16	29-Nov-16	29-Nov-16	30-Nov-16 to 4-Dec-17	5-Dec-16 to 8-Dec-16	12-Dec-16	Dec. 13-22, 2016	29-Dec-16	18-May-17	
		29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	22-Dec-16 to 26-Dec-16	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	10-Jun-17	

**PMR - (2a) Procurement Schedule (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City													
Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Ptroc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover
14	<b>17ND0016</b> Construction of Senior Citizen Center Building @ Brgy. Ambago, Butuan City	16-Nov-16	Nov. 18-24, 2016	25-Nov-16	7-Dec-16	7-Dec-16	Dec. 8-12, 2016	13-Dec-16 to 16-Dec-16	20-Dec-16	Dec. 21-30, 2016	6-Jan-17	3-Mar-17	
15	<b>17ND0017</b> Completion of Multi-Purpose Building @ Brgy. Ibuan, Las Nieves, Agusan del Norte	22-Nov-16	Nov. 24-30, 2016	29-Oct-16	13-Dec-16	13-Dec-16	Dec. 14-18, 2016	19-Dec-16 to 22-Dec-16	26-Dec-16	27-Dec-16	12-Jan-17	17-Feb-17	
16	<b>17ND0018</b> Construction of Covered Court @ Brgy. Ambacon, Las Nieves, Agusan del Norte	22-Nov-16	Nov. 24-30, 2016	29-Oct-16	13-Dec-16	13-Dec-16	Dec. 14-18, 2016	19-Dec-16 to 22-Dec-16	26-Dec-16	27-Dec-16	12-Jan-17	4-Mar-17	
17	<b>17ND0019</b> Construction of Multi-Purpose Building @ Brgy. Poblacion, Las Nieves, Agusan del Norte	22-Nov-16	Nov. 24-30, 2016	29-Oct-16	13-Dec-16	13-Dec-16	Dec. 14-18, 2016	19-Dec-16 to 22-Dec-16	26-Dec-16	27-Dec-16	12-Jan-17	14-Mar-17	
18	<b>17ND0020</b> Rehab/Reconstruction of National Roads w/ Slips, Slope Collapse and Land Slide along Butuan City-Malaybalay Road, K1258+884-K1258+932, K1249+323-K1249+353, K1252+213-K1252+246, K1258+884-K1258+932, K1265+347-K1265+432, K1269+161.2-K1269+197..2	22-Nov-16	Nov. 24-30, 2016	29-Oct-16	13-Dec-16	13-Dec-16	Dec. 14-18, 2016	19-Dec-16 to 22-Dec-16	26-Dec-16	27-Dec-16	12-Jan-17	30-Oct-17	

## PMR - (2a, Procurement Schedule (Civil Works))

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 4

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Ptroc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
19	17ND0021 Construction of Multi-Purpose Building @ Brgy. San Vicente, Butuan City	24-Nov-16	26-Nov-16	2-Dec-16	15-Dec-16	15-Dec-16	Dec. 16-30, 2016	21-Dec-16 to 24-Dec-16	28-Dec-16	29-Dec-16 to 7-Jan-17	14-Jan-17	18-Feb-17	
		17-Jan-17	Jan. 19-25, 2017	26-Jan-17	7-Feb-17	7-Feb-17	Feb. 8-12, 2017	13-Feb-17 to 16-Feb-17	20-Feb-17	21-Feb-17 to 2-Mar-17	9-Mar	13-Apr-17	
		14-Mar-17	March 16-22, 2017	23-Mar-17	4-Apr-17	4-Apr-17	April 5-9, 2017	10-Apr-17 to 13-Apr-17	17-Apr-17	April 18-27, 2017	4-May-17	8-Jun-17	
		24-May-17	25-May-17 to 1-Jun-17	2-Jun-17	13-Jun-17	13-Jun-17	June 14-20, 2017	June 21-24, 2017	28-Jun-17	29-Jun-17 to 8-Jul-17	17-Jul-17	23-Aug-17	
		4-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	July 26-30, 2017	31-Jul-17 to 3-Aug-17	7-Aug-17	Aug. 8-17, 2017	24-Aug-17	43006	
20	17ND0022 Construction of Day Care Center @ Brgy. Lingayao, Las Nieves, Agusan del Norte Norte	24-Nov-16	26-Nov-16	2-Dec-16	15-Dec-16	15-Dec-16	Dec. 16-30, 2016	Dec. 21-24, 216	28-Dec-16	29-Dec-16 to 7-Jan-17	14-Jan-17	21-Mar-17	
21	17ND0023 Completion of Covered Court @ Brgy. San Isidro, Las Nieves, Agusan del Norte	24-Nov-16	26-Nov-16	2-Dec-16	15-Dec-16	15-Dec-16	Dec. 16-30, 2016	Dec. 21-24, 216	28-Dec-16	29-Dec-16 to 7-Jan-17	14-Jan-17	6-Mar-17	
22	17ND0024 Construction of Birthing Clinic @ Brgy. Florida, Butuan City	24-Nov-16	26-Nov-16	2-Dec-16	15-Dec-16	15-Dec-16	Dec. 16-30, 2016	Dec. 21-24, 216	28-Dec-16	29-Dec-16 to 7-Jan-17	14-Jan-17	21-Mar-17	
23	17ND0025 Rehabilitation/Widening along Mayor Democrito D. Plaza II Avenue. K1246-(848)-K1246+160	24-Nov-16	26-Nov-16	2-Dec-16	15-Dec-16	15-Dec-16	Dec. 16-30, 2016	Dec. 21-24, 216	28-Dec-16	29-Dec-16 to 7-Jan-17	14-Jan-17	5-Apr-17	
24	17ND0026 Widening of Minalum Br. (B00817MN) along Daang Maharlika (Surigao-Agusan Section), Butuan City (phase II)	24-Nov-16	26-Nov-16	2-Dec-16	15-Dec-16	15-Dec-16	Dec. 16-30, 2016	Dec. 21-24, 216	28-Dec-16	29-Dec-16 to 7-Jan-17	14-Jan-17	26-Apr-17	

## PMR - (2a) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 5

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
25	<b>17ND0027</b> Const./Rehabilitation of Drainage along Butuan City-Masao Port Road, K1241+751-K1243+250	24-Nov-16	26-Nov-16	2-Dec-16	15-Dec-16	15-Dec-16	Dec. 16-30, 2016	Dec. 21-24, 216	28-Dec-16	29-Dec-16 to 7-Jan-17	14-Jan-17	4-Nov-17	12-Jan-00
26	<b>17ND0028</b> Construction of Lower Agusan River Bank Protection, Butuan City, Agusan del Norte, 1st LD	24-Nov-16	26-Nov-16	2-Dec-16	15-Dec-16	15-Dec-16	Dec. 16-30, 2016	Dec. 21-24, 216	28-Dec-16	29-Dec-16 to 7-Jan-17	14-Jan-17	28-Jun-17	12-Jan-00
27	<b>17ND0029</b> Rehabilitation of Multi-Purpose Building @ Brgy. Bonbon, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	12-Mar-17	
28	<b>17ND0030</b> Construction of Social Hall @ Brgy. Doongan, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	27-Mar-17	
29	<b>17ND0031</b> Construction of Senior Citizen Center @ Brgy. Lapu-lapu, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	27-Mar-17	
30	<b>17ND0032</b> Drainage in Purok 3, Brgy. Ambago, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	preil 11, 2017	
31	<b>17ND0033</b> Construction of Covered Court @ Brgy. Fort Poyohon, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	27-Mar-17	
32	<b>17ND0034</b> Construction of Barangay Hall @ Brgy. Baan Km. 3, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	26-Apr-17	

## PMR - (2a) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 6

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp.	Acceptance/ Turnover
33	<b>17ND0035</b> Rehabilitation/Major Repair of Pianing Bridge (B00822MN) along Butuan City-Pianing-Tandag Road	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	18-Apr-17	
34	<b>17ND0036</b> Improvement/Widening of Daang Maharlika (Surigao-Agusan Section), K1240+191- K1240+696	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	11-May-17	
35	<b>17ND0037</b> Widening of Ngilan Bridge (B00818MN) along Daang Maharlika (Surigao-Agusab Section)	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	11-Jun-17	
36	<b>17ND0038</b> Road Upgrading along Butuan City-Pianing-Tandag Road- K1244+093 - K1244+1224	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	10-Jun-17	
37	<b>17ND0039</b> Construction of Tissue and Diagnostic Laboratories @ Brgy. Pigdaulan, Butuan City, Agusan del Norte (int. Sections), Tungao, Agusan del Norte 1st LD	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	27-Dec-16 to 30-Dec-16	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	25-Jun-17	
38	<b>17ND0040</b> Dredging/Desilting Canal at Masao Rivemouth and Construction of Cut-off Channel at Masao River, Butuan City,	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	Dec. 27-30, 2016	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	7-Oct-17	
39	<b>17ND0041</b> Construction of Main Drainage Canal along Jct. Montilla Boulevard - T. Calo Street-Jct. Ochoa Street- to - Jct. Salvador Calo Street to LADP Main Drainage Canal But. City, Agusan del Norte	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	Dec. 27-30, 2016	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	21-Nov-17	

**PMR - (2a, Procurement Schedule (Civil Works))**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
40	<b>17ND0042</b> Construction of Dike/ Revetment along Agusan River, Urduja Section, Butuan City, Agusan del Norte, 1st LD	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	Dec. 27-30, 2016	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	21-Nov-17	
41	<b>17ND0043</b> Const./Rechanneling of Maon Catchment-Area -Villakananga Creek - Calot- Bonbon Creek with Villakananga RCBC, Butuan City, Agusan del Norte	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	Dec. 27-30, 2016	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	24-Jun-17	
42	<b>17ND0044</b> Completion of East-West Lateral Road Connecting Agusan del Sur/Agusan del Norte to Bukidnon, Dulag - Simbalan Section, Agusan del Norte	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	Dec. 27-30, 2016	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	23-Aug-17	
43	<b>17ND0045</b> Off-Carriageway Improvement including Drainage along Butuan City-Cagayan de Oro City-Iligan City Rd. (Agusan-Misamis Oriental Rd., K1233+(-048)-K1237+105, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	Dec. 27-30, 2016	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	23-Aug-17	
44	<b>17ND0046</b> Completion of Multi-Purpose Buildings (Bleachers) @ Brgy. Bading, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	Dec. 22-26, 2016	Dec. 27-30, 2016	3-Jan-17	Jan. 4-13, 2017	20-Jan-17	12-Mar-17	
45	<b>17ND0047</b> Completion of Two Storey Multi-Purpose Building at Provincial Capitol Complex, J.P. Rosales Avenue, Butuan City	6-Dec-16	Dec. 8-14, 2016	15-Dec-16	22-Dec-16	27-Dec-16	28-Dec-16 to 1-Jan-17	2-Jan-17 5-Jan-17	9-Jan-17	Jan. 11-19, 2017	26-Jan-17	10-Jul-17	
		17-Jan-17	Jan. 19-25, 2017	26-Jan-17	7-Feb-17	7-Feb-16	Feb. 8-12, 2017	13-Feb-17 to 16-Feb-17	20-Feb-17 to 2-Mar-17	21-Feb-17 to 2-Mar-17	9-Mar-17	9-Jul-17	

## PMR - (2a), Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 8

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
46	<b>17ND0048</b> Concreting of Road and Sidewalk and Drainage along 4th Street, Arujville Subdivision, Leading to National Highway BCIR & Capitol-Bonbon Road, Butuan City	14-Mar-17	Mar. 16-22, 2017	23-Mar-17	4-Apr-17	4-Apr-17	April 5-9, 2017	10-Apr-17 to 13-Apr-17	17-Apr-17	April 19-27, 2017	4-May-17	14-Jun-17	
47	<b>17ND0049</b> Construction of NRJ Butuan City-Mayor Democrito D. Plaza II Ave. Road Leading to Mt. Mayapay, Sitio Matinao, Bonbon, Butuan City	14-Mar-17	Mar. 16-22, 2017	23-Mar-17	4-Apr-17	4-Apr-17	April 5-9, 2017	10-Apr-17 to 13-Apr-17	17-Apr-17	April 19-27, 2017	4-May-17	14-Jul-17	
48	<b>17ND0050</b> Preventive Maintenance along Butuan City-Pianing-Tandag Road, K1240+000-K1243+450	29-Mar-17	30-Mar-17	6-Apr-17	18-Apr-17	18-Apr-17	April 19-25, 2017	April 26-30, 2017	4-May-17	May 5-14, 2017	#####	9-Aug-17	
49	<b>17ND0051</b> Preventive Maintenance Riverbank Protection , Sta. 0+000 - Sta. 0+200, Butuan City	29-Mar-17	30-Mar-17	6-Apr-17	18-Apr-17	18-Apr-17	April 19-25, 2017	April 26-30, 2017	4-May-17	May 5-14, 2017	#####	14-Jan-18	
50	<b>17ND0052</b> Drainage in Purok 1, Brgy. San Ignacio, Butuan City, Agusan del Norte	10-May-17	May 11-17, 2017	18-May-17	30-May-17	30-May-17	May 31, 207 to 6-Jun-17	June 12-15, 2017	25-Jun-17	June 16-25, 2017	2-Jun-17	17-Aug-17	
51	<b>17ND0053</b> Construction of Rainwater Collection System (RWCS) @ Butuan City	10-May-17	May 11-17, 2017	18-May-17	30-May-17	30-May-17	May 31, 207 to 6-Jun-17	June 12-15, 2017	25-Jun-17	June 16-25, 2017	2-Jul-17	21-Sep-17	



## PMR - (2a), Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 9

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
52	<b>17ND0054</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+121.20 - K1269+161.20, Tungao, Agusan del Norte	24-May-17	25-May-17	2-Jun-17	13-Jun-17	13-Jun-17	June 14-20, 2017	June 21-24, 2017	28-Jun-17	29-Jun-17 to 8-Jul-17	15-Jul-17	3-Sep-17	
53	<b>17ND0055</b> Improvement of Bank Protection along Butuan City-Malaybalay Road, (Dankias Section), K1269+081.60 K1269+121.60, Tungao, Agusan del Norte	25-May-17	June 1-7, 2017	8-Jun-17	20-Jun-17	20-Jun-17	June 21-27, 2017	28-Jun-17 to 1-Jul-17	5-Jul-17	July 6-15, 2017	22-Jul-17	9-Nov-17	
54	<b>17ND0056</b> Concreting of Maningalao Purok 7 to Sitio Dumulog FMR, Brgy. Maningalao, Las Nieves, Agusan del Norte	2-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17	28-Jun-17 to 4-Jul-17	June 5-9, 2017	13-Jul-17	July 14-23, 2017	30-Jul-17	28-Nov-17	
55	<b>17ND0057</b> Road Improvement Project, Butuan City-Malaybalay Road, Butuan City, Chainage 0000-Chainage 1082, But. City	2-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17	28-Jun-17 to 4-Jul-17	June 5-9, 2017	13-Jul-17	July 14-23, 2017	30-Jul-17	27-Nov-17	

## PMR - (2a, Procurement Schedule (Civil Works))

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 10

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
56	<b>17ND0058</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+042.40- K1269+081.60, Tungao, Agusan del Norte, 1st LD	2-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17	28-Jun-17 to 4-Jul-17	June 5-9, 2017	13-Jul-17	July 14-23, 2017	30-Jul-17	17-Nov-17	
57	<b>17ND0059</b> Improvement of Bank Protection along Butuan City-Malaybalay Road, (Dankias Section), K1269+004.00 - K1269+042.40, Tungao, Agusan del Norte 1st LD	2-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17	28-Jun-17 to 4-Jul-17	June 5-9, 2017	13-Jul-17	July 14-23, 2017	30-Jul-17	17-Nov-17	
58	<b>17ND0060</b> Pavement Markers along Butuan City-Masao Port Road	9-Jun-17	June 15-21, 2017	22-Jun-17	4-Jul-17	4-Jul-17	July 5-11, 2017	July 12-16, 2017	20-Jul-17	July 21-30, 2017	7-Aug-17	11-Oct-17	
59	<b>17ND0061</b> Reflectorized Pavement Markings along Butuan City-Malaybalay Road, Butuan City (S00433MN), K1240+(-995) - K1242+050, K1244+505 - K1270+249 & C0 - C2439	9-Jun-17	June 15-21, 2017	22-Jun-17	4-Jul-17	4-Jul-17	July 5-11, 2017	July 12-16, 2017	20-Jul-17	July 21-30, 2017	7-Aug-17	11-Oct-17	

## PMR - (2a, Procurement Schedule (Civil Works))

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 11

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Ptroc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
60	<b>17ND0062</b> Reflectorized Thermoplastic Pavement Markings along Butuan City-Cagayan de Oro-Iligan Road, Butuan City (SD 00420MN) K1233+(-088) - K1249+461, (S00422MN) Chainage 000=Chainage 085	9-Jun-17	June 15-21, 2017	22-Jun-17	4-Jul-17	4-Jul-17	July 5-11, 2017	July 12-16, 2017	20-Jul-17	July 21-30, 2017	7-Aug-17	26-Oct-17	
61	<b>17ND0063</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1252+050-K1243+260 & K1243+280-K1244+505	9-Jun-17	June 15-21, 2017	22-Jun-17	4-Jul-17	4-Jul-17	July 5-11, 2017	July 12-16, 2017	20-Jul-17	July 21-30, 2017	7-Aug-17	26-Sep-17	
62	<b>17ND0064</b> Repair and Maintenance of Flood Control Structures of Lower Agusan Development Project (LADP), Butuan City	4-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	July 26-30, 2017	31-Jul-17 to 3-Aug-17	7-Aug-17	Aug.. 8-17, 2017	24-Aug-17	26-Jan-18	
63	<b>17ND0065</b> Drainage Facilities along Butuan City-Cagayan de Oro-Iligan Road, Butuan City	4-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	July 26-30, 2017	31-Jul-17 to 3-Aug-17	7-Aug-17	Aug.. 8-17, 2017	24-Aug-17	26-Jan-18	
64	<b>17ND0066</b> Road Improvement Project, Butuan City-Malaybalay Road K1241+800 - K1242+786, Butuan City	4-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	July 26-30, 2017	31-Jul-17 to 3-Aug-17	7-Aug-17	Aug.. 8-17, 2017	24-Aug-17	21-Dec-17	
65	<b>17ND0067</b> Road Improvement Project, Butuan City-Malaybalay Road K1241+196 - K1241+800, Butuan City	4-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	July 26-30, 2017	31-Jul-17 to 3-Aug-17	7-Aug-17	Aug.. 8-17, 2017	24-Aug-17	21-Dec-17	

## PMR - (2a, Procurement Schedule (Civil Works))

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 12

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
66	<b>17ND0068</b> Construction of One Storey Two Classrooms @ Bagong Silang Elementary School, Butuan City	25-Jul-17	27-Jul-17	3-Aug-17	15-Aug-17	15-Aug-17	Aug. 16-20, 2017	Aug. 21-24, 2017	28-Aug-17	29-Aug-17 to 7-Sep-17	14-Sep-17	13-Dec-17	12-Jan-00
67	<b>17ND0069</b> Construction of One Storey Two Classrooms @ Bugabus Elementary School, Butuan City	25-Jul-17	27-Jul-17	3-Aug-17	15-Aug-17	15-Aug-17	Aug. 16-20, 2017	Aug. 21-24, 2017	28-Aug-17	29-Aug-17 to 7-Sep-17	14-Sep-17	13-Dec-17	
68	<b>17ND0070</b> Construction of One Storey Two Classrooms @ Doña Josefa Elementary School, Butuan City	25-Jul-17	27-Jul-17	3-Aug-17	15-Aug-17	15-Aug-17	Aug. 16-20, 2017	Aug. 21-24, 2017	28-Aug-17	29-Aug-17 to 7-Sep-17	14-Sep-17	13-Dec-17	
69	<b>17ND0071</b> Construction of One Storey Two Classrooms @ Doongan Elementary School, Butuan City	25-Jul-17	27-Jul-17	3-Aug-17	15-Aug-17	15-Aug-17	Aug. 16-20, 2017	Aug. 21-24, 2017	28-Aug-17	29-Aug-17 to 7-Sep-17	14-Sep-17	13-Dec-17	
70	<b>17ND0072</b> Construction of One Storey Two Classrooms @ F.R. Sibayan Central Elementary School, Butuan City	25-Jul-17	27-Jul-17	3-Aug-17	15-Aug-17	15-Aug-17	Aug. 16-20, 2017	Aug. 21-24, 2017	28-Aug-17	29-Aug-17 to 7-Sep-17	14-Sep-17	13-Dec-17	
71	<b>17ND0073</b> Construction of One Storey Two Classrooms @ Lamosig Elementary School, Butuan City	25-Jul-17	27-Jul-17	3-Aug-17	15-Aug-17	15-Aug-17	Aug. 16-20, 2017	Aug. 21-24, 2017	28-Aug-17	29-Aug-17 to 7-Sep-17	14-Sep-17	13-Dec-17	
72	<b>17ND0074</b> Construction of One Storey Two Classrooms @ Datu Man-oloy Tribal Elementary School, Butuan City	25-Jul-17	27-Jul-17	3-Aug-17	15-Aug-17	15-Aug-17	Aug. 16-20, 2017	Aug. 21-24, 2017	28-Aug-17	29-Aug-17 to 7-Sep-17	14-Sep-17	13-Dec-17	

## PMR - (2a) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 13

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
73	<b>17ND0075</b> Construction of One Storey Two Classrooms @ Dugyaman Elementary School, Butuan City	25-Jul-17	27-Jul-17	3-Aug-17	15-Aug-17	15-Aug-17	Aug. 16-20, 2017	Aug. 21-24, 2017	28-Aug-17	29-Aug-17 to 7-Sep-17	14-Sep-17	23-Dec-17	
74	<b>17ND0076</b> Rehabilitation/ Major Repair of Permanent Bridge, Diosdado Macapagal Bridge (BO1669MN) along Mayor Democrito D. Plaza II Avenue, Butuan City	27-Jul-17	Aug. 4-10, 2017	11-Aug-17	23-Aug-17	23-Aug-17	Aug. 24-30, 2017	31-Aug-17 to 6-Sep-17	13-Sep-17	14-Sep-17 to 23-Sep-17	Oct. 14-23, 2017	12-Jul-18	
75	<b>17ND0078</b> Repair/Maintenance of Ampayon River Bank Protection, Brgy. Ampayon, Butuan City	13-Sep-17	Sept. 14-20, 2017	21-Sep-17	3-Oct-17	3-Oct-17	Oct. 4-10, 2017	Oct. 11-14, 2017	18-Oct-17	Oct. 19-28, 2017	15-Oct-17	18-Jan-18	
76	<b>17ND0079</b> Repair/Maintenance of Agay River Bank Protection, Brgy. Los Angeles, Butuan City	13-Sep-17	Sept. 14-20, 2017	21-Sep-17	3-Oct-17	3-Oct-17	Oct. 4-10, 2017	Oct. 11-14, 2017	18-Oct-17	Oct. 19-28, 2017	15-Oct-17	18-Jan-18	
77	<b>17ND0080</b> Construction of One Storey Two Classrooms @ New Canaan Elementary School, Las Nieves, Agusan del Norte	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	Oct. 11-15, 2017	Oct. 16-19, 2017	23-Oct-17	24-Oct-17 to 2-Nov-17	9-Nov-17	7-Feb-18	
78	<b>17ND0081</b> Construction of Unique Workshop @ Las Nieves National High School (Bldg. 1), Las Nieves, Agusan del Norte	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	Oct. 11-15, 2017	Oct. 16-19, 2017	23-Oct-17	24-Oct-17 to 2-Nov-17	9-Nov-17	12-Feb-18	

## PMR - (2a, Procurement Schedule (Civil Works))

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 14

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
78	<b>17ND0081</b> Construction of Unique Workshop @ Las Nieves National High School (Bldg. 1), Las Nieves, Agusan del Norte	15-Sep-17	Sept. 21-27, 2017	19-Oct-16	10-Oct-17	10-Oct-17	Oct. 11-15, 2017	Oct. 16-19, 2017	23-Oct-17	24-Oct-17 to 2-Nov-17	9-Nov-17	12-Feb-18	
79	<b>17ND0082</b> Construction of Unique Workshop @ Las Nieves National High School (Bldg. 2), Las Nieves, Agusan del Norte	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	Oct. 11-15, 2017	Oct. 16-19, 2017	23-Oct-17	24-Oct-17 to 2-Nov-17	9-Nov-17	12-Feb-18	
80	<b>17ND0083</b> Construction of One Storey Three Classrooms @ Alviola Central Elementary School, Butuan City	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	Oct. 11-15, 2017	Oct. 16-19, 2017	23-Oct-17	24-Oct-17 to 2-Nov-17	9-Nov-17	17-Feb-18	
81	<b>17ND0084</b> Construction of One Storey Five Classrooms @ Alviola Central Elementary School, Butuan City	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	Oct. 11-15, 2017	Oct. 16-19, 2017	23-Oct-17	24-Oct-17 to 2-Nov-17	9-Nov-17	13-Mar-18	
82	<b>17ND0085</b> Concreting of NRJ- P9 (Layao) Los Angeles FMR, Brgy. Los Angeles, Butuan City, Agusan del Norte	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	Oct. 11-15, 2017	Oct. 16-19, 2017	23-Oct-17	24-Oct-17 to 2-Nov-17	9-Nov-17	28-Jan-18	
83	<b>17ND0086</b> Repair and Maintenance of PNP Crime Laboratory @ Camp Rafael Rodriguez, Libertad, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	17-Oct-17	17-Oct-17	Oct. 18-22, 2017	Oct. 23-26, 2017	30-Oct-17	31-Oct-17 to 9-Nov-16	16-Nov-17	20-Jan-18	
		3-Nov-17	Nov. 9-15, 2017	16-Nov-17	28-Nov-17	28-Nov-17	29-Nov-17 to 3-Dec-17	Dec. 4-7, 2017	11-Dec-17	Dec. 12-21, 2017	28-Dec-17	0-Jan-00	0-Jan-00

## PMR - (2a), Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 15

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
84	<b>17ND0087</b> Repair/Maintenance of Department of Justice (Hall of Justice) @ Brgy. Libertad, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	17-Oct-17	17-Oct-17	Oct. 18-22, 2017	Oct. 23-26, 2017	30-Oct-17	31-Oct-17 to 9-Nov-16	16-Nov-17	20-Jan-18	
85	<b>17ND0088</b> Repair and Maintenance of DSWD Home for the Life Building @ Brgy. Bonbon, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	17-Oct-17	17-Oct-17	Oct. 18-22, 2017	Oct. 23-26, 2017	30-Oct-17	31-Oct-17 to 9-Oct-17	16-Nov-17	20-Jan-18	
86	<b>17ND0089</b> Construction of One Storey Regular Workshop @ Pedro D. Duncano National High School, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	17-Oct-17	17-Oct-17	Oct. 18-22, 2017	Oct. 23-26, 2017	30-Oct-17	31-Oct-17 to 9-Oct-17	16-Nov-17	14-Feb-18	
87	<b>17ND0090</b> Construction of One Storey Regular Workshop @ Agusan Pequeño National High School (Pagatpatan Campus), Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	17-Oct-17	17-Oct-17	Oct. 18-22, 2017	Oct. 23-26, 2017	30-Oct-17	31-Oct-17 to 9-Oct-17	16-Nov-17	14-Feb-18	
88	<b>17ND0091</b> Construction of One Storey Regular Workshop @ Butuan City Comprehensive High School, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	17-Oct-17	17-Oct-17	Oct. 18-22, 2017	Oct. 23-26, 2017	30-Oct-17	31-Oct-17 to 9-Oct-17	16-Nov-17	14-Feb-18	
89	<b>17ND0092</b> Construction of One Storey Regular Workshop @ Maibu National High School, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	17-Oct-17	17-Oct-17	Oct. 18-22, 2017	Oct. 23-26, 2017	30-Oct-17	31-Oct-17 to 9-Oct-17	16-Nov-17	14-Feb-18	

**PMR - (2a), Procurement Schedule (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Planned Procurement Activity												
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	
90	<b>17ND0093</b> Construction of One Storey Regular Workshop @ Consuelo National High School, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	17-Oct-17	17-Oct-17	Oct. 18-22, 2017	Oct. 23-26, 2017	30-Oct-17	31-Oct-17 to 9-Oct-17	16-Nov-17	14-Feb-18		
91	<b>17ND0095</b> Repair and Maintenance of Overpass @ South Montilla Boulevard, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	Oct. 24-28, 2017	29-Oct-17 to 1-Oct-17	5-Nov-17	Nov. 6-15, 2017	22-Nov-17	11-Jan-18		
		NOTE: For Cancellation/ No Fund Allocation												
92	<b>17ND0096</b> Construction of One Storey Regular Workshop @ Banza National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	Oct. 24-28, 2017	29-Oct-17 to 1-Oct-17	5-Nov-17	Nov. 6-15, 2017	22-Nov-17	20-Feb-18		
93	<b>17ND0097</b> Construction of One Storey Regular Workshop @ Kinamlutan National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	Oct. 24-28, 2017	29-Oct-17 to 1-Oct-17	5-Nov-17	Nov. 6-15, 2017	22-Nov-17	20-Feb-18		
94	<b>17ND0098</b> Construction of One Storey Regular Workshop @ Pinamanculan National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	Oct. 24-28, 2017	29-Oct-17 to 1-Oct-17	5-Nov-17	Nov. 6-15, 2017	22-Nov-17	20-Feb-18		
95	<b>17ND0099</b> Construction of One Storey Regular Workshop @ Los Angeles National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	Oct. 24-28, 2017	29-Oct-17 to 1-Oct-17	5-Nov-17	Nov. 6-15, 2017	22-Nov-17	20-Feb-18		



**PMR - (2a), Procurement Schedule (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Ptroc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
96	<b>17ND0100</b> Construction of Unique Workshop @ San Vicente National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	Oct. 24-28, 2017	29-Oct-17 to 1-Oct-17	5-Nov-17	Nov. 6-15, 2017	22-Nov-17	25-Feb-18	
97	<b>17ND0101</b> Construction of Unique Workshop @ Maibu National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	Oct. 24-28, 2017	29-Oct-17 to 1-Oct-17	5-Nov-17	Nov. 6-15, 2017	22-Nov-17	25-Feb-18	
98	<b>17ND0102</b> Construction of Unique Workshop @ Tungao National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	Oct. 24-28, 2017	29-Oct-17 to 1-Oct-17	5-Nov-17	Nov. 6-15, 2017	22-Nov-17	25-Feb-18	
99	<b>17ND0103</b> Rehabilitation of Butuan City- Malaybalay Road, K1242+786 - K1245+130, Butuan City	30-Oct-17	Nov. 3-9, 2017	10-Nov-17	22-Nov-17	22-Nov-17	Nov. 23-29, 2017	30-Nov-17 to 6-Dec-17	13-Dec-17	14-Dec-17 to 3-Jan-00	11-Jan-18	16-Jul-18	
100	<b>17ND0104</b> Asphalt Overlay along Butuan City- Cagayan de Oro-Iligan Road, K1239+154 - K1241+100, Butuan City	30-Oct-17	Nov. 3-9, 2017	10-Nov-17	22-Nov-17	22-Nov-17	Nov. 23-29, 2017	30-Nov-17 to 6-Dec-17	13-Dec-17	14-Dec-17 to 23-Dec-17	11-Jan-18	16-Jul-18	
101	<b>17ND0105</b> Asphalt Overlay along Butuan City- Cagayan de Oro-Iligan Road, K1241+100 - K1243+046, Butuan City	30-Oct-17	Nov. 3-9, 2017	10-Nov-17	22-Nov-17	22-Nov-17	Nov. 23-29, 2017	30-Nov-17 to 6-Dec-17	13-Dec-17	14-Dec-17 to 23-Dec-17	11-Jan-18	16-Jul-18	
102	<b>17ND0106</b> Asphalt Overlay along Butuan City- Cagayan de Oro-Iligan Road, K1243+046 - K1244+192, Butuan City	30-Oct-17	Nov. 3-9, 2017	10-Nov-17	22-Nov-17	22-Nov-17	Nov. 23-29, 2017	30-Nov-17 to 6-Dec-17	13-Dec-17	14-Dec-17 to 23-Dec-17	11-Jan-18	16-Jul-18	

## PMR - (2a, Procurement Schedule (Civil Works))

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 18

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
103	<b>17ND0107</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1247+000 - K1249+461, Butuan City	30-Oct-17	Nov. 3-9, 2017	10-Nov-17	22-Nov-17	22-Nov-17	Nov. 23-29, 2017	30-Nov-17 to 6-Dec-17	13-Dec-17	14-Dec-17 to 23-Dec-17	11-Jan-18	16-Jul-18	
104	<b>17ND0108</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1240+895 - K1241+474 and K0+000 - K1+500, Butuan City	30-Oct-17	Nov. 3-9, 2017	10-Nov-17	22-Nov-17	22-Nov-17	Nov. 23-29, 2017	30-Nov-17 to 6-Dec-17	13-Dec-17	14-Dec-17 to 23-Dec-17	11-Jan-18	16-Jul-18	
105	<b>17ND0109</b> Construction of One Storey Two Classrooms @ Ampayon National High School, Butuan City	3-Nov-17	Nov. 9-15, 2017	16-Nov-17	28-Nov-17	28-Nov-17	29-Nov-17 to 3-Dec-17	Dec. 4-7, 2017	11-Dec-17	Dec. 12-21, 2017	28-Dec-17	29-Mar-18	
107	<b>16ND0052 (Re-Ad)</b> Construction of Two Units Two Storey Eight Classrooms @ Banza National High Schoolm Butuan City	3-Nov-17	Nov. 9-15, 2017	16-Nov-17	28-Nov-17	28-Nov-17	29-Nov-17 to 3-Dec-17	Dec. 4-7, 2017	11-Dec-17	Dec. 12-21, 2017	28-Dec-17	2-Jul-18	
108	<b>17ND0111</b> Construction of Antongalon SWTP, Antongalon Creek, Butuan City	10-Nov-17	Nov. 17-23, 2017	24-Nov-17	6-Dec-17	6-Dec-17	Dec. 7-11, 2017	Dec. 12-15, 2017	19-Dec-17	Dec. 20-29, 20147	5-Jan-18	10-Jun-18	
109	<b>17ND0112</b> Maintenance, Repair and Rehabilitation of Lower Agusan Flood Control Structure, Butuan City	27-Nov-17	29-Nov-17	6-Dec-17	18-Dec-17	18-Dec-17	19-Dec-17 to 23-Dec-17	24-Dec-17 to 27-Dec-17	31-Dec-17	Jan. 2-11, 2018	18-Jan-18	24-Apr-18	

Prepared by:

**ARLENA R. DELGADO**  
Engineer III

Checked by:

**LEOPOLDO A. LOMONSOD**  
Engineer III

Submitted by:

**ERVIN P. SALANG**  
OIC- District Engineer





## PMR - (2) Procurement Schedule (Civil Works)


Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 18

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Cnf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
103	<b>17ND0107</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1247+000 - K1249+461, Butuan City	30-Oct-17	Nov. 3-9, 2017	10-Nov-17	22-Nov-17	22-Nov-17	Nov. 23-29, 2017	30-Nov-17 to 6-Dec-17	13-Dec-17	14-Dec-17 to 23-Dec-17	11-Jan-18	16-Jul-18	
		NOTE: For Cancellation/ No Fund Allocation											
104	<b>17ND0108</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1240+895 - K1241+474 and K0+000 - K1+500, Butuan City	30-Oct-17	Nov. 3-9, 2017	10-Nov-17	22-Nov-17	22-Nov-17	Nov. 23-29, 2017	30-Nov-17 to 6-Dec-17	13-Dec-17	14-Dec-17 to 23-Dec-17	11-Jan-18	16-Jul-18	
		NOTE: For Cancellation/ No Fund Allocation											
105	<b>17ND0109</b> Construction of One Storey Two Classrooms @ Ampayon National High School, Butuan City	3-Nov-17	Nov. 9-15, 2017	16-Nov-17	28-Nov-17	28-Nov-17	29-Nov-17 to 3-Dec-17	Dec. 4-7, 2017	11-Dec-17	Dec. 12-21, 2017	28-Dec-17	29-Mar-18	
107	<b>16ND0052 (Re-Ad)</b> Construction of Two Units Two Storey Eight Classrooms @ Banza National High Schoolm Butuan City	3-Nov-17	Nov. 9-15, 2017	16-Nov-17	28-Nov-17	28-Nov-17	29-Nov-17 to 3-Dec-17	Dec. 4-7, 2017	11-Dec-17	Dec. 12-21, 2017	28-Dec-17	2-Jul-18	
108	<b>17ND0111</b> Construction of Antongalon SWTP, Antongalon Creek, Butuan City	10-Nov-17	Nov. 17-23, 2017	24-Nov-17	6-Dec-17	6-Dec-17	Dec. 7-11, 2017	Dec. 12-15, 2017	19-Dec-17	Dec. 20-29, 20147	5-Jan-18	10-Jun-18	
109	<b>17ND0112</b> Maintenance, Repair and Rehabilitation of Lower Agusan Flood Control Structure, Butuan City	27-Nov-17	29-Nov-17	6-Dec-17	18-Dec-17	18-Dec-17	19-Dec-17 to 23-Dec-17	24-Dec-17 to 27-Dec-17	31-Dec-17	Jan. 2-11, 2018	18-Jan-18	24-Apr-18	

Prepared by:   
**ARLENA R. DELGADO**  
Engineer III

Checked by:   
**LEOPOLDO A. LOMONSOD**  
Engineer III

Submitted by:   
**ALIPIO GRANA**  
District Engineer

Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUTUAN CITY**  
**DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE XIII  
 Butuan City, Agusan del Norte

*As of December 31, 2017*

**PMR - (2b) Procurement Schedule (Civil Works)**  
**FY 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 1

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
1	<b>17ND0001</b> Road Concreting, Purok 3 to Purok 4, Brgy. Babag, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	10-Feb-17	20-Feb-17	22-Mar-17	3-Apr-17	7-Jun-17	
2	<b>17ND0002</b> Concreting of Local Road, Purok 7, Brgy. Bancasi, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	10-Feb-17	20-Feb-17	22-Mar-17	3-Apr-17	2-May-17	
3	<b>17ND0003</b> Concreting of Local Road, Purok 7, Brgy. Bobon, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	10-Feb-17	20-Feb-17	27-Mar-17	3-Apr-17	21-Jul-17	
4	<b>17ND0004</b> Concreting of Local Road, Purok 2, Brgy. Cabcabon, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	(Failure/ Ineligible lone bidder)						
		29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	10-Feb-17	20-Feb-17	22-Mar-17	3-Apr-17	22-Jun-17	
5	<b>17ND0005</b> Concreting of Local Road, Mahogany Br to Purok 6-A, Brgy. Mahogany, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	1-Jun-17	28-Jun-17	25-Jul-17	31-Jul-17	31-Aug-17	
6	<b>17ND0006</b> Concreting of Local Road, Purok Eureka to Purok 2, Brgy. Maug, Butuan City	10-Oct-16	Oct. 14-20, 2016	14-Oct-16	3-Nov-16	3-Nov-16	10-Nov-16	24-Nov-16	10-Mar-17	31-Mar-17	10-Apr-17	14-Jun-17	
7	<b>17ND0008</b> Construction of Barangay Hall @ Brgy. Katipunan, Las Nieves, Agusan del Norte	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	22-Nov-16	10-Feb-17	20-Feb-17	21-Mar-17	3-Apr-17	1-Jun-17	

## PMR - (2b, Procurement Schedule (Civ. Works)

FY 2017

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 2

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
8	<b>17ND0009</b> Construction of Barangay Hall @ Brgy. Bilay, Butuan city	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	22-Nov-16	10-Feb-17	20-Feb-17	28-Mar-17	10-Apr-17	6-Jul-17	
9	<b>17ND0010</b> Construction of Barangay Hall @ Brgy. Dumalagan, Butuan City	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	11-Nov-16	10-Feb-16	16-Mar-17	30-Mar-17	10-Apr-17	6-Jul-17	
10	<b>17ND0011</b> Construction of Barangay Hall @ Brgy. Taguibo, Butuan City	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	29-Dec-16	06-Mar-16	21-Mar-17	09-May-17	15-May-17	13-Jul-17	
11	<b>17ND0012</b> Road Concreting with Drainage at Purok Repolyo, Brgy. Golden Ribbon, Butuan City	25-Oct-16	27-Oct-16 to 2-Nov-16	3-Nov-16	15-Nov-16	15-Nov-16	27-Nov-16	10-Feb-17	20-Feb-17	30-Mar-17	02-May-17	5-Jun-17	
12	<b>17ND0013</b> Construction of Covered Court @ Brgy. Aupagan, Butuan City	8-Nov-16	Nov. 10-16, 2016	17-Nov-16	29-Nov-16	29-Nov-16	06-Dec-16	19-Dec-16	6-Mar-16	21-Mar-17	3-Apr	30-May-17	
13	<b>17ND0014</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+197.2-K1269+223 & k1269+280.6-K1269+300, Tungao, Agusan del Norte,	8-Nov-16	Nov. 10-16, 2016	17-Nov-16	29-Nov-16	(Failure/ Ineligile lone bidder)							
		29-Nov	Dec. 2 - 8, 2016	09-Dec-16	21-Dec-16	21-Dec-16	18-Jan-17	01-Mar-17	16-Mar-17	29-Mar-17	25-Apr-17	31-Oct-17	
14	<b>17ND0016</b> Construction of Senior Citizen Center Building @ Brgy. Ambago, Butuan City	16-Nov-16	Nov. 18-24, 2016	25-Nov-16	7-Dec-16	7-Dec-16	14-Dec-16	03-Jan-17	06-Mar-17	24-Mar-17	03-Apr-17	31-Jul-17	
15	<b>17ND0017</b> Completion of Multi-Purpose Building @ Brgy. Ibulan, Las Nieves, Agusan del Norte	22-Nov-16	Nov. 24-30, 2016	1-Dec-16	13-Dec-16	13-Dec-16	20-Dec-16	10-Feb-17	20-Feb-17	21-Mar-17	10-Apr-17	9-May-17	

## PMR - (2b) Procurement Schedule (Civil Works)

FY 2017

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 3

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
16	<b>17ND0018</b> Construction of Covered Court @ Brgy. Ambacon, Las Nieves, Agusan del Norte	22-Nov-16	Nov. 24-30, 2016	1-Dec-16	13-Dec-16	13-Dec-16	20-Dec-16	10-Feb-17	20-Feb-17	21-Mar-17	03-Apr-17	17-May-17	
17	<b>17ND0019</b> Construction of Multi-Purpose Building @ Brgy. Poblacion, Las Nieves, Agusan del Norte	22-Nov-16	Nov. 24-30, 2016	1-Dec-16	13-Dec-16	13-Dec-16	23-Dec-16	6-Mar-17	21-Mar-17	09-May-17	15-May-17	7-Aug-17	
18	<b>17ND0020</b> Rehab/Reconstruction of National Roads w/ Slips, Slope Collapse and Land Slide along Butuan City-Malaybalay Road, K1258+884-K1258+932, K1249+323-K1249+353, K1252+213-K1252+246, K1258+884-K1258+932, K1265+347-K1265+432, K1269+161.2-K1269+197.2	22-Nov-16	Nov. 24-30, 2016	1-Dec-16	13-Dec-16	13-Dec-16	20-Dec-16	6-Jan-17	1-Mar-17	27-Mar-17	3-Apr-17		
19	<b>17ND0021</b> Construction of Multi-Purpose Building @ Brgy. San Vicente, Butuan City	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16			Failure/ No Bidder )						
		17-Jan-17	Jan. 19-25, 2017	26-Jan-17	7-Feb-17	7-Feb-17	(Failure/ Imeligible lone bidder)						
		14-Mar-17	March 16-22, 2017	23-Mar-17	4-Apr-17	4-Apr-17	(Failure/ Lone Bidder Post-disqualified)						
		24-May-17	25-May-17 to 1-Jun-17	2-Jun-17			(Failure/ No Bidder)						
		4-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	8-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17	10-Oct-17		

**PMR - (2b) Procurement Schedule (Civil Works)**  
**FY 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 4

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
20	<b>17ND0022</b> Construction of Day Care Center @ Brgy. Lingayao, Las Nieves, Agusan del Norte Norte	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	6-Jan-17	16-Mar-17	30-Mar-17	10-Apr-17	8-Jun-17	
21	<b>17ND0023</b> Completion of Covered Court @ Brgy. San Isidro, Las Nieves, Agusan del Norte	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	6-Jan-17	6-Mar-17	27-Mar-17	17-Apr-17	31-May-17	
22	<b>17ND0024</b> Construction of Birthing Clinic @ Brgy. Florida, Butuan City	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	25-Jan-17	24-Mar-17	3-Apr-17	2-May-17	15-May-17	11-Aug-17	
23	<b>17ND0025</b> Rehabilitation/Widening along Mayor Democrito D. Plaza II Avenue. K1246+(-848)-K1246+160	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	13-Jan-17	1-Mar-17	16-Mar-17	28-Mar-17	10-Apr-17	20-Jul-17	
24	<b>17ND0026</b> Widening of Minalum Br. (B00817MN) along Daang Maharlika (Surigao-Agusan Section), Butuan City (phase II)	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	16-Feb-17	20-Feb-17	22-Mar-17	3-Apr-17	07-Jul-17	
25	<b>17ND0027</b> Const./Rehabilitation of Drainage along Butuan City-Masao Port Road, K1241+751-K1243+250	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	10-Feb-17	20-Feb-17	21-Mar-17	3-Apr-17		
26	<b>17ND0028</b> Construction of Lower Agusan River Bank Protection, Butuan City, Agusan del Norte, 1st LD	24-Nov-16	26-Nov-16 to 2-Dec-16	2-Dec-16	15-Dec-16	15-Dec-16	22-Dec-16	10-Feb-17	16-Feb-17	27-Mar-17	3-Apr-17	8-Aug-17	



**PMR - (2b) Procurement Schedule (Civil Works)  
FY 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 5

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
27	<b>17ND0029</b> Rehabilitation of Multi-Purpose Building @ Brgy. Bonbon, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	1-Mar-17	30-Mar-17	10-Apr-17	23-Jun-17	
28	<b>17ND0030</b> Construction of Social Hall @ Brgy. Doongan, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	1-Mar-17	28-Mar-17	10-Apr-17	8-Jun-17	
29	<b>17ND0031</b> Construction of Senior Citizen Center @ Brgy. Lapu-lapu, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	10-Mar-17	31-Mar-17	10-Apr-17	8-Jun-17	
30	<b>17ND0032</b> Drainage in Purok 3, Brgy. Ambago, Butuan City	29-Nov-16	Dec. 2-8, 2016 NOTE: Cancelled/ Change in location per approved GAA)	9-Dec-16	21-Dec-16	21-Dec-16							
31	<b>17ND0033</b> Construction of Covered Court @ Brgy. Fort Poyohon, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	1-Mar-17	22-Mar-17	10-Apr-17	7-Jul-17	
32	<b>17ND0034</b> Construction of Barangay Hall @ Brgy. Baan Km. 3, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	1-Mar-17	22-Mar-17	3-Apr-17	30-Aug-17	
33	<b>17ND0035</b> Rehabilitation/Major Repair of Pianing Bridge (B00822MN) along Butuan City-Pianing-Tandag Road	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	1-Mar-17	27-Mar-17	3-Apr-17	4-Aug-17	
34	<b>17ND0036</b> Improvement/Widening of Daang Maharlika (Surigao-Agusan Section), K1240+191- K1240+696	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	16-Mar-17	30-Mar-17	17-Apr-17	25-Sep-17	

## PMR - (2b) Procurement Schedule (Civ. Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 6

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
35	<b>17ND0037</b> Widening of Ngilan Bridge (B00818MN) along Daang Maharlika (Surigao-Agusab Section)	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	16-Mar-17	21-Mar-17	10-Apr-17	16-Oct-17	
36	<b>17ND0038</b> Road Upgrading along Butuan City- Pianing-Tandag Road- K1244+093 - K1244+1224	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	18-Jan-17	1-Mar-17	16-Mar-17	19-Apr-17	18-May-17	16-Oct-17	
37	<b>17ND0039</b> Construction of Tissue and Diagnostic Laboratories @ Brgy. Pigdaulan, Butuan City, Agusan del Norte (Int. Sections), Tungao, Agusan del Norte 1st LD	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	21-Dec-16	10-Jan-17	6-Mar-17	27-Mar-17	10-Apr-17	6-Oct-17	
38	<b>17ND0040</b> Dredging/Desilting Canal at Masao Rivermouth and Construction of Cut-off Channel at Masao River, Butuan City,	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	28-Dec-17	28-Dec-16	4-Jan-17	10-Feb-17	20-Feb-17	21-Mar-17	3-Apr-17		
39	<b>17ND0041</b> Construction of Main Drainage Canal along Jct. Montilla Boulevard - T. Calo Street-Jct. Ochoa Street- to - Jct. Salvador Calo Street to LADP Main Drainage Canal But. City, Agusan del Norte	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	28-Dec-16	28-Dec-16	4-Jan-17	10-Feb-17	20-Feb-17	21-Mar-17	3-Apr-17		
40	<b>17ND0042</b> Construction of Dike/ Revetment along Agusan River, Urduja Section, Butuan City, Agusan del Norte, 1st LD	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	28-Dec-16	28-Dec-16	25-Jan-17	15-Feb-17	2-May-17	19-Apr-17	3-Nov-17		

**PMR - (2b) Procurement Schedule (Civ. Works)**  
**FY 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 7

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
41	<b>17ND0043</b> Const./Rechanneling of Maon Catchment-Area -Villakananga Creek - Calot- Bonbon Creek with Villakananga RCBC, Butuan City, Agusan del Norte	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	28-Dec-16	28-Dec-16	25-Jan-17	1-Mar-17	16-Mar-17	19-Apr-17	18-May-17		
42	<b>17ND0044</b> Completion of East-West Lateral Road Connecting Agusan del Sur/Agusan del Norte to Bukidnon, Dulag - Simbalan Section, Agusan del Norte	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	28-Dec-16	28-Dec-16	4-Jan-17	10-Feb-17	20-Feb-17	21-Mar-17	03-Apr-17		
43	<b>17ND0045</b> Off-Carriageway Improvement including Drainage along Butuan City-Cagayan de Oro City-Iligan City Rd. (Agusan-Misamis Oriental Rd., K1233+(-048)-K1237+105, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	28-Dec-16	28-Dec-16	28-Dec-17	12-Jan-17	16-Mar-17	25-Apr-17	2-May-17		
44	<b>17ND0046</b> Completion of Multi-Purpose Buildings (Bleachers) @ Brgy. Bading, Butuan City	29-Nov-16	Dec. 2-8, 2016	9-Dec-16	21-Dec-16	21-Dec-16	28-Dec-16	12-Jan-17	16-Mar-17	27-Mar-17	03-Apr-17	29-May-17	
45	<b>17ND0047</b> Completion of Two Storey Multi-Purpose Building at Provincial Capitol Complex, J.P. Rosales Avenue, Butuan City	6-Dec-16	Dec. 8-14, 2016	15-Dec-16	27-Dec-16	27-Dec-16	(Failure/Ineligible lone Bidder)						
		17-Jan-17	Jan. 19 - 25, 2017	26-Jan-17	7-Feb-17	7-Feb-17	14-Feb-17	27-Feb-17	1-Mar-17	27-Mar-17	03-May-17	30-Aug-17	
46	<b>17ND0048</b> Concreting of Road and Sidewalk and Drainage along 4th Street, Arujville Subdivision, Leading to National Highway BCIR & Capitol-Bonbon Road, Butuan City	14-Mar-17	March 16-22, 2017	23-Mar-17	4-Apr-17	4-Apr-17	17-Apr-17	8-May-17	16-May-17	27-Jun-17	03-Jul-17	01-Aug-17	

## PMR - (2b) Procurement Schedule (Civ.. Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 8

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
47	<b>17ND0049</b> Construction of NRJ Butuan City-Mayor Democrito D. Plaza II Ave. Road Leading to Mt. Mayapay, Sitio Matinao, Bonbon, Butuan City	14-Mar-17	March 16-22, 2017	23-Mar-17	4-Apr-17	4-Apr-17	17-Apr-17	08-May-17	16-May-17	28-Jun-17	04-Jul-17	06-Nov-17	
48	<b>17ND0050</b> Preventive Maintenance along Butuan City-Pianing-Tandag Road, K1240+000-K1243+450	28-Mar-17	30-Mar-17 to 5-Apr-17	6-Apr-17	18-Apr-17	18-Apr-17	25-Apr-17	11-May-17	16-May-17	22-Jun-17	29-Jun-17	04-Oct-17	
49	<b>17ND0051</b> Improvement of Taguibo Riverbank Protection , Sta. 0+000 - Sta. 0+200, Butuan City	28-Mar-17	30-Mar-17 to 5-Apr-17	6-Apr-17	18-Apr-17	18-Apr-17	21-Apr-17	30-May-17	2-Jun-17	27-Jun-17	03-Jul-17	18-Nov-17	
50	<b>17ND0052</b> Drainage in Purok 1, Brgy. San Ignacio, Butuan City, Agusan del Norte	10-May-17	May 11-17, 2017	18-May-17	30-May-17	30-May-17	5-Jun-17	19-Jun-17	27-Jun-17	25-Jul-17	31-Jul-17	12-Oct-17	
51	<b>17ND0053</b> Construction of Rainwater Collection System (RWCS) @ Butuan City	10-May-17	May 11-17, 2017	18-May-17	30-May-17	30-May-17	5-Jun-17	19-Jun-17	27-Jun-17	25-Jul-17	31-Jul-17	12-Oct-17	
52	<b>17ND0054</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+121.20 - K1269+161.20, Tungao, Agusan del Norte	24-May-17	May 25-31, 2017	1-Jun-17	13-Jun-17	13-Jun-17	16-Jun-17	21-Nov-17	21-Nov-17	29-Nov-17	7-Dec-17		

**PMR - (2b) Procurement Schedule (Civil Works)  
FY 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 9

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
53	<b>17ND0055</b> Improvement of Bank Protection along Butuan City-Malaybalay Road, (Dankias Section), K1269+121.20 - K1269+121.60, Tungao, Agusan del Norte	30-May-17	June 1-7, 2017	8-Jun-17	20-Jun-17	20-Jun-17	23-Jun-17	21-Nov-17	21-Nov-17	29-Nov-17	7-Dec-17		
54	<b>17ND0056</b> Concreting of Maningalao Purok 7 to Sitio Dumulog FMR, Brgy. Maningalao, Las Nieves, Agusan del Norte	6-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17	6-Jul-17	18-Jul-17	21-Jul-17	29-Jul-16	31-Jul-17		
55	<b>17ND0057</b> Road Improvement Project, Butuan City- Malaybalay Road, Butuan City, Chainage 0000- Chainage 1082, But. City	6-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17	30-Jun-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		
56	<b>17ND0058</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+081.60, Tungao, Agusan del Norte, 1st LD	6-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17	30-Jun-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		

**PMR - (2b) Procurement Schedule (Civil Works)  
FY 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 10

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
57	<b>17ND0059</b> Improvement of Bank Protection along Butuan City-Malaybalay Road, (Dankias Section), K1269+004.00 - K1269+042.40, Tungao, Agusan del Norte 1st LD	6-Jun-17	June 8-14, 2017	15-Jun-17	27-Jun-17	27-Jun-17	30-Jun-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		
58	<b>17ND0060</b> Pavement Markers along Butuan City-Masao Port Road	13-Jun-17	June 15-21, 2017	22-Jun-17	4-Jul-17	4-Jul-17	01-Aug-17	04-Sep-17	18-Sep-17	20-Sep-17	10-Oct-17		
59	<b>17ND0061</b> Reflectorized Pavement Markings along Butuan City-Malaybalay Road, Butuan City (S00433MN), K1240+(-995) - K1242+050, K1244+505 - K1270+249 & C0 - C2439	13-Jun-17	June 15-21, 2017	22-Jun-17	4-Jul-17	4-Jul-17	7-Jul-17	7-Nov-17	18-Sep-17	29-Nov-17	23-Nov-17		
60	<b>17ND0062</b> Reflectorized Thermoplastic Pavement Markings along Butuan City-Cagayan de Oro-Iligan Road, Butuan City (SD 00420MN) K1233+(-088) - K1249+461, (S00422MN) Chainage 000=Chainage 085	13-Jun-17	June 15-21, 2017	22-Jun-17	4-Jul-17	4-Jul-17	7-Jul-17	07-Nov-17	13-Nov-17	17-Nov-17	23-Nov-17		

**PMR - (2b) Procurement Schedule (Civil Works)**  
**FY 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 11

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
61	<b>17ND0063</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1252+050-K1243+260 & K1243+280-K1244+505	13-Jun-17	June 15-21, 2017	22-Jun-17	4-Jul-17	4-Jul-17	19-Jul-17	4-Sep-17	11-Sep-17	18-Sep-17	10-Oct-17		
62	<b>17ND0064</b> Drainage Facilities along Butuan City-Cagayan de Oro-Iligan Road, Butuan City	5-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	8-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17	10-Oct-17		
63	<b>17ND0065</b> Drainage Facilities along Butuan City-Cagayan de Oro-Iligan Road, Butuan City	5-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	28-Jul-17	7-Nov-17	13-Nov-17	29-Nov-17	07-Dec-17		
64	<b>17ND0066</b> Road Improvement Project, Butuan City-Malaybalay Road K1241+800 - K1242+786, Butuan City	5-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	28-Jul-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		
65	<b>17ND0067</b> Road Improvement Project, Butuan City-Malaybalay Road K1241+196 - K1241+800, Butuan City	5-Jul-17	July 6-12, 2017	13-Jul-17	25-Jul-17	25-Jul-17	28-Jul-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		
66	<b>17ND0068</b> Construction of One Storey Two Classrooms @ Bagong Silang Elementary School, Butuan City	26-Jul-17	27-Jul-17 to 2-Aug-17	3-Aug-17	15-Aug-17	15-Aug-17	31-Aug-17	11-Sep-17	18-Sep-17	20-Sep-17	10-Oct-17	31-Dec-17	

**PMR - (2), Procurement Schedule (Civil Works)  
FY 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 12

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
67	<b>17ND0069</b> Construction of One Storey Two Classrooms @ Bugabus Elementary School, Butuan City	26-Jul-17	27-Jul-17 to 2-Aug-17	3-Aug-17	15-Aug-17	15-Aug-17	25-Aug-17	7-Dec-17	7-Dec-17	21-Dec-17	27-Dec-17		
68	<b>17ND0070</b> Construction of One Storey Two Classrooms @ Dofia Josefa Elementary School, Butuan City	26-Jul-17	27-Jul-17 to 2-Aug-17	3-Aug-17	15-Aug-17	15-Aug-17	31-Aug-17	11-Sep-17	18-Sep-17	20-Sep-17	10-Oct-17		
69	<b>17ND0071</b> Construction of One Storey Two Classrooms @ Doongan Elementary School, Butuan City	26-Jul-17	27-Jul-17 to 2-Aug-17	3-Aug-17	15-Aug-17	15-Aug-17	25-Aug-17	7-Dec-17	7-Dec-17	21-Dec-17	27-Dec-17		
70	<b>17ND0072</b> Construction of One Storey Two Classrooms @ F.R. Sibayan Central Elementary School, Butuan City	26-Jul-17	27-Jul-17 to 2-Aug-17	3-Aug-17	15-Aug-17	15-Aug-17	31-Aug-17	11-Sep-17	18-Sep-17	20-Sep-17	10-Oct-17		
71	<b>17ND0073</b> Construction of One Storey Two Classrooms @ Lamosig Elementary School, Butuan City	26-Jul-17	27-Jul-17 to 2-Aug-17	3-Aug-17	15-Aug-17	15-Aug-17	31-Aug-17	11-Sep-17	18-Sep-17	20-Sep-17	10-Oct-17	31-Dec-17	
72	<b>17ND0074</b> Construction of One Storey Two Classrooms @ Datu Man-oloy Tribal Elementary School, Butuan City	42942	27-Jul-17 to 2-Aug-17	3-Aug-17	15-Aug-17	15-Aug-17	31-Aug-17	11-Sep-17	18-Sep-17	20-Sep-17	10-Oct-17	31-Dec-17	
73	<b>17ND0075</b> Construction of One Storey Two Classrooms @ Dugyaman Elementary School, Butuan City	26-Jul-17	Aug. 3-9, 2017 to 2-Aug-17	3-Aug-17	15-Aug-17	15-Aug-17	31-Aug-17	11-Sep-17	18-Sep-17	20-Sep-17	10-Oct-17		



**PMR - (2b) Procurement Schedule (Civil Works)  
FY 2017**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 13

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
74	<b>17ND0076</b> Rehabilitation/ Major Repair of Permanent Bridge, Diosdado Macapagal Bridge (BO1669MN) along Mayor Democrito D. Plaza II Avenue, Butuan City	1-Aug-17	Aug. 3-9, 2017	10-Aug-17	22-Aug-17	22-Aug-17	31-Aug-17	11-Sep-17	18-Sep-17	20-Sep-17	10-Oct-17		
75	<b>17ND0078</b> Repair/Maintenance of Ampayon River Bank Protection, Brgy. Ampayon, Butuan City	13-Sep-17	Sept. 14-20, 2017	21-Sep-17	4-Oct-17	4-Oct-17	6-Oct-17	20-Oct-17	23-Oct-17	3-Nov-17	27-Nov-17		
76.0	<b>17ND0079</b> Repair/Maintenance of Agay River Bank Protection, Brgy. Los Angeles, Butuan City	13-Sep-17	Sept. 14-20, 2017	21-Sep-17	4-Oct-17	4-Oct-17	6-Oct-17	20-Oct-17	23-Oct-17	20-Nov-17	27-Nov-17		
77	<b>17ND0080</b> Construction of One Storey Two Classrooms @ New Canaan Elementary School, Las Nieves, Agusan del Norte	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	12-Oct-17	20-Oct-17	23-Oct-17	20-Nov-17	27-Nov-17		
78	<b>17ND0081</b> Construction of Unique Workshop @ Las Nieves National High School (Bldg. 1), Las Nieves, Agusan del Norte	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	12-Oct-17	20-Oct-17	23-Oct-17	20-Nov-17	27-Nov-17		
79	<b>17ND0082</b> Construction of Unique Workshop @ Las Nieves National High School (Bldg. 2), Las Nieves, Agusan del Norte	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	13-Oct-17	7-Dec-17	7-Dec-17	22-Nov-17	27-Dec-17		

## PMR - (2b) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 14

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
80	<b>17ND0083</b> Construction of One Storey Three Classrooms @ Alviola Central Elementary School, Butuan City	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	12-Oct-17	20-Oct-17	23-Oct-17	20-Nov-17	27-Nov-17		
81	<b>17ND0084</b> Construction of One Storey Five Classrooms @ Alviola Central Elementary School, Butuan City	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	13-Oct-17	7-Dec-17	7-Dec-17	21-Dec-17	27-Dec-17		
82	<b>17ND0085</b> Concreting of NRJ- P9 (Layao) Los Angeles FMR, Brgy. Los Angeles, Butuan City, Agusan del Norte	15-Sep-17	Sept. 21-27, 2017	28-Sep-17	10-Oct-17	10-Oct-17	12-Oct-17	20-Oct-17	23-Oct-17	29-Nov-17	7-Dec-17		
83	<b>17ND0086</b> Repair and Maintenance of PNP Crime Laboratory @ Camp Rafael Rodriguez, Libertad, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	19-Oct-17	19-Oct-17	(Failure/ Ineligible lone Bidder)						
		3-Nov-17	Nov. 9-15, 2017	16-Nov-17	7-Dec-17	7-Dec-17	11-Dec-17	15-Dec-17	15-Dec-17	27-Dec-17	2-Jan-17		
84	<b>17ND0087</b> Repair/Maintenance of Department of Justice (Hall of Justice) @ Brgy. Libertad, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	19-Oct-17	19-Oct-17	23-Oct-17	21-Nov-17	21-Nov-17	28-Nov-17	07-Dec-17		

## PMR - (2b) Procurement Schedule (Civ. Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 15

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
85	<b>17ND0088</b> Repair and Maintenance of DSWD Home for the Life Building @ Brgy. Bonbon, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	19-Oct-17	19-Oct-17	23-Oct-17	21-Nov-17	21-Nov-17	14-Nov-17	15-Dec-17		
86	<b>17ND0089</b> Construction of One Storey Regular Workshop @ Pedro D. Duncano National High School, Butuan City	22-Sep-17	28-Sep-17 to #VALUE!	5-Oct-17	19-Oct-17	19-Oct-17	23-Oct-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		
87	<b>17ND0090</b> Construction of One Storey Regular Workshop @ Agusan Pequeño National High School (Pagatpatan Campus), Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	19-Oct-17	19-Oct-17	27-Oct-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		
88	<b>17ND0091</b> Construction of One Storey Regular Workshop @ Butuan City Comprehensive High School, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	19-Oct-17	19-Oct-17	23-Oct-17	21-Nov-17	21-Nov-17	29-Nov-17	7-Dec-17		
89	<b>17ND0092</b> Construction of One Storey Regular Workshop @ Maibu National High School, Butuan City	22-Sep-17	28-Sep-17 to 4-Oct-17	5-Oct-17	19-Oct-17	19-Oct-17	23-Oct-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		
90	<b>17ND0093</b> Construction of One Storey Regular Workshop @ Consuelo National High School, Butuan City	22-Sep-17	28-Sep-17 tp 4-Oct-17	5-Oct-17	19-Oct-17	19-Oct-17	23-Oct-17	07-Dec-17	21-Nov-17	29-Nov-17	18-Dec-17		

## PMR - (2b) Procurement Schedule (Civ.. Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 16

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
<b>91</b>	<b>17ND0095</b> Repair and Maintenance of Overpass @ South Montilla Boulevard, Butuan City	28-Sep-17	Oct 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	26-Oct-17	7-Dec-17					
			NOTE: For Cancellation/ No Fund Allocation										
<b>92</b>	<b>17ND0096</b> Construction of One Storeyu Regular Workshop @ Banza National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	27-Oct-17	21-Nov-17	21-Nov-17	29-Nov-17	7-Dec-17		
<b>93</b>	<b>17ND0097</b> Construction of One Storeyu Regular Workshop @ Kinamlutan National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	27-Oct-17	21-Nov-17	21-Nov-17	29-Nov-17	7-Dec-17		
<b>94</b>	<b>17ND0098</b> Construction of One Storey Regular Workshop @ Pinamanculan National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	27-Oct-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		
<b>95</b>	<b>17ND0099</b> Construction of One Storeyu Regular Workshop @ Los Angeles National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	27-Oct-17	21-Nov-17	21-Nov-17	29-Nov-17	07-Dec-17		
<b>96</b>	<b>17ND0100</b> Construction of Unique Workshop @ San Vicente National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	27-Oct-17	11-Dec-17	11-Dec-17	21-Dec-17	27-Dec-17		
<b>97</b>	<b>17ND0101</b> Construction of Unique Workshop @ Maibu National High School, Butuan City	28-Sep-17	Oct. 4-10, 2017	11-Oct-17	23-Oct-17	23-Oct-17	27-Oct-17	21-Nov-17	21-Nov-17	29-Nov-17	18-Dec-17		




## PMR - (2b) Procurement Schedule (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City


Page 18

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
103	<b>17ND0107</b> Asphalt Overlay along Butuan City- Cagayan de Oro-Iligan Road, K1247+000 - K1249+461, Butuan City	30-Oct-17	Nov. 3-9, 2017  NOTE: For cancellation/ No Fund Allocation	10-Nov-17	22-Nov-17	22-Nov-17							
104	<b>17ND0108</b> Asphalt Overlay along Butuan City- Malaybalay Road, K1240+895 - K1241+474 and K0+000 - K1+500, Butuan City	30-Oct-17	Nov. 3-9, 2017  NOTE: For cancellation/ No Fund Allocation	10-Nov-17	22-Nov-17	22-Nov-17							
105	<b>17ND0109</b> Construction of One Storey Two Classrooms @ Ampayon National High School, Butuan City	3-Nov-17	Nov. 9-15, 2017	16-Nov-17	28-Nov-17	28-Nov-17	11-Dec-17	15-Dec-17	15-Dec-17	20-Dec-17	27-Dec-17		
106	<b>17ND0110</b> Construction of One Storey Two Classrooms @ Butuan City Comprehensive High School, Butuan City	3-Nov-17	Nov. 9-15, 2017	16-Nov-17	28-Nov-17	28-Nov-17	11-Dec-17	15-Dec-17	15-Dec-17	21-Dec-17	27-Dec-17		
107	<b>16ND0052 (Re-Ad)</b> Construction of Two Units Two Storey Eight Classrooms @ Banza National High Schoolm Butuan City	3-Nov-17	Nov. 9-15, 2017	16-Nov-17	28-Nov-17	28-Nov-17	11-Dec-17	15-Dec-17	15-Dec-17	29-Dec-17	09-Jan-18		
108	<b>17ND0111</b> Construction of Antongalon SWTP, Antongalon Creek, Butuan City	10-Nov-17	16-Nov-17 to 22-Nov-17	24-Nov-17	6-Dec-17	6-Dec-17	8-Dec-17	15-Dec-17	15-Dec-17	29-Dec-17	09-Jan-18		
109	<b>17ND0112</b> Maintenance, Repair and Rehabilitation of Lower Agusan Flood Control Structure, Butuan City	27-Nov-17	29-Nov-17 to 5-Dec-17	6-Dec-17	18-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	27-Dec-17				

Prepared by:

  
**ARLENA R. DELGADO**  
Engineer III  
Head, BAC Swecretariat

Checked by:

  
**LEOPOLDO A. LOMONSOD**  
Engineer III  
BAC Chairman

Submitted by:

  
**ALIPIO B. ORANA**  
District Engineer

Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUTUAN CITY**  
**DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE XIII  
 Butuan City, Agusan del Norte

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 1

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>1</b>	<b>17ND0001</b> Road Concreting, Purok 3 to Purok 4, Brgy. Babag, Butuan City	FY 2017 GAA RA 10924	1,959,694.00	-	1,959,694.00	1,955,660.32		1,955,660.32	Kelvin Const.
<b>2</b>	<b>17ND0002</b> Concreting of Local Road, Purok 11, Brgy. Bancasi, Butuan City	FY 2017 GAA RA 10924	1,959,601.30	-	1,959,601.30	1,952,945.03		1,952,945.03	Olin Dev/ Eng'g. & Const.
<b>3</b>	<b>17ND0003</b> Concreting of Local Road, Purok 7, Brgy. Bobon, Butuan City	FY 2017 GAA RA 10924	1,959,418.86	-	1,959,418.86	1,721,693.34		1,721,693.34	LVRO Const.
<b>4</b>	<b>17ND0004</b> Concreting of Local Road, Purok 2, Brgy. Cabcabon, Butuan City	FY 2017 GAA RA 10924	1,959,807.37	-	1,959,807.37	1,956,606.50		1,956,606.50	Willtorr Const.
<b>5</b>	<b>17ND0005</b> Concreting of Local Road, Mahogany Br to Purok 6-A, Brgy. Mahogany, Butuan City	FY 2017 GAA RA 10924	1,959,832.87	-	1,959,832.87	1,957,393.36		1,957,393.36	BN Builders & Const. Supplies
<b>6</b>	<b>17ND0006</b> Concreting of Local Road, Purok Eureka to Purok 2, Brgy. Maug, Butuan City	FY 2017 GAA RA 10924	1,959,394.58	-	1,959,394.58	1,957,393.36		1,957,393.36	BN Builders & Const. Supplies
<b>7</b>	<b>17ND0008</b> Construction of Barangay Hall @ Brgy. Katipunan, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	2,381,482.78	-	2,381,482.78	2,379,979.21		2,379,979.21	BN Builders & Const. Supplies

### PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 2

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>8</b>	<b>17ND0009</b> Construction of Barangay Hall @ Brgy. Bilay, Butuan city	FY 2017 GAA RA 10924 0	2,381,482.78	-	2,381,482.78	2,352,879.36		2,352,879.36	Joselle Const.
<b>9</b>	<b>17ND0010</b> Construction of Barangay Hall @ Brgy. Dumalagan, Butuan City	FY 2017 GAA RA 10924	2,381,495.42	-	2,381,495.42	2,319,689.08		2,319,689.08	BN Builders & Const. Supplies
<b>10</b>	<b>17ND0011</b> Construction of Barangay Hall @ Brgy. Taguibo, Butuan City	FY 2017 GAA RA 10924 0	2,381,482.78	-	2,381,482.78	2273722.72		2273722.72	Joan Const.
<b>11</b>	<b>17ND0012</b> Road Concreting with Drainage at Purok Repolyo, Brgy. Golden Ribbon, Butuan City	FY 2017 GAA RA 10924 0	1,958,764.92	-	1,958,764.92	1,708,679.34		1,708,679.34	ME3 Const.
<b>12</b>	<b>17ND0013</b> Construction of Covered Court @ Brgy. Aupagan, Butuan City	FY 2017 GAA RA 10924 0	2,939,710.19	-	2,939,710.19	2,934,550.39		2,934,550.39	Abada Const. & Supply
<b>13</b>	<b>17ND0014</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+197.2-K1269+223 & k1269+280.6-K1269+300, Tungao, Agusan del Norte,	FY 2017 GAA RA 10924	39,015,787.04		39,015,787.04	37,045,778.38		37,045,778.38	ME3 Const.
<b>14</b>	<b>17ND0016</b> Construction of Senior Citizen Center Building @ Brgy. Ambago, Butuan City	FY 2017 GAA RA 10924	1,958,415.64	-	1,958,415.64	1,954,105.35		1,954,105.35	Olin Dev. Eng:d. & Const.



### PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 3

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>15</b>	<b>17ND0017</b> Completion of Multi-Purpose Building @ Brgy. Ibuan, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	489,980.48	-	489,980.48	489,218.88		489,218.88	Willtorr Const.
<b>16</b>	<b>17ND0018</b> Construction of Covered Court @ Brgy. Ambacon, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	979,896.21	-	979,896.21	979,349.91		979,349.91	Willtyorr Const.
<b>17</b>	<b>17ND0019</b> Construction of Multi-Purpose Building @ Brgy. Poblacion, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	1,959,815.05	-	1,959,815.05	1,948,694.72		1,948,694.72	Joan Const.
<b>18</b>	<b>17ND0020</b> Rehab/Reconstruction of National Roads w/ Slips, Slope Collapse and Land Slide along Butuan City-Malaybalay Road, K1258+884-K1258+932, K1249+323-K1249+353, K1252+213-K1252+246, K1258+884-K1258+932, K1265+347-K1265+432, K1269+161.2-K1269+197..2	FY 2017 GAA RA 10924	48,496,353.81	-	48,496,353.81	45,585,843.05		45,585,843.05	Adfil Const Corp./ Ramises Const. (JV)
<b>19</b>	<b>17ND0021</b> Construction of Multi-Purpose Building @ Brgy. San Vicente, Butuan City	FY 2017 GAA RA 10924	489,867.96	-	489,867.96	477,835.73		477,835.73	L.C. Ting Const.
<b>20</b>	<b>17ND0022</b> Construction of Day Care Center @ Brgy. Lingayao, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	1,467,674.64		1,467,674.64	1,465,422.79		1,465,422.79	BN Builders & Const. Supplies

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>21</b>	<b>17ND0023</b> Completion of Covered Court @ Brgy. San Isidro, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	1,469,918.19	-	1,469,918.19	1,464,148.73		1,464,148.73	Olin Dev Eng'g. & Const.
<b>22</b>	<b>17ND0024</b> Construction of Birthing Clinic @ Brgy. Florida, Butuan City	FY 2017 GAA RA 10924	1,957,706.34	-	1,957,706.34	1,955,681.47		1,955,681.47	BN Builders & Const. Supplies
<b>23</b>	<b>17ND0025</b> Rehabilitation/Widening along Mayor Democrito D. Plaza II Avenue. K1246+(-848)-K1246+1600	FY 2017 GAA RA 10924	7,837,628.90	-	7,837,628.90	7,445,753.55		7,445,753.55	Tabada Const.
<b>24</b>	<b>17ND0026</b> Widening of Minalum Br. (B00817MN) along Daang Maharlika (Surigao-Agusan Section), Butuan City (phase II)	FY 2017 GAA RA 10924	12,601,120.64	-	12,601,120.64	11,972,439.89		11,972,439.89	Adfil Corp.
<b>25</b>	<b>17ND0027</b> Const./Rehabilitation of Drainage along Butuan City-Masao Port Road, K1241+751-K1243+250	FY 2017 GAA RA 10924	48,025,805.85	-	48,025,805.85	45,664,312.82		45,664,312.82	Adfil Corp.
<b>26</b>	<b>17ND0028</b> Construction of Lower Agusan River Bank Protection, Butuan City, Agusan del Norte, 1st LD	FY 2017 GAA RA 10924	48,985,772.61	-	48,985,772.61	46,438,227.02		46,438,227.02	Adfil Corp./ Ramises Const. (JV)
<b>27</b>	<b>17ND0029</b> Rehabilitation of Multi-Purpose Building @ Brgy. Bonbon, Butuan City	FY 2017 GAA RA 10924	979,642.25	-	979,642.25	976,839.69		976,839.69	Mc Gabriel Const.
<b>28</b>	<b>17ND0030</b> Construction of Social Hall @ Brgy. Doongan, Butuan City	FY 2017 GAA RA 10924	1,469,636.19	-	1,469,636.19	1,464,110.33		1,464,110.33	Floriane Const. and Supply

## PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 5

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>29</b>	<b>17ND0031</b> Construction of Senior Citizen Center @ Brgy. Lapu-lapu, Butuan City	FY 2017 GAA RA 10924	1,957,449.00	-	1,957,449.00	1,944,470.80		1,944,470.80	Olin Dev. Eng'g. & Const.
<b>30</b>	<b>17ND0032</b> Drainage in Purok 3, Brgy. Ambago, Butuan City		1,957,706.34	-	1,957,706.34				
NOTE: Cancelled/. Change in location per approved FY 2017 GAA									
<b>31</b>	<b>17ND0033</b> Construction of Covered Court @ Brgy. Fort Poyohon, Butuan City	FY 2017 GAA RA 10924	2,937,943.17	-	2,937,943.17	2,929,754.70		2,929,754.70	Radial Const. and Supply
<b>32</b>	<b>17ND0034</b> Construction of Barangay Hall @ Brgy. Baan Km. 3, Butuan City	FY 2017 GAA RA 10924	3,365,649.12	-	3,365,649.12	3,363,512.59		3,363,512.59	Kelvin Const.
<b>33</b>	<b>17ND0035</b> Rehabilitation/Major Repair of Pianing Bridge (B00822MN) along Butuan City-Pianing-Tandag Road	FY 2017 GAA RA 10924	7,738,170.52	-	7,738,170.52	7,509,077.80		7,509,077.80	Ramises Const.
<b>34</b>	<b>17ND0036</b> Improvement/Widening of Daang Maharlika (Surigao-Agusan Section), K1240+191- K1240+696	FY 2017 GAA RA 10924	19,440,383.82	-	19,440,383.82	19,194,385.49		19,194,385.49	Equi-Parco Const. Co.
<b>35</b>	<b>17ND0037</b> Widening of Ngilan Bridge (B00818MN) along Daang Maharlika (Surigao-Agusab Section)	FY 2017 GAA RA 10924	19,477,395.91	-	19,477,395.91	18,339,488.54		18,339,488.54	Equi-Parco Const. Co.

## PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 6

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>36</b>	<b>17ND0038</b> Road Upgrading along Butuan City- Pianing-Tandag Road- K1244+093 - K1244+1224	FY 2017 GAA RA 10924	44,037,034.50	-	44,037,034.50	40,046,870.75		40,046,870.75	Gicar Const. Co.
<b>37</b>	<b>17ND0039</b> Construction of Tissue and Diagnostic Laboratories @ Brgy. Pigdaulan, Butuan City, Agusan del Norte (Int. Sections),	FY 2017 GAA RA 10924	10,245,675.45	-	10,245,675.45	9,938,297.47		9,938,297.47	Floriane Const. and Supply
<b>38</b>	<b>17ND0040</b> Dredging/Desilting Canal at Masao Rivermouth and Construction of Cut-off Channel at Masao River, Butuan City,	FY 2017 GAA RA 10924	46,500,000.00	-	46,500,000.00	44,118,426.14		44,118,426.14	Adfil Corp.
<b>39</b>	<b>17ND0041</b> Construction of Main Drainage Canal along Jct. Montilla Boulevard - T. Calo Street-Jct. Ochoa Street- to - Jct. Salvador Calo Street to LADP Main Drainage Canal But. City, Agusan del Norte	FY 2017 GAA RA 10924	78,200,000.00	-	78,200,000.00	74,251,851.54		74,251,851.54	Adfil Corp.
<b>40</b>	<b>17ND0042</b> Construction of Dike/ Revetment along Agusan River, Urduja Section, Butuan City, Agusan del Norte, 1st LD	FY 2017 GAA RA 10924	78,250,000.00	-	78,250,000.00	73,162,335.17		73,162,335.17	Gicar Const. Inc.
<b>41</b>	<b>17ND0043</b> Const./Rechanneling of Maon Catchment- Area -Villakananga Creek - Calot- Bonbon Creek with Villakananga RCBC, Butuan City, Agusan del Norte	FY 2017 GAA RA 10924	76,400,000.00	-	76,400,000.00	71,391,729.21		71,391,729.21	Gicar Const. Inc.

### PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 7

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>42</b>	<b>17ND0044</b> Completion of East-West Lateral Road Connecting Agusan del Sur/Agusan del Norte to Bukidnon, Dulag - Simbalan Section, Agusan del Norte	FY 2017 GAA RA 10924	80,160,000.00	-	80,160,000.00	76,093,159.39		76,093,159.39	Adfil Corp.
<b>43</b>	<b>17ND0045</b> Off-Carriageway Improvement including Drainage along Butuan City-Cagayan de Oro City-Iligan City Rd. (Agusan-Misamis Oriental Rd., K1233+(-048)-K1237+105, Butuan City	FY 2017 GAA RA 10924	95,119,600.00	-	95,119,600.00	90,358,691.46		90,358,691.46	Montesclaros/ME3 Const.
<b>44</b>	<b>17ND0046</b> Completion of Multi-Purpose Buildings (Bleachers) @ Brgy. Bading, Butuan City	FY 2017 GAA RA 10924	977,982.93	-	977,982.93	972,146.80		972,146.80	Olin Dev. Eng'g & Const.
<b>45</b>	<b>17ND0047</b> Completion of Two Storey Muliti-Purpose Building at Provincial Capitol Complex, J.P. Rosales Avenue, Butuan City	FY 2017 GAA RA 10924	3,872,987.90	-	3,872,987.90	3,867,833.57		3,867,833.57	ETP Builders
<b>46</b>	<b>17ND0048</b> Concreting of Road and Sidewalk and Drainage along 4th Street, Arujville Subdivision, Leading to National Highway BCIR & Capitol-Bonbon Road, Butuan City	FY 2017 GAA RA 10924	1,959,629.86	-	1,959,629.86	1,948,458.00		1,948,458.00	J-R3 Const. and Supply
		0 0							

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 8

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>47</b>	<b>17ND0049</b> Construction of NRJ Butuan City-Mayor Democrito D. Plaza II Ave. Road Leading to Mt. Mayapay, Sitio Matinao, Bonbon, Butuan City	FY 2017 GAA RA 10924  0	9,744,627.68	-	9,744,627.68	9,325,721.02		9,325,721.02	2H2L Const.
<b>48</b>	<b>17ND0050</b> Preventive Maintenance along Butuan City-Pianing-Tandag Road, K1240+000-K1243+450	FY 2017 GAA RA 10924	9,796,070.15	-	9,796,070.15	8,281,932.03		8,281,932.03	Triparco Dev. Corp.
<b>49</b>	<b>17ND0051</b> Preventive Maintenance Riverbank Protection , Sta. 0+000 - Sta. 0+200, Butuan City	FY 2017 GAA RA 10924	24,486,105.65	-	24,486,105.65	22,934,530.77		22,934,530.77	Adfil Corp.
<b>50</b>	<b>17ND0052</b> Drainage in Purok 1, Brgy. San Ignacio, Butuan City, Agusan del Norte	FY 2017 GAA RA 10924	1,957,962.73	-	1,957,962.73	1,859,844.55		1,859,844.55	Reyrose Const. & Supply Dev. Corp.
<b>51</b>	<b>17ND0053</b> Construction of Rainwater Collecvtion System (RWCS) @ Butuan City	FY 2017 GAA RA 10924	3,278,374.75	-	3,278,374.75	3,269,834.50		3,269,834.50	Two Aces Const and Supply

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 9

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>52</b>	<b>17ND0054</b> Improvement of Bank Protection along Butuan City-Malaybalay Road	FY 2017 GAA RA 10924	32,423,011.22	32,423,011.22	-	30,687,877.86	30,687,877.86		ME3 Const.
<b>53</b>	<b>17ND0055</b> Improvement of Bank Protection along Butuan City-Malaybalay Road,	FY 2017 GAA RA 10924	32,422,800.14	32,422,800.14	-	30,687,888.71	30,687,888.71		ME3 Const.
<b>54</b>	<b>17ND0056</b> Concreting of Maningalao Purok 7 to Sitio Dumulog FMR, Brgy. Maningalao, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	15,676,967.16	-	15,676,967.16	14,890,581.79		14,890,581.79	Ranises Const./ Tabada Const./ (JV)
<b>55</b>	<b>17ND0057</b> Road Improvement Project, Butuan City- Malaybalay Road, Butuan City, Chainage 0000- Chainage 1082, But. City	FY 2017 GAA RA 10924	20,089,438.26	20,089,438.26	-	19,683,536.97	19,683,536.97		C'zarles Const. & Supply
<b>56</b>	<b>17ND0058</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+042.40- K1269+081.60, Tungao, Agusan del Norte, 1st LD	FY 2017 GAA RA 10924	32,422,983.23	32,422,983.23	-	30,596,004.95	30,596,004.95		C'zarles Const. and Supply

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 10

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
57	<b>17ND0059</b> Improvement of Bank Protection along Butuan City-Malaybalay Road, (Dankias Section), K1269+004.00 - K1269+042.40, Tungao, Agusan del Norte 1st LD	FY 2017 GAA RA 10924	32,423,753.24	32,423,753.24	-	30,592,849.15	30,592,849.15		C'zarles Const. and Supply
58	<b>17ND0060</b> Pavement Markers along Butuan City-Masao Port Road	FY 2017 GAA RA 10924 0	4,899,402.40	4,899,402.40	-	4,751,394.88	4,751,394.88		Vicente Lao Const.
59	<b>17ND0061</b> Reflectorized Pavement Markings along Butuan City-Malaybalay Road, Butuan City (S00433MN), K1240+(-995) - K1242+050, K1244+505 - K1270+249 & C0 - C2439	FY 2017 GAA RA 10924	15,676,023.88	15,676,023.88	-	14,892,539.99	14,892,539.99		Northern Builders
60	<b>17ND0062</b> Reflectorized Thermoplastic Pavement Markings along Butuan City-Cagayan de Oro-Iligan Road, Butuan City (SD 00420MN) K1233+(-088) - K1249+461, (S00422MN) Chainage 000=Chainage 085	FY 2017 GAA RA 10924	19,595,719.39	19,595,719.39	-	18,615,897.93	18,615,897.93		Northern Builders



### PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 11

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>61</b>	<b>17ND0063</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1252+050-K1243+260 & K1243+280-K1244+505	FY 2017 GAA RA 10924	48,899,171.00	48,899,171.00	-	46,440,247.70	46,440,247.70		M. Montesclaros Ent., Inc.
<b>62</b>	<b>17ND0064</b> Repair and Maintenance of Flood Control Structures of Lower Agusan Development Project (LADP), Butuan City	FY 2017 GAA RA 10924	9,596,938.18	-	9,596,938.18	9,116,550.68		9,116,550.68	Tabada Const.
<b>63</b>	<b>17ND0065</b> Drainage Facilities along Butuan City-Cagayan de Oro-Iligan Road, Butuan City	FY 2017 GAA RA 10924	10,788,952.79	-	10,788,952.79	9,735,984.69		9,735,984.69	Tabada Const.
<b>64</b>	<b>17ND0066</b> Road Improvement Project, Butuan City-Malaybalay Road K1241+800 - K1242+786, Butuan City	FY 2017 MVUC RA 8794	19,587,819.68	19,587,819.68	-	19,186,747.32	19,186,747.32		C'zarles Const. & Supply
<b>65</b>	<b>17ND0067</b> Road Improvement Project, Butuan City-Malaybalay Road K1241+196 - K1241+800, Butuan City	FY 2017 MVUC RA 8794	19,789,347.67	19,789,347.67	-	19,377,801.64	19,377,801.64		C'zarles Const. & Supply
<b>66</b>	<b>17ND0068</b> Construction of One Storey Two Classrooms @ Bagong Silang Elementary School, Butuan City	FY 2017 MVUC RA 8794	2,981,505.46	-	2,981,505.46	2,725,868.41		2,725,868.41	IBN Builders and Const. Supplies

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 12

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>67</b>	<b>17ND0069</b> Construction of One Storey Two Classrooms @ Bugabus Elementary School, Butuan City	FY 2017 GAA RA 10924	2,849,995.96	0	2,849,995.96	2,670,612.23		2,670,612.23	L.BL Traffic Control & Const.
<b>68</b>	<b>17ND0070</b> Construction of One Storey Two Classrooms @ Doña Josefa Elementary School, Butuan City	FY 2017 GAA RA 10924	2,829,706.91	0	2,829,706.91	2,774,086.62		2,774,086.62	IBN Builders and Const. Supplies
<b>69</b>	<b>17ND0071</b> Construction of One Storey Two Classrooms @ Doongan Elementary School, Butuan City	FY 2017 GAA RA 10924	2,829,706.91	0	2,829,706.91	2,820,204.62		2,820,204.62	L.BL Traffic Control & Const.
<b>70</b>	<b>17ND0072</b> Construction of One Storey Two Classrooms @ F.R. Sibayan Central Elementary School, Butuan City	FY 2017 GAA RA 10924	2,655,056.58	0	2,655,056.58	2,640,934.25		2,640,934.25	Joan Const.
<b>71</b>	<b>17ND0073</b> Construction of One Storey Two Classrooms @ Lamosig Elementary School, Butuan City	FY 2017 GAA RA 10924	3,904,523.55	0	3,904,523.55	2,847,112.11		2,847,112.11	BN Builders & Const. Supplies
<b>72</b>	<b>17ND0074</b> Construction of One Storey Two Classrooms @ Datu Man-oloy Tribal Elementary School, Butuan City	FY 2017 GAA RA 10924	3,752,832.87	0	3,752,832.87	2,698,330.71		2,698,330.71	BN Builders & Const. Supplies
<b>73</b>	<b>17ND0075</b> Construction of One Storey Two Classrooms @ Dugyaman Elementary School, Butuan City	FY 2017 GAA RA 10924	4,158,871.60	0	4,158,871.60	4,137,836.32		4,137,836.32	Joan Const.

### PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 13

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>74</b>	<b>17ND0076</b> Rehabilitation/ Major Repair of Permamnent Bridge, Diosdado Macapagal Bridge (BO1669MN) along Mayor Democrito D. Plaza II Avenue, Butuan City	FY 2017 GAA RA 10924	96,473,699.62		96,473,699.62	91,629,961.90		91,629,961.90	Equi-Parco Const. Co.
<b>75</b>	<b>17ND0078</b> Repair/Maintenance of Ampayon River Bank Protection, Brgy. Ampayon, Butuan City	FY 2017 MVUC RA 8794 Flood Control	2,941,071.00	2,941,071.00		2,938,827.78	2,938,827.78		J-R3 Const. & Supply
<b>76</b>	<b>17ND0079</b> Repair/Maintenance of Agay River Bank Protection, Brgy. Los Angeles, Butuan City	FY 2017 MVUC RA 8794 Flood Control	2,941,071.00	2,941,071.00		2,833,340.04	2,833,340.04		Ramises Const.
<b>77</b>	<b>17ND0080</b> Construction of One Storey Two Classrooms @ New Canaan Elementary School, Las Nieves, Agusan del Norte	FY 2017 BEFF	3,179,175.94		3,179,175.94	3,131,292.65		3,131,292.65	E3N Builders & Const. Supplies
<b>78</b>	<b>17ND0081</b> Construction of Unique Workshop @ Las Nieves National High School (Bldg. 1), Las Nieves, Agusan del Norte	FY 2017 BEFF	3,527,099.30		3,527,099.30	3,375,250.43		3,375,250.43	E3N Builders & Const. Supplies
<b>79</b>	<b>17ND0082</b> Construction of Unique Workshop @ Las Nieves National High School (Bldg. 2), Las Nieves, Agusan del Norte	FY 2017 RA 10924 BEFF	3,527,099.30		3,527,099.30	3,116,338.78		3,116,338.78	H MARI Const. Services

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 14

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
80	17ND0083 Construction of One Storey Three Classrooms @ Alviola Central Elementary School, Butuan City	FY 2017 RA 10924 BEFF	4,056,950.76		4,056,950.76	4,046,480.39		4,046,480.39	Kelvin Const.
81	17ND0084 Construction of One Storey Five Classrooms @ Alviola Central Elementary School, Butuan City	FY 2017 RA 10924 BEFF	6,243,752.22		6,243,752.22	5,500,394.20		5,500,394.20	H MARI Const. Services
82	17ND0085 Concreting of NRJ- P9 (Layao) Los Angeles FMR, Brgy. Los Angeles, Butuan City, Agusan del Norte	FY 2017 RA 10924 FMR	9,796,628.95		9,796,628.95	8,518,218.72		8,518,218.72	Aguero Const.
83	17ND0086 Repair and Maintenance of PNP Crime Laboratory @ Camp Rafael Rodriguez, Libertad, Butuan City	FY 2017 RA 10924 Nat'l. Bldgs.	978,104.49	978,104.49	-	972,223.47	972,223.47		Olin Dev't. Eng'g. & Const.
84	17ND0087 Repair/Maintenance of Department of Justice (Hall of Justice) @ Brgy. Libertad, Butuan City	FY 2017 RA 8794 Nat'l. Bldgs.	1,952,223.17	1,952,223.17	-	1,945,960.23	1,945,960.23		J-R3 Const. and Supply
85	17ND0088 Repair and Maintenance of DSWD Home for the Life Building @ Brgy. Bonbon, Butuan City	FY 2017 RA 8794 Nat'l. Bldgs.	2,446,302.94	2,446,302.94	-	2,397,052.02	2,397,052.02		ABADA Const. and Supply
86	17ND0089 Construction of One Storey Regular Workshop @ Pedro D. Duncano National High School, Butuan City	FY 2017 RA 10924 BEFF	2,879,065.10		2,879,065.10	2,876,072.44		2,876,072.44	Willtorr Const.

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 15

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
87	<b>17ND0090</b> Construction of One Storey Regular Workshop @ Agusan Pequeño National High School (Pagatpatan Campus), Butuan City	FY 2017 RA 10924 BEFF	2,897,630.12		2,897,630.12	2,811,185.48		2,811,185.48	Abada Const. and Supply
88	<b>17ND0091</b> Construction of One Storey Regular Workshop @ Butuan City Comprehensive High School, Butuan City	FY 2017 RA 10924 BEFF	2,922,733.84		2,922,733.84	2,909,935.14		2,909,935.14	ETP Builders
89	<b>17ND0092</b> Construction of One Storey Regular Workshop @ Maibu National High School, Butuan City	FY 2017 RA 10924 BEFF	2,949,033.48		2,949,033.48	2,938,730.47		2,938,730.47	IBN Builders Const. and Supply
90	<b>17ND0093</b> Construction of One Storey Regular Workshop @ Consuelo National High School, Butuan City	FY 2017 RA 10924 BEFF	3,035,128.31		3,035,128.31	3,016,066.63		3,016,066.63	J-R3 Const. and Supply
91	<b>17ND0095</b> Repair and Maintenance of Overpass @ South Montilla Boulevard, Butuan City	FY 2017 RA 10924 BEFF	979,424.04		979,424.04			972,265.58	J-R3 Const. and Supply
92	<b>17ND0096</b> Construction of One Storey Regular Workshop @ Banza National High School, Butuan City	FY 2017 RA 10924 BEFF	3,016,548.85		3,016,548.85	3,006,793.08		3,006,793.08	J-R3 Const. and Supply
93	<b>17ND0097</b> Construction of One Storey Regular Workshop @ Kinamlutan National High School, Butuan City	FY 2017 RA 10924 BEFF	3,016,548.85		3,016,548.85	3,009,599.82		3,009,599.82	J-R3 Const. and Supply

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 15

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
87	<b>17ND0090</b> Construction of One Storey Regular Workshop @ Agusan Pequeño National High School (Pagatpatan Campus), Butuan City	FY 2017 RA 10924 BEFF	2,897,630.12		2,897,630.12	2,811,185.48		2,811,185.48	Abada Const. and Supply
88	<b>17ND0091</b> Construction of One Storey Regular Workshop @ Butuan City Comprehensive High School, Butuan City	FY 2017 RA 10924 BEFF	2,922,733.84		2,922,733.84	2,909,935.14		2,909,935.14	ETP Builders
89	<b>17ND0092</b> Construction of One Storey Regular Workshop @ Maibu National High School, Butuan City	FY 2017 RA 10924 BEFF	2,949,033.48		2,949,033.48	2,938,730.47		2,938,730.47	BN Builders Const. and Supply
90	<b>17ND0093</b> Construction of One Storey Regular Workshop @ Consuelo National High School, Butuan City	FY 2017 RA 10924 BEFF	3,035,128.31		3,035,128.31	3,016,066.63		3,016,066.63	J-R3 Const. and Supply
91	<b>17ND0095</b> Repair and Maintenance of Overpass @ South Montilla Boulevard, Butuan City	FY 2017 RA 10924 BEFF	979,424.04		979,424.04				
NOTE: For Cancellation/ No Fund Allocation									
92	<b>17ND0096</b> Construction of One Storey Regular Workshop @ Banza National High School, Butuan City	FY 2017 RA 10924 BEFF	3,016,548.85		3,016,548.85	3,006,793.08		3,006,793.08	J-R3 Const. and Supply
93	<b>17ND0097</b> Construction of One Storey Regular Workshop @ Kinamlutan National High School, Butuan City	FY 2017 RA 10924 BEFF	3,016,548.85		3,016,548.85	3,009,599.82		3,009,599.82	J-R3 Const. and Supply

### PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 16

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>94</b>	<b>17ND0098</b> Construction of One Storey Regular Workshop @ Pinamanculan National High School, Butuan City	FY 2017 RA 10924 BEFF	3,139,559.59		3,139,559.59	3,134,907.82		3,134,907.82	Willtorr Const.
<b>95</b>	<b>17ND0099</b> Construction of One Storey Regular Workshop @ Los Angeles National High School, Butuan City	FY 2017 RA 10924 BEFF	3,163,776.44		3,163,776.44	3,146,979.23		3,146,979.23	Two Aces Const. and Supply
<b>96</b>	<b>17ND0100</b> Construction of Unique Workshop @ San Vicente National High School, Butuan City	FY 2017 RA 10924 BEFF	3,783,952.85		3,783,952.85	3,751,347.81		3,751,347.81	ME 3 Const.
<b>97</b>	<b>17ND0101</b> Construction of Unique Workshop @ Maibu National High School, Butuan City	FY 2017 RA 10924 BEFF	3,793,333.55		3,793,333.55	3,782,787.26		3,782,787.26	Joselle Const.
<b>98</b>	<b>17ND0102</b> Construction of Unique Workshop @ Tungao National High School, Butuan City	FY 2017 RA 10924 BEFF	4,055,515.73		4,055,515.73	3,902,066.28		3,902,066.28	Abada Const. and Supply
<b>99</b>	<b>17ND0103</b> Rehabilitation of Butuan City-Malaybalay Road, K1242+786 - K1245+130, Butuan City	FY 2017 MVUC RA 8794	47,694,934.05	47,694,934.05		46,986,910.73	46,986,910.73		C'zarles Const. & Supply
<b>100</b>	<b>17ND0104</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1239+154 - K1241+100, Butuan City	FY 2017 MVUC RA 8794	97,942,120.05	97,942,120.05		93,033,386.56			

NOTE: For Cancellation/ No Fund Allocation

**PMR - (3) Budget and Contract Cost (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 17

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>101</b>	<b>17ND0105</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1241+100 - K1243+046, Butuan City	FY 2017 MVUC RA 8794	97,944,407.80	97,944,407.80					
				NOTE: For Cancellation/ No Fund Allocation					
<b>102</b>	<b>17ND0106</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1243+046 - K1244+192, Butuan City	FY 2017 MVUC RA 8794	97,944,407.80	97,944,407.80					
				NOTE: For Cancellation/ No Fund Allocation					
<b>103</b>	<b>17ND0107</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1247+000 - K1249+461, Butuan City	FY 2017 MVUC RA 8794	97,941,263.80	97,941,263.80					
				NOTE: For Cancellation/ No Fund Allocation					
<b>104</b>	<b>17ND0108</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1240+895 - K1241+474 and K0+000 - K1+500, Butuan City	FY 2017 MVUC RA 8794	97,973,974.50	97,973,974.50					
				NOTE: For Cancellation/ No Fund Allocation					
<b>105</b>	<b>17ND0109</b> Construction of One Storey Two Classrooms @ Ampayon National High School, Butuan City	FY 2017 BEFF	2,742,971.51	o	2,742,971.51	2,710,005.00	k	2,710,005.00	Olin Dev't. Eng'g. & Const.
<b>106</b>	<b>17ND0110</b> Construction of One Storey Two Classrooms @ Butuan City Comprehensive High School, Butuan City	FY 2017 BEFF	2,830,930.62		2,830,930.62	2,820,929.75		2,820,929.75	Quadcon Builders & Design
<b>107</b>	<b>16ND0052 (Re-Ad)</b> Construction of Two Units Two Storey Eight Classrooms @ Banza National High Schoolm Butuan City	FY 2017 BEFF	21,682,290.51		21,682,290.51	21,618,886.79		21,618,886.79	Reyroae Const. & Supply




## PMR - (3) Budget and Contract Cost (Civil Works)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City


Page 18

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>108</b>	<b>17ND0111</b> Construction of Antongalon SWTP, Antongalon Creek, Butuan City		8,440,193.62	-	8,440,193.62	8,421,921.42	-	8,421,921.42	Aguero Const.
<b>109</b>	<b>17ND0112</b> Maintenance, Repair and Rehabilitation of Lower Agusan Flood Control Structure, Butuan City		19,544,006.85	-	19,544,006.85	18,937,155.64		18,937,155.64	C'zarles Cpnst. And Supply/ Tabada Const. and Supplies (JV)
				-	-		k	0	

Prepared by:

  
**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:

  
**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 BAC Chairman

Submitted by:

  
**ALIPIO B. GRANA**  
 District Engineer

Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUTUAN CITY**  
**DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE XIII  
 Agusan del Norte, Butuan City

**PMR - (4) Observers (Civil Works)**

Implementing Office: DPWH Butuan City DEO, Butuan City

Page 1

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
1	<b>17ND0001</b> Road Concreting, Purok 3 to Purok 4, Brgy. Babag, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	
2	<b>17ND0002</b> Concreting of Local Road, Purok 11, Brgy. Bancasi, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	
3	<b>17ND0003</b> Concreting of Local Road, Purok 7, Brgy. Bobon, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	
4	<b>17ND0004</b> Concreting of Local Road, Purok 2, Brgy. Cabcabon, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
5	<b>17ND0005</b> Concreting of Local Road, Mahogany Br to Purok 6-A, Brgy. Mahogany, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	

**P 3 - (4) Observers (Civil Work)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
6	<b>17ND0006</b> Concreting of Local Road, Purok Eureka to Purok 2, Brgy. Maug, Bnutuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16 12-Oct-16	
7	<b>17ND0008</b> Construction of Barangay Hall @ Brgy. Katipunan, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	
8	<b>17ND0009</b> Construction of Barangay Hall @ Brgy. Bilay, Butuan city	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	
9	<b>17ND0009</b> Construction of Barangay Hall @ Brgy. Dumalagan, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	-do-
10	<b>17ND0011</b> Construction of Barangay Hall @ Brgy. Taguibo, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	-do-
11	<b>17ND0012</b> Construction of Covered Court @ Brgy. Aupagan, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	27-Oct-16 27-Oct-16 27-Oct-16 27-Oct-16 29-Oct-16	

## Part - (4) Observers (Civil Work)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 3

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
12	<b>17ND0013</b> Construction of Covered Court @ Brgy. Aupagan, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16 8-Nov-16	-do-
13	<b>17ND0014</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+197.2-K1269+223 & k1269+280.6-K1269+300, Tungao, Agusan del Norte,	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	-do-
14	<b>17ND0016</b> Construction of Senior Citizen Center Building @ Brgy. Ambago, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16 17-Nov-16	-do-
15	<b>17ND0017</b> Completion of Multi-Purpose Building @ Brgy. Ibulan, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	-do-
16	<b>17ND0018</b> Construction of Covered Court @ Brgy. Ambacon, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	
17	<b>17ND0019</b> Construction of Multi-Purpose Building @ Brgy. Poblacion, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	

**P 2 - (4) Observers (Civil Work)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
18	<b>17ND0020</b> Rehab/Reconstruction of National Roads w/ Slips, Slope Collapse and Land Slide along Butuan City-Malaybalay Road, K1258+884-K1258+932, K1265+347-K1265+432, K1252+213-K1252+246, K1258+884-K1258+932, K1265+347-K1265+432, K1269+161.2-K1269+197..2	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16	
19	<b>17ND0021</b> Construction of Multi-Purpose Building @ Brgy. San Vicente, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	
20	<b>17ND0022</b> Construction of Day Care Center @ Brgy. Lingayao, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
21	<b>17ND0023</b> Completion of Covered Court @ Brgy. San Isidro, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
22	<b>17ND0024</b> Construction of Birthing Clinic @ Brgy. Florida, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	

**P 2 - (4) Observers (Civil Work**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
23	<b>17ND0025</b> Rehabilitation/Widening along Mayor Democrito D. Plaza II Avenue. K1246+(-848)-K1246+160	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
24	<b>17ND0026</b> Widening of Minalum Br. (B00817MN) along Daang Maharlika (Surigao-Agusan Section), Butuan City (phase II)	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
25	<b>17ND0027</b> Const./Rehabilitation of Drainage along Butuan City-Masao Port Road, K1241+751-K1243+250	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
26	<b>17ND0028</b> Construction of Lower Agusan River Bank Protection, Butuan City, Agusan del Norte, 1st LD	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16	
27	<b>17ND0029</b> Rehabilitation of Multi-Purpose Building @ Brgy. Bonbon, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	

**P 2 - (4) Observers (Civil Work)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
28	<b>17ND0030</b> Construction of Social Hall @ Brgy. Doongan, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
29	<b>17ND0031</b> Construction of Senior Citizen Center @ Brgy. Lapu-lapu, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
30	<b>17ND0032</b> Drainage in Purok 3, Brgy. Ambago, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	-do-
31	<b>17ND0033</b> Construction of Covered Court @ Brgy. Fort Poyohon, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	-do-
32	<b>17ND0034</b> Construction of Barangay Hall @ Brgy. Baan Km. 3, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	Awarded within time frame





**PRR - (4) Observers (Civil Work)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
38	<b>17ND0040</b> Dredging/Desilting Canal at Masao Rivermouth and Construction of Cut-off Channel at Masao River, Butuan City, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
39	<b>17ND0041</b> Construction of Main Drainage Canal along Jct. Montilla Boulevard - T. Calo Street-Jct. Ochoa Street- to - Jct. Salvador Calo Street to LADP Main Drainage Canal But. City, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
40	<b>17ND0042</b> Construction of Dike/ Revetment along Agusan River, Urduja Section, Butuan City, Agusan del Norte, 1st LD	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
41	<b>17ND0043</b> Const./Rechanneling of Maon Catchment-Area -Villakananga Creek - Calot- Bonbon Creek with Villakananga RCBC, Butuan City, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
42	<b>17ND0044</b> Completion of East-West Lateral Road Connecting Agusan del Sur/Agusan del Norte to Bukidnon, Dulag - Simbalan Section, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	

**Part - (4) Observers (Civil Work)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
43	<b>17ND0045</b> Off-Carriageway Improvement including Drainage along Butuan City-Cagayan de Oro City-Iligan City Rd. (Agusan-Misamis Oriental Rd., K1233+(-048)-K1237+105, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
44	<b>17ND0046</b> Completion of Multi-Purpose Buildings (Bleachers) @ Brgy. Bading, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16 5-Dec-16	
45	<b>17ND0047</b> Completion of Two Storey Multi-Purpose Building at Provincial Capitol Complex, J.P. Rosales Avenue, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		20-Jan-17 19-Jan-17 19-Jan-17 19-Jan-17 20-Jan-17	20-Jan-17 19-Jan-17 19-Jan-17 19-Jan-17 20-Jan-17	20-Jan-17 19-Jan-17 19-Jan-17 19-Jan-17 20-Jan-17	20-Jan-17 19-Jan-17 19-Jan-17 19-Jan-17 20-Jan-17	20-Jan-17 19-Jan-17 19-Jan-17 19-Jan-17 20-Jan-17	
46	<b>17ND0048</b> Concreting of Road and Sidewalk and Drainage along 4th Street, Arujville Subdivision, Leading to National Highway BCIR & Capitol-Bonbon Road, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	
47	<b>17ND0049</b> Construction of NRJ Butuan City-Mayor Democrito D. Plaza II Ave. Road Leading to Mt. Mayapay, Sitio Matinao, Bonbon, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	10-Mar-17 10-Mar-17 10-Mar-17 10-Mar-17 13-Mar-17	

**Part - (4) Observers (Civil Work)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
<b>48</b>	<b>17ND0050</b> Preventive Maintenance along Butuan City-Pianing-Tandag Road, K1240+000-K1243+450 fox	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	
<b>49</b>	<b>17ND0051</b> Improvement of Taguibo Riverbank Protection , Sta. 0+000 - Sta. 0+200, Butuan City fox	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	28-Mar-17 26-Mar-17 28-Mar-17 28-Mar-17 28-Mar-17	
<b>50</b>	<b>17ND0052</b> Drainage in Purok 1, Brgy. San Ignacio, Butuan City, Agusan del Norte brown fox	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	
<b>51</b>	<b>17ND0053</b> Construction of Rainwater Collecvtion System (RWCS) @ Butuan City (Capital) & Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	10-May-17 10-May-17 10-May-17 10-May-17 10-May-17	
<b>52</b>	<b>17ND0054</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+121.20 - K1269+121.20 - Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		23-May-17 23-May-17 24-May-17 24-May-17 24-May-17	23-May-17 23-May-17 24-May-17 24-May-17 24-May-17	23-May-17 23-May-17 24-May-17 24-May-17 24-May-17	23-May-17 23-May-17 24-May-17 24-May-17 24-May-17	23-May-17 23-May-17 24-May-17 24-May-17 24-May-17	

**Plan - (4) Observers (Civil Work**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
53	<b>17ND0055</b> Improvement of Bank Protection along Butuan City-Malaybalay Road, (Dankias Section), K1269+081.60 K1269+121.60, Tungao, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		1-Jun-17 1-Jun-17 1-Jun-17 1-Jun-17 31-May-17	1-Jun-17 1-Jun-17 1-Jun-17 1-Jun-17 31-May-17	1-Jun-17 1-Jun-17 1-Jun-17 1-Jun-17 31-May-17	1-Jun-17 1-Jun-17 1-Jun-17 1-Jun-17 31-May-17	1-Jun-17 1-Jun-17 1-Jun-17 1-Jun-17 31-May-17	
54	<b>17ND0056</b> Concreting of Maningalao Purok 7 to Sitio Dumulog FMR, Brgy. Maningalao, Las Nieves, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	
55	<b>17ND0057</b> Road Improvement Project, Butuan City- Malaybalay Road, Butuan City, Chainage 0000- Chainage 1082, But. City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	
56	<b>17ND0058</b> Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), K1269+042.40- K1269+081.60, Tungao, Agusan del Norte, 1st LD	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	

**PMIC - (4) Observers (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
57	<b>17ND0059</b> Improvement of Bank Protection along Butuan City-Malaybalay Road, (Dankias Section), K1269+004.00 - K1269+042.40, Tungao, Agusan del Norte 1st LD	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17 13-Jun-17	
58	<b>17ND0060</b> Pavement Markers along Butuan City-Masao Port Road	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	
59	<b>17ND0061</b> Reflectorized Pavement Markings along Butuan City-Malaybalay Road, Butuan City (S00433MN), K1240+(-995) - K1242+050, K1244+505 - K1270+249 & C0 - C2439	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	
60	<b>17ND0062</b> Reflectorized Thermoplastic Pavement Markings along Butuan City-Cagayan de Oro-Iligan Road, Butuan City (SD 00420MN) K1233+(-088) - K1249+461, (S00422MN) Chainage 000=Chainage 085	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	

**PM... - (4) Observers (Civil Works,**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining) Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
61	<b>17ND0063</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1252+050-K1243+260 & K1243+280-K1244+505	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	6-Jun-17 6-Jun-17 6-Jun-17 5-Jun-17 6-Jun-17	
62	<b>17ND0064</b> Repair and Maintenance of Flood Control Structures of Lower Agusan Development Project (LADP), Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	
63	<b>17ND0065</b> Drainage Facilities along Butuan City-Cagayan de Oro-Iligan Road, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	
64	<b>17ND0066</b> Road Improvement Project, Butuan City-Malaybalay Road K1241+800 - K1242+786, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	
65	<b>17ND0067</b> Road Improvement Project, Butuan City-Malaybalay Road K1241+196 - K1241+800, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17 3-Jul-17	









**PM<sup>2</sup> - (4) Observers (Civil Works)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
80	<b>17ND0083</b> Construction of One Storey Three Classrooms @ Alviola Central Elementary School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	
81	<b>17ND0084</b> Construction of One Storey Five Classrooms @ Alviola Central Elementary School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	
82	<b>17ND0085</b> Concreting of NRJ- P9 (Layao) Los Angeles FMR, Brgy. Los Angeles, Butuan City, Agusan del Norte	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	18-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17 19-Sep-17	
83	<b>17ND0086</b> Repair and Maintenance of PNP Crime Laboratory @ Camp Rafael Rodriguez, Libertad, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	
84	<b>17ND0087</b> Repair/Maintenance of Department of Justice (Hall of Justice) @ Brgy. Libertad, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	

**PM - (4) Observers (Civil Work)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
85	<b>17ND0088</b> Repair and Maintenance of DSWD Home for the Life Building @ Brgy. Bonbon, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	
86	<b>17ND0089</b> Construction of One Storey Regular Workshop @ Pedro D. Duncano National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	
87	<b>17ND0090</b> Construction of One Storey Regular Workshop @ Agusan Pequeño National High School (Pagatpatan Campus), Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	
88	<b>17ND0091</b> Construction of One Storey Regular Workshop @ Butuan City Comprehensive High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	
89	<b>17ND0092</b> Construction of One Storey Regular Workshop @ Maibu National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	

**Plan - (4) Observers (Civil Works,**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
90	<b>17ND0093</b> Construction of One Storey Regular Workshop @ Consuelo National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17 22-Sep-17	
91	<b>17ND0095</b> Repair and Maintenance of Overpass @ South Montilla Boulevard, Butuan City  NOTE: For cancellation/ No Fund Allocation	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	
92	<b>17ND0096</b> Construction of One Storey Regular Workshop @ Banza National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	
93	<b>17ND0097</b> Construction of One Storey Regular Workshop @ Kinamlutan National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	
94	<b>17ND0098</b> Construction of One Storey Regular Workshop @ Pinamanculan National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	

**Phase - (4) Observers (Civil Works,**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
<b>95</b>	<b>17ND0099</b> Construction of One Storey Regular Workshop @ Los Angeles National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	
<b>96</b>	<b>17ND0100</b> Construction of Unique Workshop @ San Vicente National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	
<b>97</b>	<b>17ND0101</b> Construction of Unique Workshop @ Maibu National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	
<b>98</b>	<b>17ND0102</b> Construction of Unique Workshop @ Tungao National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17 2-Oct-17	
<b>99</b>	<b>17ND0103</b> Rehabilitation of Butuan City-Malaybalay Road, K1242+786 - K1245+130, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	

**PH... - (4) Observers (Civil Works,**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City


Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
<b>100</b>	<b>17ND0104</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1239+154 - K1241+100, Butuan City  NOTE: For cancellation/ No fund Allocation	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	
<b>101</b>	<b>17ND0105</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1241+100 - K1243+046, Butuan City  NOTE: For cancellation/ No fund Allocation	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	
<b>102</b>	<b>17ND0106</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1243+046 - K1244+192, Butuan City  NOTE: For cancellation/ No fund Allocation	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	
<b>103</b>	<b>17ND0107</b> Asphalt Overlay along Butuan City-Cagayan de Oro-Iligan Road, K1247+000 - K1249+461, Butuan City  NOTE: For cancellation/ No fund Allocation	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	
<b>104</b>	<b>17ND0108</b> Asphalt Overlay along Butuan City-Malaybalay Road, K1240+895 - K1241+474 and K0+000 - K1+500, Butuan City  NOTE: For cancellation/ No fund Allocation	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17 25-Oct-17	


## PI - (4) Observers (Civil Work)


Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 22

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
<b>105</b>	<b>17ND0109</b> Construction of One Storey Two Classrooms @ Ampayon National High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		24-Nov-17	24-Nov-17	24-Nov-17	24-Nov-17	24-Nov-17	
<b>106</b>	<b>17ND0110</b> Construction of One Storey Two Classrooms @ Butuan City Comprehensive High School, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		24-Nov-17	24-Nov-17	24-Nov-17	24-Nov-17	24-Nov-17	
<b>107</b>	<b>16ND0052 (Re-Ad)</b> Construction of Two Units Two Storey Eight Classrooms @ Banza National High Schoolm Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI 6 DepEd Rep., But. City		24-Nov-17	24-Nov-17	24-Nov-17	24-Nov-17	24-Nov-17	
<b>108</b>	<b>17ND0111</b> Construction of Antongalon SWTP, Antongalon Creek, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		14-Nov-17	14-Nov-17	14-Nov-17	14-Nov-17	14-Nov-17	
<b>109</b>	<b>17ND0112</b> Maintenance, Repair and Rehabilitation of Lower Agusan Flood Control Structure, Butuan City	1 The State Auditor 2 The Congressman 3 The City Mayor 4 The Pres. SOC 5 AGTASI		23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	

Prepared by:  
  
**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:  
  
**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 BAC Chairman

Submitted by:  
  
**ALIPIO B. GRANA**  
 District Engineer

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
Butuan City District Engineering Office

**PMR - (2a) Procurement Schedule (Consultancy Services)**

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

As of December 31, 2017

Page 1

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Ptroc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
1	<b>17ND0007</b> Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	14-Oct-16	20-Oct-16 to 26-Oct-16	12-Nov-16	3-Nov-16 to 9-Nov-16	23-Nov-16	24-Nov-16 to 28-Nov-16	5-Dec-16 to 10-Dec-16	8-Dec-16	9-Jan-17 to 18-Jan-17	31-Jan-17	25-Feb-17	25-Feb-17
2	<b>17ND0015</b> Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	7-Nov-16	15-Nov-16 to 21-Nov-16	5-Dec-16	25-Nov-16 to 29-Apr-16	16-Dec-16	17-Dec-16 to 20-Dec-16	20-Dec-16 to 23-Dec-16	24-Dec-16	25-Dec-16 to 27-Dec-16	29-Dec-16	24-Jan-17	24-Jan-17



## PMR - (2a) Procurement Schedule (Consultancy Services)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

As of December 31, 2017

Page 2

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
3	<b>17ND0077</b> Consultancy Services for the Geotechnical and Geological Surveys/ Investigations for the Construction of School Buildings in Butuan City and Las Nieves, Agusan del Norte 1. Agusan NHS 2. Agusan Pequeño NHS 3. Alviola ISS 4. Amparo NHS 5. Ampayon NHS 6. Anticala NHS 7. Aupagan NHS 8. Bagong Silang NHS 9. Banza NHS 10. BCSAT 11. Butuan City CHS 12. Consuelo NHS 13. Kinamlutan NHS 14. La Soledad NHS 15. La Trinidad ISS 16. Libertad ISHS 17. Los Angeles ES 18. Los Angeles NHS 19. Lumbocan NHS 20. Maibu NHS 21. Manila de Bugabus NHS 22. Maon ES 23. Masao ES 24. Pareja ISS 25. Pedro D. Duncano NHS 26. Pigdaulan NHS	22-Aug-17	25-Aug-17 to 31-Aug-17	19-Sep-17	1-Sep-17 to 5-Sep-17	2-Oct-17	3-Oct-17 to 12-Oct-17	13-Oct-17 to 16-Oct-17	17-Oct-17	18-Oct-17 to 24-Oct-17	26-Oct-17	17-Dec-17	


## PMR - (2a) Procurement Schedule (Consultancy Services)


Implementing Office: DPWH Butuan City District Engineering Office, Butuan City


As of December 31, 2017

Page 3

Code (PAP)	Procurement Program/Project	Planned Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
	27. Pinamanculan NHS 28. San Vicente NHS 29. San Vicente ES 30. Taligaman NHS 31. Tungao NHS 32. E.G. Montilla NHS, Las Nieves 33. Las Nieves NHS, Las Nieves 34. Lawan-lawan NHS, Las Nieves												
4	<b>17ND0094</b> Consultancy Services for the Geotechnical and Geological Surveys/Investigations for the Widening of Bridges and Construction of Cut-off Channel and Hanging Bridge at Butuan City and for the Construction of Multi-purpose @ Las Nieves, Agusan del Norte	2-Oct-17	3-Oct-17 to 9-Oct-17	27-Oct-17	10-Oct-17 to 14-Oct-17	10-Nov-17	11-Nov-17 to 20-Nov-17	21-Nov-17 to 23-Nov-17	24-Nov-17	25-Nov-17 to 28-Nov-17	30-Nov-17	27-Dec-17	

Prepared by:   
**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:   
**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 BAC Chairman

Submitted by:   
**ALIRIO B. GRANA**  
 District Engineer

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Butuan City District Engineering Office

**PMR - (2b) Procurement Schedule (Consultancy Services)**

As of December 31, 2017

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 1

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
1	<b>17ND0007</b> Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	14-Oct-16	20-Oct-16 to 26-Oct-17	11-Nov-16	9-Nov-16	23-Nov-16	28-Nov-16	5-Dec-16	8-Dec-16	Aptil 3, 2017	4-Apr-17	30-Apr-17	
2	<b>17ND0015</b> Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	7-Nov-16	15-Nov-16 to 21-Nov-16	5-Dec-16	29-Nov-16	16-Dec-16	21-Dec-16	27-Dec-16	28-Dec-16	7-Apr-17	11-Apr-17	7-May-17	

## PMR - (2b) Procurement Schedule (Consultancy Services)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 2

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf.	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
3	<b>17ND0077</b> Consultancy Services for the Geotechnical and Geological Surveys/ Investigations for the Construction of School Buildings in Butuan City and Las Nieves, Agusan del Norte 1. Agusan NHS 2. Agusan Pequeño NHS 3. Alviola ISS 4. Amparo NHS 5. Ampayon NHS 6. Anticala NHS 7. Aupagan NHS 8. Bagong Silang NHS 9. Banza NHS 10. 8CSAT 11. Butuan City CHS 12. Consuelo NHS 13. Kinamlutan NHS 14. La Soledad NHS 15. La Trinidad ISS 16. Libertad ISHS 17. Los Angeles ES 18. Los Angeles NHS 19. Lumbocan NHS 20. Maibu NHS 21. Manila de Bugabus NHS 22. Maon ES 23. Masao ES 24. Pareja ISS 25. Pedro D. Duncano NHS 26. Pigdaulan NHS 27. Pinamanculan NHS	23-Aug-17	25-Aug-17 to 31-Aug-17	19-Sep-17	7-Sep-17	2-Oct-17	9-Oct-17	10-Oct-17	11-Oct-17	3-Nov-17	9-Nov-17		


## PMR - (2b) Procurement Schedule (Consultancy Services)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City


Page 3

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Ptroc Conf.	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
	28. San Vicente NHS 29. San Vicente ES 30. Taligaman NHS 31. Tungao NHS 32. E.G. Montilla NHS, Las Nieves 33. Las Nieves NHS, Las Nieves 34. Lawan-lawan NHS, Las Nieves												
4	<b>17ND0094</b> Consultancy Services for the Geotechnical and Geological Surveys/Investigations for the Widening of Bridges and Construction of Cut-off Channel and Hanging Bridge at Butuan City and for the Construction of Multi-purpose @ Las Nieves, Agusan del Norte	2-Oct-17	3-Oct-17 to 9-Oct-17	27-Oct-17	11-Oct-17	10-Nov-17	23-Nov-17	23-Nov-17	29-Nov-17	16-Dec-17	21-Dec-17		

Prepared by:

  
ARLENA R. DELGADO  
 Engineer III  
 Head, BAC Secretariat

Checked by:

  
LEOPOLDO A. LOMONSOD  
 Engineer III  
 BAC Chairman

Submitted by:

  
ALIPIO B. GRANA  
 District Engineer

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Butuan City District Engineering Office

**PMR - (3) Budget and Contract Cost (Consultancy Services)**

As of December 31, 2017

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Page 1

Code (PAP)	Procurement Program/Project	Source of Funds	ABC(Php)			Contract Cost(Php)			Winning Contractor
			Total	MOOE	CO	Total	MOOE	CO	
<b>1</b>	<b>17ND0007</b> Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	FY 2017 GAA RA 10924	600,000.00		600,000.00	599,000.00		599,000.00	RS Jardin & Associates
<b>2</b>	<b>17ND0015</b> Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	FY 2017 GAA RA 10924	250,000.00		250,000.00	236,113.90		236,113.90	RS Jardin & Associates

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Butuan City District Engineering Office

**PMR - (4) Observers (Consultancy Services)**

Implementing Office: DPWH Butuan City DEO, Butuan City

As of December 31, 2017

Page 1

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
1	<b>17ND0007</b> Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	1 The State Auditor 2 The City Mayor 3 The Pres, SOC 4 AGTASI 5 The Congressman		24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	
2	<b>17ND0015</b> Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	1 The State Auditor 2 The City Mayor 3 The Pres, SOC 4 AGTASI 5 The Congressman		11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	

PMR -(4) Servers (Consultancy Services)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
3	<b>17ND0077</b> Consultancy Services for the Geotechnical and Geological Surveys/ Investigations for the Construction of School Buildings in Butuan City and Las Nieves, Agusan del Norte 1. Agusan NHS 2. Agusan Pequeño NHS 3. Alviola ISS 4. Amparo NHS 5. Ampayon NHS 6. Anticala NHS 7. Aupagan NHS 8. Bagong Silang NHS 9. Banza NHS 10. BCSAT 11. Butuan City CHS 12. Consuelo NHS 13. Kinamlutan NHS 14. La Soledad NHS 15. La Trinidad ISS 16. Libertad ISHS 17. Los Angeles ES 18. Los Angeles NHS 19. Lumbocan NHS 20. Maibu NHS 21. Manila de Bugabus NHS 22. Maon ES 23. Masao ES 24. Pareja ISS 25. Pedro D. Duncano NHS 26. Pigdaulan NHS 27. Pinamanculan NHS 28. San Vicente NHS	1 The State Auditor 2 The City Mayor 3 The Pres, SOC 4 AGTASI 5 The Congressman		29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17	29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17	29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17	29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17	29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17	




## PMR - (4) Observers (Consultancy Services)


Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	29. San Vicente ES 30. Taligaman NHS 31. Tungao NHS 32. E.G. Montilla NHS, Las Nieves 33. Las Nieves NHS, Las Nieves 34. Lawan-lawan NHS, Las Nieves								
<b>4</b>	<b>17ND0094</b> Consultancy Services for the Geotechnical and Geological Surveys/Investigations for the Widening of Bridges and Construction of Cut-off Channel and Hanging Bridge at Butuan City and for the Construction of Multi-purpose @ Las Nieves, Agusan del Norte	1 The State Auditor 2 The City Mayor 3 The Pres, SOC 4 AGTASI 5 The Congressman		26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17	26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17	26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17	26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17	26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17 26-Sep-17	

Prepared by:

  
**ARLENA R. DELGADO**  
 Engineer III  
 Head, BAC Secretariat

Checked by:

  
**LEOPOLDO A. LOMONSOD**  
 Engineer III  
 BAC Chairman

Submitted by:

  
**ALIPIO B. GRANA**  
 District Engineer