

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CAVITE SUB-DEO, PROCUREMENT MONITORING REPORT

(PMR PERIOD July 2017 - December 2017)

Coda (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity										Delivery / Completion	Acceptance / Turnover	Source of Funds	ABC (Php)			Contract Cost (Php)			Contractor	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (if any)	Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads / Post of I/AEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	COO	Total	MOOE	COO								
COMPLETED PROCUREMENT ACTIVITIES																														
17DQ0070	MF01 – National Road Network Services, Asset Preservation of National Roads – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Primary Construction of Drainage Structure along Road-Primary Roads- Dasmariñas-Carmona Rd-K0040+822 – K0040+850, K0045 + 500 – K0046 + 289 (Construction of Drainage Structures along Road, Road Widening)	Construction Section	Public Bidding	July 7, 2017	July 14, 2017	July 27, 2017	August 3, 2017	August 3, 2017	August 4, 2017	August 7 - 8, 2017	August 9, 2017	August 10, 2017	August 14, 2017	November 28, 2017	December 29, 2017	FY 2017 General Appropriations	21,937,422.53			20,838,568.08			MARCBUILT CONSTRUCTION INCORPORATED	July 27, 2017	August 3, 2017	August 3, 2017	August 4, 2017	August 7 - 8, 2017		
17DQ0071	Concreting of San Nicolas FMR, Bacoor, Cavite; 2nd Legislative District	Construction Section	Public Bidding	August 8, 2017	August 15, 2017	August 29, 2017	September 7, 2017	September 7, 2017	September 8, 2017	September 11-12, 2017	September 13, 2017	September 14, 2017	September 18, 2017	January 15, 2018	February 14, 2018	FY 2017 General Appropriations	9,949,947.57			9,449,552.35			ALMAKAR BUILDERS AND METAL WORKS	August 28, 2017	September 7, 2017	September 7, 2017	September 8, 2017	September 11-12, 2017		
17DQ0072	Concreting of Farm-to-Market Road at Brgy. Cabangaan, Silang, Cavite, 5th Legislative District	Construction Section	Public Bidding	August 8, 2017	August 15, 2017	August 29, 2017	September 7, 2017	September 7, 2017	September 8, 2017	September 11-12, 2017	September 13, 2017	September 14, 2017	September 18, 2017	January 15, 2018	February 14, 2018	FY 2017 General Appropriations	9,849,923.62			9,449,716.59			TRIPLE 8 CONSTRUCTION & SUPPLY, INC.	August 28, 2017	September 7, 2017	September 7, 2017	September 8, 2017	September 11-12, 2017		
17DQ0074	Repair/ Renovations/Expansion of PT Animal Bite; STP Recycling System; Upgrading of Electrical Power, CARSIGMA District Hospital, GMA, Cavite, 5th LD	Construction Section	Public Bidding	August 22, 2017	August 29, 2017	August 29, 2017	September 20, 2017	September 20, 2017	September 21, 2017	September 22-25, 2017	September 26, 2017	September 27, 2017	September 29, 2017	December 27, 2017	January 26, 2018	HPEF CY 2017	6,964,979.89			6,616,665.06			FE S. REYES GENERAL CONSTRUCTION	August 29, 2017	September 20, 2017	September 20, 2017	September 21, 2017	September 22-25, 2017		
17DQ0085	Proposed Construction of (4) Storey (8) Classroom at Bulihan Siles & Services Project Elementary School, Silang, Cavite, 5th Legislative District	Construction Section	Public Bidding	September 14, 2017	September 21, 2017	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	June 26, 2018	July 26, 2018	BEFF CY 2017	17,693,453.62			17,324,001.82			BAOPRINCE CONSTRUCTION	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	October 17-18, 2017		
17DQ0086	Proposed Construction of (4) Storey (8) Classroom at San Gabriel II Elementary School, General Mariano Alvarez, Cavite, 5th Legislative District	Construction Section	Public Bidding	September 14, 2017	September 21, 2017	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 26, 2017	June 26, 2018	July 26, 2018	BEFF CY 2017	17,842,703.62			17,481,375.03			DUMDUMA CONSTRUCTION & TRADING CORPORATION	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	October 17-18, 2017		
17DQ0087	Proposed Construction of (4) Storey (8) Classroom at Dasmariñas East National High School, Dasmariñas, Cavite, 5th Legislative District	Construction Section	Public Bidding	September 14, 2017	September 21, 2017	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	June 26, 2018	July 20, 2018	BEFF CY 2017	17,884,556.30			17,523,089.39			ALMAKAR BUILDERS & METAL WORKS	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	October 17-18, 2017		
17DQ0088	Proposed Construction of (4) Storey (6) Classroom at Bautista Elementary School, Dasmariñas, Cavite, 5th Legislative District	Construction Section	Public Bidding	September 14, 2017	September 21, 2017	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	June 28, 2018	July 26, 2018	BEFF CY 2017	17,884,556.30			17,471,180.02			BAOPRINCE CONSTRUCTION	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	October 17-18, 2017		
17DQ0089	Proposed Construction of (4) Storey (8) Classroom at Senior High School in Dulong Bayan, Bacoor, Cavite	Construction Section	Public Bidding	September 14, 2017	September 21, 2017	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	June 26, 2018	July 26, 2018	BEFF CY 2017	20,171,672.27			19,763,934.08			N.B. AVILA CONSTRUCTION/SE LPHAR CONSTRUCTION (JA)	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	October 17-18, 2017		
17DQ0090	Proposed Construction of (4) Storey (8) Classroom at Senior High School in San Nicolas III, Bacoor, Cavite	Construction Section	Public Bidding	September 14, 2017	September 21, 2017	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	March 27, 2018	April 27, 2018	BEFF CY 2017	20,171,672.27			19,763,934.55			N.B. AVILA CONSTRUCTION/SE LPHAR CONSTRUCTION (JV)	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	October 17-18, 2017		

17DO0091	Proposed Construction of (4) Storey (8) Classroom at Senior High School in Sinaguelasan, Bacoor, Cavite	Construction Section	Public Bidding	September 14, 2017	September 21, 2017	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	June 28, 2018	July 28, 2018	BEFF CY 2017	21,465,292.83				R.V. RIETA TRADING & GEN. CONSTRUCTION	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	October 17-18, 2017		
17DO0092	Proposed Construction of (4) Storey (8) Classroom at Area J Elementary School, GMA, Cavite	Construction Section	Public Bidding	September 14, 2017	September 21, 2017	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	July 26, 2018	August 30, 2018	BEFF CY 2017	31,062,860.37				OMNICON BUILDERS	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	October 17-18, 2017		
17DO0093	Proposed Construction of (4) Storey (8) Classroom Delfin Jaranilla Elementary School, Dasmariñas, Cavite	Construction Section	Public Bidding	September 14, 2017	September 21, 2017	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	August 25, 2018	September 25, 2018	BEFF CY 2017	38,544,271.14				BAOPRINCE CONSTRUCTION	September 29, 2017	October 13, 2017	October 13, 2017	October 16, 2017	October 17-18, 2017		
17DO0094	Proposed Construction of (4) Storey (8) Classroom at San Gabriel II Elementary School, General Meritano Alvarez, Cavite	Construction Section	Public Bidding	September 15, 2017	September 22, 2017	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	June 26, 2018	July 26, 2018	BEFF CY 2017	17,842,703.62				DUMDUMA CONSTRUCTION & TRADING CORPORATION	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	October 19-20, 2017		
17DQ0095	Proposed Construction of (4) Storey (8) Classroom at Real Elementary School, Bacoor, Cavite	Construction Section	Public Bidding	September 15, 2017	September 22, 2017	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	June 26, 2018	July 28, 2018	BEFF CY 2017	21,765,292.83				D&J BUILDERS & POWER SYSTEMS CORPORATION	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	October 19-20, 2017		
17DQ0096	Proposed Construction of (4) Storey (12) Classroom at Bulihen Sites & Services Project Elementary School, Silang, Cavite	Construction Section	Public Bidding	September 15, 2017	September 22, 2017	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	July 25, 2018	August 24, 2018	BEFF CY 2017	31,062,860.37				BAOPRINCE CONSTRUCTION	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	October 19-20, 2017		
17DO0097	Proposed Construction of (4) Storey (18) Classroom at Area J Elementary School, GMA, Cavite	Construction Section	Public Bidding	September 15, 2017	September 22, 2017	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	August 25, 2018	September 25, 2018	BEFF CY 2017	36,455,016.67				OMNICON BUILDERS	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	October 19-20, 2017		
17DQ0098	Proposed Construction of (4) Storey (12) Classroom at Lgas I Elementary School, Bacoor, Cavite	Construction Section	Public Bidding	September 15, 2017	September 22, 2017	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	July 25, 2017	August 24, 2017	BEFF CY 2017	37,109,586.40				ALMAKAR BUILDERS & METAL WORKS	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	October 19-20, 2017		
17DQ0099	Proposed Construction of (4) Storey (12) Classroom at Senior High School in Dulong Bayan, Bacoor, Cavite	Construction Section	Public Bidding	September 15, 2017	September 22, 2017	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	July 25, 2017	August 24, 2017	BEFF CY 2017	37,109,586.40				N.B. AVILA CONSTRUCTION/SELPHAR CONSTRUCTION (JV)	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	October 19-20, 2017		
17DQ0100	Proposed Construction of (4) Storey (20) Classroom at Dasmariñas II Central School, Dasmariñas, Cavite	Construction Section	Public Bidding	September 15, 2017	September 22, 2017	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	August 24, 2017	September 24, 2017	BEFF CY 2017	40,906,096.16				R.A. DEL ROSARIO CONSTRUCTION	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	October 19-20, 2017		
17DO0101	Proposed Construction of (4) Storey (20) Classroom at Dasmariñas II Central School, Dasmariñas, Cavite	Construction Section	Public Bidding	September 15, 2017	September 22, 2017	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	August 24, 2017	September 24, 2017	BEFF CY 2017	40,906,096.16				R.A. DEL ROSARIO CONSTRUCTION	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	October 19-20, 2017		
17DQ0102	Proposed Construction of (4) Storey (20) Classroom Dasmariñas East National High School, Dasmariñas, Cavite	Construction Section	Public Bidding	September 15, 2017	September 22, 2017	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	August 24, 2017	September 24, 2017	BEFF CY 2017	40,980,721.16				ALMAKAR BUILDERS & METAL WORKS	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017	October 19-20, 2017		
17DQ0103	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Senior High School in Carmona, Cavite	Construction Section	Public Bidding	September 22, 2017	September 29, 2017	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	September 24, 2017	October 24, 2017	BEFF CY 2017	36,469,646.14				POWER K CONSTRUCTION SUPPLY & SERVICES	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	October 25-26, 2017		
17DQ0104	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Senior High School in San Nicolas III, Bacoor City, Cavite	Construction Section	Public Bidding	September 22, 2017	September 29, 2017	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	September 24, 2017	October 24, 2017	BEFF CY 2017	36,863,854.42				N.B. AVILA CONSTRUCTION/SELPHAR CONSTRUCTION (JV)	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	October 25-26, 2017		
17DQ0105	Construction of Four (4) Storey Twelve (12) Classroom School Building at Niog Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	September 22, 2017	September 29, 2017	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	September 24, 2017	October 24, 2018	BEFF CY 2017	37,109,586.40				ALMAKAR BUILDERS & METAL WORKS	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	October 25-26, 2017		

17DQ0106	Construction of Four (4) Storey Twenty (20) Classroom School Building at General Mariano Alvarez Technical High School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	September 22, 2017	September 29, 2017	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	September 24, 2018	October 24, 2018	BEFF CY 2017	40,804,768.66	39,979,873.32	SARGASSO CONSTRUCTION & DEVELOPMENT CORPORATION - ALIHO CONSTRUCTION CORPORATION (JM)	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	October 25-26, 2017
17DQ0107	Construction of Four (4) Storey Sixteen (16) Classroom School Building at San Nicolas I Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	September 22, 2017	September 29, 2017	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	October 23, 2018	November 23, 2018	BEFF CY 2017	43,613,129.17	39,996,777.35	VERZONTAL BUILDERS INC.	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	October 25-26, 2017
17DQ0108	Construction of Four (4) Storey Twenty Four (24) Classroom School Building at General Mariano Alvarez Technical High School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	September 22, 2017	September 29, 2017	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	November 22, 2018	December 21, 2018	BEFF CY 2017	46,908,117.50	45,787,293.23	HAUSLAND CONSTRUCTION	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	October 25-26, 2017
17DQ0109	Construction of Four (4) Storey Twenty Four (24) Classroom School Building at San Jose Community High School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	September 22, 2017	September 29, 2017	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	November 22, 2018	December 21, 2018	BEFF CY 2017	46,908,117.50	45,970,235.85	OMNICON BUILDERS	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	October 25-26, 2017
17DQ0110	Construction of Four (4) Storey Twenty Four (24) Classroom School Building at Dasmariñas National High School, Dasmariñas, Cavite	Construction Section	Public Bidding	September 22, 2017	September 29, 2017	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	November 22, 2018	December 21, 2018	BEFF CY 2017	47,024,524.77	46,068,004.32	KLDS TRADING & CONSTRUCTION	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	October 25-26, 2017
17DQ0111	Construction of Four (4) Storey Twenty Eight (28) Classroom School Building at Dasmariñas National High School, Dasmariñas, Cavite	Construction Section	Public Bidding	September 22, 2017	September 29, 2017	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	November 22, 2018	December 21, 2018	BEFF CY 2017	52,749,484.22	51,674,146.47	KLDS TRADING & CONSTRUCTION	October 9, 2017	October 23, 2017	October 23, 2017	October 24, 2017	October 25-26, 2017
17DQ0112	Construction of Three (3) Storey Nine (9) Classroom Building at Bacoor NHS-Georgetown, Bacoor City, Cavite	Construction Section	Public Bidding	September 26, 2017	October 3, 2017	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	July 10, 2018	August 9, 2018	BEFF CY 2017	24,504,514.37	23,554,021.55	D&J BUILDERS & POWER SYSTEMS CORPORATION	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	October 27-30, 2017
17DQ0113	Construction of Four (4) Storey Twelve (12) Classroom School Building at Paliparan II, National High School, Dasmariñas City, Cavite	Construction Section	Public Bidding	September 26, 2017	October 3, 2017	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	August 9, 2018	September 8, 2017	BEFF CY 2017	31,138,338.96	30,516,182.78	OMNICON BUILDERS	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	October 27-30, 2017
17DQ0114	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Senior High School in Carmona, Cavite	Construction Section	Public Bidding	September 26, 2017	October 3, 2017	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	September 8, 2018	October 6, 2018	BEFF CY 2017	36,469,646.14	35,728,946.35	POWER K CONSTRUCTION SUPPLY & SERVICES	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	October 27-30, 2017
17DQ0115	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Paliparan II National High School, Dasmariñas City, Cavite	Construction Section	Public Bidding	September 26, 2017	October 3, 2017	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	September 8, 2018	October 8, 2018	BEFF CY 2017	36,544,271.14	35,814,084.70	OMNICON BUILDERS	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	October 27-30, 2017
17DQ0116	Construction of Four (4) Storey Twelve (12) Classroom School Building at Dukong Bayan Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	September 26, 2017	October 3, 2017	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	September 8, 2018	October 8, 2018	BEFF CY 2017	37,109,586.40	36,359,531.13	N.B. AVILA CONSTRUCTION/SELPHAR CONSTRUCTION (JV)	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	October 27-30, 2017
17DQ0117	Construction of Four (4) Storey Twenty (20) Classroom School Building at Buihan Sites & Services Project Elementary School, Silang, Cavite	Construction Section	Public Bidding	September 26, 2017	October 3, 2017	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	November 10-13, 2017	November 14, 2017	November 23, 2017	November 28, 2017	September 8, 2018	October 6, 2018	BEFF CY 2017	40,730,143.66	39,904,322.58	BAOPRINCE CONSTRUCTION	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	October 27-30, 2017
17DQ0118	Construction of Four (4) Storey Twenty (20) Classroom School Building at San Gabriel II Elementary School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	September 26, 2017	October 3, 2017	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	November 10-13, 2017	November 24, 2017	December 6, 2017	December 13, 2017	September 8, 2018	October 6, 2018	BEFF CY 2017	40,730,143.66	39,904,702.69	DUMDUMA CONSTRUCTION & TRADING CORPORATION	October 13, 2017	October 25, 2017	October 25, 2017	October 26, 2017	October 27-30, 2017

17DQ0119	Construction of Four (4) Storey Twenty (20) Classroom School Building at General Mariano Alvarez Technical High School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	September 26, 2017	October 3, 2017	October 13, 2017	October 25, 2017	October 25, 2017	October 28, 2017	November 10-13, 2017	November 24, 2017	December 8, 2017	December 13, 2017	September 8, 2018	October 8, 2018	BEFF CY 2017	40,804,768.66			39,976,431.85		SARGASSO CONSTRUCTION & DEVELOPMENT CORPORATION - ALIÑO CONSTRUCTION CORPORATION (JV)	October 13, 2017	October 25, 2017	October 25, 2017	October 28, 2017	October 27-30, 2017
17DQ0120	Construction of Four (4) Storey Twenty (20) Classroom School Building at Dasmarinas National High School, Dasmarinas City, Cavite	Construction Section	Public Bidding	September 26, 2017	October 3, 2017	October 13, 2017	October 25, 2017	October 25, 2017	October 28, 2017	November 10-13, 2017	November 24, 2017	December 6, 2017	December 13, 2017	September 8, 2018	October 8, 2018	BEFF CY 2017	40,980,721.16			40,147,689.44		KLDS TRADING & CONSTRUCTION	October 13, 2017	October 25, 2017	October 25, 2017	October 28, 2017	October 27-30, 2017
17DQ0121	Implementation of Rain Water Collection System	Construction Section	Public Bidding	October 27, 2017	November 3, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	December 12-14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	August 25, 2018	September 25, 2018	FY 2017	3,263,856.56			3,195,519.02		BAQPRINCE CONSTRUCTION	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	November 28-29, 2017
17DQ0122	Repair/ Maintenance along Salawag-Paliparan Road, K0028 + (-077) - K0036 + 000, w/ exceptions and Repair/ Maintenance along Zapote - Salweg - Salitran Road, K0020 + 000 -K0032 + 000, w/ exceptions	Construction Section	Public Bidding	October 27, 2017	November 3, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	December 12-14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	February 28, 2018	March 28, 2018	Maintenance of Fund (MOOE)	6,541,377.33			8,232,455.93		NUEDA BUILDERS CONSTRUCTION & SUPPLY, INC.	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	November 28-29, 2017
17DQ0123	Concreting of Sitio Mag-Asawang Manga FMR, Brgy. Mebuhay, Cermona, Cavite	Construction Section	Public Bidding	October 27, 2017	November 3, 2017	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	December 12-14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	July 18, 2018	August 17, 2018	FY 2017 GAA	11,839,985.14			11,701,183.03		OMNICON BUILDERS	November 10, 2017	November 24, 2017	November 24, 2017	November 27, 2017	November 28-29, 2017
17DQ0124	Construction of Four (4) Storey Eight (8) Classroom School Building at Bige Elementary School, Silang, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12-14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	July 26, 2018	August 25, 2018	BEFF CY 2017	17,788,078.82			17,409,260.93		JTA BUILDERS	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017
17DQ0125	Construction of Four (4) Storey Eight (8) Classroom School Building at Gen. Vito Belarmino National High School, Silang, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12-14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	July 28, 2018	August 25, 2018	BEFF CY 2017	17,842,703.62			17,479,290.82		OMNICON BUILDERS	November 21, 2017	December 5, 2017	December 5, 2017	December 8, 2017	December 7-8, 2017
17DQ0126	Construction of Four (4) Storey Eight (8) Classroom School Building at Bulihen Elementary School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12-14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	July 26, 2018	August 25, 2018	BEFF CY 2017	17,842,703.82			17,482,264.23		ALMAKAR BUILDERS AND METAL WORKS	November 21, 2017	December 5, 2017	December 5, 2017	December 8, 2017	December 7-8, 2017
17DQ0127	Construction of Four (4) Storey Eight (8) Classroom School Building at Mabolo Elementary School, Bacoor, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12-14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	August 25, 2018	September 24, 2018	BEFF CY 2017	21,785,292.83			21,327,949.80		BAQPRINCE CONSTRUCTION	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017
17DQ0128	Construction of Four (4) Storey Eight (8) Classroom School Building at Talaba Elementary School, Bacoor, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12-14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	August 25, 2018	September 24, 2018	BEFF CY 2017	21,765,292.83			21,327,949.80		BAQPRINCE CONSTRUCTION	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017

17DQ0129	Construction of Four (4) Storey Twelve (12) Classroom School Building at San Gabriel Elementary School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12 - 14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	August 25, 2018	September 24, 2018	BEFF CY 2017	31,212,110.38			30,586,878.23		DUMDUMA CONSTRUCTION AND TRADING CORPORATION	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017		
17DQ0130	Construction of Four (4) Storey Twenty (20) Classroom School Building at Bulhen National High School, Silang, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12 - 14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	September 24, 2017	October 24, 2017	BEFF CY 2017	40,879,393.66			40,053,636.38		ALMAKAR BUILDERS & METAL WORKS	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017		
17DQ0131	Construction of Four (4) Storey Twenty (20) Classroom School Building at San Jose Elementary School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12 - 14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	September 24, 2017	October 24, 2017	BEFF CY 2017	40,879,393.66			40,049,546.38		OMNICON BUILDERS	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017		
17DQ0132	Construction of Four (4) Storey Twenty (20) Classroom School Building at Meguyam Elementary School, Silang, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12 - 14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	September 24, 2017	October 24, 2017	BEFF CY 2017	40,879,393.66			40,032,487.93		JEJOR'S CONSTRUCTION CORPORATION	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017		
17DQ0133	Construction of Four (4) Storey Twenty (20) Classroom School Building at Baceor NHS - Mollino Mein, Bacoar, Cavite	Construction Section	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 12 - 14, 2017	December 15, 2017	December 23, 2017	December 29, 2017	September 24, 2017	October 24, 2017	BEFF CY 2017	41,335,909.41			40,500,876.08		N.B. AVILA CONSTRUCTION/ SELPHAR CONSTRUCTION (JV)	November 21, 2017	December 5, 2017	December 5, 2017	December 8, 2017	December 7-8, 2017		
17DQ0134	Construction of Four (4) Storey Eight (8) Classroom School Building at Bilga Elementary School, Silang, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	July 26, 2018	August 25, 2018	BEFF CY 2017	17,768,078.62			17,409,260.93		JTA BUILDERS	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0135	Construction of Four (4) Storey Eight (8) Classroom School Building at Bagong Buhay Elementary School, Silang, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	July 26, 2018	August 25, 2018	BEFF CY 2017	17,842,703.62			17,482,508.93		STO. CRISTO CONSTRUCTION AND TRADING	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0136	Construction of Four (4) Storey Eight (8) Classroom School Building at Biluso Elementary School, Silang, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	July 28, 2018	August 25, 2018	BEFF CY 2017	17,842,703.62			17,482,257.89		JTA BUILDERS	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0137	Construction of Four (4) Storey Eight (8) Classroom School Building at Malabag Elementary School, Silang, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	July 26, 2018	August 25, 2018	BEFF CY 2017	17,842,703.62			17,485,945.62		OMNICON BUILDERS	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0138	Construction of Four (4) Storey Eight (8) Classroom School Building at Dasmarinas East National High School, Dasmarinas City, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	July 26, 2018	August 25, 2018	HPEF CY 2017	17,844,558.30			17,527,210.36		KLDS TRADING & CONSTRUCTION	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0139	Expansion and Rehabilitation of Dasmarinas CHO II and Provision of Equipment, Dasmarinas City, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	June 26, 2018	July 26, 2018	BEFF CY 2017	19,899,950.09			18,904,952.59		RZA Construction and Trading	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		

17DQ0140	Construction of Four (4) Storey Eight (8) Classroom School Building at Aniban Central School, Bacoor, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	August 25, 2018	September 24, 2018	BEFF CY 2017	21,785,292.83			21,320,881.49		ALMAKAR BUILDERS AND METAL WORKS	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0141	Construction of Four (4) Storey Eight (8) Classroom School Building at Gov. P. F. Espiritu Elementary School, Bacoor, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	August 25, 2018	September 24, 2018	BEFF CY 2017	21,765,292.83			21,325,637.89		D&J BUILDERS&POWER SYSTEMS CORPORATION	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0142	Construction of Four (4) Storey Twelve (12) Classroom School Building at Bayanan Elementary School, Bacoor, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	August 25, 2018	September 24, 2018	BEFF CY 2017	31,587,452.51			30,949,391.36		D&J BUILDERS&POWER SYSTEMS CORPORATION	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0143	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Munting Ilog National High School, Silang, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	September 24, 2018	October 24, 2018	BEFF CY 2017	38,455,018.67			35,725,788.51		HAUSLAND CONSTRUCTION	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0144	Construction of Four (4) Storey Sixteen (18) Classroom School Building at Bulihan National High School, Silang, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	September 24, 2018	October 24, 2018	BEFF CY 2017	38,455,018.67			35,751,505.43		HAUSLAND CONSTRUCTION	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0145	Construction of Four (4) Storey Twenty (20) Classroom School Building at Silang Central School, Silang, Cavite	Construction Section	Public Bidding	November 8, 2017	November 15, 2017	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 14-15, 2017	December 18, 2017	December 23, 2017	December 29, 2017	September 24, 2018	October 24, 2018	BEFF CY 2017	40,879,393.66			40,032,467.93		JEJOR'S CONSTRUCTION CORPORATION	November 22, 2017	December 7, 2017	December 7, 2017	December 8, 2017	December 11-12, 2017		
17DQ0146	Part of Annual Maintenance Work Program (AMWP), GAA - 2017 For the Repair/ Maintenance of Damaged Concrete Pavement along Pala - Pala Diversion Road, Ch. 0 +000 to Ch. 0 + 831 w/ exceptions Cavite-Mc Donald Aguinaldo NSR, Ch. 0 + 000 to Ch. 0 + 177 w/ exceptions and Zapote-Salawag-Salitrán Road, KO27 + 000 - KO32 + 795 w/ exceptions	Construction Section	Public Bidding	November 14, 2017	November 21, 2017	November 28, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 21-22, 2017	December 27, 2017	January 3, 2018	January 10, 2017	February 20, 2018	March 22, 2018	SR-2017-02-004536 (Maintenance Fund)	1,132,592.97			1,109,613.07		KLDS TRADING & CONSTRUCTION	December 14, 2017	December 15-18, 2017	December 19, 2017	December 20, 2017	December 22, 2017		
17DQ0147	Part of Annual Maintenance Work Program (AMWP), GAA - 2017 For the Repair/ Maintenance of Damaged Concrete Pavement along Dasmarinas - Carmona Road, KO038 + 000 to KO040 + 000 w/ exceptions	Construction Section	Public Bidding	November 14, 2017	November 21, 2017	November 28, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 21-22, 2017	December 27, 2017	January 3, 2018	January 10, 2017	February 20, 2018	March 22, 2018	SR-2017-02-004536 (Maintenance Fund)	1,991,689.20			1,950,416.98		KLDS TRADING & CONSTRUCTION	December 14, 2017	December 15-18, 2017	December 19, 2017	December 20, 2017	December 22, 2017		

17DQ0148	Repair/ Rehabilitation and Declogging of Existing Drainage System along Manila - Cavite Road (Tirona Highway - SM Bacoor) K0015 + (-207) to K0020 + 773, with exceptions	Construction Section	Public Bidding	November 16, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 18, 2017	December 21-22, 2017	December 27, 2017	January 3, 2018	January 10, 2017	March 7, 2018	April 6, 2018	SR-2017-02-004536 (Maintenance Fund)	499,639.24			489,646.46		BAQPRINCE CONSTRUCTION	December 1, 2017	December 15, 2017	December 15, 2017	December 18, 2017	December 19-20, 2017		
17DQ0149	Completion of Four (4) Storey Sixteen (16) Classroom School Building at Palparan II National High School, Dasmariñas City, Cavite, Completion of Four (4) Storey Eight (8) Classroom School Building at Congressional National High School, Dasmariñas City, Cavite and Completion of Four (4) Storey Eight (8) Classroom School Building at Remone S. Tirona Municipal School, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 28, 2017	December 5, 2017	December 12, 2017	December 27, 2017	December 27, 2017	December 28, 2017	December 28-29, 2017	December 30, 2017	January 8, 2017	January 15, 2017	March 12, 2018	April 11, 2018	CY 2017 Basic Educational Facilities Fund	3,964,991.69			3,904,494.42		BAQPRINCE CONSTRUCTION	December 12, 2017	December 27, 2017	December 27, 2017	December 28, 2017	December 29 - January 3, 2017		
17DQ0150	Completion of Four (4) Storey Twenty (20) Classroom School Building at Dasmariñas National High School, Dasmariñas, Cavite, Completion of Four (4) Storey Twenty (20) Classroom School Building at Palparan Elementary School, Dasmariñas, Cavite, Completion of Four (4) Storey Twenty-Eight (28) Classroom School Building at Dasmariñas National High School, Dasmariñas, Cavite and Completion of Four (4) Storey Twelve (12) Classroom School Building of Francisco E. Barzaga Dasmariñas City, Cavite	Construction Section	Public Bidding	November 28, 2017	December 5, 2017	December 12, 2017	December 27, 2017	December 27, 2017	December 28, 2017	December 28-29, 2017	December 30, 2017	January 8, 2017	January 15, 2017	May 11, 2018	June 8, 2018	CY 2017 Basic Educational Facilities Fund	14,924,779.91			14,623,297.89		KLDS TRADING & CONSTRUCTION	December 12, 2017	December 27, 2017	December 27, 2017	December 28, 2017	December 29 - January 3, 2017		
17DQ0151	Construction of Jail Building of Bacoor City Jail, Bacoor City, Cavite	Construction Section	Public Bidding	December 30, 2017	December 7, 2017	December 14, 2017	December 28, 2017	December 28, 2017	December 29, 2017	December 28-29, 2017	December 30, 2017	January 8, 2017	January 15, 2017	November 7, 2018	December 7, 2018	GAA FY 2018 RA 10717 (Continuing Approp CY 2016)	39,799,975.11			39,003,975.81		MICLOVER GENERAL CONSTRUCTION & IRON WORKS	December 14, 2017	December 28, 2017	December 28, 2017	December 29, 2017	January 3-4, 2018		
																	Total Alloted Budget of Procurement Activities		1,729,116,158.89										
																	Total Contract Price of Procurement Activities Conducted		1,900,849,792.28										
																	Total Savings (Total Alloted Budget - Total Contract Price)		171,733,633.39										

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CAVITE SUB-DEO, PROCUREMENT MONITORING REPORT

(PMR PERIOD July 2017 - December 2017)

Code (PAP)	Procurement Program / Project	PWO / Encl. User (SU)	Mode of Procurement	Actual Procurement Activity											ABC (Php)			Contract Cost (Php)			Contractor	Pre-bid Conference	Eligibility Check	Bid / Open of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)			
				Pre Proc. Conference	Ads / Post of MBP	Pre bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover	Source of Funds	Total	MOOE	COO	Total									MOOE	COO	
COMPLETED PROCUREMENT ACTIVITIES																															
S-2017-0006	Blk of Materials and Cost Estimate for Repair of Sidewalk and Man-hole Covers of Various National Road Section in Cavite Sub-District Engineering Office, Bacoor, Cavite and Carmona Section		Shopping	N/A	July 10, 2017	N/A	August 1, 2017	August 1, 2017	August 2, 2017	N/A	August 7, 2017	N/A	August 8, 2017				S-2017-00-0006-01 Case 2/16/17 FY 2017 RA 10924 Regular MOOE - Current	206,170.00			99,300.00			LIAM DAVY BUILDERS	N/A	August 1, 2017	August 1, 2017	August 2, 2017	N/A		
S-2017-0007	Patching of Potholes using Concrete Core Mix Blend (CCMB) along Various National Roads of Cavite Sub-District Engineering Office		Shopping	N/A	July 10, 2017	N/A	August 1, 2017	August 1, 2017	August 2, 2017	N/A	August 7, 2017	N/A	August 8, 2017				S-2017-00-0007-01 Case 2/16/17 FY 2017 RA 10924 Regular MOOE - Current	425,000.00			417,000.00			LIAM DAVY BUILDERS	N/A	August 1, 2017	August 1, 2017	August 2, 2017	N/A		
S-2017-0008	Details Estimate for the Proposed Resealing of Crack and Joints along Various National Roads of Cavite Sub-District Engineering Office, Dasmariñas, Bacoor City, GMA, Carmona and Stang		Public Bidding	July 3, 2017	July 10, 2017	July 17, 2017	August 1, 2017	August 1, 2017	August 2, 2017	August 3 - 4, 2017	August 7, 2017	August 8, 2017	August 9, 2017				S-2017-00-0008-01 Case 2/16/17 FY 2017 RA 10924 Regular MOOE - Current	892,750.00			847,550.00			LIAM DAVY BUILDERS	July 17, 2017	August 1, 2017	August 1, 2017	August 2, 2017	August 3 - 4, 2017		
S-2017-0009	Details Estimate for the Repair and Resurfacing of Unpaved Driveway along Dasmariñas - Carmona Road (K035 + 1-252) to K030 + 341 with Exceptions, Carabate-Balagtas Road K027 + 1-011 to K015 + 763 with Exceptions, Salawag-Paliguan Road K028 + 1-077 to K036 + 121 with Exceptions, and Sta. Rosa-Ulan-Tagaytay Road K060 + 078 to K072 + 678 with Exceptions, Dasmariñas City, Stang, Cavite		Public Bidding	July 3, 2017	July 10, 2017	July 17, 2017	August 1, 2017	August 1, 2017	August 2, 2017	August 3 - 4, 2017	August 7, 2017	August 8, 2017	August 9, 2017				S-2017-00-0009-01 Case 2/16/17 FY 2017 RA 10924 Regular MOOE - Current	978,200.00			964,880.00			KRBS TRADING	July 17, 2017	August 1, 2017	August 1, 2017	August 2, 2017	August 3 - 4, 2017		
S-2017-0010	Furnishing of Materials for Repaving of Faded Pavement Markings along Carabate-Balagtas Road K045 + 478 to K047 + 153 and K047 + 108 to K055 + 300, Stang Super Road K044 + 438 to K046 + 796 and K043 + 883 to K045-000 and K042 + 1000 to K041 + 1-039, Sta. Rosa-Ulan-Tagaytay Road K065 + 238 to K063 + 800 and K066 + 800 to K065 + 800, Dasmariñas-Carmona Road K029 + 000 to K043 + 380, K044 + 600 to K043 + 000, K044 + 400 to K045 + 000 (Paved), K044 + 800 to K046 + 184, and K044 + 150 to K048 + 190, Carmona-Divero Road K047 + 000 to K043 + 600 and K048 + 310 to K048 + 122 and Posting of Posters on Various Locations of DPWH, Cavite Sub-District Engineering Office, Carmona, Cavite and Repaving of Faded Markings along General Evangelista Road K019 + 1-518 to K019 + 041 and General Evangelista Wye Length (Change 001 to change 007) and Posting of Posters on Various Locations of DPWH, Cavite Sub-District Engineering Office, Bacoor, Cavite		Public Bidding	July 3, 2017	July 10, 2017	July 17, 2017	August 1, 2017	August 1, 2017	August 2, 2017	August 3 - 4, 2017	August 7, 2017	August 8, 2017	August 9, 2017				S-2017-00-0010-01 Case 2/16/17 FY 2017 RA 10924 Regular MOOE - Current	2,289,700.00			2,290,245.00			LIAM DAVY BUILDERS	July 17, 2017	August 1, 2017	August 1, 2017	August 2, 2017	August 3 - 4, 2017		

S-2017-0011	Repair and Maintenance of Asphalt Pavement along Cavite-Batangas Road, K027 + (0-11) to K030 + 000, 4th L.D., Dasmariñas City, Cavite	Public Bidding	July 3, 2017	July 10, 2017	July 17, 2017	August 1, 2017	August 1, 2017	August 1, 2017	August 3, 2017	August 3, 2017	August 7, 2017	August 8, 2017			SI2017-02-054338 over 21017 FY 2017 RA10824 Regular MOOE - Cavite	2,907,110.00	2,900,000.00			PHILIPPINE CHEMSTEEL INDUSTRIES INCORPORATED	July 17, 2017	August 9, 2017	August 1, 2017	August 9, 2017	August 2, 2017		
S-2017-0012	Repair and Maintenance of Asphalt Pavement along Cavite-Batangas Road, K035 + 300 to K038 + 985, 4th L.D., Dasmariñas City, Cavite with Exceptions	Public Bidding	July 3, 2017	July 10, 2017	July 17, 2017	August 1, 2017	August 1, 2017	August 1, 2017	August 3, 2017	August 3, 2017	August 7, 2017	August 8, 2017			SI2017-02-054338 over 21017 FY 2017 RA10824 Regular MOOE - Cavite	2,907,110.00	2,902,985.00			PHILIPPINE CHEMSTEEL INDUSTRIES INCORPORATED	July 17, 2017	August 9, 2017	August 1, 2017	August 9, 2017	August 2, 2017		
S-2017-0013	Regrading of Faded Pavement Markings along McDonald Jct. - Aguinardo Highway Road (K015 + (0-280) to K015 + 000), McDonald Jct. - Aguinardo NGR to Cavite (change 000 to change 175), Cavite to McDonald Jct. - Aguinardo NGR (change 000 to change 177), McDonald Jct. - Aldo Bridge (K015 + (0-243) to K015 + 100), McDonald Jct. - Aldo Bridge (K015 + (0-243) to K015 + 038), Manila-Cavite Road (K015 + (0-175) to K020 + 773 and Painting of Pedestrian on Various Locations of DPWH, Cavite Sub-District Engineering Office, Bacoor, Cavite and Repainting of Various Intersections: Southwoods-Dasmariñas-Cermine Road Intersection, Bacoor - Dasmariñas-Cermine Road Intersection, Maguian Road (Nicon Intersection), Dasmariñas - Cermine Road (SM Intersection near Petron), Cavite-Batangas Road and Dasmariñas-Cermine Road Intersection (SM Dasmariñas), Cavite-Batangas Road and Dasmariñas-Cermine Road (Pala-Pala Intersection), Cavite-Batangas Road (Vales K031 + 000), Cavite - Batangas Road and Salawag-Salitan Intersection (Central Mall), Cavite-Batangas Road and Manila-Cavite Road (SM Bacoor Intersection), Molo Boulevard and Manila-Cavite Road Intersection, Molo Boulevard and Zapote-Salawag-Salitan Road Intersection, Danghari Road and Zapote-Salawag-Salitan Intersection, Salawag-Palapan Road and Zapote-Salawag-Salitan Road Intersection, Manila-Cavite Road and Zapote-Salawag-Salitan Road Intersection	Public Bidding	July 3, 2017	July 10, 2017	July 17, 2017	August 1, 2017	August 1, 2017	August 1, 2017	August 3, 2017	August 3, 2017	August 7, 2017	August 8, 2017			SI2017-02-054338 over 21017 FY 2017 RA10824 Regular MOOE - Cavite	3,992,570.00	3,940,000.00			LIM DAVY BUILDERS	July 17, 2017	August 1, 2017	August 1, 2017	August 1, 2017	August 2, 2017		
S-2017-0014	Repair and Maintenance of Asphalt Pavement along Slag Bypass Road, K042 + (0-1000) to K044 + 788, 5th L.D., Slag, Cavite with Exceptions, Slag, Cavite	Public Bidding	July 3, 2017	July 10, 2017	July 17, 2017	August 1, 2017	August 1, 2017	August 1, 2017	August 3, 2017	August 3, 2017	August 7, 2017	August 8, 2017			SI2017-02-054338 over 21017 FY 2017 RA10824 Regular MOOE - Cavite	2,982,908.00	2,980,925.00			PHILIPPINE CHEMSTEEL INDUSTRIES INCORPORATED	July 17, 2017	August 1, 2017	August 1, 2017	August 9, 2017	August 2, 2017		
S-2017-0015	For use in DPWH Cavite Sub-District Engineering Office, Cermine, Cavite (Maintenance Station)	Shopping	N/A	July 14, 2017	N/A	August 5, 2017	August 5, 2017	August 1, 2017	N/A	August 8, 2017	August 10, 2017	August 11, 2017			FY 2017 RA 10824	85,000.00	84,700.00			EPD SCHOOL OFFICE SUPPLIES AND GEN MERCHANDISE	N/A	August 3, 2017	August 3, 2017	August 7, 2017	N/A		
S-2017-0016	Supplies and Materials for the Conduct of Budget Management System (BMS) Assessment and Validation Program	Shopping	N/A	July 14, 2017	N/A	August 3, 2017	August 3, 2017	August 1, 2017	N/A	August 8, 2017	August 10, 2017	August 11, 2017			SI 2017-04-098001	110,710.00	100,728.00			NEW RICH GENERAL CONTRACTOR	N/A	August 2, 2017	August 3, 2017	August 7, 2017	N/A		

S-2017-0017	Supplies and Materials for the Conduct of Road and Bridges Information Application (RBIA) Assessment and Validation Program		Shopping	N/A	July 14, 2017	N/A	August 3, 2017	August 3, 2017	August 7, 2017	N/A	August 9, 2017	August 10, 2017	August 11, 2017			SR 2017-02-003508	449,999.00		435,036.00			NEW RICH GENERAL CONTRACTOR	N/A	August 3, 2017	August 3, 2017	August 7, 2017	N/A			
S-2017-0019	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Various Section)		Shopping	N/A	July 20, 2017	N/A	August 11, 2017	August 11, 2017	August 14, 2017	N/A	August 15-16, 2017	August 17, 2017	August 18, 2017			GAA FY 2017 RA 10924 Regular 2017 Current	416,047.28		409,430.00			NBL TRADING	N/A	August 11, 2017	August 11, 2017	August 14, 2017	N/A			
S-2017-0020	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Various Section)		Shopping	N/A	July 20, 2017	N/A	August 11, 2017	August 11, 2017	August 14, 2017	N/A	August 15-16, 2017	August 17, 2017	August 18, 2017			GAA FY 2017 RA 10924 Regular 2017 Current	486,800.00		474,900.00			NBL TRADING	N/A	August 11, 2017	August 11, 2017	August 14, 2017	N/A			
S-2017-0021	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Maintenance Section)		Shopping	N/A	August 14, 2017	N/A	September 5, 2017	5-Sep-17	42983	N/A	September 5, 2017	September 5, 2017	September 5, 2017			GAA 10924 - SR2017-004536	201,000.00		198,860.00			EPD SCHOOL OFFICE SUPPLIES AND GEN MERCHANDISE	N/A	September 5, 2017	5-Sep-17	42983	N/A			
S-2017-0022	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Maintenance Section)		Shopping	N/A	August 14, 2017	N/A	September 5, 2017	September 5, 2017	Sep. 05, 2017	N/A	September 7-8, 2017	Sep 11, 2017	Sep 12, 2017			GAA 10924 - SR2017-004536	418,900.00		407,485.00			Eljenz Builders and Construction Supply	N/A	September 5, 2017	September 5, 2017	Sep 06, 2017	N/A			
S-2017-0023	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Maintenance Section)		Shopping	N/A	August 14, 2017	N/A	September 5, 2017	September 5, 2017	Sep 08, 2017	N/A	September 7-8, 2017	Sep 11, 2017	Sep 12, 2017			GAA 10924 - SR2017-004536	594,382.00		589,850.00			Eljenz Builders and Construction Supply	N/A	September 5, 2017	September 5, 2017	Sep 08, 2017	N/A			
S-2017-0024	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Maintenance Section)		Shopping	N/A	August 14, 2017	N/A	September 5, 2017	September 5, 2017	Sep 06, 2017	N/A	September 7-8, 2017	Sep 11, 2017	Sep 12, 2017			GAA 10924 - SR2017-004536	608,470.00		594,800.00			Eljenz Builders and Construction Supply	N/A	September 5, 2017	September 5, 2017	Sep 06, 2017	N/A			
S-2017-0025	For use in Supplies, Delivery and Installation of In-Ground Sensor in 4-Lane Road for National Road Traffic Survey		Shopping	N/A	August 15, 2017	N/A	September 6, 2017	September 6, 2017	Sep 07, 2017	N/A	September 11-12, 2017	Sep 13, 2017	Sep 14, 2017			SR 2017-02-003355	110,600.00		110,021.00			NEW RICH GENERAL CONTRACTOR	N/A	September 6, 2017	September 6, 2017	Sep 07, 2017	N/A			
S-2017-0026	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite		Shopping	N/A	August 15, 2017	N/A	September 6, 2017	September 6, 2017	Sep 07, 2017	N/A	September 11-12, 2017	Sep 13, 2017	Sep 14, 2017			SR 2017-02-003355	416,900.00		220,000.00			EPD SCHOOL OFFICE SUPPLIES AND GEN MERCHANDISE	N/A	September 6, 2017	September 6, 2017	Sep 07, 2017	N/A			
S-2017-0027	For use in Supplies, Delivery and Installation of In-Ground Sensor in 4-Lane Road for National Road Traffic Survey Program (NRTSP) (Planning and Design Section)		Public Bidding	August 8, 2017	August 15, 2017	August 25, 2017	September 6, 2017	September 6, 2017	Sep 07, 2017	Sep 08, 2017	September 11-12, 2017	Sep 13, 2017	Sep 14, 2017			SR 2017-02-003355	2,539,937.28		2,481,890.00			EPD SCHOOL OFFICE SUPPLIES AND GEN MERCHANDISE	N/A	August 25, 2017	September 6, 2017	September 6, 2017	Sep 07, 2017	Sep 08, 2017		
S-2017-0028	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Maintenance Section)		Shopping	N/A	September 7, 2017	N/A	September 29, 2017	September 28, 2017	Oct 01, 2017	N/A	October 3-4, 2017	Oct 05, 2017	Oct 06, 2017			RA 10924 - CURRENT- GAA 2017	69,000.00		67,400.00			INJMED TRADING	N/A	September 29, 2017	September 29, 2017	Oct 01, 2017	N/A			
S-2017-0029	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Various Section)		Shopping	N/A	September 7, 2017	N/A	September 29, 2017	September 29, 2017	Oct 01, 2017	N/A	October 3-4, 2017	Oct 05, 2017	Oct 06, 2017			RA 10924 - CURRENT- GAA 2017	100,000.00		99,500.00			INJMED TRADING	N/A	September 29, 2017	September 29, 2017	Oct 01, 2017	N/A			
S-2017-0030	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Various Section)		Shopping	N/A	September 7, 2017	N/A	September 29, 2017	September 29, 2017	Oct 01, 2017	N/A	October 3-4, 2017	Oct 05, 2017	Oct 06, 2017			RA 10924 - CURRENT- GAA 2017	180,000.00		159,500.00			EPD SCHOOL OFFICE SUPPLIES AND GEN. MERCHANDISE	N/A	September 29, 2017	September 29, 2017	Oct 01, 2017	N/A			
S-2017-0031	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Maintenance Section)		Shopping	N/A	September 7, 2017	N/A	September 29, 2017	September 28, 2017	Oct 01, 2017	N/A	October 3-4, 2017	Oct 05, 2017	Oct 06, 2017			RA 10924 - CURRENT- GAA 2017	286,100.00		283,230.00			INF ENTERPRISES	N/A	September 29, 2017	September 29, 2017	Oct 01, 2017	N/A			
S-2017-0032	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite		Shopping	N/A	September 7, 2017	N/A	September 29, 2017	September 28, 2017	Oct 01, 2017	N/A	October 3-4, 2017	Oct 05, 2017	Oct 06, 2017			RA 10924 - CURRENT- GAA 2017	350,750.00		348,085.00			EPD SCHOOL OFFICE SUPPLIES AND GEN. MERCHANDISE	N/A	September 29, 2017	September 29, 2017	Oct 01, 2017	N/A			

S-2017-0033	For use in DPWH Cavite Sub-District Engineering Office, Cavite (Maintenance Section)	Shopping	N/A	September 7, 2017	N/A	September 28, 2017	September 28, 2017	Oct. 01, 2017	N/A	October 3-4, 2017	Oct. 05, 2017	Oct. 06, 2017			RA 10524 - CURRENT- GAA 2017	450,000.00			446,310.00		NBL TRADING	N/A	September 29, 2017	September 29, 2017	Oct. 01, 2017	N/A	
S-2017-0034	For use in DPWH Cavite Sub-District Engineering Office, Cavite	Public Bidding	August 31, 2017	September 7, 2017	September 15, 2017	September 29, 2017	September 29, 2017	Oct. 01, 2017	Oct. 07, 2017	October 3-4, 2017	Oct. 05, 2017	Oct. 06, 2017			RA 10524 - CURRENT- GAA 2017	2,000,000.00			1,940,000.00		NBL TRADING	N/A	September 15, 2017	September 29, 2017	September 29, 2017	Oct. 01, 2017	Oct. 02, 2017
S-2017-0035	Annual Maintenance Work Program (AMWP) Detailed Estimates for the Proposed Resealing of Cracks and Joints, along Various National Road Cavite Sub-District Engineering Office	Shopping	N/A	September 14, 2017	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	October 10-11, 2017	Oct. 12, 2017	Oct. 13, 2017			SR 2017-02-004536	35,000.00			37,520.00		BCSP TRADING	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	
S-2017-0036	Annual Maintenance Work Program (AMWP) Detailed Estimates for the Proposed Resealing of Cracks and Joints, along Various National Road Cavite Sub-District Engineering Office	Shopping	N/A	September 14, 2017	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	October 10-11, 2017	Oct. 12, 2017	Oct. 13, 2017			SR 2017-02-004536	286,900.00			281,875.00		KRBS TRADING	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	
S-2017-0037	Detailed Estimate for the Replacement Construction of Existing KM Post and RRDM Markers along National Road Cavite Sub-District Engineering Office, Cavite	Shopping	N/A	September 14, 2017	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	October 10-11, 2017	Oct. 12, 2017	Oct. 13, 2017			SR 2017-02-004536	486,986.20			481,950.00		KRBS TRADING	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	
S-2017-0038	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Positioning of Poles along Various National Roads in Cavite Sub-District Engineering Office	Shopping	N/A	September 14, 2017	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	October 10-11, 2017	Oct. 12, 2017	Oct. 13, 2017			SR 2017-02-004536	758,041.00			751,400.00		LIAM DAVY BUILDERS	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	
S-2017-0039	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Detailed Estimates for the Proposed Repairing of Pavement Markings (Edge Lines, Center Lines and Pavement Crossing Markings) along Various National Roads of Cavite Sub-District Engineering Office	Shopping	N/A	September 14, 2017	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	October 10-11, 2017	Oct. 12, 2017	Oct. 13, 2017			SR 2017-02-004536	778,290.00			778,200.00		LIAM DAVY BUILDERS	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	
S-2017-0040	Detailed Estimate for the Repair and Reurfacing of Unpaved Shoulder along Cavite-Batangas Road K044+000 to K053+703 w/ exceptions and Sta. Road-Ulu-Tapeyate Road K057+450 to K072+678 w/ exceptions	Shopping	N/A	September 14, 2017	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	October 10-11, 2017	Oct. 12, 2017	Oct. 13, 2017			SR 2017-02-004536	918,900.00			893,375.00		FILCAN UNITED	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	
S-2017-0041	Annual Maintenance Work Program (AMWP) Detailed Estimates for the Proposed Resealing of Cracks and Joints, along Various National Roads of Cavite Sub-District Engineering Office, Cavite (Maintenance Section) Contract	Shopping	N/A	September 14, 2017	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	October 10-11, 2017	Oct. 12, 2017	Oct. 13, 2017			SR 2017-02-004536	991,250.00			968,910.00		LIAM DAVY BUILDERS	N/A	October 6, 2017	October 6, 2017	Oct. 08, 2017	N/A	
S-2017-0042	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Manual Resealing of Bituminous Pavement along Various National Roads of Cavite Sub-District Engineering Office	Public Bidding	September 7, 2017	September 14, 2017	September 25, 2017	October 6, 2017	October 6, 2017	Oct. 08, 2017	Oct. 08, 2017	October 10-11, 2017	Oct. 12, 2017	Oct. 13, 2017			SR 2017-02-004536	5,545,700.00			1,343,090.00		FORMOST ASPHALT CORPORATION	N/A	September 25, 2017	October 6, 2017	October 6, 2017	Oct. 08, 2017	Oct. 09, 2017
S-2017-0043	Detailed Estimates for the Proposed Repairing of Skidpads along National Roads of Cavite Sub-District Engineering Office, Cavite (Part of Annual Maintenance Work Program GAA CY-2017)	Shopping	N/A	September 15, 2017	N/A	October 9, 2017	October 9, 2017	Oct. 10, 2017	N/A	October 11-12, 2017	Oct. 13, 2017	Oct. 14, 2017			SR 2017-02-004536	564,000.00			558,109.00		H.V. GALANG TRADING	N/A	October 9, 2017	October 9, 2017	Oct. 10, 2017	N/A	

S-2017-0044	Detailed Estimates for the Proposed Repairing of Pavement Markings (Edge Lines, Center Lines and Pedestrian Crossing Markings) along Various National Roads of Cavite Sub-District Engineering Office, Carmona, Cavite (Part of Annual Maintenance Work Program GAA CY-2017)	Shopping	N/A	September 15, 2017	N/A	October 9, 2017	October 9, 2017	Oct 10, 2017	N/A	October 12, 2017	Oct 13, 2017	Oct 14, 2017		SR 2017-02-004536	601,450.00					H.V. GALANG TRADING	N/A	October 9, 2017	October 9, 2017	Oct 10, 2017	N/A
S-2017-0045	For use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Maintenance Section)	Public Bidding		September 26, 2017	October 3, 2017	October 18, 2017	October 25, 2017	October 25, 2017	Oct. 26, 2017	Oct 27, 2017	October 30, 2017	Nov 02, 2017	Nov 03, 2017		SR 2017-02-004536	1,072,075.00				LIAM DAVY BUILDERS	October 18, 2017	October 25, 2017	October 25, 2017	Oct 26, 2017	Oct 27, 2017
S-2017-0046	Supplies and Equipments for the Conduct of Automated and Manual Traffic Count Surveys and Axle Load Surveys for National Road Traffic Survey Program (NRTSP) (Planning and Design Section)	Shopping	N/A	October 9, 2017	N/A	October 30, 2017	October 30, 2017	Nov 02, 2017	N/A	November 15-8, 2017	Nov 07, 2017	Nov 08, 2017		SR 2017-02-004536	464,744.00				NEW RICH GENERAL CONTRACTOR	N/A	October 30, 2017	October 30, 2017	Nov 02, 2017	N/A	
S-2017-0047	Installation of Safety Devices/ Signages in Various Road Sections (2nd and 4th District in the Province of Cavite) (Maintenance Section)	Public Bidding		October 2, 2017	October 9, 2017	October 23, 2017	October 30, 2017	October 30, 2017	Nov 02, 2017	Nov 04, 2017	November 15-8, 2017	Nov 07, 2017	Nov 08, 2017		SR 2017-02-004536	1,905,468.80				JERCENT ENTERPRISES	October 23, 2017	October 30, 2017	October 30, 2017	Nov 02, 2017	Nov 04, 2017
S-2017-0048	For Use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Various Section)	Shopping	N/A	20-Oct-17	N/A	November 9, 2017	November 9, 2017	November 10, 2017	N/A	November 13-14, 2017	Nov 15, 2017	Nov 16, 2017		SR 2017-02-004536	268,500.00				ERS ENTERPRISES	N/A	November 9, 2017	November 9, 2017	November 10, 2017	N/A	
S-2017-0049	For Use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Various Section)	Shopping	N/A	20-Oct-17	N/A	November 9, 2017	November 9, 2017	November 10, 2017	N/A	November 13-14, 2017	Nov 15, 2017	Nov 16, 2017		SR 2017-02-004536	279,500.00				INIMED TRADING	N/A	November 9, 2017	November 9, 2017	November 10, 2017	N/A	
S-2017-0050	For Use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Various Section)	Shopping	N/A	20-Oct-17	N/A	November 9, 2017	November 9, 2017	November 10, 2017	N/A	November 13-14, 2017	Nov 15, 2017	Nov 16, 2017		SR 2017-02-004536	518,000.00				INIMED TRADING	N/A	November 9, 2017	November 9, 2017	November 10, 2017	N/A	
S-2017-0051	For Use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite (Various Section)	Shopping	N/A	20-Oct-17	N/A	November 9, 2017	November 9, 2017	November 10, 2017	N/A	November 13-14, 2017	Nov 15, 2017	Nov 16, 2017		SR 2017-02-004536	675,000.00				INIMED TRADING	N/A	November 9, 2017	November 9, 2017	November 10, 2017	N/A	
S-2017-0052	Supplies and Materials for the Conduct of Road Slope Management (RSM) Assessment and Validation use of Planning and Design Section in Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	N/A	14-Nov-17	N/A	December 5, 2017	December 5, 2017	Dec 06, 2017	N/A	December 7-8, 2017	Dec 11, 2017	Dec 12, 2017		SR 2017-02-004536	84,245.00				LUIGI AND GERARDO TRADING	N/A	December 5, 2017	December 5, 2017	Dec 06, 2017	N/A	
S-2017-0053	Supplies and Materials for the Conduct of Pavement Management System (PMS) Assessment and Validation use of Planning and Design Section	Shopping	N/A	14-Nov-17	N/A	December 5, 2017	December 5, 2017	Dec 06, 2017	N/A	December 7-8, 2017	Dec 11, 2017	Dec 12, 2017		SR 2017-02-004536	94,995.00				INIMED TRADING	N/A	December 5, 2017	December 5, 2017	Dec 06, 2017	N/A	
S-2017-0054	Procurement of Unmanned Aerial Vehicle (Drone) for use of Planning and Design Section in Cavite Sub-District Engineering Office (Planning Section)	Shopping	N/A	14-Nov-17	N/A	December 5, 2017	December 5, 2017	Dec 06, 2017	N/A	December 7-8, 2017	Dec 11, 2017	Dec 12, 2017		SR 2017-02-004536	175,000.00				KRBS TRADING	N/A	December 5, 2017	December 5, 2017	Dec 06, 2017	N/A	

S-2017-0055	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Repair of Sidewalk and Manhole Covers at Various National Road Sections in Cavite Sub-District Engineering Office, Sector, Dasmariñas, GMA, and Carmona, Cavite	Shopping	N/A	November 14, 2017	N/A	December 5, 2017	December 5, 2017	Dec. 06, 2017	N/A	December 7-8, 2017	Dec. 11, 2017	Dec. 12, 2017	SR 2017-02-004526	429,120.00	458,852.00	KINGS TRADING	N/A	December 5, 2017	December 5, 2017	Dec. 06, 2017	N/A
S-2017-0056	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Minor Patching of Bituminous Pavement along Various National Roads in Cavite Sub-District Engineering Office	Shopping	N/A	November 14, 2017	N/A	December 5, 2017	December 5, 2017	Dec. 06, 2017	N/A	December 10-11, 2017	Dec. 11, 2017	Dec. 12, 2017	SR 2017-02-004529	863,900.00	855,764.00	FORMOST ASPHALT CORPORATION	N/A	December 5, 2017	December 5, 2017	Dec. 06, 2017	N/A
S-2017-0057	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Detailed Estimates for the Proposed Repaving of Pavement Markings (Edge Lines, Center Lines and Pedestrian Crossing Markings) along Various National Roads of Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	N/A	November 14, 2017	N/A	December 5, 2017	December 5, 2017	Dec. 06, 2017	N/A	December 10-11, 2017	Dec. 11, 2017	Dec. 12, 2017	SR 2017-02-004535	979,500.00	973,987.00	H.V. GALANG TRADING	N/A	December 5, 2017	December 5, 2017	Dec. 06, 2017	N/A
S-2017-0058	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Repairing of Thermoplastic Pavement on various Locations DPWH Cavite Sub-District Engineering Office (Maintenance Section)	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	Dec. 06, 2017	Dec. 11, 2017	December 11-12, 2017	Dec. 11, 2017	Dec. 12, 2017	SR 2017-02-004530	1,199,871.20	1,484,700.00	LIAM DAVY BUILDERS	November 21, 2017	December 5, 2017	December 5, 2017	Dec. 06, 2017	Dec. 11, 2017
S-2017-0059	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Repair and Maintenance of Asphalt Pavement along Cavite - Batangas Road, K036 + 500 - K0308 + 885 in CD Dasmariñas City, Cavite w/ exceptions	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	Dec. 06, 2017	Dec. 11, 2017	December 11-12, 2017	Dec. 11, 2017	Dec. 12, 2017	SR 2017-02-004538	2,748,480.00	2,744,272.50	PHILIPPINE CHEMISTEEL INDUSTRIES INCORPORATED	November 21, 2017	December 5, 2017	December 5, 2017	Dec. 06, 2017	Dec. 11, 2017
S-2017-0060	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Detailed Estimates for the Repair and Maintenance of Asphalt Pavement along Manila - Cavite Road, K015 + 1307 to K020 + 773, 2ND L.D., Sector City, Cavite w/ Exceptions	Public Bidding	November 7, 2017	November 14, 2017	November 21, 2017	December 5, 2017	December 5, 2017	Dec. 06, 2017	Dec. 11, 2017	December 11-12, 2017	Dec. 11, 2017	Dec. 12, 2017	SR 2017-02-004536	2,006,233.40	2,533,395.00	PHILIPPINE CHEMISTEEL INDUSTRIES INCORPORATED	November 21, 2017	December 5, 2017	December 5, 2017	Dec. 06, 2017	Dec. 11, 2017
S-2017-0061	Part of Annual Maintenance Work Program (AMWP), GAA 2017 Routine Purchase of Materials for Patching of Potholes along Various National Roads in Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	November 21, 2017	November 28, 2017	December 5, 2017	December 19, 2017	December 19, 2017	Dec. 20, 2017	N/A	December 22-26, 2017	Dec. 27, 2017	Dec. 28, 2017	SR 2017-02-004530	341,704.50	289,500.00	LIAM DAVY BUILDERS	December 5, 2017	December 19, 2017	December 19, 2017	Dec. 20, 2017	N/A
S-2017-0062	Purchase of Materials used in Safety and Disaster Preparedness and Response requirement for use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite	Public Bidding	November 21, 2017	November 28, 2017	December 5, 2017	December 19, 2017	December 19, 2017	Dec. 20, 2017	Dec. 21, 2017	December 22-26, 2017	Dec. 27, 2017	Dec. 28, 2017	SR 2017-02-004536	1,189,533.00	1,146,065.00	ERS ENTERPRISES	December 5, 2017	December 19, 2017	December 19, 2017	Dec. 20, 2017	Dec. 21, 2017
S-2017-0064	To Purchase Repair part or Material for use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	N/A	N/A	December 10, 2017	N/A	December 29, 2017	Dec. 29, 2017	N/A	January 5-4, 2018	Jan. 05, 2018	Jan. 06, 2018	SR 2017-02-004528	20,000.00	18,000.00	LUIGI AND GERARDO TRADING	December 10, 2017	N/A	December 29, 2017	Dec. 29, 2017	N/A
S-2017-0065	To purchase Supplies and Materials for the Conduct of Mid-Year Programming and Scheduling (MYP) Training (Planning Section)	Shopping	N/A	N/A	December 15, 2017	N/A	December 29, 2017	Dec. 29, 2017	N/A	January 5-4, 2018	Jan. 05, 2018	Jan. 06, 2018	SR 2017-02-004536	80,000.00	95,300.00	EPD SCHOOL OFFICE SUPPLIES AND GEN MERCHANDISE	December 10, 2017	N/A	December 29, 2017	Dec. 29, 2017	N/A

