

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JANUARY-JUNE 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from APP)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/Acceptance
16MC0142	Purchase of Materials for use in Patching of Unpaved Road shoulder along Matalam-Lampayan-Antipas Road (Lampayan-Section), km.1657+000-km.1660+000(selected portion)	Maint. Sect.	Public Bidding	-	12/29-12/29/16	-	-	12/29/2016	12/29/2016	12/29/2016	12/29/2016	01/04/2017	01/06/2017	01/13/2017	01/27/2017	GAA CY-2016	Php725,694.00	-	-	Php738,929.66	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/29/2016	12/29/2016	12/29/2016	12/29/2016	01/04/2017	01/13/2017	
16MC0143	Purchase of Materials for use in Patching of Unpaved Road shoulder along Kidapawan-Magpet-Pangao-an Road (Kidapawan-Magpet-Pangao-an Section) km.1622+500-km.1624+000; km.1627+000-km.1628+500	Maint. Sect.	Public Bidding	-	12/29-12/29/16	-	-	12/29/2016	12/29/2016	12/29/2016	12/29/2016	01/04/2017	01/05/2017	01/12/2017	01/26/2017	GAA CY-2016	Php673,936.00	-	-	Php672,877.50	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/29/2016	12/29/2016	12/29/2016	12/29/2016	01/04/2017	01/12/2017	
16MC0144	Purchase of Materials for use in Application of ReflectORIZED Thermoplastic Pavement Markings along Kidapawan-Cajunasan-M'lang Road (Kidapawan-Kalaisan) Km.1617+000-Km.1622+900	Maint. Sect.	Public Bidding	-	12/29-1/18/17	-	-	1/18/2017	1/19/2017	1/19/2017	1/23/2017	1/24/2017	2/16/2017	2/23/2017	3/9/2017	GAA CY-2016	Php898,550.00	-	-	Php897,885.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	1/18/2017	1/19/2017	1/19/2017	1/23/2017	2/14/2017	2/23/2017	
16MC0145	Purchase of Materials for use in Repainting of Bridges along Davao-Cotabato Road (Tuluan Bridge, Malasila Bridge, Lamitan Bridge, Saguing Bridge), K1603+469; K1605+1069; K1611+267; K1614+470	Maint. Sect.	Public Bidding	-	12/29-1/18/17	-	-	1/18/2017	1/19/2017	1/19/2017	1/23/2017	2/15/2017	2/16/2017	2/23/2017	3/9/2017	GAA CY-2016	Php849,978.00	-	-	Php846,972.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	1/18/2017	1/19/2017	1/19/2017	1/23/2017	2/15/2017	2/23/2017	
16MC0146	Purchase of Materials for use in Repainting of Guardrails along Paco-Roxas-Arakan Valley Road, Km.1642+8000-Km.1666+000	Maint. Sect.	Public Bidding	-	12/29-1/18/17	-	-	1/18/2017	1/19/2017	1/19/2017	1/23/2017	2/15/2017	2/16/2017	2/23/2017	3/9/2017	GAA CY-2016	Php848,958.00	-	-	Php845,941.00	-	-	1. PICE 2. COA	-	-	-	1/18/2017	1/19/2017	1/19/2017	1/23/2017	2/15/2017	2/23/2017	
16MC0147	Purchase of Office Furniture and Equipment for use in the Maintenance Section	Maint. Sect.	Public Bidding	-	12/29-1/18/17	-	-	1/18/2017	1/19/2017	1/19/2017	1/23/2017	2/15/2017	2/16/2017	2/23/2017	3/9/2017	GAA CY-2016	Php220,625.00	-	-	Php220,125.00	-	-	1. PICE 2. COA	-	-	-	1/18/2017	1/19/2017	1/19/2017	1/23/2017	2/15/2017	2/23/2017	
16MC0148	Purchase of Materials for use in Informative Signs along Davao-Cotabato Road and Paco-Roxas-Arakan Valley Road Matalam Section, Antipas Section, Arakan Section, and Makilala Section km.1640+153, km.1642+689, km.1675+799, km.1691+063 and km.1610+654	Maint. Sect.	Public Bidding	-	1/11-1/31/17	-	-	1/31/2017	2/6/2017	2/6/2017	2/9/2017	2/16/2017	2/17/2017	2/24/2017	3/10/2017	GAA CY-2016	Php548,540.00	-	-	Php548,250.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	1/31/2017	2/6/2017	2/6/2017	2/9/2017	2/16/2017	2/24/2017	
16MC0149	Purchase of Spare Parts for use in the Various Vehicle/Equipment in the Maintenance Section	Maint. Sect.	Public Bidding	-	1/11-1/31/17	-	-	1/31/2017	2/1/2017	2/1/2017	2/4/2017	3/14/2017	3/14/2017	3/21/2017	4/4/2017	GAA CY-2016	Php154,319.20	-	-	Php154,019.20	-	-	1. PICE 2. COA	-	-	-	1/31/2017	2/1/2017	2/1/2017	2/4/2017	3/14/2017	3/21/2017	

PROCUREMENT MONITORING REPORT

16MC0150	Purchase of Fuel & Lubricants for use in the Quality Assurance Section	QA Sect.	Public Bidding	-	1/11-1/31/17	-	-	1/31/2017	2/2/2017	2/2/2017	2/8/2017	2/15/2017	2/16/2017	2/23/2017	3/9/2017	GAA CY-2016	Php125,900.00	-	-	Php106,784.30	-	-	1. PICE 2. COA	-	-	-	1/31/2017	2/2/2017	2/2/2017	2/8/2017	2/15/2017	2/23/2017
16MC0151	Purchase of Fuel & Lubricants for use in the Planning and Design Section in the Conduct of RMES, BMS and RBIA	PD Sect.	Public Bidding	-	1/11-1/31/17	-	-	1/31/2017	2/2/2017	2/2/2017	2/8/2017	2/17/2017	2/20/2017	2/27/2017	3/13/2017	GAA CY-2016	Php125,900.00	-	-	Php106,784.30	-	-	1. PICE 2. COA	-	-	-	1/31/2017	2/2/2017	2/2/2017	2/8/2017	2/17/2017	2/27/2017
16MC0152	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Katipunan Section) km. 1690+835 (R/S)	Maint. Sect.	Public Bidding	-	1/14-2/3/17	-	-	2/3/2017	2/6/2017	2/6/2017	2/8/2017	2/16/2017	2/17/2017	2/24/2017	3/10/2017	GAA CY-2016	Php992,425.00	-	-	Php990,265.00	-	-	1. PICE 2. COA	-	-	-	2/3/2017	2/2/2017	2/6/2017	2/8/2017	2/16/2017	2/24/2017
16MC0153	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Datu Ladayon Section) km. 1690+368 (L/S)	Maint. Sect.	Public Bidding	-	1/14-2/3/17	-	-	2/3/2017	2/6/2017	2/6/2017	2/8/2017	2/16/2017	2/17/2017	2/24/2017	3/10/2017	GAA CY-2016	Php497,205.00	-	-	Php496,125.00	-	-	1. PICE 2. COA	-	-	-	2/3/2017	2/2/2017	2/6/2017	2/8/2017	2/16/2017	2/24/2017
16MC0154	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Doroluman Section) km. 1667+250 - km. 1667+286 (R/S)	Maint. Sect.	Public Bidding	-	1/16-2/6/17	-	-	2/13/2017	2/15/2017	2/15/2017	2/20/2017	2/24/2017	2/27/2017	3/6/2017	3/20/2017	GAA CY-2016	Php726,470.00	-	-	Php725,637.62	-	-	1. PICE 2. COA	-	-	-	2/13/2017	2/15/2017	2/15/2017	2/20/2017	2/24/2017	3/6/2017
16MC0155	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Datu Ladayon Section) km. 1689+550 (R/S)	Maint. Sect.	Public Bidding	-	1/16-2/6/17	-	-	2/13/2017	2/15/2017	2/15/2017	2/20/2017	2/27/2017	2/27/2017	3/6/2017	3/20/2017	GAA CY-2016	Php368,995.00	-	-	Php368,165.60	-	-	1. PICE 2. COA	-	-	-	2/13/2017	2/15/2017	2/15/2017	2/20/2017	2/27/2017	3/6/2017
16MC0156	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Datu Ladayon Section) km. 1689+250 (L/S)	Maint. Sect.	Public Bidding	-	1/17-2/7/17	-	-	2/7/2017	2/10/2017	2/10/2017	2/15/2017	3/7/2017	3/8/2017	3/15/2017	3/29/2017	GAA CY-2016	Php479,495.00	-	-	Php478,389.75	-	-	1. PICE 2. COA	-	-	-	2/7/2017	2/10/2017	2/10/2017	2/15/2017	3/7/2017	3/15/2017
16MC0157	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Davao-Cotabato Road (Lanao-Kilada Section) km. 1619+000 - km 1643+873 (with exemption)	Maint. Sect.	Public Bidding	-	2/1-2/21/17	-	-	2/21/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/8/2017	3/15/2017	3/29/2017	GAA CY-2016	Php998,200.00	-	-	Php996,590.00	-	-	1. PICE 2. COA	-	-	-	2/21/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/15/2017
16MC0158	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Paco-Roxas-Arakan Valley Road (Paco-Katipunan Section) km. 1626+690 - Km. 1626+690 - 1691+063 (with exemption)	Maint. Sect.	Public Bidding	-	2/1-2/21/17	-	-	2/21/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/8/2017	3/15/2017	3/29/2017	GAA CY-2016	Php995,100.00	-	-	Php993,495.00	-	-	1. PICE 2. COA	-	-	-	2/21/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/15/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JANUARY-JUNE 2017

17MC0001	Purchase of Asphalt Sealant for use in Repair/Maintenance of Carriageway along Kidapawan-Calunasan-M'lang Road (Maligaya-Kalaisan Section), Km. 1621+050-Km. 1622+800; Km. 1625+500-Km. 1627+000	Maint. Sect.	Public Bidding	-	12/28/-1/17/16	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	2/15/2017	2/16/2017	2/23/2017	3/9/2017	GAA CY-2017	Php846,000.00	-	-	Php993,495.00	-	-	1. PICE 2. COA	-	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	2/15/2017	2/23/2017
17MC0002	Purchase of Aggregate for use in Resurfacing of unpaved Road Shoulder along Paco-Roxas-Arakan Valley Road (Antipas Section), Km. 1656+500-Km. 1658+500 (selected portion)	Maint. Sect.	Public Bidding	-	12/28/-1/17/16	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	3/6/2017	3/6/2017	3/13/2017	3/27/2017	GAA CY-2017	Php839,529.60	-	-	Php993,495.00	-	-	1. PICE 2. COA	-	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	3/6/2017	3/13/2017
17MC0003	Purchase of Aggregate for use in Resurfacing of unpaved Road Shoulder along Paco-Roxas-Arakan Valley Road (Sikitan-San Isidro Section), Km. 1629+500-Km. 1631+500 (selected portion)	Maint. Sect.	Public Bidding	-	12/28/-1/17/16	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	3/1/2017	3/2/2017	3/8/2017	3/22/2017	GAA CY-2017	Php836,457.80	-	-	Php835,656.80	-	-	1. PICE 2. COA	-	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	3/1/2017	3/8/2017
17MC0004	Purchase of Aggregate for use in Resurfacing of unpaved Road Shoulder along Matalam-M'lang-Bagontapay Road (Sangat-Buayan Section), Km. 1660+000-Km. 1662+000 (selected portion)	Maint. Sect.	Public Bidding	-	12/28/-1/17/16	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	3/1/2017	3/2/2017	3/8/2017	3/22/2017	GAA CY-2017	Php832,480.00	-	-	Php829,470.00	-	-	1. PICE 2. COA	-	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	3/1/2017	3/8/2017
17MC0005	Purchase of Aggregate for use in Resurfacing of unpaved Road Shoulder along Kidapawan-Calunasan-M'lang Road (Kalaisan Section), Km. 1624+000-Km. 1626+000 (selected portion)	Maint. Sect.	Public Bidding	-	12/28/-1/17/16	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	3/1/2017	3/2/2017	3/8/2017	3/22/2017	GAA CY-2017	Php831,555.00	-	-	Php828,495.00	-	-	1. PICE 2. COA	-	-	-	1/17/2017	1/18/2017	1/18/2017	1/23/2017	3/1/2017	3/8/2017
17MC0006	Service Vehicle Rental for the Conduct of Survey Investigation Activities for the Period of February 01-21, 2017	PD Sect.	Public Bidding	-	1/17/-2/1/17	-	-	2/1/2017	2/2/2017	2/2/2017	2/6/2017	3/28/2017	3/29/2017	4/5/2017	4/19/2017	GAA CY-2017	Php29,895.00	-	-	Php29,250.00	-	-	1. PICE 2. COA	-	-	-	2/1/2017	2/2/2017	2/2/2017	2/6/2017	3/28/2017	4/5/2017
17MC0007	Service Vehicle Rental for the Conduct of Survey Investigation Activities for the Period of March 01-21, 2017	PD Sect.	Public Bidding	-	1/17/-2/1/17	-	-	2/1/2017	2/2/2017	2/2/2017	2/6/2017	3/28/2017	3/29/2017	4/5/2017	4/19/2017	GAA CY-2017	Php29,895.00	-	-	Php29,250.00	-	-	1. PICE 2. COA	-	-	-	2/1/2017	2/2/2017	2/2/2017	2/6/2017	3/28/2017	4/5/2017
17MC0008	Rental of Service Vehicle for the Inspection/Monitoring of Various National Roads & Bridges for the period of February 1-15, 2017 (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	1/17/-2/2/17	-	-	2/2/2017	2/2/2017	2/2/2017	2/10/2017	3/29/2017	3/30/2017	4/6/2017	4/16/2017	GAA CY-2017	Php29,895.00	-	-	Php32,340.00	-	-	1. PICE 2. COA	-	-	-	2/2/2017	2/2/2017	2/2/2017	2/10/2017	3/29/2017	4/6/2017
17MC0009	Purchase of Materials for use in the Patching of Unpaved Road shoulder along Matalam-Lampayan-Antipas Road (Kilada Section) km. 1642+499 - km. 1645+700 (selected portion)	Maint. Sect.	Public Bidding	-	2/2/17-2/21/17	-	-	2/21/2017	2/22/2017	2/22/2017	2/27/2017	4/17/2017	4/17/2017	4/24/2017	5/8/2017	GAA CY-2017	Php457,222.00	-	-	Php456,000.00	-	-	1. PICE 2. COA	-	-	-	2/21/2017	2/22/2017	2/22/2017	2/27/2017	4/17/2017	4/24/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JANUARY-JUNE 2017

17MC0010	Purchase of Fuel and Lubricants for use in the Construction Section, First Quarter	Const. Sect.	Public Bidding	-	2/2-2/22/17	-	-	2/22/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/8/2017	3/15/2017	3/29/2017	GAA CY-2017	Php260,180.00	-	-	Php260,061.00	-	-	1. PICE 2. COA	-	-	-	2/22/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/15/2017
17MC0011	Purchase of Office Equipment for use in ISO undertakings in the Administrative Section	Maint. Sect.	Public Bidding	-	2/2-2/22/17	-	-	2/22/2017	2/23/2017	2/23/2017	2/28/2017	3/3/2017	3/6/2017	3/13/2017	3/27/2017	GAA CY-2017	Php94,000.00	-	-	Php93,800.00	-	-	1. PICE 2. COA	-	-	-	2/22/2017	2/23/2017	2/23/2017	2/28/2017	3/3/2017	3/13/2017
17MC0012	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (February 16-28, 2017)	Maint. Sect.	Public Bidding	-	2/3-2/17/17	-	-	2/17/2017	2/24/2017	2/24/2017	3/10/2017	3/24/2017	3/24/2017	3/31/2017	4/9/2017	GAA CY-2017	Php26,937.36	-	-	Php26,550.00	-	-	1. PICE 2. COA	-	-	-	2/17/2017	2/24/2017	2/24/2017	3/10/2017	3/31/2017	3/13/2017
17MC0013	Purchase of Materials for use in Repainting of Reflectorized Paint(Guardrails) Along Makilala-Ala Junction Road (Makilala-Tuhunan Section) k1611+438 - k1644+817	Maint. Sect.	Public Bidding	-	2/14-3/6/17	-	-	3/6/2017	3/8/2017	3/8/2017	3/9/2017	3/23/2017	3/24/2017	3/31/2017	4/14/2017	GAA CY-2017	Php950,034.25	-	-	Php947,966.00	-	-	1. PICE 2. COA	-	-	-	3/6/2017	3/8/2017	3/8/2017	3/9/2017	3/23/2017	3/31/2017
17MC0014	Purchase of Fuel and Lubricants for use in the Roadside Maintenance of National Roads and Bridges	Maint. Sect.	Public Bidding	-	2/14-3/6/17	-	-	3/6/2017	3/7/2017	3/7/2017	3/10/2017	3/24/2017	3/27/2017	4/3/2017	5/2/2017	GAA CY-2017	Php94,000.00	-	-	Php93,800.00	-	-	1. PICE 2. COA	-	-	-	3/6/2017	3/7/2017	3/7/2017	3/10/2017	3/24/2017	4/3/2017
17MC0015	Purchase of Spare Parts for use in the various/Equipment in the Maintenance Section	Maint. Sect.	Public Bidding	-	2/14-3/6/17	-	-	3/6/2017	3/8/2017	3/8/2017	3/10/2017	3/24/2017	3/27/2017	4/3/2017	4/17/2017	GAA CY-2017	Php641,685.00	-	-	Php640,685.00	-	-	1. PICE 2. COA	-	-	-	3/6/2017	3/8/2017	3/8/2017	3/10/2017	3/24/2017	4/3/2017
17MC0016	Purchase of Office Supplies for use in the Maintenance Section	Maint. Sect.	Public Bidding	-	2/14-3/6/17	-	-	3/6/2017	3/7/2017	3/7/2017	3/10/2017	3/24/2017	3/27/2017	4/3/2017	4/10/2017	GAA CY-2017	Php351,815.00	-	-	Php351,565.00	-	-	1. PICE 2. COA	-	-	-	3/6/2017	3/7/2017	3/7/2017	3/10/2017	3/24/2017	4/3/2017
17MC0017	Purchase of Fuel and Lubricants for use in the Quality Assurance Section	QA Sect.	Public Bidding	-	2/14-3/6/17	-	-	3/6/2017	3/7/2017	3/7/2017	3/10/2017	4/3/2017	4/4/2017	4/10/2017	5/9/2017	GAA CY-2017	Php268,680.00	-	-	Php266,165.00	-	-	1. PICE 2. COA	-	-	-	3/6/2017	3/7/2017	3/7/2017	3/10/2017	4/3/2017	4/10/2017
17MC0018	Purchase of Fuel and Lubricants for use in the Planning & Design Section	PD Section	Public Bidding	-	2/14-3/6/17	-	-	3/6/2017	3/7/2017	3/7/2017	3/10/2017	3/24/2017	3/24/2017	3/31/2017	4/29/2017	GAA CY-2017	Php104,529.00	-	-	Php104,529.00	-	-	1. PICE 2. COA	-	-	-	3/6/2017	3/7/2017	3/7/2017	3/10/2017	3/24/2017	3/31/2017
17MC0019	Reshaping of Unpaved Road Surfaces and Road Shoulder along Paco-Roxas-Arakan Valley Road (Antipas Salasang Section) km. 1652+000, km.1656+500, km. 1658+800 - 1663+300, km.1665+100 - km.1666+500, km. 1667+200- km. 1674+300 and km.1680+200 - km. 1682+473 (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	3/1-3/21/17	-	-	3/21/2017	3/22/2017	3/22/2017	3/27/2017	4/10/2017	4/11/2017	4/18/2017	5/27/2017	GAA CY-2017	Php384,120.00	-	-	Php380,700.00	-	-	1. PICE 2. COA	-	-	-	3/21/2017	3/22/2017	3/22/2017	3/27/2017	4/10/2017	4/18/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JANUARY-JUNE 2017

17MC0028	Purchase of Office Supplies for use in Quality Assurance Section	QA Section	Public Bidding	-	2/27/3/20/17	-	-	3/20/2017	3/21/2017	3/21/2017	3/27/2017	4/10/2017	4/11/2017	4/18/2017	5/2/2017	GAA CY-2017	Php148,140.00	-	-	Php147,590.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	2/20/2017	2/21/2017	2/21/2017	3/27/2017	4/10/2017	4/18/2017
17MC0029	Delivery/Provision of complete security services 24/7 at DPWH-Cotabato 1 st District Engineering Office, (2) shift @ two (2) Guards/shift, Lanao, Kidapawan City for Three (3) months April – June, 2017)	Admin. Section	Public Bidding	-	2/27/3/20/17	-	-	3/20/2017	3/21/2017	3/21/2017	3/24/2017	3/28/2017	3/28/2017	4/1/2017	6/30/2017	GAA CY-2017	Php213,221.28	-	-	Php213,210.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	2/20/2017	2/21/2017	2/21/2017	3/24/2017	3/28/2017	4/1/2017
17MC0030	Purchase of Fuel and Lubricants for use in the Roadside Maintenance of National Road and Bridges	Maint. Sect.	Public Bidding	-	2/27/3/20/17	-	-	3/20/2017	3/21/2017	3/21/2017	3/28/2017	3/28/2017	4/20/2017	4/27/2017	5/11/2017	GAA CY-2017	Php105,336.00	-	-	Php105,160.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	3/20/2017	3/21/2017	3/21/2017	3/28/2017	3/28/2017	4/27/2017
17MC0031	Installation of 12 Channels Closed Circuit Television (CCTV) at DPWH - 1st DEO, Lanao, Kidapawan City	Admin. Section	Public Bidding	-	3/1/3/21/17	-	-	3/21/2017	3/22/2017	3/22/2017	3/27/2017	4/10/2017	4/11/2017	4/18/2017	5/2/2017	GAA CY-2017	Php450,000.00	-	-	Php446,857.00	-	-	1. PICE 2. COA	-	-	-	3/21/2017	3/22/2017	3/22/2017	3/27/2017	4/10/2017	4/18/2017
17MC0032	Purchase of Office Supplies for the use in the Planning & Design Section DPWH-Cot. 1st DEO, Lanao, Kidapawan City	PD Section	Public Bidding	-	3/8/3/28/17	-	-	3/28/2017	3/29/2017	3/29/2017	4/3/2017	4/17/2017	4/17/2017	4/24/2017	5/8/2017	GAA CY-2017	Php615,000.00	-	-	Php586,250.00	-	-	1. PICE 2. COA	-	-	-	3/28/2017	3/29/2017	3/29/2017	4/3/2017	4/17/2017	4/24/2017
17MC0033	Purchase of Office Equipment for the use in Administrative Section (Procurement Unit)	Admin. Section	Public Bidding	-	3/8/3/28/17	-	-	3/28/2017	3/29/2017	3/29/2017	4/6/2017	4/10/2017	4/11/2017	4/18/2017	5/2/2017	GAA CY-2017	Php196,000.00	-	-	Php195,500.00	-	-	1. PICE 2. COA	-	-	-	3/28/2017	3/29/2017	3/29/2017	4/6/2017	4/10/2017	4/18/2017
17MC0034	Purchase of Fuel and Lubricants for use in the Planning & Design Section in the conduct of RMES, BMS and RBIA	PD Section	Public Bidding	-	3/8/3/28/17	-	-	3/28/2017	3/29/2017	3/29/2017	4/3/2017	4/10/2017	4/11/2017	4/18/2017	5/2/2017	GAA CY-2017	Php116,775.00	-	-	Php116,590.00	-	-	1. PICE 2. COA	-	-	-	3/28/2017	3/29/2017	3/29/2017	4/3/2017	4/10/2017	4/18/2017
17MC0035	Reshaping of Unpaved Road Surfaces and Shoulder along Matalam-Lampayan-Antipas Road (Kilada-Sta. Maria Section) km. 1642+499-km. 1667+038, km. 1656+207 - km. 1660+100, km. 1674+329 - km. 1675+799 (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	3/8/3/28/17	-	-	3/28/2017	3/29/2017	3/29/2017	4/3/2017	4/17/2017	4/17/2017	4/24/2017	5/10/2017	GAA CY-2017	Php242,248.00	-	-	Php239,400.00	-	-	1. PICE 2. COA	-	-	-	3/28/2017	3/29/2017	3/29/2017	4/3/2017	4/17/2017	4/24/2017
17MC0038	Purchase of Office Supplies for the use in Administrative Section	Admin. Section	Public Bidding	-	3/8/4/3/17	-	-	4/3/2017	4/4/2017	4/4/2017	4/3/2017	4/17/2017	4/17/2017	4/24/2017	5/10/2017	GAA CY-2017	Php153,755.00	-	-	Php153,705.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	3/28/2017	3/29/2017	3/29/2017	4/3/2017	4/17/2017	4/24/2017
17MC0039	Purchase of Office Supplies for the use in Finance Management Section	FM Section	Public Bidding	-	3/14/4/3/17	-	-	4/3/2017	4/4/2017	4/4/2017	4/6/2017	4/17/2017	4/17/2017	4/24/2017	5/8/2017	GAA CY-2017	Php120,725.00	-	-	Php120,810.00	-	-	1. PICE 2. COA	-	-	-	4/3/2017	4/4/2017	4/4/2017	4/6/2017	4/17/2017	5/8/2017
17MC0040	Purchase of Office Supplies for the use in Administrative Section (SPGS Unit)	Admin. Section	Public Bidding	-	3/14/4/3/17	-	-	4/3/2017	4/4/2017	4/4/2017	4/6/2017	4/17/2017	4/17/2017	4/24/2017	5/8/2017	GAA CY-2017	Php108,680.00	-	-	Php108,630.00	-	-	1. PICE 2. COA	-	-	-	4/3/2017	4/4/2017	4/4/2017	4/6/2017	4/17/2017	5/8/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JANUARY-JUNE 2017

17MC0042	Purchase of Office Equipment for use in the Construction Section	Const. Section	Public Bidding	-	3/28-4/17/17	-	-	4/21/2017	4/24/2017	4/24/2017	4/27/2017	5/4/2017	5/5/2017	5/12/2017	5/26/2017	GAA CY-2017	Pbp477,600.00	-	-	Php477,000.00	-	-	1. PICE 2. COA	-	-	-	4/21/2017	4/24/2017	4/24/2017	4/27/2017	5/4/2017	5/12/2017
17MC0043	Purchase of Office Equipment for use in the Human Resource Management & Development (HRMD) Unit, Administrative Section	Admin. Section	Public Bidding	-	3/28-4/17/17	-	-	4/21/2017	4/21/2017	4/21/2017	4/27/2017	5/4/2017	5/5/2017	5/12/2017	5/26/2017	GAA CY-2017	Php126,500.00	-	-	Php124,000.00	-	-	1. PICE 2. COA	-	-	-	4/21/2017	4/24/2017	4/24/2017	4/27/2017	5/4/2017	5/12/2017
17MC0044	Purchase of Office Supplies for the use in the Planning & Design Section	PD Section	Public Bidding	-	3/28-4/17/17	-	-	4/21/2017	4/21/2017	4/21/2017	4/27/2017	5/4/2017	5/5/2017	5/12/2017	5/26/2017	GAA CY-2017	Php108,717.00	-	-	Php108,635.00	-	-	1. PICE 2. COA	-	-	-	4/21/2017	4/24/2017	4/24/2017	4/27/2017	5/4/2017	5/12/2017
17MC0045	Purchase of Fuel and Lubricants for the use in the Assistant district Engineer Office, 1st Quarter	ADE Office	Public Bidding	-	3/28-4/17/17	-	-	4/21/2017	4/21/2017	4/21/2017	4/27/2017	5/4/2017	5/5/2017	5/12/2017	5/26/2017	GAA CY-2017	Php90,625.00	-	-	Php90,476.60	-	-	1. PICE 2. COA	-	-	-	4/21/2017	4/24/2017	4/24/2017	4/27/2017	5/4/2017	5/12/2017
17MC0046	Purchase of Office Equipment for use in the Administrative Section	Admin. Section	Public Bidding	-	4/6-4/27/17	-	-	4/27/2017	4/28/2017	4/28/2017	5/3/2017	5/12/2017	5/15/2017	5/22/2017	6/5/2017	GAA CY-2017	Php126,000.00	-	-	Php125,890.00	-	-	1. PICE 2. COA	-	-	-	4/27/2017	4/28/2017	4/28/2017	5/3/2017	5/12/2017	5/22/2017
17MC0047	Rental of Service Vehicle for the Inspection/Monitoring of Various National Roads & Bridges (for the period April 16-31, 2017) (Equipment Rental Only)	Maint. Section	Public Bidding	-	4/6-4/27/17	-	-	4/27/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	5/4/2017	5/13/2017	GAA CY-2017	Php126,000.00	-	-	Php125,890.00	-	-	1. PICE 2. COA	-	-	-	4/27/2017	4/28/2017	4/28/2017	5/3/2017	5/12/2017	5/22/2017
17MC0048	Rental of Service Vehicle for the conduct of Survey Investigation Activities (for the period May 1-21, 2017) (Equipment Rental Only)	Maint. Section	Public Bidding	-	4/6-4/27/17	-	-	4/27/2017	4/28/2017	4/28/2017	5/3/2017	5/12/2017	5/12/2017	5/19/2017	5/19/2017	GAA CY-2017	Php29,895.00	-	-	Php29,250.00	-	-	1. PICE 2. COA	-	-	-	4/27/2017	4/28/2017	4/28/2017	5/3/2017	5/12/2017	5/19/2017
17MC0049	Purchase of Materials for use in the Repair/Maintenance of Cerrigeway along Matalam-Miang-Bagontapay Road (Matalam-Miang Section) km.1641+-541 - km.1664+049 (with exemption)	Maint. Section	Public Bidding	-	4/8-4/28/17	-	-	4/28/2017	5/2/2017	5/2/2017	5/17/2017	6/7/2017	6/7/2017	6/9/2017	6/22/2017	GAA CY-2017	Php995,100.00	-	-	Php988,680.00	-	-	1. PICE 2. COA	-	-	-	4/28/2017	5/2/2017	5/2/2017	5/17/2017	6/7/2017	6/9/2017
17MC0051	Purchase of Fuel and Lubricants for the use in the Repair Maintenance at National Roads & Bridges	Maint. Section	Public Bidding	-	5/11-5/31/17	-	-	5/31/2017	6/1/2017	6/1/2017	6/8/2017	6/16/2017	6/16/2017	6/21/2017	7/6/2017	GAA CY-2017	Php831,615.58	-	-	Php826,106.50	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/31/2017	6/1/2017	6/1/2017	6/8/2017	6/16/2017	6/21/2017
17MC0052	Purchase of Safety and Health Equipment for use in Maintenance of National Roads & Bridges	Maint. Section	Public Bidding	-	4/8-4/28/17	-	-	4/28/2017	5/2/2017	5/2/2017	5/2/2017	5/26/2017	5/26/2017	5/29/2017	6/13/2017	GAA CY-2017	Php653,900.00	-	-	Php653,350.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	4/28/2017	5/2/2017	5/2/2017	5/2/2017	5/26/2017	5/29/2017
17MC0053	Purchase of Office Equipment for use in the Office of the DE (Network Administrator) for 1st Quarter of FY 2017	DE Office	Public Bidding	-	4/8-4/28/17	-	-	4/28/2017	5/2/2017	5/2/2017	5/5/2017	5/18/2017	5/18/2017	5/22/2017	6/6/2017	GAA CY-2017	Php170,000.00	-	-	Php169,456.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	4/28/2017	5/2/2017	5/2/2017	5/5/2017	5/18/2017	5/22/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JANUARY-JUNE 2017

17MC0054	Purchase of Fuel & Lubricants for use in the Roadside Maintenance of National Roads and Bridges	Maint. Section	Public Bidding	-	5/11-5/31/17	-	-	5/31/2017	6/1/2017	6/1/2017	6/8/2017	6/15/2017	6/16/2017	6/21/2017	7/6/2017	GAA CY-2017	Php115,868.50	-	-	Php115,834.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/31/2017	6/1/2017	6/1/2017	6/8/2017	6/15/2017	6/21/2017
17MC0055	Purchase of Spare Parts for use in the Construction section for the 1st Quarter	Const. Section	Public Bidding	-	4/8-4/28/17	-	-	4/28/2017	5/2/2017	5/2/2017	5/5/2017	5/17/2017	5/18/2017	5/23/2017	6/7/2017	GAA CY-2017	Php93,795.00	-	-	Php93,575.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	4/28/2017	5/2/2017	5/2/2017	5/5/2017	5/17/2017	5/23/2017
17MC0056	Purchase of Office Equipment for use in the Quality Assurance Section	QA Section	Public Bidding	-	4/11-5/2/17	-	-	5/2/2017	5/3/2017	5/3/2017	5/8/2017	5/25/2017	5/26/2017	5/29/2017	6/13/2017	GAA CY-2017	Php587,700.00	-	-	Php587,590.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/2/2017	5/3/2017	5/3/2017	5/8/2017	5/25/2017	5/29/2017
17MC0057	Purchase of Fuel & Lubricants for use in the Quality Assurance Section	QA Section	Public Bidding	-	5/11-5/31/17	-	-	5/31/2017	6/1/2017	6/1/2017	6/8/2017	6/15/2017	6/16/2017	6/20/2017	7/5/2017	GAA CY-2017	Php268,680.00	-	-	Php265,222.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/31/2017	6/1/2017	6/1/2017	6/8/2017	6/15/2017	6/20/2017
17MC0058	Purchase of Office Supplies for use in the Administrative Section (D.E. Office)	Admin. Section	Public Bidding	-	4/11-5/2/17	-	-	5/2/2017	5/3/2017	5/3/2017	5/8/2017	5/25/2017	5/26/2017	5/29/2017	6/13/2017	GAA CY-2017	Php129,789.00	-	-	Php125,350.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/2/2017	5/3/2017	5/3/2017	5/8/2017	5/25/2017	5/29/2017
17MC0059	Rental of Service Vehicle for the Inspection/Monitoring of Various National Roads & Bridges (for the period May 1-15, 2017) (Equipment Rental Only)	Maint. Section	Public Bidding	-	4/12-5/3/17	-	-	5/3/2017	5/4/2017	5/4/2017	5/5/2017	5/15/2017	5/16/2017	5/18/2017	5/29/2017	GAA CY-2017	Php32,923.44	-	-	Php31,900.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/3/2017	5/4/2017	5/4/2017	5/5/2017	5/15/2017	5/18/2017
17MC0060	Purchase of Office Equipment for use in the Administrative Section (D.E. Office)	Admin. Section	Public Bidding	-	4/12-5/3/17	-	-	5/3/2017	5/4/2017	5/4/2017	5/8/2017	5/25/2017	5/26/2017	5/29/2017	6/13/2017	GAA CY-2017	Php191,250.00	-	-	Php190,490.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/3/2017	5/4/2017	5/4/2017	5/8/2017	5/25/2017	5/29/2017
17MC0061	Purchase of Office Supplies for use in the Quality Assurance Section	QA Section	Public Bidding	-	4/12-5/3/17	-	-	5/3/2017	5/4/2017	5/4/2017	5/8/2017	5/25/2017	5/26/2017	5/29/2017	6/13/2017	GAA CY-2017	Php111,920.00	-	-	Php108,715.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/3/2017	5/4/2017	5/4/2017	5/8/2017	5/25/2017	5/29/2017
17MC0062	Rental of Service Vehicle for the Inspection/Monitoring of Various National Roads & Bridges (for the period May 16-31, 2017) (Equipment Rental Only)	Maint. Section	Public Bidding	-	4/22-5/11/17	-	-	5/18/2017	5/19/2017	5/19/2017	5/23/2017	6/7/2017	6/7/2017	6/9/2017	6/21/2017	GAA CY-2017	Php35,916.48	-	-	Php34,800.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/18/2017	5/19/2017	5/19/2017	5/23/2017	6/7/2017	6/9/2017
17MC0063	Purchase of Office Supplies for use in the Administrative Section (Record Management Unit)	Admin. Section	Public Bidding	-	4/22-5/11/17	-	-	5/18/2017	5/19/2017	5/19/2017	5/23/2017	6/7/2017	6/8/2017	6/13/2017	6/28/2017	GAA CY-2017	Php100,695.00	-	-	Php100,545.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/18/2017	5/19/2017	5/19/2017	5/23/2017	6/7/2017	6/13/2017
17MC0064	Purchase of Office Equipment for use in the Administrative Section (Procurement Unit)	Admin. Section	Public Bidding	-	4/27-5/15/17	-	-	5/15/2017	5/16/2017	5/16/2017	5/17/2017	5/25/2017	5/26/2017	5/29/2017	6/13/2017	GAA CY-2017	Php160,000.00	-	-	Php159,600.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/15/2017	5/16/2017	5/16/2017	5/17/2017	5/25/2017	5/29/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JANUARY-JUNE 2017

17MC0065	Purchase of Materials for use in the Resurfacing of Unpaved Road Shoulder along Paco-Roxas-Arakan Valley Road (Doroluman Section) Km.1665+500 – Km.1670+200 (Selected Portion)	Maint. Section	Public Bidding	-	5/3-5/23/17	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/7/2017	6/8/2017	6/13/2017	7/25/2017	GAA CY-2017	Php938,137.20	-	-	Php932,750.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/7/2017	6/13/2017
17MC0066	Purchase of Materials for use in the Resurfacing of Unpaved Road Shoulder along Kidapawan-Ilomavis Tourist Road (Mua-an Section) Km.1626+000 – Km.1630+000 (Selected Portion)	Maint. Section	Public Bidding	-	5/3-5/23/17	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/7/2017	6/9/2017	6/14/2017	7/20/2017	GAA CY-2017	Php783,146.50	-	-	Php781,030.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/7/2017	6/14/2017
17MC0067	Purchase of Materials for use in the Resurfacing of Unpaved Road Shoulder along Paco-Roxas-Arakan Valley Road (Roxas Section) Km.1636+210 – Km.1640+500 (Selected Portion)	Maint. Section	Public Bidding	-	5/3-5/23/17	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/8/2017	6/9/2017	6/15/2017	7/26/2017	GAA CY-2017	Php877,413.60	-	-	Php876,582.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/8/2017	6/15/2017
17MC0068	Purchase of Spare Parts for use in the various vehicle/equipment in the Maintenance Section	Maint. Section	Public Bidding	-	5/3-5/23/17	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/8/2017	6/9/2017	6/13/2017	6/28/2017	GAA CY-2017	Php230,820.00	-	-	Php230,280.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/8/2017	6/13/2017
17MC0070	Purchase of Office Equipment for use in the Human Resource Management & Development (HRMD) Unit, Administrative Section	Admin. Section	Public Bidding	-	5/3-5/23/17	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/8/2017	6/9/2017	6/9/2017	6/24/2017	GAA CY-2017	Php80,000.00	-	-	Php79,800.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/8/2017	6/9/2017

Prepared by:

Approved:

ROMMEL ARISTOTELE P. VARIAS, MPA
Engineer III
Head, Procurement Unit

ELPIDIO A. BIROG
District Engineer

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: January to June, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								
				Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Oua	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf.	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Oua	Notice of Award
16MC0221-re published	Construction of Birthing Home at New Rizal, M'lang, Cotabato	Brgy. New Rizal Residents	Public Bidding		12/2-22/2016	12/9/2016	12/22/2016	12/22/2016	12/23/2016	12/23/2016	1/6/2017	1/20/2017	1/31/2017	DOH- HFEP FY 2016	1,690,370.00	1,690,370.00	1,628,346.45	1,628,346.45	1. COA 2.RAFEA 3.NACAP 4.NGO	12/6/2016 12/6/2016 12/6/2016 12/6/2016	12/6/2016 12/6/2016 12/6/2016 12/6/2016	12/6/2016 12/6/2016 12/6/2016 12/6/2016	12/6/2016 12/6/2016 12/6/2016 12/6/2016							
17MC0001	Construction of Multipurpose Building in Barangay Bagontapay (Elementary School), M'lang, North Cotabato	Bagontapay ES Teachers, Students and Parents	Public Bidding		10/20-11/9/2016	10/28/2016	11/9/2016	11/9/2016	11/10/2016	11/10/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,944,664.68	1,944,664.68	1,749,448.88	1,749,448.88	1. COA 2.RAFEA 3.NACAP 4.NGO	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016							
17MC0002	Construction of Multipurpose Building in Barangay New Lawaan, M'lang, North Cotabato	Brgy. New Lawaan Residents	Public Bidding		10/20-11/9/2016	10/28/2016	11/9/2016	11/9/2016	11/10/2016	11/10/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,947,115.97	1,947,115.97	1,752,714.66	1,752,714.66	1. COA 2.RAFEA 3.NACAP 4.NGO	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016							
17MC0003	Construction of Multipurpose Building in Barangay Langkong, M'lang, North Cotabato	Brgy. Langkong Residents	Public Bidding		10/20-11/9/2016	10/28/2016	11/9/2016	11/9/2016	11/10/2016	11/10/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,944,908.94	1,944,908.94	1,750,418.35	1,750,418.35	1. COA 2.RAFEA 3.NACAP 4.NGO	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016							
17MC0004	Construction of Multi- Purpose Building, Brgy. Onica, Kidapawan City, North Cotabato	Brgy. Onica Residents	Public Bidding		10/21-11/10/2016	10/28/2016	11/10/2016	11/10/2016	11/11/2016	11/11/2016	2/13/2017	3/22/2017	3/23/2017	GAA CY2017	2,448,653.39	2,448,653.39	2,399,625.63	2,399,625.63	1. COA 2.RAFEA 3.NACAP 4.NGO	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016							
17MC0005	Construction of Multi- Purpose Building, Brgy. Basak, Magpet, North Cotabato	Brgy. Basak Residents	Public Bidding		10/21-11/10/2016	10/28/2016	11/10/2016	11/10/2016	11/11/2016	11/11/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	2,448,698.41	2,448,698.41	2,326,263.49	2,326,263.49	1. COA 2.RAFEA 3.NACAP 4.NGO	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016							
17MC0007	Construction of Multi- Purpose Building, Brgy. Bangkal, Magpet, North Cotabato	Brgy. Bangkal Residents	Public Bidding		10/21-11/10/2016	10/28/2016	11/10/2016	11/10/2016	11/11/2016	11/11/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,947,652.63	1,947,652.63	1,752,861.90	1,752,861.90	1. COA 2.RAFEA 3.NACAP 4.NGO	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016							
17MC0008	Construction of Multi- Purpose Building in Brgy. Dugong, M'lang, North Cotabato	Brgy. Dugong Residents	Public Bidding		10/21-11/10/2016	10/28/2016	11/10/2016	11/10/2016	11/11/2016	11/11/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,947,135.64	1,947,135.64	1,752,887.37	1,752,887.37	1. COA 2.RAFEA 3.NACAP 4.NGO	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016	10/21/2016 10/21/2016 10/21/2016 10/21/2016							
17MC0009	Rehabilitation/ Major Repair of Marbel Br. (B00261MN) along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Rd., Pres. Roxas, North Cotabato	Region XII Commuters	Public Bidding		10/24-11/14/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	2,893,700.00	2,893,700.00	2,814,940.72	2,814,940.72	1. COA 2.RAFEA 3.NACAP 4.NGO	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016							

17MC0010	Rehabilitation/ Major Repair of Magpet Br. (B00263MN) along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Rd., Pres. Roxas, Cotabato	Region XII Commuters	Public Bidding	10/24-11/14/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	1,928,700.00	1,928,700.00	1,878,316.56	1,878,316.56	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016
17MC0011	Construction of Multi- Purpose Building, Brgy. Napalico, Arakan, North Cotabato	Brgy. Napalico Residents	Public Bidding	10/24-11/14/2016	11/1/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	2,448,695.42	2,448,695.42	2,326,579.97	2,326,579.97	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016
17MC0012	Rehabilitation/ Major Repair of Paco Br. (B00255MN) along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Rd., Kidapawan City	Region XII Commuters	Public Bidding	10/24-11/14/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	1,446,200.00	1,446,200.00	1,371,351.34	1,371,351.34	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016
17MC0013	Construction of Multipurpose Building in Barangay Bacong, Tulunan, North Cotabato	Brgy. Bacong Residents	Public Bidding	10/25-11/14/2016	11/3/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,946,417.60	1,946,417.60	1,755,259.39	1,755,259.39	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016
17MC0014	Rehabilitation/Major Repair of New Cebu Br. (B00260MN) along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Rd., Kidapawan City	Region XII Commuters	Public Bidding	10/24-11/14/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	1,928,700.00	1,928,700.00	1,880,616.78	1,880,616.78	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016
17MC0015	Construction of Multi-Purpose Building, (Day Care Center), Brgy. Dolores, Antipas, North Coatabato	Brgy. Dolores Residents	Public Bidding	10/24-11/14/2016	11/1/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	498,562.51	498,562.51	472,710.98	472,710.98	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016
17MC0016	Rehabilitation/Major Repair of Kabacan Br. 2 (B00264MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd., Pres. Roxas, North Cotabato	Region XII Commuters	Public Bidding	10/24-11/14/2016		11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	963,700.00	963,700.00	938,463.69	938,463.69	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016
17MC0017	Retrofitting/Strengthening of Binay Br. (B00266MN) along Paco-Roxas-Arakan Valley Jct. -Davao-Bukidnon Rd.,Pres. Roxas, North Cotabato	Region XII Commuters	Public Bidding	10/24-11/14/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	2,734,475.00	2,734,475.00	2,664,007.81	2,664,007.81	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016
17MC0018	Retrofitting/Strengthening of Kabacan Br. (B00283MN) along Magpet-Nowa-Doroluman-Greenfield Rd.,Pres. Roxas, Cotabato	Region XII Commuters	Public Bidding	10/24-11/14/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	2,783,690.00	2,783,690.00	2,711,306.77	2,711,306.77	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016

17MC0019	Rehabilitation/Major Repair of Malangag Br. (B00268MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd, Antipas, Cotabato	Region XII Commuters	Public Bidding	10/24-11/14/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	1,928,700.00	1,928,700.00	1,880,402.86	1,880,402.86	1. COA 2.RAFEA 3.NACAP 4.NGO	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016
17MC0020	Rehabilitation/Major of Kinamalig Br. (B01778MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd, Pres. Roxas, Cotabato	Region XII Commuters	Public Bidding	10/24-11/14/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	1,446,200.00	1,446,200.00	1,397,030.00	1,397,030.00	1. COA 2.RAFEA 3.NACAP 4.NGO	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016
17MC0021	Rehabilitation/Major Repair of Malaang Br. (B00232MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) Makilala, North Cotabato	Region XII Commuters	Public Bidding	10/24-11/14/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	2,893,700.00	2,893,700.00	2,815,323.40	2,815,323.40	1. COA 2.RAFEA 3.NACAP 4.NGO	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016
17MC0022	Rehabilitation/Major Repair of Tuluan Br. (New) (B01266MN) along Davao-Cotabato Rd., (Jct. Digos-Cotabato Sect.), Makilala, Cotabato	Region XII Commuters	Public Bidding	10/25-11/14/2016		11/15/2016	11/15/2016	11/16/2016	11/16/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	963,700.00	963,700.00	930,028.76	930,028.76	1. COA 2.RAFEA 3.NACAP 4.NGO	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016
17MC0023	Rehabilitation/ Major Repair of Mateo Br. (B00256MN) along Paco-Roxas-Arakan Valley Jct. Davao-Bukidnon Rd., Kidapawan City	Region XII Commuters	Public Bidding	10/25-11/14/2016		11/15/2016	11/15/2016	11/16/2016	11/16/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	963,700.00	963,700.00	929,813.28	929,813.28	1. COA 2.RAFEA 3.NACAP 4.NGO	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016
17MC0024	Completion of multi-Purpose Building, Brgy. Libertad, Arakan, North Cotabato	Brgy. Libertad Residents	Public Bidding	11/8-28/2016		11/28/2016	11/28/2016	11/29/2016	11/29/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	978,683.73	978,683.73	927,466.29	927,466.29	1. COA 2.RAFEA 3.NACAP 4.NGO	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016
17MC0025	Construction of Multipurpose Building in Barangay Katipunan, M'lang, North Cotabato	Brgy. Katipunan Residents	Public Bidding	10/25-11/14/2016	11/3/2016	11/15/2016	11/15/2016	11/16/2016	11/16/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,946,391.26	1,946,391.26	1,751,752.14	1,751,752.14	1. COA 2.RAFEA 3.NACAP 4.NGO	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016
17MC0026	Construction of multipurpose Building in Barangay Gaunan, M'lang, North Cotabato	Brgy. Gaunan Residents	Public Bidding	10/25-11/14/2016	11/3/2016	11/15/2016	11/15/2016	11/16/2016	11/16/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,958,093.21	1,958,293.21	1,770,612.71	1,770,612.71	1. COA 2.RAFEA 3.NACAP 4.NGO	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016	10/26/2016 10/26/2016 10/26/2016 10/26/2016

17MC0027	Construction of Multipurpose Building in Barangay New Antique, Mlang, North Cotabato	Brgy. New Antique Residents	Public Bidding	10/25-11/14/2016	11/3/2016	11/15/2016	11/15/2016	11/16/2016	11/16/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,957,392.65	1,957,392.65	1,752,164.21	1,752,164.21	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
17MC0028	Construction of Multipurpose Building in Barangay Malayan, Mlang North Cotabato	Brgy. Malayan Residents	Public Bidding	10/25-11/14/2016	11/3/2016	11/15/2016	11/15/2016	11/16/2016	11/16/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,946,062.59	1,946,062.59	1,775,486.18	1,755,486.18	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
17MC0029	Construction of Multipurpose Building in Barangay Sangat, Mlang, North Cotabato	Brgy. Sangat Residents	Public Bidding	10/25-11/14/2016	11/3/2016	11/15/2016	11/15/2016	11/16/2016	11/16/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,957,077.65	1,957,077.65	1,761,373.19	1,761,373.19	1. COA	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
																		2.RAFEA	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
																		3.NACAP	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
																		4.NGO	10/26/2016	10/26/2016	10/26/2016	10/26/2016	
17MC0030 (re published)	Construction of Malasila River Bank protection (Sta.0+810-Sta.0+885 Both Sides), Mlang, Cotabato- Construction of Revetment	Region XII Commuters	Public Bidding	12/17/2016	12/24/2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	14,471,900.00	14,471,900.00	13,749,707.51	13,749,707.50	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																		2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0031	Construction of Multi-Purpose Building, Brgy. Bato-bato, President Roxas, North Cotabato	brgy. Bato-bato Residents	Public Bidding	11/8-28/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	11/29/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	2,435,931.03	2,435,931.03	2,314,144.94	2,314,144.94	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0032	Construction of Multi-Purpose Building, brgy. Lama-lama, Presidents Roxas, North Cotabato	Brgy. Lama-Lama Residents	Public Bidding	11/8-28/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	11/29/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	2,442,063.26	2,442,063.26	2,296,320.12	2,296,320.12	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0033	Construction of Multipurpose Building in Barangay Tambac, Tulunan, North Cotabato	Brgy. Tambac Residents	Public Bidding	11/2-22/2016	11/10/2016	11/22/2016	11/22/2016	11/23/2016	11/23/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,958,690.73	1,958,690.73	1,860,756.19	1,860,756.19	1. COA	11/16/2016	11/16/2016	11/16/2016	11/16/2016	
																		2.RAFEA	11/16/2016	11/16/2016	11/16/2016	11/16/2016	
																		3.NACAP	11/16/2016	11/16/2016	11/16/2016	11/16/2016	
																		4.NGO	11/16/2016	11/16/2016	11/16/2016	11/16/2016	
17MC0034	Construction of multi-purpose Building in Brgy. Camutan, Antipas, North Cotabato	Brgy. Camutan residents	Public Bidding	11/8-28/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	11/29/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	2,440,437.25	2,440,437.25	2,212,413.50	2,212,413.50	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0037	Construction of Multipurpose Building in Barangay Magallon, Mlang, North Cotabato	Brgy. Magallon residents	Public Bidding	11/8-28/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	11/29/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,958,639.01	1,958,639.01	1,762,689.76	1,762,689.76	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	

17MC0038	Rehabilitation/Major Repair of Kingdom Hall Br. (B00257MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd, Kidapawan City	Region XII Commuters	Public Bidding	11/8-28/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	11/29/2016	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	1,928,700.00	1,928,700.00	13,749,707.51	13,749,707.51	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0039	Construction of Multi-Purpose Building, Brgy. Ganatan, Arakan, North Cotabato	Brgy. Ganatan Residents	Public Bidding	11/8-28/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	11/29/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,950,194.38	1,950,194.38	1,860,918.37	1,860,918.40	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0040	Construction of Multipurpose Building in Barangay kidama, Matalam, North Cotabato	Brgy. Kidama Residents	Public Bidding	11/8-28/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	11/29/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,949,116.86	1,949,116.86	1,762,689.82	1,762,689.82	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0041	Construction of multi-Purpose Building, Brgy. Dolores, Antipas, North Cotabato	Brgy. Dolores Residents	Public Bidding	11/8-28/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	11/29/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	2,444,730.33	2,444,730.33	2,324,936.78	2,324,936.78	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0042	Construction of Malasila River Protection Dike, Bulakanon, Makilala Section, (Sta.2+900-Sta.3+827,Sta.3+276-Sta.3+392) Makilala, North Cotabato-Construction of Dike	Region XII Commuters	Public Bidding	12/15/2016	12/23/2016-01/12/2017	12/29/2016	1/12/2017	1/12/2017	1/13/2017	1/13/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	45,818,100.00	45,818,100.00	43,504,285.95	43,504,285.95	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																		2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0044	Widening of Sinallangan Br. (B00225MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect.) Makilala, Cotabato	Region XII Commuters	Public Bidding	11/2/2016	11/9-29/2016	11/19/2016	11/29/2016	11/29/2016	12/1/2016	12/1/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	19,298,700.00	19,298,700.00	18,331,835.13	18,331,835.13	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0045	Replacement of Bridge-Sibsib Br. (B00243MN) along Makilala-Allah Valley Rd, Tulunan, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23/2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/14/2017	1/14/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	36,668,700.00	36,668,700.00	34,827,931.26	34,827,931.26	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																		2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0046	Widening of Bridge-Taculen Br. (B00274MN) along Matalam-M'lang-Bagontapay Jct Rd., Matalam, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23/2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	11,595,738.86	11,595,738.86	10,803,092.76	10,803,092.76	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																		2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0047	Construction of Water System, Brgy. Datu Agod, Antipas, North Cotabato	Brgy. Datu Agod Residents	Public Bidding	11/9-29/2016	11/17/2016	11/29/2016	11/29/2016	12/1/2016	12/1/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,468,700.00	1,468,700.00	1,395,271.88	1,395,271.88	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	

17MC0048	Off-carriageway Improvement/Flaring of Intersections/Improvement of Intersections-Improvement of Intersection along Makilala-Allah Valley Rd and Matalam-Mlang-Bagontapay Jct Rd Intersection-K1634+184, Mlang, North Cotabato	Region XII Commuters	Public Bidding	11/10-12/1/2016	11/18/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	3,858,870.00	3,858,870.00	3,665,439.57	3,665,439.57	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0049	Construction of Multi-Purpose Building (Indangan Elementary School), Brgy. Indangan, Kidapawan City	Indangan ES Teachers, Students and Parents	Public Bidding	11/9-12/1/2016	11/17/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	2,433,846.40	2,433,846.40	2,287,026.29	2,287,026.29	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0050	Completion of Multi-purpose Building, Brgy. New Israel, Makilala, North Cotabato	Brgy. New Israel Residents	Public Bidding	11/11-12/1/2016	11/18/2016	12/1/2016	12/1/2016	12/2/2016	2/13/2017	2/23/2017	2/23/2017	2/24/2017	GAA CY2017	994,103.02	994,103.02	946,403.02	946,403.02	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0051	Completion of Hanging Bridge, Brgy. Marbel, Kidapawan City	Brgy. Marbel Residents	Public Bidding	11/11-12/1/2016	11/18/2016	12/1/2016	12/1/2016	12/2/2016	2/13/2017	2/23/2017	2/23/2017	2/24/2017	GAA CY2017	1,468,700.00	1,468,700.00	1,395,282.14	1,395,282.14	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0052 (re published)	Construction of Road Slope Protection Structure-Kidapawan-Magpet-Pangao-an Rd., K1630+045-K1630+030,K1630+770-K1630+820, Magpet, North Cotabato	Region XII Commuters	Public Bidding	12/23/2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	2,893,700.00	2,893,700.00	2,734,545.34	2,734,545.34	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0053	Construction of Flood Control Dike along Kabacan River (President Roxas Section), Brgy. Alegria, President Roxas, North Cotabato (Sta.0+000-Sta.0+380)	Region XII Commuters	Public Bidding	12/16/2016	12/23/2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	48,249,900.00	48,249,900.00	45,818,105.04	45,818,105.04	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016
17MC0054	Reconstruction from Asphalt to Concrete-Matalam-Mlang-Bagontapay Jct Rd-K1648+000-K1649+000,K1650+000,K1651+000, Mlang,North Cotabato	Region XII Commuters	Public Bidding	11/3/2016	11/10-12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	38,598,700.00	38,598,700.00	36,576,128.12	36,576,128.12	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016
17MC0055	Reconstruction from Asphalt to Concrete-Makilala-Allah Valley Rd, K1621+320-K1622+319,K1635+480-K1635+558, Mlang, North Cotabato	Region XII Commuters	Public Bidding	11/3/2016	11/10-12/1/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	33,773,700.00	33,773,700.00	32,078,260.26	32,078,260.26	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	

17MC0057	Completion of Multi-Purpose Building, Brgy. Datu Inda, President Roxas, North Cotabato	Brgy. Datu Inda Residents	Public Bidding	11/10-12/1/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	496,049.81	496,049.81	491,037.97	491,037.97	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016		
																	2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016		
																	3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016		
																	4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016		
17MC0058	Replacement of Bridge-Manubuan Br. (B00236MN) along Davao-Cotabato Rd., (Jct Digos-Cotabato Sect.) Matalam, Cotabato	Region XII Commuters	Public Bidding	11/3/2016	11/10-12/1/2016	11/18/2016	12/1/2016	12/1/2016	11/15/2016	11/15/2016	2/6/2017	2/23/2017	3/13/2017	CY2017 Reg. Infra	34,738,700.00	34,738,700.00	32,989,011.77	32,989,011.77	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0059 (re published)	Widening of Balugan Br. (B00226MN) along Davao-Cotabato Road(Jct Digos-Cotabato Sect.) Makilala, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23-1/12/2017	12/29/2016	1/12/2017	1/12/2017	1/13/2017	1/13/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	29,913,700.00	29,913,700.00	28,394,084.04	28,394,084.04	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																		2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0060 (re published)	Widening of Bridge- Bulatukan Br.(B00276MN) along Davao-	Region XII Commuters	Public Bidding	12/16/2016	12/23-1/12/2017	12/29/2016	1/12/2017	1/12/2017	1/13/2017	1/13/2017	2/13/2016	2/23/2017	2/24/2017	CY2017 Reg. Infra	29,913,700.00	29,913,700.00	28,394,084.04	28,394,084.04	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																		2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0061 (re published)	Widening of Bridge- Lika Br. (B00276MN) along Matalam- M'lang-Bagontapay Jct. Rd., M'lang, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/6/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	28,852,200.00	28,852,200.00	27,325,918.62	27,325,918.62	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																		2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0062	Widening of Bridge-Pamintuan Br. (B01806MN) along Makilala-Allah Vailey Rd., Makilala, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23-1/12/2017	12/29/2016	12/29/2016	1/12/2017	1/12/2017	12/13/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	23,158,700.00	23,158,700.00	21,986,869.78	21,986,869.78	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																		2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																		4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0063	Construction of Multi-Purpose Building, Brgy. Bato, Makilala, North Cotabato	Brgy. Bato Residents	Public Bidding	11/11-12/1/2016	11/18/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,958,604.38	1,958,604.38	1,860,247.55	1,860,247.55	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0065	Construction of Multipurpose Building in Barangay New Bunawan, Tulunan, North Cotabato	Brgy. New Bunawan Residents	Public Bidding	11/11-12/1/2016	11/18/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,958,870.00	1,958,870.00	1,860,926.50	1,860,926.50	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0066	Construction of Multi-Purpose Building, Brgy. Luna Norte, Makilala, North Cotabato	Brgy. Luna Norte Residents	Public Bidding	11/11-12/1/2016	11/18/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,958,334.64	1,958,334.64	1,861,556.84	1,861,556.84	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	

17MC0067	Construction of Multipurpose Building in Barangay Batang, Tulunan, North Cotabato	Brgy. Batang Residents	Public Bidding		11/11-12/1/2016	11/18/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017		GAA CY2017	1,958,334.64	1,958,334.64	1,777,250.10	1,777,250.10	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																			3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																			4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0068 (re published)	Widening of Bridge-Labo Br. (B00277MN) along Matalam-M'lang-Bagontapay Jct Rd., M'lang, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23/2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/6/2017	2/23/2017	2/24/2017		CY2017 Reg. Infra	19,974,200.00	19,974,200.00	18,929,549.34	18,929,549.34	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0069 (re published)	Construction of M'lang River Flood Control (Sta.7+350-Sta.7+575 Left Bank), M'lang, Cotabato Construction Revetment	Region XII Commuters	Public Bidding	12/16/2016	12/23/2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/6/2017	2/23/2017	2/24/2017		CY2017 Reg. Infra	14,474,900.00	14,474,900.00	13,745,365.00	13,745,365.00	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0070	Road Upgrading gravel to Paved-Kidapawan-Ilomavis Tourist Rd-K1635+067-K1635+246, Kidapawan City	Region XII Commuters	Public Bidding	11/3/2016	11/10-12/1/2016	11/18/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017		CY2017 Reg. Infra	6,562,214.72	6,562,214.72	6,234,114.45	6,234,114.45	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																			3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																			4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0071 (re published)	Construction of Flood Control Dike Approach of kabacan Bridge, (Sta.0+522-Sta.0+933.4), Brgy. Poblacion, Pres.Roxas, North Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23-2016-1/12/2017	12/29/2016	1/12/2017	1/12/2017	1/13/2017	1/13/2017	2/13/2017	2/23/2017	2/24/2017		CY2017 Reg. Infra	48,149,900.00	48,249,900.00	45,808,455.06	45,808,455.06	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0073 (re published)	Widening of Bridge-San Vicente Br. (B00237MN) along Makilala-Allah Valley Rd, Makilala, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23-2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/13/2017	2/23/2017	2/24/2017		CY2017 Reg. Infra	37,633,700.00	37,633,700.00	35,744,488.26	35,744,488.26	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0074	Replacement of Bridge- Patulangon Br. (B00230MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect), Makilala, Cotabato	Region XII Commuters	Public Bidding	11/4/2016	12/23-2016-1/12/2017	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	3/13/2017		CY2017 Reg. Infra	36,668,700.00	36,668,700.00	34,802,263.17	34,802,263.17	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																			3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																			4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0075 (re published)	Widening of Bridge-Dalapuay Br. (B00224MN) along Davao-Cotabato Rd, (Jct Digos-Cotabato Sect), Makilala, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23-2016-1/12/2017	12/29/2016	1/12/2017	1/12/2017	1/13/2017	1/13/2017	2/6/2017	2/23/2017	2/24/2017		CY2017 Reg. Infra	30,878,700.00	30,787,700.00	29,328,589.26	29,328,589.26	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
17MC0076 (re published)	Widening of Bridge- Bialong Br. (B00278MN) along Matalam-M'lang-Bagontapay Jct Rd, M'lang, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23-2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/13/2017	2/23/2017	2/24/2017		CY2017 Reg. Infra	19,993,500.00	19,993,500.00	18,945,840.60	18,945,840.60	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016	
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016	

17MC0077 (re published)	Construction of Marbel River Bank Protection (Sta.2+690-Sta.2+960, Left Bank), Matalam, Cotabato, Construction of Revetment	Region XII Commuters	Public Bidding	12/16/2016	12/23-2016-1/13/2017	12/29/2016	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	19,299,900.00	19,299,900.00	18,292,445.22	18,292,445.22	1. COA 2.RAFEA 3.NACAP 4.NGO	12/27/2016 12/27/2016 12/27/2016 12/27/2016	12/27/2016 12/27/2016 12/27/2016 12/27/2016	12/27/2016 12/27/2016 12/27/2016 12/27/2016	12/27/2016 12/27/2016 12/27/2016 12/27/2016
17MC0078 (re published)	Construction of Flood Control Dike along Bantac River, Barangay Bantac, (Sta.0+425-Sta.1+628), Magpet, North Cotabato	Region XII Commuters	Public Bidding	11/7/2016	12/23/2016-01/12/2017	12/29/2016	1/12/2017	1/12/2017	1/13/2017	1/13/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	44,891,700.00	44,894,700.00	42,633,647.49	42,633,647.47	1. COA 2.RAFEA 3.NACAP 4.NGO	12/27/2016 12/27/2016 12/27/2016 12/27/2016	12/27/2016 12/27/2016 12/27/2016 12/27/2016	12/27/2016 12/27/2016 12/27/2016 12/27/2016	12/27/2016 12/27/2016 12/27/2016 12/27/2016
17MC0079	Completion of Multi-Purpose Building, Brgy. Magsaysay, Antipas, North Cotabato	Brgy. Magsaysay Residents	Public Bidding		11/11-12/1/2016	11/18/2016	12/1/2016	12/1/2016	12/2/2016	12/2/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	495,339.63	495,339.63	470,541.02	470,541.02	1. COA 2.RAFEA 3.NACAP 4.NGO	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016
17MC0080	Completion of Multi-Purpose Building, Brgy. Lanao, Kidapawan City	Lanao CES Teachers, Students and Parents	Public Bidding		11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,957,677.34	1,957,677.34	1,889,147.29	1,889,147.29	1. COA 2.RAFEA 3.NACAP 4.NGO	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016
17MC0081	Construction of Multi-Purpose Building, (DPWH Compound)Brgy. Lanao, Kidapawan City	DPWH Personnels	Public Bidding		11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	3,407,539.24	3,407,539.24	3,288,260.12	3,228,260.12	1. COA 2.RAFEA 3.NACAP 4.NGO	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016
17MC0082	Reconstruction from Concrete to Concrete-Matalam Common Jct-Chainage 0-Chainage 63, Matalam, North Cotabato	Region XII Commuters	Public Bidding		11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/26/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	1,916,760.00	1,816,760.00	1,725,691.72	1,725,691.72	1. COA 2.RAFEA 3.NACAP 4.NGO	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016
17MC0083	Completion of Multi-Purpose Building, Brgy. Poblacion, (MALUPA), Arakan, North Cotabato	Brgy. Malupa Residents	Public Bidding		11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,465,332.83	1,465,332.83	1,392,066.19	1,392,066.19	1. COA 2.RAFEA 3.NACAP 4.NGO	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016
17MC0084	Road Widening-Davao-Cotabato Rd, (jct Digos-Cotabato Sect)K1617+690-K1618+083,Kidapawan City	Region XII Commuters	Public Bidding	11/4/2016	11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	24,123,700.00	24,123,700.00	22,903,040.78	22,903,040.78	1. COA 2.RAFEA 3.NACAP 4.NGO	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016
17MC0085	Road Widening-Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd K1649+663-K1650+580,K1664+271-K1665+160, Antipas, North	Region XII Commuters	Public Bidding	11/4/2016	11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	44,388,700.00	42,129,315.17	42,129,315.17	42,129,315.17	1. COA 2.RAFEA 3.NACAP 4.NGO	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016	11/15/2016 11/15/2016 11/15/2016 11/15/2016

17MC0086 (re published)	Construction of Road Slope Protection Structure-Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd, K1643+200-K1643+700,K1666+740-K1666+800,K1683+270-K1683+330,K1684+700-K1684+800, Arakan, North Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23/2016-1/12/2017	12/29/2016	1/12/2017	1/12/2017	1/13/2017	1/13/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	47,808,030.00	47,808,030.00	45,322,006.63	45,322,006.63	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016
17MC0087	Road Upgrading Gravel to Paved-Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd K1682+245-K1682+473,K1684+257-K1684+055,K1684+030-K1684+821	Region XII Commuters	Public Bidding	11/4/2016	11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	46,304,225.00	46,304,225.00	43,988,214.63	43,988,214.63	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016
17MC0088	Road Widening-Matalam-M'lang-Bagontapay Jct Rd K1653+779-K1654+017,K1654+038-K1655+163,M'lang, North Cotabato	Region XII Commuters	Public Bidding	11/4/2016	11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	32,975,645.00	32,975,645.00	31,231,233.38	31,231,233.38	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016
17MC0090 (re published)	Construction of M'lang River Control (Sta1+495-Sta.1+650),M'lang North Cotabato-Construction of Flood Mitigation Structure	Region XII Commuters	Public Bidding	12/16/2016	12/23/2016-1/12/2017	12/29/2016	1/12/2017	1/12/2017	1/13/2017	1/13/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	9,649,900.00	9,649,900.00	9,166,440.01	9,166,440.01	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016
17MC0091 (re published)	Construction of Road Slope Protection Structure-Kidapawan Ilomavis Tourist Rd,K1635+715-K1635+894	Region XII Commuters	Public Bidding	12/16/2016	12/23/2016-1/12/2017	12/29/2016	1/12/2017	1/12/2017	1/13/2017	1/13/2017	2/13/2017	2/23/2017	2/24/2017	CY2017 Reg. Infra	47,201,610.12	47,201,610.12	44,935,932.83	44,935,932.83	1. COA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			2.RAFEA	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			3.NACAP	12/27/2016	12/27/2016	12/27/2016	12/27/2016
																			4.NGO	12/27/2016	12/27/2016	12/27/2016	12/27/2016
17MC0092	Construction of Multi-Purpose Building at Poblacion, Pres. Roxas, North Cotabato	Brgy. Poblacion Residents	Public Bidding		11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	3,916,405.73	3,916,405.73	3,719,869.96	3,719,869.96	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			4.NGD	11/15/2016	11/15/2016	11/15/2016	11/15/2016
17MC0093	Construction of Livelihood Multi-Purpose Building at Poblacion, M'lang, North Cotabato	Brgy. Poblacion Residents	Public Bidding		11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	3,918,870.00	3,918,870.00	3,447,315.12	3,447,315.12	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016
17MC0094	Construction/rehabilitation of Multi-Purpose Building, (ABC Hall) Brgy. Poblacion, Arakan, North Cotabato	Brgy. Poblacion Residents	Public Bidding		11/12-12/2/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	2/13/2017	2/23/2017	2/24/2017	GAA CY2017	1,468,700.00	1,468,700.00	1,395,265.00	1,395,265.00	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																			4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016

16MC0225	Expansion/Construction of Hospital Bldg. (Admin Bldg.), Pres. Roxas Provincial Community Hospital, Pres. Roxas, Cotabato	North Cotabato Residents	Public Bidding	12/29/2016-01/18/2017	1/6/2017	1/18/2017	1/18/2017	1/19/2017	1/19/2017	2/13/2017	2/23/2017	2/24/2017	DOH-HFEP FY 2016	7,461,300.00	7,461,300.00	7,199,919.26	7,199,919.26	1. COA	12/29/2016	12/29/2016	12/19/2016	12/29/2016	
																		2.RAFEA	12/29/2016	12/29/2016	12/19/2016	12/29/2016	
																		3.NACAP	12/29/2016	12/29/2016	12/19/2016	12/29/2016	
																		4.NGO	12/29/2016	12/29/2016	12/19/2016	12/29/2016	
17MC0064 (re published)	Construction of Multipurpose Building in Barangay Inas, Mlang, North Cotabato	Brgy. Inas Residents	Public Bidding	2/26-2/15/2017	2/3/2017	2/17/2017	2/15/2017	2/16/2017	2/16/2017	3/20/2017	3/27/2017	3/30/2017	GAA CY2017	1,954,852.94	1,954,852.94	1,759,014.01	1,759,014.01	1. COA	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
																		2.RAFEA	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
																		3.NACAP	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
																		4.NGO	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
17MC0095	Construction of Multi-Purpose Building at Brgy. Poblacion, Makilala, North Cotabato	Brgy. Poblacion Residents	Public Bidding	1/27-2/15/2017	2/27/2017	2/15/2017	2/15/2017	2/16/2017	2/16/2017	3/20/2017	3/27/2017	3/30/2017	GAA CY2017	3,918,800.00	3,918,800.00	3,722,635.54	3,722,635.54	1. COA	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
																		2.RAFEA	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
																		3.NACAP	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
																		4.NGO	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
17MC0072 (re published)	Widening of Bridge-Mlang Br. (B00279MN) along matalam-Mlang-Bagonlapay Jct Rd, Mlang, Cotabato	Region XII Commuters	Public Bidding	12/16/2016	12/23/2016	12/29/2016	2/15/2017	2/15/2017	2/16/2017	2/16/2017	3/30/2017	4/11/2017	4/17/2017	CY2017 Reg. Infra	44,205,350.00	44,205,350.00	41,972,314.23	41,972,314.23	1. COA	1/27/2017	1/27/2017	1/27/2017	1/27/2017
																		2.RAFEA	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
																		3.NACAP	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
																		4.NGO	1/27/2017	1/27/2017	1/27/2017	1/27/2017	
17MC0006	Construction of Multi-Purpose Building, Brgy. Bongolanon, Magpet, North Cotabato	Brgy. Bongolanon Residents	Public Bidding	10/21-11/10/2016	10/20/2016	11/10/2016	11/10/2016	11/11/2016	11/11/2016	4/19/2017	4/19/2017	4/25/2017	GAA CY2017	2,448,617.16	2,448,617.16	2,399,609.83	2,399,609.83	1. COA	10/21/2016	10/21/2016	10/21/2016	10/21/2016	
																		2.RAFEA	10/21/2016	10/21/2016	10/21/2016	10/21/2016	
																		3.NACAP	10/21/2016	10/21/2016	10/21/2016	10/21/2016	
																		4.NGO	10/21/2016	10/21/2016	10/21/2016	10/21/2016	
17MC0036	Construction of Multi-Purpose Building, Brgy. Kamarahan, Pres. Roxas, North Cotabato	Brgy. Kamarahan Residents	Public Bidding	11/8/2016	11/16/2016	11/28/2016	11/28/2016	11/29/2016	11/29/2016	4/19/2017	4/19/2017	4/25/2017	GAA CY2017	1,958,653.91	1,958,653.91	1,860,729.83	1,860,729.83	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0043	Concreting of Kampong Uno-Katipunan-Napalico Road Phase III, Arakan, North Cotabato	Region XII Commuters	Public Bidding	11/2/2016	11/9/2016	11/17/2016	11/29/2016	11/29/2016	12/1/2016	12/1/2016	4/19/2017	4/19/2017	4/25/2017	CY2017 Reg. Infra	29,398,700.00	29,398,700.00	27,922,885.26	27,922,885.26	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0056	Construction of Water System, Sitio Del Pilar, Brgy. Sto. Niño, Arakan, North Cotabato	Sitio Del Pilar Residents	Public Bidding	11/11/2016		12/1/2016	12/1/2016	12/2/2016	12/2/2016	4/19/2017	4/19/2017	4/25/2017	GAA CY2017	992,628.51	992,628.51	943,032.72	943,032.72	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
17MC0089	Construction of Multi-Purpose Building, (Meocan Elementary School) Brgy. Meocan, Arakan, North Cotabato	Meocan ES Teachers, Students and Parents	Public Bidding	11/12/2016	11/18/2016	12/2/2016	12/2/2016	12/5/2016	12/5/2016	4/19/2017	4/19/2017	4/25/2017	GAA CY2017	1,463,161.38	1,463,161.38	1,388,182.18	1,388,182.18	1. COA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		2.RAFEA	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		3.NACAP	11/15/2016	11/15/2016	11/15/2016	11/15/2016	
																		4.NGO	11/15/2016	11/15/2016	11/15/2016	11/15/2016	

17MC0096	Construction of 2-Classroom Building, Makilala Institute of Science and Technology, Brgy. Concepcion, Makilala, North Cotabato	Makilala Institute of Science and Technology Teachers and Students	Public Bidding	2/18-3/13/2017	3/1/2017	3/13/2017	3/13/2017	3/28/2017	3/28/2017	4/4/2017	4/19/2017	4/27/2017	GAA CY2017	1,963,451.31	1,963,451.31	1,712,993.84	1,712,993.84	1. COA	2/27/2017	2/27/2017	2/27/2017	2/27/2017	2. RAFEA	2/27/2017	2/27/2017	2/27/2017	2/27/2017	3. NACAP	2/27/2017	2/27/2017	2/27/2017	2/27/2017	4. NGO	2/27/2017	2/27/2017	2/27/2017	2/27/2017	
17MC0097 (re published)	Structure Network Cabling for DPWH Cot. 1st DEO Standard Building, Lanao, Kidapawan City	DPWH Cot. 1st DEO Personnel	Public Bidding	3/4-24/2017	3/10/2017	4/21/2017	4/21/2017	4/25/2017	4/25/2017	5/18/2017	6/21/2017	6/23/2017	EAO CY 2017	2,827,500.00	2,827,500.00	2,685,664.74	2,685,664.74	1. COA	4/5/2017	4/5/2017	4/5/2017	4/5/2017	2. RAFEA	4/5/2017	4/5/2017	4/5/2017	4/5/2017	3. NACAP	4/5/2017	4/5/2017	4/5/2017	4/5/2017	4. NGO	4/5/2017	4/5/2017	4/5/2017	4/5/2017	
17MC0099	Concreting of Poblacion-Upper Guitawan-Sitio Del Pilar-Sto. Niño Proper FMR, Brgy. Poblacion and Sto. Niño, Arakan, North Cotabato	Region XII Commuters	Public Bidding	3/30/2017	4/5-25/2017	4/11/2017	4/27/2017	4/27/2017	2/28/2017	2/28/2017	6/6/2017	6/21/2017	6/23/2017	DA Funds CY 2017	12,868,700.00	12,868,700.00	12,224,156.28	12,224,156.28	1. COA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	2. RAFEA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	3. NACAP	4/7/2017	4/7/2017	4/7/2017	4/7/2017	4. NGO	4/7/2017	4/7/2017	4/7/2017	4/7/2017
17MC0100	Reconstruction of Damaged River Bank Slope Protection along M'lang River, Poblacion, M'lang, North Cotabato-Construction of Slope Protection Structure, M'lang, North Cotabato	Region XII Commuters	Public Bidding	3/30/2017	4/5-25/2017	4/11/2017	4/27/2017	4/27/2017	4/28/2017	4/28/2017	6/6/2017	6/21/2017	6/23/2017	CY2017 Reg. Infra	39,199,900.00	39,199,900.00	37,083,105.40	37,083,105.40	1. COA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	2. RAFEA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	3. NACAP	4/7/2017	4/7/2017	4/7/2017	4/7/2017	4. NGO	4/7/2017	4/7/2017	4/7/2017	4/7/2017
17MC0102 (re published)	Pedestrian Overpass: Kidapawan City Section (S00682MN) K1617+010, Kidapawan City	Kidapawan City Constituents	Public Bidding	4/3/2017	5/26-6/15/2017	6/2/2017	6/15/2017	6/15/2017	6/19/2017	6/19/2017	6/21/2017	6/22/2017	6/22/2017	MVUC Fund CY2017	23,527,349.89	23,527,349.89	22,802,145.91	22,802,145.91	1. COA	5/26/2017	5/26/2017	5/26/2017	5/26/2017	2. RAFEA	5/26/2017	5/26/2017	5/26/2017	5/26/2017	3. NACAP	5/26/2017	5/26/2017	5/26/2017	5/26/2017	4. NGO	5/26/2017	5/26/2017	5/26/2017	5/26/2017
17MC0103 (re published)	Pedestrian Overpass: Lanao Section (S00682MN) K1619+010, Kidapawan City	Kidapawan City Constituents	Public Bidding	4/3/2017	5/26-6/15/2017	6/2/2017	6/15/2017	6/15/2017	6/19/2017	6/19/2017	6/21/2017	6/22/2017	6/22/2017	MVUC Fund CY2017	15,721,200.00	15,721,200.00	15,721,200.00	15,721,200.00	1. COA	5/26/2017	5/26/2017	5/26/2017	5/26/2017	2. RAFEA	5/26/2017	5/26/2017	5/26/2017	5/26/2017	3. NACAP	5/26/2017	5/26/2017	5/26/2017	5/26/2017	4. NGO	5/26/2017	5/26/2017	5/26/2017	5/26/2017
17MC0104	Concreting of Malasila-Sitio Balawan FMR, Brgy. Malasila, Makilala, North Cotabato	Region XII Commuters	Public Bidding	4/3/2017	4/7-27/2017	4/12/2017	4/27/2017	4/27/2017	4/28/2017	4/28/2017	6/9/2017	6/22/2017	6/28/2017	DA Funds CY 2017	9,898,700.00	9,898,700.00	9,403,765.00	9,403,765.00	1. COA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	2. RAFEA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	3. NACAP	4/7/2017	4/7/2017	4/7/2017	4/7/2017	4. NGO	4/7/2017	4/7/2017	4/7/2017	4/7/2017
17MC0105	Concreting of New Bohol Farm to Market Road, Kidapawan City	Region XII Commuters	Public Bidding	4/3/2017	4/7-27/2017	4/12/2017	4/27/2017	4/27/2017	4/28/2017	4/28/2017		6/21/2017	6/23/2017	GAA CY2017	7,958,800.00	7,958,800.00	7,481,272.84	7,481,272.84	1. COA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	2. RAFEA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	3. NACAP	4/7/2017	4/7/2017	4/7/2017	4/7/2017	4. NGO	4/7/2017	4/7/2017	4/7/2017	4/7/2017
17MC0107	Construction/ Rehabilitation of Kidama Road 1 FMR, Brgy. Kidama, Matalam, North Cotabato	Region XII Commuters	Public Bidding	4/17/2017	4/22-5/15/2017	4/28/2017	5/15/2017	5/15/2017	5/16/2017	5/16/2017	6/27/2017	6/27/2017	7/3/2017	DA Funds CY 2017	9,948,700.00	9,948,700.00	9,401,386.83	9,401,386.83	1. COA	5/11/2017	5/11/2017	5/11/2017	5/11/2017	2. RAFEA	5/11/2017	5/11/2017	5/11/2017	5/11/2017	3. NACAP	5/11/2017	5/11/2017	5/11/2017	5/11/2017	4. NGO	5/11/2017	5/11/2017	5/11/2017	5/11/2017

17MC0109	Rehabilitation of Lampagang FMR, Tuiunan, North Cotabato	Region XII Commuters	Public Bidding	4/17/2017	4/22-5/15/2017	4/28/2017	5/15/2017	5/15/2017	5/16/2017	5/16/2017	6/6/2017	6/21/2017	6/28/2017	GAA CY2017	1,963,451.31	1,963,451.31	1,712,993.84	1,712,993.84	1. COA	2/27/2017	2/27/2017	2/27/2017	2/27/2017	2. RAFEA	2/27/2017	2/27/2017	2/27/2017	2/27/2017	3. NACAP	2/27/2017	2/27/2017	2/27/2017	2/27/2017	4. NGO	2/27/2017	2/27/2017	2/27/2017	2/27/2017
17MC0111	Construction of Road, Brgy. Camutan (to Brgy. Temporan, Magpet), Antipas, North Cotabato	Region XII Commuters	Public Bidding	5/2/2017	5/4-24/2017	5/12/2017	5/29/2017	5/29/2017	5/30/2017	5/30/2017	6/27/2017	6/27/2017	7/3/2017	EAO CY 2017	2,827,500.00	2,827,500.00	2,685,664.74	2,685,664.74	1. COA	4/5/2017	4/5/2017	4/5/2017	4/5/2017	2. RAFEA	4/5/2017	4/5/2017	4/5/2017	4/5/2017	3. NACAP	4/5/2017	4/5/2017	4/5/2017	4/5/2017	4. NGO	4/5/2017	4/5/2017	4/5/2017	4/5/2017
17MC0112	Construction of Road, Brgy. Manobisa (to Sitio Palo Dos), Magpet, North Cotabato	Region XII Commuters	Public Bidding	5/2/2017	5/4-24/2017	5/12/2017	5/29/2017	5/29/2017	5/30/2017	5/30/2017	6/27/2017	6/27/2017	7/3/2017	DA Funds CY 2017	12,868,700.00	12,868,700.00	12,224,156.28	12,224,156.28	1. COA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	2. RAFEA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	3. NACAP	4/7/2017	4/7/2017	4/7/2017	4/7/2017	4. NGO	4/7/2017	4/7/2017	4/7/2017	4/7/2017
17MC0113	Construction of Multi-Purpose Building, Barangay Doroluman (CFCST Main Campus), Arakan, North Cotabato	CFCST Teachers, Students & Parents	Public Bidding		5/5-25/2017	5/12/2017	5/29/2017	5/29/2017	5/30/2017	5/30/2017	6/27/2017	6/27/2017	7/3/2017	CY2017 Reg. Infra	39,199,900.00	39,199,900.00	37,083,105.40	37,083,105.40	1. COA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	2. RAFEA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	3. NACAP	4/7/2017	4/7/2017	4/7/2017	4/7/2017	4. NGO	4/7/2017	4/7/2017	4/7/2017	4/7/2017
17MC0116	Concreting of Brgy. Paco FMR, Brgy. Paco, Kidapawan City	Region XII Commuters	Public Bidding	5/10/2014	5/16-6/5/2017	5/22/2017	6/5/2017	6/5/2017	6/6/2017	6/6/2017	6/9/2017	6/22/2017	6/28/2017	MVUC Fund CY2017	23,527,349.89	23,527,349.89	22,802,145.91	22,802,145.91	1. COA	5/26/2017	5/26/2017	5/26/2017	5/26/2017	2. RAFEA	5/26/2017	5/26/2017	5/26/2017	5/26/2017	3. NACAP	5/26/2017	5/26/2017	5/26/2017	5/26/2017	4. NGO	5/26/2017	5/26/2017	5/26/2017	5/26/2017
16MC0237	Application of ReflectORIZED Thermoplastic Pavement Markings along Davao-Cotabato Road, Kidapawan City Section	Region XII Commuters	Public Bidding		4/22-5/15/2017	4/28/2017	5/15/2017	5/15/2017	5/16/2017	5/16/2017	6/7/2017	6/20/2017	6/27/2017	MVUC Fund CY2017	15,721,200.00	15,721,200.00	15,721,200.00	15,721,200.00	1. COA	5/26/2017	5/26/2017	5/26/2017	5/26/2017	2. RAFEA	5/26/2017	5/26/2017	5/26/2017	5/26/2017	3. NACAP	5/26/2017	5/26/2017	5/26/2017	5/26/2017	4. NGO	5/26/2017	5/26/2017	5/26/2017	5/26/2017
17MC0115	Rehab./Improvement of/Widening along Matalam-M'lang-Bagontapay Road, Km.1656+100-Km1657+251.50 (Both Sides: Right Lane & Left Lane), M'lang, Cotabato	Region XII Commuters	Public Bidding		6/2-23/2017	6/9/2017	6/23/2017	6/23/2017	6/27/2017	6/27/2017				DA Funds CY 2017	9,898,700.00	9,898,700.00	9,403,765.00	9,403,765.00	1. COA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	2. RAFEA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	3. NACAP	4/7/2017	4/7/2017	4/7/2017	4/7/2017	4. NGO	4/7/2017	4/7/2017	4/7/2017	4/7/2017
17MC0117	Road Widening-Matalam-M'lang-Bagontapay Jct Rd-K1644+071-K1644+871, Matalam, North Cotabato	Region XII Commuters	Public Bidding		5/16-6/5/2017	5/22/2017	6/5/2017	6/5/2017	6/6/2017	6/6/2017	7/19/2017			GAA CY2017	7,958,800.00	7,958,800.00	7,481,272.84	7,481,272.84	1. COA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	2. RAFEA	4/7/2017	4/7/2017	4/7/2017	4/7/2017	3. NACAP	4/7/2017	4/7/2017	4/7/2017	4/7/2017	4. NGO	4/7/2017	4/7/2017	4/7/2017	4/7/2017
														DA Funds CY 2017	9,948,700.00	9,948,700.00	9,401,386.83	9,401,386.83	1. COA	5/11/2017	5/11/2017	5/11/2017	5/11/2017	2. RAFEA	5/11/2017	5/11/2017	5/11/2017	5/11/2017	3. NACAP	5/11/2017	5/11/2017	5/11/2017	5/11/2017	4. NGO	5/11/2017	5/11/2017	5/11/2017	5/11/2017

Prepared by:

ROMMEL ARISTOTLE P. VARIAS, MPA
 Engineer III
 Head, Procurement Unit

Approved by:

ELPIDIO A. BIROG
 District Engineer