

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

18 FEB 12

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Change; from APP)		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/Acceptance
17MC0071	Purchase of Office Equipment for the use of DPWH Cotabato 1 st District Engineering Office (New Building) Aircondition Units	Human Resource & Admin. Section	Public Bidding	-	5/19-6/8/17	-	-	06/08/2017	06/09/2017	06/09/2017	06/19/2017	07/06/2017	07/07/2017	07/10/2017	07/10/2017	GAA CY-2016	Php2,992,844.55	-	-	Php2,843,202.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	06/08/2017	06/09/2017	06/09/2017	06/19/2017	07/06/2017	07/10/2017	
17MC0072	Purchase of Office Equipment for the use of DPWH Cotabato 1 st District Engineering Office (New Building) Generator Set.	Human Resource & Admin. Section	Public Bidding	-	5/19-6/8/17	-	-	06/09/2017	06/14/2017	06/14/2017	11/13/2017	11/14/2017	11/15/2017	11/17/2017	11/17/2017	GAA CY-2016	Php2,992,844.55	-	-	Php2,330,000.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	06/09/2017	06/14/2017	06/14/2017	11/13/2017	11/14/2017	11/17/2017	
17MC0073	Purchase of Fuel and Lubricants for use in the Construction Section, 2 nd Qtr	Const. Sect.	Public Bidding	-	5/16-6/5/17	-	-	06/05/2017	06/06/2017	06/06/2017	06/09/2017	7/4/2017	7/5/2017	7/6/2017	7/6/2017	GAA CY-2016	Php357,585.00	-	-	Php357,467.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	6/5/2017	6/6/2017	6/6/2017	6/9/2017	7/4/2017	7/6/2017	
17MC0074	Purchase of Office Equipment for use in the Construction IT Equipment for the 2nd Quarter	Const. Sect.	Public Bidding	-	5/16-6/5/17	-	-	06/05/2017	06/06/2017	06/06/2017	06/09/2017	06/22/2017	06/22/2017	06/23/2017	06/23/2017	GAA CY-2016	Php276,000.00	-	-	Php275,500.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	6/5/2017	6/6/2017	6/6/2017	6/9/2017	6/22/2017	06/23/2017	
17MC0075	Purchase of Electrical Supplies for the use of DPWH Cotabato 1 st District Engineering Office (New Building)	Human Resource & Admin. Section	Public Bidding	-	6/20-7/10/17	-	-	7/10/2017	7/11/2017	7/11/2017	7/13/2017	8/4/2017	8/8/2017	8/9/2017	8/9/2017	GAA CY-2016	Php261,038.00	-	-	Php257,235.00	-	-	1. PICE 2. COA	-	-	-	7/10/2017	7/11/2017	7/11/2017	7/13/2017	8/4/2017	8/9/2017	
17MC0076	Purchase of Spare Parts for use in the various vehicle/equipment in the Maintenance Section	Maint. Sect.	Public Bidding	-	5/16-6/5/17	-	-	6/5/2017	06/06/2017	06/06/2017	06/09/2017	06/22/2017	06/23/2017	6/26/2017	6/26/2017	GAA CY-2016	Php89,335.00	-	-	Php89,135.00	-	-	1. PICE 2. COA	-	-	-	6/5/2017	6/6/2017	6/6/2017	6/9/2017	6/22/2017	6/26/2017	
17MC0077	Purchase of Spare Parts for use in the Construction for the 2 nd Quarter	Const. Sect.	Public Bidding	-	5/16-6/5/17	-	-	6/5/2017	6/7/2017	6/7/2017	6/9/2017	6/22/2017	6/23/2017	6/26/2017	6/26/2017	GAA CY-2016	Php50,924.00	-	-	Php50,800.00	-	-	1. PICE 2. COA	-	-	-	6/5/2017	6/7/2017	6/7/2017	6/9/2017	6/22/2017	6/26/2017	
17MC0078	Purchase of Lubricants for use in the Construction for the 2 nd Quarter	Const. Sect.	Public Bidding	-	5/16-6/5/17	-	-	6/5/2017	6/7/2017	6/7/2017	6/9/2017	6/22/2017	6/23/2017	6/26/2017	6/26/2017	GAA CY-2016	Php20,420.00	-	-	Php20,332.00	-	-	1. PICE 2. COA	-	-	-	6/5/2017	6/7/2017	6/7/2017	6/9/2017	6/22/2017	6/26/2017	
17MC0081	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (June 16-30, 2017) (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	6/6-6/13/17	-	-	6/13/2017	6/13/2017	6/13/2017	6/14/2017	6/16/2017	6/22/2017	6/23/2017	6/3/2017	GAA CY-2016	Php32,923.00	-	-	Php32,230.00	-	-	1. PICE 2. COA	-	-	-	6/13/2017	6/13/2017	6/13/2017	6/14/2017	6/16/2017	6/3/2017	
17MC0082	Purchase of Office Equipment for the use of DPWH Cotabato 1 st District Engineering Office (New Building) Aircondition Units	Human Resource & Admin. Section	Public Bidding	-	6/20-7/3/17	-	-	7/3/2017	7/4/2017	7/4/2017	7/11/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2016	Php5,753,300.73	-	-	Php5,465,814.00	-	-	1. PICE 2. COA	-	-	-	7/3/2017	7/4/2017	7/4/2017	7/11/2017	8/3/2017	8/7/2017	

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JULY-DECEMBER 2017

17MC0083	Purchase of Office Equipment for the use in the Administrative Section (Procurement Unit)	Human Resource & Admin. Section	Public Bidding	-	5/24/-6/14/17	-	-	6/14/2017	6/15/2017	6/15/2017	6/19/2017	7/6/2017	7/7/2017	7/10/2017	7/10/2017	GAA CY-2016	Php172,000.00	-	-	Php172,000.00	-	-	1. PICE 2. COA	-	-	-	6/14/2017	6/15/2017	6/15/2017	6/19/2017	7/6/2017	7/10/2017
17MC0084	Purchase of Office Equipment for the use in the Administrative Section (SPGS Unit)	Human Resource & Admin. Section	Public Bidding	-	5/24/-6/14/17	-	-	6/14/2017	6/16/2017	6/16/2017	6/20/2017	7/6/2017	7/7/2017	7/10/2017	7/10/2017	GAA CY-2016	Php93,000.00	-	-	Php93,000.00	-	-	1. PICE 2. COA	-	-	-	6/15/2017	6/16/2017	6/16/2017	6/20/2017	7/6/2017	7/10/2017
17MC0086	Purchase of Office Equipment for the use in the Administrative Section	Human Resource & Admin. Section	Public Bidding	-	6/1/-6/21/17	-	-	6/21/2017	6/22/2017	6/22/2017	6/27/2017	7/6/2017	7/7/2017	7/10/2017	7/10/2017	GAA CY-2016	Php102,000.00	-	-	Php101,980.00	-	-	1. PICE 2. COA	-	-	-	6/21/2017	6/22/2017	6/22/2017	6/27/2017	7/6/2017	7/10/2017
17MC0087	Delivery/Provision of complete security services 24/7 at DPWH-Cotabato 1 st District Engineering Office, (2)Shift @ Four (4) Guards,shift, Lanao, Kidapawan City for Three (3) months (July – September, 2017)	Human Resource & Admin. Section	Public Bidding	-	6/9/-6/23/17	-	-	6/23/2017	6/27/2017	6/27/2017	2/28/2017	6/29/2017	6/30/2017	7/1/2017	7/1/2017	GAA CY-2016	Php284,294.88	-	-	Php284,293.92	-	-	1. PICE 2. COA	-	-	-	6/23/2017	6/27/2017	6/27/2017	2/28/2017	6/29/2017	7/1/2017
17MC0088	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (July 1-15, 2017) (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	6/10/-6/30/17	-	-	7/5/2017	7/6/2017	7/6/2017	7/7/2017	7/10/2017	7/10/2017	7/11/2017	7/11/2017	GAA CY-2016	Php29,930.40	-	-	Php28,000.00	-	-	1. PICE 2. COA	-	-	-	7/5/2017	7/6/2017	7/6/2017	7/7/2017	7/10/2017	7/11/2017
17MC0089	Purchase of Materials for the use in the Repair/Maintenance of Carriageway along Kidapawan-Magpet-Pangao-an Rd (Kidapawan-Magpet Section), km.1618+675-km.1627+000 (with Exemptions)	Maint. Sect.	Public Bidding	-	6/10/-6/30/17	-	-	7/5/2017	7/6/2017	7/6/2017	7/12/2017	8/7/2017	8/8/2017	8/9/2017	8/9/2017	GAA CY-2016	Php988,900.00	-	-	Php988,262.00	-	-	1. PICE 2. COA	-	-	-	7/5/2017	7/6/2017	7/6/2017	7/12/2017	8/7/2017	8/9/2017
17MC0090	Purchase of Materials for the use in the Repair/Maintenance of Carriageway along Kidapawan-Ilo-mavis Tourist Rd. (Brgy.Sudapin-Brgy.Ginatilan Section),km.1621+000-km1630+500 (Selected portion)	Maint. Sect.	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	GAA CY-2016	Php963,903.15	-	-	Php963,357.30	-	-	1. PICE 2. COA	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/27/2017
17MC0091	Purchase of Materials for the use in the Resurfacing of Unpaved Road Shoulder along Davao-Cotabato Road (Pob.Kidapawan Section), km.1614+150-km.1617+500(Selected portion)	Maint. Sect.	Public Bidding	-	6/10/-6/30/17	-	-	7/5/2017	7/6/2017	7/6/2017	7/10/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2016	Php789,324.12	-	-	Php788,670.00	-	-	1. PICE 2. COA	-	-	-	7/5/2017	7/6/2017	7/6/2017	7/10/2017	8/3/2017	8/7/2017
17MC0092	Purchase of Office Supplies for the use in the Construction Section, 2 nd Quarter	Const. Sect.	Public Bidding	-	6/10/-6/30/17	-	-	7/5/2017	7/6/2017	7/6/2017	7/11/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2016	Php334,063.00	-	-	Php333,694.00	-	-	1. PICE 2. COA	-	-	-	7/5/2017	7/6/2017	7/6/2017	7/11/2017	8/3/2017	8/7/2017
17MC0093	Purchase of Office Equipment for the use in the Administrative Section (Cash Unit)	Human Resource & Admin. Section	Public Bidding	-	6/10/-6/30/17	-	-	7/5/2017	7/6/2017	7/6/2017	7/10/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2016	Php92,000.00	-	-	Php91,990.00	-	-	1. PICE 2. COA	-	-	-	7/5/2017	7/6/2017	7/6/2017	7/10/2017	8/3/2017	8/7/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0094	Purchase of Office Supplies for the use in the Administrative Section (Procurement Unit)	Human Resource & Admin. Section	Public Bidding	-	6/10/-6/30/17	-	-	7/5/2017	7/6/2017	7/6/2017	7/11/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2017	Php56,000.00	-	-	Php55,990.00	-	-	1. PICE 2. COA	-	-	-	7/5/2017	7/6/2017	7/6/2017	7/11/2017	8/3/2017	8/7/2017
17MC0095	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (July 16-31, 2017) (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	6/14/-7/4/17	-	-	7/4/2017	7/5/2017	7/5/2017	7/10/2017	8/3/2017	8/4/2017	7/19/2017	7/19/2017	GAA CY-2017	Php32,923.44	-	-	Php31,900.00	-	-	1. PICE 2. COA	-	-	-	7/4/2017	7/5/2017	7/5/2017	7/10/2017	7/1/2017	7/19/2017
17MC0096	Purchase of Materials for the use in the Repair/Maintenance of Carriageway along Davao-Cotabato Rd (Makilala-Kidapawan Section), km.1609+000-km.1617+000 (Selected portion)	Maint. Sect.	Public Bidding	-	6/14/-7/4/17	-	-	7/4/2017	7/5/2017	7/5/2017	7/11/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2017	Php998,200.00	-	-	Php993,000.00	-	-	1. PICE 2. COA	-	-	-	7/4/2017	7/5/2017	7/5/2017	7/11/2017	8/3/2017	8/7/2017
17MC0097	Purchase of Materials for the use in the Repair/Maintenance of Carriageway along Kidapawan-Magpet-Pangao-an Rd. (Poblacion Magpet-Pangao-an Section), km.1627+000-km.1633+000 (Selected portion)	Maint. Sect.	Public Bidding	-	6/14/-7/4/17	-	-	7/4/2017	7/5/2017	7/5/2017	7/11/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2017	Php949,500.00	-	-	Php948,656.00	-	-	1. PICE 2. COA	-	-	-	7/4/2017	7/5/2017	7/5/2017	7/11/2017	8/3/2017	8/7/2017
17MC0098	Purchase of Fuel and Lubricants for use in the Roadside Maintenance of National Roads & Bridges	Maint. Sect.	Public Bidding	-	6/14/-7/4/17	-	-	7/4/2017	7/5/2017	7/5/2017	7/11/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2017	Php899,449.29	-	-	Php882,259.77	-	-	1. PICE 2. COA	-	-	-	7/4/2017	7/5/2017	7/5/2017	7/11/2017	8/3/2017	8/7/2017
17MC0099	Purchase of Materials for the use in the Resurfacing of Unpaved Road Shoulder along Poblacion Magpet-Binay-Nowa-Basak-Temporan-Badiangon-Greenfield Road (Magpet Section), km.1629+000-km.1630+000; km.1631+000-1633+000; km.1635+000-km.1636+200(Selected portion)	Maint. Sect.	Public Bidding	-	6/14/-7/4/17	-	-	7/4/2017	7/5/2017	7/5/2017	7/7/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2017	Php865,142.30	-	-	Php850,630.00	-	-	1. PICE 2. COA	-	-	-	7/4/2017	7/5/2017	7/5/2017	7/7/2017	8/3/2017	8/7/2017
17MC0100	Purchase of Fuel and Lubricants for use in the Roadside Maintenance of National Roads & Bridges	Maint. Sect.	Public Bidding	-	6/14/-7/4/17	-	-	7/4/2017	7/5/2017	7/5/2017	7/7/2017	8/7/2017	8/8/2017	8/9/2017	8/9/2017	GAA CY-2017	Php127,114.00	-	-	Php126,949.00	-	-	1. PICE 2. COA	-	-	-	7/4/2017	7/5/2017	7/5/2017	7/7/2017	8/7/2017	8/9/2017
17MC0101	Purchase of Fuel for use in the Planning & Design Section in the conduct of RMES, BMS and RBIA (2nd Quarter 2017)	PD Sect.	Public Bidding	-	6/14/-7/4/17	-	-	7/4/2017	7/5/2017	7/5/2017	7/7/2017	8/3/2017	8/4/2017	8/7/2017	8/7/2017	GAA CY-2017	Php66,337.50	-	-	Php63,592.50	-	-	1. PICE 2. COA	-	-	-	7/4/2017	7/5/2017	7/5/2017	7/7/2017	8/3/2017	8/7/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JULY-DECEMBER 2017

17MC0102	Rental of Service Vehicle for use in the Conduct of Survey Investigation Activities for the period of July 11-31, 2017 (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	6/17-7/7/17	-	-	7/7/2017	7/10/2017	7/10/2017	7/12/2017	7/21/2017	7/22/2017	7/24/2017	7/24/2017	GAA CY-2017	Php29,895.00	-	-	Php29,250.00	-	-	1. PICE 2. COA	-	-	-	7/7/2017	7/10/2017	7/10/2017	7/12/2017	7/21/2017	7/24/2017
17MC0103	Purchase of Software & Hardware Supplies for use in Planning and Design Section	P.D. Sect.	Public Bidding	-	6/28-7/17/17	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/7/2017	8/8/2017	8/8/2017	GAA CY-2017	Php285,000.00	-	-	Php284,550.00	-	-	1. PICE 2. COA	-	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/8/2017
17MC0104	Purchase of Office Supplies for use in the Maintenance Section	Maint. Sect.	Public Bidding	-	6/28-7/17/17	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/8/2017	8/9/2017	8/9/2017	GAA CY-2017	Php274,890.00	-	-	Php274,290.00	-	-	1. PICE 2. COA	-	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/9/2017
17MC0105	Purchase of Office Supplies for use in the Planning and Design Section	P.D. Sect.	Public Bidding	-	6/28-7/17/17	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/8/2017	8/9/2017	8/9/2017	GAA CY-2017	Php188,570.00	-	-	Php187,970.00	-	-	1. PICE 2. COA	-	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/9/2017
17MC0106	Purchase of Office Supplies for use in the Financial Section	Financial Mgt. Sect.	Public Bidding	-	6/28-7/17/17	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/8/2017	8/9/2017	8/9/2017	GAA CY-2017	Php101,245.00	-	-	Php101,040.00	-	-	1. PICE 2. COA	-	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/9/2017
17MC0107	Purchase of Office Supplies for use in the Administrative Section	Human Resource & Admin. Section	Public Bidding	-	6/28-7/17/17	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/8/2017	8/9/2017	8/9/2017	GAA CY-2017	Php95,670.00	-	-	Php95,420.00	-	-	1. PICE 2. COA	-	-	-	7/17/2017	7/18/2017	7/18/2017	7/21/2017	8/7/2017	8/9/2017
17MC0108	Purchase of Materials for use in Fabrication of RROW Markers along Matalam-Bagontapay & Paco-Roxas-Arakan Valley Road (Matalam-Bagontapay & Paco-Katipunan Road Section)	Maint. Sect.	Public Bidding	-	8/15-9/4/17	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/14/2017	9/15/2017	9/18/2017	9/18/2017	GAA CY-2017	Php902,080.00	-	-	Php901,450.00	-	-	1. PICE 2. COA	-	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/14/2017	9/18/2017
17MC0109	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Katipunan section), K1690+823-K1690+871 (R/S)	Maint. Sect.	Public Bidding	-	8/15-9/4/17	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/14/2017	9/15/2017	9/18/2017	9/18/2017	GAA CY-2017	Php527,036.00	-	-	Php526,557.20	-	-	1. PICE 2. COA	-	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/14/2017	9/18/2017
17MC0110	Purchase of Spare Parts for use in the Various Vehicle/Equipment in the Maintenance Section	PD Section	Public Bidding	-	8/15-9/4/17	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/14/2017	9/15/2017	9/18/2017	9/18/2017	GAA CY-2017	Php212,215.00	-	-	Php212,215.00	-	-	1. PICE 2. COA	-	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/14/2017	9/18/2017
17MC0111	Purchase of Fuel & Lubricants for use in the Planning and Design Section in the Conduct of RMES, BMS and RBIA for the 3rd Quarter	PD Section	Public Bidding	-	7/11-7/31/17	-	-	7/31/2017	8/1/2017	8/1/2017	8/3/2017	8/14/2017	8/15/2017	8/16/2017	8/16/2017	GAA CY-2017	Php328,500.00	-	-	Php328,234.70	-	-	1. PICE 2. COA 3. NGO's	-	-	-	7/31/2017	8/1/2017	8/1/2017	8/3/2017	8/14/2017	8/16/2017
17MC0113	Purchase of Office Equipment for use in the Planning and Design Section Bridge and other Public Works Unit	PD Section	Public Bidding	-	7/26-8/14/17	-	-	8/14/2017	8/15/2017	8/15/2017	8/17/2017	8/19/2017	8/30/2017	8/31/2017	8/31/2017	GAA CY-2017	Php354,000.00	-	-	Php353,500.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	8/14/2017	8/15/2017	8/15/2017	8/17/2017	8/19/2017	8/31/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0114	Purchase of Fuel and Lubricants for use in the Construction Section, 3 rd Quarter	Const. Sect.	Public Bidding	-	7/26/-8/14/17	-	-	8/14/2017	8/15/2017	8/15/2017	8/17/2017	8/19/2017	8/30/2017	8/31/2017	8/31/2017	GAA CY-2017	Php328,500.00	-	-	Php328,234.70	-	-	1. PICE 2. COA 3. NGO's	-	-	-	8/14/2017	8/15/2017	8/15/2017	8/17/2017	8/ 9/2017	8/31/2017
17MC0115	Purchase of Office Equipment for use in the Planning and Design Section. Bridge and other Public Works Unit	PD Section	Public Bidding	-	7/26/-8/14/17	-	-	8/14/2017	8/15/2017	8/15/2017	8/17/2017	8/29/2017	8/30/2017	8/31/2017	8/31/2017	GAA CY-2017	Php65,835.00	-	-	Php65,685.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	8/14/2017	8/15/2017	8/15/2017	8/17/2017	8/19/2017	8/31/2017
17MC0116	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (August 16-31, 2017) (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	7/26/-8/14/17	-	-	8/14/2017	8/15/2017	8/15/2017	8/16/2017	8/23/2017	8/23/2017	8/24/2017	8/24/2017	GAA CY-2017	Php35,916.48	-	-	Php35,040.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	8/14/2017	8/15/2017	8/15/2017	8/16/2017	8/13/2017	8/24/2017
17MC0117	Rental of Service Vehicle for use in the Conduct of Survey Investigation Activities for the period of September 11-30, 2017 (Equipment Rental Only)	PD Section	Public Bidding	-	8/2/-8/22/17	-	-	8/29/2017	8/30/2017	8/30/2017	9/4/2017	9/7/2017	9/8/2017	9/11/2017	9/11/2017	GAA CY-2017	Php29,250.00	-	-	Php29,250.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	8/29/2017	8/30/2017	8/30/2017	9/4/2017	9/7/2017	9/11/2017
17MC0118	Rental of Service Vehicle for use in Inspection/Monitoring of various National Roads and Bridges (September 1-15, 2017) (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	8/2/-8/22/17	-	-	8/29/2017	8/30/2017	8/30/2017	9/4/2017	9/6/2017	9/7/2017	9/8/2017	9/8/2017	GAA CY-2017	Php32,923.44	-	-	Php32,120.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	8/29/2017	8/30/2017	8/30/2017	9/4/2017	9/6/2017	9/8/2017
17MC0119	Purchase of Office Supplies for use in the Administrative Section (Procurement Unit)	Human Resource & Admin. Section	Public Bidding	-	8/2/-8/22/17	-	-	8/29/2017	8/30/2017	8/30/2017	9/4/2017	9/7/2017	9/8/2017	9/11/2017	9/11/2017	GAA CY-2017	Php231,210.00	-	-	Php230,495.00	-	-	1. PICE 2. COA	-	-	-	8/29/2017	8/30/2017	8/30/2017	9/4/2017	9/7/2017	9/11/2017
17MC0120	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Katipunan Section), k1690+871-k1690+895 (R/S)	Maint. Sect.	Public Bidding	-	8/15/-9/4/17	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/14/2017	9/15/2017	9/18/2017	9/18/2017	GAA CY-2017	Php691,442.00	-	-	Php690,808.40	-	-	1. PICE 2. COA	-	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/ 4/2017	9/18/2017
17MC0121	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Katipunan Section), k1690+895-k1690+919 (R/S)	Maint. Sect.	Public Bidding	-	8/15/-9/4/17	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/14/2017	9/15/2017	9/18/2017	9/18/2017	GAA CY-2017	Php677,442.00	-	-	Php676,808.40	-	-	1. PICE 2. COA 3. NGO's	-	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/ 4/2017	4/17/2017
17MC0122	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Makilala-Ala Valley Road (San Vicente Section), k1618+623	Maint. Sect.	Public Bidding	-	9/14/-10/3/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/15/2017	11/16/2017	11/16/2017	GAA CY-2017	Php371,671.60	-	-	Php371,231.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/16/2017
17MC0123	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Senal Section), k1684+364-k1684+376 (L/S)	Maint. Sect.	Public Bidding	-	9/14/-10/3/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/15/2017	11/16/2017	11/16/2017	GAA CY-2017	Php351,686.00	-	-	Php351,474.80	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/16/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0124	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (September 16-30, 2017) (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	8/15/9/4/17	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/15/2017	9/15/2017	9/18/2017	9/18/2017	GAA CY-2017	Php29,930.40	-	-	Php29,430.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	9/4/2017	9/5/2017	9/5/2017	9/8/2017	9/ 5/2017	9/18/2017
17MC0125	Purchase of Materials for use in the Resurfacing of Unpaved shoulder along Kidapawan Magpet-Pangao-an Road (Kidapawan Section), k1619+675-k1621+934, k1622+500-k1623+259 (selected portion)	Maint. Sect.	Public Bidding	-	9/27/10/16/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/29/2017	12/1/2017	12/4/2017	12/4/2017	GAA CY-2017	Php582,232.80	-	-	Php581,940.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/20/2017	10/20/2017	10/24/2017	11/29/2017	12/1/2017	12/4/2017
17MC0126	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Doroluman Section), k1667+350-k1667+368 (R/S)	Maint. Sect.	Public Bidding	-	8/17/9/6/17	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	10/3/2017	10/3/2017	10/4/2017	10/4/2017	GAA CY-2017	Php403,399.00	-	-	Php402,394.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	10/3/2017	10/4/2017
17MC0127	Purchase of Materials for use in the Patching of Unpaved shoulder along Kidapawan-Magpet-Pangao-an Road (Pangao-an Section) k1629+500-k1632+000 (selected portion)	Maint. Sect.	Public Bidding	-	8/17/9/6/17	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	10/3/2017	10/3/2017	10/4/2017	10/4/2017	GAA CY-2017	Php374,490.00	-	-	Php374,250.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	10/3/2017	10/4/2017
17MC0128	Delivery/Provision of complete security services 24/7 at DPWH-Cotabato 1 st Engineering Office, (2) shift @ four (4) Guards/shift, Lanao, Kidapawan City for three (3) months October-December, 2017)	Human Resource & Admin. Section	Public Bidding	-	8/17/9/6/17	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	9/25/2017	9/27/2017	9/28/2017	9/28/2017	GAA CY-2017	Php284,294.88	-	-	Php284,293.92	-	-	1. PICE 2. COA 3. NGO's	-	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	9/15/2017	9/28/2017
17MC0130	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Doroluman Section), k1668+400-k1668+406 (R/S)	Maint. Sect.	Public Bidding	-	8/17/9/6/17	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	10/3/2017	10/4/2017	10/5/2017	10/5/2017	GAA CY-2017	Php129,758.70	-	-	Php129,518.70	-	-	1. PICE 2. COA 3. NGO's	-	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	10/3/2017	10/5/2017
17MC0131	Purchase of Materials for use in the Repair/Maintenance of Scoured shoulder along Paco-Roxas-Arakan Valley Road (Senai Section), k1684+015-k1684+021 (L/S)	Maint. Sect.	Public Bidding	-	8/17/9/6/17	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	10/3/2017	10/4/2017	10/5/2017	10/5/2017	GAA CY-2017	Php84,426.00	-	-	Php84,246.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	9/6/2017	9/7/2017	9/7/2017	9/12/2017	10/3/2017	10/5/2017
17MC0132	Purchase of Fuel & Lubricants for use in the Repair/Maintenance of National Roads and Bridges	Maint. Sect.	Public Bidding	-	9/14/10/3/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/12/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	GAA CY-2017	Php957,568.00	-	-	Php955,736.20	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/12/2017	11/22/2017	11/24/2017
17MC0133	Purchase of Materials for use in the Resurfacing of Unpaved Road shoulder along Purchase of Materials for use in the Resurfacing of Unpaved Road shoulder along (selected portion)	Maint. Sect.	Public Bidding	-	8/24/9/12/17	-	-	9/12/2017	9/13/2017	9/13/2017	9/15/2017	10/3/2017	10/3/2017	10/4/2017	10/4/2017	GAA CY-2017	Php912,373.00	-	-	Php911,625.00	-	-	1. PICE 2. COA	-	-	-	9/12/2017	9/13/2017	9/13/2017	9/15/2017	10/3/2017	10/4/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0134	Purchase of Office Supplies for use in the Maintenance Section	Maint. Sect.	Public Bidding	-	8/24-9/12/17	-	-	9/12/2017	9/13/2017	9/13/2017	9/15/2017	10/3/2017	10/3/2017	10/4/2017	10/4/2017	GAA CY-2017	Php205,080.00	-	-	Php204,960.00	-	-	1. PICE 2. COA	-	-	-	9/12/2017	9/13/2017	9/13/2017	9/15/2017	10/3/2017	10/4/2017
17MC0135	Purchase of Spare Parts for use in the Various Vehicle/Equipment in the Maintenance Section	Maint. Sect.	Public Bidding	-	8/24-9/12/17	-	-	9/12/2017	9/13/2017	9/13/2017	9/15/2017	10/3/2017	10/3/2017	10/4/2017	10/4/2017	GAA CY-2017	Php126,500.00	-	-	Php124,000.00	-	-	1. PICE 2. COA	-	-	-	9/12/2017	9/13/2017	9/13/2017	9/15/2017	10/3/2017	10/4/2017
17MC0136	Purchase of Fuel & Lubricants for use in the Roadside Maintenance of National Roads and Bridges	Maint. Sect.	Public Bidding	-	9/14-10/3/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/12/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	GAA CY-2017	Php140,576.00	-	-	Php140,356.00	-	-	1. PICE 2. COA	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/12/2017	11/22/2017	11/24/2017
17MC0139	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (October 1-15, 2017) (Equipment Rental Only)	Maint. Sect.	Public Bidding	-	8/31-9/19/17	-	-	9/19/2017	9/20/2017	9/20/2017	9/22/2017	10/5/2017	10/6/2017	10/9/2017	10/9/2017	GAA CY-2017	Php29,930.00	-	-	Php29,430.00	-	-	1. PICE 2. COA	-	-	-	9/19/2017	9/20/2017	9/20/2017	9/22/2017	10/5/2017	10/9/2017
17MC0140	Purchase of Office Supplies for use in the Construction Section	Const. Section	Public Bidding	-	8/31-9/19/17	-	-	9/19/2017	9/20/2017	9/20/2017	9/22/2017	10/17/2017	10/18/2017	10/19/2017	10/19/2017	GAA CY-2017	Php405,732.00	-	-	Php405,303.00	-	-	1. PICE 2. COA	-	-	-	9/19/2017	9/20/2017	9/20/2017	9/22/2017	10/17/2017	10/19/2017
17MC0141	Purchase of Office Equipment for use in the D.E. OFFICE-DISTRICT ENGINEER INFORMATION OFFICER	Human Resource & Admin. Section		-	8/31-9/19/17	-	-	9/19/2017	9/20/2017	9/20/2017	9/22/2017	10/17/2017	10/18/2017	10/19/2017	10/19/2017	GAA CY-2017	Php197,752.00	-	-	Php197,600.00	-	-	1. PICE 2. COA	-	-	-	9/19/2017	9/20/2017	9/20/2017	9/22/2017	10/17/2017	10/19/2017
17MC0142	Purchase of Office Equipment for use in the Construction IT Equipment for the 3 rd Qtr	Const. Section	Public Bidding	-	8/31-9/19/17	-	-	9/19/2017	9/20/2017	9/20/2017	9/22/2017	10/17/2017	10/18/2017	10/19/2017	10/19/2017	GAA CY-2017	Php72,000.00	-	-	Php72,000.00	-	-	1. PICE 2. COA	-	-	-	9/19/2017	9/20/2017	9/20/2017	9/22/2017	10/17/2017	10/19/2017
17MC0144	Purchase of Materials for use in Repainting of ReflectORIZED Paints for use in Repainting of Guardrails along Paco-Roxas-Arakan Valley Road (Greenhills Section), km. 1642+000-km. 1645+000	Maint. Section	Public Bidding	-	9/13-10/2/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/16/2017	11/17/2017	11/20/2017	11/20/2017	GAA CY-2017	Php919,984.00	-	-	Php918,803.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/16/2017	11/20/2017
17MC0145	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Pob. Magpet-Bunay-Nowa-Basak-Temporan-Greenfield Road (Nowa Section) Magpet, Cotabato, km. 1638+000-km. 1640+000	Maint. Section	Public Bidding	-	9/13-10/2/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/16/2017	11/17/2017	11/20/2017	11/20/2017	GAA CY-2017	Php910,000.00	-	-	Php908,960.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/16/2017	11/20/2017
17MC0146	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Kidapawan-Calunasan-M'lang Road, km. 1622+350-km. 1630+800 (selected portion)	Maint. Section	Public Bidding	-	9/13-10/2/17	-	-	10/30/2017	11/2/2017	11/2/2017	11/10/2017	12/14/2017	12/14/2017	12/15/2017	12/15/2017	GAA CY-2017	Php902,100.00	-	-	Php901,100.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/30/2017	11/2/2017	11/2/2017	11/10/2017	12/14/2017	12/15/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0147	Purchase of Asphalt Kettle for use in the Repair/Maintenance of Existing Concrete/Bituminous Pavement of National Roads and Bridges of this District	Maint. Section	Public Bidding	-	9/13/-10/2/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/7/2017	11/8/2017	11/9/2017	11/9/2017	GAA CY-2017	Php850,000.00	-	-	Php840,000.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/7/2017	11/9/2017
17MC0148	Purchase of Materials for use in Patching of Unpaved Road shoulder along Paco-Roxas-Arakan Valley Road (Pob.Arakan Section), km.1673+000-km.1675+000 (selected portion)	Maint. Section	Public Bidding	-	9/13/-10/2/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/17/2017	11/17/2017	11/20/2017	11/20/2017	GAA CY-2017	Php650,939.60	-	-	Php659,600.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/17/2017	11/20/2017
17MC0149	Purchase of Delineator for use in Guardrails along Paco-Roxas-Arakan Valley Road, km.1637+000-km.1690+000	Maint. Section	Public Bidding	-	9/13/-10/2/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/17/2017	11/17/2017	11/20/2017	11/20/2017	GAA CY-2017	Php503,500.00	-	-	Php502,440.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/17/2017	11/20/2017
17MC0150	Purchase of Office Supplies for use in the Human Resource & Administrative Section (SPGS Unit & Records Management Unit)(for the 3rd Quarter of CY 2017)	Human Resource & Admin. Section	Public Bidding	-	9/13/-10/2/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/15/2017	11/16/2017	11/16/2017	GAA CY-2017	Php101,445.00	-	-	Php101,245.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/16/2017
17MC0151	Purchase of Office Supplies for use in the Signages as part of ISO 9001:2015 Requirements	Human Resource & Admin. Section	Public Bidding	-	9/13/-10/2/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/15/2017	11/16/2017	11/16/2017	GAA CY-2017	Php92,500.00	-	-	Php92,500.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/16/2017
17MC0152	Purchase of Spare Parts for use in the Quality Assurance Section (3rd Quarter)	Q.A. Section	Public Bidding	-	9/13/-10/2/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/15/2017	11/16/2017	11/16/2017	GAA CY-2017	Php78,795.00	-	-	Php78,795.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	11/14/2017	11/16/2017
17MC0153	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (October 16-31, 2017) (Equipment Rental Only)	Maint. Section	Public Bidding	-	9/13/-10/2/17	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	10/24/2017	10/25/2017	10/26/2017	10/26/2017	GAA CY-2017	Php35,916.48	-	-	Php35,400.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/3/2017	10/4/2017	10/4/2017	10/9/2017	10/24/2017	10/26/2017
17MC0154	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Davao-Cotabato Road,km.1630+000-km.1643+873 (selected portion)	Maint. Section	Public Bidding	-	9/16/-10/6/17	-	-	10/6/2017	10/9/2017	10/9/2017	10/12/2017	11/7/2017	11/8/2017	11/9/2017	11/9/2017	GAA CY-2017	Php1,015,000.00	-	-	Php1,009,200.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/6/2017	10/9/2017	10/9/2017	10/12/2017	11/7/2017	11/9/2017
17MC0155	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Matalam-Miang-Bagontapay Road (Bagontapay Section), Miang, Cotabato, km.1661+000-km1664+000 (selected portion)	Maint. Section	Public Bidding	-	10/7/-10/16/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/23/2017	11/24/2017	11/24/2017	11/24/2017	GAA CY-2017	Php910,000.00	-	-	Php907,400.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/23/2017	11/24/2017
17MC0156	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Paco-Roxas-Arakan Valley Road (Pontevedra Section), Antipas, Cotabato, km.1655+000-km1658+000 (selected portion)	Maint. Section	Public Bidding	-	10/7/-10/16/17	-	-	10/16/2017	10/20/2017	10/20/2017	10/24/2017	11/23/2017	11/24/2017	11/27/2017	11/27/2017	GAA CY-2017	Php899,000.00	-	-	Php891,750.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/16/2017	10/20/2017	10/20/2017	10/24/2017	11/23/2017	11/27/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0157	Purchase of Materials for use in Patching of Unpaved shoulder along Matalam-Lampayan-Antipas Road, km.1656+000-km1658+000 (selected portion);km1672+500-km1675+000 (selected portions)	Maint. Section	Public Bidding	-	10/7/-10/16/17	-	-	10/16/2017	10/20/2017	10/20/2017	10/24/2017	11/23/2017	11/24/2017	11/27/2017	11/27/2017	GAA CY-2017	Pbp848,036.50	-	-	Php846,600.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/16/2017	10/20/2017	10/20/2017	10/24/2017	11/23/2017	11/27/2017
17MC0158	shoulder along Matalam-Mlang-Bagontapay Road (Matalam-Mlang section) km.1642+000-km1645+000;km1651+545-km1652+500;km1662+000-km1664+000 (selected portions)	Maint. Section	Public Bidding	-	10/7/-10/16/17	-	-	10/16/2017	10/20/2017	10/20/2017	10/24/2017	10/23/2017	10/24/2017	10/30/2017	10/30/2017	GAA CY-2017	Pbp847,949.05	-	-	Php841,620.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/16/2017	10/20/2017	10/20/2017	10/24/2017	10/23/2017	10/30/2017
17MC0159	Purchase of Materials for use in Patching of Unpaved shoulder along Paco-Roxas-Arakan Valley Road New Cebu section, Pres.Roxas, km.1631+000-km1634+000 (selected portions)	Maint. Section	Public Bidding	-	10/12/-10/19/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	12/1/2017	12/4/2017	12/5/2017	12/5/2017	GAA CY-2017	Pbp619,290.10	-	-	Php617,855.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	12/1/2017	12/5/2017
17MC0160	Purchase of Materials for use in Patching of Unpaved shoulder along Kidapawan-Calunasan-Mlang Road (Kalaisan section Kidapawan City) km.1620+000-km1623+000 (selected portions)	Maint. Section	Public Bidding	-	10/10/-10/17/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/22/2017	11/23/2017	11/24/2017	11/24/2017	GAA CY-2017	Php925,236.60	-	-	Php924,464.40	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/22/2017	11/24/2017
17MC0161	Purchase of Fuel & Lubricants for use in the Repair/Maintenance of National Roads and Bridges	Maint. Section	Public Bidding	-	10/7/-10/16/17	-	-	10/16/2017	10/20/2017	10/20/2017	10/24/2017	11/21/2017	11/22/2017	11/23/2017	11/23/2017	GAA CY-2017	Php569,616.00	-	-	Php569,616.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/16/2017	10/20/2017	10/20/2017	10/24/2017	11/21/2017	11/23/2017
17MC0162	Purchase of Office Supplies for use in the Office of the Planning and Design Section	P.D. Section	Public Bidding	-	10/10/-10/17/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	12/14/2017	12/14/2017	12/15/2017	12/15/2017	GAA CY-2017	Php250,787.50	-	-	Pbp250,000.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	12/14/2017	12/15/2017
17MC0163	Purchase of Fuel & Lubricants for use in the Office of the Planning and Design Section	P.D. Section	Public Bidding	-	10/10/-10/17/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	12/22/2017	12/23/2017	12/27/2017	12/27/2017	GAA CY-2017	Php215,050.00	-	-	Pbp214,575.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	12/22/2017	12/27/2017
17MC0164	Purchase of Fuel & Lubricants for use in the Roadside Maintenance of National Roads and	Maint. Section	Public Bidding	-	10/10/-10/17/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/21/2017	11/22/2017	11/23/2017	11/23/2017	GAA CY-2017	Php165,550.80	-	-	Php165,463.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/21/2017	11/23/2017
17MC0166	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (November 1-15, 2017) (Equipment Rental Only)	Maint. Section	Public Bidding	-	10/7/-10/16/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/13/2017	11/13/2017	11/14/2017	11/14/2017	GAA CY-2017	Php32,923.44	-	-	Php32,505.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/13/2017	11/14/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JULY-DECEMBER 2017

17MC0167	Purchase of Office Equipment for use in the Office of the Planning and Design Section	P.D. Section	Public Bidding	-	10/11-10/30/17	-	-	10/30/2017	11/2/2017	11/2/2017	11/7/2017	12/18/2017	12/20/2017	12/21/2017	12/21/2017	GAA CY-2017	Php1,741,095.00	-	-	Php1,740,000.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/30/2017	11/2/2017	11/2/2017	11/7/2017	12-18/2017	12/21/2017
17MC0169	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Paco-Roxas-Arakan Valley Road, km1661+000-km1672+000 (selected portion)	Maint. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	12/1/2017	12/4/2017	12/5/2017	12/5/2017	GAA CY-2017	Php999,000.00	-	-	Php998,556.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	12/1/2017	12/5/2017
17MC0170	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Kidapawan-Calunasan-Mlang Road-Magsaysay-Kalaisan Section, Kidapawan City, km1618+000-km1622+000 (selected portion)	Maint. Section	Public Bidding	-	11/15-11/22/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/26/2017	12/22/2017	12/27/2017	12/27/2017	GAA CY-2017	Php900,000.00	-	-	Php899,400.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/26/2017	12/27/2017
17MC0171	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Davao-Cotabato Road (Paco Section), km1622+000-km1628+000 (selected portion)	Maint. Section	Public Bidding	-	11/15-11/22/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php899,000.00	-	-	Php898,130.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/22/2017	12/27/2017
17MC0172	Purchase of Materials for use in the Patching of Unpaved Road shoulder along Davao-Cotabato Road (Pob.Makilaia Section), km1609+800-km1612+000 (selected portion)	Maint. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/29/2017	12/1/2017	12/4/2017	12/4/2017	GAA CY-2017	Php619,032.80	-	-	Php618,450.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/29/2017	12/4/2017
17MC0173	Purchase of Office Equipment for use in the Office of the Planning and Design Section	P.D. Section	Public Bidding	-	10/12-10/19/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/29/2017	12/1/2017	12/4/2017	12/4/2017	GAA CY-2017	Php387,350.00	-	-	Php386,975.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/29/2017	12/4/2017
17MC0174	Purchase of Office Supplies for use in the Office of the Planning and Design Section	P.D. Section	Public Bidding	-	10/12-10/19/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	12/13/2017	12/13/2017	12/14/2017	12/14/2017	GAA CY-2017	Php223,780.00	-	-	Php223,620.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	12/13/2017	12/14/2017
17MC0175	Purchase of Office Supplies for use in the Human Resource and Administrative Section	Human Resource & Admin. Section	Public Bidding	-	10/12-10/19/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	GAA CY-2017	Php188,975.00	-	-	Php188,925.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/24/2017	11/28/2017
17MC0176	Purchase of Office Supplies for use in the Office of the D.E. (Information and Communication Technology Staff) for 4th Quarter of CY 2017	Human Resource & Admin. Section	Public Bidding	-	10/12-10/19/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	GAA CY-2017	Php88,825.00	-	-	Php88,725.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/24/2017	11/28/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JULY-DECEMBER 2017

17MC0177	Purchase of Electrical Supplies for use in the Consumption of DPWH-Cotabato 1st DEO, Lanao, Kidapawan City	Human Resource & Admin. Section	Public Bidding	-	10/12-10/19/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/24/2017	11/27/2017	11/30/2017	11/30/2017	GAA CY-2017	Php54,512.50	-	-	Php54,442.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/24/2017	11/24/2017	11/30/2017
17MC0178	Rental of Service Vehicle for the conduct of Survey Investigation Activities of Planning & Design Section (October, 2017) (Equipment Rental Only)	P.D. Section	Public Bidding	-	10/12-10/19/17	-	-	10/19/2017	10/20/2017	10/20/2017	10/23/2017	10/24/2017	10/25/2017	10/26/2017	10/26/2017	GAA CY-2017	Php29,895.00	-	-	Php29,250.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/19/2017	10/20/2017	10/20/2017	10/23/2017	10/24/2017	10/26/2017
17MC0179	Purchase of Materials for use in Repainting of ReflectORIZED Paints for use in Repainting of Guardrail along Matalam-Mlong-Bagontapay Road (Bagontapay Sect), Mlang, Cotabato, km1658+000-km1664+000	Maint. Section	Public Bidding	-	11/16-11/23/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php919,984.00	-	-	Php919,152.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/22/2017	12/27/2017
17MC0180	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Matalam-Lampayan-Antipas, km1642+499-km1650+000 (selected portion)	Maint. Section	Public Bidding	-	11/16-11/23/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/27/2017	12/21/2017	12/21/2017	12/22/2017	12/22/2017	GAA CY-2017	Php902,100.00	-	-	Php900,645.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/27/2017	12/21/2017	12/22/2017
17MC0181	Purchase of Materials for use in the Repair/Maintenance of Carriageway along Paco-Roxas-Arakan Valley Road (Pob. Arakan Section), km1672+000-km1675+000 (selected portion)	Maint. Section	Public Bidding	-	10/23-10/30/17	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	11/29/2017	12/1/2017	12/4/2017	12/4/2017	GAA CY-2017	Php900,000.00	-	-	Php899,000.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	11/29/2017	12/4/2017
17MC0182	Purchase of Materials for use in the Patching of Unpaved Road shoulder along Kidapawan-Ilomavis Tourist Road (Manongol Section), km1621+000-km1624+500 (selected portion)	Maint. Section	Public Bidding	-	10/23-10/30/17	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/11/2017	12/12/2017	12/13/2017	12/13/2017	GAA CY-2017	Php659,681.92	-	-	Php658,760.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/11/2017	12/13/2017
17MC0183	Purchase of Materials for use in the Patching of Unpaved Road shoulder along Kidapawan-Magpet-Pangao-an Road (Pob. Magpet Section), km1627+000-km1629+000 (selected portion)	Maint. Section	Public Bidding	-	11/16-11/23/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/27/2017	12/27/2017	12/28/2017	12/29/2017	12/29/2017	GAA CY-2017	Php653,525.00	-	-	Php653,400.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/27/2017	12/27/2017	12/29/2017
17MC0184	Purchase of Delineator for use in Guardrails along Kidapawan-Magpet-Pangao-an Road Kidapawan-Ilomavis Tourist Road and Kidapawan-Calunasan-Mlang Road, km1619+675-km1633+000; km1618+051-km1638+572; km1617+260-km1641+294	Maint. Section	Public Bidding	-	10/23-10/30/17	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/1/2017	12/1/2017	12/4/2017	6/24/2017	GAA CY-2017	Php80,000.00	-	-	Php79,800.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/1/2017	12/4/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JULY-DECEMBER 2017

17MC0185	Purchase of Fuel & Lubricants for use in the Construction Section for the 4 th Quarter	Const. Section	Public Bidding	-	10/23-10/30/17	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/4/2017	12/5/2017	12/6/2017	12/6/2017	GAA CY-2017	Php72,815.00	-	-	Php72,775.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/4/2017	12/6/2017
17MC0186	Purchase of Fuel & Lubricants for use in the Quality Assurance Section	Q.A. Section	Public Bidding	-	10/23-10/30/17	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	11/21/2017	11/22/2017	11/23/2017	11/23/2017	GAA CY-2017	Php265,845.00	-	-	Php265,595.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	11/21/2017	11/23/2017
17MC0187	Purchase of Office Supplies for use in the Human Resource and Administrative Section (Supply and Property Management Unit)	Human Resource & Admin. Section	Public Bidding	-	10/23-10/30/17	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/4/2017	12/5/2017	12/6/2017	12/6/2017	GAA CY-2017	Php72,815.00	-	-	Php72,775.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/4/2017	12/6/2017
17MC0188	Purchase of 1-Unit Photocopier for use in the Human Resource and Administrative Section (Supply and Property Management Unit)	Human Resource & Admin. Section	Public Bidding	-	10/23-10/30/17	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/4/2017	12/5/2017	12/6/2017	12/6/2017	GAA CY-2017	Php70,000.00	-	-	Php69,950.00	-	-	1. PICE 2. COA	-	-	-	10/30/2017	11/2/2017	11/2/2017	11/6/2017	12/4/2017	12/6/2017
17MC0189	Purchase of Fuel & Lubricants for use in the Repair/Maintenance of National Roads & Bridges (Month of October 2017)	Maint. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/28/2017	11/29/2017	12/1/2017	12/1/2017	GAA CY-2017	Php973,260.13	-	-	Php972,759.10	-	-	1. PICE 2. COA	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/28/2017	12/1/2017
17MC0190	Purchase of Fuel & Lubricants for use in the Repair/Maintenance of National Roads & Bridges (Month of November 2017)	Maint. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	GAA CY-2017	Php963,903.15	-	-	Php963,357.30	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/27/2017
17MC0191	Purchase of Office Supplies for use in the Financial Management Section	Fin. Mgt. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	GAA CY-2017	Php212,660.00	-	-	Php209,915.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/28/2017
17MC0192	Purchase of Fuel & Lubricants for use in the Roadside Maintenance of National Roads & Bridges (Month of November 2017)	Maint. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/24/2017	11/27/2017	11/27/2017	GAA CY-2017	Php137,954.00	-	-	Php137,838.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/27/2017
17MC0193	Purchase of Fuel & Lubricants for use in the Roadside Maintenance of National Roads & Bridges (Month of October 2017)	Maint. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/29/2017	11/29/2017	12/1/2017	12/1/2017	GAA CY-2017	Php136,660.59	-	-	Php136,585.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/29/2017	11/30/2017
17MC0194	Purchase of Office Equipment for use in the Financial Management Section	Fin. Mgt. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/27/2017	11/28/2017	11/28/2017	GAA CY-2017	Php122,789.00	-	-	Php122,700.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/24/2017	11/28/2017
17MC0195	Purchase of Office Supplies for use in the Office of the Planning & Design Section	P.D. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	12/18/2017	12/19/2017	12/20/2017	12/20/2017	GAA CY-2017	Php86,060.00	-	-	Php86,010.00	-	-	1. PICE 2. COA	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	12/18/2017	12/20/2017
17MC0197	Rental of Service Vehicle for use in the Inspection/Monitoring of Various National Roads and Bridges (November 16-30, 2017) (Equipment Rental Only)	Maint. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/29/2017	11/29/2017	12/1/2017	12/1/2017	GAA CY-2017	Php32,923.44	-	-	Php32,450.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	12/18/2017	12/20/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII

As of: JULY-DECEMBER 2017

17MC0198	Rental of Service Vehicle for the conduct of Survey Investigation Activities of Planning & Design Section (October, 2017) (Equipment Rental Only)	P.D. Section	Public Bidding	-	10/27-11/6/17	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	11/29/2017	11/29/2017	12/1/2017	12/1/2017	GAA CY-2017	Php29,895.00	-	-	Php29,450.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/6/2017	11/7/2017	11/7/2017	11/9/2017	12/18/2017	12/20/2017
17MC0199	Purchase of Office Supplies for use in the Office of the Chief, Human Resource and Administrative Section	Human Resource & Admin. Section	Public Bidding	-	11/4-11/13/17	-	-	11/13/2017	11/14/2017	11/14/2017	11/17/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php177,320.00	-	-	Php176,910.00	-	-	1. PICE 2. COA	-	-	-	11/13/2017	11/14/2017	11/14/2017	11/17/2017	12/28/2017	12/29/2017
17MC0200	Purchase of Office Equipment for use in the Office of the Chief, Human Resource and Administrative Section	Human Resource & Admin. Section	Public Bidding	-	11/4-11/13/17	-	-	11/13/2017	11/14/2017	11/14/2017	11/17/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	Php121,250.00	-	-	Php121,238.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/13/2017	11/14/2017	11/14/2017	5/26/2017	11/17/2017	12/29/2017
17MC0201	Purchase of Office Supplies for use in the Administrative Section (Records Management Unit) (4th Quarter)	Human Resource & Admin. Section	Public Bidding	-	11/4-11/13/17	-	-	11/13/2017	11/14/2017	11/14/2017	11/17/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	Php74,150.00	-	-	Php74,050.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/13/2017	11/14/2017	11/14/2017	11/17/2017	12/28/2017	12/29/2017
17MC0203	Purchase of Fuel & Lubricants for use in the Repair/Maintenance of National Roads and Bridges (Month of December 2017)	Maint. Section	Public Bidding	-	11/10-11/17/17	-	-	11/17/2017	11/19/2017	11/19/2017	11/17/2017	12/21/2017	12/21/2017	12/22/2017	12/22/2017	GAA CY-2017	Php935,610.21	-	-	Php935,355.15	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/17/2017	11/19/2017	11/19/2017	11/17/2017	12/21/2017	12/22/2017
17MC0204	Purchase of Office Supplies for use in the Office of the Chief, Human Resource and Administrative Section	Human Resource & Admin. Section	Public Bidding	-	11/10-11/17/17	-	-	11/17/2017	11/19/2017	11/19/2017	11/17/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php188,877.70	-	-	Php188,850.00	-	-	1. PICE 2. COA	-	-	-	11/17/2017	11/19/2017	11/19/2017	11/17/2017	12/28/2017	12/29/2017
17MC0205	Purchase of Fuel & Lubricants for use in the Roadside Maintenance of National Roads and Bridges (Month of December 2017)	Maint. Section	Public Bidding	-	11/10-11/17/17	-	-	11/17/2017	11/19/2017	11/19/2017	11/22/2017	12/5/2017	12/6/2017	12/7/2017	12/7/2017	GAA CY-2017	Php142,258.00	-	-	Php142,209.00	-	-	1. PICE 2. COA	-	-	-	11/17/2017	11/19/2017	11/19/2017	11/22/2017	12/5/2017	12/7/2017
17MC0206	Purchase of Office Supplies for use in the Human Resource and Administrative Section (Cash Unit for 4th Quarter of CY 2017)	Human Resource & Admin. Section	Public Bidding	-	11/10-11/17/17	-	-	11/17/2017	11/19/2017	11/19/2017	11/17/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php45,110.00	-	-	Php45,080.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/17/2017	11/19/2017	11/19/2017	11/17/2017	12/28/2017	12/29/2017
17MC0207	Rental of Service Vehicle for use in the Inspection/Monitoring of various National Roads and Bridges (December 1-15, 2017) (Equipment Rental Only)	Maint. Section	Public Bidding	-	11/10-11/17/17	-	-	11/17/2017	11/20/2017	11/20/2017	11/22/2017	12/5/2017	12/5/2017	12/6/2017	12/6/2017	GAA CY-2017	Php32,923.44	-	-	Php31,900.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/17/2017	11/20/2017	11/20/2017	11/22/2017	12/5/2017	12/6/2017
17MC0208	Purchase of Office Supplies for use in the Office of the District Engineer (Procurement Unit) 4th Quarter	Human Resource & Admin. Section	Public Bidding	-	11/15-11/22/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php398,040.00	-	-	Php397,126.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/28/2017	12/29/2017
17MC0209	Purchase of Office Equipment for use in the Office of the Planning & Design Section	P.D. Section	Public Bidding	-	12/9-12/18/17	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php95,034.00	-	-	Php95,034.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0210	Purchase of Electrical Supplies for use in the consumption of DPWH-Cotabato 1st DEO, Lanao, Kidapawan City for the 4th Quarter of CY 2017	Human Resource & Admin. Section	Public Bidding	-	11/15/-11/22/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php84,185.00	-	-	Php84,100.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/28/2017	12/29/2017
17MC0212	Purchase of Office Equipment for the use in the District Engineer's Office (District Information Officer), DPWH-Cotabato 1st DEO, Lanao, Kidapawan City	Human Resource & Admin. Section	Public Bidding	-	11/15/-11/22/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php259,942.00	-	-	Php259,820.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/28/2017	12/29/2017
17MC0213	Purchase of Spare Parts for use in the Various/Equipment in the Maintenance Section	Maint. Section	Public Bidding	-	11/16/-11/23/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php98,845.00	-	-	Php98,583.50	-	-	1. PICE 2. COA	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/22/2017	12/27/2017
17MC0214	Rental of Service Vehicle for use in the Inspection/Monitoring of various National Roads and Bridges (December 16-31, 2017) (Equipment Rental Only)	Maint. Section	Public Bidding	-	11/16/-11/23/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/28/2017	12/13/2017	12/13/2017	12/14/2017	12/14/2017	GAA CY-2017	Php29,930.40	-	-	Php29,400.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/28/2017	12/13/2017	12/14/2017
17MC0215	Rental of Service Vehicle for the conduct of Survey Investigation Activities of Planning & Design Section (December, 2017) (Equipment Rental Only)	P.D. Section	Public Bidding	-	11/16/-11/23/17	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/14/2017	12/14/2017	12/15/2017	12/15/2017	GAA CY-2017	Php29,895.00	-	-	Php29,250.00	-	-	1. PICE 2. COA	-	-	-	11/23/2017	11/24/2017	11/24/2017	11/29/2017	12/14/2017	12/15/2017
17MC0217	Purchase of Office Equipment (A-2) for use in the DPWH-Cotabato 1st DEO, Lanao, Kid. City	Human Resource & Admin. Section	Public Bidding	-	11/18/-12/4/17	-	-	12/4/2017	12/5/2017	12/5/2017	12/7/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php955,742.50	-	-	Php955,290.00	-	-	1. PICE 2. COA	-	-	-	12/4/2017	12/5/2017	12/5/2017	12/7/2017	12/22/2017	12/27/2017
17MC0218	Purchase of Office Equipment (A-3) for use in the DPWH-Cotabato 1st DEO, Lanao, Kid. City	Human Resource & Admin. Section	Public Bidding	-	11/18/-12/4/17	-	-	12/4/2017	12/5/2017	12/5/2017	12/7/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php824,500.00	-	-	Php824,160.00	-	-	1. PICE 2. COA	-	-	-	12/4/2017	12/5/2017	12/5/2017	12/7/2017	12/22/2017	12/27/2017
17MC0219	Purchase of Office Equipment (A-4) for use in the DPWH-Cotabato 1st DEO, Lanao, Kid. City	Human Resource & Admin. Section	Public Bidding	-	11/18/-12/4/17	-	-	12/4/2017	12/5/2017	12/5/2017	12/7/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php506,000.00	-	-	Php500,720.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/4/2017	12/5/2017	12/5/2017	12/7/2017	12/22/2017	12/27/2017
17MC0220	Purchase of Fuel and Lubricants for use in the Quality Assurance Section (4th Quarter, 2017)	Maint. Section	Public Bidding	-	11/18/-12/4/17	-	-	12/4/2017	12/5/2017	12/5/2017	12/7/2017	12/22/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php265,845.00	-	-	Php265,730.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/4/2017	12/5/2017	12/5/2017	12/7/2017	12/29/2017	12/29/2017
17MC0221	Delivery/Provision of Complete Security Services 24/7 at DPWH-Cotabato 1st DEO, 2-Shifts at 4-Guards/shift, Lanao, Kidapawan City for FY-2018 (January-June 2018)	Human Resource & Admin. Section	Public Bidding	-	11/24/-12/5/17	-	-	12/5/2017	12/6/2017	12/6/2017	12/8/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php710,737.80	-	-	Php710,690.88	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/5/2017	12/6/2017	12/6/2017	12/8/2017	12/28/2017	12/29/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0233	Purchase of Fuel & Lubricants for use in the Planning & Design Section charge to MYPs Funds	P.D. Section	Public Bidding	-	11/30/-12/7/17	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php80,000.00	-	-	Php79,800.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/27/2017
17MC0234	Purchase of Office Supplies for use in the Quality Assurance Section, 4 th Quarter, 2017	P.D. Section	Public Bidding	-	11/30/-12/7/17	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php141,140.00	-	-	Php141,118.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/28/2017	12/29/2017
17MC0235	Purchase of Fuel for use in the Construction Section, 4 th Quarter, 2017 (MINSAAD FUND)	Const. Section	Public Bidding	-	11/30/-12/7/17	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php44,080.00	-	-	Php44,060.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/27/2017
17MC0236	Purchase of Office Equipment for use in the Administrative Section	Human Resource & Admin. Section	Public Bidding	-	12/7/-12/14/17	-	-	12/14/2017	12/15/2017	12/15/2017	12/18/2017	12/21/2017	12/22/2017	12/27/2017	12/27/2017	GAA CY-2017	Php240,000.00	-	-	Php239,900.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/14/2017	12/15/2017	12/15/2017	12/18/2017	12/21/2017	12/27/2017
17MC0237	Purchase of Office Equipment for use in the Construction Section, 4th Quarter	Human Resource & Admin. Section	Public Bidding	-	12/7/-12/14/17	-	-	12/14/2017	12/15/2017	12/15/2017	12/18/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php198,040.00	-	-	Php144,475.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/14/2017	12/15/2017	12/15/2017	12/18/2017	12/28/2017	12/29/2017
17MC0238	Purchase of Office Equipment for use in the Office of the District Engineer (Procurement Unit)	Human Resource & Admin. Section	Public Bidding	-	12/7/-12/14/17	-	-	12/14/2017	12/15/2017	12/15/2017	12/15/2017	12/21/2017	12/22/2017	12/27/2017	12/27/2017	GAA CY-2017	Php60,000.00	-	-	Php59,700.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/14/2017	12/15/2017	12/15/2017	12/15/2017	12/21/2017	12/27/2017
17MC0239	Purchase of Materials Reflectorized Paint for use in Repainting Retaining Walls along Davao-Cotabato Road (Poblacion Kidapawan City)	Maint. Section	Public Bidding	-	12/9/-12/18/17	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php80,000.00	-	-	Php79,800.00	-	-	1. PICE 2. COA	-	-	-	5/23/2017	5/24/2017	5/24/2017	5/26/2017	6/8/2017	6/9/2017
17MC0240	Purchase of Materials for use in Application of Reflectorized Thermoplastic Pavement Markings along Matalam-Lampayan-Antipas Road (Matalam Section) km.1644+000-km.1648+230	Maint. Section	Public Bidding	-	12/9/-12/18/17	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php899,888.00	-	-	Php899,431.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017
17MC0241	Purchase of Materials for use in Application of Reflectorized Thermoplastic Pavement Markings along Paco-Roxas-Arakan Road (Ilustre Section) km.1662+300-km.1664+271; km.1666+500-km.1667+190; km.1674+300-km.1675+110	Maint. Section	Public Bidding	-	12/9/-12/18/17	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php897,943.00	-	-	Php896,823.50	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0222	Purchase of Office Equipment (A-5) for use in the DPWH-Cotabato 1 st DEO, Lanao, Kid.City	P.D. Section	Public Bidding	-	11/24-12/5/17	-	-	12/5/2017	12/6/2017	12/6/2017	12/8/2017	12/26/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php852,125.00	-	-	Php852,123.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/5/2017	12/6/2017	12/6/2017	12/8/2017	12/26/2017	12/29/2017
17MC0223	Purchase of Office Equipment for use in the DPWH-Cotabato 1 st DEO, Lanao, Kid.City (Conference Room-New Building)	Human Resource & Admin. Section	Public Bidding	-	11/24-12/5/17	-	-	12/5/2017	12/6/2017	12/6/2017	12/8/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php654,056.25	-	-	Php654,000.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/5/2017	12/6/2017	12/6/2017	12/8/2017	12/22/2017	12/27/2017
17MC0224	Purchase of Office Equipment (A-6) for use in the DPWH-Cotabato 1 st DEO, Lanao, Kid.City (Conference Room-New Building)	Human Resource & Admin. Section	Public Bidding	-	11/24-12/5/17	-	-	12/5/2017	12/6/2017	12/6/2017	12/8/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php325,000.00	-	-	Php324,620.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/5/2017	12/6/2017	12/6/2017	12/8/2017	12/26/2017	12/29/2017
17MC0225	Purchase of Office Supplies for use in the Maintenance Section	Maint. Section	Public Bidding	-	11/18-12/4/17	-	-	12/5/2017	12/6/2017	12/6/2017	12/7/2017	12/26/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php44,995.00	-	-	Php44,928.25	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/5/2017	12/6/2017	12/6/2017	12/7/2017	12/26/2017	12/27/2017
17MC0227	Purchase of Office Equipment for use in the Quality Assurance Section, 4 th Quarter,2017	Q.A. Section	Public Bidding	-	11/30-12/7/17	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php980,512.00	-	-	Php980,510.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/29/2017
17MC0228	Purchase of Service Vehicle for use in the Close Monitoring & Supervision of the Routine Maint. of National Roads & Bridges; to enhance mobility of the Maintenance Point Person (MPP's) and other field Personnel	Maint. Section	Public Bidding	-	11/30-12/7/17	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/27/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php900,000.00	-	-	Php885,000.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/27/2017	12/29/2017
17MC0229	Purchase of Office Supplies for use in the Construction Section for the 4 th Quarter,2017	Const. Section	Public Bidding	-	11/30-12/7/17	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php80,000.00	-	-	Php79,800.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/29/2017
17MC0230	Purchase of Office Equipment (QAS-1) for use in the Quality Assurance Section4th Quarter,2017	Q.A. Section	Public Bidding	-	11/30-12/7/17	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php658,735.00	-	-	Php658,360.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/29/2017
17MC0231	Purchase of Office Equipment for use in the Construction Section,4 th Quarter, 2017 (MINSAAD FUND)	Coost. Section	Public Bidding	-	11/30-12/7/17	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php621,150.00	-	-	Php620,760.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/29/2017
17MC0232	Purchase of IT Equipment (Const.-1) Construction Section, 4 th Quarter, 2017 (MINSAAD FUND)	Const. Section	Public Bidding	-	11/30-12/7/17	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php185,750.00	-	-	Php185,750.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/7/2017	12/8/2017	12/8/2017	12/12/2017	12/22/2017	12/27/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0242	Purchase of Office Equipment for use in the Planning & Design Section	P.D. Section	Public Bidding	-	12/9-12/18/17	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php125,715.00	-	-	Php125,500.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017
17MC0243	Purchase of Office Equipment for use in the Human Resource & Administrative Section (SPM Unit)	Human Resource & Admin. Section	Public Bidding	-	12/9-12/18/17	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php108,789.00	-	-	Php106,900.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017
17MC0244	Purchase of Office Equipment for use in the Quality Assurance Section	Q.A. Section	Public Bidding	-	12/9-12/18/17	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php96,789.00	-	-	Php96,700.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/28/2017	12/29/2017
17MC0245	Purchase of Materials for use in Fabrication of New Kilometer Post along Makilala-Ala Valley Road, km.1611+483-km.1644+817	Maint. Section	Public Bidding	-	12/9-12/18/17	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php96,789.00	-	-	Php84,472.75	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/18/2017	12/20/2017	12/20/2017	12/21/2017	12/22/2017	12/27/2017
17MC0247	Purchase of Materials for use in Application of ReflectORIZED Thermoplastic Pavement Markings Along Kidapawan-Calunasan-Miang Rd. (Kalaisan-Fatima Sect.), km.1624+000-km.1628+225	Maint. Section	Public Bidding	-	12/12-12/20/17	-	-	12/20/2017	12/21/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php896,278.00	-	-	Php886,278.29	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/20/2017	12/21/2017	12/21/2017	12/22/2017	12/22/2017	12/27/2017
17MC0248	Purchase of Office Supplies for use in the Planning & Design Section	P.D. Section	Public Bidding	-	12/12-12/20/17	-	-	12/20/2017	12/21/2017	12/21/2017	12/22/2017	12/22/2017	12/26/2017	12/27/2017	12/27/2017	GAA CY-2017	Php504,625.00	-	-	Php503,951.40	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/20/2017	12/21/2017	12/21/2017	12/22/2017	12/23/2017	12/27/2017
17MC0250	Purchase of Materials for use in Fabrication of New Kilometer Post along Matalam-Mlang-Bagontapay Road, km.1641+541-km.1644+049	Maint. Section	Public Bidding	-	12/12-12/20/17	-	-	12/20/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php60,535.20	-	-	Php60,284.18	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/20/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/29/2017
17MC0252	Purchase of IT Equipment for use in the Construction Section, 4 th Quarter	Const. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php967,890.00	-	-	Php967,000.00	-	-	1. PICE 2. COA	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017
17MC0253	Purchase of Materials for use in Application of ReflectORIZED Thermoplastic Pavement Markings along Pob. Magpet-Binay-Noa-Doroluman-Greenfield Road (Pob. Magpet-Doles Sect.), km.1629+235-km.1630+135, km.1631+000-km.1633+850	Maint. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php896,278.00	-	-	Php886,278.29	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0254	Purchase of IT Equipment for use in the Construction Section, 4 th Quarter (November, 2017)	Const. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php80,000.00	-	-	Php79,800.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0255	Purchase of IT Equipment for use in the Construction Section, 4 th Quarter (December, 2017)	Const. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php387,156.00	-	-	Php386,800.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017
17MC0256	Purchase of Office Equipment for use in the Public Assistance Desk (Office of the District Engineer), for 4 th Quarter of CY 2017	Human Resource & Admin. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php205,578.00	-	-	Php205,500.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017
17MC0257	Purchase of Office Equipment for use in the Additional Materials for Structured Network Cabling of DPWH Cotabato 1st DEO	Maint. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php159,800.00	-	-	Php159,500.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	6/14/2017
17MC0258	Purchase of Materials for use in Fabrication of New Kilometer Post along Davao-Cotabato Road km1594+807-km1643+872	Maint. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php123,877.00	-	-	Php123,390.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0259	Purchase of Office Supplies (Supplemental) for use in Planning & Design Section	P.D. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php74,200.00	-	-	Php74,022.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0260	Purchase of Spare Parts for use in the various vehicle/equipment in the Maintenance Section	Maint. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php124,530.00	-	-	Php124,262.00	-	-	1. PICE 2. COA	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017
17MC0262	Purchase of Spare Parts (A-1) for use in the various vehicle/equipment in the Maintenance Section	Maint. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php167,265.00	-	-	Php167,112.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0263	Purchase of Office Supplies for use in the Planning & Design Section	P.D. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/27/2017	12/28/2017	12/28/2017	GAA CY-2017	Php128,410.00	-	-	Php127,897.95	-	-	1. PICE 2. COA	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017
17MC0264	Purchase of Office Supplies (Supplemental) for use in the Planning & Design Section charge to PMS Funds	P.D. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php80,000.00	-	-	Php79,800.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017
17MC0265	Purchase of Office Supplies (Supplemental) for use in the Planning & Design Section charge to BMS Funds	P.D. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php87,744.00	-	-	Php87,620.50	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0268	Purchase of Office Equipment for use in the Human Resource & Management Development (HRMD) Unit of this Office	Human Resource & Admin. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php316,789.00	-	-	Php316,500.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO

Region: XII


As of: JULY-DECEMBER 2017

17MC0269	Purchase of Office Equipment for use in the Newly Constructed Network Room of DPWH Cotabato 1st DEO	Human Resource & Admin. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php300,010.00	-	-	Php300,000.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0270	Purchase of Office Supplies for use in the Planning & Design Section	P.D. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php108,100.00	-	-	Php107,810.60	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0271	Purchase of Office Supplies for use in the Planning & Design Section Charge to MYPS Funds	P.D. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php136,265.00	-	-	Php136,111.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0272	Purchase of Office Supplies for use in the Maintenance Section	Maint. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php373,865.00	-	-	Php372,978.25	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0273	Purchase of Office Supplies for use in the Human Resource & Administrative Section of this Office	Human Resource & Admin. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php182,755.00	-	-	Php182,239.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0274	Purchase of Electrical Supplies for use in the Administrative Section	Human Resource & Admin. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php80,000.00	-	-	Php79,800.00	-	-	1. PICE 2. COA	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0275	Purchase of Office Equipment for use in the Construction Section for the 4 th Quarter	Const. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php96,789.00	-	-	Php96,700.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/28/2017	12/29/2017
17MC0276	Purchase of Office Equipment for use in the Human Resource & Administrative Section	Human Resource & Admin. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php80,000.00	-	-	Php79,900.00	-	-	1. PICE 2. COA	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017
17MC0277	Purchase of Spare Parts for use in the Construction Section	Coost. Section	Public Bidding	-	12/13-12/22/17	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php58,000.00	-	-	Php58,000.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/22/2017	12/26/2017	12/26/2017	12/26/2017	12/29/2017	12/29/2017
17MC0278	Service Vehicle Rental for use in the Planning & Design Section, January, 2018 (Equipment Rental Only)	P.D. Section	Public Bidding	-	12/16-12/26/17	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php29,895.00	-	-	Php29,895.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017
17MC0279	Service Vehicle Rental for use in the Planning & Design Section, February, 2018 (Equipment Rental Only)	P.D. Section	Public Bidding	-	12/16-12/26/17	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php29,895.00	-	-	Php29,895.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017

PROCUREMENT MONITORING REPORT

Department: DPWH-Cotabato 1st DEO
 Region: XII
 As of: JULY-DECEMBER 2017

17MC0280	Purchase of Office Equipment for use in the Human Resource & Management Development (HRMD) unit of this Office	Human Resource & Admin. Section	Public Bidding	-	12/16-12/26/17	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php138,750.00	-	-	Php138,746.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017
17MC0281	Purchase of Office Supplies for use in the Re-echo of trainings/Seminars conducted in DPWH Cot. I DEO, Lanao, Kidapawan City	Human Resource & Admin. Section	Public Bidding	-	12/16-12/26/17	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/29/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php63,680.00	-	-	Php63,285.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/29/2017	12/29/2017
17MC0282	Purchase of Uniform for Roadside Maintenance	Maint. Section	Public Bidding	-	12/16-12/26/17	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php134,300.00	-	-	Php134,157.00	-	-	1. PICE 2. COA	-	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017
17MC0283	Rental of Service Vehicle for use in the Inspection/Monitoring of various National Roads and Bridges (January 1-15, 2018) (Equipment Rental Only)	Maint. Section	Public Bidding	-	12/16-12/26/17	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php32,923.44	-	-	Php31,900.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017
17MC0284	Rental of Service Vehicle for use in the Inspection/Monitoring of various National Roads and Bridges (January 16-31, 2018) (Equipment Rental Only)	Maint. Section	Public Bidding	-	12/16-12/26/17	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017	12/29/2017	12/29/2017	GAA CY-2017	Php35,916.00	-	-	Php32,800.00	-	-	1. PICE 2. COA 3. NGO's	-	-	-	12/26/2017	12/26/2017	12/26/2017	12/27/2017	12/28/2017	12/29/2017

Prepared by:
 For: 
ROMMEL ARISTOTLE P. VARIAS, MPA
 Engineer III
 Head, Procurement Unit


Approved:

ELPIDIO A. BIROG
 District Engineer

18MC0002	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects- Cluster 2, M'lang, Tulunan and Matalam all in North Cotabato	Public Bidding	9/28- 10/5/2017	Tech. 3/11/2017 6/11/2017 6/11/2017	1/12/2017	12/28/2017	12/29/2017	PDE Fund	1,041,315.00	1,041,315.00	1,034,550.00	1,034,550.00	1. COA 2. PICE 3. RAFEA 4. NGO	12/10/2017 12/10/2017 12/10/2017 12/10/2017	12/10/2017 12/10/2017 12/10/2017 12/10/2017	12/10/2017 12/10/2017 12/10/2017 12/10/2017	12/10/2017 12/10/2017 12/10/2017 12/10/2017
18MC0003	Geotechnical Sub Surface Exploration of Widening/ Replacement of Bridges: 1. Marbel Bridge (B00261MN) along Paco- Roxas-Arakan Valley Road Jct Davao- Bukidnon Rd, 2. Binay Br. (B00266MN) along Paco-Roxas-Arakan Valley Jct Davao- Bukidnon Rd, 3. Kabacan Bridge 2 (B00264MN) along Paco-Roxas-Arakan Valley Jct Davao-Bukidnon Rd, 4. Knamalig Br. ((B01778MN) along Paco-Roxas-Arakan Valley Road Jct Davao-Bukidnon Rd, 5. Kingdom Hall Br. (B00257MN) along Paco- Roxas-Arakan Valley Jct davao-Bukidnon Rd, 6. Magpet Br. (B00263MN) along Paco- Roxas-Arakan Valley Jct Davao-Bukidnon Rd, 7. Mateo Br. (B00256MN) along Paco- Roxas-Arakan Valley Jct Davao-Bukidnon Rd, 8. New Cebu Br. (B00260MN) along Paco-Roxas-Arakan Valley Jct Davao- Bukidnon Rd, 9. Sikitan Br. (B00259MN) along Paco-Roxas-Arakan Valley Jct Davao- Bukidnon Rd, 10. Big Mateo Br. (B00248MN) along Kidapawan-Magpet- Pangao-an Rd, 11. Bongolanon-Kinarum Road to Kerungdong Water Falls and Wildlife Rescue Center, inc Bridge, Brgy. Kinarum, Magpol, North Cotabato	Public Bidding	9/28- 10/5/2017	Tech. 3/11/2017 6/11/2017 6/11/2017	1/12/2017	12/28/2017	12/29/2017	PDE Fund	4,256,304.35	4,256,304.35	4,254,000.00	4,254,000.00	1. COA 2. PICE 3. RAFEA 4. NGO	12/10/2017 12/10/2017 12/10/2017 12/10/2017	12/10/2017 12/10/2017 12/10/2017 12/10/2017	12/10/2017 12/10/2017 12/10/2017 12/10/2017	12/10/2017 12/10/2017 12/10/2017 12/10/2017
18MC004	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects Cluster 3, Pres. Roxas and Magpet, all in North Cotabato	Public Bidding	11/12- 20/2017	Tech. 4/12/2017 4/12/2017 4/12/2017	6/12/2017	12/28/2017	12/29/2017	PDE Fund	778,645.00	778,645.00	776,450.00	776,450.00	1. COA 2. PICE 3. RAFEA 4. NGO	11/13/2017 11/13/2017 11/13/2017 11/13/2017	11/13/2017 11/13/2017 11/13/2017 11/13/2017	11/13/2017 11/13/2017 11/13/2017 11/13/2017	11/13/2017 11/13/2017 11/13/2017 11/13/2017

18MC0005	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects Cluster 4, Pres. Roxas & Tulunan all in North Cotabato	Public Bidding	11/12- 20/2017	Tech. 4/12/2017 4/12/2017 4/12/2017 6/12/2017 12/28/2017 12/29/2017 Fin. 4/12/2017 4/12/2017 4/12/2017	PDE Fund	863,080.00	863,080.00	860,800.00	860,800.00	1. COA 2. PICE 3. RAFEA 4. NGO	11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017
18MC0006	Geotechnical Sub Surface Exploration for CY2018 Infrastructure Projects Cluster 5, Tulunan and Pres. Roxas all in North Cotabato	Public Bidding	11/12- 20/2017	Tech. 4/12/2017 4/12/2017 4/12/2017 6/12/2017 12/28/2017 12/29/2017 Fin. 4/12/2017 4/12/2017 4/12/2017	PDE Fund	956,880.00	956,880.00	955,800.00	955,800.00	1. COA 2. PICE 3. RAFEA 4. NGO	11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017
18MC0007	Geotechnical Sub Surface Exploration for CY 2018 Infrastructure Projects Cluster 6, Pres. Roxas and Arakan all in North Cotabato	Public Bidding	11/12- 20/2017	Tech. 4/12/2017 4/12/2017 4/12/2017 6/12/2017 12/28/2017 12/29/2017 Fin. 4/12/2017 4/12/2017 4/12/2017	PDE Fund	938,150.00	938,150.00	936,000.00	936,000.00	1. COA 2. PICE 3. RAFEA 4. NGO	11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017
18MC0008	Geotechnical Sub Surface Exploration of Magpet-Nowa- Doroluman-Greenfield Rd., (Slope Protection) at Sta. Limits: K0141+(- 814)-K0141+ (-714), Magpet, North Cotabato	Public Bidding	11/12- 20/2017	Tech. 4/12/2017 4/12/2017 4/12/2017 6/12/2017 12/28/2017 12/29/2017 Fin. 4/12/2017 4/12/2017 4/12/2017	PDE Fund	178,235.00	178,235.00	175,950.00	175,950.00	1. COA 2. PICE 3. RAFEA 4. NGO	11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017 11/13/2017

Prepared by:

for: 
ROMMEL ARISTOTLE P. VARIAS, MPA
 Engineer III
 Head, Procurement Unit

Approved by:


ELPIDIO A. BIROG
 District Engineer

16MC0230	Construction of 1-Unit 2 Storey, 8 Classroom School Building, Greenfield NHS, Arakan, North Cotabato	Greenfield NHS Teachers and Students	Public Bidding	1/24/2017	1/28-2/17/2017	2/3/2017	2/17/2017	2/17/2017	2/18/2017	2/18/2017	8/23/2017	9/4/2017	9/11/2017	BEFF CY 2016 Batch 13	11,800,952.57	11,800,952.57	11,446,834.04	11,446,834.04	1. PICE	1/31/2017	01/31/17	1/31/2017	1/31/2017	-
16MC0238	Repair/Improvement/Widening along Davao-Cotabato Road, Sta.0+317-Sta.0+670 (Dual) L/L, Poblacion, Kidapawan City	Region XII Commuters	Public Bidding	9/6/2017	6/15-7/5/2017	6/23/2017	7/24/2017	7/24/2017	7/25/2017	7/25/2017	8/25/2017	6/10/2017	6/10/2017	FY 2016 RA 10717 Extended Regular 2016 Continuing	9,648,606.78	9,648,606.78	9,646,579.19	9,646,579.19	1. PICE	7/26/2017	7/26/2017	7/26/2017	7/26/2017	-
17MC0120	Repair/Maintenance of DPWH Conference Building, Cotabato 1st DEO, Lanao Kidapawan City	DPWH Employees, Clients & Visitors	Public Bidding		7/27-8/16/2017	8/4/2017	8/16/2017	8/16/2017	8/17/2017	8/17/2017	9/19/2017	9/10/2017	9/10/2017	Repair/ Maintenance of other Public Building CY 2017	1,499,801.92	1,499,801.92	1,497,881.45	1,497,881.45	1. PICE	7/27/2017	7/27/2017	7/27/2017	7/27/2017	-
17MC0125 (re-published)	Repair/Maintenance of Building II (Center Section) DPWH Cotabato 1st DEO Lanao, Kidapawan City	DPWH Employees, Clients & Visitors	Public Bidding		7/27-8/16/2017	8/4/2017	8/16/2017	8/16/2017	8/17/2017	8/17/2017	9/19/2017	9/10/2017	9/10/2017	Repair/ Maintenance of other Public Building CY 2017	1,496,372.26	1,496,372.26	1,493,331.31	1,493,331.31	1. PICE	7/27/2017	7/27/2017	7/27/2017	7/27/2017	-
17MC0126	Repair/Maintenance of Drainage Canal along Kidapawan-Magpet-Pangao-an Road, Pangao-an Section, Magpet, North Cotabato	Region XII Commuters	Public Bidding		7/28-8/17/2017		8/17/2017	8/17/2017	8/22/2017	8/22/2017	9/19/2017	9/10/2017	9/10/2017	Routine Maint (CY 2017)	399,800.23	399,800.23	396,403.45	396,403.45	1. PICE	7/31/2017	7/31/2017	7/31/2017	7/31/2017	-
17MC0127	Repainting of Various Steel Bridge along National Roads, Malingao Bridge K1629+502-Kidapawan-Ilo-mavis Road; Bual Bridge K1643+385-Maklala-Ala Valley Road; Sumawan FVR K1626+710 & Big Maseo Bridge K1622+217 Kidapawan-Magpet-Pangao-an Road, Biatong FVR K1640+635 Kidapawan-Cajunasan-Miang Road; Tinanan FVR K1664+603, Poblacion Magpet-Binay-Noa-Basak-Temporan-Greenfield Road	Region XII Commuters	Public Bidding		7/27-8/16/2017	8/4/2017	8/16/2017	8/16/2017	8/17/2017	8/17/2017	9/19/2017	9/10/2017	9/10/2017	101 GAA CY 2017 Routine Maint. (periodic maint)	1,682,786.71	1,682,786.71	1,678,385.00	1,678,385.00	1. PICE	7/27/2017	7/27/2017	7/27/2017	7/27/2017	-
17MC0128	Repair/Maintenance of Open Drainage Canal along Poblacion Magpet-Binay-Noa-Basak-Temporan-Badiangon-Greenfield Road (Binay Section), Magpet, North Cotabato	Region XII Commuters	Public Bidding		7/28-8/17/2017		8/17/2017	8/17/2017	8/22/2017	8/22/2017	9/26/2017	10/10/2017	11/10/2017	Routine Maint (CY 2017)	399,607.31	399,607.31	394,427.34	394,427.34	1. PICE	7/31/2017	7/31/2017	7/31/2017	7/31/2017	-
17MC0133	Repair/Maintenance of Open Drainage Canal along Kidapawan-Ilo-mavis Tourist Road (Manongol-Birada Section), Kidapawan City	Region XII Commuters	Public Bidding		7/31-8/22/2017	8/8/2017	8/29/2017	8/29/2017	8/30/2017	8/30/2017	09/27/2017	10/10/2017	11/10/2017	R/M of FCD CY 2017	2,499,931.15	2,499,931.15	2,450,880.31	2,450,880.31	1. PICE	7/31/2017	7/31/2017	7/31/2017	7/31/2017	-

16MC0229	Construction of 1 Unit 2 Storey 6 Classroom School Building at San Vicente ES, Makilala, North Cotabato	San Vicente ES Teachers and Students	Public Bidding	1/24/2017	1/28-2/17/2017	2/3/2017	2/17/2017	2/17/2017	2/18/2017	2/18/2017	9/8/2017	9/18/2017	9/18/2017	BEFF CY 2016 Batch 13	8,847,686.07	8,847,686.07	8,337,901.88	8,337,901.88	1. PICE	1/31/2017	01/31/17	1/31/2017	1/31/2017	
17MC0136	Application of ReflectORIZED Thermoplastic Pavement Markings along Davao-Cotabato Road, Matalam Section	Region XII Commuters	Public Bidding		8/15-9/14/2017		4/9/2017	4/9/2017	9/5/2017	9/5/2017	3/10/2017	10/20/2017	10/23/2017	GAA CY2017	999,744.17	999,744.17	990,646.20	990,646.20	1. PICE	8/30/3017	8/30/3017	8/30/3017	8/30/3017	
17MC0121	Repair/Reblocking of Concrete pavement along Paco-Pres.Roxas-Arakan Valley Road, Salasang-Kalipunan Section	Region XII Commuters	Public Bidding		7/28/-8/17/2017		8/17/2017	8/17/2017	8/22/2017	8/22/2017	2/10/2017	11/10/2017	10/18/2017	GAA CY2017	1,499,975.07	1,499,975.07	1,449,973.72	1,449,973.72	1. PICE	7/31/2017	7/31/2017	7/31/2017	7/31/2017	
17MC0122	Repair/Reblocking of Concrete pavement along Paco-Roxas-Arakan Valley Road, Naje-Doroluman Section	Region XII Commuters	Public Bidding		7/28-8/17/2017	8/4/2017	8/17/2017	8/17/2017	8/22/2017	8/22/2017	2/10/2017	11/10/2017	10/18/2017	GAA CY2017	3,520,609.54	3,520,609.54	3,470,470.96	3,470,470.96	1. PICE	7/31/2017	7/31/2017	7/31/2017	7/31/2017	
17MC0131	Repair/Improvement/Widening along Paco-Roxas-Arakan Valley Road, Km.1626+(-)690-Km.1626+(-) 200,Paco Section	Region XII Commuters	Public Bidding	7/21/2017	7/26-8/15/2017	8/3/2017	8/15/2017	8/15/2017	8/16/2017	8/16/2017	9/10/2017	10/23/2017	10/25/2017	GAA CY2017	9,899,947.86	9,899,947.86	9,646,312.79	9,646,312.79	1. PICE	7/26/2017	7/26/2017	7/26/2017	7/26/2017	
17MC0132	Repair/Improvement/Widening along Davao-Cotabato Road, K1616+274-K1616+722 (R/L), Pob. Kidapawan City	Region XII Commuters	Public Bidding	7/24/2017	7/27-8/16/2017	8/4/2017	8/16/2017	8/16/2017	8/17/2017	8/17/2017	9/10/2017	10/23/2017	10/25/2017	FY 2016 RA 10717 Extended Regular 2016 Continuing	9,899,917.55	9,899,917.55	9,644,537.05	9,644,537.05	1. PICE	7/27/2017	7/27/2017	7/27/2017	7/27/2017	
17MC0124	Repair/Maintenance of Building I (Bodega-Accounting Section) DPWH Cotabato 1st District Engineering Office, Ianao, Kidapawan City	DPWH Employees	Public Bidding		7/25-8/16/2017	8/4/2017	8/16/2017	8/16/2017	8/17/2017	8/17/2017	9/10/2017	10/25/2017	10/26/2017	GAA CY2017	1,499,743.92	1,499,743.92	1,484,746.29	1,484,746.29	1. PICE	7/27/2017	7/27/2017	7/27/2017	7/27/2017	
17MC0129	Repainting of Various RCDG Bridge along Matalam-Lampayan-Antipas Road, Kabacan Bridge K1649+907;Sta.Maria Bridge K1663+595;Lampayan Bridge K1656+040;Marbol Bridge K1646+658, Mateo Bridge K1643+728	Region XII Commuters	Public Bidding		7/26-8/15/2017	8/3/2017	8/16/2017	8/16/2017	8/17/2017	8/17/2017	9/10/2017	10/25/2017	10/26/2017	GAA CY2017	1,499,460.82	1,499,460.82	1,454,685.50	1,454,685.50	1. PICE	7/26/2017	7/26/2017	7/26/2017	7/26/2017	

17MC0141	Construction of 1 Unit Unique Workshop Building/Laboratory at Greenfield NHS, Arakan, North Cotabato	Greenfield NHS Teachers and Students	Public Bidding		8/23-9/12/2017	8/31/2017	12/9/2017	12/9/2017	9/13/2017	9/13/2017	11/21/2017	6/12/2017	11/12/2017	BEFF CY 2017	3,119,710.07	3,119,710.07	3,114,816.29	3,114,816.29	1. PICE	8/24/2017	8/24/2017	8/24/2017	8/24/2017	
17MC0142	Construction of 1 Unit Unique Workshop Building/Laboratory at Antipas NHS, Antipas, North Cotabato	Antipas NHS Teachers & Students	Public Bidding		8/23-9/12/2017	8/31/2017	12/9/2017	12/9/2017	9/13/2017	9/13/2017	11/21/2017	6/12/2017	11/12/2017	BEFF CY 2017	3,048,478.21	3,048,478.21	2,972,266.26	2,972,266.26	1. PICE	8/24/2017	8/24/2017	8/24/2017	8/24/2017	
17MC0144	Concreting of New Esperanza FMR, Brgy. New Esperanza, M'lang, North Cotabato	Region XII Commuters	Public Bidding	8/18/2017	8/23-9/12/2017	8/31/2017	12/9/2017	12/9/2017	9/25/2017	9/25/29/17	11/29/2017	6/12/2017	11/21/2017	BEFF CY 2017	9,948,700.00	9,948,700.00	9,848,056.98	9,848,056.98	1. PICE	8/24/2017	8/24/2017	8/24/2017	8/24/2017	
17MC0145	Construction of 1 Unit 1 Storey 3 Classroom School Building with attached toilet at Kamarahan ES, Pres. Roxas, North Cotabato	Kamarahan ES Teachers & Students	Public Bidding		8/23-9/12/2017	8/31/2017	12/9/2017	12/9/2017	9/13/2017	9/13/2017	11/21/2017	6/12/2017	11/12/2017	BEFF CY 2017	3,968,831.84	3,968,831.84	3,849,767.71	3,849,767.71	1. PICE	8/24/2017	8/24/2017	8/24/2017	8/24/2017	
17MC0146	Construction of 1 Unit 1 Storey 4 Classroom School Building with attached toilet at Kimahuring ES, Pres. Roxas, North Cotabato	Kimahuring ES Teachers & Students	Public Bidding		8/23-9/12/2017	8/31/2017	12/9/2017	12/9/2017	9/13/2017	9/13/2017	6/11/2017	6/12/2017	11/12/2017	BEFF CY 2017	4,962,931.60	4,962,931.60	4,814,043.81	4,814,043.81	1. PICE	8/24/2017	8/24/2017	8/24/2017	8/24/2017	
17MC0148	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached Toilet at Manobo ES, Magpet, North Cotabato	Manobo ES Teachers & Students	Public Bidding	8/18/2017	8/23-9/12/2017	8/31/2017	12/9/2017	12/9/2017	9/13/2017	9/13/2017	6/11/2017	6/12/2017	11/12/2017	BEFF CY 2017	5,054,058.13	5,054,058.13	5,034,143.39	5,034,143.39	1. PICE	8/24/2017	8/24/2017	8/24/2017	8/24/2017	
17MC0149	Construction of 1 Unit 1 Storey 4 Classroom School Building with attached Toilet at New Israel ES, Makilala, North Cotabato	New Israel ES Teachers & Students	Public Bidding	8/18/2017	8/23-9/12/2017	8/31/2017	12/9/2017	12/9/2017	9/13/2017	9/13/2017	6/11/2017	6/12/2017	11/12/2017	BEFF CY 2017	5,272,322.04	5,272,322.04	5,272,322.04	5,272,322.04	1. PICE	8/24/2017	8/24/2017	8/24/2017	8/24/2017	
17MC0150	Construction of 1 Unit, 1 Storey 4 Classroom School Building with attached toilet at Malatab ES, Antipas, North Cotabato	Malatab ES Teachers & Students	Public Bidding	8/18/2017	8/23-9/12/2017	8/31/2017	12/9/2017	12/9/2017	9/13/2017	9/13/2017	6/11/2017	6/12/2017	11/12/2017	BEFF CY 2017	5,260,834.99	5,260,834.99	5,129,314.09	5,129,314.09	1. PICE	8/24/2017	8/24/2017	8/24/2017	8/24/2017	

17MC0151	Construction of 1 Unit 1 2 Storey Classroom School Building with attached Toilet at Lapan ES, Kidapawan City	Lapan ES Teachers & Students	Public Bidding	8/25-9/14/2017	8/31/2017	9/14/2017	9/14/2017	9/15/2017	9/15/2017	11/21/2017	6/12/2017	11/12/2017	BEFF CY 2017	2,829,028.37	2,829,028.37	2,822,038.30	2,822,038.30	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017	2. MKCCFI	8/30/2017	8/30/2017	8/30/2017	8/30/2017	3. COA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	4. RAFEA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	
17MC0152	Construction of 1 Unit 1 Storey 4 Classroom School Building with attached Toilet at Sumbac ES, Kidapawan City	Sumbac ES Teachers & Students	Public Bidding	8/22/2017	8/25-9/14/2017	8/31/2017	9/14/2017	9/14/2017	9/15/2017	9/15/2017	11/21/2017	6/12/2017	11/12/2017	BEFF CY 2017	5,002,677.35	5,002,677.35	4,852,598.77	4,852,598.77	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017	2. MKCCFI	8/30/2017	8/30/2017	8/30/2017	8/30/2017	3. COA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	4. RAFEA	8/30/2017	8/30/2017	8/30/2017	8/30/2017
17MC0153	Construction of 1 Unit, 1 Storey 3 Classroom School Building with attached toilet at Kiatao ES, Arakan, North Cotabato	Kiatao ES Teachers & Students	Public Bidding	8/26-9/18/2017	4/9/2017	9/18/2017	9/18/2017	9/19/2017	9/19/2017	6/11/2017	12/21/2017	12/22/2017	BEFF CY 2017	4,024,670.66	4,024,670.66	4,022,434.10	4,022,434.10	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017	2. MKCCFI	8/30/2017	8/30/2017	8/30/2017	8/30/2017	3. COA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	4. RAFEA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	
17MC0154	Construction of 1 Unit Unique Workshop Building/Laboratory at Malasila National Vocational and Technological HS, Makilala, North Cotabato	Malasila NVTHS Teachers & Students	Public Bidding	8/26-9/18/2017	4/9/2017	9/18/2017	9/18/2017	9/19/2017	9/19/2017	6/11/2017	12/21/2017	12/22/2017	BEFF CY 2017	2,980,937.74	2,980,937.74	2,975,908.37	2,975,197.04	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017	2. MKCCFI	8/30/2017	8/30/2017	8/30/2017	8/30/2017	3. COA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	4. RAFEA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	
17MC0157	Construction of 1 Unit 1 storey 2 Classroom School Building with attached toilet at Manumba HS, Magpet, North Cotabato	Manumba HS Teachers & Students	Public Bidding	8/26-9/18/2017	4/9/2017	9/18/2017	9/18/2017	9/19/2017	9/19/2017	11/21/2017	6/12/2017	11/12/2017	BEFF CY 2017	2,843,058.81	2,843,058.81	2,786,197.04	2,786,197.04	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017	2. MKCCFI	8/30/2017	8/30/2017	8/30/2017	8/30/2017	3. COA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	4. RAFEA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	
17MC0160	Construction of 1-Unit 1-Storey 2 CL School Building with attached toilet at Temporan ES-Annex, North Cotabato	Temporan ES-Annex Teachers & Students	Public Bidding	8/26-9/18/2017	4/9/2017	9/18/2017	9/18/2017	9/19/2017	9/19/2017	11/21/2017	6/12/2017	12/11/2017	BEFF CY 2017	2,794,695.65	2,794,695.65	2,766,749.39	2,766,749.39	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017	2. MKCCFI	8/30/2017	8/30/2017	8/30/2017	8/30/2017	3. COA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	4. RAFEA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	
17MC0165	Construction of 1-Unit 1-Storey 3 CL School Building with attached toilet at Kinarum ES, Magpet, North Cotabato	Kinarum ES Teachers & Students	Public Bidding	8/26-9/18/2017	4/9/2017	9/18/2017	9/18/2017	9/19/2017	9/19/2017	11/16/2017	6/12/2017	11/12/2017	BEFF CY 2017	4,052,999.55	4,052,999.55	3,931,410.63	3,931,410.63	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017	2. MKCCFI	8/30/2017	8/30/2017	8/30/2017	8/30/2017	3. COA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	4. RAFEA	8/30/2017	8/30/2017	8/30/2017	8/30/2017	
17MC0134 (re published)	Repair/Maintenance of Open Drainage Canal along Paco-Roxas-Arakan Valley Road (Luhong Section), Antipas, North Cotabato	Region XII Commuters	Public Bidding	9/6-26/2017	12/9/2017	9/26/2017	9/26/2017	9/27/2017	9/27/2017	11/21/2017	11/23/2017	11/23/2017	Flood Control & Drainage 2017	2,099,797.40	2,099,797.41	2,098,673.85	2,098,673.85	1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017	2. MKCCFI	5/9/2017	5/9/2017	5/9/2017	5/9/2017	3. COA	5/9/2017	5/9/2017	5/9/2017	5/9/2017	4. RAFEA	5/9/2017	5/9/2017	5/9/2017	5/9/2017	

17MC0190	Repair/Maintenance of Scoured Shoulder along Paco-Roxas-Arakan Valley Road, Katipunan Section	Region XII Commuters	Public Bidding		9/13-10/3/2017	9/21/2017	9/10/2017	9/10/2017	10/10/2017	10/10/2017	11/21/2017	4/12/2017	4/12/2017	GAA CY2017	4,098,378.09	4,098,378.09	3,998,465.82	3,998,465.82	1. PICE	9/13/2017	9/13/2017	9/13/2017	9/13/2017	2. MKCCFI	9/13/2017	9/13/2017	9/13/2017	9/13/2017	3. COA	9/13/2017	9/13/2017	9/13/2017	9/13/2017	4. RAFEA	9/13/2017	9/13/2017	9/13/2017	9/13/2017
17MC0191	Repair/Maintenance of Open Drainage Canal along Paco-Roxas-Arakan Valley Road, Antipas Section	Region XII Commuters	Public Bidding		9/13-10/3/2017	9/21/2017	9/10/2017	9/10/2017	10/10/2017	10/10/2017	11/21/2017	4/12/2017	4/12/2017	GAA CY2017	2,499,969.95	2,499,969.95	2,453,937.39	2,453,937.39	1. PICE	9/13/2017	9/13/2017	9/13/2017	9/13/2017	2. MKCCFI	9/13/2017	9/13/2017	9/13/2017	9/13/2017	3. COA	9/13/2017	9/13/2017	9/13/2017	9/13/2017	4. RAFEA	9/13/2017	9/13/2017	9/13/2017	9/13/2017
17MC0192	Repair/Maintenance of Open Drainage Canal along Kidapawan-Magpet-Pangao-an Road (Gubatan Section), Magpet, Cotabato	Region XII Commuters	Public Bidding		9/13-10/3/2017	9/21/2017	9/10/2017	9/10/2017	10/10/2017	10/10/2017	11/21/2017	4/12/2017	4/12/2017	GAA CY2017	2,499,558.97	2,499,558.97	2,494,221.90	2,494,221.90	1. PICE	9/13/2017	9/13/2017	9/13/2017	9/13/2017	2. MKCCFI	9/13/2017	9/13/2017	9/13/2017	9/13/2017	3. COA	9/13/2017	9/13/2017	9/13/2017	9/13/2017	4. RAFEA	9/13/2017	9/13/2017	9/13/2017	9/13/2017
17MC0194	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Binaton ES, Arakan, North Cotabato	Binaton ES Teachers & Students	Public Bidding		9/14-10/4/2017	9/22/2017	4/10/2017	4/10/2017	5/10/2017	5/10/2017	12/14/2017	12/22/2017	12/26/2017	BEFF CY2017	3,100,991.28	3,100,991.28	3,090,590.01	3,090,590.01	1. PICE	9/14/2017	9/14/2017	9/14/2017	9/14/2017	2. MKCCFI	9/14/2017	9/14/2017	9/14/2017	9/14/2017	3. COA	9/14/2017	9/14/2017	9/14/2017	9/14/2017	4. RAFEA	9/14/2017	9/14/2017	9/14/2017	9/14/2017
16MC0227 (re-published)	Construction of 1-Unit 2 Storey 10-Classroom School Building at Don Antonio Jayme Mem. HS, Pre. Roxas, Cotabato	Don Antonio Jayme Mem'l HS Teachers & Students	Public Bidding	12/9/2017	9/15-10/6/2017	9/22/2017	6/10/2017	6/10/2017	9/10/2017	9/10/2017	11/21/2017	4/12/2017	6/12/2017	BEFF CY 2016 Batch 13	13,959,013.14	13,959,013.14	13,769,462.59	13,959,013.14	1. PICE	9/19/2017	9/19/2017	9/19/2017	9/19/2017	2. MKCCFI	9/19/2017	9/19/2017	9/19/2017	9/19/2017	3. COA	9/19/2017	9/19/2017	9/19/2017	9/19/2017	4. RAFEA	9/19/2017	9/19/2017	9/19/2017	9/19/2017
16MC0231 (re-published)	Construction of 1-Unit 3-Storey 9-Classroom School Building, Pres. Roxas NHS, Pres. Roxas, North Cotabato	Pres. NHS Teachers & Students	Public Bidding	10/24/2017	10/27-11/16/2017	3/11/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/13/2017	12/13/2017	12/22/2017	BEFF CY 2016 Batch 13	16,368,941.96	16,368,941.96	16,294,558.31	16,294,558.31	1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017	2. MKCCFI	10/30/2017	10/30/2017	10/30/2017	10/30/2017	3. COA	10/30/2017	10/30/2017	10/30/2017	10/30/2017	4. RAFEA	10/30/2017	10/30/2017	10/30/2017	10/30/2017
17MC0182	Construction of 1 unit storey 2 CL School Building with attached toilet at Lubas ES, Magpet, North Cotabato	Lubas ES Teachers & Students	Public Bidding		9/8-28/2017	9/14/2017	10/3/2017	3/10/2017	4/10/2017	4/10/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY2017	2,751,911.67	2,751,911.67	2,696,317.47	2,696,317.47	1. PICE	9/13/2017	9/13/2017	9/13/2017	9/13/2017	2. MKCCFI	9/13/2017	9/13/2017	9/13/2017	9/13/2017	3. COA	9/13/2017	9/13/2017	9/13/2017	9/13/2017	4. RAFEA	9/13/2017	9/13/2017	9/13/2017	9/13/2017
17MC0174	Construction of 1-Unit 1-Storey 3-Classroom School Building with attached toilet at San Miguel E/S, Arakan, North Cotabato	San Miguel ES Teachers & Students	Public Bidding		10/5-25-2017	10/13/2017	10/30/2017	10/30/2017	2/11/2017	2/11/2017	12/18/2017	12/21/2017	12/22/2017	BEFF CY 2017	4,030,248.06	4,030,248.06	4,023,088.04	4,023,088.04	1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017	2. MKCCFI	5/9/2017	5/9/2017	5/9/2017	5/9/2017	3. COA	5/9/2017	5/9/2017	5/9/2017	5/9/2017	4. RAFEA	5/9/2017	5/9/2017	5/9/2017	5/9/2017

17MC0209	Construction of 1-Unit 1-Storey 3-Classroom School Building with attached toilet at Datu Sundungan E/S, Pres. Roxas, Cotabato	Datu Sundungan Teachers & Students	Public Bidding	10/5-25-2017	10/13/2017	10/30/2017	10/30/2017	2/11/2017	2/11/2017	12/14/2017	12/18/2017	12/19/2017	BEFF CY 2017	4,025,927.50	4,025,927.50	4,018,504.19	4,018,504.19	1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017	2. MKCCFI	5/9/2017	5/9/2017	5/9/2017	5/9/2017	3. COA	5/9/2017	5/9/2017	5/9/2017	5/9/2017	4. RAFEA	5/9/2017	5/9/2017	5/9/2017	5/9/2017
17MC0203	Construction of 1-Unit 1-Storey 3 CL School Building with attached toilet at Banayal E/S, Tulunan, Cotabato	Banayal ES Teachers & Students	Public Bidding	9/27-10/17/2017	5/10/2017	10/19/2017	10/19/2017	10/20/2017	10/20/2017	4/12/2017	12/15/2017	12/22/2017	BEFF CY 2017	3,897,760.43	3,897,760.43	3,819,805.15	3,819,805.15	1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017	2. MKCCFI	5/9/2017	5/9/2017	5/9/2017	5/9/2017	3. COA	5/9/2017	5/9/2017	5/9/2017	5/9/2017	4. RAFEA	5/9/2017	5/9/2017	5/9/2017	5/9/2017
17MC0221	Construction of 1-Unit 1-Storey 2-Classroom School Building with attached toilet at Malabuan HS, Makilala, North Cotabato	Malabuan HS Teachers & Students	Public Bidding	10/27-11/16/2017	3/11/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/14/2017	12/18/2017	12/19/2017	BEFF CY 2017	2,771,449.08	2,771,449.08	2,767,755.60	2,767,755.60	1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017	2. MKCCFI	10/30/2017	10/30/2017	10/30/2017	10/30/2017	3. COA	10/30/2017	10/30/2017	10/30/2017	10/30/2017	4. RAFEA	10/30/2017	10/30/2017	10/30/2017	10/30/2017
17MC0201	Construction of 1-Unit 1-Storey 2-Classroom School Building with attached toilet at Marciano Dahan HS, (Senior), Arakan, North Cotabato	Marciano Dahan HS Teachers & Students	Public Bidding	9/22-10/12/2017	9/29/2017	10/19/2017	10/19/2017	10/20/2017	10/20/2017	12/5/2-17	12/20/2017		BEFF CY 2017	2,847,790.48	2,847,790.48	2,817,510.68	2,817,510.68	1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017	2. MKCCFI	5/9/2017	5/9/2017	5/9/2017	5/9/2017	3. COA	5/9/2017	5/9/2017	5/9/2017	5/9/2017	4. RAFEA	5/9/2017	5/9/2017	5/9/2017	5/9/2017
17MC0225	Repair/Maintenance of Labo Creek Revetment along Matalam-M'iang-Bagontapay Road (Lika Section) K1653+000-K1653+030 (L/S)	Region XII Commuters	Public Bidding	11/16-12/5/2017	11/23/2017	5/12/2017	5/12/2017	6/12/2017	6/12/2017	12/14/2017	12/18/2017	12/19/2017	Flood Control & Drainage 2017	2,499,751.19	2,499,751.19	2,498,497.08	2,498,497.08	1. PICE	11/16/2017	11/16/2017	11/16/2017	11/16/2017	2. MKCCFI	11/16/2017	11/16/2017	11/16/2017	11/16/2017	3. COA	11/16/2017	11/16/2017	11/16/2017	11/16/2017	4. RAFEA	11/16/2017	11/16/2017	11/16/2017	11/16/2017
17MC0226	Repair/Maintenance along Paco-Roxas-Arakan Road, Km. 1628+000-Km.1683+500, Salasang Section	Region XII Commuters	Public Bidding	11/16-12/5/2017	11/23/2017	5/12/2017	5/12/2017	6/12/2017	6/12/2017	12/21/2018	12/18/2017	12/22/2017	FY 2017 RA 10924 Regular 2017 Current	3,499,633.06	3,499,633.06	3,498,348.75	3,498,348.75	1. PICE	11/16/2017	11/16/2017	11/16/2017	11/16/2017	2. MKCCFI	11/16/2017	11/16/2017	11/16/2017	11/16/2017	3. COA	11/16/2017	11/16/2017	11/16/2017	11/16/2017	4. RAFEA	11/16/2017	11/16/2017	11/16/2017	11/16/2017
17MC0228	Repair/Maintenance of Open Drainage Canal along Paco-Roxas-Arakan Valley Road, (Ilustre Section/Greenhills Section) K1633+600-K1663+900 (L/S)	Region XII Commuters	Public Bidding	11/16-12/5/2017	11/23/2017	5/12/2017	5/12/2017	6/12/2017	6/12/2017	12/18/2017	12/21/2017	12/22/2017	FY 2017 RA 10924 Regular 2017 Current	2,483,457.41	2,483,457.41	2,475,553.00	2,475,553.00	1. PICE	11/16/2017	11/16/2017	11/16/2017	11/16/2017	2. MKCCFI	11/16/2017	11/16/2017	11/16/2017	11/16/2017	3. COA	11/16/2017	11/16/2017	11/16/2017	11/16/2017	4. RAFEA	11/16/2017	11/16/2017	11/16/2017	11/16/2017
17MC0207	Construction of 1-Unit 1-Storey 2-Classroom School Building with attached toilet at Sinawayan ES, Arakan, North Cotabato	Sinawayan ES Teachers & Students	Public Bidding	10/5-25/2017	4/10/2017	10/30/2017	10/30/2017	2/11/2017	2/11/2017	12/14/2017	12/18/2017	12/19/2017	BEFF CY 2017	2,926,139.02	2,926,139.02	2,915,215.63	2,915,215.63	1. PICE	5/10/2017	5/10/2017	5/10/2017	5/10/2017	2. MKCCFI	5/10/2017	5/10/2017	5/10/2017	5/10/2017	3. COA	5/10/2017	5/10/2017	5/10/2017	5/10/2017	4. RAFEA	5/10/2017	5/10/2017	5/10/2017	5/10/2017

17MC0173	Construction of 1-Unit Unique Workshop Building/Laboratory at JP Mem'l.Jalipa NHS, Kidapawan City	JPJalipa Mem'l. NHS Teachers & Students	Public Bidding	09/5-25/2017	11/9/2017	9/25/2017	9/25/2017	9/26/2017	9/26/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY 2017	3,052,331.39	3,052,331.39	3,021,807.73	3,021,807.73	1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017	2. MKCCFI	5/9/2017	5/9/2017	5/9/2017	5/9/2017	3. COA	5/9/2017	5/9/2017	5/9/2017	5/9/2017	4. RAFEA	5/9/2017	5/9/2017	5/9/2017	5/9/2017
17MC0220	Construction of 1-Unit Unique Workshop Building/Laboratory at Kisante NHS, Makilala, North Cotabato	Kisante NHS Teachers & Students	Public Bidding	10/27-11/16/2017	3/11/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/14/2017	12/18/2017	12/19/2017	BEFF CY 2017	3,114,842.63	3,114,842.63	3,008,159.21	3,008,159.21	1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017	2. MKCCFI	10/30/2017	10/30/2017	10/30/2017	10/30/2017	3. COA	10/30/2017	10/30/2017	10/30/2017	10/30/2017	4. RAFEA	10/30/2017	10/30/2017	10/30/2017	10/30/2017
17MC0230	Construction of 1-Unit Unique Workshop Building/Laboratory at Lika NHS, M'ang, North Cotabato	Lika NHS Teachers & Students	Public Bidding	11/22-12/13/2017	11/24/2017	12/13/2017	12/13/2017	12/14/2017	12/14/2017	12/20/2017	12/22/2017	12/26/2017	BEFF CY 2017	3,171,267.17	3,171,267.17	3,012,631.84	3,012,631.84	1. PICE	11/22/2017	11/22/2017	11/22/2017	11/22/2017	2. MKCCFI	11/22/2017	11/22/2017	11/22/2017	11/22/2017	3. COA	11/22/2017	11/22/2017	11/22/2017	11/22/2017	4. RAFEA	11/22/2017	11/22/2017	11/22/2017	11/22/2017
17MC0187	Construction of 1-Unit 1-Storey 2-Classroom School Building at Marciano Dahan HS, Arakan, North Cotabato	Marciano Dahan HS Teachers & Students	Public Bidding	9/8-28/2017	9/14/2017	3/10/2017	3/10/2017	4/10/2017	4/10/2017	12/14/2017	12/18/2017	12/19/2017	BEFF CY 2017	2,969,499.91	2,969,499.91	2,963,925.10	2,963,925.10	1. PICE	9/13/2017	9/13/2017	9/13/2017	9/13/2017	2. MKCCFI	9/13/2017	9/13/2017	9/13/2017	9/13/2017	3. COA	9/13/2017	9/13/2017	9/13/2017	9/13/2017	4. RAFEA	9/13/2017	9/13/2017	9/13/2017	9/13/2017
17MC0147	Construction of 1-Unit 1-Storey 3-Classroom School Building with attached toilet at Batang ES, Tulunan, North Cotabato	Batang ES Teachers & Students	Public Bidding	8/23-9/12/2017	8/31/2017	12/9/2017	12/9/2017	9/13/2017	9/13/2017	12/14/2017	12/15/2017	12/22/2017	BEFF CY21017	4,003,740.63	4,003,740.63	3,766,519.04	3,766,519.04	1. PICE	8/24/2017	8/24/2017	8/24/2017	8/24/2017	2. MKCCFI	8/24/2017	8/24/2017	8/24/2017	8/24/2017	3. COA	8/24/2017	8/24/2017	8/24/2017	8/24/2017	4. RAFEA	8/24/2017	8/24/2017	8/24/2017	8/24/2017
17MC0188 (re-published)	Construction of 1 Unit 1 Storey 2 CL School Building with attached toilet at Datu Saliman ES, Kidapawan City	Datu Saliman ES Teachers & Students	Public Bidding	10/13-11/6/2017	10/23/2017	6/11/2017	6/11/2017	7/11/2017	7/11/2017	5/12/2017	12/20/2017		BEFF CY21017	2,810,915.21	2,810,915.21	2,780,476.98	2,780,476.98	1. PICE	10/24/2017	10/24/2017	10/24/2017	10/24/2017	2. MKCCFI	10/24/2017	10/24/2017	10/24/2017	10/24/2017	3. COA	10/24/2017	10/24/2017	10/24/2017	10/24/2017	4. RAFEA	10/24/2017	10/24/2017	10/24/2017	10/24/2017
17MC0179	Construction of 1 Storey Regular Workshop with attached toilet at Paco NHS, Kidapawan City	Paco NHS Teachers & Students	Public Bidding	9/5-25/2017	11/9/2017	9/25/2017	9/25/2017	9/26/2017	9/26/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY21017	2,706,540.43	2,706,540.43	2,665,942.33	2,665,942.33	1. PICE	8/31/2017	8/31/2017	8/31/2017	8/31/2017	2. MKCCFI	8/31/2017	8/31/2017	8/31/2017	8/31/2017	3. COA	8/31/2017	8/31/2017	8/31/2017	8/31/2017	4. RAFEA	8/31/2017	8/31/2017	8/31/2017	8/31/2017
17MC0171	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Alibayon ES, Magpet, North Cotabato	Alibayon ES Teachers & Students	Public Bidding	8/31-9/21/2017	8/30/2017	9/22/2017	9/22/2017	9/25/2017	9/25/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY21017	2,784,397.28	2,784,397.28	2,728,709.33	2,728,709.33	1. PICE	8/31/2017	8/31/2017	8/31/2017	8/31/2017	2. MKCCFI	8/31/2017	8/31/2017	8/31/2017	8/31/2017	3. COA	8/31/2017	8/31/2017	8/31/2017	8/31/2017	4. RAFEA	8/31/2017	8/31/2017	8/31/2017	8/31/2017

10MC0168	Construction of 1 Unit 1 Storey 3 Classroom School Building with attached toilet at Tulunan CES, Tulunan, North Cotabato	Tulunan CES Teachers & Students	Public Bidding	8/31-9/21/2017	8/9/2017	9/22/2017	9/22/2017	9/25/2017	9/25/2017	12/14/2017	12/20/2017		BEFF CY21017	4,007,821.22	4,007,821.22	3,872,739.51	3,872,739.51	1. PICE	8/31/2017	8/31/2017	8/31/2017	8/31/2017	2. MKCCFI	8/31/2017	8/31/2017	8/31/2017	8/31/2017	3. COA	8/31/2017	8/31/2017	8/31/2017	8/31/2017	4. RAFEA	8/31/2017	8/31/2017	8/31/2017	8/31/2017
17MC0180	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Ilian ES, Magpet, North Cotabato	Ilian ES Teachers & Students	Public Bidding	9/6-26/2017	12/9/2017	9/26/2017	9/26/2017	9/27/2017	9/27/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY21017	2,760,335.01	2,760,335.01	2,725,344.08	2,725,344.08	1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017	2. MKCCFI	5/9/2017	5/9/2017	5/9/2017	5/9/2017	3. COA	5/9/2017	5/9/2017	5/9/2017	5/9/2017	4. RAFEA	5/9/2017	5/9/2017	5/9/2017	5/9/2017
17MC0263	Repair and Rehabilitation of Infrastructure Facilities and other Related Activities at DPWH Cotabato 1st DEO (Building), Lanao, Kidapawan City	DPWH Employees, Visitors & Clients	Public Bidding	12/16-26/2017		12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	Regular Agency Fund	607,775.62	607,775.62	606,566.77	606,566.77	1. PICE	8/12/2017	8/12/2017	8/12/2017	8/12/2017	2. MKCCFI	8/12/2017	8/12/2017	8/12/2017	8/12/2017	3. COA	8/12/2017	8/12/2017	8/12/2017	8/12/2017	4. RAFEA	8/12/2017	8/12/2017	8/12/2017	8/12/2017
17MC0199 (re published)	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Paco-paco ES, Arakan, North Cotabato	Paco-Paco ES Teachers & Students	Public Bidding	11/23-12/18/2017	4/12/2017	12/18/2017	12/18/2017	12/19/2017	12/19/2017	12/22/2017	12/27/2017		BEFF CY21017	2,912,034.64	2,912,034.64	2,909,860.79	2,909,860.79	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017	2. MKCCFI	11/24/2017	11/24/2017	11/24/2017	11/24/2017	3. COA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	4. RAFEA	11/24/2017	11/24/2017	11/24/2017	11/24/2017
17MC0236	Construction of Four (4) Storey 24 Classroom School Building at Kidapawan City NHS, Kidapawan City, North Cotabato	Kidapawan City NHS Teachers & Students	Public Bidding	11/21/2017	11/25-12/18/2017	4/12/2017	12/18/2017	12/18/2017	12/19/2017	12/19/2017	12/22/2017	12/22/2017	BEFF CY21017	64,368,828.82	64,368,828.82	64,336,630.56	64,336,630.56	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017	2. MKCCFI	11/24/2017	11/24/2017	11/24/2017	11/24/2017	3. COA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	4. RAFEA	11/24/2017	11/24/2017	11/24/2017	11/24/2017
17MC0158 (re published)	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Kidama ES, Mataiam, North Cotabato	Kidama ES Teachers & Students	Public Bidding	9/25-10/16/2017	2/10/2017	10/19/2017	10/19/2017	10/20/2017	10/20/2017	12/14/2017	12/20/2017	12/22/2017	BEFF CY 2017	2,722,623.47	2,722,623.47	2,712,504.74	2,712,504.74	1. PICE	9/25/017	9/25/017	9/25/017	9/25/017	2. MKCCFI	9/25/017	9/25/017	9/25/017	9/25/017	3. COA	9/25/017	9/25/017	9/25/017	9/25/017	4. RAFEA	9/25/017	9/25/017	9/25/017	9/25/017
17MC0159	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Luis Socias Mem'l. ES, Makilala, North Cotabato	Luis Socias Mem'l. ES Teachers & Students	Public Bidding	9/25/2017	2/10/2017	10/19/2017	10/19/2017	10/20/2017	10/20/2017	12/14/2017	12/15/2017	12/19/2017	BEFF CY 2017	2,857,651.69	2,857,651.69	2,847,527.68	2,847,527.68	1. PICE	9/25/017	9/25/017	9/25/017	9/25/017	2. MKCCFI	9/25/017	9/25/017	9/25/017	9/25/017	3. COA	9/25/017	9/25/017	9/25/017	9/25/017	4. RAFEA	9/25/017	9/25/017	9/25/017	9/25/017
17MC0239	Construction of Two (2) Storey Workshop Building (7x18)m, Kisante NHS-Batasan Annex, Makilala, North Cotabato	Kisante NHS-Batasan Annex Teachers & Students	Public Bidding	11/21/2017	11/26-12/19/2017	7/12/2017	12/19/2017	10/19/2017	10/20/2017	10/20/2017	12/22/2017	12/27/2017	BEFF CY 2017	10,835,637.96	10,835,637.96	10,259,971.64	10,259,971.64	1. PICE	9/25/017	9/25/017	9/25/017	9/25/017	2. MKCCFI	9/25/017	9/25/017	9/25/017	9/25/017	3. COA	9/25/017	9/25/017	9/25/017	9/25/017	4. RAFEA	9/25/017	9/25/017	9/25/017	9/25/017

17MC0197 (re published)	Construction of 1 Unit 1 Storey 2 Classroom School building with attached toilet at Dolores ES, Antipas, North Cotabato	Dolores ES Teachers & Students	Public Bidding	11/20-12/11/2017	11/24/2017	11/12/2017	11/12/2017	12/12/2017	12/12/2017	12/18/2017	12/21/2017	12/22/2017	BEFF CY 2017	2,811,136.44	2,811,136.44	2,740,868.27	2,740,868.27	1. PICE	11/21/2017	11/21/2017	11/21/2017	11/21/2017	2. MKCCFI	11/21/2017	11/21/2017	11/21/2017	11/21/2017	3. COA	11/21/2017	11/21/2017	11/21/2017	11/21/2017	4. RAFEA	11/21/2017	11/21/2017	11/21/2017	11/21/2017
17MC0219	Construction of 1 Unit Unique Workshop Building/Laboratory at Don Antonio Jayme Mem'l HS, Pres. Roxas, North Cotabato	Don Antonio Jayme Mem'l HS Teachers & Students	Public Bidding	10/27-11/16/2017	3/11/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/14/2017	12/18/2017	12/19/2017	BEFF CY 2017	3,036,369.51	3,036,369.51	3,010,024.86	3,010,024.86	1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017	2. MKCCFI	10/30/2017	10/30/2017	10/30/2017	10/30/2017	3. COA	10/30/2017	10/30/2017	10/30/2017	10/30/2017	4. RAFEA	10/30/2017	10/30/2017	10/30/2017	10/30/2017
17MC0196	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Datu Celo ES, Magpet, North Cotabato	Datu Celo ES Teachers & Students	Public Bidding	9/14-10/4/2017	9/14-10/4/2017	9/22/2017	4/10/2017	4/10/2017	5/10/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY 2017	2,874,207.32	2,874,207.32	2,864,180.98	2,864,180.98	1. PICE	9/14/2017	9/14/2017	9/14/2017	9/14/2017	2. MKCCFI	9/14/2017	9/14/2017	9/14/2017	9/14/2017	3. COA	9/14/2017	9/14/2017	9/14/2017	9/14/2017	4. RAFEA	9/14/2017	9/14/2017	9/14/2017	9/14/2017
17MC0189	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Greenhills ES, Pres. Roxas, North Cotabato	Greenhills ES Teachers & Students	Public Bidding	9/13-10/3/2017	9/21/2017	9/10/2017	9/10/2017	10/10/2017	10/10/2017	12/14/2017	12/22/2017	12/26/2017	BEFF CY 2017	2,731,902.84	2,731,902.84	2,720,766.67	2,720,766.67	1. PICE	9/13/2017	9/13/2017	9/13/2017	9/13/2017	2. MKCCFI	9/13/2017	9/13/2017	9/13/2017	9/13/2017	3. COA	9/13/2017	9/13/2017	9/13/2017	9/13/2017	4. RAFEA	9/13/2017	9/13/2017	9/13/2017	9/13/2017
17MC0184	Construction of 1 Unit 1 Storey 2 Classroom School Building with toilet attached at Matalam NHS, Annex, Brgy. Estado, Matalam, North Cotabato	Matalam NHS Annex Teachers & Students	Public Bidding	9/8-28/2017	9/14/2017	3/10/2017	3/10/2017	4/10/2017	4/10/2017	12/14/2017	12/22/2017	12/26/2017	BEFF CY 2017	2,720,201.13	2,720,201.13	2,662,898.12	2,662,898.12	1. PICE	12/9/2017	12/9/2017	12/9/2017	12/9/2017	2. MKCCFI	12/9/2017	12/9/2017	12/9/2017	12/9/2017	3. COA	12/9/2017	12/9/2017	12/9/2017	12/9/2017	4. RAFEA	12/9/2017	12/9/2017	12/9/2017	12/9/2017
17MC0195	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Bituan ES, Tulunan, North Cotabato	Bituan ES Teachers & Students	Public Bidding	9/14-10/4/2017	9/22/2017	4/10/2017	4/10/2017	5/10/2017	5/10/2017	12/14/2017	12/20/2017	12/22/2017	BEFF CY 2017	2,807,402.42	2,807,402.42	2,750,798.23	2,750,798.23	1. PICE	9/14/2017	9/14/2017	9/14/2017	9/14/2017	2. MKCCFI	9/14/2017	9/14/2017	9/14/2017	9/14/2017	3. COA	9/14/2017	9/14/2017	9/14/2017	9/14/2017	4. RAFEA	9/14/2017	9/14/2017	9/14/2017	9/14/2017
17MC0205	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at San Vicente ES, Makilala, North Cotabato	San Vicente ES Teachers & Students	Public Bidding	9/27-10/17/2017	5/10/2017	10/19/2017	10/19/2017	10/20/2017	10/20/2017	12/14/2017	12/15/2017	12/19/2017	BEFF CY 2017	2,810,506.21	2,810,506.21	2,800,433.58	2,800,433.58	1. PICE	2/10/2017	2/10/2017	2/10/2017	2/10/2017	2. MKCCFI	2/10/2017	2/10/2017	2/10/2017	2/10/2017	3. COA	2/10/2017	2/10/2017	2/10/2017	2/10/2017	4. RAFEA	2/10/2017	2/10/2017	2/10/2017	2/10/2017
17MC0233	Construction of 1 Unit 2 Storey Workshop Building (7x18m) at Bulakanon HS, Makilala, North Cotabato	Bulakanon HS Teachers & Students	Public Bidding	11/21/2017	11/25-12/18/2017	4/12/2014	12/18/2017	12/18/2017	12/19/2017	12/19/2017	12/21/2017	12/27/2017	BEFF CY 2017	22,963,227.46	22,963,227.46	21,994,188.00	21,994,188.00	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017	2. MKCCFI	11/24/2017	11/24/2017	11/24/2017	11/24/2017	3. COA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	4. RAFEA	11/24/2017	11/24/2017	11/24/2017	11/24/2017

17MC0171	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet Alibayon ES, Magpet, North Cotabato	Alibayon ES Teachers & Students	Public Bidding	8/31-9/21/2017	8/9/2017	9/22/2017	9/22/2017	9/25/2017	9/25/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY 2017	2,784,397.28	2,784,397.28	2,728,709.33	2,728,709.33	1. PICE	8/31/2017	8/31/2017	8/31/2017	8/31/2017	2. MKCCFI	8/31/2017	8/31/2017	8/31/2017	8/31/2017	3. COA	8/31/2017	8/31/2017	8/31/2017	8/31/2017	4. RAFEA	8/31/2017	8/31/2017	8/31/2017	8/31/2017	
17MC0138 (re published)	Construction of 1 Unit Unique Workshop Building/Laboratory at Matalam MHS (Poblacion), Matalam, North Cotabato	Matalam NHS Teachers & Students	Public Bidding	11/29-12/19/2017	7/12/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/21/2017	12/22/2017		BEFF CY 2017	3,018,599.86	3,018,599.86	2,852,472.77	2,852,472.77	1. PICE	4/12/2017	4/12/2017	4/12/2017	4/12/2017	2. MKCCFI	4/12/2017	4/12/2017	4/12/2017	4/12/2017	3. COA	4/12/2017	4/12/2017	4/12/2017	4/12/2017	4. RAFEA	4/12/2017	4/12/2017	4/12/2017	4/12/2017	
17MC0242	Construction of 1 Unit 2 Storey 4-Classroom School Building at New Israel HS, Makilala, North Cotabato	New Israel HS Teachers & Students	Public Bidding	11/23/2017	11/26-12/19/2017	7/12/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/21/2017	12/22/2017	BEFF CY 2017	10,785,887.96	10,785,887.96	10,166,074.57	10,166,074.57	1. PICE	4/12/2017	4/12/2017	4/12/2017	4/12/2017	2. MKCCFI	4/12/2017	4/12/2017	4/12/2017	4/12/2017	3. COA	4/12/2017	4/12/2017	4/12/2017	4/12/2017	4. RAFEA	4/12/2017	4/12/2017	4/12/2017	4/12/2017	
17MC0241	Construction of 1 Unit 2 Storey Workshop Building (7x18m) at Kisante NHS- Batasan Annex, Makilala, North Cotabato	Kisante NHS-Batasan Annex Teachers & Students	Public Bidding	11/23/2017	11/26-12/19/2017	7/12/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/22/2017	12/27/2017	BEFF CY 2017	10,835,637.96	10,835,637.96	10,707,606.16	10,707,606.16	1. PICE	4/12/2017	4/12/2017	4/12/2017	4/12/2017	2. MKCCFI	4/12/2017	4/12/2017	4/12/2017	4/12/2017	3. COA	4/12/2017	4/12/2017	4/12/2017	4/12/2017	4. RAFEA	4/12/2017	4/12/2017	4/12/2017	4/12/2017	
17MC0234	Construction of 1 Unit 2 Storey Workshop Building (7x18m) at New Cebu HS, Pres. Roxas, North Cotabato	New Cebu HS Teachers & Students	Public Bidding	11/22/2017	11/25-12/18/2017	4/12/2017	12/18/2017	12/18/2017	12/19/2017	12/19/2017	12/22/2017	12/27/2017	BEFF CY 2017	10,830,137.96	10,830,137.96	10,755,012.02	10,775,012.02	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017	2. MKCCFI	11/24/2017	11/24/2017	11/24/2017	11/24/2017	3. COA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	4. RAFEA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	
17MC0240	Construction of 1 Unit 2 Storey Workshop Building (7x18m) at Kisante NHS- Batasan Annex, Makilala, North Cotabato	Kisante NHS-Batasan Annex Teachers & Students	Public Bidding	11/23/2017	11/26-12/19/2017	7/12/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	BEFF CY 2017	10,835,637.96	10,835,637.96	10,825,465.03	10,825,464.03	1. PICE	4/12/2017	4/12/2017	4/12/2017	4/12/2017	2. MKCCFI	4/12/2017	4/12/2017	4/12/2017	4/12/2017	3. COA	4/12/2017	4/12/2017	4/12/2017	4/12/2017	4. RAFEA	4/12/2017	4/12/2017	4/12/2017	4/12/2017	
17MC0224	Repair/Maint. Pob. Magpet-Binay-Nowa-Basak-Badiangon-Greenfield Road, Bagumbayan Section, K1640+000-K1642+000	Region XII Commuters	Public Bidding	11/13/2017	11/16-12/5/2017	11/23/2017	5/12/2017	5/12/2017	6/12/2017	6/12/2017	12/18/2017	12/27/2017	12/28/2017	BEFF CY 2017	5,403,891.45	5,403,891.45	5,390,933.00	5,390,993.00	1. PICE	11/16/2017	11/16/2017	11/16/2017	11/16/2017	2. MKCCFI	11/16/2017	11/16/2017	11/16/2017	11/16/2017	3. COA	11/16/2017	11/16/2017	11/16/2017	11/16/2017	4. RAFEA	11/16/2017	11/16/2017	11/16/2017	11/16/2017
17MC0139 (re published)	Construction of 1 Unit Unique Workshop Building/Laboratory at Kisante NHS, Makilala, North Cotabato	Kisante NHS Teachers & Students	Public Bidding	10/27-11/16/2017	3/11/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/14/2017	12/15/2017	12/19/2017	BEFF CY 2017	3,114,842.63	3,114,842.63	3,021,396.01	3,021,396.01	1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017	2. MKCCFI	10/30/2017	10/30/2017	10/30/2017	10/30/2017	3. COA	10/30/2017	10/30/2017	10/30/2017	10/30/2017	4. RAFEA	10/30/2017	10/30/2017	10/30/2017	10/30/2017	

17MC0202 (re published)	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Sarayan HS, Matalam, North Cotabato	Sarayan HS Teachers & Students	Public Bidding	10/27-11/16/2017	3/11/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/20/2017	12/21/2017	12/26/2017	BEFF CY 2017	2,763,544.74	2,763,544.74	2,735,909.30	2,735,909.30	1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017	2. MKCCFI	10/30/2017	10/30/2017	10/30/2017	10/30/2017	3. COA	10/30/2017	10/30/2017	10/30/2017	10/30/2017	4. RAFEA	10/30/2017	10/30/2017	10/30/2017	10/30/2017
17MC0167	Construction of 1 Unit 1 Storey 3 Classroom School Building with attached toilet at Lika CES, M'lang, North Cotabato	Lika CES Teachers & Students	Public Bidding	8/83-9/21/2017	8/9/2017	9/22/2017	9/22/2017	9/25/2017	9/25/2017	12/14/2017	12/15/2017	12/19/2017	BEFF CY 2017	3,887,982.27	3,887,982.27	3,790,639.85	370,639.85	1. PICE	8/31/2017	8/31/2017	8/31/2017	8/31/2017	2. MKCCFI	8/31/2017	8/31/2017	8/31/2017	8/31/2017	3. COA	8/31/2017	8/31/2017	8/31/2017	8/31/2017	4. RAFEA	8/31/2017	8/31/2017	8/31/2017	8/31/2017
17MC0189	Construction of 1 Unit 1 Storey 2 Classroom School with attached toilet at Greenhills ES, Pres. Roxas, North Cotabato	Greenhills ES Teachers & Students	Public Bidding	9/13-10/3/2017	9/21/2017	9/10/2017	9/10/2017	10/10/2017	10/10/2017	5/12/2017	12/20/2017		BEFF CY 2017	2,731,902.84	2,731,902.84	2,720,766.76	2,720,766.76	1. PICE	9/13/2017	9/13/2017	9/13/2017	9/13/2017	2. MKCCFI	9/13/2017	9/13/2017	9/13/2017	9/13/2017	3. COA	9/13/2017	9/13/2017	9/13/2017	9/13/2017	4. RAFEA	9/13/2017	9/13/2017	9/13/2017	9/13/2017
17MC0183 (re published)	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Noa ES, Magpet, North Cotabato	Noa ES Teachers & Students	Public Bidding	10/13-11/6/2017	10/23/2017	6/11/2017	6/11/2017	7/11/2017	7/11/2017	5/12/2017	12/20/2017		BEFF CY 2017	2,804,699.29	2,804,699.29	2,751,759.58	2,751,759.58	1. PICE	10/24/2017	10/24/2017	10/24/2017	10/24/2017	2. MKCCFI	10/24/2017	10/24/2017	10/24/2017	10/24/2017	3. COA	10/24/2017	10/24/2017	10/24/2017	10/24/2017	4. RAFEA	10/24/2017	10/24/2017	10/24/2017	10/24/2017
17MC0200 (re published)	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Badiangon HS, Arakan, North Cotabato	Badiangon HS Teachers & Students	Public Bidding	10/27-11/16/2017	3/11/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/18/2017	12/21/2017	12/22/2017	BEFF CY 2017	2,811,136.44	2,811,136.44	2,809,116.75	2,809,116.75	1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017	2. MKCCFI	10/30/2017	10/30/2017	10/30/2017	10/30/2017	3. COA	10/30/2017	10/30/2017	10/30/2017	10/30/2017	4. RAFEA	10/30/2017	10/30/2017	10/30/2017	10/30/2017
17MC0238	Construction of 1 Unit 2 Storey Workshop Building (7x18m) at New Israel HS, Makilala, North Cotabato	New Israel HS Teachers & Students	Public Bidding	11/21/2017	11/25-12/18/2017	4/12/2017	12/18/2017	12/18/2017	12/19/2017	12/19/2017	12/21/2017	12/22/2017	BEFF CY 2017	23,100,039.96	23,100,039.96	21,933,117.27	21,933,117.27	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017	2. MKCCFI	11/24/2017	11/24/2017	11/24/2017	11/24/2017	3. COA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	4. RAFEA	11/24/2017	11/24/2017	11/24/2017	11/24/2017
17MC0181 (re published)	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Ganatan ES, Arakan, North Cotabato	Ganatan ES Teachers & Students	Public Bidding	11/15-12/4/2017	11/22/2017	4/12/2017	4/12/2017	5/12/2017	5/12/2017	12/20/2017	12/22/2017	12/26/2017	BEFF CY 2017	2,847,226.21	2,847,226.21	2,771,603.21	2,771,603.21	1. PICE	11/16/2017	11/16/2017	11/16/2017	11/16/2017	2. MKCCFI	11/16/2017	11/16/2017	11/16/2017	11/16/2017	3. COA	11/16/2017	11/16/2017	11/16/2017	11/16/2017	4. RAFEA	11/16/2017	11/16/2017	11/16/2017	11/16/2017
17MC0208	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Matalam NHS, Pob. Matalam, North Cotabato	Matalam NHS Teachers & Students	Public Bidding	10/5-25/2017	10/13/2017	10/30/2017	10/30/2017	2/11/2017	2/11/2017	12/14/2017	12/18/2017	12/19/2017	BEFF CY 2017	2,770,690.03	2,770,690.03	2,712,727.66	2,712,727.66	1. PICE	5/10/2017	5/10/2017	5/10/2017	5/10/2017	2. MKCCFI	5/10/2017	5/10/2017	5/10/2017	5/10/2017	3. COA	5/10/2017	5/10/2017	5/10/2017	5/10/2017	4. RAFEA	5/10/2017	5/10/2017	5/10/2017	5/10/2017

17MC0222	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Tulunan CES, Tulunan, North Cotabato	Tulunan CES Teachers & Students	Public Bidding	10/27-11/16/2017	3/11/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/15/2017	12/20/2017	12/27/2017	BEFF CY 2017	2,853,127.03	2,853,127.03	2,710,470.68	2,710,470.68	1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017	2. MKCCFI	10/30/2017	10/30/2017	10/30/2017	10/30/2017	3. COA	10/30/2017	10/30/2017	10/30/2017	10/30/2017	4. RAFEA	10/30/2017	10/30/2017	10/30/2017	10/30/2017
17MC0237	Construction of 1 Unit 2 Storey Workshop Building (7x18m) at Malabuan HS, Makilala, North Cotabato	Malabuan HS Teachers & Students	Public Bidding	11/22/2017	11/25-12/18/2017	4/12/2017	12/18/2017	12/18/2017	12/19/2017	12/19/2017	12/22/2017	12/22/2017	BEFF CY 2017	22,992,091.34	22,992,091.34	21,773,510.52	21,773,510.52	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017	2. MKCCFI	11/24/2017	11/24/2017	11/24/2017	11/24/2017	3. COA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	4. RAFEA	11/24/2017	11/24/2017	11/24/2017	11/24/2017
17MC0170	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Bagontapay CES, M'lang, North Cotabato	Bagontapay CES Teachers & Students	Public Bidding	8/31-9/21/2017	8/9/2017	9/22/2017	9/22/2017	9/25/2017	9/25/2017	12/15/2017	12/20/2017	12/22/2017	BEFF CY 2017	2,862,210.40	2,862,210.40	2,723,145.30	2,723,145.30	1. PICE	8/31/2017	8/31/2017	8/31/2017	8/31/2017	2. MKCCFI	8/31/2017	8/31/2017	8/31/2017	8/31/2017	3. COA	8/31/2017	8/31/2017	8/31/2017	8/31/2017	4. RAFEA	8/31/2017	8/31/2017	8/31/2017	8/31/2017
17MC262	Concreting of Farm to Mill Road, Poblacion, Matalam to Kidama-Manubuan, Matalam, North Cotabato	Region XII Commuters	Public Bidding	11/24/2017	11/29-12/19/2017	7/12/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/21/2017	12/22/2017	BEFF CY 2017	13,226,994.06	13,226,994.06	12,565,512.82	12,565,512.82	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017	2. MKCCFI	11/24/2017	11/24/2017	11/24/2017	11/24/2017	3. COA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	4. RAFEA	11/24/2017	11/24/2017	11/24/2017	11/24/2017
17MC0235	Construction of Two (2) Storey Workshop Building (7x18m) at New Cebu HS, Pres. Roxas, North Cotabato	New Cebu HS Teachers & Students	Public Bidding	8/22/2017	11/25-12/18/2017	4/12/2017	12/18/2017	12/18/2017	12/19/2017	12/19/2017	12/22/2017	12/27/2017	BEFF CY 2017	10,830,137.96	10,830,137.96	10,775,012.02	10,775,012.02	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017	2. MKCCFI	11/24/2017	11/24/2017	11/24/2017	11/24/2017	3. COA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	4. RAFEA	11/24/2017	11/24/2017	11/24/2017	11/24/2017
17MC0232	Construction of 1 Unit 2 Storey Workshop Building (7x18m) at Jose Rizal NHS, Makilala, North Cotabato	Jose Rizal NHS Teachers & Students	Public Bidding	11/22/2017	11/25-12/18/2017	4/12/2017	12/18/2017	12/18/2017	12/19/2017	12/19/2017	12/22/2017	12/22/2017	BEFF CY 2017	22,856,264.96	22,856,264.94	21,712,707.37	21,712,707.37	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017	2. MKCCFI	11/24/2017	11/24/2017	11/24/2017	11/24/2017	3. COA	11/24/2017	11/24/2017	11/24/2017	11/24/2017	4. RAFEA	11/24/2017	11/24/2017	11/24/2017	11/24/2017
17MC0169	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached Toilet at Bacong ES, Tulunan, North Cotabato	Bacong ES Teachers & Students	Public Bidding	8/31-9/21/2017	8/9/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	BEFF CY 2017	2,960,765.46	2,960,765.46	2,955,221.45	2,955,221.45	1. PICE	8/31/2017	8/31/2017	8/31/2017	8/31/2017	2. MKCCFI	8/31/2017	8/31/2017	8/31/2017	8/31/2017	3. COA	8/31/2017	8/31/2017	8/31/2017	8/31/2017	4. RAFEA	8/31/2017	8/31/2017	8/31/2017	8/31/2017
17MC0194	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Binaton ES, Arakan, North Cotabato	Binaton ES Teachers & Students	Public Bidding	9/14-10/4/2017	9/22/2017	4/10/2017	4/10/2017	5/10/2017	5/10/2017	12/14/2017	12/22/2017	12/26/2017	BEFF CY 2017	3,100,991.28	3,100,991.28	3,090,590.01	3,090,590.01	1. PICE	9/14/2017	9/14/2017	9/14/2017	9/14/2017	2. MKCCFI	9/14/2017	9/14/2017	9/14/2017	9/14/2017	3. COA	9/14/2017	9/14/2017	9/14/2017	9/14/2017	4. RAFEA	9/14/2017	9/14/2017	9/14/2017	9/14/2017

17MC0161	Construction of 1 Unit 1 Storey 3 Classroom School Building with attached Toilet at M'lang NHS, M'lang, North Cotabato	M'lang NHS Teachers & Students	Public Bidding	8/26-9/18/2017	4/9/2017	9/18/2017	9/18/2017	9/19/2017	9/19/2017	12/14/2017	12/15/2017	12/19/2017	BEFF CY 2017	3,816,896.09	3,816,896.09	3,703,685.13	3,703,685.13	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017
17MC0140 (re published)	Construction of 1 Unit Unique Workshop Building/Laboratory at Lika NHS, M'lang, North Cotabato	Lika NHS Teachers & Students	Public Bidding	11/22-12/13/2017	11/24/2017	12/13/2017	12/13/2017	12/14/2017	12/14/2017	12/20/2017	12/22/2017	12/26/2017	BEFF CY 2017	3,171,267.17	3,171,267.17	3,012,631.96	3,012,631.96	1. PICE	11/22/2017	11/22/2017	11/22/2017	11/22/2017
17MC0175 (re published)	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Manobisa HS, Magpet, North Cotabato	Manobisa HS Teachers & Students	Public Bidding	11/15-12/4/2017	11/22/2017	4/12/2017	4/12/2017	5/12/2017	5/12/2017	12/15/2017	12/22/2017	12/22/2017	BEFF CY 2017	3,814,583.86	3,814,583.85	2,735,909.30	2,735,909.30	1. PICE	11/16/2017	11/16/2017	11/16/2017	11/16/2017
17MC0176	Construction of 1 Unit Unique Workshop Building/Laboratory at Kisanthe NHS, Makilala, North Cotabato	Kisanthe NHS Teachers & Students	Public Bidding	9/5-25/2017	11/9/2017	9/25/2017	9/25/2017	9/26/2017	9/26/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY 2017	3,133,534.07	3,133,534.07	3,102,198.79	3,102,198.79	1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017
17MC0156	Construction of 1 Unit 1 Storey 4 Classroom School Building with attached Toilet at New Cebu ES, Makilala, North Cotabato	New Cebu ES Teachers & Students	Public Bidding	8/26-9/18/2017	4/9/2017	9/18/2017	9/18/2017	9/19/2017	9/19/2017	12/13/2017	12/20/2017	12/22/2017	BEFF CY 2017	4,952,148.17	4,952,148.17	4,768,244.11	4,768,244.11	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017
17MC0138 (re published)	Construction of 1 Unit Unique Workshop Building/Laboratory at Matalam MHS (Poblacion), Matalam, North Cotabato	Matalam NHS Teachers & Students	Public Bidding	11/29-12/19/2017	7/12/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/21/2017	12/22/2017		BEFF CY 2017	3,018,599.86	3,018,599.86	2,852,472.77	2,852,472.77	1. PICE	11/24/2017	11/24/2017	11/24/2017	11/24/2017
17MC0178	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached Toilet at Manobo ES, Magpet, North Cotabato	Manobo ES Teachers & Students	Public Bidding	9/5-25/2017	11/9/2017	9/25/2017	9/25/2017	9/26/2017	9/26/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY 2017	2,839,681.49	2,839,681.49	2,836,219.55	2,836,219.55	1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017
17MC0206	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Migcuan ES, Matalam, North Cotabato	Migcuan ES Teachers & Students	Public Bidding	10/27-11/16/2017	3/11/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/18/2017	12/21/2017	12/22/2017	BEFF CY 2017	2,742,997.43	2,742,997.43	2,742,997.43	2,742,997.43	1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017
17MC0162	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached toilet at Sallab HS, Magpet, North Cotabato	Sallab HS Teachers & Students	Public Bidding	9/26-9/18/2017	4/9/2017	9/18/2017	9/18/2017	9/19/2017	9/19/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY 2017	3,814,271.73	3,814,271.73	3,775,736.31	3,775,736.31	1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017
																		2. MKCCFI	8/30/2017	8/30/2017	8/30/2017	8/30/2017
																		3. COA	8/30/2017	8/30/2017	8/30/2017	8/30/2017
																		4. RAFEA	11/22/2017	11/22/2017	11/22/2017	11/22/2017
																		1. PICE	11/22/2017	11/22/2017	11/22/2017	11/22/2017
																		2. MKCCFI	11/22/2017	11/22/2017	11/22/2017	11/22/2017
																		3. COA	11/22/2017	11/22/2017	11/22/2017	11/22/2017
																		4. RAFEA	11/22/2017	11/22/2017	11/22/2017	11/22/2017
																		1. PICE	11/16/2017	11/16/2017	11/16/2017	11/16/2017
																		2. MKCCFI	11/16/2017	11/16/2017	11/16/2017	11/16/2017
																		3. COA	11/16/2017	11/16/2017	11/16/2017	11/16/2017
																		4. RAFEA	11/16/2017	11/16/2017	11/16/2017	11/16/2017
																		1. PICE	5/9/2017	5/9/2017	5/9/2017	5/9/2017
																		2. MKCCFI	5/9/2017	5/9/2017	5/9/2017	5/9/2017
																		3. COA	5/9/2017	5/9/2017	5/9/2017	5/9/2017
																		4. RAFEA	5/9/2017	5/9/2017	5/9/2017	5/9/2017
																		1. PICE	10/30/2017	10/30/2017	10/30/2017	10/30/2017
																		2. MKCCFI	10/30/2017	10/30/2017	10/30/2017	10/30/2017
																		3. COA	10/30/2017	10/30/2017	10/30/2017	10/30/2017
																		4. RAFEA	10/30/2017	10/30/2017	10/30/2017	10/30/2017
																		1. PICE	8/30/2017	8/30/2017	8/30/2017	8/30/2017
																		2. MKCCFI	8/30/2017	8/30/2017	8/30/2017	8/30/2017
																		3. COA	8/30/2017	8/30/2017	8/30/2017	8/30/2017
																		4. RAFEA	8/30/2017	8/30/2017	8/30/2017	8/30/2017

17MC261	Construction of 1 Unit Unique Workshop Building /Laboratory at Matalam NHS, Matalam, North Cotabato	Matalam NHS Teachers & Students	Public Bidding	11/29-12/19/2017	7/12/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/21/2017	12/21/2017	BEFF CY 2017	3,018,599.86	3,018,599.86	2,852,472.77	2,852,472.77	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/24/2017 11/24/2017 11/24/2017 11/24/2017	11/24/2017 11/24/2017 11/24/2017 11/24/2017	11/24/2017 11/24/2017 11/24/2017 11/24/2017	11/24/2017 11/24/2017 11/24/2017 11/24/2017		
17MC0143 (re published)	Concreting of Purok2 and 5, Brgy. Bual, Tulunan, North Cotabato	Region XII Commuters	Public Bidding	8/23/2017	10/10-10/30/2017	10/16/2017	11/16/2017	11/16/2017	11/17/2017	11/17/2017	12/13/2017	12/14/2017	12/15/2017	CY 2017 DA Fund	9,948,700.00	9,948,700.00	9,643,032.22	9,643,032.22	1. PICE 2. MKCCFI 3. COA 4. RAFEA	10/30/2017 10/30/2017 10/30/2017 10/30/2017	10/30/2017 10/30/2017 10/30/2017 10/30/2017	10/30/2017 10/30/2017 10/30/2017 10/30/2017	10/30/2017 10/30/2017 10/30/2017 10/30/2017
17MC0204	Construction of 1 Unit 1 Storey 3 Classroom School Building with attached toilet at Banayal HS, Tulunan, North Cotabato	Banayal HS Teachers & Students	Public Bidding	9/27-10/17/2017	5/10/2017	10/19/2017	10/19/2017	10/20/2017	10/20/2017	12/14/2017	12/20/2017	12/22/2017	BEFF CY 2017	3,980,009.38	3,980,009.38	3,973,840.55	3,973,840.55	1. PICE 2. MKCCFI 3. COA 4. RAFEA	2/10/2017 2/10/2017 2/10/2017 2/10/2017	2/10/2017 2/10/2017 2/10/2017 2/10/2017	2/10/2017 2/10/2017 2/10/2017 2/10/2017	2/10/2017 2/10/2017 2/10/2017 2/10/2017	
17MC0155	Construction of 1 Unit Unique Workshop Building /Laboratory at Tulunan NHS, Tulunan, North Cotabato	Tulunan NHS Teachers & Students	Public Bidding	8026-9/18/2017	4/9/2017	9/18/2017	9/18/2017	9/19/2017	9/19/2017	12/14/2017	12/20/2017	12/22/2017	BEFF CY 2017	2,980,937.74	2,980,937.74	2,892,088.38	2,892,088.38	1. PICE 2. MKCCFI 3. COA 4. RAFEA	10/30/2017 10/30/2017 10/30/2017 10/30/2017	10/30/2017 10/30/2017 10/30/2017 10/30/2017	10/30/2017 10/30/2017 10/30/2017 10/30/2017	10/30/2017 10/30/2017 10/30/2017 10/30/2017	
17MC0236	Construction of 1 Unit 4 Storey 24 Classroom School Building at Kidapawan City NHS, Kidapawan City, North Cotabato	KCNHS Teachers & Students	Public Bidding	11/22/2017	11/25-12/18/2017	4/12/2017	12/18/2017	12/18/2017	12/19/2017	12/19/2017	12/22/2017	12/22/2017	BEFF CY 2017	64,368,828.82	64,368,828.82	64,336,630.56	64,336,630.56	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/24/2017 11/24/2017 11/24/2017 11/24/2017	11/24/2017 11/24/2017 11/24/2017 11/24/2017	11/24/2017 11/24/2017 11/24/2017 11/24/2017	11/24/2017 11/24/2017 11/24/2017 11/24/2017	
17MC0186	Construction of 1 Unit 1 Storey 2 Classroom School Building with attached Toilet at Lanao Kuran NVTHS, Arakan, North Cotabato	Lanao Kuran NVTHS Teachers & Students	Public Bidding	9/8-28/2017	9/14/2017	3/10/2017	3/10/2017	4/10/2017	4/10/2017	12/13/2017	12/14/2017	12/15/2017	BEFF CY 2017	2,867,223.70	2,867,223.70	2,832,554.84	2,832,554.84	1. PICE 2. MKCCFI 3. COA 4. RAFEA	12/9/2017 12/9/2017 12/9/2017 12/9/2017	12/9/2017 12/9/2017 12/9/2017 12/9/2017	12/9/2017 12/9/2017 12/9/2017 12/9/2017	12/9/2017 12/9/2017 12/9/2017 12/9/2017	
17MC0227	Repair/Maintenance along Matalam-Lampayan-Antipas Road, Lampayan and Sta. Maria Section K1659+500-K1660+000,K1657+150-K1657+400	Region XII Commuters	Public Bidding	11/16-12/5/2017	12/23/2017	5/12/2017	5/12/2017	6/12/2017	6/12/2017	12/18/2017	12/21/2017	12/22/2017	FY 2017 RA 10924 Regular 2017 Current	4,998,621.83	4,998,621.83	4,848,662.98	4,848,662.98	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/16/2017 11/16/2017 11/16/2017 11/16/2017	11/16/2017 11/16/2017 11/16/2017 11/16/2017	11/16/2017 11/16/2017 11/16/2017 11/16/2017	11/16/2017 11/16/2017 11/16/2017 11/16/2017	
17MC0185	Construction of 1 Unit 1 Storey 3 Classroom School Building with attached Toilet at Apostol MES, Magpet, North Cotabato	Apostol MES Teachers & Students	Public Bidding	11/15-12/4/2017	11/22/2017	4/12/2017	4/12/2017	5/12/2017	5/12/2017	12/20/2017	12/22/2017	12/26/2017	BEFF CY 2017	3,867,294.32	3,867,294.32	3,778,014.47	3,778,014.47	1. PICE 2. MKCCFI 3. COA 4. RAFEA	11/16/2017 11/16/2017 11/16/2017 11/16/2017	11/16/2017 11/16/2017 11/16/2017 11/16/2017	11/16/2017 11/16/2017 11/16/2017 11/16/2017	11/16/2017 11/16/2017 11/16/2017 11/16/2017	

Prepared by:

for: 
ROMMEL ARISTOTLE P. VARIAS, MPA
 Engineer III
 Head, Procurement Unit

Approved by:


ELPIDIO A. BIROG
 District Engineer