

Code (PAP)	Procurement Program/Project	PMO/ User	End	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Che
17GFI11	Supply of Materials for Act.303- Guardrail Maintenance and Act.302- Centerline and Laneline Repainting	Masbate 1st DEO		Public Bidding		Sept.2,2017- Sept.9,2017	Sept.11,2017	Sept.26,2017
17GFI12	Act 121- Patching of Concrete Pavement (Purchase of Materials for On-going Rectification of Defects in Compliance to D.O 41 s.2016)	Masbate 1st DEO		Public Bidding		Oct.2,2017-Oct.9,2017	Oct.1,20	Oct.23,2017
17GFI13	Purchase of Two(2) Units Service Vehicle, Pick up, Double Cab (4x2) to be used in Construction Section and Assistant District Engineer	Masbate 1st DEO		Public Bidding	Nov.15, 2017	Nov.21,2017- Nov.27,2017	Nov.29,2017	Dec.11,2017

Prepared by:


MARIA MIRA PAZ G. SELLAR
 BAC Secretariat



PROCUREMENT MONITORING REPORT
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - MASBATE DISTRICT
BIDS AND AWARDS COMMITTEE

Actual Procurement Activity			Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds
Sub/Open of Bids	Bid Evaluation	Post Qual						
Sept.26,2017	Sept.26,2017- Oct.2,2017	Oct.9,2017- Oct.14,2017	Oct.27,2017	Nov.8,2017	Nov.9,2017			SR2017-02-004322
Oct.23,2017	Oct.25,2017- Oct.31,2017	Nov.7,2017- Nov.12,2017	Nov.14,2017	Nov.23,2017	Nov.24,2017			SR2017-02-004322 PPA Code:185002000100090
Dec.11,2017	Dec.12,2017- Dec.16,2017	Dec.17,2017- Dec.28,2017	Dec.20, 2017					FY2017 RA 10924 Regular 2017 Current FY2017 GAA RA 10924 CO-EAO
Total Alloted Budget of Procurement Activities								
Total Contract Price of Procurement Activities Conducted								
Total Savings (Total Alloted Budget - Total Contract Price)								

Recommended for Approval by:


 GERRYLIN M. CANTILLER
 BAC Chairperson

HIGHWAYS
 TRS
 PRICE


ING REPORT

SBATE I DISTRICT ENGINEERING OFFICE

MMITTEE

ABC (PhP)			Contract Cost (PhP)			List of Invited Observe
Total	MOOE	CO	Total	MOOE	CO	
Php 2,910,939.00		Php 2,910,939.00	Php 2,883,750.00		Php 2,883,750.00	Marilou A. Navea, Manu L. Sese, Jaime E. Caamiño, Jose Rañol
Php 1,805,475.00		Php 1,805,475.00	Php 1,760,225.00		Php 1,760,225.00	Marilou A. Navea, Manu L. Sese, Jaime E. Caamiño, Jose Rañol
Php 2,200,000.00		Php 2,200,000.00	Php 2,194,800.00		Php 2,194,800.00	Marilou A. Navea, Manu L. Sese, Jaime E. Caamiño, Jose Rañol
Php 6,916,414.00						
Php 6,838,775.00						
Php 77,639.00						

APPROVED:


RAINERO A. ZERDA
 Head of the Procuring Entity

rs							Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
rel a	Sept.11,2017	Sept.28,2017	Sept.26,2017	Sept.26,2017- Oct.2,2017	Oct.9,2017- Oct.14,2017		Completed
rel a	Oct.1,20	Oct.23,2017	Oct.23,2017	Oct.25,2017- Oct.31,2017	Nov.7,2017- Nov.12,2017		Completed
uel ia	Nov.29,2017	Dec.11,2017	Dec.11,2017	Dec.12,2017- Dec.16,2017	Dec.17,2017- Dec.28,2017		On-going Perfection of Contract

Code (PAP)	Procurement Program/Project	PMO/ User	End	Mode of Procurement	Pre-Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibilit
					Conference			
17CSFI04	Cluster I- A. Sub-Soil Investigation for the Construction of 2-Units, 2-Storey, 6-Classrooms Building and 2-units, 2 storey, 2-Laboratory workshop Building for SHS at Federico Estipona mem.High School, Mandaon, Masbate B. Sub-Soil Investigation for the Construction of 2-units, 2 Storey, 2 Laboratory Workshop Building for SHS Bakud National High School, Balud, Masbate C. Sub-Soil Investigation for the Construction of 1-unit, 3-Storey, 9 Classroom School Building, 2-units, 2-Storey, 2-Laboratory workshop Building for SHS, 1 unit, 3-storey, 9-Regular Workshop at Masbate School of Fisheries, Milagros, Masbate D. Sub-Soil Investigation for the Investigation for the Construction of 2-units, 2-Storey, 6-Classroom School Building, 2-units, 2-Storey, 2 Laboratory workshop Building for SHS at Aroroy National High School, Aroroy, Masbate	Masbate 1st DEO		Public Bidding	Aug.17,2017	Aug.21-27,2017	Sept.12,2017	Aug.8
17CSFI05	Sub-Soil Investigation for the : A. Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation and Improvement of Flood Control System along Marintoc, River, Mobo, Masbate B. Bridge Rehabilitation of San Juan Alas-Tagpu-Dayao Road leading to Mandaon Ecotourism Sites, Mandaon, Masbate C. Widening of Permanent Bridges, manulib Br. (B00012MT) along Jct. Milagros-Baleno-Lagta Road	Masbate 1st DEO		Public Bidding	Aug.24,2017	Aug.25-31,2017	Sept.15, 2017	Sept.
17CSFI06	Consultancy Services for Data Gathering, Surveys and Investigation for the Feasibility Study of the Proposed Concreting of Mandaon-Dayhagan Road	Masbate 1st DEO		Public Bidding	Aug.24,2017	Aug.25-31,2017	Sept.13,2017	Sept
17CSFI07	Cluster II - Sub-Soil Investigation for the Construction of: A.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Delavin-Rubia National High School B.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Luy-a National High School C.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Nabongsoran High School D.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Panique National High School E.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Puro National High School F.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Teresita C. Young Memorial High School G.) 1 Unit 2 Storey 4 Classroom School Building (K to 10) & 1 Unit 2 Storey 4 Classroom School Buildings (SHS) at Tigbao Elementary School H.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Tinigban National High School	Masbate 1st DEO		Public Bidding	Aug.25,2017	Aug.29,2017-Sept.4,2017	Sept.18,2017	Sept



PROCUREMENT MONITORING
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - MASBATE I
 BIDS AND AWARDS COMMITTEE

Year	Actual Procurement Activity								Source of Funds	Project
	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		
2017	Sept.22,2017	Oct.4-10,2017	Oct.21,2017- November 1,2017	Oct 10,2017	Oct.20,2017	Oct.23,2017			CY 2017 Basic Education Facilities Fund	Ph
2017	Technical Proposal- Sept.27, 2017 Financial Proposal- Sept.28,2017	Sept.26-27,2017	Oct.2-5,2017	Oct.11, 2017	Oct.25,2017	Oct.30,2017			SR 2017-02-004026	P
2017		Sept.26-27,2017	Oct.2-5,2017	Oct.11, 2017	Oct.20, 2017	Oct.30,2017			SR 2017-04-009132	F
2017	Technical Proposal -Oct.2, 2017 Financial Proposal- Oct 3, 2017	Oct.12-14,2017	Oct.12,2017	Oct.18,2017	Oct.23,2017	Oct.25,2017			FY 2017 RA 10924 Regular 2017 CURRENT	I

REPORT
 STATE DISTRICT ENGINEERING OFFICE
 ITTEE

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-t
Total	MOOE	CO	Total	MOOE	CO		
1,818,192.64		Php 1,818,192.64	Php 1,800,010.70			Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Sept
899,980.90		Php 899,980.90	Php 890,981.09		Php 890,981.09	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Sep
4,999,590.00		Php 4,999,590.00	Php 4,906,140.00		Php 4,906,140.00	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Se
1,903,869.80		Php 1,903,869.80	Php 1,884,800.00		Php 1,884,800.00	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Se

Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	Remarks (Explaining changes from the APP)
12,2017	Aug.8,2017	Sept.22,2017	Oct.4-10,2017	Oct.21,2017- November 1,2017		
15, 2017	Sept.1, 2017	Technical Proposal- Sept.27, 2017 Financial Proposal- Sept.28,2017	Sept.26-27,2017	Oct.2-5,2017		
13,2017	Sept.1,2017		Sept.26-27,2017	Oct.2-5,2017		
18,2017	Sept.5,2017	Technical Proposal Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017		

17FI0062	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Milagros East Central School	Masbate 1st DEO	Public Bidding	Oct.10,2017	Oct.13,2017- Nov.3,2017	Oct.20,2017	Nov.3,2017
17FI0063	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Amado Beluso Elementary School	Masbate 1st DEO	Public Bidding	Oct.10,2017	Oct.13,2017- Nov.3,2017	Oct.20,2017	Nov.3,2017
17FI0064	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Baleno Central School, (Needs Replacement)	Masbate 1st DEO	Public Bidding	Oct.10,2017	Oct.13,2017- Nov.3,2017	Oct.20,2017	Nov.3,2017
17FI0065	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Cristeta Bagano Memorial High School (SHS)	Masbate 1st DEO	Public Bidding	Oct.10,2017	Oct.13,2017- Nov.3,2017	Oct.20,2017	Nov.3,2017
17FI0066	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Jamorawon Elementary School (Needs Replacement)	Masbate 1st DEO	Public Bidding	Oct.10,2017	Oct.13,2017- Nov.3,2017	Oct.20,2017	Nov.3,2017
17FI0067	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Tumalaytay National High School (SHS)	Masbate 1st DEO	Public Bidding	Oct.10,2017	Oct.13,2017- Nov.3,2017	Oct.20,2017	Nov.3,2017
17FI0068	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Tigbao Elementary School (Grade 1 to 10)	Masbate 1st DEO	Public Bidding	Oct.10,2017	Oct.13,2017- Nov.3,2017	Oct.20,2017	Nov.3,2017
17FI0069	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Tigbao Elementary School (Kinder Classroom)	Masbate 1st DEO	Public Bidding	Oct.10,2017	Oct.13,2017- Nov.3,2017	Oct.20,2017	Nov.3,2017
17FI0070	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Dominador D. Trabado Elementary School	Masbate 1st DEO	Public Bidding	Oct.10,2017	Oct.13,2017- Nov.3,2017	Oct.20,2017	Nov.3,2017
17FI0071	Completion of 1 Unit 2 Storey 8 Classroom (9.50m x 45.00m) School Building at Masbate National Comprehensive High School	Masbate 1st DEO	Public Bidding		Oct.30,2017-Nov.5,2017	Nov.6,2017	Nov.20,2017
17FI0072	Completion of 1 Unit 3 Storey 9 Classroom (9.50m x 36.00m) School Building at Masbate National Comprehensive High School	Masbate 1st DEO	Public Bidding		Oct.30,2017-Nov.5,2017	Nov.6,2017	Nov.20,2017
17FI0073	Completion of 1 Unit 3 Storey 15 Classroom (9.50m x 54.00m) School Building at Masbate National Comprehensive High School	Masbate 1st DEO	Public Bidding		Oct.30,2017-Nov.5,2017	Nov.6,2017	Nov.20,2017
17FI0074	Completion of 1 Unit 1 Storey (7.00m x 22.50m) Technical-Vocational Multipurpose Workshop Building at Nursery High School	Masbate 1st DEO	Public Bidding		Oct.30,2017-Nov.5,2017	Nov.6,2017	Dec.13,2017
17FI0075	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.00m) at Briccio A. Aninang Sr. Mem. High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.4,2017

17FI0076	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Bolo National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.4,2017
17FI0077	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Balud National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.4,2017
17FI0078	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Baleno National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.4,2017
17FI0079	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Aroroy National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.4,2017
17FI0080	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Cristeta Bagano Mem. High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.4,2017
17FI0081	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Pedro C. Sese Sr. Mem. High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.4,2017
17FI0082	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Amador Bello High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.4,2017
17FI0083	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at San Pablo National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.4,2017
17FI0084	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Federico A. Estipona Mem. High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0085	Construction of 1-Unit 3-Storey 3-Regular Workshop (9.50m x 23.0m) Building at Masbate School of Fisheries	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0086	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Marintoc National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0087	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Milagros National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0088	Construction of 1-Unit 3-Storey 3-Regular Workshop (9.50m x 23.0m) Building at Masbate National Comprehensive High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0089	Construction of 1-Unit 3-Storey 9-Regular Workshop (9.50m x 64.0m) Building at Masbate School of Fisheries	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017

17FI0090	Laboratory Building (9.50m x 23.0m) at Federico A. Estipona Mem. High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0091	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Cristeta Bagano Mem. High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0092	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at San Pablo National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0093	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Baleno National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0094	Construction of 2-Units 2-Storey 6-Classroom (9.50m x 32.0m) School Building at Aroroy National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0095	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Milagros National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0096	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Amador-Bello High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0097	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Marintoc National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0098	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Balud National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0099	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Aroroy National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0100	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Bolo National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0101	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Briccio A. Aninang Sr. Mem. High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0102	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Pedro C. Sese, Sr. Mem. High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017
17FI0103	Construction of 2-Units 2-Storey 6-Classroom (9.50m x 32.0m) School Building at Federico A. Estipona Mem. High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov. 13-20, 2017	Nov.22,2017	Dec.5,2017

Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.20,2017	Nov.11,2017- Nov.26,2017	Nov.27,2017- Dec.7,2017	Dec.13,2017					CY2017BEFF SHS (Batch9)
Nov.20,2017	Nov.11,2017- Nov.26,2017	Nov.27,2017- Dec.7,2017	Dec.13,2017					CY2017BEFF SHS (Batch9)
Nov.20,2017	Nov.11,2017- Nov.26,2017	Nov.27,2017- Dec.7,2017	Dec.13,2017					CY2017BEFF SHS (Batch9)
Dec.13,2017	Nov.11,2017- Nov.26,2017	Nov.27,2017- Dec.7,2017	Dec.27,2017					CY2017BEFF SHS (Batch9)
Dec.4,2017	Dec.2,2017- Dec.7,2017	Dec.8,2017- Dec.15,2017						CY 2017BEFF

Php	9,443,628.40		Php	9,443,628.40	Php	9,325,583.04		Php	9,325,583.04	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	9,573,585.58		Php	9,573,585.58	Php	9,450,662.27		Php	9,450,662.27	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	9,322,382.51		Php	9,322,382.51	Php	9,215,175.11		Php	9,215,175.11	Marilou A. Navea, Jose Rañola, Leovegildo D. Basmayor
Php	9,451,266.70		Php	9,451,266.70	Php	9,352,020.19		Php	9,352,020.19	Marilou A. Navea, Jose Rañola, Leovegildo D. Basmayor
Php	9,268,941.12		Php	9,268,941.12	Php	9,162,348.30		Php	9,162,348.30	Marilou A. Navea, Jose Rañola, Leovegildo D. Basmayor
Php	9,485,149.72		Php	9,485,149.72	Php	9,371,327.92		Php	9,371,327.92	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	9,283,420.02		Php	9,283,420.02	Php	9,176,660.69		Php	9,176,660.69	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	9,564,174.26		Php	9,564,174.26	Php	9,445,578.50		Php	9,445,578.50	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	9,476,797.84		Php	9,476,797.84	Php	9,380,242.90		Php	9,380,242.90	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	14,943,284.08		Php	14,943,284.08	Php	14,781,896.61		Php	14,781,896.61	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	9,203,176.13		Php	9,203,176.13	Php	9,090,897.38		Php	9,090,897.38	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	9,376,212.66		Php	9,376,212.66	Php	9,261,822.87		Php	9,261,822.87	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	14,782,164.28		Php	14,782,164.28	Php	14,609,212.96		Php	14,609,212.96	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	42,224,389.13		Php	42,224,389.13	Php	41,785,255.48		Php	41,785,255.48	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor

o	9,578,953.52		Php 9,578,953.52	Php 9,483,163.98		Php 9,483,163.98	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
p	9,397,588.75		Php 9,397,588.75	Php 9,285,737.68		Php 9,285,737.68	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
ip	9,662,002.38		Php 9,662,002.38	Php 9,546,058.35		Php 9,546,058.35	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
ip	9,399,197.85		Php 9,399,197.85	Php 9,504,700.12		Php 9,504,700.12	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
ip	23,454,540.79		Php 23,454,540.79	Php 23,218,809.70		Php 23,218,809.70	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
ip	9,480,901.89		Php 9,480,901.89	Php 9,365,234.89		Php 9,365,234.89	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
p	9,402,081.35		Php 9,402,081.35	Php 9,297,718.25		Php 9,297,718.25	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
p	9,288,099.63		Php 9,288,099.63	Php 9,174,784.81		Php 9,174,784.81	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
p	9,706,088.41		Php 9,706,088.41	Php 9,604,174.48		Php 9,604,174.48	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
o	9,578,967.91		Php 9,578,967.91	Php 9,480,732.97		Php 9,480,732.97	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
o	9,662,187.20		Php 9,662,187.20	Php 9,546,240.95		Php 9,546,240.95	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
o	9,572,856.38		Php 9,572,856.38	Php 9,465,442.63		Php 9,465,442.63	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
o	9,613,209.33		Php 9,613,209.33	Php 9,505,541.39		Php 9,505,541.39	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov
o	23,508,410.30		Php 23,508,410.30	Php 23,357,956.47		Php 23,357,956.47	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor	Nov

Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Oct.20,2017	Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Nov.6,2017	Nov.20,2017	Nov.20,2017	Nov.11,2017- Nov.26,2017	Nov.27,2017- Dec.7,2017		On-going Perfection of Contract
Nov.6,2017	Nov.20,2017	Nov.20,2017	Nov.11,2017- Nov.26,2017	Nov.27,2017- Dec.7,2017		On-going Perfection of Contract
Nov.6,2017	Nov.20,2017	Nov.20,2017	Nov.11,2017- Nov.26,2017	Nov.27,2017- Dec.7,2017		On-going Perfection of Contract
Nov.6,2017	Nov.20,2017	Nov.20,2017	Nov.11,2017- Nov.26,2017	Nov.27,2017- Dec.7,2017		On-going Perfection of Contract
Nov.22,2017	Dec.4,2017	Dec.4,2017	Dec.2,2017- Dec.7,2017	Dec.8,2017- Dec.15,2017		On-going Post Qualification

17FI0104	Construction of 1-Unit 1 Storey Regular Workshop (7.00m x 18.00m) Building at A. Delos Reyes Integrated School, Masbate City	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI0105	Construction of 1 Unit 1 Storey Regular Workshop (7.00m x 18.00m) Building at Bantigue High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI0106	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Masbate National Comprehensive High School (Needs Replacement)	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI0107	Construction of 1 Unit 1 Storey 3 Classroom (7.00m x 27.00m) w/ Toilet Attached Complete School Building (Needs Replacement) at Jose Zurbito Sr., Elementary School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI0108	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Amancio Aguilar Elementary School (Replacement)	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI0109	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Maingaran Elementary School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI0110	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Batuhan East Elementary School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI0111	Construction of 1 Unit 1 Storey Regular Workshop (7.00m x 18.00m) Building at Bolo National High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI0112	Construction of 1 Unit 1 Storey Regular Workshop (7.00m x 18.00m) Building at Bayombon High School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI0113	Construction of 1 Unit 1 Storey (7.00m x 22.50m) Technical-Vocational Livelihood Building (Unique Workshop) at A. Delos Reyes Integrated School	Masbate 1st DEO	Public Bidding	Nov.7,2017	Nov.13-20,2017	Nov.23,2017
17FI00114	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Alejandro Delos Reyes Integrated School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0115	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Alejandro Delos Reyes Integrated School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0116	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Bayombon High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0117	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Bayombon High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017

17FI0118	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Tumalaytay National High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0119	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Tumalaytay National High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0120	Construction of 1-Unit 3-Storey 15-Classroom (9.50m x 55.0m) School Building at Capitolina O. Legaspi Memorial High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0121	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Delavin-Rubia National High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0122	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Delavin-Rubia National High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0123	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Nabongsoran High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0124	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Nabongsoran High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0125	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Teresita C. Young Memorial High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0126	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Teresita C. Young Memorial High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0127	Construction of 2-Units 2-Storey 4-Classroom (9.50m x 23.0m) School Building at Tigbao Elementary School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0128	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Tinigban National High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0129	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Tinigban National High School	Masbate 1st DEO	Public Bidding	Nov.14,2017	Nov.17, 2017-Dec. 7, 2017	Nov.24,2017
17FI0130	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Liberato P. Tacurda Sr. High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017	Nov.24,2017
17FI0131	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Liberato P. Tacurda Sr. High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017	Nov.24,2017

17FI0132	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Quinyangan National High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0133	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Quinyangan National High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0134	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Salvador Arollado, Sr. Mem. High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0135	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Salvador Arollado, Sr. Mem. High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0136	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Bugtong National High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0137	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Bugtong National High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0138	Construction of 1-Unit 2-Storey 2- Science Laboratory Building (9.50m x 23.0m) at Cabitan National High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0139	Construction of 1-Unit 2-Storey 2- ICT Building (9.50m x 23.0m) at Cabitan National High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0140	Construction of 1-Unit 2-Storey 2- Science Laboratory Building (9.50m x 23.0m) at Cleofe A. Arce Mem. High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0141	Construction of 1-Unit 2-Storey 2- ICT Building (9.50m x 23.0m) at Cleofe A. Arce Mem. High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0142	Construction of 1-Unit 2-Storey 2- Science Laboratory Building (9.50m x 23.0m) at Lantangan High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0143	Construction of 1-Unit 2-Storey 2- ICT Building (9.50m x 23.0m) at Lantangan High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017
17FI0144	Construction of 1-Unit 2-Storey 2- Science Laboratory Building (9.50m x 23.0m) at Floro L. Medina Mem. High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017

17FI0145	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Floro L. Medina Mem. High School	Masbate 1st DEO	Public Bidding	Nov.15,2017	Nov.17,2017- Nov.23,2017	Nov.24,2017
17FI0146	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Bantigue High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0147	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Bantigue High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0148	Construction of 2-Units 2-Storey 4- Classroom (9.50m x 23.0m) School Building at Bantigue High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0149	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Usab High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0150	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Usab High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0151	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Jamorawon National High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0152	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Jamorawon National High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0153	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Mobo National High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0154	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Mobo National High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0155	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Mary Perpetua E. Brioso Mem. High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0156	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Mary Perpetua E. Brioso Mem. High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017
17FI0157	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Melchor B. Burlaos Mem. High School	Masbate 1st DEO	Public Bidding	Nov.17,2017	Nov.20,2017- Dec.11,2017	Nov.28,2017

Php	2,560,234.50	2,560,234.50	Php	2,546,216.87	2,546,216.87	Marlou A. Navea, I L. Sese, Jose Ra Leveglido D. Bas
Php	2,547,806.95	2,547,806.95	Php	2,534,303.57	2,534,303.57	Marlou A. Navea, H L. Sese, Jose Ra Leveglido D. Bas
Php	2,459,500.70	2,459,500.70	Php	2,447,018.42	2,447,018.42	Marlou A. Navea, M L. Sese, Jose Ra Leveglido D. Bas
Php	3,400,840.35	3,400,840.35	Php	3,381,115.48	3,381,115.48	Marlou A. Navea, M L. Sese, Jose Ra Leveglido D. Bas
Php	2,457,321.65	2,457,321.65	Php	2,442,577.72	2,442,577.72	Marlou A. Navea, Me L. Sese, Jose Ra Leveglido D. Bas
Php	2,445,829.40	2,445,829.40	Php	2,482,464.01	2,482,464.01	Marlou A. Navea, Ma L. Sese, Jose Ra Leveglido D. Bas
Php	2,488,863.15	2,488,863.15	Php	2,472,685.54	2,472,685.54	Marlou A. Navea, Mar L. Sese, Jose Ra Leveglido D. Bas
Php	2,628,630.80	2,613,121.88	Php	2,613,121.88	2,613,121.88	Marlou A. Navea, Man L. Sese, Jose Ra Leveglido D. Bas
Php	2,546,244.80	2,546,244.80	Php	2,530,712.71	2,530,712.71	L. Sese, Jose Ra Leveglido D. Bas
Php	3,045,585.55	3,045,585.55	Php	3,029,139.39	3,029,139.39	Marlou A. Navea, Man L. Sese, Jose Ra Leveglido D. Bas
Php	8,363,336.78	8,363,336.78	Php	9,253,785.94	9,253,785.94	Marlou A. Navea, Man L. Sese, Jose Ra Leveglido D. Bas
Php	9,239,908.00	9,239,908.00	Php	9,131,801.08	9,131,801.08	Marlou A. Navea, Man L. Sese, Jose Ra Leveglido D. Bas
Php	9,424,185.52	9,424,185.52	Php	9,302,613.51	9,302,613.51	Marlou A. Navea, Man L. Sese, Jose Ra Leveglido D. Bas
Php	9,304,903.26	9,304,903.26	Php	9,184,870.01	9,184,870.01	

9,533,469.00	Php	9,533,469.00	9,433,367.55	Php	9,433,367.55	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,662,679.20	Php	9,662,679.20	9,560,937.61	Php	9,560,937.61	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,449,098.35	Php	9,449,098.35	9,354,607.37	Php	9,354,607.37	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,575,999.08	Php	9,575,999.08	9,479,348.09	Php	9,479,348.09	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
18,051,773.98	Php	18,051,773.98	17,861,735.60	Php	17,861,735.60	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,449,098.35	Php	9,449,098.35	9,342,323.54	Php	9,342,323.54	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,575,999.08	Php	9,575,999.08	9,467,790.29	Php	9,467,790.29	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,447,660.82	Php	9,447,660.82	9,326,730.76	Php	9,326,730.76	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,573,758.96	Php	9,573,758.96	9,451,214.85	Php	9,451,214.85	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,450,765.56	Php	9,450,765.56	9,344,916.99	Php	9,344,916.99	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,578,408.83	Php	9,578,408.83	9,471,128.67	Php	9,471,128.67	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
35,181,065.76	Php	35,181,065.76	34,987,569.90	Php	34,987,569.90	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,488,024.88	Php	9,488,024.88	9,392,312.18	Php	9,392,312.18	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
9,606,831.75	Php	9,606,831.75	9,507,881.38	Php	9,507,881.38	Marlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor

Php	9,169,121.70	9,169,121.70	Php	9,071,929.01	9,071,929.01	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	10,347,678.09	10,347,678.09	Php	10,217,797.35	10,217,797.35	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	10,227,810.07	10,227,810.07	Php	10,104,917.26	10,104,917.26	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	19,551,808.40	19,551,808.40	Php	19,350,513.68	19,350,513.68	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	11,927,695.50	11,927,695.50	Php	11,792,912.54	11,792,912.54	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	11,702,052.40	11,702,052.40	Php	11,596,819.21	11,596,819.21	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	11,690,003.54	11,690,003.54	Php	11,555,568.50	11,555,568.50	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	11,579,417.16	11,579,417.16	Php	11,446,253.86	11,446,253.86	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	9,628,756.82	9,628,756.82	Php	9,516,100.37	9,516,100.37	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	9,443,342.72	9,443,342.72	Php	9,332,855.61	9,332,855.61	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	10,652,842.16	10,652,842.16	Php	10,533,530.33	10,533,530.33	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	10,515,536.05	10,515,536.05	Php	10,397,762.05	10,397,762.05	Matlou A. Navea, Manuel Leovegildo D. Basmayor
Php	11,854,677.17	11,854,677.17	Php	11,718,348.38	11,718,348.38	Matlou A. Navea, Manuel Leovegildo D. Basmayor

Php	11,727,071.68	Php	11,727,071.68	Php	11,592,210.31	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,507,829.26	Php	10,507,829.26	Php	10,382,786.01	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,338,480.89	Php	10,338,480.89	Php	11,312,997.14	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	11,592,696.15	Php	11,592,696.15	Php	10,239,245.95	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	11,452,720.33	Php	11,452,720.33	Php	10,021,568.55	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,359,415.17	Php	10,359,415.17	Php	10,239,245.95	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,139,183.07	Php	10,139,183.07	Php	10,021,568.55	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,606,010.21	Php	10,606,010.21	Php	10,485,101.69	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,480,650.35	Php	10,480,650.35	Php	10,361,170.94	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,608,417.94	Php	10,608,417.94	Php	10,482,177.77	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,483,860.68	Php	10,483,860.68	Php	10,359,102.74	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	11,926,382.67	Php	11,926,382.67	Php	11,792,807.14	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	11,754,219.61	Php	11,754,219.61	Php	11,622,572.35	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,084,692.17	Php	10,084,692.17	Php	9,962,667.39	Manlou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor

1. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification
2. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification
3. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification
4. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification
5. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification
6. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification
7. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification
8. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification
9. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification
10. Navea, Manuel Jose Rañola, do D. Basmayor	Nov.24,2017	Dec.8,2017	Dec.8,2017	Dec.11,2017- Dec.14,2017	Dec.15,2017- Dec.21,2017		On-going Post Qualification

.2, 2017	Oct.2, 2017	Oct.3, 2017 - Oct.9, 2017	Oct.3, 2017 - Oct. 9, 2017		Suspended due to scarcity of boulders dated 12/2/17
Oct.2, 2017	Oct.2, 2017	Oct. 3, 2017- Oct.9, 2017	Oct 10, 2017- Oct.21, 2017		Ongoing Project Suspension # 1 dated 11/17/2017 Resume 12/17/17
Oct.2, 2017	Oct.2, 2017	Oct. 3, 2017- Oct.9, 2017	Oct.10, 2017- Oct.21, 2017		Completed
Oct.2, 2017	Oct.2, 2017	Oct. 3, 2017- Oct.9, 2017	Oct 10, 2017- Oct.21, 2017		Ongoing Project with variation order # 1 dated 12/7/17 with 15C.D extension
Oct.2, 2017	Oct.2, 2017	Oct. 3, 2017- Oct.9, 2017	Oct 10, 2017- Oct.21, 2017		On-going Project
Oct.16,2017	Oct.16,2017	Oct.17, 2017- Oct.23, 2017	Oct.30, 2017 - Nov.4, 2017		On-going project with 15 C.D time extension due to V.O #1
Oct.16,2017	Oct.16,2017	Oct.17, 2017- Oct.23, 2017	Oct.30, 2017 - Nov.4, 2017		Suspended due to Road Right of Way
Oct.16,2017	Oct.16,2017	Oct.17, 2017- Oct.23, 2017	Oct.30, 2017 - Nov.4, 2017		On-going project with 15 C.D time extension
Oct.23,2017	Oct.23,2017	Oct.17,2017- Oct.23,2017	Oct.24,2017- Nov.4,2017		Suspended due to scarcity of sand and gravel with S.O # 1 dated 12/8/17
Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started
Nov.3,2017	Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017		Project Not Yet Started

Php	999,922.72	Php	999,922.72	948,726.68	Manlou A. Navea, Manuel Leveglido D. Basmayor	Sept 19, 2017
Php	1,499,929.07	Php	1,499,929.07	1,424,182.65	Manlou A. Navea, Manuel Leveglido D. Basmayor	Sept 19, 2017
Php	1,999,906.05	Php	1,999,906.05	1,895,310.96	Manlou A. Navea, Manuel Leveglido D. Basmayor	Sept 19, 2017
Php	1,499,953.28	Php	1,499,953.28	1,423,453.66	Manlou A. Navea, Manuel Leveglido D. Basmayor	Sept 19, 2017
Php	22,884,675.55	Php	22,884,675.55	21,706,114.76	Manlou A. Navea, Manuel Leveglido D. Basmayor	Sept 19, 2017
Php	37,401,342.21	Php	37,401,342.21	35,523,916.21	Manlou A. Navea, Manuel Leveglido D. Basmayor	Oct 3, 2017
Php	44,651,421.70	Php	44,651,421.70	42,383,218.04	Manlou A. Navea, Manuel Leveglido D. Basmayor	Oct 3, 2017
Php	53,205,174.20	Php	53,205,174.20	50,545,011.25	Manlou A. Navea, Manuel Leveglido D. Basmayor	Oct 3, 2017
Php	3,999,962.48	Php	3,999,962.48	3,797,963.07	Manlou A. Navea, Manuel Leveglido D. Basmayor	Oct 2, 2017
Php	2,559,249.23	Php	2,559,249.23	2,547,008.94	Manlou A. Navea, Manuel Leveglido D. Basmayor	Oct 20, 2017
Php	2,490,674.05	Php	2,490,674.05	2,477,716.32	Manlou A. Navea, Manuel Leveglido D. Basmayor	Oct 20, 2017
Php	2,536,712.70	Php	2,536,712.70	2,525,293.59	Manlou A. Navea, Manuel Leveglido D. Basmayor	Oct 20, 2017

Oct.11,2017	Oct.3, 2017 - Oct.9, 2017	Oct.3, 2017 - Oct.9, 2017	Nov.13, 2017	Nov. 22, 2017	Nov. 23, 2017			SR2017-06-010371
Oct.11,2017	Oct. 3, 2017- Oct.9, 2017	Oct.10, 2017- Oct.21, 2017	Oct. 25, 2017	Nov.3,2017	Nov. 7, 2017			SR2017-06-010371
Oct.11,2017	Oct. 3, 2017- Oct.9, 2017	Oct.10, 2017- Oct.21, 2017	Oct. 25, 2017	Nov.3,2017	Nov. 7, 2017			SR2017-06-010371
Oct.11,2017	Oct. 3, 2017- Oct.9, 2017	Oct.10, 2017- Oct.21, 2017	Oct. 25, 2017	Nov.3,2017	Nov. 7, 2017			SR2017-06-010371
Oct.11,2017	Oct. 3, 2017- Oct.9, 2017	Oct.10, 2017- Oct.21, 2017	Oct. 25, 2017	Nov.3,2017	Nov. 7, 2017			SR2017-08-011913
Oct.18,2017	Oct.17, 2017-Oct.23, 2017	Oct.30, 2017 - Nov.4, 2017	Oct. 25, 2017	Nov.3,2017	Nov. 7, 2017			SR-2017-07-010761
Oct.18,2017	Oct.17, 2017-Oct.23, 2017	Oct.30, 2017 - Nov.4, 2017	Oct. 25, 2017	Nov.3,2017	Nov. 7, 2017			SR-2017-07-010761
Oct.18,2017	Oct.17, 2017-Oct.23, 2017	Oct.30, 2017 - Nov.4, 2017	Oct. 25, 2017	Nov.3,2017	Nov. 7, 2017			SR-2017-07-010761
Oct.23,2017	Oct.17,2017- Oct.23,2017	Oct.24,2017- Nov.4,2017	Nov.7,2017	Nov.17, 2017	Nov.21, 2017			SR2017-05-009885
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)
Nov.3,2017	Nov.2,2017- Nov.8,2017	Nov.11,2017- Nov.20,2017	Dec.6,2017	Dec.15,2017	Dec.18,2017			CY2017 BEFF (Batch 7)

17FI0050	Repair/Maintenance of Mabato-bato Revetment	Masbate 1st DEO	Public Bidding	Sept.21, 2017	Sept. 12, 2017-Sept. 18, 2017	Sept. 19, 2017	Oct. 11, 2017
17FI0051	Repair/Maintenance of Mabuaya Revetment	Masbate 1st DEO	Public Bidding	Sept.21, 2017	Sept 12, 2017-Sept. 18, 2017	Sept. 19, 2017	Oct. 11, 2017
17FI0052	Repair/Maintenance of Marintoc Revetment	Masbate 1st DEO	Public Bidding	Sept.21, 2017	Sept. 12, 2017-Sept. 18, 2017	Sept. 19, 2017	Oct. 11, 2017
17FI0053	Repair/Maintenance of Matungao Revetment	Masbate 1st DEO	Public Bidding	Sept.21, 2017	Sept. 12, 2017-Sept. 18, 2017	Sept. 19, 2017	Oct. 11, 2017
17FI0054	Concreting of Jct. National Rd. Sitio Taisan - Brgy. Calumpang FMR, Brgy. Calumpang, Milagros, Masbate, Limits: Sta. 0+000 - Sta. 2+020, Length: 2.020 km (4.040 Lane Km.)	Masbate 1st DEO	Public Bidding	Sept.21, 2017	Sept 12, 2017-Sept. 18, 2017	Sept. 19, 2017	Oct. 11, 2017
17FI0055	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Nationwide Allocation: Rehabilitation of seawall, Poblacion, Baleno, Masbate	Masbate 1st DEO	Public Bidding	Sept.21, 2017	Sept. 24, 2017- Oct 1, 2017	Oct. 3, 2017	Oct. 18, 2017
17FI0056	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Nationwide Allocation: Repair/rehabilitation of dike/ riverbank embankment, Poblacion, Baleno, Masbate	Masbate 1st DEO	Public Bidding	Sept.21, 2017	Sept. 24, 2017- Oct 1, 2017	Oct. 3, 2017	Oct. 18, 2017
17FI0057	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Nationwide Allocation: Rehabilitation of breakwater, Brgy. Poblacion, Baleno, Masbate	Masbate 1st DEO	Public Bidding	Sept.21, 2017	Sept. 24, 2017- Oct 1, 2017	Oct. 3, 2017	Oct. 18, 2017
17FI0058	Repair/ Maintenance of DPWH Building, Bodega and SPGSU (Former Property/ Procurement/ Supply Office & DE Quarter) Masbate 1st DEO, Capitol Road, Masbate City	Masbate 1st DEO	Public Bidding		Sept.25,2017- Oct.1,2017	Oct.2,2017	Oct.23,2017
17FI0059	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Briccio A. Aninang Sr. Memorial High School	Masbate 1st DEO	Public Bidding	Oct. 10, 2017	Oct. 13, 2017- Nov. 3, 2017	Oct. 20, 2017	Nov. 3, 2017
17FI0060	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Cayabon Elementary School (Needs Replacement)	Masbate 1st DEO	Public Bidding	Oct. 10, 2017	Oct. 13, 2017- Nov. 3, 2017	Oct. 20, 2017	Nov. 3, 2017
17FI0061	Construction of 1 Unit 1 Storey 2 Classroom (7.00m x 18.00m) School Building at Aroroy East Central School (Needs Replacement)	Masbate 1st DEO	Public Bidding	Oct. 10, 2017	Oct. 13, 2017- Nov. 3, 2017	Oct. 20, 2017	Nov. 3, 2017

	Laboratory Workshop Buildings for SHS at Cristeta Bagano Memorial High School B.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Floro L. Medina Memorial High School C.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Marintoc National High School D.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Mobo National High School	Masbate 1st DEO	Public Bidding	Aug.25,2017	Aug.29,2017-Sept.4,2017	Sept.18,2017
17CSFI09	Cluster IV - Sub-Soil Investigation for the Construction of : A.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at A. Delos Reyes Integrated School B.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS, 1 Unit 2 Storey 4 Classroom School Building (K to 10) and 1 Unit 2 Storey 4 Classroom School Building (Grade 1 to 10) at Bantigue High School C.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Bayombon High School D.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Bolu National High School E.) 1 Unit 3 Storey 15 Classroom Building at Capitolina O. Legaspi Memorial High School F.) 2 Units 2 Storey 2 Laboratory Workshop Building & 1 Unit 3 Storey Regular Workshop Building for SHS at Masbate National Comprehensive High School G.) 2 Units 2 Storey 2 Laboratory Workshop Building, 1 Unit 2 Storey 2 Regular Workshop Building & 1 Unit 3 Storey 3 Regular Workshop Building for SHS at Nursery High School H.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Usab National High School	Masbate 1st DEO	Public Bidding	Aug.25,2017	Aug.29,2017-Sept.4,2017	Sept.18,2017
17CSFI10	Cluster V - Sub-Soil Investigation for the Construction of : A.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Jamorawon National High School B.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Mary Perpetua E. Bioso Memorial High School C.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Milagros National High School D.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Serafin C. Rosero Memorial High School E.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Melchor B. Burtalos Memorial High School	Masbate 1st DEO	Public Bidding	Aug.25,2017	Aug.29,2017-Sept.4,2017	Sept.18,2017
17CSFI11	Cluster VI - Sub-Soil Investigation for the Construction of : A.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Bugtong National High School B.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Cabitan National High School C.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Cleofe A. Arce Memorial High School D.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Lantangan High School E.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at San Pablo National High School F.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Tumalaytay National High School	Masbate 1st DEO	Public Bidding	Aug.25,2017	Aug.29,2017-Sept.4,2017	Sept.18,2017
17CSFI12	Cluster VII - Sub-Soil Investigation for the Construction of : A.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Briccio A. Aninang Sr. Memorial High School B.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Liberato P. Tacurda Sr. High School C.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Pedro C. Sese, Sr. Memorial High School D.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Quinyangan National High School E.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Salvador Arollado, Sr. Memorial High School	Masbate 1st DEO	Public Bidding	Aug.25,2017	Aug.29,2017-Sept.4,2017	Sept.18,2017
17CSFI13	Cluster VIII - Sub-Soil Investigation for the Construction of : A.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Amador-Bello High School B.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Baleno National High School C.) 2 Units 2 Storey 2 Laboratory Workshop Buildings for SHS at Lagta National High School	Masbate 1st DEO	Public Bidding	Aug.25,2017	Aug.29,2017-Sept.4,2017	Sept.18,2017

17CSFI15	Consultancy Services for Structural Design Analysis for the Construction of 2-Storey School Building at: 1. Bantigue High School, 2. Usab High School, 3. Jamorawon National High School 4. Mobo, National High School 5. Melchor B. Burlaos Mem. High School 6. Serafin C. Rosero Mem. High School, 7. Masbate School of Fisheries 8. Mary Perpetua E. Brioso Mem. High School 9. Lagta National High School 10. Luy-a National High School 11. Masbate National Comprehensive High School 12. Panique National High School 13. Puro National High School 14. Nursery High School and 15. Construction of 3-Storey School Building at Nursery High School	Masbate 1st DEO	Public Bidding			
17CSFI16	Consultancy Services for Structural Design Analysis for the Rehabilitation of San Juan Alas-Tagpu Dayao Road leading to Mandaon Ecotourism Sites, Mandaon, Masbate and Widening of Permanent Bridges, Manulib Br. (B00012MT) along Jct. Milagros-Baleno-Lagta Road . Milagros, Masbate	Masbate 1st DEO	Public Bidding			

17CSFI17	Sub-Soil Investigation for the Local Infrastructure Program, Buildings and other Structures, Multi-Purpose/Facilities, Construction of Multi-Purpose Building (Sirang Pangkabuhayan Center, Motor Pool Compound), Kinamaligan, Masbate City.	Masbate 1st DEO	Public Bidding			
----------	--	-----------------	----------------	--	--	--

Prepared by:

MARIA ARRA PAZ G. SELLAR
BAC Secretariat

17FI0049	Construction of 1 Unit 1 Storey (7.00m x 22.50m) Technical-Vocational Multi Purpose Workshop Building at Nursery High School	Masbate 1st DEO	Public Bidding	Sept.4, 2017	Sept.7, 2017- Sept.13, 2017	Sept. 14, 2017
----------	--	-----------------	----------------	--------------	-----------------------------	----------------

	Construction of 1-Unit 2-Storey 2-Science Laboratory Building (9.50m x 23.0m) at Nursery High School, Masbate City	Masbate 1st DEO	Public Bidding		Dec.1,2017- Dec.20,2017	Dec.8,2017
17FI0175	Construction of 1-Unit 2-Storey 2-ICT Building (9.50m x 23.0m) at Nursery High School, Masbate City	Masbate 1st DEO	Public Bidding		Dec.1,2017- Dec.20,2017	Dec.8,2017
17FI0176	Construction of 1-Unit 2-Storey 2-Regular Workshop (9.50m x 23.0m) Building at Nursery High School, Masbate City	Masbate 1st DEO	Public Bidding		Dec.1,2017- Dec.20,2017	Dec.8,2017
17FI0177	Construction of 1-Unit 3-Storey 3-Regular Workshop (9.50m x 23.0m) Building at Nursery High School, Masbate City	Masbate 1st DEO	Public Bidding		Dec.1,2017- Dec.20,2017	Dec.8,2017

Prepared by:



MARIA ARRA PAZ G. SELLAR
BAC Secretariat

Sept.5,2017	Technical Proposal -Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017	Oct.18,2017	Oct.23,2017	Oct.25,2017			SR 2017-08-011194
Sept.5,2017	Technical Proposal -Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017	Oct.18,2017	Oct.23,2017	Oct.25,2017			SR 2017-08-011194
Sept.5,2017	Technical Proposal -Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017	Oct.18,2017	Oct.23,2017	Oct.25,2017			SR 2017-08-011194
Sept.5,2017	Technical Proposal -Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017	Oct.18,2017	Oct.23,2017	Oct.25,2017			SR 2017-08-011194
Sept.5,2017	Technical Proposal -Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017	Oct.18,2017	Oct.23,2017	Oct.25,2017			SR 2017-08-011194
Sept.5,2017	Technical Proposal -Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017	Oct.18,2017	Oct.23,2017	Oct.25,2017			SR 2017-08-011194
Sept.5,2017	Technical Proposal -Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017	Oct.18,2017	Oct.23,2017	Oct.25,2017			SR 2017-08-011194

	Technical Proposal- Dec.5, 2017 Financial Proposal- Dec.6, 2017			Dec.7,2017	Dec.7, 2017	Dec.8, 2017			GAA FY 2018
	Technical Proposal- Dec.5, 2017 Financial Proposal- Dec.6, 2017			Dec.7,2017	Dec.7, 2017	Dec.8, 2017			GAA FY 2018

	Technical Proposal- Dec.5, 2017 Financial Proposal- Dec.6, 2017		
--	---	--	--

		Dec.7,2017	Dec 7, 2017	Dec.8, 2017				GAA FY 2018
Total Alloted Budget of Procurement Activi								
Total Contract Price of Procurement Actitvites Conduc								
Total Savings (Total Alloted Budget - Total Contract Pri								

Recommended for Approval by:


GERRYLIN M. CANTILLEP
 BAC Chairperson



PROCUREMENT MONITORING REPORT
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BIDS AND AWARDS COMI

Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	
Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							
Aug.15, 2017	Aug. 15, 2017	Aug. 16-22,2017	Aug.23, 2017 - Sept.4,2017	Sept. 11, 2017	Sept. 6, 2017	Sept.11, 2017	Completion Date: Nov.18,2017		SR2017-03-005793	
Aug.15, 2017	Aug.15, 2017	Aug. 16-22,2017	Aug.23, 2017 - Sept.4,2017	Nov. 7,2017	Nov.15,2017	Sept. 17,2017			SR2017-03-005793	
Aug.15, 2017	Aug.15, 2017	Aug. 16-22,2017	Aug.23, 2017 - Sept.4,2017	Aug.29, 2017	Sept. 6, 2017	Sept.11,2017	Completion Date: Nov.8,2017		SR2017-03-005793	
Aug.15, 2017	Aug.15, 2017	Aug. 16-22,2017	Aug.23, 2017 - Sept.4,2017	Aug.29, 2017	Sept. 6, 2017	Sept.11,2017	Completion Date: Oct.29,2017		SR2017-03-005793	
Aug.15, 2017	Aug.15, 2017	Aug. 16-22,2017	Aug.23, 2017 - Sept.4,2017	Aug.29, 2017	Sept. 6, 2017	Sept.11,2017			SR2017-03-005793	F
Aug.15, 2017	Aug.15, 2017	Aug. 16-22,2017	Aug.23, 2017 - Sept.4,2017	Aug.29, 2017	Sept. 6, 2017	Sept.11,2017			SR2017-03-005793	PI
Sept.25, 2017	Sept.25, 2017	Sept.26, 2017 - Oct. 1, 2017	Oct.2, 2017- Oct.13, 2017	Oct.20, 2017	Oct.25, 2017	Oct. 27, 2017	Completion Date: Dec.12,2017		CY2017 Basic Educational Facilities Fund (Batch 1)	PI
Dec.13, 2017	Dec.13, 2017			Dec.27, 2017		Jan.8,2017			CY2017 Basic educational Facilities Fund (Batch 1)	PI
Sept.25, 2017	Sept.25, 2017	Sept.26, 2017 - Oct. 1, 2017	Oct.2, 2017- Oct.13, 2017	Oct. 20, 2017	Oct.25, 2017	Oct.27, 2017			CY2017 Basic educational Facilities Fund (Batch 1)	Ph


Dec.20,2017	Dec.20,2017								CY 2017 Basic Educatir Facilities Fund (BEFF)
Dec.20,2017	Dec.20,2017								CY 2017 Basic Educational Facilities Fund (BEFF)
Dec.20,2017	Dec.20,2017								CY 2017 Basic Educational Facilities Fund (BEFF)
Dec.20,2017	Dec.20,2017								CY 2017 Basic Educational Facilities Fund (BEFF)

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted

Total Savings (Total Alloted Budget - Total Contract Price)

Recommended for Approval by:


GERRYLIN M. CANTILLE
 BAC Chairperson

Php	945,965.75	Php	945,965.75	Php	936,500.00	Php	936,500.00	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	2,830,846.76	Php	2,830,846.76	Php	2,802,538.29	Php	2,802,538.29	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	1,190,151.11	Php	1,190,151.11	Php	1,178,249.60	Php	1,178,249.60	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	1,443,910.92	Php	1,443,910.92	Php	1,429,471.81	Php	1,429,471.81	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	1,206,789.51	Php	1,206,789.51	Php	1,194,721.61	Php	1,194,721.61	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	710,707.39	Php	710,707.39	Php	703,600.32	Php	703,600.32	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor

						Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
						Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor

	Php	123,908.84		Php	123,908.84	Php	123,000.00
ties	Php	19,892,106.26					
ted	Php	17,850,013.42					
ce)	Php	2,042,092.84					

	Php	123,000.00	Marilou A. Navea, Manuel L. Sese, Jose Leovegildo D. E
--	-----	------------	--


APPROVED:


RAINERO A. ZERDA
 Head of the Procuring Entity

p		2,734,854.03		Php	2,734,854.03	Php	2,693,831.22		Php	2,693,831.22	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
---	--	--------------	--	-----	--------------	-----	--------------	--	-----	--------------	---

Php	10,841,865.70		Php	10,841,865.70	Php	10,733,447.04	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,621,361.63		Php	10,621,361.63	Php	10,515,148.01	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	10,401,930.13		Php	10,401,930.13	Php	10,297,910.83	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	16,831,953.04		Php	16,831,953.04	Php	16,663,833.51	Marilou A. Navea, Manuel L. Sese, Jose Rañola, Leovegildo D. Basmayor
Php	1,260,427,698.63						
Php	1,238,216,720.71						
Php	22,210,977.92						

APPROVED:


RAINERO A. ZERDA
 Head of the Procuring Entity

Sept.18,2017	Sept.5,2017	Technical Proposal- Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017		
Sept.18,2017	Sept.5,2017	Technical Proposal- Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017		
Sept.18,2017	Sept.5,2017	Technical Proposal- Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017		
Sept.18,2017	Sept.5,2017	Technical Proposal- Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017		
Sept.18,2017	Sept.5,2017	Technical Proposal- Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017		
Sept.18,2017	Sept.5,2017	Technical Proposal- Oct.2, 2017 Financial Proposal- Oct.3, 2017	Oct.12-14,2017	Oct.12,2017		



Dec.8,2017	Dec.20,2017	Dec.20,2017				On-going Post Qualification
Dec.8,2017	Dec.20,2017	Dec.20,2017				On-going Post Qualification
Dec.8,2017	Dec.20,2017	Dec.20,2017				On-going Post Qualification
Dec.8,2017	Dec.20,2017	Dec.20,2017				On-going Post Qualification

