







17A2	V	Construction of One (1) Storey, Multi Purpose Workshop Building, Tamaro NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A201		Construction of One (1) Storey, Multi Purpose Workshop Building, Tamaro NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A202		Construction of One (1) Storey, Multi Purpose Workshop Building 2, Baguac NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A203		Construction of One (1) Storey, Multi Purpose Workshop Building 3, Mabalbalo NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A204		Construction of One (1) Storey, Multi Purpose Workshop Building 2, Colling NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A205	V	Construction of One (1) Storey, Multi Purpose Workshop Building 1, Colling NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A206	V	Construction of One (1) Storey, Multi Purpose Workshop Building 3, Salinas NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A207	V	Construction of One (1) Storey Two (2) Units, Multi Purpose Workshop Building Theodoc NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A208	V	Construction of One (1) Storey, Multi Purpose Workshop Building, Ubas NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A209	V	Construction of One (1) Storey, Multi Purpose Workshop Building 3, Colling NHS, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
17A210	V	Installation of Structural Cabling use for Pangasinan IV DEO Office	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00			
<b>Total Allotted Budget of Procurement Activities</b>															181,517,812.82																		
<b>Total Contract Price of Procurement Activities Conducted</b>															177,726,243.82																		
<b>Total Savings (Total Allotted Budget - Total Contract Price)</b>															3,789,668.00																		


**ON-GOING PROCUREMENT ACTIVITIES**

17A211	L	Construction of Two (2) Storey Four (4) Classroom School Building at Salinas E/S, San Carlos City, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00	Not Yet Awarded Pending Receipt of SARO
17A212	L	Construction of Two (2) Storey Four (4) Classroom School Building at Mapandan NHS, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00	Not Yet Awarded Pending Receipt of SARO
17A2110	L	Construction of Two (2) Storey Four (4) Classroom School Building at San Vicente E/S, Calasiao, Pangasinan	SPWH Procurement CDO	Public Bidding	10/10/17	10/20/17	11/10/17	11/20/17	12/10/17	12/20/17	1/10/18	1/20/18	1/30/18	2/10/18	2/20/18	3/10/18	3/20/18	4/10/18	4/20/18	5/10/18	5/20/18	6/10/18	6/20/18	6/20/17	7/10/17	7/20/17	1,100.00	1,100.00	0.00	0.00	Not Yet Awarded Pending Receipt of SARO



Item No.	Location	Description	Contract No.	Contract Value (P)	Start Date	End Date	Actual Start	Actual End	Contractor	Status	Remarks
17A-15	Abonon C/S, San Carlos City, Pangasinan	Construction of Three (3) Storey Six (6) Classroom School Building	OPWH-Pangasinan-15-001	2,150,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-16	Balite Sur E/S, San Carlos City, Pangasinan	Construction of Three (3) Storey Six (6) Classroom School Building	OPWH-Pangasinan-15-002	2,150,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-17	Isinaco E/S, San Carlos City, Pangasinan	Construction of Three (3) Storey Six (6) Classroom School Building	OPWH-Pangasinan-15-003	2,150,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-18	Agonit E/S, San Carlos City, Pangasinan	Construction of Three (3) Storey Six (6) Classroom School Building	OPWH-Pangasinan-15-004	2,150,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-19	Caingal E/S, San Carlos City, Pangasinan	Construction of Three (3) Storey Six (6) Classroom School Building	OPWH-Pangasinan-15-005	2,150,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-20	Pangalagan E/S, San Carlos City, Pangasinan	Construction of Three (3) Storey Six (6) Classroom School Building	OPWH-Pangasinan-15-006	2,150,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-21	Ano E/S, San Carlos City, Pangasinan	Construction of Three (3) Storey Six (6) Classroom School Building	OPWH-Pangasinan-15-007	2,150,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-22	Bolantog E/S, San Carlos City, Pangasinan	Construction of Three (3) Storey Six (6) Classroom School Building	OPWH-Pangasinan-15-008	2,150,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-23	Bacoar E/S, San Carlos City, Pangasinan	Construction of Three (3) Storey Six (6) Classroom School Building	OPWH-Pangasinan-15-009	2,150,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-24	Payas NHS, Sta. Barbara, Pangasinan	Construction of Four (4) Storey Eight (8) Classroom School Building	OPWH-Pangasinan-15-010	4,300,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: BEFFER ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-25	Daniel Hernandez NHS, Sta. Barbara, Pangasinan	Construction of Four (4) Storey Eight (8) Classroom School Building	OPWH-Pangasinan-15-011	4,300,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: BEFFER ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-26	Tanokong NHS, Bayambang, Pangasinan	Construction of Four (4) Storey Eight (8) Classroom School Building	OPWH-Pangasinan-15-012	4,300,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: BEFFER ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-27	Baconar NHS, San Carlos City, Pangasinan	Construction of Four (4) Storey Eight (8) Classroom School Building	OPWH-Pangasinan-15-013	4,300,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: BEFFER ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-28	Haidan-Tanong NHS, Malabago, Pangasinan	Construction of Four (4) Storey Twelve (12) Classroom School Building	OPWH-Pangasinan-15-014	8,600,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: BEFFER ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-29	Doyong-Malabago NHS, Calasiao, Pangasinan	Construction of Four (4) Storey Twelve (12) Classroom School Building	OPWH-Pangasinan-15-015	8,600,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: BEFFER ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-30	Bogoso E/S, San Carlos City, Pangasinan	Construction of Two (2) Storey Four (4) Classroom School Building	OPWH-Pangasinan-15-016	1,075,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO
17A-31	Quintang E/S, San Carlos City, Pangasinan	Construction of Two (2) Storey Four (4) Classroom School Building	OPWH-Pangasinan-15-017	1,075,000	08/2017	08/2017	08/2017	08/2017	CONTRACTOR: LUMAYAN ENGINEERING AND CONSTRUCTION CO., INC.	Not Yet Awarded	Pending Receipt of SARO

17A	Construction of Four (4) Storey Eight (8) Classroom School Building at Candito Marceliano E/S, San Carlos City, Davao del Norte	COA PC - San Carlos City	00000000	00000017	00000012	00000017	00000017	1,200,000	1,200,000	1,200,000											COA PC - San Carlos City	00000017	00000012	00000017	00000017	00000017			Not Yet Awarded Pending Receipt of SARD
17B	Construction of One (1) Storey Five (5) Classroom School Building at Basal E/S, Bayambang, Pangasinan	COA PC - Bayambang LGU	00000000	00000017	00000017	00000017	1,500,000	1,500,000	1,500,000												COA PC - Bayambang LGU	00000017	00000017	00000017	00000017	00000017			Not Yet Awarded Pending Receipt of SARD
17A	Construction of One (1) Storey Five (5) Classroom School Building at Amocostiling E/S, Bayambang, Pangasinan	COA PC - Bayambang LGU	00000000	00000017	00000017	00000017	1,000,000	1,000,000	1,000,000												COA PC - Bayambang LGU	00000017	00000017	00000017	00000017	00000017			Not Yet Awarded Pending Receipt of SARD
<b>Total Allocated Budget of On-going Procurement Activities</b>										<b>505,440,231.11</b>																			

Prepared by:  
  
**CONSUELO J. CRUZ**  
 BAC Secretariat

Recommended for Approval by:  
  
**EDITA L. MANUEL**  
 BAC Chairperson

APPROVED:  
  
**SIMPUNG D. RONZALES**  
 Head of the Procurement Unit

ANNEX B

(DPWH - Pangasinan IV District Engineering Office) Procurement Monitoring Report as of December 29, 2017

Code (UACSIP A/P)	Procurement Program/Project	P/M/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-Bid Conf	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Advert of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery Completion	Inspection & Acceptance	Total	MOOE	CO	Total			MOOE	CO	Sub/Down of Bids	Bid Evaluation		Post Qual	Delivery Completion/Acceptance (if applicable)	
170001	Furnishing and delivery of various supplies for use of DPWH-Pangasinan IV District Engineering Office, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEER RING OFFICE	Public Bidding	N/A	1/25/2017	N/A	2/14/2017	2/14/2017	2/14/2017	2/14/2017	2/17/2017	2/20/2017	2/20/2017		GOP	362,868.00			381,886.00					N/A	1/17/2017	2/7/2017	2/7/2017	2/7/2017		
170002	Furnishing and delivery of materials for use of cracks and joint sealing of concrete and bituminous pavement along national roads within the 3rd congressional district (work category #10)	DPWH-PANGASINAN IV DISTRICT ENGINEER RING OFFICE	Public Bidding	N/A	2/16/2017	N/A	2/27/2017	2/27/2017	2/27/2017	2/27/2017	3/2/2017	3/3/2017	3/3/2017		GOP	736,000.00			734,800.00					N/A	2/20/2017	2/20/2017	2/20/2017	2/20/2017		
170003	Furnishing and delivery of materials for use in premix patching bituminous and concrete pavement along national roads within the 3rd congressional district (work category #10).	DPWH-PANGASINAN IV DISTRICT ENGINEER RING OFFICE	Public Bidding	N/A	2/16/2017	N/A	2/27/2017	2/27/2017	2/27/2017	2/27/2017	3/2/2017	3/3/2017	3/3/2017		GOP	750,000.00			749,250.00					N/A	2/20/2017	2/20/2017	2/20/2017	2/20/2017		
170004	Furnishing and delivery of materials for use in the penetration patching and replacement of bituminous pavements along national roads within the 3rd congressional district (work category #10)	DPWH-PANGASINAN IV DISTRICT ENGINEER RING OFFICE	Public Bidding	N/A	2/16/2017	N/A	2/27/2017	2/27/2017	2/27/2017	2/27/2017	3/2/2017	3/3/2017	3/3/2017		GOP	585,600.00			585,000.00					N/A	2/20/2017	2/20/2017	2/20/2017	2/20/2017		
170005	Furnishing and delivery of materials for use in the centerline lane and pedestrian crosswalk thermoplastic marking along national roads within the 3rd congressional district (work category #18)	DPWH-PANGASINAN IV DISTRICT ENGINEER RING OFFICE	Public Bidding	N/A	2/16/2017	N/A	2/27/2017	2/27/2017	2/27/2017	2/27/2017	3/2/2017	3/3/2017	3/3/2017		GOP	667,630.00			662,630.00					N/A	2/20/2017	2/20/2017	2/20/2017	2/20/2017		
170008	Furnishing and delivery of materials for use in manual patching of unpaved shoulder along national roads within the 3rd congressional district (work category #16)	DPWH-PANGASINAN IV DISTRICT ENGINEER RING OFFICE	Public Bidding	N/A	2/16/2017	N/A	2/27/2017	2/27/2017	2/27/2017	2/27/2017	3/2/2017	3/3/2017	3/3/2017		GOP	800,000.00			588,479.50					N/A	2/20/2017	2/20/2017	2/20/2017	2/20/2017		
170007	Furnishing and delivery of materials for use in bridge repainting of Ramate Bridge along Camiling-wawa-bayan-bang-masiqui-sta. Barbara road, Km 173+280, Wawa, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEER RING OFFICE	Public Bidding	N/A	2/16/2017	N/A	2/27/2017	2/27/2017	2/27/2017	2/27/2017	3/2/2017	3/3/2017	3/3/2017		GOP	645,000.00			643,845.00					N/A	2/20/2017	2/20/2017	2/20/2017	2/20/2017		
170009	Furnishing and delivery of various materials for bridge repainting (work category #17), repainting of guardrail maintenance (work category #15), and centerline lane and pedestrian crosswalk repainting (work category #18) along 3rd congressional district, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEER RING OFFICE	Public Bidding	N/A	2/16/2017	N/A	2/27/2017	2/27/2017	2/27/2017	2/27/2017	3/2/2017	3/3/2017	3/3/2017		GOP	659,750.00			657,310.00					N/A	2/20/2017	2/20/2017	2/20/2017	2/20/2017		

COMPLETED PROCUREMENT ACTIVITIES












**ANNEX B**

**(DPWH - Pangasinan IV District Engineering Office) Procurement Monitoring Report as of December 29, 2017**

Code (SAC/SPP/AP)	Procurement Program/Project	PMO/ Bid-List	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Inv'd Observance	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Add'l Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																														
MOOE 1	REPAIR AND MAINTENANCE OF ROADWAYS AND BRIDGES IN THE MUNICIPALITY OF SAN CARLOS, PANGASINAN	OP/Procurement	1.12. B-1. 3	745,917	741,117	741,117	1,117	6-22-17	8-1-17	8-9-17		1-1-17	9-11-17		MOOE 1	8,226,600			5,000,000			4-POC 717-17	NA	7-19-17	7-19-17	7-20-17	7-20-17			
MOOE 2	REPAIR AND MAINTENANCE OF ROADWAYS AND BRIDGES IN THE MUNICIPALITY OF SAN CARLOS, PANGASINAN	OP/Procurement	1.12. B-1. 3	1,000,000	1,000,000	1,000,000	1,000,000	1-25-17	1-25-17	1-25-17		1-25-17	1-25-17		MOOE 2	4,000,000			2,000,000			4-POC 717-17	7-19-17	7-19-17	7-20-17	7-20-17	7-20-17			
MOOE 3	REPAIR AND MAINTENANCE OF ROADWAYS AND BRIDGES IN THE MUNICIPALITY OF SAN CARLOS, PANGASINAN	OP/Procurement	1.12. B-1. 3	1,000,000	1,000,000	1,000,000	1,000,000	1-25-17	1-25-17	1-25-17		1-25-17	1-25-17		MOOE 3	3,000,000			1,000,000			4-POC 717-17	7-19-17	7-19-17	7-20-17	7-20-17	7-20-17			
<b>Total Alloted Budget of Procurement Activities</b>															<b>12,420,000.00</b>															
<b>Total Contract Price of Procurement Activities Conducted</b>															<b>12,152,668.74</b>															
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>															<b>267,331.26</b>															

<b>ON-GOING PROCUREMENT ACTIVITIES</b>																									
<b>Total Alloted Budget of On-going Procurement Activities</b>																									

Prepared by:  
  
**CONSUELO S. CRUZ**  
 BAC Secretarial

Recommended for Approval by:  
  
**EDITA L. MANUEL**  
 BAC Chairperson

APPROVED:  
  
**SIMPLICIO D. GONZALES**  
 Head of the Procuring Entity