

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)					
GHQ BAC1-PB-019-GHQ-18	Procurement of LAN Access and Desktop of AFPHSC	AFPHSC	PB	14 Aug 18 30 Aug 18	12-Sep-18	20-Sep-18	4-Oct-18	4-Oct-18	4-Oct-18	10-Oct-18	23-Oct-18	28-Nov-18	25-Oct-18				Trust Fund CY 2015	3,620,000.00			3,569,259.07				Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	14-Sep-18	27-Sep-18	27-Sep-18	27-Sep-18	4-Oct-18					
GHQ BAC1-PB-022-GHQ-18	Procurement of two (2) Units of Ambulance of AFPHSC	AFPHSC	PB	28 Aug 18 6 Sep 18	12-Sep-18	20-Sep-18	4-Oct-18	4-Oct-18	4-Oct-18	10-Oct-18	24-Oct-18	6-Dec-18	11-Dec-18				Trust Fund CY 2016	10,000,000.00			9,790,000.75				Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	14-Sep-18	27-Sep-18	27-Sep-18	27-Sep-18	4-Oct-18					
GHQ BAC1-PB-009-GHQ-18	Procurement of Consultancy Services for the Master Development Plan	AFPHSC	PB	7 Mar 18 13 Apr 18 26 Apr 18 8 May 18 17 May 18 22 May 18 19 Jun 18 29 Jun 18 23 Aug 18 28 Aug 18	6 Jul 18 4 Sep 18	26 Jul 18 2 Oct 18	09 Aug 18 16 Oct 18	09 Aug 18 16 Oct 18	9 Aug 18 (failed - no show) 16 Oct 18	19-Oct-18	26-Nov-18						MOOE CY 2018	8,000,000.00	8,000,000.00		7,840,000.00	7,840,000.00			Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	28-Aug-18	25-Sep-18	25-Sep-18	25-Sep-18	12-Oct-18					
GHQBAC1-PB-023-GHQ-18	Supply and installation of Medical Oxygen Pipeline System, AFP Health Service Command	AFPHSC	PB	06 Sep 18 02 Oct 18 11 Oct 18	15-Oct-18	23-Oct-18	6-Nov-18	6-Nov-18	6-Nov-18	12-13 Nov 18	5-Dec-18						SARO BMB D-18-0001110	63,947,653.45			63,896,659.62				Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	17-Oct-18	29-Oct-18	29-Oct-18	29-Oct-18	29-Oct-18					
GHQBAC1-PB-021-GHQ-18	Procurement of Various Drugs and Medicines Requirement of VLMC, AFPHSC (Ordering Agreement) (Per Line Item Bidding) with an ABC of 38,997,299.95	AFPHSC	PB	09 Oct 18 11 Oct 18	18-Oct-18	25-Oct-18	8-Nov-18	8-Nov-18	8-Nov-18	12-13 Nov 18							GAA FY 2018	38,997,299.95			18,396,692.55				Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	19-Oct-18	31-Oct-18	31-Oct-18	31-Oct-18	6-Nov-18 6-Nov-18 6-Nov-18 6-Nov-18 6-Nov-18 6-Nov-18 6-Nov-18 6-Nov-18 6-Nov-18 6-Nov-18					
GHQ BAC1-PB-012-GHQ-18	Procurement of Rubber Shoes of AFPHSC (1st Rebidding)	AFPHSC	PB	14 Aug 18 28 Aug 18 19 Sep 18 27 Sep 18 02 Oct 18	10 Oct 18 08 Nov 18	18 Oct 18 15 Nov 18	6-Nov-18	6-Nov-18	6-Nov-18	29-Nov-18	19-Dec-18						MOOE CY 2018	7,500,000.00	7,500,000.00		3,286,500.00	3,286,500.00			Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	9-Nov-18	30-Oct-18	30-Oct-18	30-Oct-18	23-Nov-18					
Total Alloted Budget of Procurement Activities																		570,797,855.89																	
Total Contract Price of Procurement Activities Conducted																		460,824,763.91																	
Total Savings (Total Alloted Budget - Total Contract Price)																		109,973,091.98																	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
GHQBAC1-PB-026-GHQ-18	Procurement of Various Drugs and Medicine Requirements of VLMC, AFPHSC for CY 2019 (Dredreng Agreement) (Per Likne Item Bidding)	AFPHSC	PB	30-Oct-18	13-Nov-18	20-Nov-18	4-Dec-18	4-Dec-18	4-Dec-18	20-Dec-18							MOOE CY 2019	125,060,607.37	125,060,607.37	31,762,414.79	31,762,414.79	Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	14-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18				
										18-Dec-18																				
										21-Dec-18																				
										19-Dec-18																				
										17-Dec-18																				
										20-Dec-18																				
										18-Dec-18																				
										18-Dec-18																				
										18-Dec-18																				
										20-Dec-18																				
GHQBAC1-PB-027-GHQ-18	Procurement of Food Supply Requirements of VLMC, AFPHSC for CY 2019	AFPHSC	PB	6-Nov-18	20-Nov-18	27-Nov-18	11-Dec-18	11-Dec-18	11-Dec-18							MOOE CY 2019	50,141,208.66	50,141,208.66	3,389,400.00	3,389,400.00	Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	21-Nov-18	5-Dec-08	11-Dec-08	11-Dec-08	12-Dec-08				
	Procurement of Food Supply Requirements of VLMC, AFPHSC for CY 2019 (1st Re-bidding)	AFPHSC	PB	15-Jan-19	23-Jan-19											MOOE CY 2019	46,751,808.66			Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification										
GHQBAC1-PB-028-GHQ-18	Procurement of Various Medical and Laboratory Supply Requirements of VLMC, AFPHSC for CY 2019 (Framework Agreement-Outright Determination of LCRB)	AFPHSC	PB	06 Nov 18 08 Nov 18	5-Dec-18	13-Dec-18	8-Jan-19	8-Jan-19	8-Jan-19	16-Jan-19						MOOE CY 2019	26,881,400.91	26,881,400.91	21,975,418.00	21,975,418.00	Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	8-Dec-18	8-Jan-19	8-Jan-19	8-Jan-19					
										23-Jan-19																				
										24-Jan-19																				
										28-Jan-19																				
										18-Jan-19																				
										25-Jan-19																				
										21-Jan-19																				
										28-Jan-19																				
										25-Jan-19																				
										16-Jan-19																				
25-Jan-19																														
17-Jan-19																														
GHQBAC1-PB-029-GHQ-18	Procurement of Various Medical and Laboratory Supply Requirements of VLMC, AFPHSC for CY 2019 (Framework Agreement-Mini-Competition)	AFPHSC	PB	06 Nov 18 08 Nov 18	5-Dec-18	13-Dec-18	10-Jan-19	10-Jan-19	10-Jan-19						MOOE CY 2019	204,009,610.27	204,009,610.27			Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	8-Dec-18	10-Jan-19	10-Jan-19	10-Jan-19						
GHQBAC1-PB-030-GHQ-18	Procurement of Non-Food Supplies Requirement of VLMC, AFPHSC	AFPHSC	PB	13-Dec-18	21-Dec-18	15-Jan-19									MOOE CY 2019	1,944,000.00	1,944,000.00			Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	15-Jan-19									
GHQBAC1-PB-031-GHQ-18	Procurement of Security Services with an ABC of (PhP2,933,333.33) AFPHSC MOOE CY 2019	AFPHSC	PB	11-Dec-18	08 Jan 19	17-Jan-19									MOOE CY 2019	2,933,333.33	2,933,333.33			Chief Accountant, AFPHSC / State Auditor for COA, AFPHSC / PCCI / Exec Dir for Phil Council for NGO Certification	17-Jan-19									

ANNEX B

(GHQBAC 2) Procurement Monitoring Report as of 31 December 2018

No.	Date Received	Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Sub/Open of Bids	Bld Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
9	12-Jul-18	07-18	Procurement of Communication Equipment with Basic Accessories	PSG	PUBLIC BIDDING	17-Aug-18	23-Aug-18	31-Aug-18	12-Sep-18	12-Sep-18	14-Sep-18	1-Oct-18					CO	4,981,500.00		4,981,500.00	4,962,360.00		4,962,360.00	Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	12-Sep-18		
10	8-Jun-18	05-18	Procurement of Motor Vehicles	OJ8	PUBLIC BIDDING	17-Jul-18	18-Jul-18 8-Aug-18 29-Aug-18	27-Jul-18 17-Aug-18 7-Sep-18	8-Aug-18 29-Aug-18 19-Sep-18	8-Aug-18 29-Aug-18 19-Sep-18	25-Sep-18	17-Oct-18	15-Nov-18	15-Nov-18	29-Nov-18		AFPTR	2,696,000.00			2,690,000.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting	19-Jul-18 8-Aug-18	19-Jul-18 8-Aug-18	19-Jul-18 8-Aug-18	19-Jul-18 8-Aug-18	19-Sep-18		
11	12-Jul-18	08-18	Procurement of Pistol and Basic Accessories	PSG	PUBLIC BIDDING	27-Jul-18 3-Aug-18	17-Aug-18	29-Aug-18	10-Sep-18	10-Sep-18	13-Sep-18 20-Sep-18	10-Oct-18	3-Dec-18	3-Dec-18			CO	1,588,920.00		1,588,920.00	1,499,760.00		1,499,760.00	Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting	22-Aug-18	22-Aug-18	22-Aug-18	22-Aug-18	10-Sep-18 18-Sep-18		
12	23-Jul-18	11-18	Repair of the Office of the DCS for Personnel, J1	OJ1	PUBLIC BIDDING	3-Aug-18 24-Aug-18	25-Aug-18	5-Sep-18	17-Sep-18	17-Sep-18	25-Sep-18	10-Oct-18	26-Nov-18	26-Nov-18			GAA-SPAPs	2,000,000.00			1,939,999.75			Representative from the ff: PCA, PCNC, GHQ AFP COA /GHQ	28-Aug-18	28-Aug-18	28-Aug-18	28-Aug-18	19-Sep-18		
13	7-Feb-18	03-18	Procurement of Explosive Detection Dog	PSG	PUBLIC BIDDING	16-Apr-18 21-May-18 22-Jun-18 24-Aug-18	22-Jun-18	2-Jul-18	16-Jul-18	16-Jul-18	20-Jul-18 2-Aug-18	6-Nov-18	17-Dec-18	17-Dec-18			CO	3,500,000.00		3,500,000.00	3,497,010.00		3,497,010.00	Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC / 408th CO	25-Jun-18 24-Aug-18 19-Sep-18	25-Jun-18 24-Aug-18 19-Sep-18	25-Jun-18 24-Aug-18 19-Sep-18	25-Jun-18 24-Aug-18 19-Sep-18	17-Jul-18 26-Jul-18 10-Oct-18		
14	24-Aug-18	18-18	Supply, Installation and Commissioning of Air-conditioning Units	OJ3	PUBLIC BIDDING	17-Sep-18	18-Sep-18	26-Sep-18	10-Oct-18	10-Oct-18	22-Oct-18	13-Nov-18	19-Dec-18	19-Dec-18			AFPTR	2,480,087.76			1,783,900.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	19-Sep-18	19-Sep-18	19-Sep-18	19-Sep-18	19-Oct-18		
15	30-Jul-18	13-18	Procurement of Spare Parts for KM450	OJ4	PUBLIC BIDDING	15-Aug-18	17-Aug-18 2-Oct-18	29-Aug-18 10-Oct-18	10-Sep-18 24-Oct-18	10-Sep-18 24-Oct-18	29-Oct-18	28-Nov-18					GAA-SPAPs	5,370,596.00			5,348,000.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	22-Aug-18 3-Oct-18	22-Aug-18 3-Oct-18	22-Aug-18 3-Oct-18	22-Aug-18 3-Oct-18	24-Oct-18		
16	14-Aug-18	15-18	Procurement of Motor Vehicles for Program 4 Units/Offices (Lot 2: 3 Units Passenger Van, 3.0L, 5 Units AUV, 3.1L, 2 Units Pick-up, 2.5L)	OJ4	PUBLIC BIDDING	31-Aug-18	30-Aug-18 2-Oct-18	12-Sep-18 12-Oct-18	24-Sep-18 26-Oct-18	24-Sep-18 26-Oct-18	29-Oct-18	4-Dec-18					AFPTR	12,027,274.00			11,329,000.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	6-Sep-18 3-Oct-18	17-Sep-18 3-Oct-18	17-Sep-18 3-Oct-18	17-Sep-18 3-Oct-18	26-Oct-18		
17	14-Aug-18	15-18	Procurement of Motor Vehicles for Program 4 Units/Offices (Lot 4: 1 Unit Manlift Truck)	OJ4	PUBLIC BIDDING	31-Aug-18	30-Aug-18 2-Oct-18	12-Sep-18 12-Oct-18	24-Sep-18 26-Oct-18	24-Sep-18 26-Oct-18	29-Oct-18	13-Nov-18					AFPTR	4,703,100.00			4,700,000.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	6-Sep-18 3-Oct-18	17-Sep-18 3-Oct-18	17-Sep-18 3-Oct-18	17-Sep-18 3-Oct-18	26-Oct-18		
18	16-Aug-18	17-18	Procurement of Demolition Materials & Ammunitions [Lot 1: Chg, Demo Block, 11/4 lbs C4 (8,000 blks)]	OJ4	PUBLIC BIDDING	31-Aug-18	3-Oct-18	12-Oct-18	24-Oct-18	24-Oct-18	12-17 Dec 18						GAA 2018 CF	112,000,000.00			111,800,000.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	4-Oct-18	4-Oct-18	4-Oct-18	4-Oct-18	26-Oct-18		
19	16-Aug-18	17-18	Procurement of Demolition Materials & Ammunitions [Lot 3: Ctg. Cal .50, Linked (313,500 rds)]	OJ4	PUBLIC BIDDING	31-Aug-18	3-Oct-18	12-Oct-18	24-Oct-18	24-Oct-18	10-16 Dec 18						GAA 2018 CF	66,462,000.00			65,960,400.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	4-Oct-18	4-Oct-18	4-Oct-18	4-Oct-18	26-Oct-18		
20	17-Sep-18	22-18	Rehabilitation of Electrical Lines	NOLCOM	PUBLIC BIDDING	17-Oct-18	19-Oct-18	26-Oct-18	7-Nov-18	7-Nov-18	13-Nov-18	10-Dec-18					NOLCOM Trust Receipt	3,414,480.99			2,492,041.23			Representative from the ff: PCAI / PCNGOC / GHQ COA / NOLCOM COA / GHQ Accounting / GHQPC	19-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18	7-Nov-18		

ANNEX B

(GHQBAC 2) Procurement Monitoring Report as of 31 December 2018

No.	Date Received	Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)		
21	4-Sep-18	20-18	Acquisition of IP Radio for Fixed Communication System (FCS)	CEISSAFP	PUBLIC BIDDING	19-Oct-18	23-Oct-18	5-Nov-18	19-Nov-18	19-Nov-18	23-Nov-18	11-Dec-18					GAA 2018	1,580,000.00			1,400,000.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	20-Nov-18				
22	4-Sep-18	21-18	Acquisition of VTC Camera for Fixed Communication System (FCS)	CEISSAFP	PUBLIC BIDDING	19-Oct-18	23-Oct-18	5-Nov-18	19-Nov-18	19-Nov-18	23-Nov-18	11-Dec-18					GAA 2018	2,500,000.00			2,000,000.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	24-Oct-18	24-Oct-18	24-Oct-18	24-Oct-18	20-Nov-18				
23	16-Aug-18	16-18	Procurement of Magazine Assembly	OJ4	PUBLIC BIDDING	31-Aug-18	1-Sep-18	12-Sep-18	24-Sep-18	1-Oct-18	23 Nov 18	11-Dec-18					SPAPs	4,119,995.88			4,110,730.00			Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	6-Sep-18	17-Sep-18	17-Sep-18	17-Sep-18	20-Nov-18				
							3-Oct-18	12-Oct-18	24-Oct-18	24-Oct-18															4-Oct-18	4-Oct-18	4-Oct-18	4-Oct-18					
							25-Oct-18	5-Nov-18	19-Nov-18	19-Nov-18															26-Oct-18	26-Oct-18	26-Oct-18	26-Oct-18					
24	30-Jul-18	12-18	Procurement of Automolive Batteries	OJ4	PUBLIC BIDDING	15-Aug-18	17-Aug-18	29-Aug-18	10-Sep-18	10-Sep-18	28-Nov-18	18-Dec-18					GAA-SFAPs	1,900,000.00				Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	22-Aug-18	22-Aug-18	22-Aug-18	22-Aug-18	21-Nov-18						
							2-Oct-18	10-Oct-18	24-Oct-18	24-Oct-18													3-Oct-18	3-Oct-18	3-Oct-18	3-Oct-18							
							25-Oct-18	7-Nov-18	21-Nov-18	21-Nov-18													29-Oct-18	29-Oct-18	29-Oct-18	29-Oct-18							
25	12-Nov-18	24-18	Procurement of Fixed Communication Project	CEISSAFP	DIRECT CONTRACTING	21-Nov-18		Pre-Nego 26 Nov 18	28-Nov-18	28-Nov-18		21-Dec-18				CO	6,280,000.00		6,280,000.00	6,280,000.00		6,280,000.00	Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting	21-Nov-18	21-Nov-18	21-Nov-18	21-Nov-18						
Total Alloted Budget of Procurement Activites																	262,409,181.35																
Total Contract Price of Procurement Activites Conducted																				252,418,756.41													
Total Savings (Total Alloted Budget - Total Contract Price)																	9,990,424.94																

No.	Date Received	ON-GOING PROCUREMENT ACTIVITIES																													
1	7-Aug-18	14-18	Enhancement of Water Supply System	PMA	PUBLIC BIDDING	17-Oct-18											PMA Trnsl Receipt	2,522,837.00													
2	14-Aug-18	15-18	Procurement of Motor Vehicles for Program 4 Units/Offices (Lot 1: 2 Units Passenger Van, 2.5 L)	OJ4	PUBLIC BIDDING	31-Aug-18	30-Aug-18	12-Sep-18	24-Sep-18	24-Sep-18							AFPTR	2,700,000.00				Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	6-Sep-18	17-Sep-18	17-Sep-18	17-Sep-18					
							2-Oct-18	12-Oct-18	26-Oct-18	26-Oct-18													3-Oct-18	3-Oct-18	3-Oct-18	3-Oct-18					
							9-Nov-18	21-Nov-18	3-Dec-18	3-Dec-18													12-Nov-18	12-Nov-18	12-Nov-18	12-Nov-18					
3	14-Aug-18	15-18	Procurement of Motor Vehicles for Program 4 Units/Offices (Lot 3: 20 Units Motorcycle, 150cc)	OJ4	PUBLIC BIDDING	31-Aug-18	30-Aug-18	12-Sep-18	24-Sep-18	24-Sep-18							AFPTR	1,600,000.00				Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	6-Sep-18	17-Sep-18	17-Sep-18	17-Sep-18					
							2-Oct-18	12-Oct-18	26-Oct-18	26-Oct-18													3-Oct-18	3-Oct-18	3-Oct-18	3-Oct-18					
							9-Nov-18	21-Nov-18	3-Dec-18	3-Dec-18													12-Nov-18	12-Nov-18	12-Nov-18	12-Nov-18					
4	16-Aug-18	17-18	Procurement of Demolition Materials & Ammunitions (Lot 2: Cord Delonating, PETN (14,000 ft, Fuse, Blasting Time, M700 (3,503 ft))	OJ4	PUBLIC BIDDING	31-Aug-18	3-Oct-18	12-Oct-18	24-Oct-18	24-Oct-18							GAA 2018 CF	4,684,834.30				Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	4-Oct-18	4-Oct-18	4-Oct-18	4-Oct-18					
							5-Nov-18	14-Nov-18	26-Nov-18	26-Nov-18													7-Nov-18	7-Nov-18	7-Nov-18	7-Nov-18					

ANNEX B


(GHQBAC 2) Procurement Monitoring Report as of 31 December 2018

No.	Date Received	Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																	
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)															
5	24-Aug-18	19-18	Procurement of Two (2) Units Motor Vehicles	PMA	PUBLIC BIDDING	3-Oct-18	3-Oct-18	3-Oct-18	3-Oct-18	3-Oct-18							PMA Trust Receipt	3,000,000.00						Representative from the ff: PCCI / PCNC, GHQ AFP COA /GHQ Accounting / GHQPC	4-Oct-18	4-Oct-18	4-Oct-18	4-Oct-18																		
							29-Oct-18	7-Nov-18	21-Nov-18	21-Nov-18														29-Oct-18	29-Oct-18	29-Oct-18	29-Oct-18																			
							8-Dec-18	19-Dec-18	9-Jan-19	9-Jan-19														11-Dec-18	11-Dec-18	11-Dec-18	11-Dec-18																			
6	26-Oct-18	23-18	Procurement of Four (4) Units Multi-Purpose Vehicles	CENTCOM	PUBLIC BIDDING	14-Nov-18	16-Nov-18	26-Nov-18	10-Dec-18	10-Dec-18							AFPTF	5,400,000.00						Representative from the ff: PCCI / PCNC, COA NOLCOM /GHQ Accounting / GHQPC	19-Nov-18	19-Nov-18	19-Nov-18	19-Nov-18																		
							11-Dec-18	19-Dec-18	9-Jan-19	9-Jan-19														11-Dec-18	11-Dec-18	11-Dec-18	11-Dec-18																			
7	4-Dec-18	25-18	Procurement of Environmental and Sanitary Service	AFPHSC	PUBLIC BIDDING	10-Dec-18	11-Dec-18	19-Dec-18	9-Jan-19	9-Jan-19							MOOE	1,458,333.33	1,458,333.33					Representative from the ff: PCCI / PCNC, State Auditor, COA AFPHSC /Chief Accountant, AFPHSC/GHQ AFP COA /GHQ Accounting	13-Dec-18	13-Dec-18	13-Dec-18	13-Dec-18																		
Total Alloted Budget of On-going Procurement Activities																	18,666,004.63																													

Prepared by:


 MAJ EMERSON L. LARUA PN (M)
 Head Secretariat

Recommended for Approval by:


 BGEN LUIS VINCENT A. TACDERAS AFP
 Chairperson, GHQBAC 2

APPROVED BY:


 LTGEN SALVADOR MELCHOR B. MISSON JR AFP
 Head of the Procuring Entity

ANNEX B

(GHQ BAC 4 SECRETARIAT) Procurement Monitoring Report as of 31 December 2018

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	(PHP)	MOOE	CO	Total		(PHP)	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
GSB2-CB-001-18	Procurement of Information and Communication Technology Equipment (Lot 1)	WESCOM	Competitive Bidding	01/03/2018, 03 Apr 18, 17 Apr 18	21/04/2018, 06 Jun 18 25 July 18 21 Aug 18	03/05/2018 14 Jun 18, 02 Aug 18 28 Aug 18	15/05/2018 28 Jun 18, 16 Aug 18 11 Sept 18	15/05/2018 28 Jun 18, 16 Aug 18 11 Sept 18	15/05/2018 28 Jun 18, 16 Aug 18 11 Sept 18	13-Sep-18	19-Oct-18	19-Oct-18	14-Dec-18	AFPTR	1,488,992.00			1,459,920.00				GHQ Accounting, COA, PCCI	27 Apr 18 11/06/2018, 27 Jul 18 23 Aug 18	9 May 18 25/06/2018, 10 Aug 18 5 Sept 18	9 May 18 25/06/2018, 10 Aug 18 5 Sept 18	9 May 18 25/06/2018, 10 Aug 18 5 Sept 18						
GSB2-CB-001-18	Procurement of information and Communication Technology Equipment (Lot 2)	WESCOM	Competitive Bidding	01/03/2018, 03 Apr 18, 17 Apr 18	21/04/2018, 06 Jun 18 25 July 18 21 Aug 18	03/05/2018 14 Jun 18, 02 Aug 18 28 Aug 18	15/05/2018 28 Jun 18, 16 Aug 18 11 Sept 18	15/05/2018 28 Jun 18, 16 Aug 18 11 Sept 18	15/05/2018 28 Jun 18, 16 Aug 18 11 Sept 18	13-Sep-18	19-Oct-18	19-Oct-18	14-Dec-18	AFPTR	905,000.00			887,580.00				GHQ Accounting, COA, PCCI	27 Apr 18 11/06/2018, 27 Jul 18 23 Aug 18	9 May 18 25/06/2018, 10 Aug 18 5 Sept 18	9 May 18 25/06/2018, 10 Aug 18 5 Sept 18	9 May 18 25/06/2018, 10 Aug 18 5 Sept 18						
GSB2-CB-002-18	Procurement of Furniture and Fixture	WESCOM	Competitive Bidding	01-Mar-18	06-Apr-18	17/04/2018	03-May-18	03-May-18	03-May-18	18-20 May 18	01-Jun-18	05-Jun-18	20-Aug-18	AFPTR	1,924,210.00			1,910,247.00				GHQ Accounting, COA, PCCI	14-Apr-18	30-Apr-18	30-Apr-18	30-Apr-18						
GSB2-CB-003-18	Procurement of ICT Equipment (Lot 1)	AFPPKOC	Competitive Bidding	15/03/2018 19 Apr 18, 26 Apr 18	06-Jun-18	15 May 18 14/06/2018, 19 July 18	29 May 18 28/06/2018, 02 Aug 18	29 May 18 28/06/2018, 02 Aug 18	29 May 18 28/06/2018, 02 Aug 18	6-Aug-18	23-Aug-18	23-Aug-18	26-Sep-18	UNRF	716,990.00			715,090.00				GHQ Accounting, COA, PCCI	11/06/2018, 13 July 18	11/06/2018, 27 July 18	11/06/2018, 27 July 18	11/06/2018, 27 July 18						
GSB2-CB-003-18	Procurement of ICT Equipment (Lot 2)	AFPPKOC	Competitive Bidding	15/03/2018 19 Apr 18, 26 Apr 18	06-Jun-18	15 May 18 14/06/2018, 19 July 18	29 May 18 28/06/2018, 02 Aug 18	29 May 18 28/06/2018, 02 Aug 18	29 May 18 28/06/2018, 02 Aug 18	6-Aug-18	23-Aug-18	23-Aug-18	26-Sep-18	UNRF	1,036,000.00			1,034,350.00				GHQ Accounting, COA, PCCI	11/06/2018, 13 July 18	11/06/2018, 27 July 18	11/06/2018, 27 July 18	11/06/2018, 27 July 18						
GSB2-CB-004-18	Procurement of Furnitures and Fixtures	AFPPKOC	Competitive Bidding	15/03/2018 19 Apr 18, 26 Apr 18	05-May-18	15-May-18	29-May-18	29-May-18	29-May-18	1-Jun-18	25-Jun-18	25-Jun-18	20-Aug-18	UNRF	2,388,000.00			1,310,500.00				GHQ Accounting, COA, PCCI	14-May-18	28-May-18	28-May-18	28-May-18						

