

**ANNEX B**

Code (UACS/ PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement					
				Pre-Procurement Conference	Advertisement/ Posting of IAEB	Pre-Bid Conference	Eligibility Check	Submission and Opening of Bids	Bid Evaluation
<b>STRAIGHT CONTRACTS / CIVIL WORKS (18DC0001 TO 18DC0156)</b>									
<b>COMPLETED PROCUREMENT ACTIVITIES</b>									
310101100071000	18DC0002 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Daang Maharlika (LZ)	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	09/26/2017 - 10/03/2017	10/5/2017	10/18/2017	10/18/2017	10/24/2017
310101100027000	18DC0005 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Manila-Batangas Rd	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	09/26/2017 - 10/03/2017	10/5/2017	10/18/2017	10/18/2017	10/24/2017
300117201035000	18DC0016 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Banyaga, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201052000	18DC0017 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Pansipit, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201033000	18DC0018 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road in Sitio Matarik, Brgy. Subic Ibaba, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
30011720104000	18DC0019 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Malabanan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201042000	18DC0020 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Paligawan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201036000	18DC0022 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Bungahan, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201038000	18DC0027 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Gulod, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
3001172041000	18DC0028 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Molinete, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201051000	18DC0029 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Paliparan, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201054000	18DC0031 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Ticub, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201046000	18DC0033 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. San Pioquinto, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201027000	18DC0034 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201055000	18DC0035 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Maabud South, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017

Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS III DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE IV-A  
 J. Gonzales St., Barangay 4, Tanauan City



300117201059000	18DC0037	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road, Brgy. Tambo Ibaba, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201060000	18DC0038	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Drainage System, Brgy. San Bartolome, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201034000	18DC0039	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Aya, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201047000	18DC0040	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Zone 5, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201039000	18DC0041	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Laurel, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201043000	18DC0042	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Pantay Bata, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201048000	18DC0043	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Sulpoc, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300104201762000	18DC0044	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Subic Ilaya, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300104201766000	18DC0045	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Zone 4, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300104201747000	18DC0046	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Mabini, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300109200138000	18DC0049	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System, Brgy. 4, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201056000	18DC0050	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road including Drainage Facilities, Brgy. Aya, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	11/14/2017 - 11/21/2017	11/23/2017	12/5/2017	12/5/2017	12/12/2017
300109200140000	18DC0051	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Rehabilitation of Drainage System, Brgy. Zone 3, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300104201764000 300104201740000 300104201741000	18DC0057	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Buildings a. Brgy. Talang, San Nicolas, Batangas b. Brgy. Baluk-Baluk, San Nicolas, Batangas c. Brgy. Bancoro, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/6/2017	11/14/2017 - 11/21/2017	11/23/2017	12/5/2017	12/5/2017	12/12/2017
300104201744000	18DC0060	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Concepcion, Alltagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	01/12/2018 - 01/19/2018	1/19/2018	1/19/2018	1/31/2018	2/7/2018
300104201746000	18DC0061	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Leviste, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300104201751000	18DC0062	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Poblacion, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	01/12/2018 - 01/19/2018	1/19/2018	1/19/2018	1/31/2018	2/7/2018
300104201742000	18DC0063	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Bilibinwang, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300104201726000	18DC0065	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Niyugan, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017

300104201755000	18DC0066	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. San Guillermo, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300104201730000 300104201748000 300104201745000	18DC0068	Package 2 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities a. Rehabilitation of Multipurpose Building (Covered Court), Brgy. Santol, Mataas na Kahoy, Batangas b. Rehabilitation of Multipurpose Building, Brgy. Nangkaan, Mataas na Kahoy, Batangas c. Rehabilitation of Multipurpose Building, Brgy. II, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
3001042017757000 300104201733000	18DC0069	Package 3 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities a. Rehabilitation of Multipurpose Building, Brgy. San Jose, Tanauan City, Batangas b. Rehabilitation of Multipurpose Building, Brgy. Bagumbayan, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300104201727000 300104201729000	18DC0070	Package 4 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities a. Rehabilitation of Multipurpose Building (Covered Rehabilitation Court), Brgy. Magapi, Balete, Batangas b. Rehabilitation of Multipurpose Building (Covered Rehabilitation Court), Brgy. San Sebastian, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300104201765000 300104201733000	18DC0071	Package 5 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities a. Rehabilitation of Multipurpose Building, Brgy. Zone 2, Talisay, Batangas b. Rehabilitation of Multipurpose Building (Day Care Center), Brgy. Miranda, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300104201725000 300104201735000	18DC0072	Package 6 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities a. Rehabilitation of Multipurpose Building (Barangay Hall), Brgy. Poblacion 7, Cuenca, Batangas b. Rehabilitation of Multipurpose Building (Plaza), Brgy. Poblacion 3, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300117201067000	18DC0073	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road Including Canal, Kapitan Berto St., Brgy. Ambulong, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300104201719000 300104201720000	18DC0076	Package 7 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities a. Rehabilitation of Multipurpose Building, Brgy. Poblacion 4, Sto. Tomas, Batangas b. Construction/Rehabilitation of Multipurpose Building, Brgy. Sta. Maria, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
300104201758000 300104201761000	18DC0077	Package 8 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities a. Rehabilitation of Multipurpose Building, Brgy. San Pablo, Sto. Tomas, Batangas b. Rehabilitation of Multipurpose Building, Brgy. Sta. Teresita, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
300104201731000	18DC0081	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building (Covered Court), Brgy. Sta. Anastacia, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
300104201728000	18DC0082	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Poblacion 5, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
300104201738000	18DC0083	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Rehabilitation of Multipurpose Building, Brgy. I, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
300104201767000	18DC0084	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building Tinurik NHS, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017

300104201743000	18DC0094	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Calayaan, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	01/12/2018 - 01/19/2018	1/19/2018	1/31/2018	1/31/2018	2/7/2018
300104201760000	18DC0098	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Ping-As, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	01/12/2018 - 01/19/2018	1/19/2018	1/31/2018	1/31/2018	2/7/2018
300104201736000	18DC0099	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building (Covered Court), Brgy. Saimsim, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	01/12/2018 - 01/19/2018	1/19/2018	1/31/2018	1/31/2018	2/7/2018
300104201760000	18DC0101	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Sta. Elena, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	01/12/2018 - 01/19/2018	1/19/2018	1/31/2018	1/31/2018	2/7/2018
300121200051000	18DC0103	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	02/06/2018 - 02/13/2018	2/15/2018	2/27/2018	2/27/2018	3/6/2018

### ON-GOING PROCUREMENT ACTIVITIES

310105100007000	18DC0001	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	09/26/2017 - 10/03/2017	10/5/2017	10/18/2017	10/18/2017	10/24/2017
320101101369000	18DC0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Bugaan River, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	09/26/2017 - 10/03/2017	10/5/2017	10/18/2017	10/18/2017	10/24/2017
310203100086000	18DC0004	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Tertiary Roads, Lipa – Balete Rd	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	09/26/2017 - 10/03/2017	10/5/2017	10/18/2017	10/18/2017	10/24/2017
310109100070000	18DC0006	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	09/26/2017 - 10/03/2017	10/5/2017	10/18/2017	10/18/2017	10/24/2017
310202100163000	18DC0007	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Competitive Bidding	9/19/2017	09/26/2017 - 10/03/2017	10/5/2017	10/18/2017	10/18/2017	10/24/2017
310202100013000	18DC0008	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Batangas III District Engineering Office	Competitive Bidding	10/3/2017	11/14/2017 - 11/21/2017	11/23/2017	12/6/2017	12/6/2017	12/13/2017
310207100003000	18DC0009	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Off-Carriageway Improvement, Primary Roads, Daang Maharlika (LZ)	Batangas III District Engineering Office	Competitive Bidding	10/3/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
310102100021000	18DC0010	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Road, Palico-Balayan-Batangas Road	Batangas III District Engineering Office	Competitive Bidding	10/3/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
310203100085000	18DC0011	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Tertiary Roads, Lipa City-Alaminos Rd	Batangas III District Engineering Office	Competitive Bidding	10/3/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300203100252000	18DC0012	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mt. Maculot Rockies, Barangay 7 (Pob.), Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/3/2017	10/11/2017 - 10/18/2017	10/18/2017	10/30/2017	10/30/2017	11/7/2017
300203100254000	18DC0013	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Bugaan Gulod-Buso-Buso Road leading to Taal Lake Circumferential, Brgy. Gulod, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/3/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
30203100257000	18DC0014	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Pedro-Sta. Cruz Ecotourism Road leading to National Shrine of St. Padre Pio, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/3/2017	10/11/2017 - 10/18/2017	10/18/2017	10/30/2017	10/30/2017	11/7/2017

310109100069000	18DC0015	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide, Tertiary Roads, Lake-Taal-Tagaytay Rd	Batangas III District Engineering Office	Competitive Bidding	10/3/2017	10/11/2017 - 10/18/2017	10/18/2017	10/30/2017	10/30/2017	11/7/2017
300117201045000	18DC0021	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Poblacion, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201037000	18DC0023	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Dalipit East, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201049000	18DC0024	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Opening) of Road, Brgy. Pinagkaisahan, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201044000	18DC0025	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Poblacion 8, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201029000	18DC0026	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. San Felipe, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201030000	18DC0030	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. San Gregorio, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201053000	18DC0032	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Roads, Brgy. San Juan, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300117201028000	18DC0036	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Sampa, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300109200137000	18DC0047	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System, Brgy. Pinagkaisahan, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300109200139000	18DC0048	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System, Brgy. Luta Norte, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/23/2017	10/30/2017 - 11/06/2017	11/8/2017	10/20/2017	10/20/2017	11/24/2017
300203100253000	18DC0052	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, As-is –Niyugan Ecotourism Road leading to Laurel Tourism Spots and Taal Volcano, Brgy. As-is, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/6/2017	11/14/2017 - 11/21/2017	11/23/2017	12/5/2017	12/5/2017	12/12/2017
300203100256000	18DC0053	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Ecotourism Road leading to Malagaslas Spring and Ambon – Ambon Falls, Brgy. San Gabriel, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/6/2017	11/14/2017 - 11/21/2017	11/23/2017	12/5/2017	12/5/2017	12/12/2017
320101101370000	18DC0054	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River, Agoncillo – San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/6/2017	11/14/2017 - 11/21/2017	11/23/2017	12/5/2017	12/5/2017	12/12/2017
310201100050000	18DC0055	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Primary Roads, Daang Maharlika (LZ)	Batangas III District Engineering Office	Competitive Bidding	11/6/2017	11/14/2017 - 11/21/2017	11/23/2017	12/5/2017	12/5/2017	12/12/2017
300117201057000	18DC0056	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road including Drainage Facilities, Brgy. San Roque, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/6/2017	11/14/2017 - 11/21/2017	11/23/2017	12/5/2017	12/5/2017	12/12/2017
310305100211000	18DC0058	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Berinayan Br. 1 (B03169LZ) along Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/23/2017 - 11/30/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
310305100213000	18DC0059	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Leviste Br. 1 (B03170LZ) along Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/23/2017 - 11/30/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017

300104201723000	18DC0064	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Municipal Hall, Brgy. Poblacion, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300104201717000	18DC0067	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Ambulong, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300117201058000	18DC0074	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road, Brgy. Billucan, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	11/24/2017 - 12/01/2017	12/1/2017	12/13/2017	12/13/2017	12/19/2017
300117201050000	18DC0075	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Calumayin--Don Juan, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/14/2017	01/12/2018 - 01/19/2018	1/19/2018	1/19/2018	1/31/2018	2/7/2018
300104201756000 300104201753000 30010420763000	18DC0078	Package 9 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities a. Rehabilitation of Multipurpose Building, Brgy. San Jose, Alitagtag, Batangas b. Rehabilitation of Multipurpose Building, Brgy. Poblacion East, Alitagtag, Batangas c. Rehabilitation of Multipurpose Building, Brgy. Tadalac, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
300104201759000 300104201734000	18DC0079	Package 10 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities a. Rehabilitation of Multipurpose Building, Brgy. San Sebastian, Mataas na Kahoy, Batangas b. Rehabilitation of Multipurpose Building (Health Center), Brgy. Manggahan, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
300104201737000	18DC0080	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building (Sports and Recreational Park), Brgy. Poblacion, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
300116200098000	18DC0085	Rehabilitation/Improvement including Drainage Structure and Asphalt Overlay along Mataas na Kahoy, Batangas, Batangas 3rd LD	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
310305100214000	18DC0086	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Tansayao Br. (B0338LZ) along Lipa City-Alaminos Rd	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
310305100212000	18DC0087	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Laurel Br (B03159LZ) along Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
320101101371000	18DC0088	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection along Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
310204100184000	18DC0089	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of By-Pass and Diversion Roads, Malvar-Sto. Tomas Road (Phase 1), Inc. Bridge, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	1/18/2018	1/18/2018	1/25/2018
310305100081000	18DC0090	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges San Juan Br. (B03386LZ) along Lipa City-Alaminos Rd	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
310305100081000	18DC0091	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Dingin Road leading to Binukalan Shrine, Poblacion West, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017
300203100161000	18DC0092	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Tanauan Section), Tanauan, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	1/18/2018	1/18/2018	1/25/2018
300203100162000	18DC0093	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Viaduct - Phase I), Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/27/2017	12/07/2017 - 12/14/2017	12/15/2017	1/18/2018	1/18/2018	1/25/2018
300104201724000	18DC0095	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Senior Citizen's Hall, Brgy. Poblacion 3, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	01/12/2018 - 01/19/2018	1/19/2018	1/31/2018	1/31/2018	2/7/2018

300105200056000	18DC0096	Local Program, National Building Program, Buildings and Other Structure, Multipurpose/Facilities, Expansion/Rehabilitation of Agoncillo Municipal Building, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	01/12/2018 - 01/19/2018	1/19/2018	1/31/2018	1/31/2018	2/7/2018
320101101372000	18DC0102	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lake Taal-Tagaytay Road, Talisay Section, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	01/12/2018 - 01/19/2018	1/19/2018	1/31/2018	1/31/2018	2/7/2018
300121200043000	18DC0104	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction/Rehabilitation of Water System, Brgy. Calangay, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	02/06/2018 - 02/13/2018	2/15/2018	2/27/2018	2/27/2018	3/6/2018
300104201769000	18DC0106	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Talang, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	02/06/2018 - 02/13/2018	2/15/2018	2/27/2018	2/27/2018	3/6/2018
300104201770000	18DC0107	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Maugat, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	02/06/2018 - 02/13/2018	2/15/2018	2/27/2018	2/27/2018	3/6/2018
300117201031000 300117201032000	18DC0108	Package 12 Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, a. Concreting/Widening of Road, J. Gonzales, Brgy. 1, Tanauan City, Batangas b. Concreting/Widening of Road, J. Gonzales, Brgy. 1, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	02/06/2018 - 02/13/2018	2/15/2018	2/27/2018	2/27/2018	3/6/2018
300109200141000	18DC0109	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of an Open Canal in Barangay Ambulong to Barangay Bañadero, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	02/06/2018 - 02/13/2018	2/15/2018	2/27/2018	2/27/2018	3/6/2018
300117201064000	18DC0110	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Tinurik, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300117201062000	18DC0111	Local Program, local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Ulango, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	02/06/2018 - 02/13/2018	2/15/2018	2/27/2018	2/27/2018	3/6/2018
300121200044000 300121200052000	18DC0112	Package 13 Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, a. Rehabilitation of Water Supply Level II, Balete, Batangas b. Rehabilitation of Water Supply, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	02/06/2018 - 02/13/2018	2/15/2018	2/27/2018	2/27/2018	3/6/2018
300105200057000	18DC0113	Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of DPWH Batangas III District Engineering Office Building, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/5/2017	02/06/2018 - 02/13/2018	2/15/2018	2/27/2018	2/27/2018	3/6/2018
300104201722000	18DC0114	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Municipal Hall, Brgy. Poblacion, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300104201718000	18DC0115	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Completion of Multi-Purpose Bldg., Brgy. 4, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300104201771000	18DC0116	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building, Barangay Sampaloc, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300117201063000	18DC0117	Local Program, local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Widening at Barangay Trapiche, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300121200048000	18DC0118	Local Program, local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300121200049000	18DC0119	Local Program, local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300121200050000	18DC0120	Local Program, local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300121200045000	18DC0121	Local Program, local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply Level II, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018

300121200046000	18DC0122	Local Program, local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply Level II, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300121200053000	18DC0123	Local Program, local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300121200054000	18DC0124	Local Program, local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300121200047000	18DC0125	Local Program, local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply Level II, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300203100160000	18DC0126	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (San Nicolas-Sta. Teresita-Alitagtag Section), San Nicolas-Sta. Teresita-Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	4/11/2018	4/11/2018	4/16/2018
300203100258000	18DC0127	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Viaduct – Phase II), Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/15/2018	03/22/2018 - 03/29/2018	3/28/2018	5/4/2018	5/4/2018	5/10/2018
300104201750000 300104201732000 300104201752000 300104201721000	18DC0128	Package 14 Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Rehabilitation of Multipurpose Building, Brgy. Panhulan, Agoncillo, Batangas b. Rehabilitation of Multipurpose Building (Day Care Center), Brgy. Concordia, Alitagtag, Batangas c. Rehabilitation of Multipurpose Building, Brgy. Poblacion 2, Sta. Teresita, Batangas d. Construction/Rehabilitation of Multi-Purpose Building, Brgy. Tambo Ilaya, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/19/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
300104201768000	18DC0129	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of a Multi-purpose Building (Grandstand), Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/19/2018	03/28/2018 - 04/04/2018	4/5/2018	5/10/2018	5/10/2018	5/16/2018
SR2018-02-004250	18DC0130	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rainwater Collector System	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
SR-2018-03-007284	18DC0131	Repair/Maintenance of DILG Building Fire Station & Rescue Building, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
SR2018-02-004101	18DC0132	Repair/Maintenance of Quiling Bridge 1 Revetment, Talisay, Batangas, K0077+848	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
SR2018-02-004101	18DC0133	Repair/Maintenance of Pata Bridge Revetment, Laurel, Batangas, K0092+580	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
SR2018-03-006914	18DC0134	Concreting of Brgy. San Juan FMR, Brgy. San Juan, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
SR2018-03-006907	18DC0135	Concreting of Brgy. Janopol Occidental FMR, Brgy. Janopol Occidental, Tanauan, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
SR2018-03-006922	18DC0136	Concreting of Brgy. San Joaquin FMR, Brgy. San Joaquin, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
300104201726000	18DC0137	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building (Covered Court), Brgy. Balakilong, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
300101200001000	18DC0138	Construction of Classrooms Batch 1, Three Storey Nine Classroom, Jorge Vargas Memorial Elementary School, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018



300101200001000	18DC0139	Construction of Classrooms Batch 1, Four Storey Twelve Classroom, San Pedro National High School, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	5/10/2018	5/10/2018	5/16/2018
300101200001000	18DC0140	Construction of Classrooms Batch 1, Four Storey Twenty Classroom, Malvar National High School, Malvar, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/11/2018	04/19/2018 - 04/26/2018	4/27/2018	6/1/2018	6/5/2018	6/7/2018
SR2018-03-006902	18DC0141	Concreting of Brgy. Balakilong FMR, Brgy. Balakilong, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
SR2018-03-006928	18DC0142	Opening and Concreting of Brgy. Sta. Maria FMR, Brgy. Sta. Maria, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
SR2018-03-006910	18DC0143	Concreting of Brgy. San Isidro Norte-San Felix FMR, Brgy. San Isidro Norte and Brgy. San Felix, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0144	Construction of Classrooms Batch 1, Two Storey Four Classroom, Pook Elementary School, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0145	Construction of Classrooms Batch 1, Two Storey Four Classroom, Magapi Elementary School, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0146	Construction of Classroom Batch 1, Two Storey Four Classroom, Malabanan Elementary School, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0147	Construction of Classrooms Batch 1, Two Storey Four Classroom, Doña Tiburcia Carpio Malvar Elementary School, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0148	Construction of Classrooms Batch 1, Two Storey Four Classroom, Coral na Munti National High School, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0149	Construction of Classrooms Batch 1, Two Storey Six Classroom, Pinagrusan Elementary School, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0150	Construction of Classrooms Batch 1, Two Storey Six Classroom, Sta. Teresita Central School, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0151	Construction of Classrooms Batch 1, Two Storey Six Classroom, Venancio Trinidad Sr. Memorial School, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0152	Construction of Classrooms Batch 1, Three Storey Six Classroom, Sto. Tomas North Central School, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0153	Construction of Classrooms Batch 1, Four Storey Eight Classroom, Talisay Senior High School, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
300101200001000	18DC0154	Construction of Classrooms Batch 1, Three Storey Twelve Classroom, JP Laurel National High School, Tanauan, Batangas	Batangas III District Engineering Office	Competitive Bidding	4/27/2018	05/04/2018 - 05/11/2018	5/11/2018	5/24/2018	5/24/2018	5/31/2018
SR2018-03-006919	18DC0156	Opening and Concreting of Brgy. Cuta East FMR, Brgy. Cuta East, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/8/2018	05/16/2018 - 05/23/2018	5/23/2018	6/5/2018	6/5/2018	6/7/2018

<b>CONSULTING SERVICES</b>									
<b>COMPLETED PROCUREMENT ACTIVITIES</b>									
NONE									
<b>ON-GOING PROCUREMENT ACTIVITIES</b>									
NONE									
<b>BY ADMIN / GOODS (2018-01 TO 2018-06)</b>									
<b>COMPLETED PROCUREMENT ACTIVITIES</b>									
2018-01	Supply and Delivery of Materials use to Correct Potholes Edge Breaks/Fallurs and other Slmilar Defects and to Level Short Sections of Surface Depressions (not more than 30 meters long)	Batangas III District Engineering Office	Competitive Bidding	2/21/2018	02/28/2018	3/7/2018	3/20/2018	2/28/2018	3/20/2018
2018-02	Supply of Materials for use in Fabrication/Construction/ Installation of New Traffic Signs (Act No. 71x) along Various National Roads	Batangas III District Engineering Office	Competitive Bidding	4/2/2018	04/10/2018	4/17/2018	4/30/2018	4/10/2018	4/30/2018
<b>ON-GOING PROCUREMENT ACTIVITIES</b>									
2018-03	Supply and Delivery of Materials use for (71x) Replacement of Bituminous Pavements more than 100m long	Batangas III District Engineering Office	Competitive Bidding	5/16/2018	05/23/2018	5/30/2018	6/13/2018	5/23/2018	6/13/2018
2018-04	Purchase 1 unit Plotter	Batangas III District Engineering Office	Competitive Bidding	5/16/2018	05/23/2018	5/30/2018	6/13/2018	5/23/2018	6/13/2018
2018-06	Supply, Delivery and Application of Thermoplastic Pavement Marking for Edge Line, Lane Linem Center Line and Pedestrian Crosswalks	Batangas III District Engineering Office	Competitive Bidding	5/16/2018	05/23/2018	5/30/2018	6/13/2018	5/23/2018	6/13/2018

Prepared by:

  
**ANGHELITA L. BASCO**  
 BAC Secretariat

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATANGAS III DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2018

Activity						Source of Funds	ABC (Php)			Contract Cost (Php)		
Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO
10/25/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018			GAA 2018	25,970,000.00		25,970,000.00	24,679,037.62	24,679,037.62	
10/25/2017	1/29/2018	2/6/2018 - 2/7/2018	2/9/2018		4/4/2018	GAA 2018	61,856,500.00		61,856,500.00	58,887,380.90	58,887,380.90	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	951,787.55	951,787.55	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,980,000.00		1,980,000.00	1,884,935.43	1,884,935.43	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018	10-Apr-18	4/6/2018	GAA 2018	1,000,000.00		1,000,000.00	951,678.55	951,678.55	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	950,882.74	950,882.74	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	950,809.72	950,809.72	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	969,610.24	969,610.24	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	950,187.41	950,187.41	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,980,000.00		1,980,000.00	1,411,028.31	1,411,028.31	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	1,881,371.08	1,881,371.08	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,287.46	1,881,287.46	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	950,811.77	950,811.77	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018	4/11/2018	4/10/2018	GAA 2018	1,000,000.00		1,000,000.00	969,450.00	969,450.00	
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	969,900.00	969,900.00	

12/20/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,000,000.00		1,000,000.00	950,000.00		950,000.00
12/20/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,500,000.00		1,500,000.00	1,431,193.13		1,431,193.13
12/20/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,000,000.00		1,000,000.00	950,000.00		950,000.00
12/20/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,000,000.00		1,000,000.00	952,046.55		952,046.55
12/20/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,000,000.00		1,000,000.00	950,000.00		950,000.00
12/20/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,000,000.00		1,000,000.00	953,578.46		953,578.46
12/20/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,000,000.00		1,000,000.00	950,000.00		950,000.00
12/29/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	2,000,000.00		2,000,000.00	1,902,917.51		1,902,917.51
12/29/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	2,000,000.00		2,000,000.00	1,900,087.52		1,900,087.52
12/29/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,000,000.00		1,000,000.00	950,046.85		950,046.85
12/29/2017	3/28/2018	4/10/2018 - 4/11/2018	4/17/2018			GAA 2018	1,000,000.00		1,000,000.00	950,047.85		950,047.85
12/29/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	500,000.00		500,000.00	474,816.25		474,816.25
12/29/2017	2/8/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	500,000.00		500,000.00	474,963.50		474,963.50

2/8/2018	2/15/2018	2/22/2018 - 2/23/2018	2/28/2018			GAA 2018	1,000,000.00		1,000,000.00	950,047.85		950,047.85
2/8/2018	2/15/2018	2/22/2018 - 2/23/2018	2/28/2018			GAA 2018	500,000.00		500,000.00	474,968.00		474,968.00
2/8/2018	2/15/2018	2/22/2018 - 2/23/2018	2/28/2018			GAA 2018	500,000.00		500,000.00	482,487.66		482,487.66
2/8/2018	2/15/2018	2/22/2018 - 2/23/2018	2/28/2018			GAA 2018	500,000.00		500,000.00	485,015.00		485,015.00
3/7/2018	3/27/2018	4/4/2018 - 4/5/2018	4/10/2018			GAA 2018	1,485,000.00		1,485,000.00	1,432,511.25		1,432,511.25
<b>Total Alloted Budget of Procurement Activities</b>												142,181,500.00
<b>Total Contract Price of Procurement Activities Conducted</b>												135,842,504.99
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>												6,338,995.01
10/25/2017	1/29/2018	2/6/2018 - 2/7/2018	2/9/2018		4/2/2018	GAA 2018	77,200,000.00		77,200,000.00	73,263,176.20		73,263,176.20
10/25/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		5/8/2018	GAA 2018	49,000,000.00		49,000,000.00	46,648,000.00		46,648,000.00
10/25/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		4/16/2018	GAA 2018	39,200,000.00		39,200,000.00	36,984,085.69		36,984,085.69
10/25/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018			GAA 2018	15,680,000.00		15,680,000.00	14,814,760.85		14,814,760.85
10/25/2017	1/29/2018	2/6/2018 - 2/7/2018	2/9/2018		5/16/2018	GAA 2018	66,658,340.00		66,658,340.00	63,258,700.00		63,258,700.00
12/14/2017	1/29/2018	2/6/2018 - 2/7/2018	2/9/2018		5/24/2018	GAA 2018	95,342,000.00		95,342,000.00	90,574,888.51		90,574,888.51
11/27/2017	3/28/2018	4/10/2018 - 4/11/2018	4/17/2018			GAA 2018	90,227,500.00		90,227,500.00	85,716,116.48		85,716,116.48
11/27/2017	4/12/2018	4/22/2018 - 5/12/2018	5/18/2018			GAA 2018	59,849,300.00		59,849,300.00	57,395,000.00		57,395,000.00
11/27/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		5/11/2018	GAA 2018	39,200,000.00		39,200,000.00	37,239,992.80		37,239,992.80
11/8/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		5/10/2018	GAA 2018	29,400,000.00		29,400,000.00	27,988,000.00		27,988,000.00
11/27/2017	2/8/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	29,400,000.00		29,400,000.00	27,661,843.46		27,661,843.46
11/8/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		4/10/2018	GAA 2018	24,500,000.00		24,500,000.00	23,275,000.00		23,275,000.00

11/8/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		5/9/2018	GAA 2018	13,720,000.00		13,720,000.00	13,075,160.00		13,075,160.00
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,485,000.00		1,485,000.00	1,410,888.50		1,410,888.50
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	969,607.37		969,607.37
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	969,723.42		969,723.42
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	967,726.32		967,726.32
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	950,184.16		950,184.16
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	950,835.92		950,835.92
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	969,700.00		969,700.00
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	966,927.58		966,927.58
11/27/2017	2/6/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	1,000,000.00		1,000,000.00	950,486.54		950,486.54
12/13/2017	2/8/2018	2/14/2018 - 2/15/2018	2/19/2018		4/30/2018	GAA 2018	29,400,000.00		29,400,000.00	27,929,689.10		27,929,689.10
12/13/2017	4/12/2018	4/22/2018 - 5/12/2018	5/18/2018			GAA 2018	29,400,000.00		29,400,000.00	27,988,800.00		27,988,800.00
12/13/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018			GAA 2018	49,000,000.00		49,000,000.00	46,457,935.79		46,457,935.79
12/13/2017	3/28/2018	4/10/2018 - 4/11/2018	4/17/2018			GAA 2018	96,500,000.00		96,500,000.00	91,771,961.85		91,771,961.85
12/13/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,198.00		1,881,198.00
12/20/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018			GAA 2018	16,625,700.00		16,625,700.00	15,794,400.00		15,794,400.00
12/20/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018			GAA 2018	16,658,040.00		16,658,040.00	15,825,138.00		15,825,138.00

12/20/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,000,000.00		1,000,000.00	952,045.18		952,045.18
12/20/2017	3/28/2018	4/10/2018 - 4/11/2018	4/17/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00
12/20/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,396.00		1,881,396.00
2/8/2018	2/15/2018	2/22/2018 - 2/23/2018	2/28/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,082.27		1,881,082.27
12/29/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,500,000.00		1,500,000.00	1,425,065.64		1,425,065.64
12/29/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,000,000.00		1,000,000.00	951,978.46		951,978.46
12/29/2017	2/9/2018	2/14/2018 - 2/15/2018	2/21/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,083.45		1,881,083.45
12/29/2017	2/9/2018	2/14/2018 - 2/15/2018	2/19/2018		6/6/2018	GAA 2018	96,500,000.00		96,500,000.00	91,675,000.00		91,675,000.00
12/29/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		6/18/2018	GAA 2018	34,300,000.00		34,300,000.00	32,584,256.52		32,584,256.52
12/29/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		5/28/2018	GAA 2018	18,230,940.00		18,230,940.00	17,320,281.82		17,320,281.82
12/29/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		5/8/2018	GAA 2018	49,000,000.00		49,000,000.00	47,534,112.10		47,534,112.10
1/26/2018	2/8/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	96,500,000.00		96,500,000.00	91,675,916.49		91,675,916.49
12/29/2017	2/8/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	77,007,000.00		77,007,000.00	73,310,606.69		73,310,606.69
12/29/2017	1/25/2018	2/1/2018 - 2/2/2018	2/5/2018		6/5/2018	GAA 2018	44,100,000.00		44,100,000.00	41,894,638.60		41,894,638.60
1/26/2018	4/12/2018	4/22/2018 - 5/12/2018	5/18/2018			GAA 2018	96,500,000.00		96,500,000.00	91,675,000.00		91,675,000.00
1/26/2018	2/8/2018	2/14/2018 - 2/15/2018	2/19/2018			GAA 2018	96,500,000.00		96,500,000.00	91,675,000.00		91,675,000.00
2/8/2018	2/15/2018	2/22/2018 - 2/23/2018	2/28/2018			GAA 2018	1,000,000.00		1,000,000.00	960,000.00		960,000.00

2/8/2018	2/15/2018	2/22/2018 - 2/23/2018	2/28/2018			GAA 2018	9,900,000.00		9,900,000.00	9,404,930.90		9,404,930.90
2/8/2018	2/15/2018	2/22/2018 - 2/23/2018	2/28/2018			GAA 2018	9,800,000.00		9,800,000.00	9,555,000.00		9,555,000.00
3/7/2018	3/27/2018	4/4/2018 - 4/5/2018	4/10/2018			GAA 2018	1,000,000.00		1,000,000.00	964,958.41		964,958.41
3/7/2018	3/28/2018	4/10/2018 - 4/11/2018	4/17/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00
3/7/2018	3/28/2018	4/10/2018 - 4/11/2018	4/17/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,210.88		1,881,210.88
3/7/2018	3/27/2018	4/4/2018 - 4/5/2018	4/10/2018			GAA 2018	2,000,000.00		2,000,000.00	1,934,971.60		1,934,971.60
3/7/2018	3/28/2018	4/10/2018 - 4/11/2018	4/17/2018			GAA 2018	1,980,000.00		1,980,000.00	1,880,270.70		1,880,270.70
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,980,000.00		1,980,000.00	1,898,333.18		1,898,333.18
3/7/2018	3/28/2018	4/10/2018 - 4/11/2018	4/17/2018			GAA 2018	1,980,000.00		1,980,000.00	1,317,336.56		1,317,336.56
3/7/2018	3/27/2018	4/4/2018 - 4/5/2018	4/10/2018			GAA 2018	2,000,000.00		2,000,000.00	1,929,308.08		1,929,308.08
3/7/2018	3/27/2018	4/4/2018 - 4/5/2018	4/10/2018		5/15/2018	GAA 2018	16,331,040.00		16,331,040.00	15,840,560.26		15,840,560.26
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,980,000.00		1,980,000.00	1,898,316.60		1,898,316.60
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,980,000.00		1,980,000.00	1,881,859.93		1,881,859.93
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	2,970,000.00		2,970,000.00	2,895,750.00		2,895,750.00
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,980,000.00		1,980,000.00	1,898,910.58		1,898,910.58
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,000,000.00		1,000,000.00	959,385.74		959,385.74
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,000,000.00		1,000,000.00	958,957.60		958,957.60
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,000,000.00		1,000,000.00	959,200.00		959,200.00
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,000,000.00		1,000,000.00	959,385.74		959,385.74



4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,000,000.00		1,000,000.00	958,778.54		958,778.54
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,000,000.00		1,000,000.00	958,567.45		958,567.45
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,000,000.00		1,000,000.00	958,167.45		958,167.45
4/17/2018	4/23/2018	5/3/2018 - 5/15/2018	5/21/2018			GAA 2018	1,000,000.00		1,000,000.00	958,567.45		958,567.45
4/17/2018	5/9/2018	5/17/2018 - 5/18/2018	5/21/2018			GAA 2018	193,000,000.00		193,000,000.00	188,175,000.00		188,175,000.00
5/11/2018	5/18/2018	5/22/2018 - 5/23/2018	5/30/2018			GAA 2018	49,000,000.00		49,000,000.00	47,040,000.00		47,040,000.00
5/17/2018	5/23/2018	5/31/2018 - 6/1/2018	6/4/2018			GAA 2018	2,500,000.00		2,500,000.00	2,400,290.00		2,400,290.00
5/17/2018	5/23/2018	5/31/2018 - 6/1/2018	6/4/2018			GAA 2018	29,700,000.00		29,700,000.00	28,511,592.82		28,511,592.82
5/17/2018	5/23/2018	5/29/2018 - 5/30/2018	6/4/2018			SR2018-02-004250 dated February 6, 2018	3,281,000.00		3,281,000.00	3,149,870.76		3,149,870.76
5/17/2018	5/23/2018	5/29/2018 - 5/30/2018	6/4/2018			SR-2018-03-007284 dated March 5, 2018	2,000,000.00	2,000,000.00		1,919,769.56	1,919,769.56	
5/17/2018	5/23/2018	5/29/2018 - 5/30/2018	6/4/2018			SR2018-02-004101 dated February 5, 2018	4,900,000.00	4,900,000.00		4,703,272.39	4,703,272.39	
5/17/2018	5/23/2018	5/29/2018 - 5/30/2018	6/4/2018			SR2018-02-004101 dated February 5, 2018	4,950,000.00	4,950,000.00		4,801,507.79	4,801,507.79	
5/17/2018	5/23/2018	5/31/2018 - 6/1/2018	6/4/2018			SR2018-03-006914 dated March 3, 2018	1,990,000.00		1,990,000.00	1,908,012.00		1,908,012.00
5/17/2018	5/23/2018	5/31/2018 - 6/1/2018	6/4/2018			SR2018-03-006907 dated March 3, 2018	3,482,500.00		3,482,500.00	3,343,122.40		3,343,122.40
5/17/2018	5/23/2018	5/31/2018 - 6/1/2018	6/4/2018			SR2018-03-006922 dated March 3, 2018	6,965,000.00		6,965,000.00	6,683,463.83		6,683,463.83
5/17/2018	5/23/2018	5/31/2018 - 6/1/2018	6/4/2018			GAA 2018	500,000.00		500,000.00	480,007.29		480,007.29
5/17/2018	5/23/2018	5/31/2018 - 6/1/2018	6/4/2018			CY 2018 Basic Educational Facilities Fund	27,678,957.49		27,678,957.49	26,556,792.99		26,556,792.99

5/17/2018	5/23/2018	5/31/2018 - 6/1/2018	6/4/2018			CY 2018 Basic Educational Facilities Fund	35,073,540.77		35,073,540.77	34,370,783.75		34,370,783.75
6/8/2018	6/19/2018	6/27/2018 - 6/28/2018	7/2/2018			CY 2018 Basic Educational Facilities Fund	44,882,867.69		44,882,867.69	43,087,852.95		43,087,852.95
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			SR2018-03-006902 dated March 3, 2018	4,975,000.00		4,975,000.00	4,775,947.45		4,775,947.45
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			SR2018-03-006928 dated March 3, 2018	4,975,000.00		4,975,000.00	4,775,980.00		4,775,980.00
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			SR2018-03-006910 dated March 3, 2018	4,975,000.00		4,975,000.00	4,775,000.00		4,775,000.00
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	8,901,172.25		8,901,172.25	8,545,200.00		8,545,200.00
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	9,215,907.67		9,215,907.67	8,847,500.35		8,847,500.35
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	9,240,782.67		9,240,782.67	8,871,151.36		8,871,151.36
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	8,856,666.39		8,856,666.39	8,503,000.00		8,503,000.00
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	9,231,827.67		9,231,827.67	8,862,600.00		8,862,600.00
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	12,227,358.01		12,227,358.01	11,738,261.34		11,738,261.34
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	12,136,497.59		12,136,497.59	11,650,000.00		11,650,000.00
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	12,252,233.01		12,252,233.01	11,762,143.69		11,762,143.69
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	13,770,317.52		13,770,317.52	13,221,494.03		13,221,494.03
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	21,222,803.42		21,222,803.42	20,373,891.28		20,373,891.28
6/1/2018	6/7/2018	6/13/2018 - 6/14/2018	6/21/2018			CY 2018 Basic Educational Facilities Fund	29,212,470.91		29,212,470.91	28,043,687.26		28,043,687.26
6/8/2018	6/19/2018	6/27/2018 - 6/28/2018	7/2/2018			SR2018-03-006919 dated March 3, 2018	4,975,000.00		4,975,000.00	4,775,895.60		4,775,895.60
<b>Total Alloted Budget of On-going Procurement Activities</b>												<b>2,145,376,763.06</b>

<b>Total Alloted Budget of Procurement Activities</b>											-	
<b>Total Contract Price of Procurement Actitvites Conducted</b>											-	
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>											-	
<b>Total Alloted Budget of On-going Procurement Activities</b>											-	
2/28/2018	4/19/2018	4/20/2018	4/21/2018			EAO	1,057,175.80	1,057,175.80	1,053,101.60			1,053,101.60
4/10/2018	5/22/2018	5/23/2018	5/24/2018			EAO	1,421,880.00	1,421,880.00	1,418,820.00			1,418,820.00
<b>Total Alloted Budget of Procurement Activities</b>											2,479,055.80	
<b>Total Contract Price of Procurement Actitvites Conducted</b>											2,471,921.60	
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>											7,134.20	
5/23/2018	6/25/2018	6/26/2018	6/27/2018			GAA	2,737,492.05	2,737,492.05	2,708,750.00			2,708,750.00
5/23/2018	6/25/2018	6/26/2018	6/27/2018			EAO	1,433,080.00	1,433,080.00	1,430,000.00			1,430,000.00
5/23/2018	6/25/2018	6/26/2018	6/27/2018			Road Materials	3,086,160.00	3,086,160.00	3,074,670.00			3,074,670.00
<b>Total Alloted Budget of On-going Procurement Activities</b>											7,256,732.05	

Recommended for Approval by:

  
**GIL B. AGGARI**  
 BAC Chairman

List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
	Pre-Procurement Conference	Pre-Bid Conference	Eligibility Check	Submission and Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Accept	
COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017	10/16/2017	10/17/2017 - 10/24/2017	10/24/2017 - 10/31/2017	11/14/2017	11/20/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017	10/16/2017	10/17/2017 - 10/24/2017	10/24/2017 - 10/31/2017	11/14/2017	11/20/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/23/2017	11/6/2017	11/20/2017	11/20/2017	11/21/2017 - 11/28/2017	11/28/2017 - 12/5/2017	12/19/2017	12/27/2017		to adapt to the date of release of General Appropriations Act (GAA)





COA/NACAP/ PICE/PCC & Industry	1/5/2018	1/19/2018	1/31/2018	1/31/2018	2/1/2018 - 2/8/2018	2/8/2018 - 2/15/2018	3/1/2018	3/7/2018		due to change in design/plan
COA/NACAP/ PICE/PCC & Industry	1/5/2018	1/19/2018	1/31/2018	1/31/2018	2/1/2018 - 2/8/2018	2/8/2018 - 2/15/2018	3/1/2018	3/7/2018		
COA/NACAP/ PICE/PCC & Industry	1/5/2018	1/19/2018	1/31/2018	1/31/2018	2/1/2018 - 2/8/2018	2/8/2018 - 2/15/2018	3/1/2018	3/7/2018		
COA/NACAP/ PICE/PCC & Industry	1/5/2018	1/19/2018	1/31/2018	1/31/2018	2/1/2018 - 2/8/2018	2/8/2018 - 2/15/2018	3/1/2018	3/7/2018		
COA/NACAP/ PICE/PCC & Industry	1/5/2018	1/19/2018	1/31/2018	1/31/2018	2/1/2018 - 2/8/2018	2/8/2018 - 2/15/2018	3/1/2018	3/7/2018		to adapt to the new date of Advertisement
COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017	10/16/2017	10/17/2017 - 10/24/2017	10/24/2017 - 10/31/2017	11/14/2017	11/20/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017	10/16/2017	10/17/2017 - 10/24/2017	10/24/2017 - 10/31/2017	11/14/2017	11/20/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017	10/16/2017	10/17/2017 - 10/24/2017	10/24/2017 - 10/31/2017	11/14/2017	11/20/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017	10/16/2017	10/17/2017 - 10/24/2017	10/24/2017 - 10/31/2017	11/14/2017	11/20/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	9/19/2017	10/3/2017	10/16/2017	10/16/2017	10/17/2017 - 10/24/2017	10/24/2017 - 10/31/2017	11/14/2017	11/20/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/4/2017	10/18/2017	10/30/2017	10/30/2017	11/2/2017 - 11/9/2017	11/9/2017 - 11/16/2017	12/1/2017	12/7/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/4/2017	10/18/2017	10/30/2017	10/30/2017	11/2/2017 - 11/9/2017	11/9/2017 - 11/16/2017	12/1/2017	12/7/2017		to adapt to the date of Approval of Modification
COA/NACAP/ PICE/PCC & Industry	10/4/2017	10/18/2017	10/30/2017	10/30/2017	11/2/2017 - 11/9/2017	11/9/2017 - 11/16/2017	12/1/2017	12/7/2017		to adapt to the date of Approval of Modification
COA/NACAP/ PICE/PCC & Industry	10/4/2017	10/18/2017	10/30/2017	10/30/2017	11/2/2017 - 11/9/2017	11/9/2017 - 11/16/2017	12/1/2017	12/7/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/4/2017	10/18/2017	10/30/2017	10/30/2017	11/2/2017 - 11/9/2017	11/9/2017 - 11/16/2017	12/1/2017	12/7/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/4/2017	10/18/2017	10/30/2017	10/30/2017	11/2/2017 - 11/9/2017	11/9/2017 - 11/16/2017	12/1/2017	12/7/2017		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/4/2017	10/18/2017	10/30/2017	10/30/2017	11/2/2017 - 11/9/2017	11/9/2017 - 11/16/2017	12/1/2017	12/7/2017		to adapt to the date of release of General Appropriations Act (GAA)







COA/NACAP/ PICE/PCC & Industry	1/5/2018	1/19/2018	1/31/2018	1/31/2018	2/1/2018 - 2/8/2018	2/8/2018 - 2/15/2018	3/1/2018	3/7/2018		
COA/NACAP/ PICE/PCC & Industry	1/5/2018	1/19/2018	1/31/2018	1/31/2018	2/1/2018 - 2/8/2018	2/8/2018 - 2/15/2018	3/1/2018	3/7/2018		
COA/NACAP/ PICE/PCC & Industry	1/5/2018	1/19/2018	1/31/2018	1/31/2018	2/1/2018 - 2/8/2018	2/8/2018 - 2/15/2018	3/1/2018	3/7/2018		to adapt to the new date of Advertisement
COA/NACAP/ PICE/PCC & Industry	1/29/2018	2/13/2018	2/26/2018	2/26/2018	2/27/2018 - 3/6/2018	3/6/2018 - 3/13/2018	3/27/2018	4/2/2018		to adapt to the date of Approval of Modification
COA/NACAP/ PICE/PCC & Industry	1/29/2018	2/13/2018	2/26/2018	2/26/2018	2/27/2018 - 3/6/2018	3/6/2018 - 3/13/2018	3/27/2018	4/2/2018		to adapt to the date of Approval of Modification
COA/NACAP/ PICE/PCC & Industry	1/29/2018	2/13/2018	2/26/2018	2/26/2018	2/27/2018 - 3/6/2018	3/6/2018 - 3/13/2018	3/27/2018	4/2/2018		
COA/NACAP/ PICE/PCC & Industry	1/29/2018	2/13/2018	2/26/2018	2/26/2018	2/27/2018 - 3/6/2018	3/6/2018 - 3/13/2018	3/27/2018	4/2/2018		to adapt to the date of Approval of Modification
COA/NACAP/ PICE/PCC & Industry	1/29/2018	2/13/2018	2/26/2018	2/26/2018	2/27/2018 - 3/6/2018	3/6/2018 - 3/13/2018	3/27/2018	4/2/2018		to adapt to the new date of Advertisement
COA/NACAP/ PICE/PCC & Industry	1/29/2018	2/13/2018	2/26/2018	2/26/2018	2/27/2018 - 3/6/2018	3/6/2018 - 3/13/2018	3/27/2018	4/2/2018		to adapt to the date of Approval of Modification
COA/NACAP/ PICE/PCC & Industry	1/29/2018	2/13/2018	2/26/2018	2/26/2018	2/27/2018 - 3/6/2018	3/6/2018 - 3/13/2018	3/27/2018	4/2/2018		
COA/NACAP/ PICE/PCC & Industry	1/29/2018	2/13/2018	2/26/2018	2/26/2018	2/27/2018 - 3/6/2018	3/6/2018 - 3/13/2018	3/27/2018	4/2/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		to adapt to the date of Approval of Modification
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		

COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		to adapt to the date of Approval of Modification
COA/NACAP/ PICE/PCC & Industry	3/15/2018	3/28/2018	4/10/2018	4/10/2018	4/11/2018 - 4/18/2018	4/15/2018 - 4/25/2018	5/9/2018	5/15/2018		due to change in Design/Plan
COA/NACAP/ PICE/PCC & Industry	3/21/2018	4/4/2018	4/16/2018	4/16/2018	4/17/2018 - 4/24/2018	4/24/2018 - 5/2/2018	5/16/2018	5/22/2018		to adapt to the new date of Advertisement
COA/NACAP/ PICE/PCC & Industry	3/21/2018	4/4/2018	4/16/2018	4/16/2018	4/17/2018 - 4/24/2018	4/24/2018 - 5/2/2018	5/16/2018	5/22/2018		due to change in Design/Plan
COA/NACAP/ PICE/PCC & Industry	4/11/2018	4/26/2018	5/8/2018	5/8/2018	5/9/2018 - 5/16/2018	5/16/2018 - 5/23/2018	6/6/2018	6/12/2018		
COA/NACAP/ PICE/PCC & Industry	4/11/2018	4/26/2018	5/8/2018	5/8/2018	5/9/2018 - 5/16/2018	5/16/2018 - 5/23/2018	6/6/2018	6/12/2018		
COA/NACAP/ PICE/PCC & Industry	4/11/2018	4/26/2018	5/8/2018	5/8/2018	5/9/2018 - 5/16/2018	5/16/2018 - 5/23/2018	6/6/2018	6/12/2018		
COA/NACAP/ PICE/PCC & Industry	4/11/2018	4/26/2018	5/8/2018	5/8/2018	5/9/2018 - 5/16/2018	5/16/2018 - 5/23/2018	6/6/2018	6/12/2018		
COA/NACAP/ PICE/PCC & Industry	4/11/2018	4/26/2018	5/8/2018	5/8/2018	5/9/2018 - 5/16/2018	5/16/2018 - 5/23/2018	6/6/2018	6/12/2018		
COA/NACAP/ PICE/PCC & Industry	4/11/2018	4/26/2018	5/8/2018	5/8/2018	5/9/2018 - 5/16/2018	5/16/2018 - 5/23/2018	6/6/2018	6/12/2018		
COA/NACAP/ PICE/PCC & Industry	4/11/2018	4/26/2018	5/8/2018	5/8/2018	5/9/2018 - 5/16/2018	5/16/2018 - 5/23/2018	6/6/2018	6/12/2018		
COA/NACAP/ PICE/PCC & Industry	4/11/2018	4/26/2018	5/8/2018	5/8/2018	5/9/2018 - 5/16/2018	5/16/2018 - 5/23/2018	6/6/2018	6/12/2018		



COA/NACAP/ PICE/PCC & Industry	2/21/2018	3/7/2018	3/20/2018	2/28/2018	3/20/2018	2/28/2018	4/19/2018	4/20/2018		
COA/NACAP/ PICE/PCC & Industry	4/2/2018	4/17/2018	4/30/2018	4/10/2018	4/30/2018	4/10/2018	5/22/2018	5/23/2018		
COA/NACAP/ PICE/PCC & Industry	5/16/2018	5/30/2018	6/13/2018	5/23/2018	6/13/2018	5/23/2018	6/25/2018	6/26/2018		
COA/NACAP/ PICE/PCC & Industry	5/16/2018	5/30/2018	6/13/2018	5/23/2018	6/13/2018	5/23/2018	6/25/2018	6/26/2018		
COA/NACAP/ PICE/PCC & Industry	5/16/2018	5/30/2018	6/13/2018	5/23/2018	6/13/2018	5/23/2018	6/25/2018	6/26/2018		

APPROVED:

  
**PRESCILA R. RAMOS**  
 District Engineer