

310104100060000	18GP0017	Rehabilitation of Paved Road - Iloilo - Capiz Rd. (New Route) - K0095+642 - K0100+412, K0064+153 - K0064+443.70, K0065+264 - K0065+376.60	Construction Section	Public Bidding	11/28/2017 12/1/2017 12/11/2017 12/27/2017 12/27/2017 1/3/2018 1/19/2018 4/17/2018 4/23/2018 4/24/2018	FY 2018	23,073,358.67	22,832,936.29	NACAP, RAFA, COA, NGO	11/29/2017 11/29/2017 11/29/2017 11/29/2017 11/29/2017
320102100472000	18GP0018	Construction of Flood Mitigation Structure - Construction of River Control along Panay River Basin, Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Public Bidding	11/28/2017 12/1/2017 12/11/2017 12/27/2017 12/27/2017 1/3/2018 1/17/2018 1/24/2018 2/1/2018 2/2/2018	FY 2018 Infra	24,054,006.09	23,811,711.39	NACAP, RAFA, COA, NGO	12/4/2018 12/4/2018 12/4/2018 12/4/2018 12/4/2018
320102100470000	18GP0019	Construction of Flood Control Mitigation Structure - Construction of River Control along Panay River Basin, Brgy. Jagnaya, Jamindan, Capiz	Construction Section	Public Bidding	11/28/2017 12/1/2017 12/11/2017 12/17/2017 12/27/2017 1/9/2018 1/17/2018 3/7/2018 3/15/2018 3/16/2018	FY 2018 Infra	31,849,028.04	31,527,227.07	NACAP, RAFA, COA, NGO	12/1/2017 12/1/2017 12/1/2017 12/1/2017 12/1/2017
310305100287000	18GP0020	Widening of Bridge - Ibian Br. (B00235PN) along Iloilo - Capiz Rd (New Route)	Construction Section	Public Bidding	11/28/2017 12/1/2017 12/11/2017 12/27/2017 12/27/2017 1/3/2018 1/18/2018 1/29/2018 2/7/2018 2/8/2018	FY 2018 Infra	17,133,140.49	16,276,349.93	NACAP, RAFA, COA, NGO	12/1/2017 12/1/2017 12/1/2017 12/1/2017 12/1/2017
310106100153000	18GP0021	Rehabilitation of Paved Road - Iloilo - Capiz Rd. (Old Route) - K0072+000 - K0073+000	Construction Section	Public Bidding	11/28/2017 12/1/2017 12/11/2017 12/27/2017 12/27/2017 2/3/2018 1/18/2018 1/24/2018 2/1/2018 2/2/2018	FY 2018	30,173,626.62	29,862,130.66	NACAP, RAFA, COA, NGO	12/7/2017 12/7/2017 12/7/2017 12/7/2017 12/7/2017
300203100338000	18GP0022	Construction of Concrete Road - Access Road leading to Nabaya Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Public Bidding	12/13/2017 12/15/2017 1/15/2018 1/29/2018 1/29/2018 2/5/2018 2/19/2018 3/17/2018 4/23/2018 4/24/2018	FY 2018 (DOT Convergence Project)	14,847,704.76	14,090,432.02	NACAP, RAFA, COA, NGO	1/11/2018 1/12/2018 1/12/2018 1/12/2018 1/12/2018
300203100341000	18GP0023	Construction of Concrete Road - Access Road leading to Yuwang - Tuwangon Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Public Bidding	12/13/2017 12/15/2017 2/15/2018 1/29/2018 1/29/2018 2/2/2018 2/16/2018 3/26/2018 4/9/2018 4/5/2018	FY 2018 (DOT Convergence Project)	19,798,046.58	18,773,354.31	NACAP, RAFA, COA, NGO	1/12/2018 1/12/2018 1/12/2018 1/12/2018 1/12/2018
310109100059000	18GP0024	Construction of Road Slope Protection Structures - Iloilo - Capiz Rd (Old Route) - K0073+025 - K0073+054, K0073+093 - K0073+183, K0073+215 - K0073+256, K0073+339 - K0073+362, K0073+375 - K0073+416	Construction Section	Public Bidding	12/13/2017 12/15/2017 1/15/2018 1/29/2018 1/29/2018 2/5/2018 2/19/2018 4/17/2018 4/23/2018 4/24/2018	FY 2018	39,589,339.78	37,499,457.35	NACAP, RAFA, COA, NGO	1/12/2018 1/12/2018 1/12/2018 1/12/2018 1/12/2018
310201100134000	18GP0025	Road Widening - Iloilo - Capiz Rd. (New Route) - K0090+759.5 - K0092+079, K0092+106 - K0092+544	Construction Section	Public Bidding	12/12/2017 1/15/2018 1/30/2018 1/30/2018 2/6/2018 2/20/2018 4/17/2018 4/23/2018 4/24/2018	FY 2018	78,397,782.77	74,477,233.64	NACAP, RAFA, COA, NGO	1/12/2018 1/12/2018 1/12/2018 1/12/2018 1/12/2018

320102100473000	18GP0026	Construction of Flood Mitigation Structure - Construction of River Control along Panay River Basin, Brgy. Poblacion Sur, Sigma, Capiz	Construction Section	Public Bidding	12/15/2017	12/15/2017	1/15/2018	1/30/2018	1/30/2018	2/2/2018	2/19/2018	3/5/2018	3/14/2018	3/15/2018			FY 2018 Infra	15,899,607.43		15,518,847.85			NACAP, RAFA, COA, NGO	1/12/2018	1/12/2018	1/12/2018	1/12/2018	1/12/2018		
310109100096000	18GP0027	Construction of Road Slope Protection Structure - Tapaz - Jamindan - Altava2 Rd - K0097+515 - K0097+556, K0097+601 - K0097+651	Construction Section	Public Bidding	12/13/2017	12/15/2017	1/15/2018	1/30/2018	1/30/2018	2/1/2018	2/23/2018	4/17/2018	4/23/2018	4/24/2018			FY 2018	151,888,370.13		14,882,833.80			NACAP, RAFA, COA, NGO	1/12/2018	1/12/2018	1/12/2018	1/12/2018	1/12/2018		
	18GP0028	Cancelled																												
320102100468000	18GP0029	Construction of Flood Mitigation Structure - Construction of River Control along Panay River Basin at Brgy. Poblacion, Dumarao, Capiz	Construction Section	Public Bidding	12/20/2017	12/22/2017	1/15/2018	1/30/2018	1/30/2018	2/2/2018	2/9/2018	3/17/2018	3/15/2018	3/16/2018			FY 2018	25,478,484.48		24,966,002.96			NACAP, RAFA, COA, NGO	1/12/2018	1/12/2018	1/12/2018	1/12/2018	1/12/2018		
320102100474000	18GP0030	Construction of Flood Mitigation Structure - Construction of River Control along Panay River Basin at Poblacion Ilawod, Dumarao, Capiz	Construction Section	Public Bidding	12/20/2017	12/22/2017	1/15/2018	1/30/2018	1/30/2018	2/2/2018	2/15/2018	3/26/2018	4/4/2018	4/5/2018			FY 2018	8,426,522.53		8,257,114.67			NACAP, RAFA, COA, NGO	1/12/2018	1/12/2018	1/12/2018	1/12/2018	1/12/2018		
300105200071000	18GP0031	Construction/Rehabilitation of Building, Rizal St., Barangay Poblacion Proper, Mambusao, Capiz	Construction Section	Public Bidding	12/20/2017	12/22/2017	1/15/2018	1/30/2018	1/30/2018	2/1/2018	2/9/2018	3/7/2018	3/15/2018	3/16/2018			01101101- Regular Agency Fund- General Fund- New General Appropriation	29,845,530.89		29,517,236.88			NACAP, RAFA, COA, NGO	1/12/2018	1/12/2018	1/12/2018	1/12/2018	1/12/2018		
320102100475000	18GP0032	Construction of Flood Mitigation Structure - Construction of River Control along Panay River Basin, Poblacion Tabuc, Mambusao, Capiz	Construction Section	Public Bidding	12/20/2017	12/22/2017	1/15/2018	1/30/2018	1/30/2018	2/2/2018	3/9/2018	3/19/2018	3/28/2018	4/2/2018			FY 2018	34,935,679.08		34,659,284.49			NACAP, RAFA, COA, NGO	1/12/2018	1/12/2018	1/12/2018	1/12/2018	1/12/2018		
300117201580000	18GP0033	Concreting of Road, Brgy. San Martin, Dumalag, Capiz	Construction Section	Public Bidding	12/20/2017	12/22/2017	1/15/2018	1/30/2018	1/30/2018	2/2/2018	2/16/2018	5/25/2018	5/31/2018	6/1/2018			FY 2018 GAA	19,798,777.82		18,806,631.67			NACAP, RAFA, COA, NGO	1/12/2018	1/12/2018	1/12/2018	1/12/2018	1/12/2018		
300117201581000	18GP0034	Construction of Roads at Sition Guibongan, Brgy. Lonoy, Sapl-an, Capiz	Construction Section	Public Bidding	None	1/22/2018	1/15/2018	1/30/2018	1/30/2018	2/5/2018	2/16/2018	5/25/2018	5/31/2018	6/1/2018			FY 2018 GAA	1,978,308.24		1,935,610.85			NACAP, RAFA, COA, NGO	1/12/2018	1/12/2018	1/12/2018	1/12/2018	1/12/2018		
300203100334000	18GP0035	Construction of Concrete Road - Access Road from Brgy. Poblacion Ilawod to the Beach	Construction Section	Bidding	1/2/2018	1/2/2018	1/15/2018	1/30/2018	1/30/2018	2/5/2018	2/16/2018	5/25/2018	5/31/2018	6/1/2018			FY 2018 (DOT) Convergence	19,798,433.93		16,908,476.40			NACAP, RAFA, COA, NGO	1/12/2018	1/12/2018	1/12/2018	1/12/2018	1/12/2018		

300117201579000	18GP0036	Concreting of Barangay Road, Brgy. Sta. Monica to Brgy. Sto. Rosario, Dumalag, Capiz	Construction Section	Public Bidding	1/16/2018	1/17/2018	1/26/2018	2/13/2018	2/13/2018	2/16/2018	2/28/2018	5/25/2018	5/31/2018	6/1/2018		<u>FY 2018 GAA</u>	29,698,164.76		25,183,616.30			NACAP, RAFAEA, COA, NGO	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018
320102100471000	18GP0037	Construction of Flood Mitigation Structure – Construction of River Control along Panay River Basin, Brgy. Manibad, Mambusao, Capiz	Construction Section	Public Bidding	1/16/2018	1/17/2018	1/26/2018	2/13/2018	2/13/2018	2/16/2018	2/23/2018	3/13/2018	3/22/2018	3/23/2018		<u>FY 2018 Infra</u>	21,166,593.65		20,201,172.33			NACAP, RAFAEA, COA, NGO	1/17/2018	1/17/2018	1/17/2018	1/17/2018	
320102100466000	18GP0038	Construction of Flood Mitigation Structure – Construction of River Control along Panay River Basin at Brgy. Poblacion Proper, Mambusao, Capiz	Construction Section	Public Bidding	1/16/2018	1/17/2018	1/26/2018	2/13/2018	2/13/2018	2/16/2018	2/23/2018	3/13/2018	3/22/2018	3/23/2018		<u>FY 2018 Infra</u>	18,227,026.53		17,316,472.32			NACAP, RAFAEA, COA, NGO	1/17/2018	1/17/2018	1/17/2018	1/17/2018	
300203100337000	18GP0039	Construction of Concrete Road – Access Road leading to Malinamon Falls, Camp Macario Peralta, Brgy. Jaena Norte, Jamindan, Capiz	Construction Section	Public Bidding	1/16/2018	1/17/2018	1/26/2018	2/13/2018	2/13/2018	2/20/2018	3/6/2018	4/17/2018	4/23/2018	4/24/2018		<u>FY 2018 (DOT Convergence Project)</u>	19,797,622.50		19,396,836.95			NACAP, RAFAEA, COA, NGO	1/16/2018	1/16/2018	1/16/2018	1/16/2018	
310305100289000	18GP0040	Widening of Bridge – Pamantawan Br. (B00237PN) along Iloilo – Capiz Rd (New Route)	Construction Section	Public Bidding	1/16/2018	1/17/2018	1/26/2018	2/13/2018	2/13/2018	2/16/2018	2/28/2018	3/12/2018	3/21/2018	3/22/2018		<u>CY 2018 Infra</u>	14,713,185.15		14,127,930.29			NACAP, RAFAEA, COA, NGO	1/17/2018	1/17/2018	1/17/2018	1/17/2018	
	18GP0041	Cancelled																									
310305100290000	18GP0042	Widening of Bridge – Sayuban Br. (B00238PN) along Iloilo – Capiz Rd (New Route)	Construction Section	Public Bidding	None	2/10/2018	2/20/2018	3/7/2018	3/7/2018	3/12/2018	3/22/2018	4/2/2018	4/21/2018	4/22/2018		<u>CY 2018 Infra</u>	4,115,177.62		4,032,538.91			NACAP, RAFAEA, COA, NGO	2/12/2018	2/12/2018	2/12/2018	2/12/2018	
310305100288000	18GP0043	Widening of Bridge – Milanay Br. (B00236PN) along Iloilo – Capiz Rd (New Route)	Construction Section	Public Bidding	2/9/2018	2/19/2018	2/20/2018	3/7/2018	3/7/2018	3/12/2018	3/22/2018	4/2/2018	4/11/2018	4/12/2018		<u>CY 2018 Infra</u>	5,827,980.50		5,711,940.08			NACAP, RAFAEA, COA, NGO	2/12/2018	2/12/2018	2/12/2018	2/12/2018	
300104202938000	18GP0044 (Rebid)	Construction of Multi-purpose Building (Covered Court with Stage) Manuel F. Onato National High School, Brgy. Astorga, Dumarao, Capiz	Construction Section	Public Bidding	None	3/22/2018	4/3/2018	4/17/2018	4/17/2018	4/18/2018	4/23/2018	4/27/2018	5/9/2018	5/9/2018		<u>GAA 2018 Infra Projects</u>	2,969,749.28		2,879,069.57			NACAP, RAFAEA, COA, NGO	3/22/2018	3/22/2018	3/22/2018	3/22/2018	
310106100154000	18GP0045	Rehabilitation of Paved Road & Road Widening Including RRROW acquisition, Roxas City – Cagay – Sibaguan – Baliuagan – Cudlan – Ivisan Rd. K0101+(S24) – K0101+(241)	Construction Section	Public Bidding	2/9/2018	2/10/2018	2/20/2018	3/7/2018	3/7/2018	3/12/2018	3/23/2018	4/2/2018	4/23/2018	4/24/2018		<u>FY 2018</u>	14,650,725.32		12,087,048.92			NACAP, RAFAEA, COA, NGO	2/12/2018	2/12/2018	2/12/2018	2/12/2018	

320102100467000	18GP0047	Construction of River Control along Panay River Basin at Brgy. Poblacion, Cuartero, Capiz	Construction Section	Public Bidding	2/15/2018	2/13/2018	2/27/2018	3/14/2018	3/14/2018	3/21/2018	4/24/2018	4/10/2018	4/19/2018	4/20/2018							FY 2018 Infra	35,278,332.19			33,998,999.97				NACAP, RAFA, COA, NGO	2/15/2018	2/15/2018	2/15/2018	2/15/2018			
310305100286000	18GP0048 (Rebid)	Widening of Bridge – Guintas Br. (B00268PN) along Sigma – Mambusao – Jamindan Rd.	Construction Section	Public Bidding	2/15/2018	3/22/2018	4/3/2018	4/17/2018	4/17/2018	4/18/2018	4/23/2018	4/27/2018	5/3/2018	5/4/2018								FY 2018 Infra	11,453,479.32			11,038,430.91				NACAP, RAFA, COA, NGO	3/21/2018	3/24/2018	3/24/2018	3/21/2018		
310305100284000	18GP0049 (Rebid)	Widening of Bridge – Agtabuan Br. (B00023PN) along Mambusao – Imbug Rd.	Construction Section	Public Bidding	2/15/2018	3/22/2018	4/3/2018	4/17/2018	4/17/2018	4/18/2018	4/23/2018	4/27/2018	5/3/2018	5/4/2018								FY 2018 Infra	11,464,904.71			11,108,294.61				NACAP, RAFA, COA, NGO	3/21/2018	3/21/2018	3/21/2018	3/21/2018		
300117201582000	18GP0050	Road concreting from Junction Sta. Cruz – Consolacion Road going to DPWH Capiz 2nd DEO, Brgy. Consolacion, Dumalag, Capiz	Construction Section	Public Bidding	3/16/2018	3/8/2018	3/19/2018	4/2/2018	4/2/2018	4/16/2018	4/23/2018	5/25/2018	5/31/2018	6/1/2018								FY 2018	6,928,493.86			6,720,083.75				NACAP, RAFA, COA, NGO	3/7/2018	3/7/2018	3/7/2018	3/7/2018		
300104202937000	18GP0051 (Rebid)	Construction of Multi-Purpose Building (Public Market), Brgy. Bakucuan, Dao, Capiz	Construction Section	Public Bidding	None	4/19/2018	4/30/2018	5/15/2018	5/15/2018	5/16/2018	5/22/16	5/25/2018	5/31/2018	6/1/2018								GAA 2018 Infra Projects	4,949,069.08			4,868,420.69				NACAP, RAFA, COA, NGO	4/17/2018	4/17/2018	4/17/2018	4/17/2018		
310201100133000	18GP0052	Road Widening Iloilo – Capiz Rd (New Route) – K0081+090 – K0081+692, K0085+045.30 – K0085+122, K0085+166.50 – K0085+279.90, K0087+247.90 – K0087+602.50, K0093+964 – K0095+378	Construction Section	Public Bidding	4/20/2018	4/21/2018	5/3/2018	5/17/2018	5/17/2018	5/25/2018	6/8/2018	5/28/2018	6/6/2018	6/7/2018								FY 2018	96,497,502.08			96,477,424.98				NACAP, RAFA, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018		
310204100120000	18GP0053	Construction of Concrete Road – Guintas – Pinamalitan Road, Capiz	Construction Section	Public Bidding	4/20/2018	4/21/2018	5/3/2018	5/17/2018	5/17/2018	5/25/2018	6/8/2018	5/28/2018	6/6/2018	6/7/2018								FY 2018 GAA	96,498,830.67			93,583,555.87				NACAP, RAFA, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018		
310112100046000	18GP0054	Construction of Drainage Structure along Road – Iloilo – Capiz Rd. (Old Route) – K0070+121, K0070+698, K0071+681	Construction Section	Public Bidding	None	4/21/2018	5/3/2018	5/17/2018	5/17/2018	5/25/2018	6/8/2020	5/30/2018	6/7/2018	6/8/2018								FY 2018	3,918,735.45			3,812,416.33				NACAP, RAFA, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018		
300205100010000	18GP0055	Construction of Rainwater Collection System (RWCS) Basiao National High School	Construction Section	Public Bidding	None	4/23/2018	None	5/18/2018	5/18/2018	5/21/2018	5/24/2018	5/30/2018	6/7/2018	6/8/2018								01101101- Regular Agency Fund- General Fund- New General Appropriation s-Specific Budgets of	385,989.93			373,959.58				NACAP, RAFA, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018		

300205100010000	18GP0056	Construction of Rainwater Collection System (RWCS) Col. Patrocinio Artuz National High School	Construction Section	Public Bidding	None	4/23/2018	None	5/18/2018	5/18/2018	5/18/2018	5/21/2018	5/24/2018	5/30/2018	6/7/2018	6/8/2018	01101101- Regular Agency Fund-General Fund-New General Appropriation s-Specific Budgets of National Government Agencies	385,999.93	373,959.58				NACAP, RAFA, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018	4/20/2018		
300205100010000	18GP0057	Construction of Rainwater Collection System (RWCS) Dumalag Central Elementary School	Construction Section	Public Bidding	None	4/23/2018	None	5/18/2018	5/18/2018	5/18/2018	5/21/2018	5/24/2018	5/30/2018	6/7/2018	6/8/2018	01101101- Regular Agency Fund-General Fund-New General Appropriation s-Specific Budgets of National Government Agencies	385,999.93	379,020.63				NACAP, RAFA, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018	4/20/2018		
300205100010000	18GP0058	Construction of Rainwater Collection System (RWCS) Jagnaya National High School	Construction Section	Public Bidding	None	4/23/2018	None	5/18/2018	5/18/2018	5/18/2018	5/21/2018	5/24/2018	5/30/2018	6/7/2018	6/8/2018	01101101- Regular Agency Fund-General Fund-New General Appropriation s-Specific Budgets of National Government Agencies	385,999.93	373,953.58				NACAP, RAFA, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018	4/20/2018		
300205100010000	18GP0059	Construction of Rainwater Collection System (RWCS) Jamindan National High School	Construction Section	Public Bidding	None	4/23/2018	None	5/18/2018	5/18/2018	5/18/2018	5/21/2018	5/24/2018	5/30/2018	6/7/2018	6/8/2018	01101101- Regular Agency Fund-General Fund-New General Appropriation s-Specific Budgets of National Government Agencies	385,999.93	373,959.58				NACAP, RAFA, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018	4/20/2018		
300205100010000	18GP0060	Construction of Rainwater Collection System (RWCS) Mambusao East National High School (Ext. of David Moises)	Construction Section	Public Bidding	None	4/23/2018	None	5/18/2018	5/18/2018	5/18/2018	5/21/2018	5/24/2018	5/30/2018	6/7/2018	6/8/2018	01101101- Regular Agency Fund-General Fund-New General Appropriation s-Specific Budgets of National Government Agencies	385,999.93	373,959.58				RAFA, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018	4/20/2018		

300205100010000	18GP0061	Construction of Rainwater Collection System (RWCS) Ramon Benjamin National High School	Construction Section	Public Bidding	None	4/23/2018	None	5/18/2018	5/18/2018	5/21/2018	5/24/2018	5/30/2018	6/7/2018	6/8/2018	01101101- Regular Agency Fund-General Fund-New General Appropriation s-Specific Budgets of National Government Agencies	355,999.93	373,959.58	NACAP, RAFAE, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018	4/20/2018
300205100010000	18GP0062	Construction of Rainwater Collection System (RWCS) Tapaz District Hospital	Construction Section	Public Bidding	None	4/23/2018	None	5/18/2018	5/18/2018	5/21/2018	5/24/2018	5/30/2018	6/7/2018	6/8/2018	01101101- Regular Agency Fund-General Fund-New General Appropriation s-Specific Budgets of National Government Agencies	385,999.93	373,959.58	NACAP, RAFAE, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018	4/20/2018
300205100010000	18GP0063	Construction of Rainwater Collection System (RWCS) Vicente Ardaya Sr. National High School	Construction Section	Public Bidding	None	4/23/2018	None	5/18/2018	5/18/2018	5/21/2018	5/24/2018	5/30/2018	6/7/2018	6/8/2018	01101101- Regular Agency Fund-General Fund-New General Appropriation s-Specific Budgets of National Government Agencies	192,999.93	191,250.33	NACAP, RAFAE, COA, NGO	4/20/2018	4/20/2018	4/20/2018	4/20/2018	4/20/2018
310204100357000	18GP0064	Construction of Concrete Road - Dumalag - Pinalalitan - Mambusao, Capiz	Construction Section	Public Bidding	4/24/2018	4/25/2018	5/4/2018	5/30/2018	5/30/2018	5/30/2018	5/31/2018	6/7/2018	6/8/2018		FY 2018 GAA	33,396,607.53	32,395,484.06	NACAP, RAFAE, COA, NGO	4/24/2018	4/24/2018	4/24/2018	4/24/2018	
310203200753000	18GP0065	Concreting of Brgy. Acbo FMR, Brgy. Acbo, Sigma, Capiz	Construction Section	Public Bidding	4/24/2018	4/28/2018	5/8/2018	5/24/2018	5/24/2018	5/24/2018	5/25/2018	5/30/2018	6/7/2018	6/8/2018	SR-2018-03-006881 (DA Fund)	9,948,594.92	7,543,488.45	NACAP, RAFAE, COA, NGO	4/27/2018	4/27/2018	4/27/2018	4/27/2018	4/27/2018
310203200752000	18GP0066	Concreting of Brgy. Amaga FMR, Brgy. Amaga, Sigma, Capiz	Construction Section	Public Bidding	4/24/2018	4/28/2018	5/8/2018	5/24/2018	5/24/2018	5/24/2018	5/25/2018	5/30/2018	6/7/2018	6/8/2018	SR-2018-03-006883 (DA Fund)	9,947,602.51	7,348,645.87	NACAP, RAFAE, COA, NGO	4/27/2018	4/27/2018	4/27/2018	4/27/2018	4/27/2018
310203200750000	18GP0067	Concreting/Opening of Proper - Sillo Baidan - Skio Agbalagon, Brgy. San Miguel FMR, Brgy. San Miguel,	Construction Section	Public Bidding	4/24/2018	4/28/2018	5/8/2018	5/24/2018	5/24/2018	5/24/2018	5/25/2018	5/30/2018	6/7/2018	6/8/2018	SR-2018-03-006924 (DA Fund)	9,947,514.07	9,745,386.34	NACAP, RAFAE, COA, NGO	4/27/2018	4/27/2018	4/27/2018	4/27/2018	4/27/2018

300101200001000	18GP0100	Construction of Two Storey (8 Classrooms) School Building at Mayor Ramon A. Benjamin Sr. National High School	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	19,068,678.88	18,591,650.71	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0101	Construction of Three Storey (12 Classrooms) School Building at Precentacion Dlez Gregorio NHS	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	32,482,625.31	31,478,072.59	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0102	Construction of Two Storey (8 Classrooms) School Building at Aglalana Integrated School	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	189,972,374.15	18,497,369.48	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0103	Construction of Unique Workshop (7x22.5) School Building at Ivisan NHS	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	2,538,901.52	2,513,092.56	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0104	Construction of Two Storey (8 Classrooms) School Building at Macario Delin Bermejo NHS	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	19,739,865.46	19,246,323.86	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0105	Construction of Two Storey (8 Classrooms) School Building at Jagnaya NHS	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	18,826,753.96	18,355,883.71	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0106	Construction of Two Storey (4 Classrooms) School Building at Calixto Loyola Sr. ES (Mansacul ES)	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	10,267,436.82	9,981,486.29	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0107	Construction of Two Storey (4 Classrooms) School Building at Jose Reyes Jarencio ES	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	9,999,458.45	9,749,320.15	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0108	Construction of Two Storey (4 Classrooms) School Building at Mianay NHS	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	10,098,709.70	9,798,884.28	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0109	Construction of Two Storey (4 Classrooms) School Building at Camburanan NHS	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	9,949,832.82	9,852,358.58	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		
300101200001000	18GP0110	Construction of Two Storey (4 Classrooms) School Building at	Construction Section	Public Bidding	6/5/2018	6/6/2018	6/14/2018	6/26/2018	6/26/2018	6/27/2018	6/28/2019	6/29/2018							CY 2018 BEFF (Batch 1)	10,048,973.96	10,000,337.79	NACAP, RAFAA, COA, NGO	6/5/2018	6/5/2018	6/5/2018	6/5/2018	6/5/2018		

