

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CAVITE SUB-DEO, PROCUREMENT MONITORING REPORT

as of June 25, 2018

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Contractor	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (if)	Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads / Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO								
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																														
18DQ0001	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River (Mag-Asawang Mangga), Brgy. Mabuhay, Carmona, Cavite	Construction Section	Public Bidding	October 5, 2017	October 8, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	January 31, 2018	February 22, 2018	February 23, 2018			Regular Infrastructure CY 2018	14,824,990.78			13,893,635.00				Omnicon Builders	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	
18DQ0002	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Carmona Div. Rd (S01828LZ), K0047+(-205) - K0047+506, K0048+498 - K0048+549	Construction Section	Public Bidding	October 5, 2017	October 8, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	January 29, 2018	February 8, 2018	February 9, 2018			Regular Infrastructure CY 2018	22,491,293.36			21,366,726.66				Marcblit Construction Inc.	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	
18DQ0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retention Wall/Revetment/Slope Protection along Sampaloc River, Phase III, East Side, Brgy. Sampaloc I, Dasmariñas, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	February 1, 2018	February 12, 2018	February 13, 2018			Regular Infrastructure CY 2018	24,374,958.12v			23,153,805.68				Persan Construction Inc.	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	
18DQ0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River, San Pablo St., Brgy. I, Carmona, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	January 31, 2018	February 12, 2018	February 13, 2018			Regular Infrastructure CY 2018	24,374,963.81			23,153,808.78				Persan Construction Inc.	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	
18DQ0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River, San Pablo St., Brgy. I, Carmona, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	February 6, 2018	March 6, 2018	March 7, 2018			Regular Infrastructure CY 2018	24,374,997.78			23,156,104.38				Almakar Builders and Metal Works	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	
18DQ0006	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Retention along Imus River, Phase IV, Brgy. Mabolo, Bacoor, Cavite	Construction Section	Public Bidding	October 5, 2017	October 8, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	February 27, 2018	March 28, 2018	March 29, 2018			Regular Infrastructure CY 2018	38,999,941.21			37,042,145.02				Graia Construction Corporation	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	
18DQ0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retention along Carmona-Bilian River, Phase II, Brgy. Lantic, Carmona, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	January 31, 2018	February 2, 2018	February 5, 2018			Regular Infrastructure CY 2018	38,999,944.71			37,042,147.49				Triple 8 Construction & Supply, Inc.	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	

18DQ0036	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Improvement/ Widening of Congressional Avenue, including RRW, GMA, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	January 31, 2018	January 22, 2018	January 23, 2018			Regular Infrastructure CY 2018	30,599,935.30			29,069,925.24			Cavecon Corporation	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017		
18DQ0037	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Salawag - Paliparan Rd. (S06036LZ) K0033 + 51 - K0034 + 464	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	January 31, 2018					Regular Infrastructure CY 2018	40,788,125.22			38,748,723.21			KLDS Trading and Construction	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017		
18DQ0038	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Sugar Road, Brgy. Mabuhay, Carmona, including RRW, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 18, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	January 29, 2018	February 14, 2018	February 15, 2018			Regular Infrastructure CY 2018	43,438,512.33			41,266,578.30			Marcbilt Construction Inc.	November 18, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017		
18DQ0039	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retention along Baluctot River, Phase III, West Side, Brgy. Paliparan III, Dasmariñas, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	February 26, 2018	March 8, 2018	March 9, 2018			Regular Infrastructure CY 2018	48,749,917.71			46,312,278.20			Hausland Construction / CBS Construction & Construction Supply (JV)	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017		
18DQ0040	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Widening of San Luis Bridge and Fatima Bridge including approaches along Francisco Barzaga Road, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	February 26, 2018	March 9, 2018	March 12, 2018			Regular Infrastructure CY 2018	49,499,952.16			47,024,950.52			Persan Construction Inc. / JM Luciano Construction Inc.	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017		
18DQ0041	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Widening of Santa Maria Bridge including approaches along Francisco Barzaga Road, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	February 26, 2018	March 9, 2018	March 12, 2018			Regular Infrastructure CY 2018	49,499,987.57			47,024,033.74			Persan Construction Inc. / JM Luciano Construction Inc.	November 18, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017		
18DQ0042	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads: Construction/Widening of Francisco Barzaga Road, Phase II, Dasmariñas City, Cavite and Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads: Construction/Widening of Francisco Barzaga Road, Phase III, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017						Regular Infrastructure CY 2018	49,499,883.03			0.00				November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017		
18DQ0043	Local Program - Local Infrastructure Program - Flood Control & Drainage - Drainage Protection Works - Construction of Drainage System (San Pablo St. Covered Canal), Brgy. I, Carmona, Cavite, Construction of Drainage System, Brgy. Puting Kahoy, Silang, Cavite, Construction of Drainage System, Brgy. San Miguel II, Silang, Cavite, Construction (Completion) of Drainage System (San Pablo St., Silangan), Brgy. Cablang Baybay, Carmona, Cavite and Construction / Rehabilitation of Drainage System, Brgy. San Miguel II, Silang, Cavite	Construction Section	Public Bidding	November 20, 2017	November 21, 2017	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 26, 2017	March 28, 2018	April 18, 2018	April 19, 2018			Regular Infrastructure CY 2018	10,881,574.48			10,346,994.55			One Euluz Construction Corporation	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 26, 2017		
18DQ0044	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road, Brgy. Poblacion 4, General Mariano Alvarez, Cavite and Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Brgy. Memije to Pulido, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	November 20, 2017	November 21, 2017	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 26, 2017						Regular Infrastructure CY 2018	14,848,947.27			14,107,449.26			OMNICON BUILDERS	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 26, 2017		

18DQ0045	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Desmarinas - Camona Rd. Including ROW (S01817LZ) K0035 + 043 - K0035 + 112, K0035 + 170 - K0035 + 951, K0036 + 052 - K0026 + 178, K0036 + 920 - K0037 + 210	Construction Section	Public Bidding	November 20, 2017	November 21, 2017	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 26, 2017	January 31, 2018	March 23, 2018	March 26, 2018			Regular Infrastructure CY 2018	24,117,433.13			22,911,616.21			KLDS Trading and Construction	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 28, 2017
18DQ0046	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Bridges- Construction of Footbridge, Brgy. Kue, GMA, Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 26, 2018	February 27, 2018			RLIP FY 2018	1,979,989.33			1,881,047.42			Jayterkiel Builders	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0047	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities- Construction (Completion) of Multipurpose Building, Brgy. San Gabriel, General Mariano Alvarez, Cavite and Construction of Multipurpose Building, Brgy. De Las Alas, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 6, 2018	February 7, 2018			RLIP FY 2018	5,939,901.87			5,820,456.36			Almakar Builders & Metal Works	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0048	Local Program - Local Infrastructure Program-Flood Control & Drainage - Drainage Protection Works : Rehabilitation of Canal, Brgy. 1, Camona, Cavite, Construction of Drainage System, Brgy. Calubob, Silang, Cavite, Construction/ Completion of Drainage Flood Control Structure, Brgy. Tuban I, Silang, Cavite and Construction of Drainage Structure, Brgy. Ulat, Silang, Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 26, 2018	February 27, 2018			Regular Infra FY 2018	7,429,875.80			7,058,445.24			Jayterkiel Builders	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0049	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Brgy. Pasong Langka, Silang, Cavite, Concreting of Road Brgy. Delas Alas, General Mariano Alvarez, Cavite and Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads - Concreting of Road, Brgy. San Vicente II, Silang Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 26, 2018	February 27, 2018			Regular Infra FY 2018	14,849,890.83			14,107,402.99			One Euluz Construction Corporation	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0050	Local Program - Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Drainage/ Protection Works - Expansion of Road with Box Culvert, PNP Facilities at Camp Gen. Mariano N. Castaneda, Silang, Cavite and Construction of Slope Protection, PNP Facilities at Camp Gen. Mariano N. Castaneda, Silang, Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 26, 2018	February 27, 2018			Regular Infra FY 2018	16,334,946.34			15,599,808.11			N.B. Avila Construction	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0051	Locally Funded Projects - Local Infrastructure Program - Roads and Bridges - Local Roads- Upgrading of Alley Including Drainage Canal, Brgy. Maliksi 3, Bacoor City, Cavite, Local Program - Local Infrastructure Program - Flood Control and Drainage - Drainage/ Protection Works - Upgrading of Alley Including Drainage Canal, Brgy. San Nicolas 2, Bacoor City, Cavite	Construction Section	Public Bidding	November 27, 2018	November 28, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017	February 27, 2018	March 16, 2018	March 19, 2018			RLIP FY 2018	2,183,966.59			2,073,926.62			Almakar Builders & Metal Works	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017
18DQ0052	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities- Rehabilitation of Health and Day Care Center, Brgy. Maduya, Camona, Cavite, Rehabilitation of Health Center, Brgy. C. Baybay, Camona, Cavite, Construction of Senior Citizen Building, Brgy. Toledo, Silang, Cavite, Construction of Senior Citizen Building, Brgy. Ulat, Silang, Cavite and Construction of Senior Citizen Building, Brgy. Yukal, Silang, Cavite,	Construction Section	Public Bidding	November 27, 2018	November 26, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017	February 28, 2018	March 15, 2018	March 16, 2018			RLIP FY 2018	8,919,960.82			8,740,674.05			Jayterkiel Builders	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017
18DQ0053	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads: Upgrading of Alley, Brgy. Ligas 3, Bacoor City, Cavite, Construction / Rehabilitation of Road, Brgy. Molino 2, Bacoor City, Cavite, Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Upgrading of Road, Brgy. Aniben I, Bacoor City Cavite and Upgrading of Road, Brgy. Daang Bulid, Bacoor City, Cavite	Construction Section	Public Bidding	November 27, 2018	November 26, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017	January 31, 2018	February 7, 2018	February 8, 2018			RLIP FY 2018	10,206,855.84			9,696,513.05			Almakar Builders & Metal Works	December 8, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017



18DQ0065	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Metizo River, Phase I, Brgy. Panapaan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	January 31, 2018	February 14, 2018	February 15, 2018			Regular Infra 2018	48,749,988.05	46,312,488.64		Honeyville Construction	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018		
18DQ0066	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Metizo River, Phase II, Brgy. Panapaan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	January 31, 2018	February 14, 2018	February 15, 2018			Regular Infra 2018	48,749,994.17	46,297,869.46		Markbilt Construction Trading and Development Corporation	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018		
18DQ0067	Rehabilitation of Multipurpose Covered Court, Brgy. Mabuhay, Carmona, Cavite, Construction of Multipurpose Building, Hulay Elementary School, Brgy. Hulay, Silang, Cavite, Construction/ Completion of Multipurpose Building, Brgy. Btuso, Silang, Cavite, Construction of Multipurpose Building, Brgy. Pulong Bunga, Silang, Cavite and Construction (Completion) of Barangay Hall, Brgy. 2, Carmona, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2017	January 9, 2017	January 16, 2018	January 19, 2018	March 1, 2018	March 15, 2018	March 16, 2018			RLIP 2018	13,369,948.13	13,102,599.88		Jayterkiel Builders	December 27, 2017	January 9, 2017	January 9, 2017	January 18, 2018	January 19, 2018		
18DQ0068	Construction of Multipurpose Building, Brgy. San Nicolas 2, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Aniban 3, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Dulongbayan, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Mambog 3, Bacoor City, Cavite and Construction of Multipurpose Building, Brgy. Real 2, Bacoor City, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2017	January 9, 2017	January 16, 2018	January 19, 2018						RLIP 2018	15,344,763.19	0.00			December 27, 2017	January 9, 2017	January 9, 2017	January 16, 2018	January 19, 2018		
18DQ0069	Construction of Multipurpose Building, Brgy. Molino 2, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Molino 3, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Molino 4, Bacoor City, Cavite and Construction of Multipurpose Building, Brgy. Molino, Bacoor City, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2017	January 9, 2017	January 16, 2018	January 19, 2018	March 26, 2018	April 3, 2018	April 4, 2018			RLIP 2018	16,829,720.32	18,493,637.95		Baqprince Construction	December 27, 2017	January 9, 2017	January 9, 2017	January 18, 2018	January 19, 2018		
18DQ0070	Construction of Multipurpose Building, Ligas III, Bacoor City, Cavite, Construction/ Rehabilitation of Multipurpose Building, Panapaan, Bacoor City, Cavite, Construction of Multipurpose Hall, Bacoor City, Cavite, Construction of Multipurpose Building, Molino 3, Bacoor City, Cavite Construction/ Rehabilitation of Multipurpose Building, Brgy. Molino 3, Bacoor City, Cavite and Construction of Multipurpose Building, Brgy. Panapaan 7, Bacoor City, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2017	January 9, 2017	January 16, 2018	January 19, 2018						RLIP 2018	16,829,746.20	0.00			December 27, 2017	January 9, 2017	January 9, 2017	January 18, 2018	January 19, 2018		
18DQ0071	Rehabilitation of Multipurpose Building (Covered Court), Brgy. Balubad, Silang, Cavite, Rehabilitation of Multipurpose Building (Covered Court), Brgy. Poo I, Silang, Cavite, Construction of Multipurpose Building (Covered Court), Zone 10, Brgy. Bullhan, Silang, Cavite, Construction of Multipurpose Building (Covered Court), Zone 8, Brgy. Bullhan, Silang, Cavite and Construction of Multipurpose Building (Covered Court), Brgy. Ulat, Silang, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2018	January 9, 2018	January 16, 2018	January 19, 2018	March 26, 2018	April 18, 2018	April 19, 2018			RLIP 2018	18,809,858.51	18,433,492.52		One Euluz Construction Corporation	December 27, 2017	January 9, 2017	January 9, 2017	January 18, 2018	January 19, 2018		
18DQ0072	Rehabilitation of Multipurpose Building, Brgy. Acacia, Silang, Cavite, Construction of Multipurpose Building, Zone 1, Brgy. Old Bullhan, Silang, Cavite, Construction/ Rehabilitation of Barangay Hall Building, Brgy. Lilit, Silang, Cavite, Construction of Barangay Hall, Brgy. M. Tattao, Silang, Cavite, Construction of Multipurpose Building, Brgy. Nans II, Silang, Cavite, Construction of Day Care Center/ Senior Citizen Building, Brgy. Old Bullhan, Silang, Cavite and Construction of Multipurpose Covered Court, Zone 3, Brgy. Old Bullhan, Silang, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2018	January 9, 2018	January 16, 2018	January 19, 2018	March 1, 2018	March 15, 2018	March 16, 2018			RLIP 2018	19,308,717.36	18,923,523.01		One Euluz Construction Corporation	December 27, 2017	January 9, 2017	January 9, 2017	January 18, 2018	January 19, 2018		
18DQ0074	Local Program – Local Roads and Bridges – Local Roads – Widening/ Improvement of Dasmarinas – Carmona Road (Maduya Rotonda), Maduya, Carmona, Cavite	Construction Section	Public Bidding	December 28, 2017	December 29, 2017	January 8, 2018	January 9, 2017	January 19, 2018	January 28, 2018	January 29, 2018	February 6, 2018	February 23, 2018	February 28, 2018			FY RLIP 2018	9,899,967.67	9,398,534.64		Markbilt Construction Inc.	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018		


18DQ0075	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multipurpose Building, Brgy. Molino 5, Bacoor City, Cavite	Construction Section	Public Bidding	December 28, 2017	December 29, 2017	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018	April 14, 2018	April 16, 2018	April 17, 2018								VERET CONSTRUCTION	January 6, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018		
18DQ0076	Construction of Multipurpose Building, Brgy. San Nicolas 2, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Aniban 3, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Dulongbayan, Bacoor City, Cavite and Construction of Multipurpose Building, Brgy. Real 2, Bacoor City, Cavite	Construction Section	Public Bidding	December 26, 2017	December 29, 2017	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018	February 8, 2018	March 16, 2018	March 19, 2018								Almakar Builders & Metal Works	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018		
18DQ0077	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-purpose Building, Brgy. Peliparan 3, Dasmariñas, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018			March 21, 2018										KLDS Trading and Construction	February 9, 2018	February 23, 2018	February 23, 2018				
18DQ0078	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Existing Road Phase I from National Police College to Gymnasium, PNP Facilities, Camp Gen Mariano N. Castaneda, Siliang, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018			March 21, 2018	April 18, 2018	April 19, 2018								Jayerkiel Builders	February 9, 2018	February 23, 2018	February 23, 2018				
18DQ0079	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities- Construction of Multipurpose Hall, Bacoor, Cavite, Construction of Multipurpose Building, Ligas III, Bacoor City, Cavite, Construction/ Rehabilitation of Multipurpose Building, Panapaan, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Molino 3, Bacoor City, Cavite and Construction/ Rehabilitation of Multi-purpose Building, Brgy. Molino 3, Bacoor City, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018			March 21, 2018	April 3, 2018	April 4, 2018								Montadel Enterprises	February 9, 2018	February 23, 2018	February 23, 2018				
18DQ0080	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities- Construction of Social Service Building for Municipal Social Welfare and Development in GMA, Cavite, Construction of Multi-purpose Building, Siliang Central Elementary School in Barangay Poblacion 4, Siliang, Cavite and Construction of a Multi-purpose Building, Central School, Siliang, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018			March 21, 2018	April 18, 2018	April 19, 2018								Almakar Builders and Metal Works	February 9, 2018	February 23, 2018	February 23, 2018				
18DQ0081	Locally Funded Project - Local Infrastructure Program-Buildings and Other Structures-Multipurpose/ Facilities-Construction of Multipurpose Hall, Brgy. San Jose, General Mariano Alvarez, Cavite Local Project- Local Infrastructure Program -Buildings and Other Structures - Multipurpose/ Facilities - Completion of Multipurpose Building, Brgy. F. De Castro, General Mariano Alvarez, Cavite, Local Program-Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction (Completion) of Barangay Hall, Brgy. Blises, General Mariano Alvarez, Cavite, Local Project - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction (Completion) of Brgy. Hall, Brgy. T. Tiago, General Mariano Alvarez, Cavite, Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Brgy. Hall, Brgy. Callmag, General Mariano Alvarez, Cavite and Local Program-Local Infrastructure Program - Buildings and Other Structures-Multipurpose/ Facilities - Construction of Multipurpose Covered Court, Brgy. F. De Castro, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018			March 21, 2018	April 18, 2018	April 19, 2018								Almakar Builders and Metal Works	February 9, 2018	February 23, 2018	February 23, 2018				


18DQ0082	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads: Construction/ Widening of Francisco Beraza Road, Phase II, Dasmariñas City, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018			March 21, 2018	May 17, 2018	May 18, 2018			FY RLIP 2018	49,499,976.11				February 9, 2018	February 23, 2018	February 23, 2018				
18DQ0083	Local Program - Local Infrastructure Program - Flood Control and Drainage - Drainage/ Protection Works - Construction of Slope Protection at Zapote River drive in Barangay Ugas, Bacoor City, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018			March 21, 2018	May 8, 2018	May 9, 2018			RLIP FY 2018	3,959,994.48	3,801,603.73		Elijenrae Builders and Construction Supply	February 19, 2018	March 1, 2018	March 1, 2018				
18DQ0084	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Evacuation Center, Carmona, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018			March 21, 2018	May 4, 2018	May 7, 2018			RLIP FY 2018	4,949,965.76	4,702,469.54		D.C.R. CONSTRUCTION	February 19, 2018	March 1, 2018	March 1, 2018				
18DQ0085	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of a Multi-purpose Building (Livelihood Center), Springville Central, Phase I, Barangay Molino 3, Bacoor City and Improvement of Multi-purpose Building, Barangay Maliksi I, Bacoor City, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018			March 21, 2018	May 8, 2018	May 9, 2018			RLIP FY 2018	5,444,940.07	5,336,015.12		Elijenrae Builders and Construction Supply	February 19, 2018	March 1, 2018	March 1, 2018				
18DQ0086	Local Program - Construction/ Repair/ Rehabilitation/ Improvements of Various Infrastructure Including Local Projects - Local Roads and Bridges- Local Roads - Asphalt Overlay along Espiritu St., Purificacion St., Magapnoo St., San Jose St., Magallanes St., Tendido St., Mercado St., Manabot St., and San Pablo St., Connecting to JM Loyola St., Brgys. 1,2,3,6,7 and 9, Carmona, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018								RLIP FY 2018	7,919,910.70	7,523,915.17		Jejor's Construction Corporation	February 19, 2018	March 1, 2018	March 1, 2018				
18DQ0087	Local Program - Local Infrastructure Program - National Roads - Improvement/ Widening/ Reblocking/ Rehabilitation of Salewag-Saltiran Road, Including Drainage Structures, Dasmariñas, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018			March 21, 2018	May 8, 2018	May 9, 2018			RLIP FY 2018	14,651,995.04	13,994,490.88		KLDS Trading and Construction	February 19, 2018	March 1, 2018	March 1, 2018				
18DQ0088	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of new Roads Leading to public University, Barangay Buroi, Main, Dasmariñas, Cavite and Development and Construction of New Roads at Barangay Buroi Main, Dasmariñas City, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018			March 21, 2018	March 23, 2018	March 26, 2018			RLIP FY 2018	19,799,952.78	18,938,892.78		KLDS Trading and Construction	February 19, 2018	March 1, 2018	March 1, 2018				
18DQ0089	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Drainage/ Protection Works- Construction of Drainage System with Sidewalk East and West Side, Southwoods to G. De Jesus Rotunda, Brgy. G. De Jesus, GMA, Cavite and Construction/ Upgrading of Drainage System and Asphalt Overlay along Kapt. Sayas St. Connecting E. Aguineldo Highway, Brgy. San Vicente 2, Silang Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018			March 21, 2018	April 18, 2018	April 19, 2018			RLIP FY 2018	21,779,954.23	20,690,994.41		Almakar Builders and Metal Works	February 19, 2018	March 1, 2018	March 1, 2018				
18DQ0090	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads : Construction of Perimeter Road within the Cadet Square with Embankment, FNPA Facilities, Camp. Gen. Mariano N. Castaneda, Silang, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018			March 21, 2018	April 19, 2018	April 20, 2018			RLIP FY 2018	39,599,976.66	37,450,962.19		R.A. Pahati Construction & Supply, Inc.	February 19, 2018	March 1, 2018	March 1, 2018				
18DQ0093	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road, Brgy. Poblacion 3, GMA, Cavite and Concreting of Road, Brgy. Memije to Pulido, GMA, Cavite	Construction Section	Public Bidding	April 18, 2018	April 17, 2018	April 24, 2018	May 9, 2018	May 9, 2018	May 10, 2018	May 11-14, 2018						RLIP FY 2018	14,849,954.59				April 24, 2018	May 9, 2018	May 9, 2018				
18DQ0094	Local Program - National Building - Buildings and other Structures - Multipurpose/ Facilities - Construction of Building, BIR, BFP, Post Office, Maduya, Carmona, Cavite	Construction Section	Public Bidding	April 18, 2018	April 17, 2018	April 24, 2018	May 9, 2018	May 9, 2018	May 10, 2018	May 11-14, 2018						RLIP FY 2018	19,799,920.98				April 24, 2018	May 9, 2018	May 9, 2018				




18DQ0098	MOOE- Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems, Structures and Related Facilities - Repair/ Maintenance of Drainage System along Cavite-Batangas Road, K0033 + 000 – K0033 + 213 Right Side, Dasmariñas, Cavite and Repair/ Maintenance of Drainage System along Cavite-Batangas Road, K0029 + 347 – K0029 + 395 Right Side, Dasmariñas, Cavite	Construction Section	Public Bidding	April 27, 2016	April 30, 2018	May 8, 2018	May 22, 2018	May 22, 2018								RLIP FY 2018	9,646,730.84														May 8, 2018	May 22, 2018	May 22, 2018	
18DQ0097	Local Program – Local Infrastructure Program – Local Roads and Bridges - Local Roads: Widening of Dasmariñas - Carmona Road (Mabuhay Rotunda) Brgy. Mabuhay, Carmona, Cavite	Construction Section	Public Bidding	April 27, 2018	April 30, 2018	May 8, 2018	May 22, 2018	May 22, 2018								RLIP FY 2018	9,899,964.47															May 8, 2018	May 22, 2018	May 22, 2018

Total Alloted Budget of Procurement Activities	2,666,809,669.27
Total Contract Price of Procurement Activities Conducted	2,315,742,732.44
Total Savings (Total Alloted Budget - Total Contract Price)	351,066,936.83

Prepared by:  
  
 RAMIL L. JULIANO  
 Engineer III  
 BAC Secretariat

Reviewed by:  
  
 RUEL L. DITAN  
 Chief, Administrative Section  
 BAC Chairman

Approved by:  
  
 DONNIE D. CUNA  
 Office of the District Engineer  
 District Engineer



as of June 25, 2018

GOODS


Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			Contractor	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (If	
				Pre-Proc Conference	Ads / Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	COO	Total	MOOE								COO
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																													
S-2018-0001	To Repair of Sidewalk and Manhole Covers of Various National Road Section in Cavite Sub-District Engineering Office : Bacoor, Dasmariñas, GMA, Silang and Carmona Section		Shopping		09-Mar-18		28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	05-Apr-18					SR 2018-02-00376	841,436.00			825,998.00			ELIJENRAE BUILDERS AND CONSTRUCTION SUPPLY		28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	
S-2018-0002	Patching of Potholes along Various National Roads of Cavite Sub-District Engineering Office		Shopping		09-Mar-18		28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	05-Apr-18					SR 2018-02-00376	927,091.00			924,110.00			LIAM DAVY BUILDERS AND SUPPLY		28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	
S-2018-0003	Manual Patching of Bituminous Pavement along Various National Roads of Cavite Sub-District Engineering Office		Shopping		09-Mar-18		28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	05-Apr-18					SR 2018-02-00376	992,160.00			991,580.00			FORMOST ASPHALT CORPORATION		28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	
S-2018-0004	Manual Patching of Bituminous Pavement along Various National Roads of Cavite Sub-District Engineering Office		Shopping		09-Mar-18		28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	05-Apr-18					SR 2018-02-00376	992,160.00			991,580.00			FORMOST ASPHALT CORPORATION		28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	
S-2018-0005	Bill of Materials and Detailed Estimate for the Proposed Repainting/ Re-application of Thermoplastic Pavement Markings (Edge Line, Broken Line, Center line and Pedestrian Crossing) on Various Location of Cavite Sub-District Engineering Office		Public Bidding		09-Mar-18	16-Mar-18	28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	05-Apr-18	06-Apr-18	10-Apr-18			SR 2018-02-00376	1,886,532.80			1,879,787.50			LIAM DAVY BUILDERS AND SUPPLY	16-Mar-18	28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	
S-2018-0006	Repair and Maintenance of Asphalt Pavement along Cavite -Batangas Road ; K0035 + 000 – K0038 + 985, K027 + (-011) - K034 + 000, 4th L.D., Dasmariñas City, Cavite w/ exceptions and K046 + 000 – K053 + 763, 5th L.D. Silang, Cavite		Public Bidding		09-Mar-18	16-Mar-18	28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	05-Apr-18	06-Apr-18	10-Apr-18			SR 2018-02-00376	8,994,273.12			8,904,303.28			PHILIPPINE CHEMSTEEL INDUSTRIES INC.	16-Mar-18	28-Mar-18	28-Mar-18	02-Apr-18	April 3-4, 2018	
S-2018-0007	Purchasing of Various Parts and Accessories of Service Vehicles and Heavy Equipment (Maintenance Section) of Cavite Sub-District Engineering Office, Carmona, Cavite		Shopping		21-Mar-18		11-Apr-18	11-Apr-18	Apr-18	19-Apr-18	20-Apr-18					SR 2018-02-00376	111,050.00			110,261.00			ELIJENRAE BUILDERS AND CONSTRUCTION SUPPLY		11-Apr-18	11-Apr-18	Apr-18	19-Apr-18	
S-2018-0008	Repair and Rehabilitation of One (1) unit Service Vehicle use in Maintenance Section of Cavite Sub-District Engineering Office, Carmona, Cavite		Shopping		21-Mar-18		11-Apr-18	11-Apr-18	Apr-18	19-Apr-18	20-Apr-18					SR 2018-02-00376	150,000.00			149,950.00			ELIJENRAE BUILDERS AND CONSTRUCTION SUPPLY		11-Apr-18	11-Apr-18	Apr-18	19-Apr-18	

S-2018-0009	Accessories for Maintenance Section of Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	21-Mar-18	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18	20-Apr-18							SR 2018-02-00376	219,875.00			217,910.00			BUILDERS AND CONSTRUCTION SUPPLY	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18
S-2018-0010	Purchasing of Various Consumable materials (ink, toner) for use in Planning and Design Section of Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	21-Mar-18	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18	20-Apr-18							SR 2018-02-00376	220,000.00			216,400.00			EPD SCHOOL, OFFICE SUPPLIES & GENERAL MERCHANDISE	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18
S-2018-0011	Purchasing of Various Warning Devices and Personal Protective Equipments (Maintenance Section) of Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	21-Mar-18	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18	20-Apr-18							SR 2018-02-00376	243,400.00			239,800.00			INIMED TRADING	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18
S-2018-0012	Purchasing of Various Equipment and Accessories (Maintenance Section) of Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	21-Mar-18	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18	20-Apr-18							SR 2018-02-00376	393,000.00			392,190.00			ELIJENRAE BUILDERS AND CONSTRUCTION SUPPLY	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18
S-2018-0013	Purchasing of Office Supplies for use in Planning and Design Section of Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	21-Mar-18	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18	20-Apr-18							SR 2018-02-00376	900,000.00			892,500.00			EPD SCHOOL, OFFICE SUPPLIES & GENERAL MERCHANDISE	11-Apr-18	11-Apr-18	Apr-18	19-Apr-18
S-2018-0014	Purchasing of Materials use for Patching of Cracks and Potholes for Concrete Pavement along Various National Roads In Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	13-Apr-18	03-May-18	03-May-18	May-18	07-May-18	08-May-18							SR 2018-02-00376	569,600.00			566,336.00			CAVAT CAPITOL MERCHANDISING AND CONSTRUCTION	03-May-18	03-May-18	May-18	07-May-18
S-2018-0015	Purchasing of Supplies and Materials for the Repair and Resurfacing of Unpaved Shoulder along Cavite-Batangas I Road K039+(-186) to K053 + 763 w/ exceptions and Sta. Rosa - Ulat - Tagaytay Road K061 + (-020) to K072 + 678 w/ exceptions	Shopping	13-Apr-18	03-May-18	03-May-18	May-18	07-May-18	08-May-18							SR 2018-02-00376	745,200.00			722,844.00			ELIJENRAE BUILDERS AND CONSTRUCTION SUPPLY	03-May-18	03-May-18	May-18	07-May-18
S-2018-0016	Purchasing of Supplies and Materials for the Propose Resealing of Cracks and Joints and Patching of Potholes using Cationic Cold Mix Blend (CCMB) along various National Roads of Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	13-Apr-18	03-May-18	03-May-18	May-18	07-May-18	08-May-18							SR 2018-02-00376	826,750.00			825,750.00			LIAM DAVY BUILDERS & SUPPLY	03-May-18	03-May-18	May-18	07-May-18
S-2018-0017	Purchasing of Supplies and Materials for the Propose Resealing of Cracks and Joints and Patching of Potholes using Cationic Cold Mix Blend (CCMB) along various National Roads of Cavite Sub-District Engineering Office, Carmona, Cavite	Shopping	13-Apr-18	03-May-18	03-May-18	May-18	07-May-18	08-May-18							SR 2018-02-00376	880,270.00			875,975.00			LIAM DAVY BUILDERS & SUPPLY	03-May-18	03-May-18	May-18	07-May-18


S-2018-0018	Purchasing of Office Supplies to be use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite		Shopping		20-Apr-18		10-May-18	10-May-18	May-18	15-May-18	16-May-18										SR 2018-02-00376	242,000.00								EPD SCHOOL, OFFICE SUPPLIES & GENERAL MERCHANDISE			10-May-18	10-May-18	May-18	15-May-18		
S-2018-0019	Purchasing of Office Supplies to be use in DPWH Cavite Sub-District Engineering Office, Carmona, Cavite		Shopping		20-Apr-18		10-May-18	10-May-18	May-18	15-May-18	16-May-18										SR 2018-02-00376	840,000.00								INIMED TRADING			10-May-18	10-May-18	May-18	15-May-18		
S-2018-0021	Purchasing of Materials for the Repair and Resurfacing of Unpaved Shoulder along Dasmarinas-Carmona Road, K035 + (-292)- K0039 + 000, w/ exceptions 4th L.D. Dasmarinas City, Cavite and Dasmarinas-Carmona Road K039 + 524 - K050 + 341 w/ exceptions L.D. Dasmarinas City, Cavite		Shopping		06-Jun-18		26-Jun-18	26-Jun-18	Jun-18	28-Jun-18	29-Jun-18										SR 2018-02-003756	720,900.00											26-Jun-18	28-Jun-18	Jun-18	28-Jun-18		
S-2018-0022	Purchasing of Materials for the Repair and Resurfacing of Unpaved Shoulder along Salawag-Paliparan Road, K028 + (-077)- K0036 + 121, w/ exceptions 4th L.D. Dasmarinas City, Cavite and Cavite-Batangas Road K027 + (-11) - K038 + 985 w/ exceptions L.D. Dasmarinas City, Cavite		Shopping		06-Jun-18		26-Jun-18	26-Jun-18	Jun-18	28-Jun-18	29-Jun-18										SR 2018-02-003756	745,200.00											26-Jun-18	26-Jun-18	Jun-18	28-Jun-18		
S-2018-0023	Purchasing of Materials for the Proposed Resealing of Cracks and Joints (Asphalt Sealant 60/70) along Various National Roads in Cavite Sub-District Engineering Office (Bacoor City, Dasmarinas City, GMA, Carmona and Silang)		Shopping		06-Jun-18		26-Jun-18	26-Jun-18	Jun-18	28-Jun-18	29-Jun-18										SR 2018-02-003756	747,500.00											26-Jun-18	26-Jun-18	Jun-18	28-Jun-18		
S-2018-0024	Purchasing of Materials for the Manual Patching of Bituminous Pavement along Various National Roads in Cavite Sub-District Engineering Office, Silang and Bacoor City		Shopping		06-Jun-18		26-Jun-18	26-Jun-18	Jun-18	28-Jun-18	29-Jun-18										SR 2018-02-003756	760,980.00											26-Jun-18	26-Jun-18	Jun-18	28-Jun-18		
S-2018-0025	Purchasing of Materials for the Manual Patching of Bituminous Pavement along Various National Roads in Cavite Sub-District Engineering Office, Bacoor City, Dasmarinas City, GMA and Carmona.		Shopping		06-Jun-18		26-Jun-18	26-Jun-18	Jun-18	28-Jun-18	29-Jun-18										SR 2018-02-003756	769,410.00											26-Jun-18	26-Jun-18	Jun-18	28-Jun-18		
S-2018-0026	Purchasing of Materials for the Repair and Maintenance of Asphalt Pavement along Manila-Cavite Road K0016 + 223.9 - K0016 + 365 Bacoor City, Cavite		Public Bidding		06-Jun-18	14-Jun-18	26-Jun-18	26-Jun-18	Jun-18	28-Jun-18	29-Jun-18	02-Jul-18	03-Jul-18								SR 2018-02-003756	2,998,333.39										14-Jun-18	26-Jun-18	26-Jun-18	Jun-18	28-Jun-18		

5-2018-0027	Purchasing of Materials for the Repair and Maintenance of Asphalt Pavement along Cavite-Batangas Road K047+ (-043) to K047 + 77 and K053 + (-209) to K053 + (-116.4) Silang, Cavite	Public Bidding	06-Jun-18	14-Jun-18	26-Jun-18	26-Jun-18	Jun-18	28-Jun-18	29-Jun-18	02-Jul-18	03-Jul-18		03-Jul-18	DR 2018-2-003756	2,998,345.51					14-Jun-18	26-Jun-18	26-Jun-18	Jun-18	28-Jun-18					<b>Total Alloted Budget of Procurement Activities</b>				<b>30,715,466.82</b>	
																													<b>Total Contract Price of Procurement Activities Conducted</b>				<b>20,800,478.78</b>	
																													<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>				<b>9,914,988.04</b>	


Prepared by:

  
**RAMIL L. JULIANO**  
 Engineer III  
 BAC Secretariat

Reviewed by:

  
**RUEL L. DITAN**  
 Chief, Administrative Section  
 BAC Chairman

Approved by:

  
**DONNIE D. CUNA**  
 Office of the District Engineer  
 District Engineer