

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CAVITE SUB-DELO, PROCUREMENT MONITORING REPORT

as of DECEMBER, 2018

Code (PA#)	Procurement Program / Project	PMD / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC [Php]			Contract Cost [Php]			Contractor	Procurement Milestones						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads / Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Delivery / Completion	
COMPLETED PROCUREMENT ACTIVITIES																														
18DQ0001	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River (Mag-Asawang Mangga), Brgy. Mabuhay, Carmona, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	January 31, 2018	February 22, 2018	February 23, 2018			Regular Infrastructure CY 2018	14,624,990.79			13,893,635.00			Omnicon Builders	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017		
18DQ0002	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Carmona Div. Rd (S01828L2), K0947+(-205) - K0947+SC6, K0948+498 - K0948+549	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	January 29, 2018	February 8, 2018	February 9, 2018			Regular Infrastructure CY 2018	22,491,293.36			21,366,728.66			Marchill Construction Inc.	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017		
18DQ0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Sampaloc River, Phase III, East Side, Brgy. Sampaloc I, Dasmarias, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	February 1, 2018	February 12, 2018	February 13, 2018			Regular Infrastructure CY 2018	24,374,958.12v			23,153,805.88			Persan Construction Inc.	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017		
18DQ0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River, San Pablo St., Brgy. I, Carmona, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	January 31, 2018	February 12, 2018	February 13, 2018			Regular Infrastructure CY 2018	24,374,963.81			23,153,808.78			Persan Construction Inc.	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017		
18DQ0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River, San Pablo St., Brgy. I, Carmona, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	February 6, 2018	March 6, 2018	March 7, 2018			Regular Infrastructure CY 2018	24,374,997.78			23,156,104.38			Almakar Builders and Metal Works	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017		
18DQ0006	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Revetment along Imus River, Phase IV, Brgy. Mabolo, Eacoar, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	February 27, 2018	March 28, 2018	March 29, 2018			Regular Infrastructure CY 2018	38,999,941.21			37,042,145.02			Grala Construction Corporation	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017		
18DQ0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona-Buñan River, Phase II, Brgy. Lantac, Carmona, Cavite	Construction Section	Public Bidding	October 5, 2017	October 6, 2017	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017	January 31, 2018	February 2, 2018	February 5, 2018			Regular Infrastructure CY 2018	38,999,944.71			37,042,147.49			Triple 8 Construction & Supply, Inc.	October 13, 2017	October 27, 2017	October 27, 2017	November 3, 2017	November 8, 2017		

18DQ0024	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila-Cavite (NCR Bdry - Jct Cavite City Sect) (S01918LZ) K0015+389 - K0015+985, K0016+782 - K0017+139	Construction Section	Public Bidding	October 11, 2017	October 12, 2017	October 24, 2017	November 7, 2017	November 7, 2017	November 14, 2017	November 17, 2017	January 31, 2018	February 8, 2018	February 9, 2018	Regular Infrastructure CY 2018	28,762,476.70					Aaron Builders	October 24, 2017	November 7, 2017	November 7, 2017	November 14, 2017	November 17, 2017	
18DQ0025	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Retention along Amunby River, Phase II, West	Construction Section	Public Bidding	October 11, 2017	October 12, 2017	October 24, 2017	November 7, 2017	November 7, 2017	November 14, 2017	November 17, 2017	January 31, 2018	February 23, 2018	February 26, 2018	Regular Infrastructure CY 2018	48,749,922.79					KLDS Trading and Construction	October 24, 2017	November 7, 2017	November 7, 2017	November 14, 2017	November 17, 2017	
18DQ0026	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Retention along Amunby River, Phase III, West Side, Brgy. Zone 3, Dasmariñas, Cavite	Construction Section	Public Bidding	October 11, 2017	October 12, 2017	October 24, 2017	November 7, 2017	November 7, 2017	November 14, 2017	November 17, 2017	January 29, 2018	February 9, 2018	February 12, 2018	Regular Infrastructure CY 2018	48,749,928.42					Hexamindz Corporation	October 24, 2017	November 7, 2017	November 7, 2017	November 14, 2017	November 17, 2017	
18DQ0027	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Retention along Imus River at Brgy. Buroi, Phase IV, Dasmariñas, Cavite	Construction Section	Public Bidding	October 11, 2017	October 12, 2017	October 24, 2017	November 7, 2017	November 7, 2017	November 14, 2017	November 17, 2017	January 31, 2018	February 14, 2018	February 15, 2018	Regular Infrastructure CY 2018	48,749,954.98					KLDS Trading and Construction	October 24, 2017	November 7, 2017	November 7, 2017	November 14, 2017	November 17, 2017	
18DQ0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retention along Buluctot River, Phase III, East Side	Construction Section	Public Bidding	October 25, 2017	October 26, 2017	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017	January 31, 2018	February 8, 2018	February 9, 2018	Regular Infrastructure CY 2018	12,187,461.65					CBS Construction & Construction Supply	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017	
18DQ0029	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program-Road Widening - Secondary Roads - Sta. Rosa - Ulat - Tagaytay Road - K0051 + (-020) - K0061 + 241, Silang, Cavite and Organizational Outcome 1: Ensure safe and Reliable National Road System, Network Development Program - Diff Carriageway Improvement - Secondary Roads - Cavite-Batangas Road (S05888LZ), K0045 + (-180) - K0045 + 148.63, K0046 + S60.70 - K0046 + 692.23, Silang Cavite	Construction Section	Public Bidding	October 25, 2017	October 26, 2017	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017	January 29, 2018	February 14, 2018	February 15, 2018	Regular Infrastructure CY 2018	17,073,166.69					Marcbilt Construction Inc.	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 28, 2017	
18DQ0030	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Manila-Cavite (NCR Bdry - Jct Cavite City Sect) (S01918LZ) K0016 + 000 - K0016 + 89C, K0017 + 334 - K0017 + 750	Construction Section	Public Bidding	October 25, 2017	October 26, 2017	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017	April 12, 2018	April 26, 2018	April 27, 2018	Regular Infrastructure CY 2018	36,922,218.01							November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017
18DQ0031	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Manila-Cavite (NCR Bdry - Jct Cavite City Sect) (S01918LZ) K0016 + 000 - K0016 + 890, K0017 + 334 - K0017 + 750	Construction Section	Public Bidding	October 25, 2017	October 26, 2017	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017	January 31, 2018	February 7, 2018	February 8, 2018	Regular Infrastructure CY 2018	40,364,952.19					R2A Construction and Trading	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017	

18DQ0032	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retention along Bulabot River, Phase II, West Side, Brgy. Paliparan III, Dasmariñas, Cavite	Construction Section	Public Bidding	October 25, 2017	October 26, 2017	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017	January 31, 2018	February 7, 2018	February 8, 2018	Regular Infrastructure CY 2018	46,749,951.06	46,297,759.12	Almakar Builders & Metal Works	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017
18DQ0033	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Rovertment/ Slope Protection along Carmona - Binan River (Municipal Park), Brgy. Lantac, Carmona, Cavite	Construction Section	Public Bidding	October 25, 2017	October 26, 2017	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017	February 14, 2018	February 23, 2018	February 24, 2018	Regular Infrastructure CY 2018	46,749,955.24	46,068,110.71	R.A. Pahali Construction and Supply, Inc. / Nueda Builders Construction & Supply, Inc. (JV)	November 3, 2017	November 17, 2017	November 17, 2017	November 24, 2017	November 29, 2017
18DQ0034	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Rovertment/Slope Protection along Carmona River (Dahemar Bridge to Matres Bridge), Brgy. Mabuhay, Carmona, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	January 31, 2018	March 15, 2018	March 16, 2018	Regular Infrastructure CY 2018	24,374,970.81	23,153,771.80	Orani Builders Supply	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017
18DQ0035	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Protection Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Road - Tertiary Road - Maras Alvaraz Rd (SC1783L2) - Chainage 0 to Chainage 1396	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	February 26, 2018	March 15, 2018	March 16, 2018	Regular Infrastructure CY 2018	27,627,559.41	26,245,357.53	Baqprince Construction	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017
18DQ0036	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects - Local Roads and Bridges - Improvement/ Widening of Congressional Avenue, including ROW, GM, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	January 31, 2018	January 22, 2018	January 23, 2018	Regular Infrastructure CY 2018	30,599,935.30	29,069,925.24	Cavacon Corporation	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017
18DQ0037	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Road - Solway - Paliparan Rd. (S06036L2) X0033 + 51 - X0634 + 964	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	January 31, 2018	23-Feb-18	26-Feb-18	Regular Infrastructure CY 2018	40,788,125.22	38,748,723.21	KLDS Trading and Construction	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017
18DQ0038	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects - Local Roads and Bridges - Local Roads - Construction/ Rehabilitation of Sugar Road, Brgy. Mabuhay, Carmona, including ROW, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	January 29, 2018	February 14, 2018	February 15, 2018	Regular Infrastructure CY 2018	43,438,512.33	41,266,578.30	Marcbilt Construction Inc.	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017
18DQ0039	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retention along Bulabot River, Phase II, West Side, Brgy. Paliparan III, Dasmariñas, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	February 26, 2018	March 8, 2018	March 9, 2018	Regular Infrastructure CY 2018	48,749,917.71	46,312,278.20	Hausland Construction / CBS Construction & Construction Supply (JV)	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017
18DQ0040	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects - Local Roads and Bridges - Local Bridges - Widening of Santa Maria Bridge and Felino Bridge including approach along Francisco Bantaga Road, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	February 26, 2018	March 9, 2018	March 12, 2018	Regular Infrastructure CY 2018	49,499,952.16	47,024,950.52	Person Construction Inc. / JM Luciano Construction Inc.	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017
18DQ0041	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects - Local Roads and Bridges - Local Bridges - Widening of Santa Maria Bridge including approach along Francisco Bantaga Road, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	February 26, 2018	March 9, 2018	March 12, 2018	Regular Infrastructure CY 2018	49,499,987.57	47,024,033.74	Person Construction Inc. / JM Luciano Construction Inc.	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017
18DQ0042	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects - Local Roads and Bridges - Local Roads - Construction/Widening of Francisco Bantaga Road, Phase II, Dasmariñas City, Cavite and Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects - Local Roads and Bridges - Local Roads - Construction/Widening of Francisco Bantaga Road, Phase II, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 8, 2017	November 9, 2017	November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017	February 26, 2018	March 9, 2018	March 12, 2018	Regular Infrastructure CY 2018	49,499,881.03	0.00		November 16, 2017	December 1, 2017	December 1, 2017	December 8, 2017	December 12, 2017

18DQ0043	Road Control & Drainage – Drainage Protection Works – Construction of Drainage System (San Pablo St Covered Canal), Brgy. I, Carmona, Cavite, Construction of Drainage System, Brgy. Pating Kabay, Silang, Cavite, Construction of Drainage System, Brgy. San Miguel II, Silang, Cavite, Construction (Completion) of Drainage System (San Pablo St., Silangan), Brgy. Cabang Baybay, Carmona, Cavite and Construction / Rehabilitation of Drainage System, Brgy. San Miguel II, Silang, Cavite	Construction Section	Public Bidding	November 20, 2017	November 21, 2017	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 26, 2017	March 26, 2018	April 18, 2018	April 19, 2018			Regular Infrastructure CY 2018	10,891,574.46		10,346,994.55		One Euluz Construction Corporation	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 26, 2017
18DQ0045	Organizational Outcome 1: Envrta Safe and Reliable National Road System – Network Development Program – Road Widening – Primary Roads – Quantities: R01 including R01H (SC1817L7) K0035 + 041 – K0035 + 112, K0035 + 170 – K0035 + 951, K0036 + 052 – K0036 + 178, K0036 + 926 – K0037 + 210	Construction Section	Public Bidding	November 20, 2017	November 21, 2017	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 26, 2017	January 31, 2018	March 23, 2018	March 26, 2018			Regular Infrastructure CY 2018	24,117,433.13		22,911,618.21		KLDS Trading and Construction	November 28, 2017	December 13, 2017	December 13, 2017	December 20, 2017	December 26, 2017
18DQ0046	Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Bridges – Construction of Footbridge, Brgy. Kua, GMA, Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 26, 2018	February 27, 2018			RLIP FY 2018	1,979,969.33		1,881,047.42		Jayterkiel Builders	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0047	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multi-Purpose/ Facilities – Construction (Completion) of Multipurpose Building, Brgy. San Gabriel, General Mariano Alvarez, Cavite and Construction of Multipurpose Building, Brgy. De Las Alas, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 6, 2018	February 7, 2018			RLIP FY 2018	5,939,901.67		5,820,456.36		Almakar Builders & Metal Works	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0048	Local Program – Local Infrastructure Program – Road Control & Drainage – Drainage Protection Works – Rehabilitation of Canal, Brgy. I, Carmona, Cavite, Construction of Drainage System, Brgy. Calabab, Silang, Cavite, Construction / Completion of Drainage Flood Control, Brgy. Tubason II, Silang, Cavite and Construction of Drainage Structure, Brgy. Ulet, Silang, Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 26, 2018	February 27, 2018			Regular Infra FY 2018	7,429,875.80		7,058,445.24		Jayterkiel Builders	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0049	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concrete of Road, Brgy. Pasang Langka, Silang, Cavite, Concrete of Road Brgy. Odes Alon, General Mariano Alvarez, Cavite and Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Local Roads – Concrete of Road, Brgy. San Vicente II, Silang Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 26, 2018	February 27, 2018			Regular Infra FY 2018	14,649,890.83		14,107,402.99		One Euluz Construction Corporation	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0050	Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Flood Control and Drainage – Drainage Protection Works – Expansion of Road with Box Culvert, PHPA Facilities at Camp Gen. Mariano N. Castaneda, Silang, Cavite and Construction of Slope Protection, PHPA Facilities at Camp Gen. Mariano N. Castaneda, Silang, Cavite	Construction Section	Public Bidding	November 22, 2017	November 23, 2017	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017	January 31, 2018	February 26, 2018	February 27, 2018			Regular Infra FY 2018	16,334,946.34		15,599,808.11		N.B. Avila Construction	December 1, 2017	December 15, 2017	December 15, 2017	December 22, 2017	December 28, 2017
18DQ0051	Locally Funded Projects – Local Infrastructure Program – Roads and Bridges – Local Roads – Upgrading of Alley including Drainage Canal, Brgy. Nafino 3, Bacoor City, Cavite, Local Program – Local Infrastructure Program – Flood Control and Drainage – Drainage Protection Works – Upgrading of Alley including Drainage Canal, Brgy. San Nicolas 2, Bacoor City, Cavite	Construction Section	Public Bidding	November 27, 2018	November 28, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017	February 27, 2018	March 16, 2018	March 19, 2018			RLIP FY 2018	2,183,966.59		2,073,926.62		Almakar Builders & Metal Works	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 28, 2017
18DQ0052	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multi-Purpose/ Facilities – Rehabilitation of Health and Day Care Center, Brgy. Madaya, Carmona, Cavite, Rehabilitation of Health Center, Brgy. C. Barbas, Carmona, Cavite, Construction of Senior Citizen Building, Brgy. Teleco, Silang, Cavite, Construction of Senior Citizen Building, Brgy. Ulet, Silang, Cavite and Construction of Senior Citizen Building, Brgy. Yakal, Silang, Cavite	Construction Section	Public Bidding	November 27, 2018	November 28, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017	February 26, 2018	March 15, 2018	March 16, 2018			RLIP FY 2018	8,919,960.82		8,740,674.05		Jayterkiel Builders	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 28, 2017
18DQ0053	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Upgrading of Alley, Brgy. Ugas 3, Bacoor City, Cavite, Construction / Rehabilitation of Road, Brgy. Nafino 2, Bacoor City, Cavite, Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Upgrading of Road, Brgy. Anabon I, Bacoor City Cavite and Upgrading of Road, Brgy.	Construction Section	Public Bidding	November 27, 2018	November 28, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017	January 31, 2018	February 7, 2018	February 8, 2018			RLIP FY 2018	10,286,855.84		9,696,513.05		Almakar Builders & Metal Works	December 6, 2017	December 20, 2017	December 20, 2017	December 27, 2017	December 29, 2017

18DQ0054	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Constructing of Road, Brgy. San Manuel II, Davao City, Cavite	Construction Section	Public Bidding	December 4, 2017	December 5, 2017	December 12, 2017	December 27, 2017	December 27, 2017	January 3, 2018	January 5, 2018	January 31, 2018	February 20, 2018	February 25, 2018		RLIP FY 2018	19,799,971.23		18,810,001.68			KLDS Trading and Construction	December 12, 2017	December 27, 2017	December 27, 2017	January 3, 2018	January 5, 2018	
18DQ0057	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Constructing of Road, Brgy. Bantol, Davao City, Cavite	Construction Section	Public Bidding	December 4, 2017	December 5, 2017	December 12, 2017	December 27, 2017	December 27, 2017	January 3, 2018	January 5, 2018	January 31, 2018	February 14, 2018	February 15, 2018		RLIP FY 2018	49,499,981.55		47,025,045.06			KLDS Trading and Construction	December 12, 2017	December 27, 2017	December 27, 2017	January 3, 2018	January 5, 2018	
18DQ0058	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Constructing of Road (Site Paligayang Matanda), Brgy. Lamb. Camona, Cavite, Construction of Road, Brgy. Lamb. Camona, Cavite, and Widening of Road, Brgy. Bantol, Camona, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	February 26, 2018	February 14, 2018	February 15, 2018		RLIP FY 2018	9,404,905.00		8,932,778.77			Power K Construction Supply & Services	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	
18DQ0059	Local Project – Local Infrastructure Program – Building and other Structures – Multi-Purpose/ Properties – Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Pulina I, Bacoor City, Cavite, Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Panapan 3, Bacoor City, Cavite, Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Solina 2, Bacoor City, Cavite and Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Singalesan, Bacoor City, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	February 27, 2018	March 16, 2019	March 19, 2018		RLIP FY 2018	14,649,778.68		14,102,834.81			Almakar Builders & Metal Works	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	
18DQ0060	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Matiza River, Phase VI, Brgy. Panapan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	January 31, 2018	February 14, 2018	February 15, 2018		Regular Infra 2018	34,124,946.35		32,411,874.04			Prime Pacific Marine & Industrial Services Corporation	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	
18DQ0061	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Matiza River, Phase VII, Brgy. Panapan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	January 31, 2018	January 22, 2018	January 31, 2018		Regular Infra 2018	34,124,946.57		32,411,874.04			Prime Pacific Marine & Industrial Services Corporation	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	
18DQ0062	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Matiza River, Phase V, Brgy. Panapan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	February 6, 2018	February 14, 2018	February 15, 2018		Regular Infra 2018	48,749,923.05		46,312,465.61			M.G. Salazar Construction Corporation	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	
18DQ0063	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Matiza River, Phase II, Brgy. Panapan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	February 6, 2018	February 14, 2018	February 15, 2018		Regular Infra 2018	48,749,930.43		46,312,433.91			Alpha & Omega Gen. Contractor & Development Corporation	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	
18DQ0064	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Matiza River, Phase IV, Brgy. Panapan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	January 31, 2018	February 14, 2018	February 15, 2018		Regular Infra 2018	48,749,939.00		46,312,442.05			WERR Corporation International	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	
18DQ0065	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Matiza River, Phase I, Brgy. Panapan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	January 31, 2018	February 14, 2018	February 15, 2018		Regular Infra 2018	48,749,988.05		46,312,488.64			Honeyville Construction	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	
18DQ0066	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Matiza River, Phase III, Brgy. Panapan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 6, 2017	December 7, 2017	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	January 31, 2018	February 14, 2018	February 15, 2018		Regular Infra 2018	48,749,994.17		46,297,869.46			Markblit Construction Trading and Development Corporation	December 14, 2018	December 28, 2017	December 28, 2017	January 4, 2018	January 9, 2018	

18DQ0067	Rehabilitation of Multipurpose Covered Court, Brgy. Mabuhay, Carmona, Cavite, Construction of Multipurpose Building, Hukay Elementary School, Brgy. Hukay, Silang, Cavite, Construction/ Completion of Multipurpose Building, Brgy. Bluso, Silang, Cavite, Construction of Multipurpose Building, Brgy. Pulang Bunga, Silang, Cavite and Construction (Completion) of Barangay Hall, Brgy. 2, Carmona, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2017	January 9, 2017	January 16, 2018	January 19, 2018	March 1, 2018	March 15, 2018	March 16, 2018			RLIP 2018	13,369,948.13				Jayterkiel Builders	December 27, 2017	January 9, 2017	January 9, 2017	January 16, 2018	January 19, 2018
18DQ0069	Construction of Multipurpose Building, Brgy. Molino 2, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Molino 3, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Molino 4, Bacoor City, Cavite and Construction of Multipurpose Building, Brgy. Molino, Bacoor City, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2017	January 9, 2017	January 16, 2018	January 19, 2018	March 26, 2018	April 3, 2018	April 4, 2018			RLIP 2018	16,829,720.32				Baqprince Construction	December 27, 2017	January 9, 2017	January 9, 2017	January 16, 2018	January 19, 2018
18DQ0071	Rehabilitation of Multipurpose Building (Covered Court), Brgy. Balubad, Silang, Cavite, Rehabilitation of Multipurpose Building (Covered Court), Brgy. Poo 1, Silang, Cavite, Construction of Multipurpose Building (Covered Court), Zone 10, Brgy. Bulihan, Silang, Cavite, Construction of Multipurpose Building (Covered Court), Zone 8, Brgy. Bulihan, Silang, Cavite and Construction of Multipurpose Building (Covered Court), Brgy. Ulat, Silang, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2018	January 9, 2018	January 16, 2018	January 19, 2018	March 26, 2018	April 18, 2018	April 19, 2018			RLIP 2018	18,809,658.51				One Euluz Construction Corporation	December 27, 2017	January 9, 2018	January 9, 2018	January 16, 2018	January 19, 2018
18DQ0072	Rehabilitation of Multipurpose Building, Brgy. Amado, Silang, Cavite, Construction of Multipurpose Building, Zone 1, Brgy. Old Bulihan, Silang, Cavite, Construction/ Rehabilitation of Barangay Hall Building, Brgy. Lita, Silang, Cavite, Construction of Barangay Hall, Brgy. Mt. Tisay, Silang, Cavite, Construction of Multipurpose Building, Brgy. Narra B, Silang, Cavite, Construction of Day Care Center/ Senior Citizen Building, Brgy. Old Bulihan, Silang, Cavite and Construction of Multipurpose Covered Court, Zone 3, Brgy. Old Bulihan, Silang, Cavite	Construction Section	Public Bidding	December 15, 2017	December 18, 2017	December 27, 2017	January 9, 2018	January 9, 2018	January 16, 2018	January 19, 2018	March 1, 2018	March 15, 2018	March 16, 2018			RLIP 2018	19,309,717.36				One Euluz Construction Corporation	December 27, 2017	January 9, 2018	January 9, 2018	January 16, 2018	January 19, 2018
18DQ0074	Local Program - Local Roads and Bridges - Local Roads - Widening/ Improvement of Damaroads - Carmona Road (Pleasant Road), Madaya, Carmona, Cavite	Construction Section	Public Bidding	December 28, 2017	December 29, 2017	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018	February 6, 2018	February 23, 2018	February 26, 2018			FY RLIP 2018	9,899,967.67				Marcbilt Construction Inc.	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018
18DQ0075	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose Facilities - Construction of Multipurpose Building, Brgy. Molino 5, Bacoor City, Cavite	Construction Section	Public Bidding	December 28, 2017	December 29, 2017	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018	April 14, 2018	April 16, 2018	April 17, 2018			FY RLIP 2018	9,899,974.50				VERET CONSTRUCTION	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018
18DQ0076	Construction of Multipurpose Building, Brgy. San Nicolas 2, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Aniban 1, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Dabagbayan, Bacoor City, Cavite and Construction of Multipurpose Building, Brgy. Real 2, Bacoor City, Cavite	Construction Section	Public Bidding	December 28, 2017	December 29, 2017	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018	February 6, 2018	March 16, 2018	March 19, 2018			RLIP 2018	11,384,820.78				Almakar Builders & Metal Works	January 8, 2018	January 9, 2017	January 19, 2018	January 26, 2018	January 29, 2018
18DQ0077	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose Facilities - Construction of Multipurpose Building, Brgy. Paliparan 3, Dasmarias, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018	March 21, 2018	28-Mar-18	2-Apr-18			FY RLIP 2018	2,969,995.18				KLDS Trading and Construction	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018
18DQ0078	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Existing Road Phase I from National Police College to Gymnasium, RMPA Facilities, Camp Gen Mariano H. Cortesado, Silang, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018	March 21, 2018	April 18, 2018	April 19, 2018			FY RLIP 2018	11,879,991.77				Jayterkiel Builders	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018

18DQ0079	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Hall, Bacoar, Cavite, Construction of Multipurpose Building, Uyas 18, Bacoar City, Cavite, Construction/ Rehabilitation of Multipurpose Building, Panapan, Bacoar City, Cavite, Construction of Multipurpose Building, Brgy. Melno 2, Bacoar City, Cavite and Construction/ Rehabilitation of Multipurpose Building, Brgy. Melno 3, Bacoar City, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018	March 21, 2018	April 3, 2018	April 4, 2018			FY RLIP 2018	12,869,802.74	12,613,647.65		Montadel Enterprises	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018
18DQ0080	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Social Service Building for Municipal Social Welfare and Development in GMA, Cavite, Construction of Multi-purpose Building, Silang Central Elementary School in Barangay Poblacion 4, Silang, Cavite and Construction of a Multi-purpose Building, Central School, Silang, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018	March 21, 2018	April 18, 2018	April 19, 2018			FY RLIP 2018	14,849,766.58	14,552,718.92		Almakar Builders and Metal Works	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018
18DQ0081	Locally Funded Project - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Hall, Brgy. San Jose, General Mariano Alvarez, Cavite Local Project - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Completion of Multipurpose Building, Brgy. F. De Castro, General Mariano Alvarez, Cavite, Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Barangay Hall, Brgy. Eliza, General Mariano Alvarez, Cavite, Local Project - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Brgy. Hall, Brgy. T. Tiago, General Mariano Alvarez, Cavite, Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Brgy. Hall, Brgy. Calirag, General Mariano Alvarez, Cavite and Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Covered Court, Brgy. F. De Castro, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018	March 21, 2018	April 18, 2018	April 19, 2018			FY RLIP 2018	17,819,833.58	17,374,337.74		Almakar Builders and Metal Works	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018
18DQ0082	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures Including Local Projects - Local Roads and Bridges - Local Roads - Construction/ Widening of Francisco Baraga Road, Phase II, Dasmariñas City, Cavite	Construction Section	Public Bidding	January 31, 2018	February 1, 2018	February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018	March 21, 2018	May 17, 2018	May 18, 2018			FY RLIP 2018	49,499,976.11				February 9, 2018	February 23, 2018	February 23, 2018	January 26, 2018	January 29, 2018
18DQ0083	Local Program - Local Infrastructure Program - Flood Control and Drainage - Drainage/ Protection Works - Construction of Slope Protection at Zapote River Drive in Barangay Uyas, Bacoar City, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018	March 21, 2018	May 8, 2018	May 9, 2018			RLIP FY 2018	3,959,994.48	3,801,603.73		Eljennae Builders and Construction Supply	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018
18DQ0084	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center, Camona, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018	March 21, 2018	May 4, 2018	May 7, 2018			RLIP FY 2018	4,949,965.76	4,702,469.54		D.C.R. CONSTRUCTION	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018
18DQ0085	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of a Multi-purpose Building (Livelihood Center), Springville Central, Phase I, Barangay Melno 2, Bacoar City and Improvement of Multi-purpose Building, Barangay Malasit, Bacoar City, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018	March 21, 2018	May 8, 2018	May 9, 2018			RLIP FY 2018	5,444,940.07	5,336,015.12		Eljennae Builders and Construction Supply	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018
18DQ0087	Local Program - Local Infrastructure Program - National Roads - Improvement/ Widening/ Resurfacing/ Rehabilitation of Salinas-Salinas Road, Including Drainage Structures, Dasmariñas, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018	March 21, 2018	May 8, 2018	May 9, 2018			RLIP FY 2018	14,651,995.04	13,994,490.88		KLDS Trading and Construction	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018
18DQ0088	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of new Roads leading to public University, Barangay Bural, Main, Dasmariñas, Cavite and Development and Construction of New Roads at Barangay Bural Main, Dasmariñas City, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018	March 21, 2018	March 23, 2018	March 26, 2018			RLIP FY 2018	19,799,952.78	18,936,892.78		KLDS Trading and Construction	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018

18DQ0089	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Road Control and Drainage - Drainage Protection Works- Construction of Drainage System with Sloped Box and West Side, Southside to G. De Jesus Rotonda, Brgy. G. De Jesus, Cavite and Construction/ Upgrading of Drainage System and Asphalt Overlay along Kapt. Seyer St, Connecting E. Aguneko Highway, Brgy. San Vicente 2, Silang Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018	March 21, 2018	April 18, 2018	April 19, 2018		RLIP FY 2018	21,779,954.23		20,690,994.41		Almakar Builders and Metal Works	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018
18DQ0030	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of Perimeter Road within the Credit Square with Embankment, PNA Facilities, Comp. Gen. Mariano N. Caratanda, Silang, Cavite	Construction Section	Public Bidding	February 7, 2018	February 8, 2018	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018	March 21, 2018	April 19, 2018	April 20, 2018		RLIP FY 2018	39,599,976.66		37,450,962.19		R.A. Pahali Construction & Supply, Inc.	February 19, 2018	March 1, 2018	March 1, 2018	January 26, 2018	January 29, 2018
18DQ0093	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road, Brgy. Pabacan 3, GMA, Cavite and Genotoring of Road, Brgy. Manje to Pulo, GMA, Cavite	Construction Section	Public Bidding	April 16, 2018	April 17, 2018	April 24, 2018	May 9, 2018	May 9, 2018	May 10, 2018	May 11-14, 2018	16-May-18	22-May-18	23-May-18		RLIP FY 2018	14,849,954.59		14,106,592.44		Omnicon Builders	April 24, 2018	May 9, 2018	May 9, 2018	May 10, 2018	May 11-14, 2018
18DQ0094	Local Program - National Building - Buildings and other Structures - Multipurpose/ Facilities - Construction of Building, BIR, BFP, Post Office, Madaya, Camona, Cavite	Construction Section	Public Bidding	April 16, 2018	April 17, 2018	April 24, 2018	May 9, 2018	May 9, 2018	May 10, 2018	May 11-14, 2018	31-May-18	19-Jun-18	20-Jun-18		RLIP FY 2018	19,799,920.98		19,399,962.58		Power K Construction Supply & Services	April 24, 2018	May 9, 2018	May 9, 2018	May 10, 2018	May 11-14, 2018
18DQ0096	MOOE- Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair/ Maintenance of Drainage System along Cavite-Batangas Road, K0033 + 000 - K0033 + 242 Right Side, Dasmariñas, Cavite and Repair/ Maintenance of Drainage System along Cavite-Batangas Road, K0029 + 347 - K0029 + 595 Right Side, Dasmariñas, Cavite	Construction Section	Public Bidding	April 27, 2018	April 30, 2018	May 8, 2018	May 22, 2018	May 22, 2018	May 23-25, 2018	May 24-25, 2018	31-May-18	19-Jun-18	20-Jun-18		RLIP FY 2018	9,646,730.84		9,159,206.30		Nueda Builders Construction & Supply Inc.	May 8, 2018	May 22, 2018	May 22, 2018	May 23-25, 2018	May 24-25, 2018
18DQ0097	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads: Widening of Driveways - Camino Road (Pabacan Rotonda) Brgy. Mabuhay, Camona, Cavite	Construction Section	Public Bidding	April 27, 2018	April 30, 2018	May 8, 2018	May 22, 2018	May 22, 2018	May 22-23, 2018	May 24-25, 2018	31-May-18	6-Aug-18	7-Aug-18		RLIP FY 2018	9,899,964.47		9,404,069.07		Marcblit Construction Inc.	May 8, 2018	May 22, 2018	May 22, 2018	May 22-23, 2018	May 24-25, 2018
18DQ0098	Repair/ Maintenance of Other Public Buildings - Repair/ Maintenance of OLG Building, BFP Building at Silang, Cavite and Repair/ Maintenance of BFP Building GMA, Cavite, General Mariano Alvarez Cavite	Construction Section	Public Bidding	29-Jun-18	2-Jul-18	10-Jul-18	24-Jul-18	24-Jul-18	25-Jul-18	26-Jul-18	31-May-18	8-Aug-18	9-Aug-19		SR2018-03-007292	2,204,382.97		2,159,550.93		JTA Builders	10-Jul-18	24-Jul-18	24-Jul-18	25-Jul-18	26-Jul-18
18DQ0099	Concrete of Filler Map Atawang Managa, Brgy. Mabuhay PRR, Brgy. Mabuhay, Camona, Cavite, Concrete of Brgy. Pace 2 - Mustang Bay PRR, Brgy. Pace 2 & Brgy. Mustang Bay, Silang, Cavite, Concrete of Brgy. Balabod-Lit, PRR Phase I, Brgy. Balabod-Lit, Silang, Cavite and Draining and Concrete of Brgy. Lantic PRR, Brgy. Lantic, Camona, Cavite	Construction Section	Public Bidding	5-Jul-18	6-Jul-18	13-Jul-18	27-Jul-18	27-Jul-18	August 7-8, 2018	6-Aug-18	8-Aug-18	14-Sep-18	17-Sep-18		2018 GAA RA 10664	36,814,885.04		35,889,164.98		Omnicon Builders/ Almakar Builders & Metal Works (JV)	13-Jul-18	27-Jul-18	27-Jul-18	August 7-8, 2018	6-Aug-18
18DQ0102	Rehabilitation/ Renovation/ Improvement of Existing BHS, Benjamin Tirona BHS, Municipality of General Mariano Alvarez, Cavite, New Construction of RIHU, Memije RHU, Municipality of General Mariano Alvarez, Cavite and Construction/ Repair/ Renovation/ Upgrading/ Expansion of BHS & Provision of Equipment Pulong Sagay, Silang, Cavite	Construction Section	Public Bidding	6-Aug-18	7-Aug-18	15-Aug-18	29-Aug-18	29-Aug-18	August 30, 2018 - September 3, 2018	September 4, 2018	18-Sep-18	12-Oct-18	15-Oct-18		HPEF 2018	7,880,188.53		7,722,584.75		Precious Construction	15-Aug-18	29-Aug-18	29-Aug-18	August 30, 2018 - September 3, 2018	September 4, 2018
18DQ0104	Construction of Four (4) Storey Twelve (12) Classroom School Building at Langkaan Elementary School, Dasmariñas City, Cavite	Construction Section	Public Bidding	5-Sep-18	6-Sep-18	13-Sep-18	27-Sep-18	27-Sep-18	October 11-15, 2018	October 16-19, 2018	15-Nov-18	12-Dec-18	13-Dec-18		BFF 2018 Annex A	40,780,143.55		39,973,214.25		KLDS Trading and Construction	13-Sep-18	27-Sep-18	27-Sep-18	October 11-15, 2018	October 16-19, 2018
18DQ0105	Construction of Four (4) Storey Twelve (12) Classroom School Building at New Era National High School, Dasmariñas City, Cavite	Construction Section	Public Bidding	5-Sep-18	6-Sep-18	13-Sep-18	27-Sep-18	27-Sep-18	October 11-15, 2018	October 16-19, 2018	15-Nov-18	14-Dec-18	17-Dec-18		BFF 2018 Annex A	40,834,052.20		40,056,276.62		Hausland Construction	13-Sep-18	27-Sep-18	27-Sep-18	October 11-15, 2018	October 16-19, 2018

18DQ0106	Construction of Four(4) Storey Twelve (12) Classrooms School Building at New Era National High School, Dasmarias City, Cavite	Construction Section	Public Bidding	5-Sep-18	6-Sep-18	13-Sep-18	27-Sep-18	27-Sep-18	October 11-15, 2018	October 16-19, 2018	15-Nov-18	14-Dec-18	17-Dec-18			BFF 2018 Annex A	40,971,331.16			40,233,889.27			Hausland Construction	13-Sep-18	27-Sep-18	27-Sep-18	October 11-15, 2018	October 16-19, 2018		
18DQ0107	Construction of Four (4) Storey Twenty (20) Classroom School Building Vicente P. Villanueva Memorial School, Dasmarias City, Cavite	Construction Section	Public Bidding	5-Sep-18	6-Sep-18	13-Sep-18	27-Sep-18	27-Sep-18	October 11-15, 2018	October 16-19, 2018	15-Nov-18	5-Dec-18	6-Dec-18			BFF 2018 Annex A	55,256,745.92			54,123,683.51			R.A. Del Rosario Construction	13-Sep-18	27-Sep-18	27-Sep-18	October 11-15, 2018	October 16-19, 2018		
18DQ0110	Construction of Four (4) Storey Twelve (12) Classroom School Building at Senior High School in Carmona, Carmona, Cavite	Construction Section	Public Bidding	7-Sep-18	10-Sep-18	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108	15-Nov-18	3-Dec-18	4-Dec-18			BEFF 2018 Annex A	40,152,413.86			39,337,319.74			Omnicon Builders	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108		
18DQ0111	Construction of Four (4) Storey Twelve (12) Classroom School Building at San Nicolas Elementary School, Dasmarias City, Cavite	Construction Section	Public Bidding	7-Sep-18	10-Sep-18	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108	15-Nov-18	12-Dec-18	13-Dec-18			BEFF 2018 Annex A	40,317,923.14			40,025,831.69			KLDS Trading and Construction	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108		
18DQ0112	Construction of Four (4) Storey Twelve (12) Classroom School Building at Salawag National High School Dasmarias City, Cavite	Construction Section	Public Bidding	7-Sep-18	10-Sep-18	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108	15-Nov-18	5-Dec-18	7-Dec-18			BEFF 2018 Annex A	40,811,156.37			39,975,579.21			R.A. Del Rosario Construction	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108		
18DQ0113	Construction of Four (4) Storey Twenty-Four (24) Classroom School Building at Cr. Jose P. Rizal Elementary School, Dasmarias City, Cavite	Construction Section	Public Bidding	7-Sep-18	10-Sep-18	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108	15-Nov-18	5-Dec-18	7-Dec-18			BEFF 2018 Annex A	60,881,951.30			59,657,061.74			R.A. Del Rosario Construction	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108		
18DQ0114	Construction of Four (4) Storey Twenty-Four (24) Classroom School Building at Sta Cruz Elementary School, Dasmarias City, Cavite	Construction Section	Public Bidding	7-Sep-18	10-Sep-18	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108	15-Nov-18	5-Dec-18	6-Dec-18			BEFF 2018 Annex A	60,897,622.42			59,661,400.68			KLDS Trading and Construction	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108		
18DQ0115	Construction of Four (4) Storey Twenty-Four (24) Classroom School Building at Palparan II Elementary School Dasmarias City, Cavite	Construction Section	Public Bidding	7-Sep-18	10-Sep-18	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108	15-Nov-18	5-Dec-18	6-Dec-18			BEFF 2018 Annex A	61,982,567.39			60,730,519.53			KLDS Trading and Construction	18-Sep-18	2-Oct-18	2-Oct-18	October 15-17, 2018	October 18-24, 2108		
18DQ0116	Local Program – Local Infrastructure Program – Buildings and other Structures – Multipurpose/ Facilities – Construction of Multipurpose Building, Bryg. Molino 5, Bacoor City, Cavite	Construction Section	Public Bidding	12-Sep-18	13-Sep-18	20-Sep-18	4-Oct-18	4-Oct-18	October 5-9, 2018	October 9-10, 2018	15-Oct-18	29-Oct-18	30-Oct-18			FY RLJP 2018	9,899,974.50			9,701,792.15			Omnicon Builders	20-Sep-18	4-Oct-18	4-Oct-18	October 5-9, 2018	October 9-10, 2018		
18DQ0117	Construction of Four (4) Storey Eight (8) Classroom School Building at Senior High School in Carmona, Carmona, Cavite	Construction Section	Public Bidding	21-Sep-18	24-Sep-18	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018	15-Nov-18	3-Dec-18	4-Dec-18			BEFF CY 2018	19,853,396.43			19,450,372.48			Omnicon Builders	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018		
18DQ0118	Construction of Four (4) Storey Eight (8) Classroom School Building at Queensrow Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	21-Sep-18	24-Sep-18	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018	15-Nov-18	27-Nov-18	28-Nov-18			BEFF CY 2018	24,334,333.85			23,840,346.86			Omnicon Builders	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018		
18DQ0121	Construction of Four (4) Storey Twelve (12) Classroom School Building at Silang West Elementary School, Silang, Cavite	Construction Section	Public Bidding	21-Sep-18	24-Sep-18	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018	15-Nov-18	6-Dec-18	7-Dec-18			BEFF CY 2018	40,747,381.32			39,911,541.88			Sargasso Construction & Development Corporation/ Alino Construction Corporation (JV)	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018		
18DQ0122	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Lantic Elementary School, Carmona, Cavite	Construction Section	Public Bidding	21-Sep-18	24-Sep-18	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018	15-Nov-18	6-Dec-18	7-Dec-18			BEFF CY 2018	45,556,306.16			44,631,508.33			Almakar Builders & Metal Works	2-Oct-18	16-Oct-18	16-Oct-18	October 17-18, 2018	October 22-26, 2018		
18DQ0123	Construction of Four (4) Storey Twenty (20) Classrooms School Building at Silang Central School, Silang, Cavite	Construction Section	Public Bidding	21-Sep-18	24-Sep-18	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018	15-Nov-18	6-Dec-18	7-Dec-18			BEFF CY 2018	53,856,151.51			52,752,342.32			Sargasso Construction & Development Corporation/ Alino Construction Corporation (JV)	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018		
18DQ0124	Construction of Four (4) Storey Twenty (20) Classrooms School Building at San Gabriel II Elementary School, GMA, Cavite	Construction Section	Public Bidding	21-Sep-18	24-Sep-18	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018	15-Nov-18	6-Dec-18	7-Dec-18			BEFF CY 2018	53,885,600.21			52,215,146.60			Protech Construction & Development	2-Oct-18	16-Oct-18	16-Oct-18	October 17-19, 2018	October 22-26, 2018		
18DQ0125	Widening of Congressional Road at Burof Main, Dasmarias, Cavite	Construction Section	Public Bidding	25-Sep-18	26-Sep-18	3-Oct-18	17-Oct-18	17-Oct-18	18-Oct-18	19-Oct-18	24-Oct-18	5-Dec-18	6-Dec-18			FY 2018 RA 10954 Regular 2018 CURRENT	25,089,984.73			23,835,714.38			KLDS Trading and Construction	3-Oct-18	17-Oct-18	17-Oct-18	18-Oct-18	19-Oct-18		

18DQ0135	Construction of Four (4) Storey Eight (8) Classroom School Building at Niog Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	15-Nov-18	16-Nov-18	23-Nov-18	11-Dec-18	11-Dec-18	December 12-14, 2018	17-Dec-18	27-Dec-18	28-Jan-18	29-Jan-19			BEFF 2018 Batch 5	24,736,186.47			24,236,609.14			NB Avila Construction / Selphar Construction (JV)	23-Nov-18	11-Dec-18	11-Dec-18	December 12-14, 2018	17-Dec-18
18DQ0136	Construction of Four (4) Storey Eight (8) Classroom School Building at Gov. P. F. Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	15-Nov-18	16-Nov-18	23-Nov-18	11-Dec-18	11-Dec-18	December 12-14, 2018	17-Dec-18	27-Dec-18	28-Jan-18	29-Jan-19			BEFF 2018 Batch 5	27,804,718.67			27,250,006.24			Aimakar Builders & Metal Works	23-Nov-18	11-Dec-18	11-Dec-18	December 12-14, 2018	17-Dec-18
18DQ0137	Construction/ Repair/ Renovation/ Upgrading/ Expansion of Molino II BHS, Bacoor, Cavite, Construction/ Repair/ Renovation/ Upgrading/ Expansion of BHS and Provision of Equipment Molino I, Bacoor, Cavite and Construction of BHS, San Nicolas III (Green Valley) BHS, Bacoor City, Cavite	Construction Section	Public Bidding	21-Nov-18	22-Nov-18	29-Nov-18	13-Dec-18	13-Dec-18	December 12-14, 2018	17-Dec-18	28-Dec-18	28-Jan-18	29-Jan-19			HPEF	3,348,997.24			3,280,511.31			Aimakar Builders & Metal Works	29-Nov-18	13-Dec-18	13-Dec-18	December 12-14, 2018	17-Dec-18
18DQ0138	Completion of 4 Storey 16 Classroom School Building Francisco E. Barzaga Memorial School, Completion of 4 Storey 8 Classroom School Building Paliparan II National High School, Completion of 4 Storey 20 Classroom School Building Francisco E. Barzaga National High School, Completion of 4 Storey 28 Classroom School Building at Paliparan III Elementary School, Completion of 4 Storey 12 Classroom School Building at Dr. Jose P. Rizal Senior High School, Completion of 4 Storey 12 Classroom School Building at Paliparan III Elementary School, Completion of 4 Storey 24 Classroom School Building at Sta. Cristina Elementary School, Completion of 4 Storey 16 Classroom School Building Paliparan II National High School and Completion of 4 Storey 32 Classroom School Building at Dasmariñas II Central School	Construction Section	Public Bidding	21-Nov-18	22-Nov-18	29-Nov-18	13-Dec-18	13-Dec-18	December 12-14, 2018	17-Dec-18	28-Dec-18	28-Jan-18	29-Jan-19			BEFF 2018	42,668,102.28			42,019,313.85			KLDS Trading and Construction	29-Nov-18	13-Dec-18	13-Dec-18	December 12-14, 2018	17-Dec-18
18DQ0139	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection Structures along Zapote River, Brgy. San Nicolas, Phase II, Bacoor, Cavite and Construction of Slope Protection Structures along Zapote River, Brgy. San Nicolas, Phase III, Bacoor, Cavite	Construction Section	Public Bidding	27-Nov-18	28-Nov-18	6-Dec-18	20-Dec-18	20-Dec-18	December 12-14, 2018	17-Dec-18	28-Dec-18	28-Jan-18	29-Jan-19			FY 2018 RA 10864 Regular 2018 Current	97,499,985.92			92,643,443.08			MRRM Trading & Construction	6-Dec-18	20-Dec-18	20-Dec-18	December 12-14, 2018	17-Dec-18
18DQ0140	Completion/ Renovation/ Expansion of Main Hospital, Pagamutang Bayan ng Carmona, Carmona, Cavite	Construction Section	Public Bidding	27-Nov-18	28-Nov-18	5-Dec-18	20-Dec-18	20-Dec-18	December 12-14, 2018	17-Dec-18	28-Dec-18	28-Jan-18	29-Jan-19			HPEF CY 2018	9,850,440.70			9,653,904.96			Hausland Construction	5-Dec-18	20-Dec-18	20-Dec-18	December 12-14, 2018	17-Dec-18
18DQ0141	Completion of 4 Storey 12 Classroom School Building at San Gabriel I Elementary School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	3-Dec-18	4-Dec-18	11-Dec-18	26-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	28-Jan-18	29-Jan-19			BEFF CY 2018	2,253,232.07			2,207,942.11			Omnicon Builders	11-Dec-18	26-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18

Total Allotted Budget of Procurement Activities

3,789,566,226.17

Total Contract Price of Procurement Activities Conducted

3,523,146,396.38


Total Savings (Total Allotted Budget - Total Contract Price)

266,420,829.79

Prepared by:

Reviewed by:

Approved by:



RAMIL L. JULIANO
Engineer II
BAC Secretariat



RUEL L. DITAN
BAC Chairperson
Chief, Administrative Section



DONNIE D. CUÑA
District Engineer
Office of the District Engineer