

Eastern Samar District Engineering Office
Procurement Monitoring Report for Civil Works
as of June 30, 2018

Code (UACS/P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											ABC (P/P)			Contract Cost (P/P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
				Pre-Proc Conference	Ad/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MOE	CO	Total	MOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
COMPLETED PROCUREMENT ACTIVITIES																																	
1	17IB0187 - Installation of the Structured Network Cabling and Equipment for New DPWH Building at Eastern Samar District Engineering Office, Borongan.	Construction Section	Public Bidding		November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 12 - 14, 2017	April 27, 2018	April 30 - May 9, 2018	May 15, 2018				CALAMITY	3,610,407.40			3,660,000.00			CO ANGO-ESDPMIT, VACC, PICE		17-Nov-17	17-Nov-17	17-Nov-17					
2	17IB0200 - Reconstruction/Improvement of Reinforced Concrete Box Culvert (RCBC), (3) Triple Barrel in Brgy. 12, Poblacion, Salcedo, Eastern Samar	Maintenance Section	Public Bidding		November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 22-27, 2017	December 28, 2017	December 29, 2017-January 11, 2018	January 16, 2018				CALAMITY	1,666,400.14			1,583,089.31			CO ANGO-ESDPMIT, VACC, PICE		28-Nov-17	28-Nov-17	28-Nov-17					
9	17IB0292 - Repair/Rehab./Improvement of Brgy. Buenavista River Landing Dolores, Eastern Samar	Construction Section	Public Bidding		December 6-12, 2017	December 13, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	June 14, 2018	June 15-24, 2018	June 26, 2018				DoT	2,446,106.39			2,323,733.00			CO ANGO-ESDPMIT, VACC, PICE		8-Dec-17	8-Dec-17	8-Dec-17					
3	17IB0253 - Rehabilitation of Seed Storage Facility, Brgy. Naparaan Salcedo Satellite Station Salcedo, Eastern Samar	Construction Section	Public Bidding	December 1, 2017	December 6-14, 2017	December 16, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	January 9, 2018	January 11, 2018-January 18, 2018	January 21, 2018				DA	9,581,029.62			9,373,367.75			CO ANGO-ESDPMIT, VACC, PICE		8-Dec-17	8-Dec-17	8-Dec-17					
4	17IB0294 - Establishment of Climate Change and DRRM Office, Brgy. Naparaan, Salcedo Satellite Station, Salcedo, Eastern Samar	Construction Section	Public Bidding		December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	May 28, 2018	May 29-June 7, 2018	June 12, 2018				DA	2,938,923.80			2,888,725.36			CO ANGO-ESDPMIT, VACC, PICE		8-Dec-17	8-Dec-17	8-Dec-17					
5	17IB0295 - Rehabilitation of Staff House at Salcedo Satellite Station Salcedo Station, Salcedo, Eastern Samar	Construction Section	Public Bidding		December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	May 28, 2018	May 29-June 7, 2018	June 12, 2018				DA	1,734,271.82			1,698,174.50			CO ANGO-ESDPMIT, VACC, PICE		8-Dec-17	8-Dec-17	8-Dec-17					
6	18IB0004 - Construction of Multi-Purpose Building in Sabang Surbabo, Borongan City, Eastern Samar	Construction Section	Public Bidding		October 24-30, 2017	October 30, 2017	November 14, 2017	November 14, 2017	November 15, 2017	November 16-17, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018				GAA FY 2018	2,938,766.27			2,788,886.52			CO ANGO-ESDPMIT, VACC, PICE		26-Oct-17	26-Oct-17	26-Oct-17					
7	18IB0007 - Construction of Multi-Purpose Building in Lawaan, Lawaan, Eastern Samar	Construction Section	Public Bidding		October 24-30, 2017	October 30, 2017	November 14, 2017	November 14, 2017	November 15, 2017	November 16-17, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018				GAA FY 2018	2,938,700.78			2,789,574.90			CO ANGO-ESDPMIT, VACC, PICE		26-Oct-17	26-Oct-17	26-Oct-17					
8	18IB0019 - Construction/Upgrading/Rehabilitation of Drainage along National Road, Act. Buenavista Lawaan-Marabut Road (3001472M) K0978+990 - K0979+050 L/S; K0984+084 - K0984+173 R/S; K0984+414 - K0984+456 L/S; K0984+580 - K0984+910 R/S; K0984+650 - K0984+800 L/S; K0985+141 - K0985+609 R/S; K0985+731 - K0986+018 L/S	Construction Section	Public Bidding	October 20, 2017	October 27-November 02, 2017	November 3, 2017	November 15, 2017	November 15, 2017	November 16, 2017	November 17-24, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018				GAA FY 2018	9,772,786.34			9,280,854.27			CO ANGO-ESDPMIT, VACC, PICE		26-Oct-17	26-Oct-17	26-Oct-17					
9	18IB0020 - Rehabilitation/Reconstruction of National Roads with slips, Slopes Collapse and Landslide Act. Buenavista Lawaan-Marabut Road K0980+767 - K0981+054, K0978+777 - K0978+812, K0989+564 - K0989+752, K0982+885 - K0983+049, K0984+975 - K0984+995	Construction Section	Public Bidding	October 27, 2017	November 2-8, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 7, 2018				GAA FY 2018	38,051,793.66			36,079,626.55			CO ANGO-ESDPMIT, VACC, PICE		02-Nov-18	02-Nov-18	02-Nov-18					

Code (UACSP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MOE	CO		Total	MOE	CO	Pre-Proc Conf.	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing
10	18IB0021 - Rehabilitation/Reconstruction of National Roads with Slops, Slopes Collapses and Landslide along Jct Wright – Taft – Borongan Road K0917+180-K0917+255; K0918+000-K0918+078	Construction Section	Public Bidding	October 27, 2017	November 2-6, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-26, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018				12,244,120.48			11,724,587.30				COANGO-ESP/MPF, VACC, PICE		02-Nov-18	02-Nov-18	02-Nov-18					
11	18IB0023 - Rehabilitation/Reconstruction of National Roads with Slops, Slopes Collapses and Landslide along Jct Taft-Oras-SanPolicarpo-Arteche Roads K0922+852-K0922+913; K0923+053-K0923+113; K0948+216-K0948+329; K0948+497-K0948+600; K0948+173-K0948+218; K0949+300-K0949+347; K0959+490-K0959+730; K0964+490-K0964+530	Construction Section	Public Bidding	October 27, 2017	November 2-6, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-26, 2017	February 21, 2018	February 22 - March 2, 2018	March 1, 2018				38,211,647.59			36,215,724.35				COANGO-ESP/MPF, VACC, PICE		02-Nov-18	02-Nov-18	02-Nov-18					
12	18IB0028 - Repair/Rehab of Multi-Purpose Building at Barangay Sta. Fe, Borongan City, Eastern Samar	Construction Section	Public Bidding		November 2-6, 2017	November 9, 2017	November 21, 2017	November 21, 2017	November 22, 2017	November 23-24, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018				488,735.75			464,405.86				COANGO-ESP/MPF, VACC, PICE		02-Nov-18	02-Nov-18	02-Nov-18					
13	18IB0030 - Construction of Multi-Purpose Building Marlang Elementary School (Phase-I), Taft, Eastern Samar	Construction Section	Public Bidding		November 07-13, 2017	November 14, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018				489,863.25			465,258.78				COANGO-ESP/MPF, VACC, PICE		09-Nov-18	09-Nov-18	09-Nov-18					
14	18IB0031 - Repair/Rehab of Multi-Purpose Building Brgy. "C" (Poblacion), Borongan City, Eastern Samar	Construction Section	Public Bidding		November 07-13, 2017	November 14, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018				979,057.92			928,938.31				COANGO-ESP/MPF, VACC, PICE		09-Nov-18	09-Nov-18	09-Nov-18					
15	18IB0034 - Off-carriageway Improvement along Borongan - Guluan Road (S001705M), K0931+085 - K0931+629; K0940+789 - K0944+544	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 4, 2018	March 6, 2018				50,827,916.91			48,289,046.34				COANGO-ESP/MPF, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
16	18IB0035 - Off-Carriageway Improvement along Borongan – Guluan Road (S001715M), K1016+(+468) – K1024+695.3	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 5, 2018	March 8, 2018				96,403,975.25			91,574,129.18				COANGO-ESP/MPF, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
17	18IB0036 - Off-Carriageway Improvement along Arteche-Subod-Law Navas – Ranais Road (S001375M), K0968+(+088) – K0973+645	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22-March 5, 2018	March 8, 2018				89,883,321.37			85,391,939.89				COANGO-ESP/MPF, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
18	18IB0037 - Off-Carriageway Improvement along Borongan - Guluan Road (S001705M), K0973+127.9 – K0976+286; K0976+410 – K0978+447; K0978+485 – K0978+503; K0978+533 – K0979+125	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 5, 2018	March 8, 2018				56,566,282.25			53,736,863.52				COANGO-ESP/MPF, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
19	18IB0039 - Construction of Brgy. San Miguel Flood Control, Brgy. San Miguel, Brgy. San Miguel, Lorente, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 5, 2018	February 6 - 14, 2018	February 16, 2018				26,457,648.95			25,132,262.04				COANGO-ESP/MPF, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
20	18IB0040 - Rehab/Extension of Flood Control Structure protecting National Road along Wright-Taft-Borongan Road, K0976+750-K0990+900, Brgy. Sto. Niño, Sulat, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 5, 2018	February 6 - 15, 2018	February 20, 2018				48,993,662.21			48,539,708.25				COANGO-ESP/MPF, VACC, PICE		09-Nov-17	09-Nov-17	09-Nov-17					
21	18IB0043 - Rehabilitation/Improvement of Flood Control Structures along Oras River, Oras, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6 - 14, 2018	February 16, 2018				42,410,115.61			40,288,254.17				COANGO-ESP/MPF, VACC, PICE		10-Nov-17	10-Nov-17	10-Nov-17					
22	18IB0044 - Construction of Brgy. Saugan Flood Control Structures, Brgy. Saugan, Oras, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6-5, 2018	February 20, 2018				39,197,396.19			37,226,567.06				COANGO-ESP/MPF, VACC, PICE		10-Nov-17	10-Nov-17	10-Nov-17					
23	18IB0045 - Construction of Flood Control Structures Protecting National Road along Borongan-Guluan Road, K0996+940-K0997+600, Brgy. Garawan, Henani, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6-15, 2018					40,763,355.44			38,712,731.31				COANGO-ESP/MPF, VACC, PICE		10-Nov-17	10-Nov-17	10-Nov-17					
24	18IB0050 - Construction of Poblacion Sulat Flood Control Structures, Sulat, Eastern Samar	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 5, 2018	February 6-5, 2018	February 22, 2018				41,157,483.92			39,994,372.28				COANGO-ESP/MPF, VACC, PICE		17-Nov-17	17-Nov-17	17-Nov-17					
25	18IB0054 - Off-carriageway Improvement along Jct. Taft-Oras - San Policarpo - Arteche Road (S001675M) K0898+100 - K0898+480; K0909+000-K0910+710; K0910+1058 - K0911+010; K0911+174 - K0911+330; K0911+351 - K0912+274; K0912+288 - K0912+732; K0912+844 - K0913+344; K0913+438 - K0913+1010; K0914+202 - K0914+1540; K0915+040 - K0915+118; K0915+213 - K0919+403; K0920+001 - K0920+238; K0920+286 - K0920+472; K0920+837 - K0921+214; K0904+695 - K0904+755; K0907+271 - K0907+793	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22-March 2, 2018	March 8, 2018				96,122,313.56			91,275,897.92				COANGO-ESP/MPF, VACC, PICE		17-Nov-17	17-Nov-17	17-Nov-17					
26	18IB0056 - Access Road Leading to Palanás Seashore, Brgy. 3 (Poblacion) Quinsopdan, Eastern Samar	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22-March 2, 2018	March 6, 2018				10,760,259.80			10,222,003.72				COANGO-ESP/MPF, VACC, PICE		17-Nov-17	17-Nov-17	17-Nov-17					

Code (UACS#)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MOE	CO	Total	MOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept	
39	18IB0064 - Retrofitting/Strengthening of Permanent Bridges at Macabut Bridge (B04929M) along Borongan - Gulan Road	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018			GAA FY 2018	4,898,789.27			4,852,498.01			COANGO-ESOP/MT, VACC, PICE		21-Nov-17		21-Nov-17		21-Nov-17					
40	18IB0065 - Construction of Multi-Purpose Building (Senior Citizen Building) Dolores, Eastern Samar	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018			GAA FY 2018	4,899,232.06			4,654,192.79			COANGO-ESOP/MT, VACC, PICE		21-Nov-17		21-Nov-17		21-Nov-17					
41	18IB0068 - Construction of Missing Link/New Roads Arteche, Brgy. Calumisan-Jpapad Las Navas-Catubig-Rowis Road, (Eastern Samar side), Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 29 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 8, 2018			GAA FY 2018	97,445,721.42			92,537,591.57			COANGO-ESOP/MT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17					
42	18IB0069 - Construction of Tiding Flood Control, Brgy. Tiding, Dolores, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018			GAA FY 2018	19,598,536.41			18,583,422.00			COANGO-ESOP/MT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17					
43	18IB0070 - Construction of Sta. Monica Flood Control Structures, Brgy. Sta. Monica, Ogas, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018			GAA FY 2018	19,596,529.32			18,615,865.45			COANGO-ESOP/MT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17					
44	18IB0071 - Construction of Flood Control, Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018			GAA FY 2018	9,799,395.10			9,306,464.09			COANGO-ESOP/MT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17					
45	18IB0073 - Construction of Borongan Flood Control Structures along Loom River, Borongan City, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 14, 2018	February 15-23, 2018	February 28, 2018			GAA FY 2018	68,593,580.58			65,141,688.15			COANGO-ESOP/MT, VACC, PICE		15-Dec-17		15-Dec-17		15-Dec-17					
46	18IB0074 - Construction of Borongan Flood Control Structures along Loom River, Borongan City, EsConstruction of Flood Control Structures Protecting National Road along Borongan-Gulan Road, K01037400 - K01038400, Brgy. Buabua, Salcedo, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018			GAA FY 2018	48,997,380.26			46,656,193.15			COANGO-ESOP/MT, VACC, PICE		5-Dec-17		15-Dec-17		15-Dec-17					
47	18IB0077 - Retrofitting/Strengthening of Permanent Bridges at Dolores Bridge(B001628M), along Jct. Taft Oras-San Policarpo-Arteche Road	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22-March 2, 2018	March 8, 2018			GAA FY 2018	70,558,264.84			67,010,372.12			COANGO-ESOP/MT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17					
48	18IB0078 - Construction of Flood Control Structures Protecting National Road along Borongan-Gulan Road, K01007400 - K01007490, Gen. MacArthur, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 14, 2018	February 15-26, 2018	February 28, 2018			GAA FY 2018	68,594,081.18			65,383,147.92			COANGO-ESOP/MT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17					
49	18IB0079 - Construction of Balangiga Flood Control Structure Balangiga, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-14, 2018	February 16, 2018			GAA FY 2018	33,297,288.64			31,621,134.58			COANGO-ESOP/MT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17					
50	18IB0080 - Rehabilitation/Major Repair of Permanent Bridges at Talisay Bridge (B005185M), along Jct. Taft - Oras - San Policarpo - Arteche Road	Maintenance Section	Public Bidding		November 29-December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22-March 3, 2018	March 6, 2018			GAA FY 2018	2,938,748.08			2,791,252.38			COANGO-ESOP/MT, VACC, PICE		28-Nov-17		28-Nov-17		28-Nov-17					

Code (UACS#)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MOE	CO	Total		MOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Notice of Award	Count Sign ing	Delivery/ Accept
66	18IB0096 - Construction (Completion) of Multi-Purpose Building Nadacpan, Oras, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	977,549.16			927,493.08			CO ANGO-ES/SP/MT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
67	18IB0097 - Construction of Multi-Purpose Building Minaand, Lorente, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	2,938,053.19			2,791,852.44			CO ANGO-ES/SP/MT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
68	18IB0098 - Construction of Multi-Purpose Building Solong, Can-Awid, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	2,937,657.50			2,788,947.70			CO ANGO-ES/SP/MT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
69	18IB0099 - Construction of Multi-Purpose Building Cam-Awid National High School, Can-Awid, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	1,958,587.10			1,856,747.57			CO ANGO-ES/SP/MT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
70	18IB0100 - Construction of Multi-Purpose Building Jagrayas, Salcedo, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018			GAA FY 2018	2,838,826.87			2,791,061.73			CO ANGO-ES/SP/MT, VACC, PICE		02-Feb-18		02-Feb-18		02-Feb-18				
71	18IB0101 - Rehabilitation/Reconstruction of National Roads with Slopes Collapse and Landslide – Secondary Roads Borongan – Guluan Road, K0931+771 – K0931+861, K0932+443 – K0935+751	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	18,603,797.86			17,665,929.75			CO ANGO-ES/SP/MT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
72	18IB0102 - Construction of Flood Control Structures (Tetrapods Protecting National Road Along Borongan – Guluan Road), K0924+600 – K0924+925 Brgy. Bugas, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	19,978,619.30			18,979,189.29			CO ANGO-ES/SP/MT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
73	18IB0103 - Construction of Flood Control Structures (Tetrapods Protecting National Road along Borongan – Guluan Road), K0930+150 – K0930+500 Brgy. Tabunan, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-14, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-6, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	18,467,031.42			17,538,849.38			CO ANGO-ES/SP/MT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
74	18IB0104 - Rehabilitation of Local Roads, San Jose, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	1,468,577.38			1,395,148.19			CO ANGO-ES/SP/MT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
75	18IB0105 - Off-Carriageway Improvement (Secondary Roads) Jct. Buenavista – Lawaan – Marabut Road, K0962+549 – K0962+630; K0962+700 – K0964+290; K0962+630 – K0962+700; K0964+290 – K0969+428; K0969+487 – K0970+150	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	75,930,917.58			72,113,931.16			CO ANGO-ES/SP/MT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				
76	18IB0106 - Off-Carriageway Improvement (Secondary Roads) Jct. Taft-Oras-San Policarpo-Aliche Road, K0939+374 – K0939+600; K0940+744 – K0941+161; K0941+209 – K0941+600; K0960+737 – K0961+124; K0961+152 – K0963+000;	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018			GAA FY 2018	43,975,083.34			41,759,163.21			CO ANGO-ES/SP/MT, VACC, PICE		06-Feb-18		06-Feb-18		06-Feb-18				

Code (UACS#)	Procurement Program/Project	PMQ/ End-User	Mode of Procurement	Actual Procurement Activity											ABC (PHP)			Contract Cost (PHP)					Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MOE	CO	Total	MOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing
77	18IB0107 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads (Secondary Roads) Jct. Taft-Oras- San Palcarpo-Anteché Road, K0981+(-374) K0981+(-233), K0987+690 – K0988+420; K0937+658 – K0938+000; K0963+000 – K0963+048; K0963+000 – K0963+079; K0967+632 – K097+956	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	GAA FY 2018	12,111,668.23			11,503,324.51			CO ANGO-ESOPM/T, VACC, PICE		06-Feb-18	06-Feb-18	06-Feb-18						
78	18IB0108 - GR Carriageway Improvement (Secondary Roads) Jct. Buenavista-Lawaan-Marabut Road, K0975+265 – K0977+659; K0977+779 – K0978+777; K0978+812 – K0979+000	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	GAA FY 2018	39,411,307.94			37,428,578.90			CO ANGO-ESOPM/T, VACC, PICE		06-Feb-18	06-Feb-18	06-Feb-18						
79	18IB0109 - Construction/Improvement of Access Road from National Highway to Brgy. Iberan, Salcedo Eastern Samar Connecting to the Cassava Flour Processing Project and Provincial Cacao Nursery Project, Salcedo, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	GAA FY 2018	73,433,408.39			69,751,426.00			CO ANGO-ESOPM/T, VACC, PICE		06-Feb-18	06-Feb-18	06-Feb-18						
80	18IB0110 - Construction/Repair/Rehabilitation of Road Barangay, Nalo to Barangay, Bongdo, Taft, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	GAA FY 2018	9,766,107.50			9,284,214.72			CO ANGO-ESOPM/T, VACC, PICE		06-Feb-18	06-Feb-18	06-Feb-18						
81	18IB0111 - Construction of Multi-Purpose Building, San Vicente, Dolores, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	3,429,099.00			3,257,206.98			CO ANGO-ESOPM/T, VACC, PICE		09-Feb-18	09-Feb-18	09-Feb-18						
82	18IB0112 - Construction of Multi-Purpose Building, Danao, Taft, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	2,938,691.42			2,790,528.33			CO ANGO-ESOPM/T, VACC, PICE		09-Feb-18	09-Feb-18	09-Feb-18						
83	18IB0113 - Rehabilitation of Multi-Purpose Building, Lapaog, Maydolong, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	978,980.07			929,706.50			CO ANGO-ESOPM/T, VACC, PICE		09-Feb-18	09-Feb-18	09-Feb-18						
84	18IB0114 - Construction (Completion) of Multi-Purpose Building, Camada, Maydolong, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	977,946.89			927,619.21			CO ANGO-ESOPM/T, VACC, PICE		09-Feb-18	09-Feb-18	09-Feb-18						
85	18IB0115 - Construction (Completion) of Multi-Purpose Building, San Gabriel, Borongan City, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	488,879.73			464,225.27			CO ANGO-ESOPM/T, VACC, PICE		09-Feb-18	09-Feb-18	09-Feb-18						
86	18IB0116 - Construction of Multi-Purpose Building, Cebuanga, Can-Avid, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	2,938,405.65			2,791,796.86			CO ANGO-ESOPM/T, VACC, PICE		09-Feb-18	09-Feb-18	09-Feb-18						
87	18IB0117 - Construction of Multi-Purpose Building, San Miguel, Maslog, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	3,429,012.10			3,256,199.19			CO ANGO-ESOPM/T, VACC, PICE		09-Feb-18	09-Feb-18	09-Feb-18						
88	18IB0118 - Construction of Multi-Purpose Building, Dacul, Taft, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	1,959,561.27			1,861,618.08			CO ANGO-ESOPM/T, VACC, PICE		09-Feb-18	09-Feb-18	09-Feb-18						
89	18IB0119 - Construction of Multi-Purpose Building, Guimnasyohan, Balangga, Eastern Samar	Construction Section	Public Bidding		February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018		GAA FY 2018	2,937,684.94			2,791,061.73			CO ANGO-ESOPM/T, VACC, PICE		12-Feb-18	12-Feb-18	12-Feb-18						
90	18IB0120 - Construction of Hilaaban Flood Control Structure, Brgy. Hilaaban, Dolores, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	April 6, 2018		GAA FY 2018	9,798,628.56			9,306,255.06			CO ANGO-ESOPM/T, VACC, PICE		12-Feb-18	12-Feb-18	12-Feb-18						

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Adspost of IABE	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MOE	CO	Total	MOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Acceptance
				February 09, 2018	February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	March 27, 2018	March 27, 2018	GAA FY 2018	19,595,998.20			18,611,969.94				CO ANGO-ESD/PMF, VACC, PICE	12-Feb-18			12-Feb-18				12-Feb-18	
91	18IB0121 - Construction of Sto. Niño River Landing, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	March 27, 2018	March 27, 2018	GAA FY 2018	19,595,998.20			18,611,969.94			CO ANGO-ESD/PMF, VACC, PICE	12-Feb-18			12-Feb-18			12-Feb-18			
92	18IB0122 - Construction of Flood Control Structures Protecting National Road along Wright-Taft-Borongan Road, K0899+000-K0899+580, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 14-20, 2018	February 21, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	March 27, 2018	GAA FY 2018	32,191,193.26			30,880,847.29			CO ANGO-ESD/PMF, VACC, PICE	12-Feb-18			12-Feb-18			12-Feb-18				
93	18IB0123 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Can-Avid National High School, Can-Avid, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	6,721,838.04			6,507,738.78			CO ANGO-ESD/PMF, VACC, PICE	26-Mar-18			26-Mar-18			26-Mar-18				
94	18IB0124 - Construction of 7-units, 1-Storey workshop Building (Standard Technical Vocational Building) at Taft National High School, Taft, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	23,749,163.82			22,744,533.16			CO ANGO-ESD/PMF, VACC, PICE	26-Mar-18			26-Mar-18			26-Mar-18				
95	18IB0125 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Maslog National High School, Maslog, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	9,169,146.10			8,872,960.25			CO ANGO-ESD/PMF, VACC, PICE	26-Mar-18			26-Mar-18			26-Mar-18				
96	18IB0127 - Construction of 5-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Samar National Pilot Opportunity School of Agriculture, San Policarpo, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	17,031,078.57			16,466,225.44			CO ANGO-ESD/PMF, VACC, PICE	26-Mar-18			26-Mar-18			26-Mar-18				
97	18IB0128 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Maslog National High School, Salcedo, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	7,822,204.80			7,585,113.46			CO ANGO-ESD/PMF, VACC, PICE	26-Mar-18			26-Mar-18			26-Mar-18				
98	18IB0129 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Homorhon National High School, Brgy. Casuguran, Homorhon Is., Guluan, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	9,296,306.63			8,981,327.45			CO ANGO-ESD/PMF, VACC, PICE	26-Mar-18			26-Mar-18			26-Mar-18				
99	18IB0130 - Construction/Rehabilitation of (seventeen Units) Water Supply/Seepage and Sewerage/Rain Water Collector - Rain Water Collector Barrels. 1. Tabunan Elementary School, Borongan 2. Solana Elementary School, Borongan 3. San Saturnino Elementary School, Borongan 4. San Roque Elementary School, Lorente 5. Libanon Elementary School, Borongan 6. Hinalang Elementary School, Borongan 7. Calangayan Elementary School, Borongan 8. Cabon-an Elementary School, Borongan 9. Cabong Elementary School, Borongan 10. Bureau of Fire Protection, Borongan 11. Bala, Elementary School, Borongan 12. Banka Elementary School, Lorente 13. Compuhan Elementary School, San Julian 14. San Isidro Elementary School, San Julian 15. Mera Elementary School, San Julian 16. Pugabangan Elementary School, San Julian 17. Taft Elementary School, Taft	Construction Section	Public Bidding		March 29 - April 4, 2019	April 5, 2018	April 18, 2018	April 18, 2018	April 19, 2018	April 20-23, 2018	April 25, 2018	April 26-May 7, 2018	May 9, 2018	May 9, 2018	RA Fund FY 2017	3,281,000.00			3,182,590.90			CO ANGO-ESD/PMF, VACC, PICE	06-Apr-18			06-Apr-18			06-Apr-18				
100	18IB0131 - Construction of 1-Storey, 2-Classroom School Building at San Eduardo Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	3,073,915.57			2,949,878.96			CO ANGO-ESD/PMF, VACC, PICE	05-Apr-18			05-Apr-18			05-Apr-18				
101	18IB0132 - Construction of 1-Storey, 2-Classroom School Building at DAO Integrated School, Oras, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	3,024,138.12			2,911,695.11			CO ANGO-ESD/PMF, VACC, PICE	05-Apr-18			05-Apr-18			05-Apr-18				
102	18IB0133 - Construction of 1-Storey, 2-Classroom School Building at San Pedro Elementary School, Quinapondan, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	2,964,037.43			2,862,269.90			CO ANGO-ESD/PMF, VACC, PICE	05-Apr-18			05-Apr-18			05-Apr-18				
103	18IB0134 - Construction of 1-Storey, 2-Classroom School Building at Cabugangan Primary School, Mercedes, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	3,055,847.31			2,946,356.54			CO ANGO-ESD/PMF, VACC, PICE	05-Apr-18			05-Apr-18			05-Apr-18				
104	18IB0135 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Matambog School of Fisheries, Salcedo, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	3,502,371.66			3,363,435.59			CO ANGO-ESD/PMF, VACC, PICE	05-Apr-18			05-Apr-18			05-Apr-18				
105	18IB0136 - Construction of 1-Storey 3-Classroom School Building at Southern Samar National Comprehensive High School, Balangiga, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	June 22, 2018	BEFF CY2018	4,435,630.56			4,301,590.92			CO ANGO-ESD/PMF, VACC, PICE	05-Apr-18			05-Apr-18			05-Apr-18				

Code (UACSP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													ABC (P#P)			Contract Cost (P#P)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance /Turnover	Source of Funds	Total	MOE	CO	Total	MOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award		Count of Signi ng	Delivery/ Accept
106		18IB0137 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at ESCHS - Bldg. E. Anacta, Sr. MHS Annex, Borongan City, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,391,263.93			3,289,346.82			CO-ANGO-ES/SPMT, VACC, PICE	05-Apr-18	05-Apr-18	05-Apr-18									
107		18IB0138 - Construction of 1-Storey, 2-Classroom School Building at Alagan Elementary School, San Policarpo, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,059,407.62			2,943,245.94			CO-ANGO-ES/SPMT, VACC, PICE	05-Apr-18	05-Apr-18	05-Apr-18									
108		18IB0139 - Construction of 1-Storey, 2-Classroom School Building at Sabang Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,024,138.12			2,911,695.11			CO-ANGO-ES/SPMT, VACC, PICE	05-Apr-18	05-Apr-18	05-Apr-18									
109		18IB0140 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Giporlos National Trade School, Giporlos, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,547,617.88			3,404,029.04			CO-ANGO-ES/SPMT, VACC, PICE	05-Apr-18	05-Apr-18	05-Apr-18									
110		18IB0141 - Construction of 1-Storey, 2-Classroom School Building at Joapad Central Elementary School, Joapad, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,888,715.00			3,756,251.74			CO-ANGO-ES/SPMT, VACC, PICE	05-Apr-18	05-Apr-18	05-Apr-18									
111		18IB0142 - Construction of 1-Storey, 2-Classroom School Building at Asgad Elementary School, Salcedo, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,067,945.17			2,952,443.74			CO-ANGO-ES/SPMT, VACC, PICE	05-Apr-18	05-Apr-18	05-Apr-18									
112		18IB0143 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Gen. MacArthur National Agricultural School, Gen MacArthur, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,395,899.85			3,293,345.22			CO-ANGO-ES/SPMT, VACC, PICE	05-Apr-18	05-Apr-18	05-Apr-18									
113		18IB0144 (Re-Advertise) - Construction of 1-Storey, 2-Classroom School Building at Dolores National High School, Dolores, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 25, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,967,003.68			2,899,862.43			CO-ANGO-ES/SPMT, VACC, PICE	03-May-18	03-May-18	03-May-18									
114		18IB0145 - Construction of 1-Storey, 2-Classroom School Building at Malabag Elementary School, Giporlos, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	2,994,583.24			2,885,326.82			CO-ANGO-ES/SPMT, VACC, PICE	25-Apr-18	25-Apr-18	25-Apr-18									
115		18IB0146 - Construction of 1-Storey, 2-Classroom School Building at Bolosao Elementary School, Lawaan, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,059,225.18			2,948,946.19			CO-ANGO-ES/SPMT, VACC, PICE	25-Apr-18	25-Apr-18	25-Apr-18									
116		18IB0147 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Joapad National High School, Joapad, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	4,798,386.09			4,621,552.06			CO-ANGO-ES/SPMT, VACC, PICE	25-Apr-18	25-Apr-18	25-Apr-18									
117		18IB0148 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Sta. Fe National High School, Borongan City, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,360,655.61			3,223,750.38			CO-ANGO-ES/SPMT, VACC, PICE	25-Apr-18	25-Apr-18	25-Apr-18									
118		18IB0149 - Construction of 1-Storey, 2-Classroom School Building at Tawagan Elementary School, Ateche, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,559,629.22			3,430,426.56			CO-ANGO-ES/SPMT, VACC, PICE	25-Apr-18	25-Apr-18	25-Apr-18									
119		18IB0150 - Construction of 1-Storey, 2-Classroom School Building at Bgo Elementary School, Ateche, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,559,629.22			3,452,614.97			CO-ANGO-ES/SPMT, VACC, PICE	25-Apr-18	25-Apr-18	25-Apr-18									
120		18IB0151 - Construction of 1-Storey, 2-Classroom School Building at Joapad Central Elementary School, Joapad, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	3,888,715.00			3,770,982.78			CO-ANGO-ES/SPMT, VACC, PICE	25-Apr-18	25-Apr-18	25-Apr-18									

Code (UACSP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Acceptance
121	18IB0152 - Construction of 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	9,840,824.24			9,627,744.36			COANGO-ESOPM/T, VACC, PICE	19-Apr-18		19-Apr-18		19-Apr-18							
122	18IB0153 - Construction of 3-Storey, 6-Classroom School Building at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	14,378,134.04			13,973,058.88			COANGO-ESOPM/T, VACC, PICE	19-Apr-18		19-Apr-18		19-Apr-18							
123	18IB0154 - Construction of 3-Storey, 12-Classroom School Building at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	30,414,163.46			29,962,771.46			COANGO-ESOPM/T, VACC, PICE	19-Apr-18		19-Apr-18		19-Apr-18							
124	18IB0155 - Construction of 3-Units, 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	29,297,980.48			28,844,235.80			COANGO-ESOPM/T, VACC, PICE	19-Apr-18		19-Apr-18		19-Apr-18							
125	18IB0156 - Construction of 2-Units, 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	19,599,746.32			19,168,269.97			COANGO-ESOPM/T, VACC, PICE	19-Apr-18		19-Apr-18		19-Apr-18							
126	18IB0157 - Construction of 2-Storey, 8-Classroom Building at Oras National High School, Oras, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	17,121,306.52			16,744,175.96			COANGO-ESOPM/T, VACC, PICE	19-Apr-18		19-Apr-18		19-Apr-18							
127	18IB0158 - Construction of 3-Storey, 6-Workshop Building at Eastern Samar National Comprehensive High School Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	29,966,527.67			29,426,468.41			COANGO-ESOPM/T, VACC, PICE	25-Apr-18		25-Apr-18		25-Apr-18							
128	18IB0159 - Construction of 3-Storey, 6-Workshop Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	29,966,527.67			29,421,629.52			COANGO-ESOPM/T, VACC, PICE	25-Apr-18		25-Apr-18		25-Apr-18							
129	18IB0160 - Construction of 3-Storey, 12-Classroom School Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	30,263,909.75			29,567,631.40			COANGO-ESOPM/T, VACC, PICE	25-Apr-18		25-Apr-18		25-Apr-18							
130	18IB0161 - Construction of 3-Storey, 12-Classroom School Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	30,263,909.75			29,712,996.72			COANGO-ESOPM/T, VACC, PICE	25-Apr-18		25-Apr-18		25-Apr-18							
131	18IB0162 - Construction of 1-Storey, 2-Classroom School Building at Nese National High School, San Julian, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 28, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	BEFF CY2018	2,925,730.99			2,861,270.25			COANGO-ESOPM/T, VACC, PICE	25-Apr-18		25-Apr-18		25-Apr-18							

Code (UACSP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance / Turnover	Source of Funds	Total	MOE	CO	Total	MOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
132	18IB0163 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Sulist National High School, Sulist, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018				BEFF CY2018	3,430,956.55			3,348,741.90			COANGO-ESOPM/F, VACC, PICE		25-Apr-18	25-Apr-18	25-Apr-18				
133	18IB0164 - Construction of 9-Units 1-Storey Workshop Building (Standard Technical Vocational Building) at Lawaan National School of Craftmanship and Industries, Lawaan, Eastern Samar	Construction Section	Public Bidding	April 23, 2018	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018				BEFF CY2018	32,658,460.68			32,045,596.69			COANGO-ESOPM/F, VACC, PICE		25-Apr-18	25-Apr-18	25-Apr-18				
134	18IB0165 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018				BEFF CY2018	3,376,014.08			3,269,390.52			COANGO-ESOPM/F, VACC, PICE		25-Apr-18	25-Apr-18	25-Apr-18				
135	18IB0166 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018				BEFF CY2018	3,376,014.08			3,269,390.52			COANGO-ESOPM/F, VACC, PICE		25-Apr-18	25-Apr-18	25-Apr-18				
136	18IB0167 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Lorente National High School, Lorente, Eastern Samar	Construction Section	Public Bidding		April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018				BEFF CY2018	3,319,092.85			3,214,955.22			COANGO-ESOPM/F, VACC, PICE		25-Apr-18	25-Apr-18	25-Apr-18				
137	18IB0126 (Re-Advertise) - Construction of 2-units, 1-Storey Workshop Building (Standard Technical Vocational Building) at Mercedes National High School, Mercedes, Eastern Samar	Construction Section	Public Bidding	27-Feb-18	March 28 - April 3, 2018	April 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018				BEFF CY2018	7,386,102.95			7,141,196.99			COANGO-ESOPM/F, VACC, PICE		03-May-18	03-May-18	03-May-18				
138	18IB0168 - Concreting of Brgy. Naparaan - Brgy. Abejao FMR, Brgy. Naparaan and Brgy. Abejao, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018				DA 2018	4,974,999.95			4,767,199.18			COANGO-ESOPM/F, VACC, PICE		08-May-18	08-May-18	08-May-18				
139	18IB0169 - Concreting of Brgy. San Mateo - Brgy. San Juan FMR, Brgy. San Mateo and Brgy. San Juan, Sulist, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018				DA 2018	4,974,998.42			4,723,311.33			COANGO-ESOPM/F, VACC, PICE		08-May-18	08-May-18	08-May-18				
140	18IB0170 - Concreting of Brgy. Sto. Tomas - Brgy. Kandalakit FMR, Brgy. Sto. Tomas and Brgy. Kandalakit, Sulist, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018				DA 2018	4,974,999.88			4,725,240.56			COANGO-ESOPM/F, VACC, PICE		08-May-18	08-May-18	08-May-18				
141	18IB0171 - Concreting of Brgy. Malantao - Brgy. Sto. Nifo and Denigdi-an FMR, Dokoro, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018				DA 2018	4,974,998.63			4,724,818.90			COANGO-ESOPM/F, VACC, PICE		08-May-18	08-May-18	08-May-18				
142	18IB0172 - Concreting of Brgy. Biga FMR, Brgy. Biga, Giponos, Eastern Samar	Construction Section	Public Bidding	May 4, 2018	May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018				DA 2018	6,964,999.23			6,616,033.04			COANGO-ESOPM/F, VACC, PICE		08-May-18	08-May-18	08-May-18				
143	18IB0173 - Repair/Maintenance of Main Repair Shop Building, Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 5, 2018	June 6-15,2023	June 24, 2018				Other Public Bidding	999,757.71			969,715.01			COANGO-ESOPM/F, VACC, PICE		08-May-18	08-May-18	08-May-18				
144	18IB0174 - Repair/Maintenance of DPWH Building Area Equipment Shop, Utility and Fuel Station, Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 5, 2018	June 6-15,2024	June 25, 2018				Other Public Bidding	999,456.85			969,455.38			COANGO-ESOPM/F, VACC, PICE		08-May-18	08-May-18	08-May-18				
145	18IB0175 - Repair/Maintenance of DPWH Building Cabong Field Office Building, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 29, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 5, 2018	June 6-15,2025	June 26, 2018				Other Public Bidding	999,308.65			969,327.79			COANGO-ESOPM/F, VACC, PICE		08-May-18	08-May-18	08-May-18				

Code (UACSP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation									Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adsk/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance /Turnover	Source of Funds	Total	MOE	CO	Total	MOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award
ON-GOING PROCUREMENT ACTIVITIES																															
1	17B0188 - Re-Opening/Concreting of Brgy. Del Ramedo - Brgy. San Mateo - Brgy. San Juan FMR, Sulat, Eastern Samar	Maintenance Section	Public Bidding	November 10, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 12 - 14, 2017	Award is held in abeyance pending receipt of SARO				CALAMTY	36,452,706.03			34,847,165.06			COANGO-ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17			
2	17B0189 - Re-Opening/Concreting of Brgy. Del Ramedo - Brgy. San Mateo FMR, Sulat, Eastern Samar	Maintenance Section	Public Bidding	November 10, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 12 - 14, 2017	Award is held in abeyance pending receipt of SARO				CALAMTY	33,718,991.14			32,029,613.16			COANGO-ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17			
3	17B0190 - Repair/Rehab./Improvement of Brgy. Baybay Pdb. Flood Control Sulat, Eastern Samar, Eastern Samar Lone District	Maintenance Section	Public Bidding	November 10, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 15, 2017	Award is held in abeyance pending receipt of SARO				CALAMTY	31,282,645.67			29,717,066.28			COANGO-ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17			
4	17B0191 - Repair/Rehabilitation/Improvement of Balangkayan Flood Control Protecting National Road along Borongan-Cuisan Road, K0964+190 - K0964+650, Balangkayan, Eastern Samar	Maintenance Section	Public Bidding	November 10, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 15, 2017	Award is held in abeyance pending receipt of SARO				CALAMTY	41,640,424.57			39,560,468.21			COANGO-ESDPMT, VACC, PICE		17-Nov-17		17-Nov-17		17-Nov-17			
5	17B0192 - Repair of Multi-Purpose Building in Barangay Mabuhay Can-Awid, Eastern Samar	Maintenance Section	Public Bidding		November 24-30, 2017	December 01, 2017	December 15, 2017	December 15, 2017	December 15, 2017	Dec. 18-19, 2017	Award is held in abeyance pending receipt of SARO				GAA FY 2017	1,214,487.23			1,153,656.97			COANGO-ESDPMT, VACC, PICE		1-Dec-17		11-Dec-17		11-Dec-17			
6	17B0193 - Repair of Multi-Purpose Building in Barangay San Jose, Borongan City, Eastern Samar	Maintenance Section	Public Bidding		November 24-30, 2017	December 01, 2017	December 15, 2017	December 15, 2017	December 15, 2017	Dec. 18-19, 2017	Award is held in abeyance pending receipt of SARO				GAA FY 2017	979,773.43			930,545.23			COANGO-ESDPMT, VACC, PICE		1-Dec-17		11-Dec-17		11-Dec-17			
7	17B0194 - Repair of Multi-Purpose Building in Barangay Malinao, Taft, Eastern Samar	Maintenance Section	Public Bidding		November 24-30, 2017	December 01, 2017	December 15, 2017	December 15, 2017	December 15, 2017	Dec. 18-19, 2017	Award is held in abeyance pending receipt of SARO				GAA FY 2017	1,204,781.14			1,143,397.76			COANGO-ESDPMT, VACC, PICE		1-Dec-17		11-Dec-17		11-Dec-17			
8	17B0197 - Reconstruction/Improvement of Kagawakan Bridge, Lawaan, Eastern Samar	Maintenance Section	Public Bidding	November 17, 2017	November 24-30, 2017	December 01, 2017	December 15, 2017	December 15, 2017	December 15, 2017	December 18-19, 2017	Award is held in abeyance pending receipt of SARO				Yolanda CRSP	25,753,469.31			24,465,252.05			COANGO-ESDPMT, VACC, PICE		1-Dec-17		11-Dec-17		11-Dec-17			
10	17B0304 - Reconstruction/Improvement/Rehabilitation of Can-awid/Doones-Maslag Road, Brgy. Libertad-Brgy. Aroganga-Brgy. Magsaysay Section, Eastern Samar	Construction Section	Public Bidding	December 1, 2017	December 8-14, 2017	December 15, 2017	December 27, 2017	December 27, 2017	December 27, 2017	December 28, 2017	Award is held in abeyance pending receipt of SARO				Calamty	89,021,963.00			84,498,980.88			COANGO-ESDPMT, VACC, PICE		8-Dec-17		8-Dec-17		8-Dec-17			
11	18B0176 - Construction/Opening of a Section of Can - Awid, Malogo - Can-lay FMR, Eastern Samar Phase 2.	Construction Section	Public Bidding	14-Jun-18	May 23-29,2018	May 30, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018					PAMANA CY 2018	78,405,998.26						COANGO-ESDPMT, VACC, PICE		25-May-18		25-May-18		25-May-18			
12	18B0177 - Construction of Roxas-Ihualinghan, Gen. MacArthur, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29,2019	May 31, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018					PAMANA CY 2018	24,501,874.47						COANGO-ESDPMT, VACC, PICE		25-May-18		25-May-18		25-May-18			
13	18B0178 - Construction of Pignag-Alang silang, Gen. MacArthur, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29,2019	June 1, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018					PAMANA CY 2018	24,520,508.91						COANGO-ESDPMT, VACC, PICE		25-May-18		25-May-18		25-May-18			

Code (UACS/P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)					
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
14	18IB0179 - Repair/Maintenance of Can-Obing Revetment, Can-Obing, Borongan City, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018						For Bidding				MOOE	1,998,960.62				COANGO-ESOPMT, VACC, PICE		11-Jun-18		11-Jun-18		11-Jun-18						
15	18IB0180 - Repair/Maintenance of Jjepad Revetment, Jjepad, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018						For Bidding				MOOE	2,240,453.28				COANGO-ESOPMT, VACC, PICE		11-Jun-18		11-Jun-18		11-Jun-18						
16	18IB0181 - Repair/Maintenance of Salcedo Revetment, Salcedo, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018						For Bidding				MOOE	1,998,652.50				COANGO-ESOPMT, VACC, PICE		11-Jun-18		11-Jun-18		11-Jun-18						
17	18IB0182 - Repair/Maintenance of Oras Revetment, Oras, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018						For Bidding				MOOE	999,866.92				COANGO-ESOPMT, VACC, PICE		11-Jun-18		11-Jun-18		11-Jun-18						
18	18IB0183 - Repair/Maintenance of Sulat Revetment, Sulat, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018						For Bidding				MOOE	1,999,687.61				COANGO-ESOPMT, VACC, PICE		11-Jun-18		11-Jun-18		11-Jun-18						
19	18IB0184 - Repair/Maintenance of Lorente Revetment, Lorente, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018						For Bidding				MOOE	1,998,225.03				COANGO-ESOPMT, VACC, PICE		11-Jun-18		11-Jun-18		11-Jun-18						
20	18IB0185 - Repair/Maintenance of Quinapondan Revetment, Quinapondan, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018						For Bidding				MOOE	1,999,551.15				COANGO-ESOPMT, VACC, PICE		11-Jun-18		11-Jun-18		11-Jun-18						
21	18IB0186 - Repair/Maintenance of Taft Revetment, Taft, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018						For Bidding				MOOE	1,998,735.37				COANGO-ESOPMT, VACC, PICE		11-Jun-18		11-Jun-18		11-Jun-18						
22	18IB0187 - Rehabilitation/Reconstruction of Slope protection Works Along the National Secondary Road, Borongan - Guuan Road, Eastern Samar	Construction Section	Public Bidding	21-Jun-18	June 29-July 5, 2018	July 6, 2018						For Bidding				Calamy "Basyang"	34,211,059.52				COANGO-ESOPMT, VACC, PICE												
																	Total Alloted Budget of Procurement Activities			8,753,883,346.34													
																	Total Contract Price of Procurement Activities Conducted			2,896,071,428.46													
																	Total Savings (Total Alloted Budget - Total Contract Price)			5,857,812,117.88													
Total Alloted Budget of On-going Procurement Activities																																	

Prepared by:


WILFREDO G. ALEGRE
 Head, BAC Secretariat

Recommended for Approval by:


MICHAEL C. ADOR
 BAC - Chairman

Approved:


MANOLO A. ROJAS
 District Engineer