

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)			
				Pre-Proc Conference	Ads/Post of IEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
9	18B0020 - Rehabilitation/Reconstruction of National Roads with Slips, Slopes Collapse and Landslide Jct. Buena Vista-Lawaan-Marabut Road K0960+702 - K0961+004, K0978+777 - K0978+812, K0989+504 - K0989+554, K0989+752, K0982+885- K0983+049, K0984+975- K0984+995	Construction Section	Public Bidding	October 27, 2017	November 2-8, 2017	November 9, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 7, 2018	04/10/18	GAA FY 2018	38,051,793.66			36,079,926.55			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
10	18B0021 - Rehabilitation/Reconstruction of National Roads with Slips, Slopes Collapse and Landslide along Wright - Tah - Borongan Road K0917+188, K0917+255, K0918+000, K0918+079	Construction Section	Public Bidding	October 27, 2017	November 2-8, 2017	November 9, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	09/07/18		12,244,120.48			11,724,587.30			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
11	18B0023 - Rehabilitation/Reconstruction of National Roads with Slips, Slopes Collapse and Landslide along Jct. Tah-Ora-San-Policarpo-Artache Roads K0922+852, K0922+913, K0923+053, K0923+193, K0948+216, K0948+229, K0948+497, K0948+600, K0949+173, K0949+219, K0949+300, K0949+347, K0959+590, K0959+730, K0964+490, K0964+530	Construction Section	Public Bidding	October 27, 2017	November 2-8, 2017	November 9, 2017	November 21, 2017	November 22, 2017	November 23-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 1, 2018	08/11/18	GAA FY 2018	38,211,647.59			36,215,724.35			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
12	18B0028 - Repair/Rehab of Multi-Purpose Building at Barangay Sta Fe, Borongan City, Eastern Samar	Construction Section	Public Bidding		November 2-8, 2017	November 9, 2017	November 21, 2017	November 22, 2017	November 23-24, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	3/23/18	GAA FY 2018	488,735.75			464,405.86			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	02-Nov-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website				
13	18B0030 - Construction of Multi-Purpose Building Marang Elementary School (Phase-I), Tah, Eastern Samar	Construction Section	Public Bidding		November 07-13, 2017	November 14, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	12/04/18	GAA FY 2018	489,663.26			465,258.78			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
14	18B0031 - Repair/Rehab of Multi-Purpose Building Brgy. "C" (Pablaon), Borongan City, Eastern Samar	Construction Section	Public Bidding		November 07-13, 2017	November 14, 2017	December 5, 2017	December 5, 2017	December 6, 2017	December 7-8, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	07/05/18	GAA FY 2018	979,057.92			928,938.31			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	09-Nov-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
15	18B0034 - Off-Cantageway Improvement along Borongan - Galian Road (S001703M), K0931+085 - K0931+629, K0940+789 - K0944+544	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 4, 2018	March 6, 2018	11/10/18	GAA FY 2018	50,827,916.91			48,289,046.34			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
16	18B0035 - Off-Cantageway Improvement along Borongan - Galian Road (S001715M), K1016(+488) - K1024(+656.3)	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 5, 2018	March 8, 2018	11/13/18	GAA FY 2018	96,403,975.25			91,574,120.18			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
17	18B0036 - Off-Cantageway Improvement along Artache, Jipapad-Las Navas - Rawis Road (S001373M), K0968(+088) - K0973+645	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 5, 2018	March 8, 2018	09/10/18	GAA FY 2018	89,883,221.37			85,391,939.89			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
18	18B0037 - Off-Cantageway Improvement along Borongan - Galian Road (S001703M), K0973+127.9 - K0976+286, K0976+470 - K0978+447, K0978+485 - K0978+503, K0978+533 - K0979+125	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 21, 2018	February 22 - March 5, 2018	March 8, 2018	04/10/18	GAA FY 2018	56,568,282.25			53,736,863.52			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
19	18B0039 - Construction of Brgy. San Miguel Flood Control Brgy. San Miguel, Brgy. San Miguel, Lorente, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 5, 2018	February 6 - 14, 2018	February 16, 2018	9/16/18	GAA FY 2018	26,457,648.95			25,132,262.64			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE		09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APPY)					
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOE	CO	Total		MOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Accept
20	18B0040 - Rehab/Extension of Flood Control Structure protecting National Road along Wright-Talk-Boronggan, Road, K0899+750- K0900+900, Brgy. Sto Nino, Sulat, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 10-16, 2017	November 17, 2017	December 6, 2017	December 6, 2017	December 7, 2017	December 8-15, 2017	February 5, 2018	February 6 - 15, 2018	February 20, 2018	05/11/18	GAA FY 2018	48,993,582.21			45,539,708.26			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	09-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
21	18B0043 - Rehabilitation/Improvement of Flood Control Structures along Oras River, Oras, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6 - 14, 2018	February 16, 2018	9/29/18	GAA FY 2018	42,410,115.61			40,288,254.17			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
22	18B0044 - Construction of Brgy. Saugan Flood Control Structures, Brgy. Saugan, Oras, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6-5, 2018	February 20, 2018	12/10/18	GAA FY 2018	39,197,396.19			37,222,567.06			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
23	18B0045 - Construction of Flood Control Structures Protecting National Road along Boronggan-Guan Road, K0996+940- K0997+600, Brgy. Gansoran, Hernani, Eastern Samar	Construction Section	Public Bidding	November 6, 2017	November 11 - 17, 2017	November 20, 2017	December 07, 2017	December 07, 2017	December 08, 2017	December 8-15, 2017	February 5, 2018	February 6-15, 2018		10/29/18	GAA FY 2018	40,763,355.44			38,712,731.31			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	10-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
24	18B0050 - Construction of Poblacion Sulat Flood Control Structures, Sulat, Eastern Samar	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 5, 2018	February 6-5, 2018	February 22, 2018	08/11/18	GAA FY 2018	41,157,483.92			39,094,372.28			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
25	18B0054 - Off-carriageway Improvement along Jct. Talk - Oras - San Policarpo - Arliche Road (S00167SM) K0898+100 - K0898+480; K0909+000 - K0910+710; K0919+1058 - K0911+010; K0911+174 - K0911+330; K0911+351 - K0912+274; K0912+288 - K0912+732; K0912+844 - K0913+444; K0913+436 - K0913+1010; K0914+202 - K0914+1540; K0915+040 - K0915+118; K0919+213 - K0919+403; K0920+001 - K0920+236; K0920+286 - K0920+872; K0920+637 - K0921+214; K0904+695 - K0904+752; K0907+271 - K0907+793	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22-March 2, 2018	March 8, 2018	10/14/18	GAA FY 2018	96,123,135.56			91,275,897.92			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
26	18B0056 - Access Road Leading to Palamas Seashore, Brgy. 3 (Poblacion) Quinsopandan, Eastern Samar	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	07/08/18	GAA FY 2018	10,760,259.80			10,222,003.72			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
27	18B0057 - Retrofitting/Strengthening of Permanent Bridges at Pagbatangan Bridge (B00471SM) along Wright - Talk - Boronggan Road	Construction Section	Public Bidding	November 10, 2017	November 15-21, 2017	November 22, 2017	December 12, 2017	December 12, 2017	December 13, 2017	December 14-21, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	9/29/18	GAA FY 2018	12,249,040.79			11,636,668.28			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
28	18B0036 (RE-ADVERTISEMENT) Rehab. Improvement of Flood Control Structures at Brgy. 1, 2, 3, 5, Gopilos, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	ON-GOING	GAA FY 2018	58,796,615.95			55,846,839.52			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
29	18B0041 (RE-ADVERTISEMENT) Construction of Brgy. San Isidro Flood Control Structure Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018	06/11/18	GAA FY 2018	48,995,504.91			45,528,531.52			COA.NGO-ESDPMT, BANTAY LANGSANGAN, PICE	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PNP)				Contract Cost (PNP)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)		
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
30	18B0042 (RE-ADVERTISEMENT) Rehabilitation/Improvement of Flood Control Structures along Oras River, Oras, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018	05/11/18	GAA FY 2018	21,782,270.03			20,688,185.20			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	
31	18B0046 (RE-ADVERTISEMENT) Construction of Brgy. Mayapangan Flood Control Structures Protecting along Borongan Guisan Road, K0311+11-K0311+482 Brgy. Mayapangan, Borongan City, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018	ON-GOING	GAA FY 2018	48,791,588.38		46,334,756.23			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
32	18B0047 (Re-advertisement) - Construction of Can-Avid Flood Control Structures, along Ulot River, Can-Avid, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	05/10/18	GAA FY 2018	19,598,414.55		18,616,146.52			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
33	18B0048 (Re-advertisement) - Construction of Brgy. Nena Flood Control Structures Brgy. Nena, San Julian, Eastern Samar	Construction Section	Public Bidding	November 13, 2017	November 17 - 23, 2017	November 24, 2017	December 13, 2017	December 13, 2017	December 14, 2017	December 14-21, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	08/10/18	GAA FY 2018	17,932,077.32		17,030,798.09			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	17-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
34	18B0058 - Construction / Improvement of Access Road Leading to Guisan Port, Guisan, Eastern Samar	Construction Section	Public Bidding	November 16, 2017	November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 7, 2018	8/19/18	GAA FY 2018	32,212,067.28		30,600,895.10			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
35	18B0059(Re-Advertisement) - Construction of drainage system at Poblacion, Brgy. No. 4 Guisan, Eastern Samar	Construction Section	Public Bidding	November 16, 2017	November 21-27, 2018	November 28, 2017	March 1, 2018	March 1, 2018	March 2, 2018	March 5-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	9/28/18	GAA FY 2018	19,598,556.05		18,613,414.85			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	20-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
36	18B0060 - Retrofitting/Strengthening of Permanent Bridges at Dao Bridge (B00421SM) along Jct. Td-Oras-San Policarpo-Arteche Road	Construction Section	Public Bidding	November 16, 2017	November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	7/26/18	GAA FY 2018	4,898,605.98		4,652,963.82			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
37	18B0061 -Construction of Brgy. Poblacion 8 Road, Balangiga, Eastern Samar	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	4/17/18	GAA FY 2018	3,913,742.63		3,717,778.75			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
38	18B0063 - Retrofitting/Strengthening of Permanent Bridges at Bucas Bridge (B00472 SM) along Borongan - Guisan Road	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	7/19/18	GAA FY 2018	4,408,840.91		4,188,136.24			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
39	18B0064 -Retrofitting/Strengthening of Permanent Bridges at Macabut Bridge (B00462SM) along Borongan - Guisan Road	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 21, 2018	February 22 - March 2, 2018	March 6, 2018	6/28/18	GAA FY 2018	4,898,789.27		4,652,498.01			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
40	18B0065 - Construction of Multi - Purpose Building (Senior Citizen Building)Dolores, Eastern Samar	Construction Section	Public Bidding		November 21-27, 2017	November 28, 2017	December 14, 2017	December 14, 2017	December 15, 2017	December 15-22, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	7/21/18	GAA FY 2018	4,899,232.06		4,654,192.79			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	21-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
41	18B0068 - Construction of Missing Links/New Roads Arteche, Brgy. Culumuan-Jipapad Las Navas-Catubig Rawis Road, (Eastern Samar side), Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 21, 2018	February 22 - March 2, 2018	March 8, 2018	ON-GOING	GAA FY 2018	97,445,721.42		92,537,591.57			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
42	18B0069 - Construction of Taking Flood Control, Brgy. Taling, Dolores, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	8/28/18	GAA FY 2018	19,598,536.41		18,583,422.00			COA,NGO, ESD,PM,T, BANTAY LANGSANGAN, PICE			15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PFP)				Contract Cost (PNP)				List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APPY)		
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Completion	Acceptance/ Turnover
43	18B0070 - Construction of Sta. Monica Flood Control Structures, Brgy. Sta. Monica, Oras, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14,2018	February 16, 2018	12/10/18	GAA FY 2018	19,596,528.32			18,615,885.48			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
44	18B0071 - Construction of Flood Control, Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-15, 2018	February 20, 2018	01/08/18	GAA FY 2018	9,799,395.10		9,306,464.09			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
45	18B0073 - Construction of Borongan Flood Control Structures along Loom River, Borongan City, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 14, 2018	February 15-23, 2018	February 28, 2018	ON-GOING	GAA FY 2018	68,593,580.58		65,141,688.15			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	15-Dec-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
46	18B0074 - Construction of Borongan Flood Control Structures along Loom River, Borongan City, Eastern Samar	Construction Section	Public Bidding	November 23, 2017	November 28 - December 04, 2017	December 05, 2017	December 19, 2017	December 19, 2017	December 20, 2017	December 21-29, 2017	February 5, 2018	February 6-14, 2018	February 16, 2018	ON-GOING	GAA FY 2018	48,997,380.26		46,656,193.15			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		5-Dec-17	5-Dec-17	5-Dec-17	5-Dec-17	15-Dec-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
47	18B0077 - Retrofitting/ Strengthening of Permanent Bridges at Dolores Bridge(B00516SM), along Jct. Taft Oras-San Policarpo-Arteche Road	Construction Section	Public Bidding	November 24, 2017	November 29 - December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22-March 2, 2018	March 8, 2018	11/21/18	GAA FY 2018	70,558,264.84		67,010,372.12			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
48	18B0078 - Construction of Flood Control Structures Protecting National Road along Borongan-Guivan Road, KI1007-400 - KI1007-900, Gen. MacArthur, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29 - December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 14, 2018	February 15-26,2018	February 28, 2018	07/10/18	GAA FY 2018	68,594,081.18		65,383,147.92			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
49	18B0079 - Construction of Balingga Flood Control Structure, Balingga, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29 - December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-14,2018	February 16, 2018	07/10/18	GAA FY 2018	33,297,288.64		31,621,134.58			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
50	18B0080 - Rehabilitation/Repair of Permanent Bridges at Taksay Bridge (B00516SM), along Jct. Taft - Oras - San Policarpo - Arteche Road	Maintenance Section	Public Bidding	November 24, 2017	November 29 - December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22-March 3,2018	March 6, 2018	8/28/18	GAA FY 2018	2,938,748.08		2,791,252.38			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
51	18B0081 - Construction of Quinsipoden Flood Control Structure, Quinsipoden, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29 - December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-14,2018	February 18, 2018	02/11/18	GAA FY 2018	48,994,031.59		46,541,315.33			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
52	18B0082 - Rehabilitation/Repair of Permanent Bridges at Balingga Bridge (B00505SM), along Jct. Buenavista - Lawaan - Marabut Road	Maintenance Section	Public Bidding	November 24, 2017	November 29 - December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 21, 2018	February 22 - Mch2, 2018	March 6, 2018	4/20/18	GAA FY 2018	1,958,993.16		1,860,738.26			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
53	18B0083 - Construction of Spanset Hanging Bridge, Jipapad, Eastern Samar	Construction Section	Public Bidding	November 24, 2017	November 29 - December 5, 2017	December 6, 2017	December 20, 2017	December 20, 2017	December 21, 2017	December 29, 2017 - January 10, 2018	February 5, 2018	February 6-18,2018	February 17, 2018	ON-GOING	GAA FY 2018	19,598,922.65		18,616,420.19			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	28-Nov-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
54	18B0084 - Construction/Improvement of Access Roads Leading to Declared Tourist Destinations Borongan - Licente Closed Canopy Area, Brgy. San Gabriel - Brgy. Tagaplan - Brgy. Del Pilar including Bridge	Construction Section	Public Bidding	December 29, 2017	January 4-10, 2018	January 11, 2018	January 25, 2018	January 25, 2018	January 26, 2018	February 2-12, 2018	February 14, 2018	February 15-23,2018	March 1, 2018	ON-GOING	GAA FY 2018	196,886,780.24		188,035,211.50			COA,NGO, ESD/PMT, BANTAY LANGSANGAN, PICE		03-Jan-18	03-Jan-18	03-Jan-18	03-Jan-18	03-Jan-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)				
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Construction	Acceptance/ Turnover	ABC (PHP)			Contract Cost (PHP)		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
																	Total	MOOE		Total	MOOE										
55	18B0085 - Construction of Multi-Purpose Building in Barangay Sungsang, Borongan City, Eastern Samar	Construction Section	Public Bidding	January 15, 2018	January 20-26, 2018	January 26, 2018	February 9, 2018	February 8, 2018	February 9, 2018	February 14, 2018	February 14, 2018	February 15-23, 2018	February 27, 2018	6/17/18	GAA FY 2018	2,449,400.34		2,326,572.89		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		22-Jan-18	22-Jan-18	22-Jan-18	22-Jan-18	22-Jan-18	22-Jan-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
56	18B0086 - Construction of River Control, Brgy. Tabo, San Policarpo, Eastern Samar	Construction Section	Public Bidding	January 26, 2018	January 31 - February 6, 2018	February 7, 2018	February 20, 2018	February 20, 2018	February 21, 2018	February 22-26, 2018	February 28, 2018	March 1-1, 2018	March 14, 2018	12/12/18	GAA FY 2018	48,994,525.70		45,539,745.05		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		29-Jan-18	29-Jan-18	29-Jan-18	29-Jan-18	29-Jan-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
57	18B0087 - Construction of Multi-Purpose Building San Francisco, Sulat, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	2,938,675.92		2,791,694.84		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
58	18B0088 - Construction of Multi-Purpose Building Mactubay, Oras, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	2,939,664.41		2,791,816.23		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
59	18B0089 - Construction of Multi-Purpose Building Tarkuan, Dolores, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 8, 2018	March 9, 2018	12/06/18	GAA FY 2018	2,937,663.96		2,789,603.73		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
60	18B0090 - Construction of Multi-Purpose Building Pangutitan, Oras, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	2,939,042.05		2,790,437.02		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
61	18B0091 - Construction of Multi-Purpose Building San Juan, Guluan, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	3,428,087.06		3,255,173.73		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
62	18B0092 - Construction of Multi-Purpose Building Gap-Ang, Dolores, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	3,428,807.71		3,256,631.27		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
63	18B0093 - Construction of Multi-Purpose Building Catumban, Ardeche, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/07/18	GAA FY 2018	2,939,274.85		2,789,959.17		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
64	18B0094 - Construction of Multi-Purpose Building Mayabong, Borongan City, Eastern Samar	Construction Section	Public Bidding		February 2-6, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018	February 23-26, 2018	February 27, 2018	February 28- March 7, 2018	March 9, 2018	12/06/18	GAA FY 2018	2,937,846.80		2,788,421.00		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
65	18B0095 - Construction of Multi-Purpose Building Garden, Ardeche, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	7/16/18	GAA FY 2018	2,938,856.73		2,788,126.12		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
66	18B0096 - Construction (Completion) of Multi-Purpose Building Natsagan, Oras, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	4/17/18	GAA FY 2018	977,549.16		927,493.68		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
67	18B0097 - Construction of Multi-Purpose Building Minaanod, Lorente, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	6/16/18	GAA FY 2018	2,938,053.19		2,791,552.44		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
68	18B0098 - Construction of Multi-Purpose Building Solong, Can-Awid, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	01/07/18	GAA FY 2018	2,937,657.50		2,788,947.70		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
69	18B0099 - Construction of Multi-Purpose Building Can-Awid National High School, Can-Awid, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 26-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	01/6/18	GAA FY 2018	1,958,587.10		1,858,747.57		COA, NGO, ESDPMIT, BANTAY LANSANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds		Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APPY)			
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	ABC (PHP)			Contract Cost (PHP)			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual		
																Total	MOOE	C O	Total		MOOE								CO	
70	18B0100 - Construction of Multi-Purpose Building Jagriaya, Saideco, Eastern Samar	Construction Section	Public Bidding		February 3-9, 2018	February 9, 2018	February 22, 2018	February 22, 2018	February 23, 2018	February 20-27, 2018	February 28, 2018	March 1-9, 2018	March 13, 2018	6/16/18	GAA FY 2018	2,938,926.67			2,791,061.73			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	02-Feb-18	Posted in PhileGPS and DPWH Website	
71	18B0101 - Rehabilitation/Reconstruction of National Roads with Slops, Slopes Collapse and Landslide - Secondary Roads Borongan - Guilan Road, K0931+171 - K0931+861, K0935+543 - K0935+751	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	10/26/18	GAA FY 2018	18,603,797.86			17,665,929.75			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhileGPS and DPWH Website	Posted in PhileGPS and DPWH Website
72	18B0102 - Construction of Flood Control Structures (Tetrapods) Protecting National Road Along Borongan - Guilan Road, K0924+600 - K0924+925 Brgy. Bugas, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	8/26/18	GAA FY 2018	19,978,619.30			18,979,189.29			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhileGPS and DPWH Website	Posted in PhileGPS and DPWH Website
73	18B0103 - Construction of Flood Control Structures (Tetrapods) Protecting National Road along Borongan - Guilan Road, K0924+150 - K0930+900 Brgy. Tabunan, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-14, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-6, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	9/15/18	GAA FY 2018	18,467,031.42			17,538,849.38			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhileGPS and DPWH Website	Posted in PhileGPS and DPWH Website
74	18B0104 - Rehabilitation of Local Roads, San Jose, Borongan City, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	4/18/18	GAA FY 2018	1,468,577.38			1,395,148.19			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhileGPS and DPWH Website	Posted in PhileGPS and DPWH Website
75	18B0105 - Off-Camalgeway Improvement (Secondary Roads) Jct. Buemista - Lawaan - Marabut Road, K0962+549 - K0962+630, K0962+700 - K964+290, K0962+630 - K0962+700, K0964+290 - K0969+428, K0969+457 - K0970+150	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	10/20/18	GAA FY 2018	75,939,917.58			72,113,931.18			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhileGPS and DPWH Website	Posted in PhileGPS and DPWH Website
76	18B0106 - Off-Camalgeway Improvement (Secondary Roads) Jct. Tañ-Ora-San Policarpo-Archeche Road, K0986+374 - K0989+000, K0940+744 - K0941+161, K0941+209 - K0941+600, K0960+737 - K0961+124, K0961+152 - K0963+000	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	10/16/18	GAA FY 2018	43,975,083.34			41,795,163.21			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhileGPS and DPWH Website	Posted in PhileGPS and DPWH Website
77	18B0107 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads (Secondary Roads) Jct. Tañ-Ora - San Policarpo-Archeche Road, K0981+1374, K0991+(+233), K0907+800 - K0908+420, K0937+658 - K0938+000, K0963+000 - K0963+049, K0963+000 - K963+079, K0967+632 - K967+666	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	9/15/18	GAA FY 2018	12,111,668.23			11,503,326.51			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhileGPS and DPWH Website	Posted in PhileGPS and DPWH Website
78	18B0108 - Off-Camalgeway Improvement (Secondary Roads) Jct. Buemista-Lawaan-Marabut Road, K0975+298 - K0977+059, K0977+779 - K0978+777, K0978+812 - K0979+000	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	9/25/18	GAA FY 2018	36,411,307.94			37,428,576.90			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhileGPS and DPWH Website	Posted in PhileGPS and DPWH Website

Code (UACSP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APPY)					
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept
79	18B0109 - Construction/Improvement of Access Road from National Highway to Brgy. Ibean, Salcedo Eastern Samar Connecting to the Cassava Flour Processing Project and Provincial Cacao Nursery Project, Salcedo, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	March 1-2, 2018	March 5, 2018	March 6-12, 2018	March 14, 2018	07/12/18	GAA FY 2018	73,433,408.39			69,791,426.00			06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
80	18B0110 - Construction/Repair/Rehabilitation of Road Barangay Nalo to Barangay, Bongso, Taft, Eastern Samar	Construction Section	Public Bidding	February 2, 2018	February 7-13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018	February 28, 2018	April 12, 2018	February 13-23, 2018	April 26, 2018	11/08/18	GAA FY 2018	9,766,107.50			9,284,214.72			06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	06-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
81	18B0111 - Construction of Multi-Purpose Building, San Vicente, Dolores, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	6/30/18	GAA FY 2018	3,429,099.00			3,257,206.98			09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
82	18B0112 - Construction of Multi-Purpose Building, Danao, Taft, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	6/30/18	GAA FY 2018	2,938,691.42			2,790,526.33			09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
83	18B0113 - Rehabilitation of Multi-Purpose Building, Laspog, Maydong, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	5/16/18	GAA FY 2018	978,980.07			929,706.50			09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
84	18B0114 - Construction (Completion) of Multi-Purpose Building, Camada, Maydong, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	01/05/18	GAA FY 2018	977,946.89			927,619.21			09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
85	18B0115 - Construction (Completion) of Multi-Purpose Building, San Gabriel, Borongan City, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	01/05/18	GAA FY 2018	488,879.73			464,225.27			09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
86	18B0116 - Construction of Multi-Purpose Building, Gaihuangan, Can-Awi, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	7/30/18	GAA FY 2018	2,938,405.65			2,791,796.86			09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
87	18B0117 - Construction of Multi-Purpose Building, San Miguel, Maslog, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	7/15/18	GAA FY 2018	3,428,012.10			3,258,199.19			09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
88	18B0118 - Construction of Multi-Purpose Building, Danao, Taft, Eastern Samar	Construction Section	Public Bidding		February 10-16, 2018	February 16, 2018	March 1, 2018	March 1, 2018	March 2, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	7/30/18	GAA FY 2018	1,999,561.27			1,861,618.08			09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	09-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
89	18B0119 - Construction of Multi-Purpose Building, Gairimaayohan, Batangosa, Eastern Samar	Construction Section	Public Bidding		February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	7/15/18	GAA FY 2018	2,937,684.94			2,791,061.73			12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
90	18B0120 - Construction of Hiabaan Flood Control Structure, Brgy. Hiabaan, Dolores, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	April 6, 2018	8/23/18	GAA FY 2018	9,798,628.56			9,306,255.06			12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
91	18B0121 - Construction of Sto. Nito River Landing, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 13-19, 2018	February 20, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	01/10/18	GAA FY 2018	19,595,998.20			18,611,969.94			12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					
92	18B0122 - Construction of Flood Control Structures Protecting National Road along Wright-Taft, Borongan Road, K0288+000-K0288+500, Eastern Samar	Construction Section	Public Bidding	February 09, 2018	February 14-20, 2018	February 21, 2018	March 6, 2018	March 6, 2018	March 7, 2018	March 8-9, 2018	March 13, 2018	March 14-23, 2018	March 27, 2018	11/16/18	GAA FY 2018	32,191,193.26			30,580,647.29			12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	12-Feb-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website					

Code (UACSP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)				Contract Cost (PNP)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APPY)		
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery Accept
93	18B0123 - Construction of 2-units, 1-Storey workshop Building (Standard Technical/Vocational Building) at Can-Avid National High School, Can-Avid, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11, 2018	June 22, 2018	08/11/18	BEFF CY 2018	6,721,838.04			6,507,738.78			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
94	18B0124 - Construction of 4-units, 1-Storey workshop Building (Standard Technical/Vocational Building) at Taft National High School, Taft, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11, 2018	June 22, 2018	11/15/18	BEFF CY 2018	23,749,183.82			22,744,533.16			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
95	18B0125 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical/Vocational Building) at Maslog National High School, Maslog, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11, 2018	June 22, 2018	9/25/18	BEFF CY 2018	9,169,146.10			8,872,960.25			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
96	18B0127 - Construction of 6-units, 1-Storey Workshop Building (Standard Technical/Vocational Building) at Samar National Pilot Opportunity School of Agriculture, San Policarpo, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11, 2018	June 22, 2018	10/25/18	BEFF CY 2018	17,331,078.57			16,466,225.44			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
97	18B0128 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical/Vocational Building) at Salcedo Vocational High School, Salcedo, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11, 2018	June 22, 2018	11/19/18	BEFF CY 2018	7,522,204.80			7,585,113.46			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
98	18B0129 - Construction of 2-units, 1-Storey Workshop Building (Standard Technical/Vocational Building) at Homomon National High School, Brgy. Casaguran, Homomon Is., Guiuan, Eastern Samar	Construction Section	Public Bidding	March 23, 2018	March 28 - April 3, 2018	April 4, 2018	April 17, 2018	April 17, 2018	April 18, 2018	April 19-26, 2018	June 11, 2018	June 11, 2018	June 22, 2018	10/27/18	BEFF CY 2018	9,266,308.63			8,981,327.45			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	26-Mar-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
99	18B0130 - Construction/Rehabilitation of (Seventeen Units) Water Supply/Septage and Sewage/Rain Water Collector - Rain Water Collector System, 1. Sakuran Elementary School, Borongan 2. Sihan Elementary School, Borongan 3. San Saturino Elementary School, Borongan 4. San Roque Elementary School, Libarda 5. Leuzon Elementary School, Borongan 6. Hiding Elementary School, Borongan 7. Campampun Elementary School, Borongan 8. Caluan Elementary School, Borongan 9. Cabong Elementary School, Borongan 10. Bureof Fire Protection, Borongan 11. Babu Elementary School, Borongan 12. Baska Elementary School, Lirona 13. Campidan Elementary School, San Juan 14. San Isidro Elementary School, San Juan 15. Nera Elementary School, San Juan 16. Poblacion Elementary School, San Juan 17. Taft Elementary School, Taft	Construction Section	Public Bidding		March 29 - April 4, 2019	April 5, 2018	April 18, 2018	April 18, 2018	April 19, 2018	April 20-23, 2018	April 25, 2018	April 26-May 7, 2018	May 9, 2018	6/14/18	RA Fund FY 2017	3,281,000.00			3,162,590.90			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	06-Apr-18	06-Apr-18	06-Apr-18	06-Apr-18	06-Apr-18	06-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
100	18B0131 - Construction of 1-Storey, 2-Classroom School Building at San Eduardo Elementary School, Oras, Eastern Samar	Construction Section	Public Bidding		April 4-10, 2018	April 11, 2018	May 2, 2018	May 2, 2018	May 3, 2018	May 7, 2018	June 11, 2018	June 11, 2018	June 22, 2018	10/20/18	BEFF CY 2018	3,073,915.57			2,949,878.96			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)			
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery Accept
112	18B0143 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Gen. MacArthur National Agricultural School, Gen MacArthur, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	April 26, 2018	April 26, 2018	April 30, 2018	May 3, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/10/18	BEFF CY2018	3,395,889.85			3,293,345.22			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	05-Apr-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				
113	18B0144 (Re-Advertise) - Construction of 1-Storey, 2-Classroom School Building at Dolores National High School, Dolores, Eastern Samar	Construction Section	Public Bidding		April 06 - 12, 2018	April 13, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 25, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/16/18	BEFF CY2018	3,967,003.68			2,899,882.43			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	03-May-18	03-May-18	03-May-18	03-May-18	03-May-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				
114	18B0145 - Construction of 1-Storey, 2-Classroom School Building at Malabag Elementary School, Giporko, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/20/18	BEFF CY2018	2,994,583.24			2,885,326.52			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				
115	18B0146 - Construction of 1-Storey, 2-Classroom School Building at Boluaso Elementary School, Lawaan, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	05/10/18	BEFF CY2018	3,059,225.18			2,948,946.19			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				
116	18B0147 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Jipapad National High School, Jipapad, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/18/18	BEFF CY2018	4,738,386.09			4,621,552.06			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				
117	18B0148 - Construction of 1-Storey Workshop Building (Standard Technical Vocational Building) at Sta. Fe National High School, Borongan City, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/20/18	BEFF CY2018	3,360,665.61			3,223,750.36			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				
118	18B0149 - Construction of 1-Storey, 2-Classroom School Building at Tawagan Elementary School, Arteche, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/23/18	BEFF CY2018	3,559,629.22			3,430,426.56			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				
119	18B0150 - Construction of 1-Storey, 2-Classroom School Building at Bigo Elementary School, Arteche, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	9/20/18	BEFF CY2018	3,559,629.22			3,452,614.97			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				
120	18B0151 - Construction of 1-Storey, 2-Classroom School Building at Jipapad Central Elementary School, Jipapad, Eastern Samar	Construction Section	Public Bidding		April 11-17, 2018	April 18, 2018	May 3, 2018	May 3, 2018	May 4, 2018	May 8, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	10/10/18	BEFF CY2018	3,888,715.00			3,770,982.78			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				
121	18B0152 - Construction of 2-Storey Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11-20, 2018	June 22, 2018	11/24/18	BEFF CY2018	9,840,824.24			9,627,744.36			COANGO, ESDP/MT, BANTAY LANSANGAN, PICE	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhICEPS and DPWH Website	Posted in PhICEPS and DPWH Website				

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APPY)					
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Accept
122	18B0153 - Construction of 3-Storey, 6-Classroom School Building at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11, 2018	June 22, 2018	June 22, 2018	ON-GOING	BEFF CY2018	14,378,134.04			13,973,058.88			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website			
123	18B0154 - Construction of 3-Storey, 12-Classroom School Building at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11, 2018	June 22, 2018	June 22, 2018	ON-GOING	BEFF CY2018	30,414,163.46			29,962,771.46			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website			
124	18B0155 - Construction of 3-Units, 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11, 2018	June 22, 2018	11/24/18	BEFF CY2018	29,297,980.48			28,844,235.80			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website				
125	18B0156 - Construction of 2-Units, 2-Storey, Workshop Building (Technical Vocational Building) at Arteche National High School, Arteche, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11, 2018	June 22, 2018	10/12/18	BEFF CY2018	19,599,746.32			19,168,269.97			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website				
126	18B0157 - Construction of 2-Storey, 8-Classroom Building at Oras National High School, Oras, Eastern Samar	Construction Section	Public Bidding	April 20, 2017	April 25 - May 1, 2018	May 2, 2018	May 22, 2018	May 22, 2018	May 23, 2018	May 31, 2018	June 11, 2018	June 11, 2018	June 22, 2018	ON-GOING	BEFF CY2018	17,121,306.52			16,744,175.96			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	19-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website				
127	18B0158 - Construction of 3-Storey, 6-Workshop Building at Eastern Samar National Comprehensive High School Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11, 2018	June 22, 2018	ON-GOING	BEFF CY2018	29,966,527.67			29,426,468.41			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website				
128	18B0159 - Construction of 3-Storey, 6-Workshop Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11, 2018	June 22, 2018	ON-GOING	BEFF CY2018	29,966,527.67			29,421,829.52			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website				
129	18B0160 - Construction of 3-Storey, 12-Classroom School Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11, 2018	June 22, 2018	ON-GOING	BEFF CY2018	30,263,909.75			29,567,631.40			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website				
130	18B0161 - Construction of 3-Storey, 12-Classroom School Building at Eastern Samar National Comprehensive High School, Borongan City, Eastern Samar	Construction Section	Public Bidding	April 23, 2017	April 27 - May 3, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	June 4, 2018	June 11, 2018	June 11, 2018	June 22, 2018	ON-GOING	BEFF CY2018	30,263,909.75			29,712,996.72			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website				
131	18B0162 - Construction of 1-Storey, 2-Classroom School Building at Nena National High School, San Julian, Eastern Samar	Construction Section	Public Bidding	April 27 - May 3, 2018	May 4, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11, 2018	June 22, 2018	9/20/18	BEFF CY2018	2,925,730.99			2,861,270.25			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website				
132	18B0163 - Construction of 1-Storey, Workshop Building (Standard Technical Vocational Building) at Sulat National High School, Sulat, Eastern Samar	Construction Section	Public Bidding	April 27 - May 3, 2018	May 4, 2018	May 4, 2018	May 24, 2018	May 24, 2018	May 25, 2018	May 29, 2018	June 11, 2018	June 11, 2018	June 22, 2018	01/11/18	BEFF CY2018	3,430,956.55			3,348,741.90			COA-NGO-ESDP/MT, BANTAY LANSANGAN, PICE	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	25-Apr-18	Posted in PhlogEPS and DPWH Website	Posted in PhlogEPS and DPWH Website				

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)				Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APPY)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
142	18B0172 - Concrete of Brgy. Biga FMR, Brgy. Biga, Giporlos, Eastern Samar	Construction Section	Public Bidding	May 4, 2018	May 9-15, 2018	May 16, 2018	May 20, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2018	June 18, 2018	8/26/18	DA 2018	6,964,999.23			6,616,033.04			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
143	18B0173 - Repair/Maintenance of Main Repair Shop Building, Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 20, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2023	June 24, 2018		Other Public Building	999,757.71			969,719.01			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
144	18B0174 - Repair/Maintenance of DPWH Building Area Equipment Shop, Utility and Fuel Station, Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 20, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2024	June 25, 2018		Other Public Bidding	999,456.86			969,455.38			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
145	18B0175 - Repair/Maintenance of DPWH Building Cabang Field Office Building, Borongan City, Eastern Samar	Construction Section	Public Bidding		May 9-15, 2018	May 16, 2018	May 20, 2018	May 29, 2018	May 30, 2018	June 1, 2018	June 5, 2018	June 6-15, 2025	June 26, 2018		Other Public Bidding	999,308.65			969,327.79			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
146	17B0136 - Constructions of Brgy. Sta. Cruz River Landing, Brgy. Sta. Cruz, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	11/20/18	DOT	2,449,387.45			2,373,119.45			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
147	17B0137 - Repair/Rehab./Improvement of Brgy. San Pascual River Landing, Sitio Hilayan, Brgy. San Pascual, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	11/20/18	DOT	2,449,526.19			2,374,662.56			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
148	17B0138 - Repair/Rehab./Improvement of Brgy. Magsaysay River Landing, Brgy. Magsaysay, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	11/19/18	DOT	2,448,857.83			2,370,465.61			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
149	17B0139 - Repair/Rehab./Improvement of Brgy. Dengigan River Landing, Brgy. Dengigan, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	11/19/18	DOT	2,461,043.32			2,383,728.08			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
150	17B0140 - Repair/Rehab./Improvement of Brgy. San Roque River Landing, Brgy. San Roque, Dolores, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	9/29/18	DOT	2,449,133.32			2,373,316.63			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
151	17B0141 - Repair/Rehab./Improvement of Brgy. Cagdine River Landing, Brgy. Cagdine, Oras, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	9/29/18	DOT	2,449,957.09			2,373,095.28			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			
152	17B0142 - Repair/Rehab./Improvement of Brgy. Gamot River Landing, Brgy. Gamot, Oras, Eastern Samar	Construction Section	Public Bidding		September 01 - 07, 2017	September 8, 2017	September 22, 2017	September 22, 2017	September 22, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	10/29/18	DOT	2,449,444.32			2,373,377.87			COANGCO-ESDPMT-BANTAY LANGANGAN, PICE	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	30-Aug-17	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APPY)				
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
153	17B0143 - Repair/Rehab./Improvement of Malogo River Landing, Brigy Malogo, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	04/09/18	DDTr	2,443,703.99			2,366,173.58			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
154	17B0145 - Repair/Rehab./Improvement of Brigy Camanlang River Landing, Brigy Camanlang, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	03/09/18	DDTr	2,446,125.87			2,372,707.87			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
155	17B0146 - Repair/Rehab./Improvement of Brigy Cagahong River Landing, Brigy Cagahong, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	04/09/18	DDTr	2,448,283.00			2,378,772.83			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
156	17B0147 - Repair/Rehab./Improvement of Brigy Baruk River Landing, Brigy Baruk, Can-avid, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	05/09/18	DDTr	2,445,700.53			2,377,028.98			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
157	17B0148 - Repair/Rehab./Improvement of Brigy Balang River Landing, Brigy Balang, Oras, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	9/29/18	DDTr	2,449,957.09			2,372,446.20			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
158	17B0149 - Repair/Rehab./Improvement of Brigy Alang-Alang River Landing, Brigy Alang-Alang, Oras, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	10/29/18	DDTr	2,449,957.09			2,373,201.79			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
159	17B0150 - Repair/Rehab./Improvement of Brigy Cadi-an River Landing, Brigy Cadi-an, Oras, Eastern Samar	Construction Section	Public Bidding		September 06 - 12, 2017	September 13, 2017	September 26, 2017	September 26, 2017	September 27, 2017	September 27, 2017	September 27, 2017	14-Jun-18	June 15-24, 2018	June 26, 2018	9/29/18	DDTr	2,449,957.09			2,372,722.59			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
22	18B0187 - Rehabilitation/Reconstruction of Slope protection Works Along the National Secondary Road Borongan - Guisan Road, Eastern Samar	Construction Section	Public Bidding	21-Jun-18	June 29-July 5, 2018	July 6, 2018	July 23, 2018	July 23, 2018	July 24, 2018	July 25-31, 2018	August 2, 2018	August 3-12, 2018	August 14, 2018	ON-GOING	Calamity "Baryang"	34,211,059.52			32,439,563.52			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	5-Sep-17	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
11	18B0178 - Construction/Opening of a Section of Can - Avid, Malogo - Can-Ray FMR, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29, 2018	May 30, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018	July 3, 2018	July 4-13, 2018	July 17, 2018	ON-GOING	PAMANA CY 2018	78,405,998.28			74,394,872.14			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
12	18B0177 - Construction of Roxas-Isulanguhan, Gen. MacArthur, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29, 2019	May 31, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018	July 3, 2018	July 4-13, 2018	July 17, 2018	04/12/18	PAMANA CY 2018	24,501,874.47			23,240,624.99			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
13	18B0178 - Construction of Pingan Alang-alang, Gen. MacArthur, Eastern Samar Phase 2	Construction Section	Public Bidding	14-Jun-18	May 23-29, 2019	June 1, 2018	June 19, 2018	June 19, 2018	June 20, 2018	June 26-29, 2018	July 3, 2018	July 4-13, 2018	July 17, 2018	12/17/18	PAMANA CY 2018	24,520,508.91			23,265,119.91			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website			
14	18B0179 - Repair/Maintenance of Can-Obing Revetment, Can-Obing Borongan City, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 13, 2018	July 16-26, 2018	July 27, 2018		MOOE	1,998,960.62			1,983,082.49			COA/NGO-ESD/PM/T, BANTAY LANSANGAN, PICE	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APPY)							
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	ABC (PHP)			Contract Cost (PHP)			Pre-Proc Conf	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
																	Total	MOOE		C O	Total	MOOE											CO
15	18B0100 - Repair/Maintenance of Jipapad Revetment, Jipapad, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018	MOOE	2,240,453.28			2,219,172.35	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website					
16	18B0181 - Repair/Maintenance of Salcedo Revetment, Salcedo, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018	MOOE	1,998,652.50		1,964,729.03	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						
17	18B0182 - Repair/Maintenance of Oras Revetment, Oras, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018	MOOE	999,866.92		985,337.29	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						
18	18B0183 - Repair/Maintenance of Sulat Revetment, Sulat, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018	MOOE	1,999,667.61		1,985,311.80	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						
19	18B0184 - Repair/Maintenance of Lorente Revetment, Lorente, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018	MOOE	1,998,225.03		1,977,917.13	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						
20	18B0185 - Repair/Maintenance of Quinapondan Revetment, Quinapondan, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018	MOOE	1,999,551.15		1,979,816.78	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						
21	18B0186 - Repair/Maintenance of Taft Revetment, Taft, Eastern Samar	Construction Section	Public Bidding		June 12-18, 2018	June 19, 2018	July 6, 2018	July 6, 2018	July 9, 2018	July 10-11, 2018	July 13, 2018	July 16-25, 2018	July 27, 2018	MOOE	1,998,735.37		1,973,510.01	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						
	18B0188 - Repair/Improvement of DPWH ESDEO Powerhouse, Brgy. Alangalang, Borongan City, Eastern Samar	Construction Section	Public Bidding		July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug 1-7, 2018	Aug 9, 2018	Aug 10-19, 2018	Aug 21, 2018	EAD	2,332,948.86		2,283,479.45	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website								Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website					
	18B0189 - Concreting of Brgy. Napasaan - Brgy. Beran PAB, Brgy. Napasaan & Brgy. Beran, Salcedo E. Samar	Construction Section	Public Bidding		July 09, 2018	July 16, 2018	Aug 2, 2018	Aug 2, 2018	Aug 3, 2018	Aug 6-7, 2018	Aug 8, 2018	Aug 10-20, 2018	Aug 24, 2018	10/1718	D.A. 2018	4,974,998.48	4,721,467.21	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						
	18B0190 - Const. of Hinolaso Bridge II including Road Component, Dolores, Maslog E. Samar	Construction Section	Public Bidding	4-Jul-18	July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug 1-7, 2018	Aug 9, 2018	Aug 10-18, 2018	Aug 21, 2018	ON-GOING	PAMANA	49,003,748.09	46,493,575.19	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						
	18B0191 - Const. of Hinolaso Bridge II including Road Component, Dolores, Maslog E. Samar	Construction Section	Public Bidding	4-Jul-18	July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug 1-7, 2018	Aug 9, 2018	Aug 10-18, 2018	Aug 21, 2018	ON-GOING	PAMANA	22,541,724.25	21,380,739.56	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						
	18B0192 - Const. of Hinolaso Bridge including Road Component, Dolores, Maslog E. Samar	Construction Section	Public Bidding	4-Jul-18	July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug 1-7, 2018	Aug 9, 2018	Aug 10-19, 2018	Aug 21, 2018	ON-GOING	PAMANA	17,641,349.55	16,745,070.43	COANGO-ESDP/MT, BANTAY LANSANGAN, PICE	Posted in PhisGEPS and DPWH Website	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhisGEPS and DPWH Website	Posted in PhisGEPS and DPWH Website						

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)				Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)		
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
18B0103 - Const. of Villanueva Bridge including Road Component, Dolores, Maslog E. Samar	Construction Section		Public Bidding	4-Jul-18	July 09, 2018	July 16, 2018	July 30, 2018	July 30, 2018	July 31, 2018	Aug 1-7, 2018	Aug 9, 2018	Aug 10-19, 2018	Aug 21, 2018	ON-GOING	PAMANA	25,481,948.53			24,167,182.30			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	July 11, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0104 (Emergency) - Landslide Clearing Operation due to Typhoon "Basyang" 1.) Brgy. Cancledes, Hernani, Eastern Samar (Sta. K0987-7000) 2.) Brgy. Pinausan, Gen. Mac Arthur E. Samar (Sta. K1001-400) 3.) Brgy. Nabaran, Salcedo E. Samar (Sta. 1026-200) 4.) Brgy. Pasa, Gopitas E. Samar (Sta. K0984-300)	Construction Section		Public Bidding																		COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE												
18B0108 - Fabrication and Installation of Kilometer Post Along Eastern Samar Road Network	Construction Section		Public Bidding	Oct. 02, 2018	Oct. 09, 2018	Oct. 22, 2017	Oct. 22, 2018	Oct. 23, 2018	Oct. 23, 2018	Oct. 24-25, 2018	Oct. 29, 2018	Oct. 30 - Nov. 8, 2018	Nov. 13, 2018		ROUTINE MAINTENANCE	1,413,494.98			1,356,925.40			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0199 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), San Vicente Integrated School, Sulat, Eastern Samar	Construction Section		Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,803,601.08			4,650,129.94			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0200 - Modified Standard DPWH DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Sto. Nito National High School, Sulat, Eastern Samar	Construction Section		Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,750,064.96			5,557,577.33			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0201 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Rizal Elementary School, Oras, Eastern Samar	Construction Section		Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,160,010.20			4,990,154.14			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0202 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Saugan Elementary School, Oras, Eastern Samar	Construction Section		Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,413,531.17			4,274,415.82			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0203 - Modified Standard DPWH DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Pangudtan Elementary School, Oras, Eastern Samar	Construction Section		Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,844,117.32			5,642,540.59			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0204 - Modified Standard DPWH DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), David Elementary School, Oras, Eastern Samar	Construction Section		Public Bidding	Oct. 9, 2018	Oct. 16, 2018	Nov. 5, 2018	Nov. 5, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,815,406.56			5,613,169.76			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0205 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Canilwag Elementary School, Loreto, Eastern Samar	Construction Section		Public Bidding	Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 7, 2018	Nov. 7-8, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,223,446.26			4,092,064.77			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0206 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Maglino Elementary School, Loreto, Eastern Samar	Construction Section		Public Bidding	Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,996,655.83			4,844,560.12			COANGGO-ESDP/MT, BANTAY LANGANGAN, PICE		Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)			
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery Accept
18B0207 - Modified Standard DPWH DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Gigasa Elementary School, Giposon, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,824,317.02			5,637,275.20			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0208 - Modified Standard DPWH DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Gigasa Elementary School, Giposon, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,824,317.02			5,637,275.20			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0209 - Modified Standard DPWH DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Bokusao National High School, Lawaan, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,888,668.35			5,704,535.59			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0210 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Bokusao National High School, Lawaan, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,419,471.67			4,282,406.70			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0211 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Talagsawan Elementary School, Sakdoon, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,416,501.40			4,278,127.82			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0212 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Vigan Elementary School, Gen. MacArthur, Eastern Samar	Construction Section	Public Bidding		Oct. 10, 2018	Oct. 17, 2018	Nov. 6, 2018	Nov. 6, 2018	Nov. 7, 2018	Nov. 7, 2018	Nov. 8-9, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,312,548.71			4,176,263.19			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Oct. 8, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0213 - Standard DPWH DepEd One-Storey Unique Workshop Building (7m x 22.5m plus corridor) Dapdap National Technical Vocational High School, Dotores, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	3,956,139.57			3,833,327.07			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0214 - Standard DPWH DepEd One (1) Storey Unique Workshop Building (7m x 22.5m plus corridor) Dapdap National Technical Vocational High School, Dotores, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	3,956,193.57			3,836,234.57			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0215 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Huga Primary School, Lorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,213,546.38			4,086,918.11			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0216 - Modified Standard DPWH DepEd One-Storey Three Classroom School Building (7.0m x 27.0m plus corridor 2.50m), Naubay Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	5,630,271.94			5,449,134.07			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			
18B0217 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building (7.0m x 18.0m plus corridor 2.50m), Candona Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 12, 2018	Nov. 12, 2018	Nov. 13, 2018	Nov. 13, 2018	Nov. 14-15, 2018	November 23, 2018	Nov. 26 - Dec. 5, 2018	Dec. 7, 2018	ON-GOING	BEFF CY 2018	4,751,129.75			4,609,171.97			COA-NGO-ESDPMT, BANTAY LANGSANGAN, PICE	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Oct. 22, 2018	Posted in PhnGEPS and DPWH Website	Posted in PhnGEPS and DPWH Website			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)				Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)	
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Acceptance
18B0230 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Canada Elementary School, Maydong, Eastern Samar	Construction Section	Public Bidding	Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,185,825.34			4,053,043.26			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0231 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Laggap Elementary School, Maydong, Eastern Samar	Construction Section	Public Bidding	Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,394,720.54			4,247,095.37			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0232 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Laggap National High School, Maydong, Eastern Samar	Construction Section	Public Bidding	Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,235,326.63			4,084,578.92			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0233 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Malibago Elementary School, Maydong, Eastern Samar	Construction Section	Public Bidding	Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,619,456.44			4,462,530.42			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0234 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Pilag Elementary School, Maydong, Eastern Samar	Construction Section	Public Bidding	Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,903,593.82			4,737,192.25			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0235 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Calalitan Elementary School, Maydong, Eastern Samar	Construction Section	Public Bidding	Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,369,970.26			4,222,591.09			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0236 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Quinditan Elementary School, Maydong, Eastern Samar	Construction Section	Public Bidding	Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,306,608.52			4,161,992.60			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0237 - Modified Standard DPWH DepEd One-Storey Three Classroom School Building Padang Elementary School, Hernani, Eastern Samar	Construction Section	Public Bidding	Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	5,675,812.97			5,478,664.04			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0238 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Bacayanan Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding	Oct. 25, 2018	Oct. 31, 2018	Nov. 15, 2018	Nov. 15, 2018	Nov. 16, 2018	Nov. 19-21, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,202,656.92			4,069,281.90			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Oct. 26, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0239 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building San Miguel Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,251,166.95			4,119,950.62			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0240 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Antipolo Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,235,326.84			4,106,768.40			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					
18B0241 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building San Roque Elementary School, Lorente, Eastern Samar	Construction Section	Public Bidding	Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING	BEFF CY 2018	4,321,458.70			4,191,814.94			COANGO-ESDPMT, BANTAY LANSANGAN, PICE	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website					

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)		List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APPY)				
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
18B0242 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Mica-Ange Primary School, Lorente, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,663,017.28			4,517,839.68			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0243 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Misaonod Elementary School, Lorente, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,676,877.89			4,529,957.69			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0244 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Barbo National High School, Lorente, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,535,304.44			4,387,561.26			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0245 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Break Elementary School, Lorente, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,944,184.57			4,793,319.56			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0246 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Alogan National School of Craftmanship and Home Industries, San Policarpo, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,525,404.26			4,387,560.87			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0247 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Alogan National School of Craftmanship and Home Industries, San Policarpo, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,525,404.26			4,385,084.79			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0248 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Tubabao Elementary School, Gausan, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	5,132,289.43			4,970,125.63			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0249 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Tubabao Elementary School, Artoche, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	5,161,000.09			5,002,661.30			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0250 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Beni Elementary School, Artoche, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	5,055,067.52			4,899,884.19			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0251 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Malainos Elementary School, Dolores, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,355,119.98			4,324,879.00			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0252 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Bahay Elementary School, San Policarpo, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	4,411,551.08			4,281,320.10			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		
18B0253 - Modified Standard DPWH DepEd One-Storey Two Classroom School Building Concepcion Elementary School, Artoche, Eastern Samar	Construction Section		Public Bidding		Oct. 26, 2018	Nov. 05, 2018	Nov. 16, 2018	Nov. 16, 2018	Nov. 19, 2018	Nov. 20-22, 2018	November 26, 2018	Nov. 27 - Dec. 6, 2018	Dec. 11, 2018	ON-GOING		BEFF CY 2018	5,161,000.09			5,002,129.77			COA-NGO-ESDPMT-BANTAY LANSANGAN, PICE		Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Oct. 29, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website		

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PNP)				Contract Cost (PNP)				List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APPY)	
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	C O	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
19B198 (Re-Ad)	Rehabilitation of Brgy. San Pablo Port at Brgy. San Pablo, Borongan, Eastern Samar	Construction Section	Public Bidding	23-Jul-18	July 28, 2018	Aug. 03, 2018	Aug. 16, 2018	Aug. 16, 2018	Sept. 5, 2018	Sept. 6-12, 2018			DOTr	19,606,752.44							Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018	Aug. 16, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO				
19B0260 (SVF)	Completion of 1 Unit, 1-Storey, 2-Classroom School Building Tawagan Elementary School, Artoche, Eastern Samar	Construction Section	Public Bidding		Nov. 24, 2018		Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018			BEFF CY 2016, Batch 9	155,000.00							Nov. 28, 2018	Nov. 28, 2019	Nov. 28, 2020	Nov. 28, 2021	Nov. 28, 2018	Nov. 28, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance awaiting modification of site location				
19B0001 (Re-Advised)	Construction of Multi - Purpose Building (15.0m x 30 m) Brgy. Japlan, Dolores, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018			GAA 2019	2,999,818.60							Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO				
19B0002 (Re-Advised)	Construction of Multi - Purpose Building (15.0m x 30 m) Brgy. Tawagan, Oras, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018			GAA 2019	2,999,901.09							Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO				
19B0003 (Re-Advised)	Construction of Multi - Purpose Building (15.0m x 30 m) Sulat National High School, Sulat, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018			GAA 2019	2,999,911.29							Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO				
19B0004 (Re-Advised)	Construction of Multi - Purpose Building (15.0m x 30 m) Brgy. Waso, Llorente, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018			GAA 2019	2,999,829.05							Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO				
19B0005 (Re-Advised)	Construction of Multi - Purpose Building (15.0m x 30 m) Brgy. Magaynay, Dolores, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018			GAA 2019	2,999,845.71							Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO				
19B0006 (Re-Advised)	Rehabilitation/Construction/Upgrading of Damage Favel Roads along Jct. Tah-Oras-San Policarpo Anetho Road K099+387 - K099+487, K099+546 - K099+596	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-12, 2018			GAA 2019	5,682,303.84							Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO				
19B0007 (Re-Advised)	Construction of Flood Control Structure along Oras River Brgy. Balocawe, Oras, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-19, 2018			GAA 2019	9,799,229.66							Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO				
19B0008 (Re-Advised)	Construction of Brgy. Campidhan Flood Control Structures San Julian, Eastern Samar	Construction Section	Public Bidding		Oct. 11, 2018	Oct. 18, 2018	Oct. 31, 2018	Oct. 31, 2018	Nov. 8, 2018	Nov. 9-19, 2018			GAA 2019	9,799,146.10							Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Oct. 10, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO				
19B0009 (Re-Advised)	Construction of Can-Avid Flood Control Structure along Ulot River Can - Avid, Eastern Samar	Construction Section	Public Bidding		Oct. 18, 2018	Oct. 25, 2018	Nov. 13, 2017	Nov. 13, 2018	Nov. 14, 2018	Nov. 15-26, 2018			GAA 2019	19,596,871.94								Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO			
19B0010 - Rehabilitation	Reconstruction of Roads with slips, slope collapse and landslide-secondary roads Borongan-Gaiuan Road K1000+536-K1000+728, K1001+700-K1001+940	Construction Section	Public Bidding		Oct. 12, 2018	Oct. 19, 2018	Nov. 08, 2018	Nov. 08, 2018	Nov. 9, 2018	Nov. 10-19, 2018			GAA 2019	30,866,777.56								Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Oct. 19, 2018	Posted in PhGEPS and DPWH Website	Posted in PhGEPS and DPWH Website	Award is held in abeyance pending receipt of SARO			

Code (UACSP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																					
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	C O	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept																
19B0135	Construction of Multi-Purpose Building (Phase - I) Barangay San Antonio (Tubabao Island), Gulan, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019									GAA FY 2019	1,499,938.21						COANGO, ESDPMT, VACC, PICE	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website																			
19B0136	Construction of Multi-Purpose Building (Phase - I) Barangay San Isidro, Hemara, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019									GAA FY 2019	1,499,930.58						COANGO, ESDPMT, VACC, PICE	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website																			
19B0137	Construction of Multi-Purpose Building (Phase - I) Barangay Facosta, Ogas, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019									GAA FY 2019	1,499,896.35						COANGO, ESDPMT, VACC, PICE	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website																			
19B0138	Construction of Multi-Purpose Building (Phase - I) Barangay Buenavista, Dolores, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019									GAA FY 2019	1,499,847.65						COANGO, ESDPMT, VACC, PICE	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website																			
19B0139	Construction of Multi-Purpose Building, Barangay Abucay, Sulat, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019									GAA FY 2019	2,000,000.00						COANGO, ESDPMT, VACC, PICE	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website																			
19B0140	Construction of Multi-Purpose Building (Phase - I) Barangay Binakay, General MacArthur, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019									GAA FY 2019	1,499,862.45						COANGO, ESDPMT, VACC, PICE	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website																			
19B0141	Construction of Multi-Purpose Building (Phase - I) Barangay San Jose, Mercedes, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019									GAA FY 2019	1,499,732.56						COANGO, ESDPMT, VACC, PICE	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website																			
19B0142	Construction of Multi-Purpose Building, Barangay Caglaban, Dolores, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019									GAA FY 2019	500,000.00						COANGO, ESDPMT, VACC, PICE	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website																			
19B0143	Construction of Multi-Purpose Building, Barangay San Vicente, Dolores, Eastern Samar				Jan. 05, 2019	Jan. 11, 2019									GAA FY 2019	500,000.00						COANGO, ESDPMT, VACC, PICE	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Jan. 7, 2019	Posted in PhilGEPS and DPWH Website	Posted in PhilGEPS and DPWH Website																			
Total Allocated Budget of Procurement Activities																1,741,032,361.99																																	
Total Contract Price of Procurement Activities Conducted																																																	
Total Savings (Total Allocated Budget - Total Contract Price)																																																	
Total Allocated Budget of On-going Procurement Activities																																																	

Prepared by:


WILFREDO G. ALEGRE
 Head, BAC Secretariat

Recommended for Approval by:


ROMEO M. NATUBAD
 BAC - Chairman

Approved:


MANOLO M. ROJAS
 Director

Code (UACS/P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)					
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
16	18GIB0026 - Purchase/delivery of Spareparts for use of Hyundai Dumptruck, SLF-450 & SLF-457	Maintenance Section	Public Bidding		July 6-26, 2018	July 13, 2018	July 26, 2018	July 26, 2018	August 17, 2018	August 20, 2018	August 24, 2018	August 28- September 5, 2018	September 6, 2018			Routine Maintenance	250,000.00			246,539.00			COA, NGO-ESDPMT	13-Jul-18	26-Jul-18	07/26/2018	17-Aug-18	20-Aug-18					
17	18GIB0027 - Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network	Maintenance Section	Public Bidding		July 13- August 2, 2018	July 20, 2018	August 2, 2018	August 2, 2018	August 3, 2018	August 10, 2018	August 14, 2018	August 17-28, 2018	August 29, 2018			Routine Maintenance	5,952,000.00			3,043,200.00			COA, NGO-ESDPMT	20-Jul-18	02-Aug-18	02-Aug-18	03-Aug-18	10-Aug-18					
18	18GIB0028 - Purchase/delivery of Asphalt for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	Public Bidding		July 13- August 2, 2018	July 20, 2018	August 2, 2018	August 2, 2018	August 3, 2018	August 10, 2018	August 14, 2018	August 17-28, 2018	August 29, 2018			Routine Maintenance	5,952,000.00			3,043,200.00			COA, NGO-ESDPMT	20-Jul-18	02-Aug-18	02-Aug-18	03-Aug-18	10-Aug-18					
19	18GIB0029 - Purchase/delivery of Thermoplastic Paints and Equipment for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network	Maintenance Section	Public Bidding		July 17- August 7, 2018	July 24, 2018	August 7, 2018	August 7, 2018	August 8, 2018	August 8, 2018	August 13, 2018	August 24 - September 3, 2018	September 4, 2018			Routine Maintenance	5,997,500.00			5,926,550.00			COA, NGO-ESDPMT	24-Jul-18	07-Aug-18	07-Aug-18	08-Aug-18	8-Aug-18					
20	18GIB0031 - Purchase/delivery of Asphalt and Asphalt Applicator for use in the Crack and Joint Sealing along Eastern Samar Road Network	Maintenance Section	Public Bidding		July 25- August 13, 2018	August 1, 2018	August 13, 2018	August 13, 2018	August 14, 2018	August 15, 2018	August 17, 2018	August 24- September 3, 2018	September 4, 2018			Routine Maintenance	5,983,000.00			5,926,000.00			COA, NGO-ESDPMT	1-Aug-18	13-Aug-18	13-Aug-18	14-Aug-18	15-Aug-18					
21	18GIB0032 - Purchase/delivery of Construction Tools for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	Public Bidding		August 4 - 23, 2018	August 10, 2018	August 23, 2018	August 23, 2018	August 24, 2018	September 21, 2018	September 26, 2018	October 1 - 10, 2018	October 11, 2018			Routine Maintenance	566,500.00			542,350.00			COA, NGO-ESDPMT	10-Aug-18	23-Aug-18	23-Aug-18	24-Aug-18	21-Sep-18					
22	18GIB0033 - Purchase/delivery of Base Course Materials for use in the Repair/maintenance of Guluan Sulangan Peninsula Road Km. 0+000 - Km19+367 various Section	Maintenance Section	Public Bidding		August 4 - 23, 2018	August 10, 2018	August 23, 2018	August 23, 2018	August 24, 2018	September 19, 2018	September 24, 2018	September 25 - October 4, 2018	October 5, 2018			Routine Maintenance	566,500.00			987,500.00			COA, NGO-ESDPMT	10-Aug-18	23-Aug-18	23-Aug-18	24-Aug-18	19-Sep-18					
23	18GIB0034 - Purchase of Diesel for the Refueling of various Service Vehicles used in the Supervision of various projects	Construction Section	Public Bidding		August 30 - September 18, 2018	September 6, 2018	September 18, 2018	September 18, 2018	September 19, 2018	September 20, 2018	September 26, 2018	October 1 - 10, 2018	October 11, 2018			EAO	998,215.00			997,310.00			COA, NGO-ESDPMT	6-Sep-18	18-Sep-18	18-Sep-18	19-Sep-18	21-Sep-18					
24	18GIB0035 - Purchase/delivery of Paint for use in the Repainting of Permanent Bridges and Guardrails along Eastern Samar Road Network	Maintenance Section	Public Bidding		August 9 - 28, 2018	August 16, 2018	August 28, 2018	August 28, 2018	August 29, 2018	August 31, 2018	September 05, 2018	September 07 - 17, 2018	September 18, 2018			Routine Maintenance	5,994,000.00			5,971,800.00			COA, NGO-ESDPMT	16-Aug-18	28-Aug-18	28-Aug-18	29-Aug-18	31-Aug-18					
25	18GIB0036 - Purchase/delivery of Spareparts for use of Mitsubishi Canter, SDD - 872	Maintenance Section	Public Bidding		August 9 - 28, 2018	August 16, 2018	August 28, 2018	August 28, 2018	August 29, 2018	August 31, 2018	September 05, 2018	September 06 - 17, 2018	September 18, 2018			Routine Maintenance	187,975.00			184,780.00			COA, NGO-ESDPMT	16-Aug-18	28-Aug-18	28-Aug-18	29-Aug-18	31-Aug-18					
26	18GIB0037 - Purchase/delivery of Spareparts for Nissan Navara, SGM-413	Planning and Design Section	Public Bidding		August 9 - 28, 2018	August 16, 2018	August 28, 2018	August 28, 2018	August 29, 2018	August 31, 2018	September 5, 2018	September 7 - 17, 2018	September 18, 2018			PDE	160,000.00			158,915.00			COA, NGO-ESDPMT	16-Aug-18	28-Aug-18	28-Aug-18	29-Aug-18	31-Aug-18					
27	18GIB0038 - Purchase/delivery of ReflectORIZED Traffic Paints for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network	Maintenance Section	Public Bidding		August 11 - 31, 2018	August 17, 2018	August 31, 2018	August 31, 2018	September 3, 2018	September 4, 2018	September 10, 2018	September 11 - 20, 2018	September 21, 2018			Routine Maintenance	4,998,000.00			4,983,300.00			COA, NGO-ESDPMT	17-Aug-18	31-Aug-18	31-Aug-18	03-Sep-18	4-Sep-18					
28	18GIB0039 - Purchase/delivery of Construction Materials for use in the Construction/Improvement of DPWH Sports Facilities (Lawn Tennis Court) at Brgy. Bato Borongan City	Construction Section	Public Bidding		August 11- 31, 2018	August 17, 2018	August 31, 2018	August 31, 2018	September 9, 2018	September 19, 2018	September 24, 2018	September 25 - October 4, 2018	October 5, 2018			EAO	868,942.27			865,068.70			COA, NGO-ESDPMT	17-Aug-18	31-Aug-18	31-Aug-18	09-Sep-18	19-Sep-18					
29	18GIB0040 - Purchase/delivery of Thermoplastic Paints and Back Pack Blower for use in the Repainting of Centerlines and Edgelines along Guluan - Sulangan Peninsula	Maintenance Section	Public Bidding		September 1 - 25, 2018	September 7, 2018	September 25, 2018	September 25, 2018	September 26, 2018	October 4, 2018	October 8, 2018	October 9 - 18, 2018	October 19, 2018			Routine Maintenance	3,159,250.00			3,111,650.00			COA, NGO-ESDPMT	7-Sep-18	25-Sep-18	25-Sep-18	26-Sep-18	4-Oct-18					
30	18GIB0041 - Purchase/delivery of Grasscutters Blade & Spark plug for use of Grasscutters	Maintenance Section	Public Bidding		September 14 - October 4, 2018	September 21, 2018	October 4, 2018	October 4, 2018	October 5, 2018	October 8, 2018	October 11, 2018	October 12 - 22, 2018	October 23, 2018			Routine Maintenance	578,000.00			543,000.00			COA, NGO-ESDPMT	21-Sep-18	04-Oct-18	04-Oct-18	05-Oct-18	8-Oct-18					

Code (UACS/P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
31	18GIB0043 (Re-Ad) - Purchase/delivery of Spareparts & Tires for use of Isuzu Hi-Lander, SGM-417	Maintenance Section	Public Bidding		September 20 - October 1, 2018	September 27, 2018	November 8, 2018	November 8, 2018	November 12, 2018	November 13, 2018	November 15, 2018	November 16 - November 26, 2018	November 27, 2018			Routine Maintenance	185,500.00			183,091.00			COA, NGO-ESDPMT		27-Sep-18	08-Nov-18	08-Nov-18	12-Nov-18	13-Nov-18				
32	18GIB0044 - Purchase of Regular Gasoline for Grasscutters for the Vegetation Control along Borongan North Road	Maintenance Section	Public Bidding		September 21 - October 11, 2018	October 01, 2018	October 15, 2018	October 15, 2018	October 16, 2018	October 18, 2018	October 22, 2018	October 24 - November 05, 2018	November 6, 2018			Routine Maintenance	999,600.00			998,750.00			COA, NGO-ESDPMT		1-Oct-18	15-Oct-18	15-Oct-18	16-Oct-18	18-Oct-18				
33	18GIB0045 - Purchase of Diesel for the Refueling of various DPWH Vehicles and Heavy Equipment	Maintenance Section	Public Bidding		September 21 - October 11, 2018	October 01, 2018	October 15, 2018	October 15, 2018	October 16, 2018	October 18, 2018	October 22, 2018	October 24 - November 05, 2018	November 6, 2018			Routine Maintenance	1,499,955.00			1,498,639.25			COA, NGO-ESDPMT		1-Oct-18	15-Oct-18	15-Oct-18	16-Oct-18	18-Oct-18				
34	18GIB0046 (Re-Ad) - Purchase/delivery of IT Equipment and its Accessories for use at the Planning and Design Section	Planning and Design Section	Public Bidding		October 3 - 23, 2018	October 10, 2018	October 23, 2018	October 23, 2018	November 7, 2018	November 8, 2018	November 13, 2018	November 15 - 23, 2018	November 26, 2018			PDE	3,434,900.00			3,005,900.00			COA, NGO-ESDPMT		10-Oct-18	23-Oct-18	23-Oct-18	07-Nov-18	8-Nov-18				
35	18GIB0048 - Purchase/delivery of Spareparts for use of various DPWH service vehicles	Construction Section	Public Bidding		October 17 - November 6, 2018	October 24, 2018	November 16, 2018	November 16, 2018	November 19, 2018	November 19, 2018	November 22, 2018	November 23 - December 03, 2018	December 04, 2018			EAO	1,312,200.00			1,306,855.50			COA, NGO-ESDPMT		24-Oct-18	16-Nov-18	16-Nov-18	19-Nov-18	19-Nov-18				
36	18GIB0051 - Purchase and delivery of Office Supplies	Administrative Section	Public Bidding		October 19 - November 8, 2018	October 26, 2018	November 8, 2018	November 8, 2018	November 7, 2018	November 8, 2018	November 15, 2018	November 16 - November 26, 2018	November 27, 2018			EAO	584,900.00			581,285.00			COA, NGO-ESDPMT		26-Oct-18	08-Nov-18	08-Nov-18	07-Nov-18	8-Nov-18				
37	18GIB0052 - Purchase of Diesel for the Refueling of various DPWH Vehicles and Heavy Equipment	Maintenance Section	Public Bidding		October 25 - November 13, 2018	October 31, 2018	November 13, 2018	November 13, 2018	November 14, 2018	November 14, 2018	November 16, 2018	November 19-28, 2018	November 29, 2018			Routine Maintenance	1,498,600.00			1,492,250.00			COA, NGO-ESDPMT		31-Oct-18	13-Nov-18	13-Nov-18	14-Nov-18	14-Nov-18				
38	18GIB0053 - Purchase/delivery of Lubricants for use of service vehicles	Construction Section	Public Bidding		October 25 - November 13, 2018	October 31, 2018	November 13, 2018	November 13, 2018	November 14, 2018	November 14, 2018	November 16, 2018	November 19-28, 2018	November 29, 2018			EAO	471,600.00			470,340.00			COA, NGO-ESDPMT		31-Oct-18	13-Nov-18	13-Nov-18	14-Nov-18	14-Nov-18				
39	18GIB0054 - Purchase/delivery of Lubricants for use of service vehicles and Grasscutters	Maintenance Section	Public Bidding		October 25 - November 13, 2018	October 31, 2018	November 13, 2018	November 13, 2018	November 14, 2018	November 14, 2018	November 16, 2018	November 19-28, 2018	November 29, 2018			Routine Maintenance	380,080.00			376,992.00			COA, NGO-ESDPMT		31-Oct-18	13-Nov-18	13-Nov-18	14-Nov-18	14-Nov-18				
ON-GOING PROCUREMENT ACTIVITIES																																	
1	18GIB0047 - Purchase/delivery of Spareparts and Tires for use of Isuzu Dmax, SGM-422 and Toyota Hi-lux, VY-3490	Maintenance Section	Public Bidding		October 3 - 23, 2018	October 10, 2018	October 23, 2018	October 23, 2018																	10-Oct-18	23/10/2018	23-Oct-18	23-Oct-18	24-Oct-18				
2	19GIB0001 - Purchase/delivery of Spareparts & Supplies for use of Isuzu Elf, SGM-424, Toyota Hi-Lux, SES-892 and Isuzu Pick-Up, SES-606	Maintenance Section	Public Bidding		November 7 - December 4, 2018	November 14, 2018	December 04, 2018	December 04, 2018																	14-Nov-18	04/12/2018	4-Dec-18	04/12/2018	5-Dec-18				
3	19GIB0002 - Purchase/delivery of Office Equipment, Office Furniture and Fixtures for use at DPWH Office	Construction Section	Public Bidding		November 7 - December 4, 2018	November 14, 2018	December 04, 2018	December 04, 2018																	14-Nov-18	04/12/2018	4-Dec-18	04/12/2018	5-Dec-18				
4	19GIB0003 - Purchase/delivery of Spareparts for use of DPWH Grasscutter	Maintenance Section	Public Bidding		November 14 - December 4, 2018	November 21, 2018	December 4, 2018	December 4, 2018																	14-Nov-18	04/12/2018	4-Dec-18	04/12/2018	5-Dec-18				
5	19GIB0004 - Purchase/delivery of IT Equipment for use at the Public Information Office	Administrative Section	Public Bidding		November 14 - December 4, 2018	November 21, 2018	December 4, 2018	December 4, 2018																	14-Nov-18	04/12/2018	4-Dec-18	04/12/2018	5-Dec-18				
6	19GIB0005 (Re-Ad) - Purchase/delivery of Informative and warning signs for use along Eastern Samar Road Network	Maintenance Section	Public Bidding		November 30 - December 19, 2018	December 7, 2018	December 19, 2018	December 19, 2018																	7-Dec-18	19/12/2018	19-Dec-18	19/12/2018	20-Dec-18				
7	19GIB0006 - Purchase/delivery of information technology equipment for use at the maintenance section	Maintenance Section	Public Bidding		November 28 - December 18, 2018	December 5, 2018	December 18, 2018	December 18, 2018																	5-Dec-18	18/12/2018	18-Dec-18	18/12/2018	19-Dec-18				

Eastern Samar District Engineering Office
Procurement Monitoring Report
as of January 8, 2019

Code (UACS/P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)																		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept														
COMPLETED PROCUREMENT ACTIVITIES																																															
1	18CSIB02 (Re-Ad) Investigation for the rehabilitation of National roads w/ slips, slope collapse along Borongan-Guisan Road, K0980+450 - K0980+665, Brgy. Naubay, Lorente, Eastern Samar	Planning and Design Section	Public Bidding		May 29 - June 13, 2018	June 1, 2018	June 13, 2018	June 13, 2018	June 15, 2018	June 18, 2018	July 11, 2018	July 12-23, 2018	July 24, 2018				150,000.00			149,000.00			COA, NGO-ESDPMT	1-Jun-18	13-Dec-18	13-Jun-18	15-Jun-18	18-Jun-18																			
Total Allotted Budget of Procurement Activities																150,000.00																															
Total Contract Price of Procurement Activities Conducted																149,000.00																															
Total Savings (Total Allotted Budget - Total Contract Price)																1,000.00																															
Total Allotted Budget of on-going Procurement Activities																0.00																															

Prepared by:


WILFREDD G. ALEGRE
Head, BAC Secretariat

Recommended for Approval by:


DOMCELIO M. NATIVIDAD
BAC - Chairman

Approved:


MANOLO A. ROJAS
District Engineer