

ANNEX B

(DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of **DECEMBER 31, 2018**

Code (UACB/PAP)	Procurement Program/Project	PIU/End-User	Mode of Procurement	Pre-Proc Conference	Advt/Post of IB	Pre-bid Cont	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation Bids		Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
									Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO				Total	MOOE				CO
18GJ0001	Construction of Flood Control/Drainage, R. Mapa St. Brgy. O'Hare De Leon, Mandurao, Iloilo City	Construction Section	Public Bidding	August 29, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	VILP CY 2018	Php1,186,000.00		Php1,186,000.00	Php1,128,595.49		Php1,128,595.49	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		
18GJ0002	Construction of Road, M. Jaime St., Brgy. Benedicto Jaro, Iloilo City	Construction Section	Public Bidding	August 29, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	VILP CY 2018	Php2,959,948.30		Php1,965,948.30	Php7,820,962.50		Php2,080,562.50	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		
18GJ0003	Construction of Road, Section San Marcos St., Brgy. San Pedro, Molo, Iloilo City	Construction Section	Public Bidding	August 29, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	VILP CY 2018	Php7,419,097.35		Php7,419,097.35	Php7,048,141.52		Php7,048,141.52	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		
18GJ0004	Construction of Road, Guzman Jaena, Mandurao, Iloilo City	Construction Section	Public Bidding	August 29, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	VILP CY 2018	Php1,977,976.25		Php1,977,976.25	Php1,918,768.68		Php1,918,768.68	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		
18GJ0005	Concreting of Road, Fajardo Street, Jaro, Iloilo City	Construction Section	Public Bidding	August 29, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	March 16, 2018	March 26, 2018	March 27, 2018	LIP CY 2018	Php9,065,641.53		Php9,065,641.53	Php8,793,475.51		Php8,793,475.51	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		
18GJ0006	Completion of Road at Benedicto Street, Brgy. Pardo Benedicto, Mandurao, Iloilo City	Construction Section	Public Bidding	August 22, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	LIP CY 2018	Php5,311,994.43		Php5,341,994.43	Php5,185,724.66		Php5,185,724.66	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		
18GJ0007	Rehabilitation of Multi-Purpose Building (Hall) at Paz Public Market (Vegetables Section), Iloilo City	Construction Section	Public Bidding	August 29, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	LIP CY 2018	Php7,814,073.14		Php7,814,073.14	Php7,579,423.28		Php7,579,423.28	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		
18GJ0008	Rehabilitation of Multi-Purpose Building (Hall) at Paz Public Market (Fruit Section), Iloilo City	Construction Section	Public Bidding	August 29, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	LIP CY 2018	Php10,245,739.39		Php10,245,739.39	Php9,938,089.32		Php9,938,089.32	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		
18GJ0009	Construction of Multi-Purpose Building (Day Care), Brgy. O'Hare de Leon, Mandurao, Iloilo City	Construction Section	Public Bidding	August 29, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	LIP CY 2018	Php1,977,850.60		Php1,977,850.60	Php1,913,400.50		Php1,913,400.50	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		
18GJ0010	Rehabilitation of Multi-Purpose Building (GYM), Brgy. O'Hare de Leon, Mandurao, Iloilo City	Construction Section	Public Bidding	August 29, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	LIP CY 2018	Php1,216,508.18		Php1,226,508.18	Php1,189,567.40		Php1,189,567.40	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017		

JAN 14 2019

18GJ0011	Rehabilitation of Multi-Purpose Building (GYM), Brgy. Santa Feolina, Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018	LIP CY 2018	Php1,891,270.54	Php1,891,270.54	Php1,842,312.29	Php1,842,312.29	PICL, NGO, COA, PCA, NACAP	September 14, 2017	September 26, 2017	September 26, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 10, 2017
18GJ0012	Construction of Flood Control/Drainage System Fajares Extension, Brgy. Cuartero Jaro, Iloilo City	Construction Section	Public Bidding	August 30, 2017	September 6, 2017 - September 12, 2017	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 23, 2018	March 5, 2018	March 5, 2018	VIP CY 2018	Php4,808,121.40	Php4,808,121.40	Php4,663,859.40	Php4,663,859.40	PICL, NGO, COA, PCA, NACAP, DOT	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - October 11, 2017
18GJ0013	Construction of Road Juniao St., Brgy. Celumbang, Vao, Iloilo City	Construction Section	Public Bidding	August 30, 2017	September 6, 2017 - September 12, 2017	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 23, 2018	March 5, 2018	March 6, 2018	VIP CY 2018	Php4,942,505.74	Php4,942,505.74	Php4,695,399.77	Php4,695,399.77	PICL, NGO, COA, PCA, NACAP, DOT	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - October 11, 2017
18GJ0014	Construction of Flood Control/Drainage, Brgy. Arguello (Gate 6), Jaro, Iloilo City	Construction Section	Public Bidding	August 30, 2017	September 6, 2017 - September 12, 2017	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 23, 2018	March 5, 2018	March 5, 2018	VIP CY 2018	Php1,485,000.00	Php1,485,000.00	Php1,448,015.14	Php1,448,015.14	PICL, NGO, COA, PCA, NACAP, DOT	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - October 11, 2017
18GJ0015	Construction/Improvement of Ma Cristina San Roque-Lopez Jarama Road Leading to Market, Church and School, Brgy. Maria Cristina, Jaro, Iloilo City	Construction Section	Public Bidding	August 30, 2017	September 6, 2017 - September 12, 2017	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 7, 2018	February 14, 2018	February 15, 2018	DOT CY 2018	Php10,141,040.00	Php10,141,040.00	Php9,837,125.60	Php9,837,125.60	PICL, NGO, COA, PCA, NACAP, DOT	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - October 11, 2017
18GJ0016	Construction/Improvement of Fajares Extension St. Leading to Pasalubong Center, St. Maria, Cathedral and Schools, Jaro, Iloilo City	Construction Section	Public Bidding	August 30, 2017	September 6, 2017 - September 12, 2017	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 7, 2018	February 14, 2018	February 15, 2018	DOT CY 2018	Php3,672,707.47	Php3,672,707.47	Php3,561,042.40	Php3,561,042.40	PICL, NGO, COA, PCA, NACAP, DOT	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - October 11, 2017
18GJ0017	Construction of Road M Jansons St., Brgy. Seminario, Jaro, Iloilo City	Construction Section	Public Bidding	August 30, 2017	September 6, 2017 - September 12, 2017	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 23, 2018	March 5, 2018	March 6, 2018	LIP CY 2018	Php3,791,628.26	Php3,791,628.26	Php3,677,953.95	Php3,677,953.95	PICL, NGO, COA, PCA, NACAP, DOT	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - October 11, 2017
18GJ0018	Consolidating/Rehabilitation of Road, CPU Gate 6, Brgy. Lopez Jara, Jaro, Iloilo City	Construction Section	Public Bidding	August 30, 2017	September 6, 2017 - September 12, 2017	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 23, 2018	March 5, 2018	March 6, 2018	LIP CY 2018	Php1,979,925.10	Php1,979,925.10	Php1,930,427.64	Php1,930,427.64	PICL, NGO, COA, PCA, NACAP, DOT	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - October 11, 2017
18GJ0019	Construction/Improvement of Zone 6 to 8th gate CPU Leading to Airport, School Plaza and Cathedral, Brgy. Dungen A, Jaro, Iloilo City	Construction Section	Public Bidding	August 30, 2017	September 6, 2017 - September 12, 2017	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 7, 2018	February 14, 2018	February 15, 2018	DOT CY 2018	Php3,579,694.89	Php3,579,694.89	Php3,471,865.14	Php3,471,865.14	PICL, NGO, COA, PCA, NACAP, DOT	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - October 11, 2017
18GJ0020	Expansion of Multi-Purpose Building Hall, ABC Jara Office, Iloilo City	Construction Section	Public Bidding	August 30, 2017	September 6, 2017 - September 12, 2017	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 23, 2018	March 5, 2018	March 6, 2018	LIP CY 2018	Php2,475,000.00	Php2,475,000.00	Php2,400,295.70	Php2,400,295.70	PICL, NGO, COA, PCA, NACAP, DOT	September 15, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - October 11, 2017
18GJ0021	Preventive Maintenance of Road Asphalt Overlay - Iloilo - Antique Rd - Change 0 - Change 98	Construction Section	Public Bidding	August 31, 2017	September 7, 2017 - September 13, 2017	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - November 19, 2017	February 6, 2018	February 19, 2018	February 20, 2018	GAA CY 2018	Php1,760,146.10	Php1,760,146.10	Php1,672,994.11	Php1,672,994.01	PICL, NGO, COA, PCA, NACAP, DepEd	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - October 12, 2017
18GJ0022	Reconstruction from Paved to Concrete - Iloilo - Capiz Rd (Old Route) K00011-367) - K00011-009)	Construction Section	Public Bidding	August 31, 2017	September 7, 2017 - September 13, 2017	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - November 19, 2017	February 6, 2018	February 19, 2018	February 20, 2018	GAA CY 2018	Php1,027,116.59	Php1,027,116.59	Php1,046,843.90	Php1,046,843.90	PICL, NGO, COA, PCA, NACAP, DepEd	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - October 12, 2017

18GJ0023	Preventive Maintenance of Road Asphalt Overlay Middle Loney Marginal Wharf Road - K0000-083	Construction Section	Public Bidding	August 31, 2017	September 7, 2017 - September 13, 2017	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - November 19, 2017	February 8, 2018	February 19, 2018	February 20, 2018		GAA CY 2018	Php2,189,063.76	Php2,189,063.76	Php2,097,438.24	Php2,087,438.24	PICE, NGO, COA, PCA, NACAP, DepEd	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - October 12, 2017
18GJ0024	Preventive Maintenance of Road Concrete Rebinding - Mandurao - Pakad Road - K0008-668 - K0007-473	Construction Section	Public Bidding	August 31, 2017	September 7, 2017 - September 13, 2017	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - November 19, 2017	February 8, 2018	February 19, 2018	February 20, 2018		Regular Infra CY 2018	Php14,662,451.07	Php14,662,451.07	Php13,928,927.31	Php13,928,927.31	PICE, NGO, COA, PCA, NACAP, DepEd	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - October 12, 2017
18GJ0025	Reconstruction from Paved to Concrete - La Paz - La Grana Rd - K0001-400 - K0001-809 - K0001-289 - K0001-221	Construction Section	Public Bidding	August 31, 2017	September 7, 2017 - September 13, 2017	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - November 19, 2017	February 8, 2018	February 19, 2018	February 20, 2018		GAA CY 2018	Php19,612,273.46	Php19,612,273.46	Php18,031,303.24	Php18,031,303.24	PICE, NGO, COA, PCA, NACAP, DepEd	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - October 12, 2017
18GJ0026	Reconstruction from Paved to Concrete - Moro Blvd - K0008-885 - K0008-062	Construction Section	Public Bidding	August 31, 2017	September 7, 2017 - September 13, 2017	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - November 19, 2017	March 15, 2018	March 28, 2018	March 27, 2018		GAA CY 2018	Php25,478,106.13	Php25,478,106.13	Php24,193,324.30	Php24,193,324.30	PICE, NGO, COA, PCA, NACAP, DepEd	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - October 12, 2017
18GJ0027	Reconstruction from Paved to Concrete - Ledesma - Moro Rd - K0002-116 - K0003-519	Construction Section	Public Bidding	August 31, 2017	September 7, 2017 - September 13, 2017	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - November 19, 2017	February 8, 2018	February 19, 2018	February 20, 2018		Regular Infra CY 2018	Php23,579,990.42	Php23,579,990.42	Php22,400,990.44	Php22,400,990.44	PICE, NGO, COA, PCA, NACAP, DepEd	September 15, 2017	September 28, 2017	September 28, 2017	September 29, 2017 - October 5, 2017	October 6, 2017 - October 12, 2017
18GJ0028	Construction/Improvement of Sta Cruz St - Bonifacio Ct Road in support of Loom Weaving Industry, Arevalo, Iloilo City, Iloilo	Construction Section	Public Bidding	September 8, 2017	September 15, 2017 - September 11, 2017	September 22, 2017	October 4, 2017	October 4, 2017	October 5, 2017 - October 11, 2017	October 12, 2017 - November 25, 2017	February 9, 2018	February 19, 2018	February 20, 2018		CY 2018 Convergence & Social Support Program	Php75,149,967.96	Php75,149,967.96	Php71,372,092.36	Php71,372,092.36	PICE, NGO, COA, PCA, NACAP, DTI	September 22, 2017	October 4, 2017	October 4, 2017	October 5, 2017 - October 11, 2017	October 12, 2017 - October 18, 2017
18GJ0029	Reconstruction from Paved to Concrete - Arlique Rd - K0003-189 - K0003-537 - K0004-091 - K0006-210	Construction Section	Public Bidding	September 8, 2017	September 15, 2017 - September 21, 2017	September 22, 2017	October 4, 2017	October 4, 2017	October 5, 2017 - October 11, 2017	October 12, 2017 - November 25, 2017	February 9, 2018	February 19, 2018	February 20, 2018		FY 2018 Infra Projects	Php49,184,445.12	Php49,184,445.12	Php46,807,289.17	Php46,807,289.17	PICE, NGO, COA, PCA, NACAP, DTI	September 22, 2017	October 4, 2017	October 4, 2017	October 5, 2017 - October 11, 2017	October 12, 2017 - October 18, 2017
18GJ0030	Road Widening/Improvement, including RRWW - Moro By-Pass Rd - Changeage 703	Construction Section	Public Bidding	September 21, 2017	September 28, 2017 - October 4, 2017	October 5, 2017	October 18, 2017	October 18, 2017	October 19, 2017 - October 25, 2017	October 26, 2017 - December 9, 2017	February 12, 2018	February 21, 2018	February 22, 2018		FY 2018 Infra Projects	Php15,816,765.72	Php15,816,765.72	Php15,150,275.06	Php15,150,275.06	PICE, NGO, COA, PCA, NACAP	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017 - October 23, 2017	October 24, 2017 - October 29, 2017
18GJ0031	Rehabilitation of Concrete Road - La Paz Deep Sea Water Port Rd - K0004-077 - K0005-014-20	Construction Section	Public Bidding	September 11, 2017	September 28, 2017 - October 4, 2017	October 5, 2017	October 18, 2017	October 18, 2017	October 19, 2017 - October 25, 2017	October 26, 2017 - December 9, 2017	March 10, 2018	March 28, 2018	March 27, 2018		FY 2018 Infra Projects	Php16,422,623.73	Php16,422,623.73	Php15,598,870.10	Php15,598,870.10	PICE, NGO, COA, PCA, NACAP	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017 - October 23, 2017	October 24, 2017 - October 29, 2017
18GJ0032	Rehabilitation of Concrete Road - Iloilo Airport Direct Rd - K0001-065-6 - K0001-744	Construction Section	Public Bidding	September 21, 2017	September 28, 2017 - October 4, 2017	October 5, 2017	October 18, 2017	October 18, 2017	October 19, 2017 - October 25, 2017	October 26, 2017 - December 9, 2017	February 12, 2018	February 21, 2018	February 22, 2018		FY 2018 Infra Projects	Php18,124,729.15	Php18,124,729.15	Php17,199,162.65	Php17,199,162.65	PICE, NGO, COA, PCA, NACAP	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017 - October 23, 2017	October 24, 2017 - October 29, 2017
18GJ0033	Rehabilitation of Concrete Road - Iloilo City-Legs-Dumangas-Coastal Rd - K0003-247-3-K0001-686 B, K0004-000-K0004-103	Construction Section	Public Bidding	September 21, 2017	September 28, 2017 - October 4, 2017	October 5, 2017	October 18, 2017	October 18, 2017	October 19, 2017 - October 25, 2017	October 26, 2017 - December 9, 2017	February 12, 2018	February 21, 2018	February 22, 2018		Regular Infra 2018	Php11,313,325.22	Php11,309,325.22	Php10,648,581.05	Php10,648,581.05	PICE, NGO, COA, PCA, NACAP	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017 - October 23, 2017	October 24, 2017 - October 29, 2017
18GJ0034	Reconstruction from Paved to Concrete - Mandurao - Pakad Road - K0008-068	Construction Section	Public Bidding	September 21, 2017	September 28, 2017 - October 4, 2017	October 5, 2017	October 18, 2017	October 18, 2017	October 19, 2017 - October 25, 2017	October 26, 2017 - December 9, 2017	February 12, 2018	February 21, 2018	February 22, 2018		GAA 2018	Php13,111,705.02	Php13,126,705.02	Php11,204,181.46	Php11,203,181.46	PICE, NGO, COA, PCA, NACAP	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017 - October 23, 2017	October 24, 2017 - October 29, 2017

18GJ0035	Off-Cair gateway improvement - Show del Capa Rd (New Road) - K0004-477 - K0005-204 - K0006-322 - K0008-374 - K0008-532 - K0008-632.5 - K0008-570 - K0008-381	Construction Section	Public Bidding	September 21, 2017	September 28, 2017 - October 4, 2017	October 5, 2017	October 19, 2017 - October 25, 2017	October 26, 2017 - December 9, 2017	March 16, 2018 - March 29, 2018	March 27, 2018	GAA 2018	Php6,699,465.03	Php6,699,465.03	Php6,424,362.71	Php6,424,362.71	PICE, NGO, COA, PCA, NACAP	October 5, 2017	October 17, 2017	October 17, 2017	October 18, 2017 - October 31, 2017	October 24, 2017 - October 29, 2017	
18GJ0036	Construction of Drainage Structure along Road - La Paz Deep Sea Water Port Rd - K0004-141 - K0004-058	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	GAA 2018	Php2,457,840.00	Php2,457,840.00	Php2,382,767.55	Php2,382,767.55	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0037	Road Widening including ROW - Airport Spur Road - Changeage 122 - Changeage 242	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	GAA 2018	Php3,306,770.26	Php3,306,770.26	Php3,211,875.92	Php3,211,875.92	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0038	Reconstruction from Paved to Concrete - Timawa Ave - K0003-1520 - K0003-1513 - K0003-1347 - K0003-074 - K0003-110 - K0003-111	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	GAA 2018	Php7,439,345.53	Php7,439,345.53	Php7,064,000.37	Php7,064,000.37	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0039	Construction of Drainage Structure along Road - Holy Capz Rd (New Road) - K0008-538 - K0008-942	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	GAA 2018	Php3,957,394.57	Php3,957,394.57	Php3,856,487.22	Php3,856,487.22	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0040	Private Maintenance of Road - Asphalt Overlay North Malinao - Wharf Rd - K0001-124 - K0001-448	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	GAA 2018	Php12,496,343.05	Php12,496,343.05	Php11,871,413.60	Php11,871,413.60	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0041	Construction/Improvement of Block 22 Ovea St. leading to Hospital, School and Market Manguerra, Iloilo City, Iloilo	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	Convergence and Social Support Program 2018	Php3,032,746.97	Php3,032,746.97	Php2,982,426.81	Php2,982,426.81	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0042	Construction/Improvement of Yulo St. leading to Downtown area, SM Mall and Port Terminal, City Proper, Iloilo City, Iloilo	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	Convergence and Social Support Program 2018	Php3,989,358.27	Php3,989,358.27	Php3,789,660.35	Php3,789,660.35	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0043	Construction/Improvement of Mabini St. leading to Cements Church, La Paz Maral and Gesano City Mall, Brgy. Burgos-Mabil, La Paz, Iloilo City, Iloilo	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	Convergence and Social Support Program 2018	Php8,762,853.88	Php8,762,853.88	Php8,499,714.74	Php8,499,714.74	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0044	Construction/Improvement of Jalandoni St. (Delgado Ledesma St.) leading to Esplanada, Molo Church, Cathedral Church, Tatoy's Beach Resort, Molo Mansion, Banay na Bato, Tatoy's Beach Resort, Snamay Dealer, City Proper, Iloilo City, Iloilo	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	Convergence and Social Support Program 2018	Php9,948,300.44	Php9,948,300.44	Php9,450,885.00	Php9,450,885.00	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0045	Construction/Improvement of Quezon St. leading to School, Cathedral and Market at Quezon St., City Proper, Banay na Bato, San Jose Church, and Provincial Capitol (Museo De Iloilo), Brgy. Quezon City Proper, Iloilo City, Iloilo	Construction Section	Public Bidding	September 28, 2017	October 5, 2017 - October 11, 2017	October 12, 2017	October 25, 2017 - October 25, 2017	October 26, 2017 - November 1, 2017	November 3, 2017 - December 17, 2017	February 13, 2018 - February 22, 2018	February 23, 2018	Convergence and Social Support Program 2018	Php41,263,874.56	Php41,263,874.56	Php39,225,380.75	Php39,225,380.75	PICE, NGO, COA, PCA, NACAP, DOT	October 12, 2017	October 25, 2017	October 25, 2017	October 26, 2017 - October 30, 2017	October 31, 2017 - November 5, 2017
18GJ0046	Construction/Improvement of North San Jose Street to Pandero de Molo leading to Esplanada, Molo Church, Cathedral Church, Tatoy's Beach Resort, Molo Mansion, Banay na Bato, Tatoy's Beach Resort, Snamay Dealer, Brgy. North San Jose, Molo, Iloilo City, Iloilo	Construction Section	Public Bidding	October 3, 2017	October 10, 2017 - October 16, 2017	October 18, 2017	November 3, 2017 - November 3, 2017	November 4, 2017 - November 10, 2017	November 14, 2017 - December 28, 2017	February 14, 2018 - February 22, 2018	February 23, 2018	Convergence and Social Support Program 2018	Php1,655,528.26	Php1,655,528.26	Php1,646,844.64	Php1,646,844.64	PICE, NGO, COA, PCA, NACAP, DOT	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 9, 2017	November 10, 2017 - November 15, 2017

18GJ0047	Construction/Improvement of Libelad St leading to the back of Mandurao Church Brgy. Pal. Benedicto, Mandurao, Iloilo City, Iloilo	Construction Section	Public Bidding	October 3, 2017	October 10, 2017 - October 16, 2017	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 10, 2017	November 14, 2017 - December 28, 2017	February 14, 2018	February 22, 2018	February 23, 2018		Convergence and Special Support Program 2018	Php4,092,715.30	Php4,092,715.30	Php3,870,084.09	Php3,970,084.09	PICE, NGO, COA, PCA, NACAP, DOT	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 9, 2017	November 10, 2017 - November 15, 2017
18GJ0048	Construct on/Improvement of Alornato Route leading to Airport or RORO Bus Terminal from Jaro Plaza, Jaro, Iloilo City, Iloilo	Construction Section	Public Bidding	October 3, 2017	October 10, 2017 - October 16, 2017	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 10, 2017	November 14, 2017 - December 28, 2017	February 14, 2018	February 22, 2018	February 23, 2018		Convergence and Special Support Program 2018	Php6,632,806.64	Php6,632,806.64	Php6,557,842.58	Php6,557,842.58	PICE, NGO, COA, PCA, NACAP, DOT	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 9, 2017	November 10, 2017 - November 15, 2017
18GJ0049	Construction/Improvement of Brgy. Camargo entrance to Brgy. Gym Road leading to Nely's Garden, St. Clements Church, Cabedo Church, CPU Jaro, Iloilo City	Construction Section	Public Bidding	October 3, 2017	October 10, 2017 - October 16, 2017	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 10, 2017	November 14, 2017 - December 28, 2017	February 14, 2018	February 22, 2018	February 23, 2018		DOT 2018	Php7,355,040.00	Php7,355,040.00	Php7,235,000.00	Php7,235,000.00	PICE, NGO, COA, PCA, NACAP, DOT	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 9, 2017	November 10, 2017 - November 15, 2017
18GJ0050	Road Widening - Timawa Ave - K0003+117 - K0003+470	Construction Section	Public Bidding	October 3, 2017	October 10, 2017 - October 16, 2017	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 10, 2017	November 14, 2017 - December 28, 2017	February 14, 2018	February 22, 2018	February 23, 2018		CAA CY 2018	Php5,992,184.42	Php5,992,184.42	Php5,242,575.63	Php5,242,575.63	PICE, NGO, COA, PCA, NACAP, DOT	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 9, 2017	November 10, 2017 - November 15, 2017
18GJ0051	Road Widening - La Paz Deep Sea Vessel Port Road - R.C.Y. - K0003+ (-308) - K0003-448	Construction Section	Public Bidding	October 3, 2017	October 10, 2017 - October 16, 2017	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 10, 2017	November 14, 2017 - December 28, 2017	February 14, 2018	February 22, 2018	February 23, 2018		FY 2018 Infra Projects	Php21,250,599.55	Php21,250,599.55	Php20,179,248.93	Php20,179,248.93	PICE, NGO, COA, PCA, NACAP, DOT	October 18, 2017	November 3, 2017	November 3, 2017	November 4, 2017 - November 9, 2017	November 10, 2017 - November 15, 2017
18GJ0052	Concrete of Road at Maram Street Jaro, Iloilo City	Construction Section	Public Bidding	October 19, 2017	October 26, 2017 - November 1, 2017	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 21, 2017	November 22, 2017 - January 5, 2018	February 28, 2018	March 8, 2018	March 9, 2018		UP 2018 (Regionwide)	Php1,970,980.83	Php1,970,980.83	Php1,920,595.65	Php1,920,595.65	PICE, NGO, COA, PCA, NACAP, DOT	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 20, 2017	November 21, 2017 - November 26, 2017
18GJ0053	Concrete of Road at Jmugac Area, Zone 5, Brgy. Sambag, Jaro, Iloilo City	Construction Section	Public Bidding	October 19, 2017	October 26, 2017 - November 1, 2017	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 21, 2017	November 22, 2017 - January 5, 2018	February 28, 2018	March 8, 2018	March 9, 2018		UP 2018 (Regionwide)	Php1,969,932.87	Php1,969,932.87	Php2,940,261.36	Php2,940,261.36	PICE, NGO, COA, PCA, NACAP, DOT	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 20, 2017	November 21, 2017 - November 26, 2017
18GJ0054	Road Widening - Mandurao Jaro Rd - K0008+044.80 - K0008+143.20	Construction Section	Public Bidding	October 19, 2017	October 26, 2017 - November 1, 2017	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 21, 2017	November 22, 2017 - January 5, 2018	February 15, 2018	February 26, 2018	February 27, 2018		Reg. Infra 2018	Php2,959,618.17	Php2,959,618.17	Php2,870,685.24	Php2,870,685.24	PICE, NGO, COA, PCA, NACAP, DOT	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 20, 2017	November 21, 2017 - November 26, 2017
18GJ0055	Construction/Improvement of Mapa St leading to downtown area, recreation ground, schools and church, City Proper, Iloilo	Construction Section	Public Bidding	October 19, 2017	October 26, 2017 - November 1, 2017	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 21, 2017	November 22, 2017 - January 5, 2018	February 15, 2018	February 26, 2018	February 27, 2018		GAA CY 2018	Php9,714,192.42	Php9,714,192.42	Php9,327,307.11	Php9,327,307.11	PICE, NGO, COA, PCA, NACAP, DOT	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 20, 2017	November 21, 2017 - November 26, 2017
18GJ0056	Construction of Drainage Structure along Road Mandurao-Jaro Rd - K0008+218 - K0008+698	Construction Section	Public Bidding	October 19, 2017	October 26, 2017 - November 1, 2017	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 21, 2017	November 22, 2017 - January 5, 2018	February 15, 2018	February 26, 2018	February 27, 2018		GAA CY 2018	Php10,946,805.15	Php10,946,805.15	Php10,618,693.32	Php10,618,693.32	PICE, NGO, COA, PCA, NACAP, DOT	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 20, 2017	November 21, 2017 - November 26, 2017
18GJ0057	Construction/Improvement of Bagumbayan Road leading to Hero Museum, Iloilo Central Market, Iloilo Provincial Capitol, Brgy. Wilson Bagumbayan, City Proper, Iloilo City, Iloilo	Construction Section	Public Bidding	October 19, 2017	October 26, 2017 - November 1, 2017	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 21, 2017	November 22, 2017 - January 5, 2018	February 15, 2018	February 26, 2018	February 27, 2018		Convergence and Special Support Program 2018	Php6,091,331.03	Php6,091,331.03	Php6,014,836.30	Php6,014,836.30	PICE, NGO, COA, PCA, NACAP, DOT	November 2, 2017	November 14, 2017	November 14, 2017	November 15, 2017 - November 20, 2017	November 21, 2017 - November 26, 2017

18GJ0058	Concreting of Road RAN-3 Arvalo, Iloilo City	Construction Section	Public Bidding	October 27, 2017	November 3, 2017 - November 9, 2017	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 29, 2017	November 29, 2017 - January 13, 2018	February 28, 2018	March 8, 2018	March 9, 2018		UP 2018	Php989,989.89		Php989,989.89	Php960,285.51	Php960,285.52	PICE, NGO, COA, PCA, NACAP, DOT	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 28, 2017	November 29, 2017 - December 4, 2017
18GJ0059	Construction/Improvement of Arsenal St leading to downtown area (Cala Real) RORO Terminal, Brgy. Arsenal, Adugna, City Proper, Iloilo City, Iloilo	Construction Section	Public Bidding	October 27, 2017	November 3, 2017 - November 9, 2017	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 29, 2017	November 29, 2017 - January 13, 2018	February 15, 2018	February 28, 2018	February 27, 2018		DD 2018	Php6,122,740.29		Php6,122,740.29	Php5,816,608.27	Php5,816,608.37	PICE, NGO, COA, PCA, NACAP, DOT	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 28, 2017	November 29, 2017 - December 4, 2017
18GJ0060	Construction/Improvement of Gustilo Extension St leading to Lapaz Market, Plaza Church and as alternate route to RORO Port, Brgy. Gustilo, La Paz, Iloilo City, Iloilo	Construction Section	Public Bidding	October 27, 2017	November 3, 2017 - November 9, 2017	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 29, 2017	November 29, 2017 - January 13, 2018	February 15, 2018	February 28, 2018	February 27, 2018		Convergence and Special Support Program 2018	Php4,081,826.71		Php4,086,826.71	Php3,964,361.41	Php3,964,361.41	PICE, NGO, COA, PCA, NACAP, DOT	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 28, 2017	November 29, 2017 - December 4, 2017
18GJ0061	Construction/Improvement of San Jose St Leading to Supremacy Molo Church, Espinosa, Molo Plaza and Hospital (Iloilo Supermarket), Brgy. North San Jose to Brgy. South San Jose, Molo, Iloilo City, Iloilo	Construction Section	Public Bidding	October 27, 2017	November 3, 2017 - November 9, 2017	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 29, 2017	November 29, 2017 - January 13, 2018	February 15, 2018	February 26, 2018	February 27, 2018		Convergence and Special Support Program 2018	Php8,597,142.08		Php8,597,142.08	Php8,167,284.62	Php8,167,284.62	PICE, NGO, COA, PCA, NACAP, DOT	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 28, 2017	November 29, 2017 - December 4, 2017
18GJ0062	Construction/Improvement of Mh del Pilar St leading to Nely's Garden, St. Clements Church, Cathedral Church, CPU Jaro, Iloilo City, Iloilo	Construction Section	Public Bidding	October 27, 2017	November 3, 2017 - November 9, 2017	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 29, 2017	November 29, 2017 - January 13, 2018	February 15, 2018	February 28, 2018	February 27, 2018		Convergence and Special Support Program 2018	Php8,117,058.77		Php8,117,058.77	Php8,043,389.43	Php8,043,389.43	PICE, NGO, COA, PCA, NACAP, DOT	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 28, 2017	November 29, 2017 - December 4, 2017
18GJ0063	Construction/Improvement of Calasanz Street leading to Plaza, San Jose Church, City Hall and Schools, City Proper, Iloilo City, Iloilo	Construction Section	Public Bidding	October 27, 2017	November 3, 2017 - November 9, 2017	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 29, 2017	November 29, 2017 - January 13, 2018	February 15, 2018	February 26, 2018	February 27, 2018		Convergence and Special Support Program 2018	Php7,645,670.59		Php7,645,670.59	Php7,263,386.18	Php7,263,386.18	PICE, NGO, COA, PCA, NACAP, DOT	November 10, 2017	November 22, 2017	November 22, 2017	November 23, 2017 - November 28, 2017	November 29, 2017 - December 4, 2017
18GJ0064	Construction of Multi-purpose Building (Gym), Cubay Elementary School, Brgy. Cubay, Iloilo City	Construction Section	Public Bidding	November 10, 2017	November 16, 2017 - November 22, 2017	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 12, 2017	December 13, 2017 - January 13, 2018	February 28, 2018	March 8, 2018	March 9, 2018		LIP 2018	Php1,978,277.32		Php1,978,277.32	Php1,918,635.39	Php1,918,635.09	PICE, NGO, COA, PCA, NACAP	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 11, 2017	December 12, 2017 - December 17, 2017
18GJ0065	Construction of Multi-purpose Building (Gym), Brgy. San Isidro, Usog Subdivision, Jaro (Compact Area), Iloilo City	Construction Section	Public Bidding	November 10, 2017	November 16, 2017 - November 22, 2017	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 12, 2017	December 13, 2017 - January 13, 2018	February 28, 2018	March 8, 2018	March 9, 2018		LIP 2018	Php2,474,310.31		Php2,474,310.31	Php2,401,487.52	Php2,401,487.52	PICE, NGO, COA, PCA, NACAP	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 11, 2017	December 12, 2017 - December 17, 2017
18GJ0066	Concreting of Road, Brgy. Tabo, Susa Urban Poor Village, Jaro, Iloilo City	Construction Section	Public Bidding	November 10, 2017	November 16, 2017 - November 22, 2017	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 12, 2017	December 13, 2017 - January 13, 2018	February 28, 2018	March 8, 2018	March 9, 2018		LIP 2018	Php1,071,000.00		Php1,071,000.00	Php1,016,360.83	Php1,016,360.83	PICE, NGO, COA, PCA, NACAP	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 11, 2017	December 12, 2017 - December 17, 2017
18GJ0067	Construction/Improvement of Yulo St leading to Espinosa, Molo Church, Cathedral Church, Tailors Beach Resort, Molo, Mension, Bary na Bato, Talays Beach Resort, Sinama, Dealer, Arvalo, Iloilo City, Iloilo	Construction Section	Public Bidding	November 10, 2017	November 16, 2017 - November 22, 2017	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 12, 2017	December 13, 2017 - January 13, 2018	February 15, 2018	February 28, 2018	February 27, 2018		Convergence and Special Support Program 2018	Php14,081,943.90		Php14,081,943.90	Php13,659,252.56	Php13,659,252.56	PICE, NGO, COA, PCA, NACAP	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 11, 2017	December 12, 2017 - December 17, 2017
18GJ0068	Construction/Improvement of San Juan St. leading to Espinosa, Molo Church, Cathedral Church, Molo Mension, Bary na Bato, Talays Beach Resort, Sinama Dealer, Brgy. San Antonio Molo, Iloilo City	Construction Section	Public Bidding	November 10, 2017	November 16, 2017 - November 22, 2017	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 12, 2017	December 13, 2017 - January 13, 2018	February 13, 2018	February 22, 2018	February 23, 2018		Convergence and Special Support Program 2018	Php21,303,192.89		Php21,303,192.89	Php21,182,958.61	Php21,182,958.61	PICE, NGO, COA, PCA, NACAP	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 11, 2017	December 12, 2017 - December 17, 2017
18GJ0069	Widening of Bridge - Riza St. (B0064-PH) along Riza St. (La Paz) Inc., ROW	Construction Section	Public Bidding	November 10, 2017	November 16, 2017 - November 22, 2017	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 12, 2017	December 13, 2017 - January 13, 2018	February 15, 2018	February 28, 2018	March 1, 2018		GAA CY 2018	Php24,515,952.50		Php24,856,952.50	Php18,609,133.39	Php18,609,133.39	PICE, NGO, COA, PCA, NACAP	November 23, 2017	December 5, 2017	December 5, 2017	December 6, 2017 - December 11, 2017	December 12, 2017 - December 17, 2017

18GJ0070	Construction of Multi-purpose Building (Gym) Subj. Modern Homes, Iloilo City	Construction Section	Public Bidding	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 15, 2017 - January 28, 2018	February 27, 2018	March 8, 2018	March 9, 2018	LIP 2018	Php2,474,856.09	Php1,474,658.09	Php2,398,793.56	Php2,398,793.56	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017
18GJ0071	Construction of Multi-purpose Building (Gym) Cangan, La Paz (4155 Area), Iloilo City	Construction Section	Public Bidding	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 15, 2017 - January 28, 2018	February 27, 2018	March 8, 2018	March 9, 2018	LIP 2018	Php2,474,936.18	Php1,474,936.18	Php2,400,690.20	Php2,400,690.20	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017
18GJ0072	Construction of Multi-purpose Building (Gym) Brgy. Tacas, Jaro, Iloilo City	Construction Section	Public Bidding	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 15, 2017 - January 28, 2018	February 27, 2018	March 8, 2018	March 9, 2018	LIP 2018	Php2,969,406.49	Php1,961,406.49	Php2,680,431.83	Php2,680,431.83	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017
18GJ0073	Construction of Multi-purpose Building (Gym) Vito San Lorenzo, Loboc, Iloilo City	Construction Section	Public Bidding	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 15, 2017 - January 28, 2018	February 27, 2018	March 8, 2018	March 9, 2018	LIP 2018	Php2,177,517.95	Php1,177,517.95	Php2,124,051.57	Php2,124,051.57	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017
18GJ0074	Construction/Rehabilitation of Balingay Road, Brgy. Balabago, Iloilo City	Construction Section	Public Bidding	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 15, 2017 - January 28, 2018	February 27, 2018	March 8, 2018	March 9, 2018	LIP 2018 (Region 3)	Php1,979,815.91	Php1,979,815.91	Php1,919,886.60	Php1,919,886.60	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017
18GJ0075	Road Widening - Main Mandurao Rd (incl. RC-V K0004-(+230) - K0004-(+205))	Construction Section	Public Bidding	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 15, 2017 - January 28, 2018	April 13, 2018	April 23, 2018	April 27, 2018	GAA CY 2018	Php940,726.57	Php940,726.57	Php917,208.40	Php917,208.40	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017
18GJ0076	Construction (Completion) of Multi-purpose Building (Production Center), GK Area Sec. Arayala, Iloilo City	Construction Section	Public Bidding	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - February 3, 2018	February 27, 2018	March 8, 2018	March 9, 2018	LIP 2018	Php799,394.01	Php759,394.01	Php779,385.66	Php779,385.66	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - December 27, 2017
18GJ0077	Renovation of Multi-purpose Building (Gym) Brgy. Durian, Arayala, Iloilo City	Construction Section	Public Bidding	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - February 3, 2018	February 27, 2018	March 8, 2018	March 9, 2018	LIP 2018	Php1,979,778.58	Php1,979,778.58	Php1,920,116.91	Php1,920,116.91	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - December 27, 2017
18GJ0078	Construction of Multi-purpose Building (Gym) Donato Pison Elementary School, Brgy. San Rafael, Mandurao, Iloilo City	Construction Section	Public Bidding	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - February 3, 2018	February 27, 2018	March 8, 2018	March 9, 2018	LIP 2018	Php2,474,947.38	Php1,474,947.38	Php2,392,409.71	Php2,392,409.71	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - December 27, 2017
18GJ0079	Construction of Road, Brgy. Taytay Zone 2 to Brgy. Cuartero Jaro Iloilo City	Construction Section	Public Bidding	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - February 3, 2018	February 27, 2018	March 8, 2018	March 9, 2018	LIP 2018	Php1,960,000.00	Php1,960,000.00	Php1,761,241.90	Php1,761,241.90	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - December 27, 2017
18GJ0080	Construction/Improvement of Zamora St. leading to Banging Agila, San Jose Church (Museum) Site Brgy. Zamora, City Proper, Iloilo City, Iloilo	Construction Section	Public Bidding	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - February 3, 2018	April 13, 2018	April 23, 2018	April 27, 2018	GAA CY 2018	Php19,347,151.22	Php19,347,151.22	Php18,431,500.88	Php18,431,500.88	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - December 27, 2017
18GJ0081	Construction of Multi-purpose Building (Gym) Brgy. Quizon, Lantehnig 2, Arayala Iloilo City	Construction Section	Public Bidding	November 24, 2017	December 1, 2017 - December 7, 2017	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - February 11, 2018	February 28, 2018	March 9, 2018	March 13, 2018	LIP 2018	Php2,474,989.17	Php1,474,989.17	Php2,442,028.81	Php2,442,028.81	PICE, NGO, COA, PCA, NACAP	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - January 4, 2018

18GJ0082	Construction of Multi-purpose Building (GYM) - Habo-an, Marikina City	Construction Section	Public Bidding	November 24, 2017	December 1, 2017 - December 7, 2017	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - February 11, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php3,168,000.00	Php3,168,000.00	Php2,999,000.00	Php2,999,000.00	PICL, NGO, COA, PCA, NACAP	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - January 4, 2018
18GJ0083	Construction of Multi-purpose Building (GYM) - Brgy. Sakaggo, Joro, Iloilo City	Construction Section	Public Bidding	November 24, 2017	December 1, 2017 - December 7, 2017	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - February 11, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php3,267,000.00	Php3,267,000.00	Php3,168,560.49	Php3,168,560.49	PICL, NGO, COA, PCA, NACAP	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - January 4, 2018
18GJ0084	Construction (Completion) of Multi-purpose Building (Hall) - Brgy. Quezon, Aleva, Iloilo City	Construction Section	Public Bidding	November 24, 2017	December 1, 2017 - December 7, 2017	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - February 11, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php989,883.15	Php989,883.15	Php982,079.75	Php982,079.75	PICL, NGO, COA, PCA, NACAP	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - January 4, 2018
18GJ0085	Rehabilitation of Multi-purpose Building (Gym) - RAN-S, Aleva, Iloilo City	Construction Section	Public Bidding	November 24, 2017	December 1, 2017 - December 7, 2017	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - February 11, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php1,098,541.98	Php1,098,541.98	Php1,040,000.00	Php1,040,000.00	PICL, NGO, COA, PCA, NACAP	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - January 4, 2018
18GJ0086	Construction of Multi-purpose Building (GYM) - Brgy. Dangan B, Bankers Village V, Joro, Iloilo City	Construction Section	Public Bidding	November 24, 2017	December 1, 2017 - December 7, 2017	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - February 11, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php2,476,825.83	Php2,476,825.83	Php2,400,870.55	Php2,400,870.55	PICL, NGO, COA, PCA, NACAP	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - January 4, 2018
18GJ0087	Construction of Multi-purpose Building (Gym) - Brgy. Taytay Zone II, Joro, Iloilo City	Construction Section	Public Bidding	November 24, 2017	December 1, 2017 - December 7, 2017	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - February 11, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php1,978,882.14	Php1,978,882.14	Php1,880,000.00	Php1,880,000.00	PICL, NGO, COA, PCA, NACAP	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - January 4, 2018
18GJ0088	Construction (Completion) of Multi-purpose Building (GYM) - Aleva Elementary School, Iloilo City	Construction Section	Public Bidding	December 5, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 28, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php790,110.96	Php790,110.96	Php780,538.38	Php780,538.38	PICL, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - January 24, 2018
18GJ0089	Construction of Multi-purpose Building (GYM) - Zone I, Bo Obruro, Lapaz, Iloilo City	Construction Section	Public Bidding	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 28, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php1,187,552.48	Php1,187,552.48	Php1,155,309.37	Php1,155,309.37	PICL, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - January 24, 2018
18GJ0090	Construction of Multi-purpose Building (Hall) - Brgy. Cubay, Joro, Iloilo City	Construction Section	Public Bidding	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 28, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php1,827,343.10	Php1,827,343.10	Php1,735,786.45	Php1,735,786.45	PICL, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - January 24, 2018
18GJ0091	Construction of Multi-purpose Building (Hall) - Brgy. Our Lady of Lourdes, Joro, Iloilo City	Construction Section	Public Bidding	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 28, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php1,369,221.18	Php1,369,221.18	Php1,250,334.43	Php1,250,334.43	PICL, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - January 24, 2018
18GJ0092	Rehabilitation of Multi-purpose Building (Hall) - Brgy. San Nicolas, Le Paz, Iloilo City	Construction Section	Public Bidding	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 28, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php1,978,882.97	Php1,978,882.97	Php1,919,157.94	Php1,919,157.94	PICL, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - January 24, 2018
18GJ0093	Construction of Multi-Purpose Building (Senior Citizen) - Brgy. Batabagan, Joro, Iloilo City	Construction Section	Construction Section	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 28, 2018	February 28, 2018	March 9, 2018	March 13, 2018		LP 2018	Php1,078,700.00	Php1,078,700.00	Php1,082,844.54	Php1,082,844.54	PICL, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - January 24, 2018

18GJ0094	Construction (Completion) of 2 Storey Multi-purpose Building, Bigy Lopez Jena, Iloilo City	Construction Section	Public Bidding	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 25, 2018	February 28, 2018	March 9, 2018	March 13, 2018	UP 2018	Php2,155,406.49	Php2,155,406.49	Php2,095,000.00	Php2,095,000.00	PICE, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 11, 2018 - January 18, 2018	January 19, 2018 - January 24, 2018
18GJ0095	Construction of Flood Control/Drainage Bridge, Dungen-A, Jaro, Iloilo City	Construction Section	Public Bidding	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 25, 2018	February 28, 2018	March 9, 2018	March 13, 2018	UP 2018	Php994,552.38	Php994,552.38	Php984,850.27	Php984,850.27	PICE, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 11, 2018 - January 18, 2018	January 19, 2018 - January 24, 2018
18GJ0096	Road Widening - Iolo-Antique Rd (incl. ROW - K0003-250.70, K0003-293.70, K0003-305.70, K0003-480, K0004-019, K0004-089, K0004-115.40, K0004-180, K0004-290.30, K0004-483, K0005-753)	Construction Section	Public Bidding	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 25, 2018	April 13, 2018	April 23, 2018	April 27, 2018	UP 2018	Php43,948,318.40	Php43,948,318.40	Php41,744,169.50	Php41,744,169.50	PICE, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 11, 2018 - January 18, 2018	January 19, 2018 - January 24, 2018
18GJ0097	Construction (Completion) of Multi-purpose Building (Hall), Bigy Caranig, Jaro Iloilo City	Construction Section	Public Bidding	January 24, 2018	January 30, 2018 - February 5, 2018	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 13, 2018	March 1, 2018	March 27, 2018	March 27, 2018	UP 2018	Php338,877.49	Php338,877.49	Php333,585.72	Php333,585.72	PICE, NGO, COA, PCA, NACAP	February 8, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 6, 2018
18GJ0098	Construction (Completion) of Multi-purpose Building (Gym), Bigy Tagbac, Jaro, Iloilo City	Construction Section	Public Bidding	January 24, 2018	January 30, 2018 - February 5, 2018	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 13, 2018	March 16, 2018	March 29, 2018	March 27, 2018	UP 2018	Php850,000.00	Php850,000.00	Php837,165.55	Php837,165.55	PICE, NGO, COA, PCA, NACAP	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 5, 2018
18GJ0099	Construction (Completion) of Multi-purpose Building (Hall), Bigy Tula, La Paz, Iloilo City	Construction Section	Public Bidding	January 24, 2018	January 30, 2018 - February 5, 2018	February 6, 2018	February 20, 2018	February 20, 2018	February 22, 2018 - February 27, 2018	March 1, 2018 - March 12, 2018	March 16, 2018	March 27, 2018	March 27, 2018	UP 2018	Php1,367,514.52	Php1,367,514.52	Php1,330,000.00	Php1,330,000.00	PICE, NGO, COA, PCA, NACAP	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 6, 2018
18GJ0100	Construction of Multi-purpose Building (Health Center), Bigy MH de Pter, Con Franco Village, Jaro, Iloilo City	Construction Section	Public Bidding	January 24, 2018	January 30, 2018 - February 5, 2018	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 13, 2018	March 16, 2018	March 29, 2018	March 27, 2018	UP 2018	Php1,982,000.00	Php1,982,000.00	Php1,939,722.91	Php1,939,722.91	PICE, NGO, COA, PCA, NACAP	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 6, 2018
18GJ0101	Construction of Multi-purpose Building (Hall), Bigy Hiboo-an, Mandurao, Iloilo City	Construction Section	Public Bidding	April 12, 2018	April 18, 2018 - April 24, 2018	April 25, 2018	May 8, 2018	May 8, 2018	May 9, 2018 - May 15, 2018	May 16, 2018 - May 23, 2018	May 24, 2018	June 8, 2018	June 11, 2018	UP 2018	Php2,262,094.44	Php2,262,094.44	Php2,148,838.59	Php2,148,838.59	PICE, NGO, COA, PCA, NACAP, 6P Task Force	April 25, 2018	May 8, 2018	May 8, 2018	May 9, 2018 - May 15, 2018	May 16, 2018 - May 30, 2018
18GJ0102	Construction of Multi-purpose Building (Covered Court), Bigy Canga, La Paz, Iloilo City	Construction Section	Public Bidding	January 24, 2018	February 1, 2018 - February 7, 2018	February 6, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 29, 2018	March 2, 2018 - March 12, 2018	March 16, 2018	March 26, 2018	March 27, 2018	UP 2018	Php2,462,812.12	Php2,462,812.12	Php2,386,277.94	Php2,386,277.94	PICE, NGO, COA, PCA, NACAP	February 6, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 29, 2018	March 1, 2018 - March 7, 2018
18GJ0103	Rehabilitation of Multi-purpose Building (GYM), Bigy Nabitanan, La Paz, Iloilo City	Construction Section	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 6, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 28, 2018	March 1, 2018 - March 13, 2018	March 16, 2018	March 26, 2018	March 27, 2018	UP 2018	Php1,476,891.67	Php1,476,891.67	Php1,425,000.00	Php1,425,000.00	PICE, NGO, COA, PCA, NACAP	February 6, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 29, 2018	March 1, 2018 - March 7, 2018
18GJ0104	Construction of Multi-purpose building - Barangay Hall, Bigy Democracia, Jaro, Iloilo City	Construction Section	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 6, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 27, 2018	March 1, 2018 - March 12, 2018	March 16, 2018	March 26, 2018	March 27, 2018	UP 2018	Php1,421,641.53	Php1,421,641.53	Php1,373,071.05	Php1,373,071.05	PICE, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 29, 2018	March 1, 2018 - March 7, 2018

18GJ0105	Construction of Flood Control/Drainage Bypass Antonia Substation Mo's River City	Construction Section	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 27, 2018	March 1, 2018 - March 12, 2018	March 10, 2018	March 28, 2018	March 27, 2018	UP 2018	Php5,217,824.94	Php5,217,824.94	Php5,113,265.82	Php5,113,265.82	PICL, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018
18GJ0106	Construction of Multi-purpose Building (Day Care) Rizal Estanzuela, Iloilo City	Construction Section	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 27, 2018	March 1, 2018 - March 12, 2018	March 16, 2018	March 28, 2018	March 27, 2018	UP 2018	Php5,341,917.70	Php5,341,917.70	Php5,074,774.09	Php5,074,774.09	PICL, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018
18GJ0107	Construction of Flood Mitigation Structure - Construction of Slope Protection Works and Improvement Along Iloilo River, Left Bank (from Forbes Bridge to Muelle Loney Bridge (Rizer)), Iloilo City	Construction Section	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018	February 26, 2018 - March 1, 2018	March 7, 2018	March 15, 2018	March 16, 2018	UP 2018 infra Project	Php9,799,926.91	Php9,799,926.91	Php9,278,406.60	Php9,278,406.60	PICL, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018
18GJ0108	Construction of Flood Mitigation Structure - Construction of Slope Protection Works and Improvement Along Iloilo River, Right Bank (from Muelle Loney Bridge (Rizer) to Muelle Loney Bridge (Orion Bridge)), Iloilo City	Construction Section	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018	February 26, 2018 - March 1, 2018	March 7, 2018	March 15, 2018	March 16, 2018	UP 2018 infra Project	Php24,499,990.64	Php24,499,990.64	Php23,000,000.00	Php23,000,000.00	PICL, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018
18GJ0109	Construction of Flood Mitigation Structure - Slope Protection Works and Improvement Along Iloilo River, Right Bank (from SS Aquino Jr Avenue to Jalandoni Bridge), Iloilo City	Construction Section	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018	February 26, 2018 - March 1, 2018	March 7, 2018	March 15, 2018	March 16, 2018	GAA 2018	Php48,999,945.62	Php48,999,945.62	Php46,000,000.00	Php46,000,000.00	PICL, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018
18GJ0110	Construction of Flood Mitigation Structure - Slope Protection/Bank Improvement Along Iloilo River, Right Bank (from Jalandoni Bridge to Forbes Bridge), Iloilo City	Construction Section	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018	February 26, 2018 - March 1, 2018	March 7, 2018	March 15, 2018	March 16, 2018	GAA 2018	Php48,999,999.11	Php48,999,999.11	Php45,981,716.61	Php45,981,716.61	PICL, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018
18GJ0111	Construction of Flood Mitigation Structure - Slope Protection Works and Improvement Along Iloilo River, Left Bank (from Jalandoni Bridge to Forbes Bridge), Iloilo City	Construction Section	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018	February 26, 2018 - March 1, 2018	March 7, 2018	March 15, 2018	March 16, 2018	GAA 2018	Php48,971,599.86	Php48,971,599.86	Php46,197,527.38	Php46,197,527.38	PICL, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 23, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018
18GJ0112	Construction (Completion) of Sanitary Health Station Brgy. San Isidro, La Paz, Iloilo City	Construction Section	Public Bidding	February 1, 2018	February 7, 2018 - February 13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	March 1, 2018 - March 7, 2018	March 9, 2018 - March 15, 2018	March 20, 2018	April 3, 2018	April 4, 2018	UP 2018	Php499,978.98	Php499,978.98	Php494,600.55	Php494,600.55	PICL, NGO, COA, PCA, NACAP, BPW Task Force	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018 - March 5, 2018	March 6, 2018 - March 14, 2018
18GJ0113	Rehabilitation/Concreting of Road, Everlasting Street, Brgy. Obispo-Lopez, Iloilo City	Construction Section	Public Bidding	February 1, 2018	February 7, 2018 - February 13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	March 1, 2018 - March 7, 2018	March 9, 2018 - March 15, 2018	March 20, 2018	April 3, 2018	April 4, 2018	UP 2018	Php1,980,000.00	Php1,980,000.00	Php1,940,400.00	Php1,940,400.00	PICL, NGO, COA, PCA, NACAP, BPW Task Force	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018 - March 5, 2018	March 6, 2018 - March 14, 2018
18GJ0114	Construction of Multi-purpose Building (Gym) / Arroyo Elementary School Brgy. North Funder, Moio, Iloilo City	Construction Section	Public Bidding	February 1, 2018	February 7, 2018 - February 13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	March 1, 2018 - March 7, 2018	March 9, 2018 - March 15, 2018	March 20, 2018	April 3, 2018	April 4, 2018	UP 2018	Php1,979,184.86	Php1,979,184.86	Php1,939,385.09	Php1,939,385.09	PICL, NGO, COA, PCA, NACAP, BPW Task Force	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018 - March 5, 2018	March 6, 2018 - March 14, 2018
18GJ0115	Rehabilitation/Concreting of Road, San Antonio Street, Brgy. San Antonio, Moio, Iloilo City	Construction Section	Public Bidding	February 1, 2018	February 7, 2018 - February 13, 2018	February 14, 2018	February 27, 2018	February 27, 2018	March 1, 2018 - March 7, 2018	March 9, 2018 - March 15, 2018	March 20, 2018	April 3, 2018	April 4, 2018	UP 2018	Php1,979,517.36	Php1,979,517.36	Php1,939,667.00	Php1,939,667.00	PICL, NGO, COA, PCA, NACAP, BPW Task Force	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018 - March 5, 2018	March 6, 2018 - March 14, 2018

18GJ0151	Construction of School Buildings in the Elementary Classrooms - Iloilo City ES 28TY4CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018		SR2018-05-029441	Php9,327,513.62	Php9,327,513.62	Php8,860,792.49	Php8,850,792.49	PICE, NGO, COA, PCA, NACAP, BPOW Task Force, DepED	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018	
18GJ0152	Construction of School Buildings in the Elementary Classrooms - Iloilo City ES 28TY4CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018		SR2018-05-029441	Php9,321,940.05	Php9,321,940.05	Php8,855,842.36	Php8,855,842.36	PICE, NGO, COA, PCA, NACAP, BPOW Task Force, DepED	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018	
18GJ0153	Construction of School Buildings in the Elementary Classrooms - Iloilo City ES 28TY4CL	Construction Section	Public Bidding	August 3, 2018	August 9, 2018 - August 14, 2018	August 15, 2018	August 28, 2018	August 23, 2018							DepED BEFF BATCH 2 2018	Php12,600,090.47	Php12,600,090.47			PICE, NGO, COA, PCA, NACAP, BPOW Task Force, DepED	August 15, 2018	August 28, 2018	August 28, 2018	August 29, 2018 - September 4, 2018	September 4, 2018	CANCELLED - No Funds Available
18GJ0154	Completion of Unique Workshop (7x22.50) Ramon Avanceña Memorial National High School	Construction Section	Public Bidding	October 31, 2018	November 8, 2018 - November 14, 2018	November 15, 2018	November 29, 2018	November 23, 2018	November 29, 2018 - December 3, 2018	December 4, 2018 - December 10, 2018	December 12, 2018	December 20, 2018	December 21, 2018		DepED (BEFF BATCH 2)	Php1,467,238.90	Php1,467,238.90	Php1,423,238.90	Php1,423,238.90	PICE, NGO, COA, PCA, NACAP, BPOW Task Force, DepED	November 15, 2018	November 28, 2018	November 28, 2018	November 29, 2018 - December 3, 2018	December 4, 2018 - December 10, 2018	
18GJ0155	Completion of Unique Workshop (7x22.50) Ramon Avanceña Memorial National High School	Construction Section	Public Bidding	October 31, 2018	November 8, 2018 - November 14, 2018	November 15, 2018	November 29, 2018	November 23, 2018	November 29, 2018 - December 3, 2018	December 4, 2018 - December 10, 2018	December 12, 2018	December 20, 2018	December 21, 2018		DepED (BEFF BATCH 2)	Php1,467,238.90	Php1,467,238.90	Php1,423,238.90	Php1,423,238.90	PICE, NGO, COA, PCA, NACAP, BPOW Task Force, DepED	November 15, 2018	November 28, 2018	November 28, 2018	November 29, 2018 - December 3, 2018	December 4, 2018 - December 10, 2018	

Total Allotted Budget of Procurement Activities				Php1,389,212,464.89	Php8,607,468.70	Php1,389,804,874.19
Total Contract Price of Procurement Activities Conducted						Php1,316,139,861.50
Total Savings (Total Allotted Budget - Total Contract Price)						Php73,665,012.69

ON-GOING PROCUREMENT ACTIVITIES

18GJ0156	Construction of 1 unit- 48TY8CL Secondary School Buildings Iloilo City, NHS, Iloilo City	Construction Section	Public Bidding	November 24, 2018	November 29, 2018 - December 5, 2018	December 6, 2018	December 20, 2018	December 20, 2018	December 27, 2018	December 27, 2018	December 28, 2018			BEFF-BATCH 3 Cy 2018	Php19,601,138.05	Php19,601,138.05	Php18,619,653.85	Php18,619,653.85	PICE, NGO, COA, PCA, NACAP, BPOW Task Force, DepED	December 6, 2018	December 20, 2018	December 20, 2018	December 21, 2018 - December 28, 2018	January 2, 2019 - February 8, 2019	
----------	--	----------------------	----------------	-------------------	--------------------------------------	------------------	-------------------	-------------------	-------------------	-------------------	-------------------	--	--	----------------------	------------------	------------------	------------------	------------------	--	------------------	-------------------	-------------------	---------------------------------------	------------------------------------	--

Total Allotted Budget of On-Going Procurement Activities				Php19,601,138.05	Php19,601,138.05	Php18,619,653.85
--	--	--	--	------------------	------------------	------------------

ON-GOING PROCUREMENT ACTIVITIES

17GJ0141	Expansion and Renovation of Psychomotor and Activity Area	Construction Section	Public Bidding	November 8, 2018	November 14, 2018 - November 20, 2018	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 10, 2018	December 11, 2018 - December 17, 2018	December 20, 2018			SAA #2017-06-1106 (HFEP 2017)	Php3,679,267.42	Php3,679,267.42	Php3,494,800.62	Php3,494,800.62	PICE, NGO, COA, PCA, NACAP, BPOW Task Force, CHD DOH, WWRTC	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 15, 2019	Waiting for the fund to be transferred to our agency
----------	---	----------------------	----------------	------------------	---------------------------------------	-------------------	------------------	------------------	--------------------------------------	---------------------------------------	-------------------	--	--	-------------------------------	-----------------	-----------------	-----------------	-----------------	---	-------------------	------------------	------------------	--------------------------------------	--------------------------------------	--

Total Allotted Budget of On-Going Procurement Activities				Php3,679,267.42	Php3,679,267.42	Php3,494,800.62
--	--	--	--	-----------------	-----------------	-----------------


Prepared by:


KAREN ROSE U. FLORES
 BAC Secretariat

Recommended for Approval by:


GERARDO G. PARRA JR.
 BAC Chairperson

APPROVED:


RODNEY A. GUSTILO
 District Engineer


18GGJ0046	Supply and Delivery of Infra-related Goods for the Road Safety Devices / Traffic Services Maintenance at Iloilo Eastern Metro Road (E009000M, K0001-4-009) - 0203-519 for the use of Maintenance Section, DPWH-ICDEO.	Maintenance Section	Public Bidding	NA	Oct. 30 - Nov. 5, 2018	05-Nov-18	19-Nov-18	19-Nov-18	23-Nov-18	23-Nov-18	27-Nov-18	04-Dec-18	05-Dec-18							GAA 2018	P	113,211.00	P	113,211.00	P	113,211.00	P	113,211.00	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	05-Nov-18	19-Nov-18	19-Nov-18	20-Nov-18	21-Nov-18	
18GGJ0048	Supply and Delivery of Office Materials for Repair / Maintenance / Enhancement of DPWH-ICDEO Office for ISO audit preparation, DPWH-ICDEO.	Administrative Section	Public Bidding	NA	Oct. 30 - Nov. 5, 2018	05-Nov-18	19-Nov-18	19-Nov-18	23-Nov-18	23-Nov-18	27-Nov-18	04-Dec-18	05-Dec-18							GAA 2018	P	108,731.70	P	108,731.70	P	108,700.00	P	108,700.00	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	05-Nov-18	19-Nov-18	19-Nov-18	20-Nov-18	21-Nov-18	
18GGJ0047	Request for Quotation - Gender and Development (GAD) Activities in connection with the Women's Month Celebration, DPWH-ICDEO.	Administrative Section	Negotiated Procurement - Small Value Procurement	NA	Oct. 30 - Nov. 5, 2018	NA	05-Nov-18	08-Nov-18	12-Nov-18	12-Nov-18	19-Nov-18	23-Nov-18	26-Nov-18							GAA 2018	P	30,000.00	P	30,000.00	P	30,000.00	P	30,000.00	COA, NSO, PCC	NA	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	
18GGJ0048	Supply and Delivery of Infra-related Goods of Materials and Equipment for the Maintenance of MUCD Restoration Works for the use of Maintenance Section, DPWH-ICDEO.	Maintenance Section	Public Bidding	NA	Nov. 6 - 14, 2018	20-Nov-18	28-Nov-18	28-Nov-18	04-Dec-18	04-Dec-18	06-Dec-18	17-Dec-18	19-Dec-18							GAA 2018	P	312,884.86	P	312,884.86	P	311,910.00	P	311,910.00	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	20-Nov-18	28-Nov-18	28-Nov-18	29-Nov-18	03-Dec-18	
18GGJ0049	Supply and Delivery of Office IT Equipment for improved and Continued Development of Office as a reports the use of Maintenance Section, DPWH-ICDEO.	Maintenance Section	Public Bidding	NA	Nov. 13 - 19, 2018	16-Nov-18	03-Dec-18	03-Dec-18	10-Dec-18	10-Dec-18	13-Dec-18	03-Jan-19	04-Jan-19							GAA 2018	P	401,171.40	P	401,171.40	P	397,000.00	P	397,000.00	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	16-Nov-18	03-Dec-18	03-Dec-18	04-Dec-18	05-Dec-18	
18GGJ0050	Request for Quotation - Supply and Delivery of Materials for the Installation of electricity / connection of the new DPWH-ICDEO building.	Administrative Section	Negotiated Procurement - Small Value Procurement	NA	Nov. 21 - 27, 2018	NA	28-Nov-18	28-Nov-18												GAA 2018	P	36,492.67	P	36,492.67	P	-	P	-	COA, NSO, PCC	NA	28-Nov-18	28-Nov-18	29-Nov-18	03-Dec-18	No. referenced Bids/ys
18GGJ0051	Supply and Delivery of Office Supplies and Devices for the Conduct of Travel Time Survey for the use of Planning and Design Section, DPWH-ICDEO.	Planning and Design Section	Public Bidding	NA	Nov. 27 - Dec. 3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	21-Dec-18	21-Dec-18	27-Dec-18	03-Jan-19	04-Jan-19							GAA 2018	P	73,329.20	P	73,329.20	P	73,025.00	P	73,025.00	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	04-Dec-18	17-Dec-18	17-Dec-18	18-Dec-18	19-Dec-18	
18GGJ0052	Supply and Delivery of Office Supplies and Devices for the Conduct of Risk (RC) Assessments, Road Inventory Survey, Quality Assurance, Related Trainings/Meetings, Purchase of Supplies/Materials and Equipment and other BIA Related Activities for the use of Planning and Design Section, DPWH-ICDEO.	Planning and Design Section	Public Bidding	NA	Nov. 27 - Dec. 3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	21-Dec-18	21-Dec-18	27-Dec-18	03-Jan-19	04-Jan-19							GAA 2018	P	456,246.60	P	456,246.60	P	456,000.00	P	456,000.00	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	04-Dec-18	17-Dec-18	17-Dec-18	18-Dec-18	19-Dec-18	
18GGJ0053	Supply and Delivery of Office Supplies and Devices for the Conduct of Inventory/Condition Inspection Survey Purchase of Supplies / Materials / Equipment, Instructional Meetings, Trainings/Enhancement and Other Related BMS Activities and Functions for the use of Planning and Design Section, DPWH-ICDEO.	Planning and Design Section	Public Bidding	NA	Nov. 27 - Dec. 3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	21-Dec-18	21-Dec-18	27-Dec-18	03-Jan-19	04-Jan-19							GAA 2018	P	216,914.60	P	216,914.60	P	205,700.00	P	205,700.00	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	04-Dec-18	17-Dec-18	17-Dec-18	18-Dec-18	19-Dec-18	
18GGJ0054	Supply and Delivery of Office Supplies and Devices for the Conduct of RMS Calibration, Trainings and other related activities/surveys for the use of Planning and Design Section, DPWH-ICDEO.	Planning and Design Section	Public Bidding	NA	Nov. 27 - Dec. 3, 2018	04-Dec-18	17-Dec-18	17-Dec-18	21-Dec-18	21-Dec-18	27-Dec-18	03-Jan-19	04-Jan-19							GAA 2018	P	210,253.00	P	210,253.00	P	200,070.00	P	210,070.00	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	04-Dec-18	17-Dec-18	17-Dec-18	18-Dec-18	19-Dec-18	
18GGJ0055	Installation of electric line / connection of the new DPWH-ICDEO building, DPWH-ICDEO.	Administrative Section	Negotiated Procurement - Small Value Procurement	NA	Dec. 5 - 12, 2018	NA	13-Dec-18	13-Dec-18	19-Dec-18	19-Dec-18	21-Dec-18	03-Jan-19	04-Jan-19							GAA 2018	P	48,114.36	P	48,114.36	P	48,114.36	P	48,114.36	COA, NSO, PCC	NA	13-Dec-18	13-Dec-18	14-Dec-18	17-Dec-18	
18GGJ0056	Supply and Delivery of Desktop Full Colour Printer / Copier / Scanner (with auto feeder) for the use of Planning and Design Section, DPWH-ICDEO.	Planning and Design Section	Public Bidding	NA	Dec. 5 - 12, 2018	13-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	03-Jan-19	04-Jan-19							GAA 2018	P	506,500.00	P	506,500.00	P	504,500.00	P	504,500.00	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	13-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	27-Dec-18	
18GGJ0057	Supply and Delivery of Office Supplies and Devices for the Conduct of Instructional Coordination Meeting, Validation Survey, and other MPPS enhancement - related activities.	Planning and Design Section	Public Bidding	NA	Dec. 5 - 12, 2018	13-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	03-Jan-19	04-Jan-19							GAA 2018	P	63,921.60	P	63,921.60	P	63,921.60	P	63,921.60	COA, NSO, PCCL, PICE, PCA, NACAP, BPW Task Force	13-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	27-Dec-18	

ON-GOING PROCUREMENT ACTIVITIES																					Total Allocated Budget of On-going Procurement Activities				P	16,526,308.33	P	16,526,308.33	P	14,200,363.96	P	14,200,363.96										
---------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	---	--	--	--	---	---------------	---	---------------	---	---------------	---	---------------	--	--	--	--	--	--	--	--	--	--


Prepared by:


KAREN ROSE U. FLORES
 BAC Secretariat

Recommended for Approval by:



GERARDO G. PARRA, JR.
 BAC Chairperson

APPROVED:


RODNEY A. GUSTILO
 Head of the Procuring Entity


ANNEX B
(DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	ACTUAL/PLANNED ACTIVITY										Source of Funds		Contract Price (P/B)		List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation Bid	Date of Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the APP)						
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE									Total	MOOE				
COMPLETED PROCUREMENT ACTIVITIES																															
18QJCS0001	CONDUCT OF SOIL SUBSURFACE EXPLORATION FOR THE CONSTRUCTION OF TWO STOREY ANNEX BUILDING AND IMPROVEMENT OF EXISTING LTO REGIONAL OFFICE BUILDING, ABUELA BR, JARO ILOILO CITY. CONSTRUCTION OF A MULTI-PURPOSE BUILDING (CLASSROOM) UP V. SAYAS ILOILO HIGH SCHOOL, ILOILO CITY. CONSTRUCTION OF OGD OF: DE BUILDING REGIONAL OFFICE CONSTRUCTION OF RETIREMENT HALL AT DUNGRON CREEK SECTION 2 (BRGY STA ROSA, MANDURRADO - DUNGRON A JARO) ILOILO CITY STA 0 - 002 - STA 0 - 300	Planning and Design Section	Public Bidding	30-Aug-18	Aug 31- Sept 6, 2018	19-Sep-18	02-Oct-18	02-Oct-18	30-Oct-18	09-Nov-18	20-Nov-18	06-Dec-18	07-Dec-18		GAA 2018	P	965,428.50	P	955,428.50	P	799,000.00	P	799,000.00	COA, NGO, PDCI, PICE, PCA, NACAP, BPW Task Force	19-Sep-18	07-Oct-18	07-Oct-18	03-Oct-18	Oct 5 - 8, 2018		
18QJCS0002	CONDUCT OF SOIL SUBSURFACE EXPLORATION FOR THE CONSTRUCTION OF 1 - UNIT 3STY12CL @ LA PAZ E. ELEM. SCHOOL, 1-UNIT 2STY8CL @ A. MONTEB ELEM. SCHOOL, 1 - UNIT 2STY12CL @ LA PAZ ELEM. SCHOOL, 1-UNIT 2STY8CL @ R. G. HECHAMANOVA NBS, 1-UNIT 2STY8CL @ BUNTATANA NBS, 1-UNIT 2STY8CL @ N. J. NGORE ELEM. SCHOOL, 1-UNIT 2STY8CL @ T. AL. ELEM. SCHOOL, 1-UNIT 2STY8CL @ ST. NIRO SUR ELEM. SCHOOL, AND 1-UNIT 2STY8CL @ BO. OBRERO NBS ILOILO CITY	Planning and Design Section	Public Bidding	06-Sep-18	Sept. 7 - 13, 2018	01-Oct-18	16-Oct-18	16-Oct-18	27-Oct-18	13-Nov-18	29-Nov-18	06-Dec-18	07-Dec-18		GAA 2018	P	1,157,785.50	P	1,157,785.50	P	1,056,000.00	P	1,056,000.00	COA, NGO, PDCI, PICE, PCA, NACAP, BPW Task Force	01-Oct-18	16-Oct-18	16-Oct-18	17-Oct-18	Oct 19 - 22, 2018		
18QJCS0003	CONDUCT OF SOIL SUBSURFACE EXPLORATION FOR THE CONSTRUCTION OF AREVALO EB - 1 UNIT (2STY10CL) & YUSAY MS - 1 UNIT (2STY8CL) ILOILO CENTRAL ES - 1 UNIT (2STY8CL) JARO I ELEMENTARY SCHOOL - 2 - UNIT (2STY8CL) M. HECHAMANOVA MES - 1 UNIT (2STY8CL) & 1 UNIT (2STY8CL) N. J. NGORE EB ES - 1 UNIT (2STY8CL) NABTASAN ES - 1 UNIT (2STY8CL) A. M. ROSOL ES - 1 UNIT (2STY8CL) NAVAS-BORRES EB (L. BORRES) - 1 UNIT (2STY8CL) BALUARTE ES - 1 UNIT (2STY8CL) ESTEBAN JUNTADO BR. M. MORRAL ELEM. SCHOOL - 1 UNIT (2STY8CL) & 1 UNIT (2STY8CL) TETAR FOUNDATION INTEGRATED SCHOOL - 1 UNIT (2STY8CL) & 1 UNIT (2STY8CL) & BANQUAW INTEGRATED SCHOOL - 1 UNIT (2STY8CL) @ ILOILO CITY, ILOILO	Planning and Design Section	Public Bidding	28-Nov-18	Nov. 29 - Dec. 5, 2018	13-Dec-18	27-Dec-18	1 Dec-18	26-Dec-18	28-Dec-18	11-Dec-18	03-Jan-19	04-Jan-19		GAA 2018	P	1,625,964.87	P	1,625,964.87	P	2,450,000.00	P	2,450,000.00	COA, NGO, PDCI, PICE, PCA, NACAP, BPW Task Force	1 Dec-18	26-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18		
ON-GOING PROCUREMENT ACTIVITIES																															
															Total/Allocated Budget of On-going Procurement Activities		P 4,649,176.87		P 4,649,176.87		P 4,315,000.00										

Prepared by:

KAREN ROSE U. FLORES
BAC Secretariat

Recommended for Approval by:

GERARDO G. PARRA, JR.
BAC Chairperson

APPROVE:

RODNEY A. GUSTILO
Head of the Procuring Entity