

ANNEX B
 (DPWH - R.O. XII, Koronadal City) Procurement Monitoring Report as of July 1, 2018 - December 31, 2018

| Code (PAP) | Procurement Program/Project | Region/End-User | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | | | Source of Funds | ABC (PhP) | | Contract Cost (PhP) | | List of Invited Observers | Date of Receipt of Invitation | | | | | | | | | | | |
|------------|--|------------------------------------|---------------------|-----------------------------|----------------|-----------------------|--------------|-------------------|------------------|----------------|--------------------|-----------------|------------------|-------------------|----------------------|----------------------|-----------------|--------------|--------------|---------------------|--------------|---------------------------|-------------------------------|----------|-------------------|--------------------|-------------------|-----------------------------|----------------|--------------------|-----------------|------------------|-----------------|------|
| | | | | Procurement Activity | Pre-Proc Conf. | Advs/Post. of IAEB | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qualification | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Acceptance/ Turnover | | Total | MOOE | CO | Total | | MOOE | CO | P/Proc Conference | Pre-bid Conference | Eligibility Check | Submission/ Opening of Bids | Bid Evaluation | Post Qualification | Notice of award | Contract Signing | Delivery/Accept | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | MOOE |
| 5 | 18GM008 - PROCUREMENT OF FUEL ADDITIVES/LUBRICANTS & ANTI CORROSIVE FOR DREDGING OPERATION FOR DPWH DREDGE 8-1 AT BRGY. MANGUDADATU, LUTAYAN SULTAN KUDARAT | RO XII /EMD | Public Bidding | Actual | 9/17/18 | 9/18/2018-9/24/2018 | 9/26/2018 | 10/6/2018 | 10/8/2018 | 10/10/2018 | 10/16/2018 | 10/19/2018 | 10/24/2018 | 10/25/2018 | | | GAA 2018 | 2,395,856.00 | | 2,242,988.00 | | COA | 9/21/18 | 9/21/18 | 10/3/18 | 10/3/18 | | | | | | | | |
| 6 | 18GM008 - SUPPLY, DELIVERY, AND INSTALLATION OF IN-GROUND SENSOR, DPWH RO-XII | RO XII | Public Bidding | Actual | 9/17/18 | 9/18/2018-9/24/2018 | 9/26/2018 | 10/6/2018 | 10/8/2018 | 10/10/2018 | 10/16/2018 | 10/19/2018 | 10/25/2018 | 10/26/2018 | | | GAA 2018 | 3,900,000.00 | | 2,699,255.83 | | COA | 9/21/18 | 9/21/18 | 10/3/18 | 10/3/18 | | | | | | | | |
| 7 | 18GM010 - SUPPLY AND DELIVERY OF PORTABLE WEIGH-IN-MOTION EQUIPMENT WITH LAPTOP COMPUTER TO CONDUCT AXLE LOAD SURVEY FOR USE PLANNING AND DESIGN DIVISION, DPWH REGION XII | RO XII /Planning & Design Division | Public Bidding | Actual | 9/28/18 | 9/29/2018-10/5/2018 | 10/10/2018 | 10/22/2018 | 10/22/2018 | 10/23/2018 | 10/26/2018 | 11/27/2018 | 12/3/2018 | 12/4/2018 | | | GAA 2018 | 1,587,160.30 | | 1,587,160.00 | | COA | 10/5/18 | 10/5/18 | 10/17/18 | 10/17/18 | | | | | | | | |
| 8 | 18GM011 - PROCUREMENT OF FUEL FOR MAINTENANCE DIVISION DPWH RO-XII, KORONADAL CITY | RO XII /Maintenance Division | Public Bidding | Actual | 9/28/18 | 9/29/2018-10/5/2018 | 10/10/2018 | 10/22/2018 | 10/22/2018 | 10/23/2018 | 10/26/2018 | 11/6/2018 | 11/11/2018 | 11/12/2018 | | | GAA 2018 | 3,550,000.00 | | 3,549,960.00 | | COA | 10/5/18 | 10/5/18 | 10/17/18 | 10/17/18 | | | | | | | | |
| 9 | 18GM012 - PROCUREMENT OF FUEL FOR PROJECT SUPERVISION OF MAINTENANCE DIVISION DPWH RO-XII, KORONADAL CITY | RO XII /Maintenance Division | Public Bidding | Actual | 10/15/18 | 10/16/2018-10/22/2018 | 10/25/2018 | 11/7/2018 | 11/7/2018 | 11/8/2018 | 11/9/2018 | 11/14/2018 | 11/20/2018 | 11/21/2018 | | | GAA 2018 | 3,100,000.00 | | 3,100,000.00 | | COA | 10/20/18 | 10/20/18 | 11/5/18 | 11/5/18 | | | | | | | | |
| 10 | 18GM013 - SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT AND SUPPLIES FOR VARIOUS DIVISIONS, DPWH RO-XII, KORONADAL CITY | RO XII | Public Bidding | Actual | 10/15/18 | 10/16/2018-10/22/2018 | 10/25/2018 | 11/7/2018 | 11/7/2018 | 11/8/2018 | 11/9/2018 | 11/14/2018 | 11/20/2018 | 11/21/2018 | | | GAA 2018 | 4,332,248.96 | | 4,043,400.00 | | COA | 10/20/18 | 10/20/18 | 11/5/18 | 11/5/18 | | | | | | | | |
| 11 | 18GM014 - SUPPLY AND DELIVERY OF VARIOUS OFFICE SUPPLIES FOR VARIOUS DIVISIONS OF DPWH RO-XII, KORONADAL CITY | RO XII | Public Bidding | Actual | 10/28/18 | 10/30/2018-11/5/2018 | 11/7/2018 | 11/19/2018 | 11/19/2018 | 11/19/2018 | 11/20/2018 | 11/22/2018 | 11/26/2018 | 11/28/2018 | 11/29/2018 | | | GAA 2018 | 4,704,453.38 | | 4,375,429.43 | | COA | 11/5/18 | 11/5/18 | 11/14/18 | 11/14/18 | | | | | | | |
| 12 | 18GM015 - SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT AND IT SUPPLIES FOR VARIOUS DIVISIONS, DPWH RO-XII, KORONADAL CITY | RO XII | Public Bidding | Actual | 10/28/18 | 10/30/2018-11/5/2018 | 11/7/2018 | 11/19/2018 | 11/19/2018 | 11/19/2018 | 11/20/2018 | 11/22/2018 | 11/26/2018 | 11/28/2018 | 11/29/2018 | | | GAA 2018 | 4,402,487.33 | | 4,368,384.80 | | COA | 11/5/18 | 11/5/18 | 11/14/18 | 11/14/18 | | | | | | | |
| 13 | 18GM016 - PROCUREMENT OF FUEL FOR PROJECT SUPERVISION OF CONSTRUCTION DIVISION, DPWH RO-XII, KORONADAL CITY | RO XII /Construction Division | Public Bidding | Actual | 10/28/18 | 10/30/2018-11/5/2018 | 11/7/2018 | 11/19/2018 | 11/19/2018 | 11/19/2018 | 11/20/2018 | 11/22/2018 | 11/26/2018 | 11/28/2018 | 12/3/2018 | | | GAA 2018 | 3,100,000.00 | | 3,100,000.00 | | COA | 11/5/18 | 11/5/18 | 11/14/18 | 11/14/18 | | | | | | | |
| 14 | 18GM017 - DRY-DOCKING AND REPAIR OF TENDER MINDANAO II | RO XII /EMD | Public Bidding | Actual | 10/28/18 | 10/30/2018-11/5/2018 | 11/7/2018 | 11/19/2018 | 11/19/2018 | 11/19/2018 | 11/20/2018 | 11/22/2018 | 12/7/2018 | 12/17/2018 | 12/17/2018 | | | GAA 2018 | 8,065,394.82 | | 7,994,930.00 | | COA | 11/5/18 | 11/5/18 | 11/14/18 | 11/14/18 | | | | | | | |

ANNEX B
 (DPWH - R.O. XII, Koronadal City) Procurement Monitoring Report as of July 1, 2018 - December 31, 2018

| Code (PAP) | Procurement Program/Project | Region/ End-User | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | | | Source of Funds | ABC (PhP) | | Contract Cost (PhP) | | List of Invited Observers | Date of Receipt of Invitation | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|--|-------------------------------------|---------------------|-----------------------------|----------------|-------------------------|--------------|-------------------|------------------|----------------|--------------------|-----------------|------------------|-------------------|----------------------|--------------------|-----------------|---------------|---------------|---|------|---------------------------|-------------------------------|---------------------|--------------------|-------------------|-----------------------------|----------------|--------------------|-----------------|------------------|-----------------|----------|----------|---------------------|--------------------|-------------------|-----------------------------|----------------|--------------------|-----------------|------------------|-----------------|--|--|--|--|--|--|--|
| | | | | Procurement Activity | Pre-Proc Conf. | Advs/Post of IAEB | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qualification | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Accepted/ Turnover | | MOOE | CO | Total | MOOE | | CO | Pre-Proc Conference | Pre-bid Conference | Eligibility Check | Submission/ Opening of Bids | Bid Evaluation | Post Qualification | Notice of award | Contract Signing | Delivery/Accept | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | Total | Total | Pre-Proc Conference | Pre-bid Conference | Eligibility Check | Submission/ Opening of Bids | Bid Evaluation | Post Qualification | Notice of award | Contract Signing | Delivery/Accept | | | | | | | |
| 200000100275000 | 18CSM007 Feasibility Study of Sitway 8-Mabuhay-Tinagacan/Upper Labay Bypass Road, General Santos City | RO XII/Planning & Design Division | Public Bidding | Planned | 10/7/2018 | 7/11/2018 - 7/17/2018 | 8/14/2018 | 7/25/2018 | 8/28/2018 | 9/18/2018 | 10/15/2018 | 10/27/2018 | 7/11/2018 | 11/15/2018 | | | GAA 2018 | 6,536,676.75 | | 6,535,947.00 | | COA | 9/28/2018 | 6/11/2018 | | | | | | | | | ON-PR AC | | | | | | | | | | | | | | | | | |
| | | | | Actual | 8/28/2018 | 8/30/2018 - 9/05/2018 | 4/10/2018 | 6/9/2018 | 6/11/2018 | 11/29/2018 | 11/29/2018 | 7/12/2018 | | | | | | | | FORESIGHT DEVELOPMENT AND SURVEYING COMPANY | | COFILCO | 9/28/2018 | 6/11/2018 | | | | | | | | | | ON-PR AC | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | PICE | 9/28/2018 | 6/12/2018 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | 19CSM002 Feasibility Study of the Proposed Jct. Makar - Kiamba Rd. to Jct. Digos-Buayan Airport Road, General Santos City | RO XII/Planning and Design Division | Public Bidding | Planned | 11/15/2018 | 11/15/2018 - 11/21/2018 | 6/12/2018 | 11/24/2018 | 12/18/2018 | 6/1/2019 | 1/23/2019 | 1/20/2019 | 3/2/2019 | 11/2/2018 | | | NEP 2019 | 12,700,000.00 | | | | COA | 12/03/2018 | 12/14/2018 | | | | | | | | | | ON-PR AC | | | | | | | | | | | | | | | | |
| | | | | Actual | 11/15/2018 | 11/15/2018 - 11/21/2018 | 6/12/2018 | 11/27/2018 | 12/18/2018 | | | | | | | | | | | | | COFILCO | 12/03/2018 | 12/14/2018 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | PICE | 12/03/2018 | 12/14/2018 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 9 | 19CSM003 Feasibility Study of Lika-New Lawaan-New Consolacion-Calunasan-New Esperanza Bypass Road, North Cotabato | RO XII/Planning and Design Division | Public Bidding | Planned | 11/15/2018 | 11/15/2018 - 11/21/2018 | 6/12/2018 | 11/24/2018 | 12/18/2018 | 6/1/2019 | 1/23/2019 | 1/25/2019 | 3/2/2019 | 11/2/2018 | | | NEP 2019 | 12,100,000.00 | | | | COA | 12/03/2018 | 12/14/2018 | | | | | | | | | | | ON-PR AC | | | | | | | | | | | | | | | |
| | | | | Actual | 11/15/2018 | 11/15/2018 - 11/21/2018 | 6/12/2018 | 11/27/2018 | 12/18/2018 | | | | | | | | | | | | | COFILCO | 12/03/2018 | 12/14/2018 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | PICE | 12/03/2018 | 12/14/2018 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TOTAL ALLOTTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES >>> | | | | | | | | | | | | | | | | | 55,645,204.91 | | 30,795,741.62 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Prepared By:

for: *Jasmin*
SHIRLINE G. AVILA
 Engineer IV

Head, Procurement Unit & BAC Secretariat

Submitted By:

- O. B. -
MARLO P. DE GUIA
 Chief, Planning and Design Division
 BAC Chairperson

Zarkhan P. Mansungayan
ZARKHAN P. MANSUNGAYAN
 Chief Administrative Officer
 BAC Vice Chairperson

Approved By:

Basir M. Ibrahim
BASIR M. IBRAHIM
 Regional Director

Rosie C. Javate
ROSIE C. JAVATE
 Assistant Regional