

ANNEX B

Department of Public Works and Highways-Bataan 2nd District Engineering Office  
Procurement Monitoring Report as of December 27, 2019

Code (UACS/PA P)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																												
31010210 0280000	19CB0011 Preventive Maintenance - Secondary Roads - Ave. of the Philippines Main A - (SO1354LZ) Chainage 200 - Chainage 721, (SO4817LZ) Chainage 0 - Chainage 340, Bataan 2nd District	Construction Section	Public Bidding	9/26/2018	10/3-9/2018	10/10/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	42 c.d.	GAA 2019	4,392,359.97			4,215,336.29			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	Notice of Award was issued on June 28, 2019
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
31030410 0355000	19CB0013 Rehabilitation/Major Repair of Permanent Bridges Catang Br. (BO0073LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	10/10/2018	10/17-23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	161 c.d.	GAA 2019	31,153,986.15		29,901,144.00			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	Notice of Award was issued on June 28, 2019	
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
31010210 0282000	19CB0014 Preventive Maintenance-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road-KO137+846-KO137+536, Orion-Limay, Bataan	Construction Section	Public Bidding	10/10/2018	10/17-23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	98 c.d.	GAA 2019	21,236,599.54		20,384,280.14			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	Notice of Award was issued on June 28, 2019	
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
31020810 0171000	19CB0016 Off-Carriageway Improvement-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road-KO153+1020-KO153+970, KO153+287-KO153+603, KO153+628-KO154+720, Mariveles, Bataan	Construction Section	Public Bidding	10/10/2018	10/17-23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	08/01/2019	08/02/2019	08/05/2019	132 c.d.	GAA 2019	18,671,939.47		17,921,641.10			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	Notice of Award was issued on August 1, 2019	
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
31020910 0135000	19CB0017 Off-Carriageway Improvement-Tertiary Roads-Jct. Layac-Balanga-Mariveles Port Road, KO133+300-KO133+786, KO133+814-KO133+1128, Bataan 2nd District	Maintenance Section	Public Bidding	10/10/2018	10/17-23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	97 c.d.	GAA 2019	14,742,139.99		14,148,728.38			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	Notice of Award was issued on June 28, 2019	
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
31010310 0294000	19CB0019 Preventive Maintenance-Tertiary Road-Bagac-Poblacion Road-KO151+408-KO151+000, KO152+000-KO152+123, Bagac, Bataan	Maintenance Section	Public Bidding	10/10/2018	10/17-23/2018	10/24/2018	11/14/2018	11/14/2018	11/15/2018	11/19/2018	6/28/2019	07/03/2019	07/05/2019	44 c.d.	GAA 2019	9,610,859.79		9,226,553.06			BCA	11/13/2018	11/13/2018	11/13/2018	11/13/2018	11/13/2018	Notice of Award was issued on June 28, 2019	
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
31010310 0297000	19CB0020 Preventive Maintenance-Tertiary Road-Jct. Layac-Balanga-Mariveles Port Road-KO123+-1352-KO123+-764, KO123+-524-KO123+-351, KO124+495-KO124+605, KO124+695-KO124+818, KO129+805-KO130+000, Balanga-Pilar-Orion, Bataan	Construction Section	Public Bidding	05/11/2018	11/9-15/2018	11/16/2018	11/29/2018	11/29/2018	03/12/2018	05/12/2018	6/28/2019	07/03/2019	07/05/2019	104 c.d.	GAA 2019	26,311,039.94		25,238,911.40			BCA	11/13/2014	11/13/2014	11/13/2014	11/13/2014	11/13/2014	Notice of Award was issued on June 28, 2019	
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
31010510 0238000	19CB0021 Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Road-Roman Expressway-KO146+170-KO146+510, KO146+510-KO146+590, KO150+258-KO150+477, KO151+767-KO152+420, KO155+000-KO155+198, Mariveles, Bataan	Construction Section	Public Bidding	05/11/2018	11/9-15/2018	11/16/2018	11/29/2018	11/29/2018	03/12/2018	05/12/2018	6/28/2019	07/03/2019	07/05/2019	206 c.d.	GAA 2019	37,321,339.79		35,813,622.65			BCA	11/13/2014	11/13/2014	11/13/2014	11/13/2014	11/13/2014	Notice of Award was issued on June 28, 2019	
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
31030410 0356000	19CB0022 Rehabilitation/Major Repair of Permanent Bridges Catang Br. 2 (BO1598LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	05/11/2018	11/9-15/2018	11/16/2018	11/29/2018	11/29/2018	03/12/2018	05/12/2018	6/28/2019	07/03/2019	07/05/2019	161 c.d.	GAA FY 2019	31,153,983.88		29,876,004.35			BCA	11/13/2014	11/13/2014	11/13/2014	11/13/2014	11/13/2014	Notice of Award was issued on June 28, 2019	
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
32010110 3215000	19CB0023 Construction of Talisay River Control Right Side, Cupang Proper Section, (Sta. 4+934-Sta. 5+224) Balanga City, Bataan	Construction Section	Public Bidding	05/11/2018	11/9-15/2018	11/16/2018	11/29/2018	11/29/2018	03/12/2018	05/12/2018	6/28/2019	07/03/2019	07/05/2019	178 c.d.	GAA FY 2019	29,399,955.07		28,204,830.81			BCA	11/13/2014	11/13/2014	11/13/2014	11/13/2014	11/13/2014	Notice of Award was issued on June 28, 2019	
																					COA	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018		
31020310 0196000	19CB0001 (Re-advertisement) Road Widening-Tertiary Roads-Alas-asin Port Road-KO156+(-966)-KO156+497, Bataan 2nd District	Construction Section	Public Bidding	11/16/2018	11/21-27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	186 c.d.	GAA 2019	47,798,519.97		45,871,930.85			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018	Notice of Award was issued on June 28, 2019	
																					COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
31010210 0283000	19CB0002 (Re-advertisement) Preventive Maintenance-Mindanao Avenue-KO162+720-KO162+120, KO162+184-KO162+278, Bataan 2nd District	Construction Section	Public Bidding	11/16/2018	11/21-27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	76 c.d.	GAA 2019	12,245,099.97		11,743,038.26			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018	Notice of Award was issued on June 28, 2019	
																					COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
31010310 0298000	19CB0003 (Re-advertisement) Preventive Maintenance-Tertiary Road-Lamao DND Forestry Road, KO144+000-KO144+632, Bataan 2nd District	Construction Section	Public Bidding	11/16/2018	11/21-27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	44 c.d.	GAA 2019	9,744,139.95		9,476,161.90			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018	Notice of Award was issued on June 28, 2019	
																					COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
31010310 0296000	19CB0004 (Re-advertisement) Preventive Maintenance-Balanga-Cadre Road-KO125+530-KO126+526, Bataan 2nd District	Construction Section	Public Bidding	11/16/2018	11/21-27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	68 c.d.	GAA 2019	7,493,079.98		7,186,615.77			BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018	Notice of Award was issued on June 28, 2019	
																					COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		

31010210 0281000	19CB0006 (Re-advertisement) Preventive Maintenance-Secondary Road-Gov. J.J. Linao Road-KO147+000-KO148+820, Bataan	Construction Section	Public Bidding	11/16/2018	11/21-27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	80 c.d.	GAA 2019	25,615,239.82		24,629,059.64		BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019
																				COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
31010310 0295000	19CB0008 (Re-advertisement) Preventive Maintenance-Tertiary Road-Balanga Poblacion Road (SO1336LZ) Chainage 010 - Chainage 170, Balanga City, Bataan	Maintenance Section	Public Bidding	11/16/2018	11/21-27/2018	11/28/2018	11/12/2018	11/12/2018	12/12/2018	12/14/2018	6/28/2019	07/03/2019	07/05/2019	42 c.d.	GAA 2019	3,551,519.71		3,408,742.32		BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019
																				COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
31010210 0286000	19CB0026 Preventive Maintenance-Secondary Road- Roman Expressway-KO132+786-KO133+046, KO133+160-KO133+292, Bataan 2nd District	Construction Section	Public Bidding	11/19/2018	11/22-28/2018	11/29/2018	03/12/2018	03/12/2018	12/14/2018	12/17/2018	6/28/2019	07/03/2019	07/05/2019	55 c.d.	GAA 2019	13,127,099.85		12,597,543.09		BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019
																				COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
31010210 0284000	19CB0027 Preventive Maintenance-Secondary Road- Roman Expressway-KO119+(-319)-KO119+000, KO119+200-KO119+800, Bataan 2nd District	Construction Section	Public Bidding	11/19/2018	11/22-28/2018	11/29/2018	03/12/2018	03/12/2018	12/14/2018	12/17/2018	6/28/2019	07/03/2019	07/05/2019	92 c.d.	GAA 2019	36,156,119.91		35,017,128.54		BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019
																				COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
31010210 0287000	19CB0028 Preventive Maintenance-Secondary Road-Roman Expressway-KO134+620-KO135+559, Bataan 2nd District	Construction Section	Public Bidding	11/19/2018	11/22-28/2018	11/29/2018	03/12/2018	03/12/2018	12/14/2018	12/17/2018	6/28/2019	07/03/2019	07/05/2019	84 c.d.	GAA 2019	27,880,999.85		26,760,282.64		BCA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		Notice of Award was issued on June 28, 2019
																				COA	11/27/2018	11/27/2018	11/27/2018	11/27/2018	11/27/2018		
31010210 0285000	19CB0031 Preventive Maintenance-Secondary Road-Roman Expressway-KO120+942-KO121+855, Balanga, Bataan	Construction Section	Public Bidding	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	88 c.d.	GAA 2019	25,675,999.48		24,644,396.40		BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																				COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
31020210 0268000	19CB0032 Road Widening-Secondary Road-Roman Expressway-KO125+140-KO126+188, Pilar, Bataan	Construction Section	Public Bidding	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	07/24/2019	07/29/2019	07/30/2019	236 c.d.	GAA 2019	69,997,239.92		67,158,463.51		BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on July 24, 2019
																				COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
31020210 0386000	19CB0033 Road Widening-Secondary Road-Roman Expressway-KO128+092-KO129+000, Orion, Bataan	Maintenance Section	Public Bidding	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	172 c.d.	GAA 2019	33,319,999.79		32,603,603.42		BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																				COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
31020310 0197000	19CB0034 Road Widening-Tertiary Roads-EPZA By-Pass (Baraso Country Road) KO163+860-KO164+287, Bataan 2nd District	Construction Section	Public Bidding	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	95 c.d.	GAA 2019	13,740,579.98		13,181,467.36		BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																				COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
32010110 3209000	19CB0036 Construction of Flood Control Structures and Channel Excavation, Sta. 6+718-Sta. 7+112, Balanga City, Bataan	Construction Section	Public Bidding	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	218 c.d.	GAA F.Y. 2019	39,787,983.03		38,184,938.85		BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																				COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
32010110 3212000	19CB0037 Construction of Flood Control Structures/Slope Protection, Paniquian River, Sta. 0+186.50-Sta. 0+750.50, Mariveles, Bataan	Construction Section	Public Bidding	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	177 c.d.	GAA F.Y. 2019	31,651,476.31		30,670,324.48		BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																				COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
30010320 0894000	19CB0039 Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multi Purpose/Facilities, Construction of Multi-Purpose Building at Brgy. Sto. Domingo, Orion, Bataan	Construction Section	Public Bidding	11/22/2018	11/30-12/6/2018															BCA							Cancelled, for re-advertised due to changed of ABC
																				COA							
32010110 3217000	19CB0040 Rehabilitation of Dam, Brgy. Camacho, Balanga City, Bataan	Construction Section	Public Bidding	11/22/2018	11/30-12/6/2018	07/12/2018	12/19/2018	12/19/2018	12/20/2018	12/21/2018	6/28/2019	07/03/2019	07/05/2019	83 c.d.	GAA 2019	5,084,984.31		4,876,972.92		BCA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		Notice of Award was issued on June 28, 2019
																				COA	06/12/2018	06/12/2018	06/12/2018	06/12/2018	06/12/2018		
32010110 3206000	19CB0042 Construction of Flood Control Structures along Talisay River (Panzalan St. Section) Balanga City, Bataan	Construction Section	Public Bidding	11/29/2018	12/7-13/2018	12/14/2018	12/28/2018	12/28/2018	03/01/2019	07/01/2019	6/28/2019	07/03/2019	07/05/2019	173 c.d.	GAA F.Y. 2019	24,499,906.54		23,503,301.77		BCA	12/13/2018	12/13/2018	12/13/2018	12/13/2018	12/13/2018		Notice of Award was issued on June 28, 2019
																				COA	12/12/2018	12/12/2018	12/12/2018	12/12/2018	12/12/2018		
32010110 3205000	19CB0043 Construction of Flood Control Structure along Sibacan River, Brgy. Sibacan, Balanga City, Bataan	Construction Section	Public Bidding	11/29/2018	12/7-13/2018	12/14/2018	12/28/2018	12/28/2018	03/01/2019	07/01/2019	6/28/2019	07/03/2019	07/05/2019	131 c.d.	GAA F.Y. 2019	12,739,742.06		12,220,076.16		BCA	12/13/2018	12/13/2018	12/13/2018	12/13/2018	12/13/2018		Notice of Award was issued on June 28, 2019
																				COA	12/12/2018	12/12/2018	12/12/2018	12/12/2018	12/12/2018		
31020210 0264000	19CB0045 Road Widening-Secondary Road-Gov. J.J. Linao Road-KO131+295-KO132+088, KO132+094-KO132+420, KO133+390-KO135+500, Pilar, Bataan	Construction Section	Public Bidding	11/29/2018	12/7-13/2018	12/14/2018	12/28/2018	12/28/2018	01/03/2019	01/07/2019	07/24/2019	07/29/2019	07/30/2019	273 c.d.	GAA 2019	96,499,999.61		92,640,093.24		BCA	12/13/2018	12/13/2018	12/13/2018	12/13/2018	12/13/2018		Notice of Award was issued on July 24, 2019
																				COA	12/12/2018	12/12/2018	12/12/2018	12/12/2018	12/12/2018		
32010110 3204000	19CB0047 Construction of Flood Control Structure along Abo-abo River, Brgy. Dangcol, Balanga City, Bataan	Construction Section	Public Bidding	11/29/2018	12/7-13/2018	12/14/2018	12/28/2018	12/28/2018	03/01/2019	07/01/2019	6/28/2019	07/03/2019	07/05/2019	101 c.d.	GAA F.Y. 2019	7,839,863.20		7,521,682.68		BCA	12/13/2018	12/13/2018	12/13/2018	12/13/2018	12/13/2018		Notice of Award was issued on June 28, 2019
																				COA	12/12/2018	12/12/2018	12/12/2018	12/12/2018	12/12/2018		
31010810 0221000	19CB0048 Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road, KO158+150-KO158+300, Mariveles, Bataan	Construction Section	Public Bidding	3/1/2019	1/9-15/2019	1/16/2019	1/29/2019	1/29/2019	1/30/2019	1/31/2019	6/28/2019	07/03/2019	07/05/2019	256 c.d.	GAA 2019	31,224,759.66		29,949,197.40		BCA	1/15/2019	1/15/2019	1/15/2019	1/15/2019	1/15/2019		Notice of Award was issued on June 28, 2019
																				COA	1/15/2019	1/15/2019	1/15/2019	1/15/2019	1/15/2019		
	19GCB0016 Purchase of Three (3) Units Service Vehicles for Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Public Bidding	4/25/2019	5/3-9/2019	10/05/2019														BCCI	07/05/2019						Cancelled, no bidders/suppliers purchased bidding documents.
																				COA	07/05/2019						



30010320 0894000	19CB0039 Construction/Repair Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Others Multi Purpose/Facilities, Construction of Multi-Purpose Building at Brgy. Sto. Domingo, Orion, Bataan	Construction Section	Public Bidding	6/21/2019	6/28/2019- 7/4/2019																		BCA						Modification was no longer possible to be approve.						
																							COA												
																							Holy Angel University												
30011620 1660000	19CB0051 Construction of Road - Doña Maria - Camacho, Balanga City, Bataan	Construction Section	Public Bidding	6/21/2019	6/28/2019- 7/4/2019																					Modification was no longer possible to be approve.									
																											COA								
																											Holy Angel University								
30010420 7175000	19CB0066 Local Infrastructure Program Buildings and Other Structures Multi- Purpose/Facilities Construction/Rehabilitation/ Renovation of Multi-Purpose Building (Bataan People's Center) (Phase 2) Balanga, Bataan	Construction Section	Public Bidding	6/21/2019	6/28/2019- 7/4/2019	07/05/2019	7/18/2019	7/18/2019	7/19/2019	7/23/2019	7/31/2019	02/08/2019	05/08/2019	225 c.d.	GAA 2019	49,499,300.00								BCA	07/03/2019	07/03/2019	07/03/2019	07/03/2019	07/03/2019						
																								COA	07/03/2019	07/03/2019	07/03/2019	07/03/2019	07/03/2019						
																								Holy Angel University	07/05/2019	07/05/2019	07/05/2019	07/05/2019	07/05/2019						
30010420 7173000	19CB0067 Construction/Rehabilitation of Multi- Purpose Building, Pilar Municipal Hall, Pilar, Bataan	Construction Section	Public Bidding	6/21/2019	6/28/2019- 7/4/2019	07/05/2019	7/18/2019	7/18/2019	7/19/2019	7/23/2019	7/31/2019	02/08/2019	05/08/2019	125 c.d.	GAA 2019	4,950,000.00																			
																												COA	07/03/2019	07/03/2019	07/03/2019	07/03/2019	07/03/2019		
																												Holy Angel University	07/05/2019	07/05/2019	07/05/2019	07/05/2019	07/05/2019		
	19CB0068 Concreting of Brgy. Banawang FMR, Brgy. Banawang, Bagac, Bataan	Construction Section	Public Bidding	6/21/2019	6/28/2019- 7/4/2019	07/05/2019	7/18/2019	7/18/2019	7/19/2019	7/23/2019	7/31/2019	02/08/2019	05/08/2019	50 c.d.	DA 2019	4,974,999.99																			
																													COA	07/03/2019	07/03/2019	07/03/2019	07/03/2019	07/03/2019	
																													Holy Angel University	07/05/2019	07/05/2019	07/05/2019	07/05/2019	07/05/2019	
	19CB0069 Concreting of Brgy. Bilolo FRM, Brgy. Bilolo, Orion, Bataan	Construction Section	Public Bidding	6/21/2019	6/28/2019- 7/4/2019	07/05/2019	7/18/2019	7/18/2019	7/19/2019	7/23/2019	7/31/2019	02/08/2019	05/08/2019	50 c.d.	DA 2019	4,974,999.99																			
																													COA	07/03/2019	07/03/2019	07/03/2019	07/03/2019	07/03/2019	
																													Holy Angel University	07/05/2019	07/05/2019	07/05/2019	07/05/2019	07/05/2019	
	19GCB0019 Proposed Deployment of Three (3) Private Security Guard for use in DPWH Equipment Management Division, Balanga City, Bataan	Admin. Section	Public Bidding	6/25/2019	7/1-7/2019	07/08/2019	7/25/2019	7/25/2019	7/26/2019	7/26/2019	7/30/2019	7/31/2019	08/01/2019	1 year	EAO FY 2019	703,468.80												Suspended due to Revision of Program of Works							
																													COA	07/03/2019	07/24/2019	07/24/2019	07/24/2019	07/24/2019	
																													Holy Angel University	07/05/2019	07/25/2019	07/25/2019	07/25/2019	07/25/2019	
	19GCB0020 Procurement of Reflectorized Traffic Paint (White and Yellow) for use in Repainting Faded Centerline, Bordeline & Others along Lamao DND Forestry Road (SO1361LZ), Ave. of the Phils (SO1342LZ, SO1343LZ, SO4817LZ) Mariveles, Talaga Bay Road (SO1310LZ) and Mt. Samat Road (SO4820LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	6/25/2019	7/1-7/2019	08/07/2019	7/23/2019	7/23/2019	7/24/2019	7/25/2019	7/29/2019	7/31/2019	08/01/2019	10 c.d.	AMWP 2019	1,499,400.00																			
																													COA	07/03/2019	07/03/2019	07/03/2019	07/03/2019	07/03/2019	
																													Holy Angel University	07/05/2019	07/05/2019	07/05/2019	07/05/2019	07/05/2019	
	19GCB0021 Sideslope Protection & Resurfacing of Shoulders along 7th Street (EPZA Roads-Sect. ID No. SO1331LZ) Right Side (3- Sections) Mariveles, Bataan KO163+(-185)-KO163+500 w/exception	Maintenance Section	Public Bidding	6/25/2019	7/1-7/2019	08/07/2019	7/23/2019	7/23/2019	7/24/2019	7/25/2019	7/29/2019	7/31/2019	08/01/2019	36 c.d.	AMWP 2019	633,991.80																			
																													COA	07/03/2019	07/03/2019	07/03/2019	07/03/2019	07/03/2019	
																													Holy Angel University	07/05/2019	07/05/2019	07/05/2019	07/05/2019	07/05/2019	
	2019-07-023 Purchase of Two Units Toner for use at Quality Assurance Section, DPWH-Bataan 2nd DEO	Quality Assurance Section	Direct Contracting		7/4-10/2019		07/11/2019	07/11/2019	07/12/2019	07/16/2019	07/19/2019		07/22/2019	3 c.d.	FY 2019 EAO	17,850.00																			
																														COA	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019
																														Holy Angel University	07/09/2019	07/09/2019	07/09/2019	07/09/2019	07/09/2019
	2019-07-024 Purchase of Toner for Two (2) Units Copier (Taskalfa 3011i & FS- 6525MFP) assigned at Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Direct Contracting		7/4-10/2019		07/11/2019	07/11/2019	07/12/2019	07/16/2019	07/19/2019		07/22/2019	7 c.d.	FY 2019 EAO	90,825.00																			
																														COA	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019
																														Holy Angel University	07/09/2019	07/09/2019	07/09/2019	07/09/2019	07/09/2019
	2019-07-025 Purchase of Electric Fan (Stand Fan) to be assigned at Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Shopping		7/4-10/2019		07/11/2019	07/11/2019	07/12/2019	07/16/2019	07/19/2019		07/22/2019	7 c.d.	FY 2019 EAO	6,909.00																			
																														COA	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019
																														Holy Angel University	07/09/2019	07/09/2019	07/09/2019	07/09/2019	07/09/2019
	2019-07-026 Purchase of Four (4) Units LED Flood Light (100 watts) to be used at DPWH-Bataan 2nd DEO	Admin. Section	Shopping		7/4-10/2019		07/11/2019	07/11/2019	07/12/2019	07/16/2019	07/19/2019		07/22/2019	7 c.d.	FY 2019 EAO	47,040.00																			
																														COA	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019
																														Holy Angel University	07/09/2019	07/09/2019	07/09/2019	07/09/2019	07/09/2019
	2019-07-027 Purchase of Office Supplies for use of Various Section for the 2nd Quarter of 2019 at DPWH-Bataan 2nd District	Admin. Section	Shopping		7/4-10/2019		07/11/2019	07/11/2019	07/12/2019	07/16/2019	07/19/2019		07/22/2019	7 c.d.	FY 2019 EAO	255,753.21																			
																														COA	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019
																														Holy Angel University	07/09/2019	07/09/2019	07/09/2019	07/09/2019	07/09/2019
	2019-07-028 Procurement of Hand Gloves, Raincoat and Rubber Boots for use of Routine and Roadside Maintenance Workers (2nd Quarter) at DPWH-Bataan 2nd DEO	Maintenance Section	Shopping		7/4-10/2019		07/11/2019	07/11/2019	07/12/2019	07/16/2019	07/19/2019		07/22/2019	10 c.d.	AMWP 2019	145,425.00																			
																														COA	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019
																														Holy Angel University	07/09/2019	07/09/2019	07/09/2019	07/09/2019	07/09/2019
	2019-07-029 Procurement/Supply of Various Materials for use in "Oplan Balik Eskwela 2019" at Bataan 2nd District	Maintenance Section	Shopping		7/4-10/2019		07/11/2019	07/11/2019	07/12/2019	07/16/2019	07/19/2019		07/22/2019	10 c.d.	AMWP 2019	399,000.00																			
																														COA	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019
																														Holy Angel University	07/09/2019	07/09/2019	07/09/2019	07/09/2019	07/09/2019

2019-07-030	Procurement of Office Supplies for the use of Maintenance Section for 2nd Quarter at DPWH-Bataan 2nd DEO	Maintenance Section	Shopping		7/4-10/2019		07/11/2019	07/11/2019	07/12/2019	07/16/2019	07/19/2019		07/22/2019	15 c.d.	AMWP 2019	90,927.22		86,597.35		BCCI	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019		
																				COA	07/08/2019	07/08/2019	07/08/2019	07/08/2019	07/08/2019		
																				Holy Angel University	07/09/2019	07/09/2019	07/09/2019	07/09/2019	07/09/2019		
2019-07-031	Procurement of Materials to be used for the Conversion of Single Phase Primary Line of DPWH-Bataan 2nd DEO Building	Maintenance Section	Shopping		7/4-10/2019															BCCI	07/08/2019						Cancelled, for revision of Program of Works
																				COA	07/08/2019						
																				Holy Angel University	07/09/2019						
2019-06-014	(Re-advertisement) Procurement of Grasscutters with Complete Accessories for use in Mowing and Cleaning along National Roads and Bridges at DPWH-Bataan 2nd DEO	Maintenance Section	Shopping		7/9-15/2019		7/16/2019	7/16/2019	7/17/2019	7/18/2019	7/22/2019		7/23/2019	10 c.d.	AMWP 2019	170,100.00		162,000.00		BCCI	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019		
																				COA	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019		
																				Holy Angel University	7/13/2019	7/13/2019	7/13/2019	7/13/2019	7/13/2019		
2019-06-017	(Re-advertisement) Procurement of Grasscutter Accessories for use of Maintenance Activities along National Roads and Bridges at DPWH-Bataan 2nd District	Maintenance Section	Shopping		7/9-15/2019		7/16/2019	7/16/2019	7/17/2019	7/18/2019	7/22/2019		7/23/2019	10 c.d.	AMWP 2019	231,074.76		220,071.20		BCCI	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019		
																				COA	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019		
																				Holy Angel University	7/13/2019	7/13/2019	7/13/2019	7/13/2019	7/13/2019		
2019-06-020	(Re-advertisement) Procurement of Aggregates (Gravel 3/4", 3/8", G1 and Washed Sand-for Stocking) for use in the Repair & Maintenance of Camaragway & Asphalt Shoulder & Other Structures along Various Section of National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement		7/9-15/2019		7/16/2019	7/16/2019	7/17/2019	7/18/2019	7/22/2019		7/23/2019	20 c.d.	AMWP 2019	408,714.60		405,300.00		BCCI	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019		
																				COA	07/11/2019	07/11/2019	07/11/2019	07/11/2019	07/11/2019		
																				Holy Angel University	7/13/2019	7/13/2019	7/13/2019	7/13/2019	7/13/2019		
19GCB0017	(Re-advertisement) Procurement/ Supply of Road Marking Compound White and Yellow (for Stocking) for use in Pavement Markings (Centerline, Separator Line & Borderline) along Alas-asin Port Road (SO1348LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	7/05/2019	7/10-16/2019	7/17/2019	7/30/2019	7/30/2019	7/31/2019	08/02/2019	08/06/2019	08/07/2019	08/08/2019	15 c.d.	AMWP 2019	1,108,289.70		1,087,000.00		BCCI	07/12/2019	07/12/2019	07/12/2019	07/12/2019	07/12/2019		
																				COA	07/12/2019	07/12/2019	07/12/2019	07/12/2019	07/12/2019		
																				Holy Angel University	07/13/2019	07/13/2019	07/13/2019	07/13/2019	07/13/2019		
19GCB0018	(Re-advertisement) Procurement/ Supply of Road Marking Compound White and Yellow (for Stocking) for use in Pavement markings (Centerline & Borderline) along Roman Expressway (SO1313LZ) (Batangas II Section), Bataan 2nd District	Maintenance Section	Public Bidding	7/05/2019	7/10-16/2019	7/17/2019	9/13/2019	9/13/2019	9/16/2019	9/17/2019	9/19/2019	9/20/2019	9/23/2019	15 c.d.	AMWP 2019	999,311.25		979,860.00		BCCI	09/12/2019	09/12/2019	09/12/2019	09/12/2019	09/12/2019		Revision of Program of Works
																				COA	09/12/2019	09/12/2019	09/12/2019	09/12/2019	09/12/2019		
																				Holy Angel University	09/13/2019	09/13/2019	09/13/2019	09/13/2019	09/13/2019		
19CB0070	Construction of Two (2) Storey Four (4) Classroom at Balanga Elementary School, Balanga City, Bataan	Construction Section	Public Bidding	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	120 c.d.	BEFF 2019 Batch 1	12,195,963.70		11,758,144.40		BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
19CB0071	Construction of Two (2) Storey Six (6) Classroom at SAYSAIN NHS, Bagac, Bataan	Construction Section	Public Bidding	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	140 c.d.	BEFF 2019 Batch 1	17,830,538.56		17,167,463.03		BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
19CB0072	Construction of Four (4) Storey Twenty (20) Classroom at Bataan MNHS-Camaya Campus, Mariveles, Bataan	Construction Section	Public Bidding	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	225 c.d.	BEFF 2019 Batch 1	47,100,000.00		45,366,419.68		BCA	7/17/2019	8/13/2019	8/13/2019	8/13/2019	8/13/2019		
																				COA	7/17/2019	8/13/2019	8/13/2019	8/13/2019	8/13/2019		
																				Holy Angel University	7/17/2019	8/16/2019	8/16/2019	8/16/2019	8/16/2019		
																				DepEd	7/17/2019	8/15/2019	8/15/2019	8/15/2019	8/15/2019		
19CB0073	Construction of Two (2) Storey Six (6) Classroom at Alas-asin ES, Mariveles, Bataan	Construction Section	Public Bidding	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	140 c.d.	BEFF 2019 Batch 1	15,200,000.00		14,657,496.82		BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
19CB0074	Construction of Two (2) Storey Eight (8) Classroom at Sto. Domingo ES, Orion, Bataan	Construction Section	Public Bidding	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	150 c.d.	BEFF 2019 Batch 1	20,800,000.00		20,020,003.15		BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
19CB0075	Construction of Two (2) Storey Eight (8) Classroom at Ipag ES, Mariveles, Bataan	Construction Section	Public Bidding	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	150 c.d.	BEFF 2019 Batch 1	20,800,000.00		20,047,021.43		BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
19CB0076	Construction of Two (2) Storey Four (4) Classroom at Lamao ES, Limay, Bataan	Construction Section	Public Bidding	05/07/2019	7/11-17/2019	7/18/2019	7/31/2019	7/31/2019	01/08/2019	06/08/2019	8/13/2019	8/14/2019	8/16/2019	120 c.d.	BEFF 2019 Batch 1	10,700,000.00		10,305,235.40		BCA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				COA	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				Holy Angel University	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
																				DepEd	7/17/2019	7/17/2019	7/17/2019	7/17/2019	7/17/2019		
2019-06-022	(Re-advertisement) Procurement of Chainsaw and Accessories for use on Sight Distance Activities along National Roads and Bridges at Bataan 2nd District																										

	2019-07-033 Purchase of Five (5) pcs KYOCERA TASKALFA 30111 Toner TK-7119 for use of Finance Section, DPWH-Bataan 2nd DEO	Finance Section	Direct Contracting		7/31-8/6/2019		08/07/2019	08/07/2019	08/08/2019	8/13/2019	8/15/2019		8/16/2019	7 c.d.		FY 2019 GAA EAO	44,625.00		42,500.00		BCCI	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019			
																					COA	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019			
																						Holy Angel University	08/06/2019	08/06/2019	08/06/2019	08/06/2019	08/06/2019		
	2019-07-034 Purchase and Delivery of Automated Traffic Count Materials/Accessories for the Road Traffic Information Application (RTIA), DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping		7/31-8/6/2019		08/07/2019	08/07/2019	08/08/2019	8/13/2019	8/15/2019		8/16/2019	45 c.d.		SR 2019-06-002694	41,422.50		39,450.00		BCCI	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019			
																						COA	08/05/2019	08/05/2019	08/05/2019	08/05/2019	08/05/2019		
																						Holy Angel University	08/06/2019	08/06/2019	08/06/2019	08/06/2019	08/06/2019		
	19GCB0024 Sideslope Protection & Concreting of Shoulder along Jct. Layac-Balanga-Mariveles Port Road (Mariveles Zigzag Road) SO1307LZ-Right Side, Mariveles, Bataan	Maintenance Section	Public Bidding	7/26/2019	8/2-8/2019	08/09/2019	08/22/2019	08/22/2019	8/23/2019	8/27/2019	09/02/2019	09/04/2019	09/05/2019	21 c.d.		AMWP-2019 Routine Maintenance	299,969.31		299,001.50		BCCI	08/06/2019	08/06/2019	08/06/2019	08/06/2019	08/06/2019			
																						COA	08/06/2019	08/06/2019	08/06/2019	08/06/2019	08/06/2019		
																						Holy Angel University	08/07/2019	08/07/2019	08/07/2019	08/07/2019	08/07/2019		
30010420 7170000	19CB0077 Construction/Rehabilitation of Multi-Purpose Facilities with Site Development of Tourism Center, Tenejero, Balanga, Bataan	Construction Section	Public Bidding	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	255 c.d.		GAA 2019	49,499,964.91		47,940,656.81		BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																						COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																						Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019		
31010610 0268000	19CB0078 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Road-Elliptical Road-KO165+060-KO165+060, KO166+000-KO166+200, KO166+400-KO166+610, Mariveles, Bataan	Construction Section	Public Bidding	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	80 c.d.		GAA 2019	19,599,999.51		19,041,384.98		BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																						COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																						Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019		
30010320 0894000	19CB0079 Construction of Multi-Purpose Building at Poblacion, Orion, Bataan	Construction Section	Public Bidding	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	60 c.d.		GAA 2019	1,960,000.00		1,924,815.91		BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																						COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																						Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019		
	19CB0080 Repair/Maintenance of Masuaje River Control (Del Rosario Section) Pilar, Bataan	Maintenance Section	Public Bidding	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	60 c.d.		SR2019-06-003014	1,960,738.02		1,937,204.76		BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																						COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																						Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019		
30011720 2315000	19CB0081 Construction of Road Leading to Tourism Port and Facilities at Freeport Area, Mariveles, Bataan	Construction Section	Public Bidding	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	209 c.d.		GAA 2019	94,049,999.98		91,086,919.19		BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																						COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																						Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019		
32010110 3219000	19CB0082 Construction of Flood Control Structure, Talisay River (Pto. Rivas Section) Balanga City, Bataan	Construction Section	Public Bidding	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	9/18/2019	9/20/2019	9/23/2019	195 c.d.		GAA 2019	19,599,568.56		18,972,376.59		BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																						COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																						Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019		
30011620 1660000	19CB0083 Widening of Road - Naval St., Cupang North, City of Balanga, Bataan	Construction Section	Public Bidding	8/15/2019	8/20-26/2019	8/27/2019	10/09/2019	10/09/2019	11/09/2019	9/13/2019	10/08/2019	10/09/2019	10/10/2019	127 c.d.		GAA 2019	14,699,999.97		14,391,282.39		BCA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019			
																						COA	8/22/2019	8/22/2019	8/22/2019	8/22/2019	8/22/2019		
																						Holy Angel University	8/23/2019	8/23/2019	8/23/2019	8/23/2019	8/23/2019		
	2019-08-035 Procurement of Prism Set and Battery Charger for GR5, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Planning & Design Section	Small Value Procurement		8/28-9/3/2019																							Cancelled, for revision of Program of Works	
	2019-08-036 Procurement of Lubricant Oil used for (PM1/PM2/PM3) Preventive Maintenance (3rd Quarter) at Various Service Vehicle & Heavy Equipment assigned at Maintenance Section, DPWH-Bataan 2nd District Engineering Office	Maintenance Section	Small Value Procurement		8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	7 c.d.		AMWP 2019	460,267.50		438,350.00		BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																						COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019		
																						Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019		
	2019-08-037 Purchase of Office Supplies for use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping		8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	7 c.d.		SR 2019-06-002694	72,156.00		68,720.00		BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																						COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019		
																						Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019		
	2019-08-038 Purchase and Delivery of Automated Traffic Count Materials/Accessories for the Road Traffic Information Application (RTIA) for use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping		8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	45 c.d.		SR 2019-06-002694	116,550.00		111,000.00		BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																						COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019		
																						Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019		
	2019-08-039 Procurement of Aggregates (Gravel 3/4" 3/8", G1 and Washed Sand - For Stocking 3rd Quarter) for use in the Repair & Maintenance of Carriageway & Asphalt Shoulder & Other Structures along Various Section of National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement		8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	20 c.d.		SR 2019-06-002770 Routine Maint.	489,455.40		486,720.00		BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																						COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019		
																						Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019		
	2019-08-040 Procurement of Asphalt Burner and Others to be used for Repair and Maintenance of National Roads & Bridges at Bataan 2nd DEO	Maintenance Section	Shopping		8/28-9/3/2019		04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	10 c.d.		SR 2019-06-002770 Routine Maint.	57,435.00		56,650.00		BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																						COA	8/30/2019	8/30/2019					

	2019-08-041 Procurement of Orle (1) Unit 1.5HP Split Type Aricon for use in Server Room (Network) DPWH-Bataan 2nd DEO	DITSO	Shopping		8/28-9/3/2019	04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	7 c.d.	EAO FY 2019	43,539.30		41,466.00		BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																			COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																			Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019			
	2019-08-042 Purchase of KYOCERA Maintenance Kit (FS-6525MFP) and Spare Parts (TASKALFA 311) for use at Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Direct Contracting		8/28-9/3/2019	04/09/2019	04/09/2019	05/09/2019	09/09/2019	12/09/2019		9/13/2019	7 c.d.	EAO FY 2019	63,844.20		60,804.00		BCCI	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																			COA	8/30/2019	8/30/2019	8/30/2019	8/30/2019	8/30/2019			
																			Holy Angel University	8/31/2019	8/31/2019	8/31/2019	8/31/2019	8/31/2019			
31010910 0151000	19CB0052 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads-Bagac-Mariveles Road, KO182+600-KO182+750, KO187+900-KO188+100, KO188+800-KO189+000, KO189+680-KO190+220, Bataan 2nd District	Construction Section	Public Bidding	01/02/2019	2/6-12/2019	2/13/2019	2/26/2019	2/26/2019	2/27/2019	2/28/2018	9/2/2019	09/05/2019	09/10/2019	237 c.d.	GAA 2019	51,144,999.99		49,088,934.16		BCA	08/02/2019	08/02/2019	08/02/2019	08/02/2019	08/02/2019		Notice of Award was issued on September 2, 2019
																			COA	08/02/2019	08/02/2019	08/02/2019	08/02/2019	08/02/2019			
	19GCB0022 (Re-advertisement) Procurement of Materials (Pen. Asphalt 60/70) for use in the Repair & Maint. of National Roads & Bridges (Carriageway, Asphalt & Conc. Shoulder) along Mariveles Talaga Bay Road (SO1310LZ) JLBMPR (SO1332LZ) EGSA (SO1421LZ & SO1422LZ) Ave. of the Phils (SO1342LZ) and Roman Expressway (SO1313LZ), DPWH-Bataan 2nd District	Maintenance Section	Public Bidding	09/04/2019	9/11-17/2019	9/18/2019	10/01/2019	10/01/2019	10/02/2019	10/03/2019	10/08/2019	10/09/2019	10/11/2019	15 c.d.	AMWP 2019	2,995,650.00		2,952,000.00		BCCI	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019		
																			COA	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019			
																			Holy Angel University	9/18/2019	9/18/2019	9/18/2019	9/18/2019	9/18/2019			
	19GCB0023 (Re-advertisement) Procurement of ReflectORIZED Traffic Paint (White and Yellow) for use in Repainting Faded Centerline, Borderline, Pedestrian & Bridges along Gov. J.J. Linao Road (SO4822LZ), Roman Expressway (SO1313LZ) and JLBMPR (SO1294LZ, SO1302LZ and SO1307LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	09/04/2019	9/11-17/2019	9/18/2019	10/01/2019	10/01/2019	10/02/2019	10/03/2019	10/08/2019	10/09/2019	10/11/2019	10 c.d.	SR2019-06-002770 Routine Maint. Fund	1,499,400.00		1,484,400.00		BCCI	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019		
																			COA	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019			
																			Holy Angel University	9/18/2019	9/18/2019	9/18/2019	9/18/2019	9/18/2019			
	19GCB0025 Procurement of ReflectORIZED Thermoplastic Pavement Markings (White) to be use along Gov. J.J. Linao Road (SO4822LZ) and Bagac-mariveles road (SO1252LZ) Bagac, Bataan (including Application)	Maintenance Section	Public Bidding	09/04/2019	9/11-17/2019	9/18/2019	10/01/2019	10/01/2019	10/02/2019	10/03/2019	10/08/2019	10/09/2019	10/11/2019	5 c.d.	AMWP 2019	991,840.50		971,250.00		BCCI	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019		
																			COA	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019			
																			Holy Angel University	9/18/2019	9/18/2019	9/18/2019	9/18/2019	9/18/2019			
	19GCB0026 Repair/Upgrading of Drainage Canal & Resurfacing of Shoulder along EPZA By Pass Road (SO1349LZ) (Basco Section) Mariveles, Bataan	Maintenance Section	Public Bidding	09/04/2019	9/11-17/2019	9/18/2019	10/01/2019	10/01/2019	10/02/2019	10/03/2019	10/08/2019	10/09/2019	10/11/2019	45 c.d.	AMWP-PB 2019-Routine Maintenance	1,499,991.76		1,487,459.50		BCCI	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019		
																			COA	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019			
																			Holy Angel University	9/18/2019	9/18/2019	9/18/2019	9/18/2019	9/18/2019			
	19GCB0027 Repair of Drainage Canal along 7th Street (EPZA Road - SO1333LZ) Maligaya Section (3-Sections) Mariveles, Bataan	Maintenance Section	Public Bidding	09/04/2019	9/11-17/2019	9/18/2019	10/01/2019	10/01/2019	10/02/2019	10/03/2019	10/08/2019	10/09/2019	10/11/2019	38 c.d.	AMWP Fund 2019 - Routine Maintenance	999,989.27		986,181.00		BCCI	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019		
																			COA	9/17/2019	9/17/2019	9/17/2019	9/17/2019	9/17/2019			
																			Holy Angel University	9/18/2019	9/18/2019	9/18/2019	9/18/2019	9/18/2019			
	19CB0084 Repair/Maintenance of Tenejero River Control (Roman Expressway Section)	Maintenance Section	Public Bidding	09/10/2019	9/17-23/2019	9/24/2019	10/08/2019	10/08/2019	10/09/2019	10/10/2019	10/14/2019	10/16/2019	10/18/2019	41 c.d.	MOOE - CY 2019	1,959,587.94		1,937,052.99		BCA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																			COA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019			
																			Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
	19CB0085 Repair/Maintenance of Cabcaban River Control (Cabcaban Bridge) Mariveles, Bataan	Maintenance Section	Public Bidding	10/09/2019	9/17-23/2019	9/24/2019	08/10/2019	08/10/2019	09/10/2019	10/10/2019	10/14/2019	10/16/2019	10/18/2019	60 c.d.	SR 2019-06-003014	1,960,480.09		1,938,947.45		BCA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																			COA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019			
																			Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
	19CB0086 Repair/Maintenance of Paniqian River Control, Mariveles, Bataan	Maintenance Section	Public Bidding	10/09/2019	9/17-23/2019	9/24/2019	08/10/2019	08/10/2019	09/10/2019	10/10/2019	10/14/2019	10/16/2019	10/18/2019	92 c.d.	MOOE - CY 2019	4,899,363.97		4,840,566.74		BCA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																			COA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019			
																			Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
	19CB0087 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems - Rain Water Collectors in Public Facilities, Bataan 2nd District	Maintenance Section	Public Bidding	10/09/2019	9/17-23/2019	9/24/2019	08/10/2019	08/10/2019	09/10/2019	10/10/2019	10/14/2019	10/16/2019	10/18/2019	150 c.d.	SR 2019-06-004573	3,715,201.76		3,633,432.87		BCA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																			COA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019			
																			Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
	19CB0088 Concreting of Brgy. Sto. Domingo FMR, Brgy. Sto. Domingo, Orion, Bataan	Maintenance Section	Public Bidding	10/09/2019	9/17-23/2019	9/24/2019	08/10/2019	08/10/2019	09/10/2019	10/10/2019	10/14/2019	10/16/2019	10/18/2019	90 c.d.	SR 2019-07-007336	14,924,999.98		14,492,190.18		BCA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																			COA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019			
																			Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
	19CB0089 Construction of Multi-Purpose Building/Covered Court, Bataan Homes, Brgy. San Jose, Balanga City, Bataan	Maintenance Section	Public Bidding	10/09/2019	9/17-23/2019	9/24/2019	08/10/2019	08/10/2019	09/10/2019	10/10/2019	10/14/2019	10/16/2019	10/18/2019	90 c.d.	GAA 2019	4,950,000.00		4,888,031.34		BCA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																			COA	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019			
																			Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
	19CSCB01 Geotechnical Investigation for the Widening of Permanent Bridge, Capot Bridge (SO1600LZ) along Roman Expressway, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	35 c.d.	SR 2019-05-001993	527,997.15		501,597.00		PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																			COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																			Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			

19CSCB02	Geotechnical Investigation for the Widening of Permanent Bridge, Tenejero Bridge 1 (SO1594LZ) along Roman Expressway, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	25 c.d.	SR 2019-05-001993	395,988.75		376,189.00			PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																				COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																				Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
19CSCB03	Geotechnical Investigation for the Widening of Permanent Bridge, Tenejero Bridge 2 (BO1595LZ) along Roman Expressway, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	25 c.d.	SR 2019-05-001993	395,988.75		394,008.81			PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																				COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																				Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
19CSCB04	Geotechnical Investigation for the Widening of Permanent Bridge, Ibayo Bridge (BO1596LZ) along Roman Expressway, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	15 c.d.	SR 2019-05-001993	263,997.30		262,677.31			PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																				COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																				Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
19CSCB05	Geotechnical Investigation for the Widening of Permanent Bridge, Catangin Bridge (BO073LZ) along Roman Expressway, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	35 c.d.	SR 2019-05-001993	527,997.15		501,597.00			PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																				COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																				Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
19CSCB06	Geotechnical Investigation for the Widening of Permanent Bridge, Catangin Bridge 2 (SO1598LZ) along Roman Expressway, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	35 c.d.	SR 2019-05-001993	527,997.15		501,597.00			PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																				COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																				Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
19CSCB07	Geotechnical Investigation for the Construction of Concrete Bridge, Aglalom Bridge along Bagac-Mariveles Road, Bagac, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	15 c.d.	SR 2019-05-001993	263,997.30		250,790.00			PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																				COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																				Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
19CSCB08	Geotechnical Investigation for the Replacement of Sibacan Bridge, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	15 c.d.	SR 2019-05-001993	263,997.30		250,790.00			PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																				COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																				Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
19CSCB09	Geotechnical Investigation for various Flood Control Projects, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	35 c.d.	SR 2019-05-001993	1,050,026.25		997,524.00			PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																				COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																				Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
19CSCB10	Geotechnical Investigation for various Flood Control Projects, Pilar, Bataan	Planning & Design Section	Public Bidding	11/09/2019	9/13-19/2019	10/01/2019	10/14/2019	10/22/2019	10/23/2019	10/24/2019	10/28/2019	10/29/2019	10/30/2019	40 c.d.	SR 2019-05-001993	1,189,983.15		1,130,480.00			PICE	9/20/2019	9/20/2019	9/20/2019	9/20/2019	9/20/2019		
																				COA	9/19/2019	9/19/2019	9/19/2019	9/19/2019	9/19/2019			
																				Holy Angel University	9/21/2019	9/21/2019	9/21/2019	9/21/2019	9/21/2019			
2019-09-043	Procurement of Prism Set and Battery Charger for GR5, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Planning & Design Section	Direct Contracting		10/1-7/2019		10/08/2019	10/08/2019	10/09/2019	10/11/2019	10/15/2019		10/16/2019	45 c.d.	SR 2019-05-001993	383,460.00		381,000.00			BCCI	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019		
																				COA	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019			
																				Holy Angel University	10/05/2019	10/05/2019	10/05/2019	10/05/2019	10/05/2019			
2019-09-044	Purchase of Office Supplies and Utilities for use in Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping		10/1-7/2019		10/08/2019	10/08/2019	10/09/2019	10/11/2019	10/15/2019		10/16/2019	14 c.d.	PDE 2019	85,043.19		80,993.50			BCCI	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019		
																				COA	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019			
																				Holy Angel University	10/05/2019	10/05/2019	10/05/2019	10/05/2019	10/05/2019			
19CB0090	Repair/Maintenance of Pangulisan River Control (Tuyo Section) Balanga City, Bataan	Maintenance Section	Public Bidding	09/25/2019	10/2-8/2019	10/09/2019	10/22/2019	10/22/2019	10/23/2019	10/25/2019	10/31/2019	11/04/2019	11/06/2019	45 c.d.	SR2019-06-003014	1,959,403.06		1,936,867.85			BCA	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019		
																				COA	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019			
																				Holy Angel University	10/05/2019	10/05/2019	10/05/2019	10/05/2019	10/05/2019			
19CB0091	Repair/Maintenance of Tenejero River Control (Tuyo Section) Balanga City, Bataan	Maintenance Section	Public Bidding	09/25/2019	10/2-8/2019	10/09/2019	10/22/2019	10/22/2019	10/23/2019	10/25/2019	10/31/2019	11/04/2019	11/06/2019	43 c.d.	SR2019-06-003014	1,959,826.47		1,937,286.90			BCA	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019		
																				COA	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019			
																				Holy Angel University	10/05/2019	10/05/2019	10/05/2019	10/05/2019	10/05/2019			
19CB0092	Repair/Maintenance of DPWH Building District Office Building and AES Buildings, Balanga City, Bataan	Maintenance Section	Public Bidding	09/25/2019	10/2-8/2019	10/09/2019	10/22/2019	10/22/2019	10/23/2019	10/25/2019	10/31/2019	11/04/2019	11/06/2019	90 c.d.	SR 2019-06-002883	2,253,773.40		2,224,470.20			BCA	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019		
																				COA	10/03/2019	10/03/2019	10/03/2019	10/03/2019	10/03/2019			
																				Holy Angel University	10/05/2019	10/05/2019	10/05/2019	10/05/2019	10/05/2019			
2019-10-045	Purchase of Two (2) 1200 x 700 x 750mm Office Table for use at Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Shopping		10/9-15/2019		10/16/2019	10/16/2019	10/17/2019	10/21/2019	10/24/2019		10/25/2019	7 c.d.	FY 2019 GAA/RA 11260 EAO	28,560.00		27,200.00			BCCI	10/11/2019	10/11/2019	10/11/2019	10/11/2019	10/11/2019		
																				COA	10/11/2019	10/11/2019	10/11/2019	10/11/2019	10/11/2019			
																				Holy Angel University	10/12/2019	10/12/2019	10/12/2019	10/12/2019	10/12/2019			
2019-10-046	Procurement of Eight (8) Units 12V Gel Type Battery for use at Network Room, DPWH-Bataan 2nd DEO	Network Unit	Shopping		10/9-15/2019		10/16/2019	10/16/2019	10/17/2019	10/21/2019	10/24/2019		10/25/2019	14 c.d.	EAO 2019	155,400.00</												



2019-11-060	Procurement of Personnel Safety Gears (4th Qtr) for use of Routine and Roadside Maintenance Workers at DPWH Bataan 2nd DEO	Maintenance Section	Small Value Procurement		11/15-21/2019		11/22/2019	11/22/2019	11/25/2019	11/26/2019	11/28/2019		11/29/2019	10 c.d.	SR 2019-06-002770 Routine Maint.	123,900.00		118,000.00		BCCI	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				COA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				Holy Angel University	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019		
2019-11-061	Procurement of various Materials & Hardwares and Others (for Stocking 4th Quarter) for use of Maintenance Section at DPWH Bataan 2nd DEO	Maintenance Section	Small Value Procurement		11/15-21/2019		11/22/2019	11/22/2019	11/25/2019	11/26/2019	11/28/2019		11/29/2019	15 c.d.	SR 2019-06-002770 Routine Maint.	196,255.50		186,910.00		BCCI	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				COA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				Holy Angel University	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019		
2019-11-062	Procurement of Handtools and Other Accessories (for Stocking - 4th Quarter) for use of Maintenance Activities along National Roads and Bridges at DPWH Bataan 2nd DEO	Maintenance Section	Small Value Procurement		11/15-21/2019		11/22/2019	11/22/2019	11/25/2019	11/26/2019	11/28/2019		11/29/2019	10 c.d.	SR 2019-06-002770 Routine Maint.	96,589.50		91,990.00		BCCI	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				COA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				Holy Angel University	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019		
2019-11-063	Procurement of Liquefied Petroleum Gas (LPG) (for Stocking) for Refilling of 50 kgs and 11 kgs Tanks to be used for the Application of Pavement Markings (Yellow Box, Rumble Strips, Pedestrian Lanes, Centerline and Edgeline) along various section of National Roads at Bataan 2nd District	Maintenance Section	Small Value Procurement		11/15-21/2019		11/22/2019	11/22/2019	11/25/2019	11/26/2019	11/28/2019		11/29/2019	15 c.d.	SR 2019-06-002770 Routine Maint.	72,450.00		70,000.00		BCCI	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				COA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				Holy Angel University	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019		
2019-11-064	Purchase of Office Supplies for use of Various Section for the 3rd Quarter of 2019 at DPWH-Bataan 2nd DEO	Admin. Section	Shopping		11/15-21/2019		11/22/2019	11/22/2019	11/25/2019	11/26/2019	11/28/2019		11/29/2019	7 c.d.	EAO 2019	351,007.39		321,955.25		BCCI	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				COA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				Holy Angel University	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019		
2019-11-065	Procurement of Printer Ink and Wall Fan for use at the Administrative Section at DPWH Bataan 2nd DEO	Admin. Section	Shopping		11/15-21/2019		11/22/2019	11/22/2019	11/25/2019	11/26/2019	11/28/2019		11/29/2019	7 c.d.	EAO 2019	184,296.00		175,520.00		BCCI	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				COA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				Holy Angel University	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019		
2019-11-066	Purchase of One (1) Unit Heavy Duty Scanner for use at Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Shopping		11/15-21/2019		11/22/2019	11/22/2019	11/25/2019	11/26/2019	11/28/2019		11/29/2019	7 c.d.	EAO 2019	35,595.00		29,000.00		BCCI	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				COA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				Holy Angel University	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019		
2019-11-067	Purchase of One (1) Unit Project for use at Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Shopping		11/15-21/2019		11/22/2019	11/22/2019	11/25/2019	11/26/2019	11/28/2019		11/29/2019	7 c.d.	EAO 2019	93,975.00		89,500.00		BCCI	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				COA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
																				Holy Angel University	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019		
19GCB0033	Selective Reblocking along Jct. Layac Balanga Mariveles Port Road (Mariveles-Zigzag Road) (SO1307LZ-Left Lane) & EPZA By Pass Road (Baraso Country) (SO1349LZ-Right Lane) Mariveles, Bataan	Maintenance Section	Public Bidding	11/11/2019	11/19-25/2019	11/26/2019	12/09/2019	12/09/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/17/2019	50 c.d.	SR 2019-06-002770 Routine Maint.	1,474,326.94		1,473,312.00		BCCI	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				Holy Angel University	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019		
19GCB0034	Procurement of Emulsified Asphalt Cationic (SS-1) for use in the Repair & Maintenance of Carriageway along JLBMPR (SO1294LZ, SO1302LZ, SO1307LZ and SO1332LZ), Alasasin Port Road (SO1348LZ), Roman Expressway (SO1313LZ) and Ave. of the Phils. (SO1342LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	11/11/2019	11/19-25/2019	11/26/2019	12/09/2019	12/09/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/17/2019	15 c.d.	SR 2019-06-002770 Routine Maint.	1,039,500.00		1,038,000.00		BCCI	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				Holy Angel University	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019		
19GCB0035	Procurement of Materials (Pen. Asphalt 60/70) for use in the Repair & Maint. of National Roads & Bridges (Carriageway, Asphalt & Conc. Shoulder) along Gov. JJ Linao Road (SO4822LZ), JLBMPR (Mariveles Zigzag Road) and Bagac-Mariveles Road (SO1252LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	11/11/2019	11/19-25/2019	11/26/2019	12/09/2019	12/09/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/17/2019	15 c.d.	SR 2019-06-002770 Routine Maint.	1,071,000.00		1,068,000.00		BCCI	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				Holy Angel University	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019		
19GCB0036	Procurement/ Supply of Road Marking Compound White and Yellow (For Stocking) for use in Pavement Markings (Edgeline, Centerline and Separator Line) along JLBMPR-Mariveles Zigzag Road (SO1307LZ) (KO158+000-KO160+000), Gov. JJ Linao Road (SO4822LZ) (KO139+000-KO140+000) and Bridges along JLBMPR (SO1294LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	11/11/2019	11/19-25/2019	11/26/2019	12/09/2019	12/09/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/17/2019	15 c.d.	SR 2019-06-002770 Routine Maint.	1,637,868.75		1,614,840.00		BCCI	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				Holy Angel University	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019		
19GCB0037	Procurement/ Supply of Road Marking Compound White (for Stocking) for use in Pavement Markings (Edgeline, Centerline and Separator Line, Rumble Strips and Pedestrian Lanes) along Roman Expressway (SO1313LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	11/11/2019	11/19-25/2019	11/26/2019	12/09/2019	12/09/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/17/2019	15 c.d.	SR 2019-06-002770 Routine Maint.	1,460,313.75		1,439,520.00		BCCI	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
																				Holy Angel University	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019		

19GCB0038 Procurement of One (1) Unit Payloader to be assigned at Maintenance Section - DPWH Bataan 2nd DEO	Maintenance Section	Public Bidding	11/11/2019	11/19-25/2019	11/26/2019	12/09/2019	12/09/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/17/2019	15 c.d.	EAO 2019	6,900,000.00	6,898,000.00	BCCI	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019
																	COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019
																	Holy Angel University	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019
19GCB0039 Selective Reblocking along Roman Expressway (SO1313LZ) (Dualet Section - Left Lane), Limay, Bataan	Maintenance Section	Public Bidding	11/11/2019	11/19-25/2019	11/26/2019	12/09/2019	12/09/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/17/2019	25 c.d.	SR 2019-06-002770-Routine Maint.	450,037.13	449,703.50	BCCI	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019
																	COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019
																	Holy Angel University	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019
19GCB0040 Procurement of Emulsified Asphalt Cationic (SS-1) for use in the Repair & Maintenance of Carriageway along Roman Expressway (SO1313LZ), Mariveles Talaga Bay Road (SO1310LZ), Mindanao Avenue (SO4816LZ) and Ave. of the Phils (SO1342LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	11/11/2019	11/19-25/2019	11/26/2019	12/09/2019	12/09/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/17/2019	15 c.d.	SR 2019-06-002770-Routine Maint.	1,992,375.00	1,989,500.00	BCCI	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019
																	COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019
																	Holy Angel University	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019
19GCB0041 Repair and Restoration of Concrete Pavement & Cross Drainage (Including replacement of R.C. Pipe 36"Ø) along Jct. Layac-Balanga-Mariveles Port Road (Mariveles Zigzag Road - SO1307LZ) KO160+380-KO160+389, Mariveles, Bataan	Maintenance Section	Public Bidding	11/11/2019	11/19-25/2019	11/26/2019	12/09/2019	12/09/2019	12/10/2019	12/11/2019	12/13/2019	12/16/2019	12/17/2019	45 c.d.	SR 2019-06-002770-Routine Maint.	599,962.56	598,645.00	BCCI	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019
																	COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019
																	Holy Angel University	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019
19CSCB11 Geotechnical Investigation for the Widening of Various Permanent Bridges along Roman Expressway, Orion, Bataan	Planning & Design Section	Public Bidding	11/19/2019	11/22-28/2019	12/09/2019	12/20/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019	01/03/2020	01/06/2020	58 c.d.	SR 2019-05-001993	1,055,994.30	1,034,800.00	PICE	11/28/2019	11/28/2019	11/28/2019	11/28/2019	11/28/2019
																	COA	12/03/2019	12/03/2019	12/03/2019	12/03/2019	12/03/2019
																	Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019
19CSCB12 Geotechnical Investigation for the Widening of Various Permanent Bridges along Roman Expressway, Pilar, Bataan	Planning & Design Section	Public Bidding	11/19/2019	11/22-28/2019	12/09/2019	12/20/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019	01/03/2020	01/06/2020	116 c.d.	SR 2019-05-001993	2,111,988.60	2,069,700.00	PICE	11/28/2019	11/28/2019	11/28/2019	11/28/2019	11/28/2019
																	COA	12/03/2019	12/03/2019	12/03/2019	12/03/2019	12/03/2019
																	Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019
19CSCB13 Geotechnical Investigation for the Widening of Permanent Bridge, Camon Bridge (BO0062LZ) along Gov. J. J. Linao Road, Pilar, Bataan	Planning & Design Section	Public Bidding	11/19/2019	11/22-28/2019	12/09/2019	12/20/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019	01/03/2020	01/06/2020	22 c.d.	SR 2019-05-001993	395,999.70	388,000.00	PICE	11/28/2019	11/28/2019	11/28/2019	11/28/2019	11/28/2019
																	COA	12/03/2019	12/03/2019	12/03/2019	12/03/2019	12/03/2019
																	Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019
19CSCB14 Geotechnical Investigation for Sabatan ES (School ID 104685) Orion, Bataan	Planning & Design Section	Public Bidding	11/19/2019	11/22-28/2019	12/09/2019	12/20/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019	01/03/2020	01/06/2020	10 c.d.	SR 2019-05-001993	149,960.25	145,000.00	PICE	11/28/2019	11/28/2019	11/28/2019	11/28/2019	11/28/2019
																	COA	12/03/2019	12/03/2019	12/03/2019	12/03/2019	12/03/2019
																	Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019
19GCB0042 Procurement of Drone of Planning & Design Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/28/2019	12/4-10/2019	12/11/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019	01/03/2020	01/06/2020	45 c.d.	PDE 2019	2,047,500.00	1,950,000.00	BCCI	12/05/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019
																	COA	12/05/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019
																	Holy Angel University	12/06/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019
19GCB0043 Procurement of Air Condition Unit for use of New DPWH Building, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Admin. Section	Public Bidding	11/28/2019	12/4-10/2019	12/11/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019	01/03/2020	01/06/2020	30 c.d.	EAO 2019	1,808,757.30	1,722,626.00	BCCI	12/05/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019
																	COA	12/05/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019
																	Holy Angel University	12/06/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019
2019-12-068 Procurement of One (1) Unit Printer for use at Maintenance Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Maintenance Section	Shopping	12/6-12/2019		12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019		12/20/2019	5 c.d.	SR 2019-06-002770-Routine Maint.	21,000.00	20,000.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019	
2019-12-069 Procurement of Office Supplies for use of Maintenance Section for 4th Quarter at DPWH-Bataan 2nd DEO	Maintenance Section	Shopping	12/6-12/2019		12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019		12/20/2019	15 c.d.	SR 2019-06-002770-Routine Maint.	203,233.80	202,527.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019	
2019-12-070 Procurement of Grasscutter Accessories for use of Maintenance Activities along National Roads and Bridges at DPWH-Bataan 2nd District	Maintenance Section	Small Value Procurement	12/6-12/2019		12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019		12/20/2019	10 c.d.	SR 2019-06-002770-Routine Maint.	227,287.20	216,464.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019	
2019-12-071 Procurement of Lubricant Oil used for (PM1/PM2/PM3/PM4) Preventive Maintenance (4th Quarter) @ Various Service Vehicle & Heavy Equipment assigned at Maintenance Section, DPWH-Bataan 2nd District Engineering Office	Maintenance Section	Small Value Procurement	12/6-12/2019		12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019		12/20/2019	7 c.d.	SR 2019-06-002770-Routine Maint.	265,860.00	253,200.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019	
2019-12-072 Procurement of Materials for the Repair and Maintenance of Service Vehicle and Heavy Equipment assigned at Maintenance Section, DPWH-Bataan 2nd DEO	Maintenance Section	Direct Contracting	12/6-12/2019		12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019		12/20/2019	7 c.d.	SR 2019-06-002770-Routine Maint.	251,006.39	250,749.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019	
2019-12-073 Procurement of Aggregates (Gravel 3/4", 3/8", G1 and Washed Sand-for Stocking 4th Quarter) for use in the Repair & Maintenance of Carriageway & Asphalt Shoulder & Other Structures along various section of National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement	12/6-12/2019		12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019		12/20/2019	20 c.d.	SR 2019-06-002770-Routine Maint.	799,134.00	794,290.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019	
																Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019	

2019-12-074	Procurement of Safety Traffic Devices (Traffic Cone, Barriers and Bollards) for use in Traffic Services & Other Maintenance Activities along various National Roads and Bridges at DPWH-Bataan 2nd DEO	Maintenance Section	Small Value Procurement	12/6-12/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019	12/20/2019	10 c.d.	SR 2019-06-002770 Routine Maint.	302,032.50	300,900.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019		
2019-12-075	Purchase and Delivery of 18-Seater Conference Table, DPWH-Bataan 2nd DEO	Admin. Section	Shopping	12/6-12/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019	12/20/2019	14 c.d.	EAO 2019	304,920.00	210,400.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019		
2019-12-076	Procurement of Materials for the Construction of Water Tank Platform, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Admin. Section	Small Value Procurement	12/6-12/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019	12/20/2019	30 c.d.	EAO 2019	306,250.21	304,146.73	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019		
2019-12-077	Procurement of Fabricated Stainless Letters (Cut-Outs) for Installation at the New DPWH Office Building Bataan 2nd DEO	Admin. Section	Small Value Procurement	12/6-12/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019	12/20/2019	10 c.d.	EAO 2019	362,250.00	360,000.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019		
2019-12-078	Procurement of Public Address System for DPWH-Bataan II DEO New Office Building, Balanga City, Bataan	Admin. Section	Small Value Procurement	12/6-12/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019	12/20/2019	30 c.d.	EAO 2019	694,050.00	681,050.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019		
2019-12-079	Procurement of Auxiliary System for DPWH Bataan II DEO New Office Building, Balanga City, Bataan	Admin. Section	Small Value Procurement	12/6-12/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019	12/20/2019	30 c.d.	EAO 2019	635,898.34	634,240.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019		
2019-12-080	Procurement of CCTV System for DPWH Bataan II DEO New Office Building, Balanga City, Bataan	Admin. Section	Small Value Procurement	12/6-12/2019	12/13/2019	12/13/2019	12/16/2019	12/17/2019	12/19/2019	12/20/2019	30 c.d.	EAO 2019	739,672.50	737,650.00	BCCI	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															COA	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		
															Holy Angel University	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019		
2019-12-081	Procurement of Materials for Concrete Pavement @ DPWH Compound at Bataan Second District, Balanga City, Bataan	Admin. Section	Small Value Procurement	12/11-17/219	12/18/2019	12/18/2019	12/19/2019	12/19/2019	12/23/2019	12/26/2019	7 c.d.	EAO 2019	985,090.05	974,295.00	BCCI	12/14/2019	12/14/2019	12/14/2019	12/14/2019	12/14/2019		
															COA	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019		
															Holy Angel University	12/16/2019	12/16/2019	12/16/2019	12/16/2019	12/16/2019		
2019-12-082	Procurement of Drone Camera of Planning & Design Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Planning & Design Section	Small Value Procurement	12/11-17/219	12/18/2019	12/18/2019	12/19/2019	12/19/2019	12/23/2019	12/26/2019	7 c.d.	PDE 2019	304,500.00	290,000.00	BCCI	12/14/2019	12/14/2019	12/14/2019	12/14/2019	12/14/2019		
															COA	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019		
															Holy Angel University	12/16/2019	12/16/2019	12/16/2019	12/16/2019	12/16/2019		
2019-12-083	Purchase and Delivery of Supplies and Materials for Traffic Count Data for the Conduct of National Road Traffic Survey Program (NRTSP) DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	12/11-17/219	12/18/2019	12/18/2019	12/19/2019	12/19/2019	12/23/2019	12/26/2019	30 c.d.	SR2019-07-006825	74,999.40	71,428.00	BCCI	12/14/2019	12/14/2019	12/14/2019	12/14/2019	12/14/2019		
															COA	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019		
															Holy Angel University	12/16/2019	12/16/2019	12/16/2019	12/16/2019	12/16/2019		
2019-12-084	Purchase and Delivery of Two (2) Sets of Materials and Accessories for Automatic Traffic Classifiers (ATC) for the Conduct of Traffic Count of National Road Traffic Survey Program (NRTSP), DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	12/11-17/219	12/18/2019	12/18/2019	12/19/2019	12/19/2019	12/23/2019	12/26/2019	30 c.d.	SR2019-06-002694, SR2019-07-007037, SR2019-07-006825	489,772.50	466,450.00	BCCI	12/14/2019	12/14/2019	12/14/2019	12/14/2019	12/14/2019		
															COA	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019		
															Holy Angel University	12/16/2019	12/16/2019	12/16/2019	12/16/2019	12/16/2019		
2019-12-085	Purchase of Various Inks for Various Printer in Planning & Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	12/11-17/219	12/18/2019	12/18/2019	12/19/2019	12/19/2019	12/23/2019	12/26/2019	14 c.d.	PDE 2019	817,897.50	810,800.00	BCCI	12/14/2019	12/14/2019	12/14/2019	12/14/2019	12/14/2019		
															COA	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019		
															Holy Angel University	12/16/2019	12/16/2019	12/16/2019	12/16/2019	12/16/2019		
2019-12-086	Purchase of Supplies for the Conduct of Annual BMS Survey Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	12/11-17/219	12/18/2019	12/18/2019	12/19/2019	12/19/2019	12/23/2019	12/26/2019	7 c.d.	SR2019-07-005698	155,295.00	147,900.00	BCCI	12/14/2019	12/14/2019	12/14/2019	12/14/2019	12/14/2019		
															COA	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019		
															Holy Angel University	12/16/2019	12/16/2019	12/16/2019	12/16/2019	12/16/2019		
2019-12-087	Purchase of One (1) Unit Android Smartphone for use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	12/11-17/219	12/18/2019	12/18/2019	12/19/2019	12/19/2019	12/23/2019	12/26/2019	7 c.d.	SR2019-07-005698	20,147.40	19,188.00	BCCI	12/14/2019	12/14/2019	12/14/2019	12/14/2019	12/14/2019		
															COA	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019		
															Holy Angel University	12/16/2019	12/16/2019	12/16/2019	12/16/2019	12/16/2019		
2019-12-088	Procurement of Desktop of Planning and Design Section-Environmental, Social & Right of Way Unit, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Planning & Design Section	Shopping	12/11-17/219	12/18/2019	12/18/2019	12/19/2019	12/19/2019	12/23/2019	12/26/2019	7 c.d.	SR2019-05-001993	90,405.00	86,100.00	BCCI	12/14/2019	12/14/2019	12/14/2019	12/14/2019	12/14/2019		
															COA	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019		
															Holy Angel University	12/16/2019	12/16/2019	12/16/2019	12/16/2019	12/16/2019		
2019-12-089	Procurement of One (1) A3 Black and White Digital Copier, Network Printer, Network Colour Scanner Machine for use at the Records Unit at DPWH-Bataan 2nd DEO	Records Unit	Direct Contracting	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	254,362.50	242,250.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019		
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019		
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019		
2019-12-090	Procurement of One (1) Set Desktop for use in the Office of the Asst. District Engineer, DPWH-Bataan 2nd DEO	ADE's Office	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	14 c.d.	EAO 2019	90,405.00	86,100.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019		
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019		
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019		

2019-12-091	Purchase of One (1) Unit Desktop Computer for use of Accounting/Budget Reports of Finance Section, DPWH-Bataan 2nd DEO	Finance Section	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	14 c.d.	EAO 2019	90,405.00	86,100.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-092	Purchase of One (1) Unit 2HP Inverter Split Type Aircon for use of Finance Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Finance Section	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	83,328.00	75,350.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-093	Procurement of Thirty (30) pieces Monoblock Chairs without Armrest, to be used at BAC Conference Room, DPWH-Bataan 2nd DEO	Procurement Unit	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	24,570.00	23,400.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-094	Purchase of One (1) Unit Printer to be used at Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	21,000.00	20,000.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-095	Purchase of Office Supplies for use of Various Section for the 4th Quarter of 2019 at DPWH-Bataan 2nd DEO	Admin. Section	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	763,617.23	727,254.50	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-096	Purchase of Supplies for the Conduct of GAD Activities, DPWH-Bataan 2nd DEO	Admin. Section	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	59,955.00	57,100.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-097	Procurement of Toner (ECOSYS FS-6525 MFP KYOCERA) for use at the Administrative Section, DPWH-Bataan 2nd DEO	Admin. Section	Direct Contracting	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	92,400.00	88,000.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-098	Procurement of One (1) Unit Printer and Two (2) Units UPS for use at the Quality Assurance Section, DPWH-Bataan 2nd DEO	Quality Assurance Section	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	3 c.d.	EAO 2019	36,960.00	35,200.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-099	Purchase of One (1) Unit Multi-Functional Digital Copier (B & W) for use of the COA Office, Balanga City, Bataan	COA Office	Direct Contracting	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	254,362.50	242,250.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-100	Purchase of One (1) Unit Laptop for use of the COA Office, Balanga City, Bataan	COA Office	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	71,400.00	68,000.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-101	Procurement of One (1) Unit 2HP Split Type Inverter Aircon for use in BAC Conference Room, DPWH-Bataan 2nd DEO	Procurement Unit	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	83,328.00	75,000.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-102	Purchase and Delivery of Office Supplies RBIA Activities, Planning & Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	14 c.d.	SR2019-06-003541	86,986.20	82,844.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-103	Purchase and Delivery of Safety Gears for RBIA Activities, Planning & Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	12/13-19/219	12/20/2019	12/20/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	14 c.d.	SR2019-06-003541	93,429.00	88,980.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-104	Purchase and Delivery of Supplies for the Conduct of National Road Traffic Survey Program (NRTSP), Planning & Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	12/16-22/219	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	30 c.d.	SR2019-06-002694	400,185.45	381,129.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-105	Purchase of Two (2) Units A3 Printer and One (1) Set of Desktop assigned at Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	12/16-22/219	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	PDE 2019	137,245.00	381,129.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-106	Purchase of Office Supplies and Utilities for use in Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	12/16-22/219	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	14 c.d.	PDE 2019	408,761.85	389,297.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-107	Purchase of One (1) Unit Inventory Tag Printer to be used at Supply Unit, DPWH-Bataan 2nd DEO	Supply Unit	Shopping	12/16-22/219	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	52,500.00	50,000.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
2019-12-108	Purchase of Three (3) Units UPS (1000VA/600W) and Two (2) Units 24" Monitor to be used at Supply Unit at DPWH-Bataan 2nd DEO	Supply Unit	Shopping	12/16-22/219	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019	12/27/2019	7 c.d.	EAO 2019	42,210.00	40,200.00	BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	
															COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	
															Holy Angel University	12/19/2019	12/19/2019	12/19/2019			

2019-12-109 Purchase of One (1) Unit Printer and Two (2) Units of Desktop for Construction Section, DPWH-Bataan 2nd DEO	Construction Section	Shopping		12/16-22/219		12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019		12/27/2019	7 c.d.	EAO 2019	325,500.00		310,000.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-110 Purchase of Seven (7) Units Mobile Devices (GPS-Capable) for Construction Section, DPWH-Bataan 2nd DEO	Construction Section	Small Value Procurement		12/16-22/219		12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019		12/27/2019	7 c.d.	EAO 2019	141,120.00		134,400.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-111 Procurement of Asphalt Burner (for Stocking) to be used for Repair and Maintenance of National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement		12/16-22/219		12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019		12/27/2019	10 c.d.	SR2019-06-002770 Routine Maint. Fund	64,575.00		61,500.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-112 Procurement of Network Cables for New Building, DPWH-Bataan 2nd DEO	Admin. Section	Small Value Procurement		12/16-22/219		12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019		12/27/2019	7 c.d.	EAO 2019	985,950.00		939,000.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-113 Procurement of Action Camera & DSLR Camera Accessories, DPWH-Bataan 2nd DEO	Admin. Section	Small Value Procurement		12/16-22/219		12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019		12/27/2019	14 c.d.	EAO 2019	157,132.50		149,650.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-114 Procurement of Reflective Film Grade 610 Series (2ft x 150ft) (for Stocking) for use in the Fabrication of Road Signs along National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement		12/16-22/219		12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019		12/27/2019	7 c.d.	SR2019-06-002770 Routine Maint. Fund	157,500.00		150,000.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-115 Procurement of Drying Oven, Electric Soil Compactor, Unit Weight Bucket, Mixing Pan and FDT Hammer for use at Quality Assurance Section, DPWH-Bataan 2nd DEO	Quality Assurance Section	Small Value Procurement		12/16-22/219		12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019		12/27/2019	15 c.d.	EAO 2019	956,550.00		946,550.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-116 Procurement of Asphalt Apparatus for use at Quality Assurance Section, DPWH-Bataan 2nd DEO	Quality Assurance Section	Small Value Procurement		12/16-22/219		12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/26/2019		12/27/2019	15 c.d.	EAO 2019	974,820.00		963,820.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-117 Procurement of Grasscutter with Complete Accessories for use in Mowing and Clearing along National Roads and Bridges (4th Quarter) at DPWH-Bataan 2nd DEO	Maintenance Section	Small Value Procurement		12/17-23/219		12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019		12/27/2019	10 c.d.	SR2019-06-002770 Routine Maint. Fund	226,800.00		216,000.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-118 Purchase of One (1) 2HP Airconditioning Unit and One (1) 3HP Airconditioning Unit (Split Type, Inverter) to be used at Staff House at DPWH-Bataan 2nd DEO	Admin. Section	Shopping		12/17-23/219		12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019		12/27/2019	7 c.d.	EAO 2019	147,000.00		145,000.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
2019-12-119 Procurement of Materials for the Construction of Concrete Fence @ DPWH Compound Bataan 2nd DEO, Balanga City, Bataan	Admin. Section	Small Value Procurement		12/17-23/219		12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019		12/27/2019	30 c.d.	EAO 2019	721,000.00		706,580.00		BCCI	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019			
																			COA	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
																			Holy Angel University	12/19/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019			
19GCB0042 Procurement of Drone of Planning & Design Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Planning & Design Section	Public Bidding	11/28/2019	12/4-10/2019	12/11/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019	01/03/2020	01/06/2020	45 c.d.	PDE 2019	2,047,500.00		1,950,000.00		BCCI	12/05/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019			
																			COA	12/05/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019			
																			Holy Angel University	12/06/2019	12/21/2019	12/21/2019	12/21/2019	12/21/2019			
19GCB0043 Procurement of Air Condition Unit for use of New DPWH Building, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Admin. Section	Public Bidding	11/28/2019	12/4-10/2019	12/11/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/27/2019	01/03/2020	01/06/2020	30 c.d.	EAO 2019	1,808,757.30		1,722,626.00		BCCI	12/05/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019			
																			COA	12/05/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019			
																			Holy Angel University	12/06/2019	12/21/2019	12/21/2019	12/21/2019	12/21/2019			
<b>Total Alloted Budget of Procurement Activities</b>															1,558,625,109.64												
<b>Total Contract Price of Procurement Activites Conducted</b>															1,483,653,716.95												
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>															74,971,392.69												





