

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00010	Construction of 8y-pass and Diversion Roads, Bantay-San Ildefonso By-Pass Road, Ilocos Sur	Construction Division	Public Bidding	9/18/2018	10/2/2018	10/9/2018	10/24/2018	10/24/2018	10/29/2018	11/5/2018	6/11/2019	6/24/2019	6/25/2019	240 C.D.	GAA CY 2019	P115,800,000.00		P115,800,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)						
				P111,165,514.63	P111,165,514.63	COA	10/5/2018	10/18/2018	10/18/2018	10/25/2018	10/30/2018								
PCAI	10/5/2018	10/18/2018	10/18/2018			10/25/2018	10/30/2018												
Bantay Lansangan	10/5/2018	10/18/2018	10/18/2018			10/25/2018	10/30/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00011	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila North Rd - K0201 + 477 - K0203 + 087, K0203 + 187 - K0204 + 050, K0205 + 548 - K0206 + 986	Construction Division	Public Bidding	9/6/2018	9/13/2018	9/20/2018	10/16/2018	10/16/2018	10/23/2018	10/30/2018	7/8/2019			270 C.D.	GAA CY 2019	P151,616,871.96		P151,616,871.96	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)						
				P148,584,251.57	P148,584,251.57	COA	9/13/2018	10/11/2018	10/11/2018	10/18/2018	10/23/2018								
PCAI	9/13/2018	10/11/2018	10/11/2018			10/18/2018	10/23/2018												
Bantay Lansangan	9/13/2018	10/11/2018	10/11/2018			10/18/2018	10/23/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00012	Construction of 8y-pass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section), La Union	Construction Division	Public Bidding	9/11/2018	10/2/2018	10/9/2018	10/22/2018	10/22/2018	10/29/2018	11/5/2018	7/8/2019			288 C.D.	GAA CY 2019	P85,888,903.97		P85,888,903.97	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)						
				P82,012,024.31	P82,012,024.31	COA	10/5/2018	10/18/2018	10/18/2018	10/25/2018	10/30/2018								
PCAI	10/5/2018	10/18/2018	10/18/2018			10/25/2018	10/30/2018												
Bantay Lansangan	10/5/2018	10/18/2018	10/18/2018			10/25/2018	10/30/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00013	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poro Point Freeport Zone, San Fernando City, La Union	Construction Division	Public Bidding	11/14/2018	11/21/2018	11/28/2018	12/12/2018	12/12/2018	12/19/2018	12/26/2018	6/11/2019	6/19/2019	6/20/2019	185 C.D.	GAA CY 2019	P101,325,000.00		P101,325,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		P100,100,151.69		P100,100,151.69	COA	11/26/2018	12/7/2018	12/7/2018	12/13/2018	12/13/2018									
					PCAI	11/26/2018	12/7/2018	12/7/2018	12/13/2018	12/13/2018									
Bantay Lansangan	11/26/2018				12/7/2018	12/7/2018	12/13/2018	12/13/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00014	Construction/ Improvement of Access Roads leading to Seaports, Poro Point Freeport Zone Seaport Road Network, San Fernando City, La Union	Construction Division	Public Bidding	11/14/2018	11/21/2018	11/28/2018	12/12/2018	12/12/2018	12/19/2018	12/26/2018	6/11/2019	6/19/2019	6/20/2019	186 C.D.	GAA CY 2019	P101,325,000.00		P101,325,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		P100,109,056.66		P100,109,056.66	COA	11/26/2018	12/7/2018	12/7/2018	12/13/2018	12/13/2018									
					PCAI	11/26/2018	12/7/2018	12/7/2018	12/13/2018	12/13/2018									
Bantay Lansangan	11/26/2018				12/7/2018	12/7/2018	12/13/2018	12/13/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00015 (Rebid)	Rehabilitation/ Major Repair of Permanent Bridges- Amburayan Br. (B00598LZ) along Manifa North Rd (Phase II)	Construction Division	Public Bidding	10/8/2018	10/11/2018	10/18/2018	11/6/2018	11/6/2018	11/13/2018	11/20/2018	6/11/2019	6/24/2019	6/25/2019	313 C.D.	GAA CY 2019	P144,750,000.00		P144,750,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		P142,984,916.83		P142,984,916.83	COA	10/12/2018	10/29/2018	10/29/2018	11/7/2018	11/7/2018									
					PCAI	10/12/2018	10/29/2018	10/29/2018	11/7/2018	11/7/2018									
Bantay Lansangan	10/12/2018				10/29/2018	10/29/2018	11/7/2018	11/7/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00020	Construction of Missing Links/ New Roads, Pangasinan - Nueva Vizcaya Road, Pangasinan	Construction Division	Public Bidding	11/7/2018	11/14/2018	11/21/2018	12/18/2018	12/18/2018	12/21/2018	12/26/2018	6/11/2019	6/24/2019	6/25/2019	222 C.D.	GAA CY 2019	₱115,799,385.52		₱115,799,385.52	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		₱113,483,950.62	₱113,483,950.62		COA	11/14/2018	12/12/2018	12/12/2018	12/19/2018	12/19/2018									
PCAI	11/14/2018			12/12/2018	12/12/2018	12/19/2018	12/19/2018												
		Bantay Lansangan	11/14/2018	12/12/2018	12/12/2018	12/19/2018	12/19/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00021	Construction of By-pass and Diversion Roads, Bantay-Vigan Diversion Road, Ilocos Sur	Construction Division	Public Bidding	9/6/2018	9/13/2018	9/20/2018	10/2/2018	10/2/2018	10/9/2018	10/16/2018	6/24/2019	7/2/2019	7/3/2019	201 C.D.	GAA CY 2019	₱85,799,279.63		₱85,799,279.63	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		₱81,979,777.76	₱81,979,777.76		COA	9/13/2018	9/27/2018	9/27/2018	10/3/2018	10/11/2018									
PCAI	9/13/2018			9/27/2018	9/27/2018	10/3/2018	10/11/2018												
		Bantay Lansangan	9/13/2018	9/27/2018	9/27/2018	10/3/2018	10/11/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00022 (Rebid)	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Construction of Calungbuyan Bridge along Santa-Rancho Road, Santa, Ilocos Sur	Construction Division	Public Bidding	n/a	2/1/2019	2/8/2019	2/20/2019	2/20/2019	2/26/2019	3/4/2019	6/11/2019	6/24/2019	6/25/2019	180 C.D.	GAA CY 2019	₱57,900,000.00		₱57,900,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		₱56,809,997.17	₱56,809,997.17		COA	2/1/2019	2/12/2019	2/12/2019	2/22/2019	2/22/2019									
PCAI	2/1/2019			2/12/2019	2/12/2019	2/22/2019	2/22/2019												
		Bantay Lansangan	2/1/2019	2/12/2019	2/12/2019	2/22/2019	2/22/2019												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00025	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas, Cabugao Section, Ilocos Sur	Construction Division	Public Bidding	10/23/2018	10/30/2018	11/6/2018	11/21/2018	11/21/2018	11/28/2018	12/5/2018	6/24/2019	7/3/2019	7/4/2019	225 C.D.	GAA CY 2019	P105,800,000.00		P105,800,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)						
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)					
				P101,608,153.24		P101,608,153.24	COA	11/5/2018	11/14/2018	11/14/2018	11/23/2018	11/23/2018							
							PCAI	11/5/2018	11/14/2018	11/14/2018	11/23/2018	11/23/2018							
Bantay Lansangan	11/5/2018	11/14/2018	11/14/2018				11/23/2018	11/23/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00026	Construction of By-pass and Diversion Roads, Carmen East-West Diversion Road, Pangasinan	Construction Division	Public Bidding	8/29/2018	9/5/2018	9/12/2018	10/3/2018	10/3/2018	10/10/2018	10/17/2018	6/24/2019			284 C.D.	GAA CY 2019	P136,750,000.00		P136,750,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)						
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)					
				P135,109,404.47		P135,109,404.47	COA	9/10/2018	9/27/2018	9/27/2018	10/3/2018	10/11/2018							
							PCAI	9/10/2018	9/27/2018	9/27/2018	10/3/2018	10/11/2018							
Bantay Lansangan	9/10/2018	9/27/2018	9/27/2018				10/3/2018	10/11/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00027	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure incl. Local Projects - Construction of Barong Bridge Connecting Ilocos Norte-Abra Road to the Five Barangays of Dingras, Ilocos Norte	Construction Division	Public Bidding	10/16/2018	10/24/2018	10/31/2018	11/13/2018	11/13/2018	11/20/2018	11/27/2018	6/11/2019	6/24/2019	6/25/2019	259 C.D.	GAA CY 2019	P101,325,000.00		P101,325,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)						
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)					
				P99,298,331.07		P99,298,331.07	COA	10/26/2018	11/7/2018	11/7/2018	11/14/2018	11/14/2018							
							PCAI	10/26/2018	11/7/2018	11/7/2018	11/14/2018	11/14/2018							
Bantay Lansangan	10/26/2018	11/7/2018	11/7/2018				11/14/2018	11/14/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00050	Replacement of Permanent Weak Bridges, Bongo Br. along Ilocos Norte-Abra Rd (Phase II)	Construction Division	Public Bidding	9/6/2018	9/13/2018	9/20/2018	10/2/2018	10/2/2018	10/9/2018	10/16/2018	6/11/2019	6/24/2019	6/25/2019	151 C.D.	GAA CY 2019	P15,680,000.00		P15,680,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				P15,209,494.96	P15,209,494.96	COA	9/13/2018	9/27/2018	9/27/2018	10/3/2018	10/11/2018								
PCAI	9/13/2018	9/27/2018	9/27/2018			10/3/2018	10/11/2018												
Bantay Lansangan	9/13/2018	9/27/2018	9/27/2018			10/3/2018	10/11/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00051	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Cupang-Poblacion Road connecting Manila North Road in support of Fish Processing Industry, Sto. Tomas La Union	Construction Division	Public Bidding	10/23/2018	10/30/2018	11/6/2018	11/21/2018	11/21/2018	11/28/2018	12/5/2018	6/11/2019	6/24/2019	6/25/2019	60 C.D.	GAA CY 2019	P7,183,500.00		P7,183,500.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				P6,933,874.35	P6,933,874.35	COA	11/5/2018	11/14/2018	11/14/2018	11/23/2018	11/23/2018								
PCAI	11/5/2018	11/14/2018	11/14/2018			11/23/2018	11/23/2018												
Bantay Lansangan	11/5/2018	11/14/2018	11/14/2018			11/23/2018	11/23/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00052	Construction / Improvement of Access Roads leading to Trades, industries and Economic Zones, Brgy. Colayo Road connecting Alaminos Road in support of Cassava, Peanut, and Corn Production and Processing, Bani Pangasinan	Construction Division	Public Bidding	10/23/2018	10/30/2018	11/6/2018	11/21/2018	11/21/2018	11/28/2018	12/5/2018	6/11/2019	6/24/2019	6/25/2019	99 C.D.	GAA CY 2019	P21,105,168.56		P21,105,168.56	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				P20,048,519.70	P20,048,519.70	COA	11/5/2018	11/14/2018	11/14/2018	11/23/2018	11/23/2018								
PCAI	11/5/2018	11/14/2018	11/14/2018			11/23/2018	11/23/2018												
Bantay Lansangan	11/5/2018	11/14/2018	11/14/2018			11/23/2018	11/23/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00066	Retrofitting/Strengthening of Permanent Bridges - Embarcadero Br. (B01329LZ) along Mangaldan-Manacag-Binalonan Rd.	Construction Division	Public Bidding	8/23/2018	8/31/2018	9/7/2018	11/19/2018	11/19/2018	11/22/2018	11/27/2018	6/11/2019	6/24/2019	6/25/2019	240 C.D.	GAA CY 2019	P75,270,000.00		P75,270,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				P74,527,690.09		P74,527,690.09	COA	8/31/2018	11/14/2018	11/14/2018	11/20/2018	11/20/2018							
PCAI	8/31/2018	11/14/2018	11/14/2018				11/20/2018	11/20/2018											
Bantay Lansangan	8/31/2018	11/14/2018	11/14/2018				11/20/2018	11/20/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00067	Retrofitting/Strengthening of Permanent Bridges - Manat Bridge (B02148LZ) along Pangasinan-Zambales Road	Construction Division	Public Bidding	8/23/2018	8/31/2018	9/7/2018	11/19/2018	11/19/2018	11/22/2018	11/27/2018	6/11/2019	6/24/2019	6/25/2019	240 C.D.	GAA CY 2019	P77,200,000.00		P77,200,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				P76,432,732.20		P76,432,732.20	COA	8/31/2018	11/14/2018	11/14/2018	11/20/2018	11/20/2018							
PCAI	8/31/2018	11/14/2018	11/14/2018				11/20/2018	11/20/2018											
Bantay Lansangan	8/31/2018	11/14/2018	11/14/2018				11/20/2018	11/20/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00068	Retrofitting/Strengthening of Permanent Bridges - Maphilindo Br. (B00895LZ) along Binmaley-Lingayen via Quibaol Rd.	Construction Division	Public Bidding	8/24/2018	8/31/2018	9/7/2018	11/19/2018	11/19/2018	11/22/2018	11/27/2018	6/11/2019	6/24/2019	6/25/2019	195 C.O.	GAA CY 2019	P57,900,000.00		P57,900,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				P56,163,631.52		P56,163,631.52	COA	8/31/2018	11/14/2018	11/14/2018	11/20/2018	11/20/2018							
PCAI	8/31/2018	11/14/2018	11/14/2018				11/20/2018	11/20/2018											
Bantay Lansangan	8/31/2018	11/14/2018	11/14/2018				11/20/2018	11/20/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00072	Retrofitting/Strengthening of Permanent Bridges, Dumoloc Br. (B00682LZ) along Pangasinan-Tarlac Rd	Construction Division	Public Bidding	9/18/2018	9/27/2018	10/4/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018	6/11/2019	6/24/2019	6/25/2019	120 C.D.	GAA CY 2019	₱22,195,000.00		₱22,195,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				₱21,543,327.63	₱21,543,327.63	COA	10/3/2018	10/18/2018	10/18/2018	10/25/2018	10/30/2018								
PCAI	10/3/2018	10/18/2018	10/18/2018			10/25/2018	10/30/2018												
Bantay Lansangan	10/3/2018	10/18/2018	10/18/2018			10/25/2018	10/30/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00075	Retrofitting/Strengthening of Permanent Bridges, Olo Br. (B00675LZ) along Pangasinan-Tarlac Rd	Construction Division	Public Bidding	9/18/2018	9/27/2018	10/4/2018	10/23/2018	10/23/2018	10/29/2018	11/6/2018	6/11/2019	6/24/2019	6/25/2019	90 C.D.	GAA CY 2019	₱23,160,000.00		₱23,160,000.00	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				₱22,486,556.99	₱22,486,556.99	COA	10/3/2018	10/18/2018	10/18/2018	10/25/2018	10/30/2018								
PCAI	10/3/2018	10/18/2018	10/18/2018			10/25/2018	10/30/2018												
Bantay Lansangan	10/3/2018	10/18/2018	10/18/2018			10/25/2018	10/30/2018												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00076	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Laguit Padilla Road leading to Mt. Zion Pilgrim, Ecotourism Parks & Besay Falls, Brgy Laguit Padilla, Bugallon, Pangasinan	Construction Division	Public Bidding	11/7/2018	11/14/2018	11/21/2018	12/3/2018	12/3/2018	12/10/2018	12/17/2018	6/11/2019	6/24/2019	6/25/2019	75 C.D.	GAA CY 2019	₱9,649,216.32		₱9,649,216.32	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				₱9,265,170.26	₱9,265,170.26	COA	11/20/2018	11/29/2018	11/29/2018	12/4/2018	12/4/2018								
PCAI	11/20/2018	11/29/2018	11/29/2018			12/4/2018	12/4/2018												
Bantay Lansangan	11/20/2018	11/29/2018	11/29/2018			12/4/2018	12/4/2018												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
19A00113	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Construction of Access Road leading to Declared Tourism Destinations, Bobonot-Tambobong Road leading to Tambobong Beach, Package 1, Dasol, Pangasinan	Construction Division	Public Bidding	3/1/2019	3/5/2019	3/13/2019	5/7/2019	5/7/2019	5/15/2019	5/20/2019	6/11/2019	6/24/2019	6/25/2019	120 C.D.	GAA CY 2019	₱48,250,000.00		₱48,250,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/A cceptance (If applicable)								
		₱47,624,562.33		₱47,624,562.33	COA	3/5/2019	5/7/2019	5/7/2019	5/9/2019	5/9/2019									
PCAI	3/5/2019				5/3/2019	5/3/2019	5/9/2019	5/9/2019											
			Bantay Lansangan	3/5/2019	5/3/2019	5/3/2019	5/9/2019	5/9/2019											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
19A00114	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation of Access Road Leading to Mapita Tribal Community and View Deck to Nayong Aguilar (Ylang-Ylang Plantation and Agri- Tourism Destination) Phase V, Aguilar, Pangasinan	Construction Division	Public Bidding	3/1/2019	3/5/2019	3/13/2019	5/8/2019	5/8/2019	5/15/2019	5/20/2019	6/11/2019	6/24/2019	6/25/2019	207 C.D.	GAA CY 2019	₱47,966,000.00		₱47,966,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/A cceptance (If applicable)								
		₱47,582,259.38		₱47,582,259.38	COA	3/5/2019	5/7/2019	5/7/2019	5/9/2019	5/9/2019									
PCAI	3/5/2019				5/3/2019	5/3/2019	5/9/2019	5/9/2019											
			Bantay Lansangan	3/5/2019	5/3/2019	5/3/2019	5/9/2019	5/9/2019											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
19A00116	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Project along Laoag River Basin, Brgy. 25, Tamdagan, Vintar, Ilocos Norte	Construction Division	Public Bidding	3/1/2019	3/5/2019	3/13/2019	5/8/2019	5/8/2019	5/15/2019	5/20/2019	7/8/2019			138 C.D.	GAA CY 2019	₱28,950,000.00		₱28,950,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/A cceptance (If applicable)								
		₱28,631,696.21		₱28,631,696.21	COA	3/5/2019	5/7/2019	5/7/2019	5/9/2019	5/9/2019									
PCAI	3/5/2019				5/3/2019	5/3/2019	5/9/2019	5/9/2019											
			Bantay Lansangan	3/5/2019	5/3/2019	5/3/2019	5/9/2019	5/9/2019											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00079	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Operational Control (OPCON) Barracks at 702 Bde., Manaoag, Pangasinan	Construction Division	Public Bidding	10/10/2018	10/17/2018	10/24/2018	11/8/2018	11/8/2018	11/15/2018	11/22/2018				210 C.D.		GAA CY 2019	₱13,027,499.49		₱13,027,499.49
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				₱12,625,072.69		₱12,625,072.69	COA	10/19/2018	10/29/2018	10/29/2018	11/12/2018	11/12/2018							
							PCAI	10/19/2018	10/29/2018	10/29/2018	11/12/2018	11/12/2018							
Bantay Lansangan	10/19/2018	10/29/2018	10/29/2018				11/12/2018	11/12/2018											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00109	Structural/Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. #12. Laoag City, Ilocos Norte	Construction Division	Public Bidding	2/8/2019	2/18/2019	2/26/2019	3/14/2019	3/14/2019	3/21/2019	3/28/2019				240 C.D.		GAA CY 2019	₱34,739,999.26		₱34,739,999.26
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				₱34,391,804.64		₱34,391,804.64	COA	2/19/2019	2/19/2019	2/19/2019	3/8/2019	3/21/2019							
							PCAI	2/19/2019	2/19/2019	2/19/2019	3/8/2019	3/21/2019							
Bantay Lansangan	2/19/2019	2/19/2019	2/19/2019				3/8/2019	3/21/2019											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19A00110	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Protection along Brgy. Bocboc East, Aguilar, Pangasinan	Construction Division	Public Bidding	3/1/2019	3/5/2019	3/13/2019	6/4/2019	6/4/2019	6/11/2019	6/18/2019				132 C.D.		GAA CY 2019	₱19,300,000.00		₱19,300,000.00
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
				₱18,913,511.59		₱18,913,511.59	COA	3/5/2019	5/30/2019	5/30/2019	6/10/2019	6/10/2019							
							PCAI	3/5/2019	5/30/2019	5/30/2019	6/10/2019	6/10/2019							
Bantay Lansangan	3/5/2019	5/30/2019	5/30/2019				6/10/2019	6/10/2019											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)				
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO		
19A00137	Various Infrastructure including Local Projects - Building and Other Structures - Multipurpose Facilities - Construction of Multi-Purpose Building (Sta. Maria Covention Gymnasium Center), Sta. Maria, Ilocos Sur	Construction Division	Public Bidding	7/9/2019	7/15/2019	7/23/2019	8/6/2019	8/6/2019							300 C.D.		GAA CY 2019	₱48,249,999.67		₱48,249,999.67	
		Contract Cost (Php)			List of Invited Observers			Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO				Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual						Delivery/Completion/Acceptance (if applicable)			
					COA	7/11/2019															
					PCAI	7/11/2019															
			Bantay Lansangan	7/11/2019																	
Total Alloted Budget of On-going Procurement Activities :																	₱2,589,077,151.90				

Prepared by:


DAISY M. MANZANO
 Head, BAC Secretariat

Recommended for Approval by:


CLARENCE B. RIMANDO
 BAC Chairman

Approved:


RONNEL M. TAN, CESO IV
 Regional Director

PROCUREMENT MONITORING REPORT (GOODS & SERVICES) 1ST SEMESTER CY 2019

(Department of Public Works and Highways, Regional Office I-Ilocos Region)
As of June 30, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19GA00001	Procurement of Accessories of Dredge Visayas 1 in connection with the dredging of Pantar River, Dagupan City	Equipment Management Division	Public Bidding	3/6/2019	3/8/2019	3/18/2019	4/1/2019	4/1/2019	4/8/2019	4/12/2019	4/15/2019	4/29/2019	4/30/2019	90 C.D.	Engineering and Administrative Overhead	₱49,947,105.00		₱49,947,105.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)								
		₱49,942,000.00	₱49,942,000.00	COA	3/8/2019	3/25/2019	3/25/2019	4/1/2019	4/1/2019										
				PCCI	3/8/2019	3/25/2019	3/25/2019	4/1/2019	4/1/2019										
Bantay Lansangan	3/8/2019			3/25/2019	3/25/2019	4/1/2019	4/1/2019												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19GA00002	Procurement of Accessories of Dredge 14-A in connection with the dredging of Pantar River, Dagupan City	Equipment Management Division	Public Bidding	3/6/2019	3/8/2019	3/18/2019	4/1/2019	4/1/2019	4/8/2019	4/12/2019	4/15/2019	4/29/2019	4/30/2019	90 C.D.	Engineering and Administrative Overhead	₱49,945,968.00		₱49,945,968.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)								
		₱49,940,000.00	₱49,940,000.00	COA	3/8/2019	3/25/2019	3/25/2019	4/1/2019	4/1/2019										
				PCCI	3/8/2019	3/25/2019	3/25/2019	4/1/2019	4/1/2019										
Bantay Lansangan	3/8/2019			3/25/2019	3/25/2019	4/1/2019	4/1/2019												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
19GA00003	Construction of Generator House and Supply & Installation of Electric Elevator and Stand-By Generator at Commission on Human Rights Regional Office I Building	Construction Division	Public Bidding	5/20/2019	5/27/2019	6/4/2019	6/18/2019	6/18/2019	6/25/2019	6/28/2019	7/5/2019			90 C.D.	Trust Fund	₱5,247,410.11		₱5,247,410.11	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)								
		₱4,851,512.60	₱4,851,512.60	COA	5/31/2019	5/31/2019	5/31/2019	6/14/2019	6/25/2019										
				PCCI	5/31/2019	5/31/2019	5/31/2019	6/14/2019	6/25/2019										
Bantay Lansangan	5/31/2019			5/31/2019	5/31/2019	6/14/2019	6/25/2019												

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
RFQ 19-04-0010	Supply and Delivery of Tires of AEW-851/013601 (H1-5887), Mitsubishi Montero, Model 2010	Regional Office 1	Small Value	-	4/15/2019	-	4/22/2019	4/22/2019	4/23/2019	-	4/28/2019	4/29/2019	4/30/2019	15 C.D.	-	EAO	₱92,000.00		₱92,000.00
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)						
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		₱81,600.00		₱81,600.00	COA	-	4/15/2019	4/15/2019	4/15/2019	-									
					PCCI	-	4/15/2019	4/15/2019	4/15/2019	-									
Bantay Lansangan	-				4/15/2019	4/15/2019	4/15/2019	-											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
RFQ 19-04-0011	Supply and Delivery of Meals and Snacks for the Training on Materials Quality Control in Project Implementation	Regional Office 1	Small Value	-	4/15/2019	-	4/22/2019	4/22/2019	4/23/2019	-	4/29/2019	4/30/2019	5/3/2019	10 C.D.	-	EAO	₱225,000.00		₱225,000.00
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)						
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		₱223,000.00		₱223,000.00	COA	-	4/15/2019	4/15/2019	4/15/2019	-									
					PCCI	-	4/15/2019	4/15/2019	4/15/2019	-									
Bantay Lansangan	-				4/15/2019	4/15/2019	4/15/2019	-											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
RFQ 19-05-0012	Meals and Snacks for Training/Workshop on the Utilization of the DPWH Cost Estimation Application (CEA) on June 10-14, 2019	Regional Office 1	Small Value	-	5/21/2019	-	5/28/2019	5/28/2019	5/29/2019	-	5/3/2019	5/4/2019	5/7/2019	5 C.D.	-	EAO	₱92,750.00		₱92,750.00
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)						
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		₱91,690.00		₱91,690.00	COA	-	5/21/2019	5/21/2019	5/21/2019	-									
					PCCI	-	5/21/2019	5/21/2019	5/21/2019	-									
Bantay Lansangan	-				5/21/2019	5/21/2019	5/21/2019	-											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
RFQ 19-05-0016	Supply and Delivery of Spare parts of Komatsu Bulldozer (L1-1117)	Regional Office 1	Small Value	-	5/21/2019	-	5/28/2019	5/28/2019	5/29/2019	-	5/3/2019	6/4/2019	6/10/2019	1 C.D.	-	EAO	₱277,790.00		₱277,790.00
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)						
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		₱273,850.00		₱273,850.00	COA	-	5/21/2019	5/21/2019	5/21/2019	-									
					PCCI	-	5/21/2019	5/21/2019	5/21/2019	-									
Bantay Lansangan	-				5/21/2019	5/21/2019	5/21/2019	-											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
RFQ 19-05-0018	Supply and Delivery of Office Supplies for the 2nd Quarter of 2019	Regional Office 1	Shopping	-	5/30/2019	-	6/4/2019	6/4/2019	6/6/2019	-	6/10/2019	6/11/2019	6/14/2019	30 C.D.	-	EAO	₱999,946.00		₱999,946.00
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)						
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		₱423,020.00		₱423,020.00	COA	-	5/30/2019	5/30/2019	5/30/2019	-									
					PCCI	-	5/30/2019	5/30/2019	5/30/2019	-									
Bantay Lansangan	-				5/30/2019	5/30/2019	5/30/2019	-											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
RFQ 19-06-0019	Supply & Delivery of Meals and Snacks for the Training on Documents Tracking System (DoTS) for the Procurement of Goods (Regional & District Versions)	Regional Office 1	Small Value	-	6/6/2019	-	6/11/2019	6/11/2019	6/13/2019	-	6/17/2019	6/18/2019	7/4/2019	1 C.D.	-	EAO	₱27,000.00		₱27,000.00
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)						
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
		₱26,400.00		₱26,400.00	COA	-	6/6/2019	6/6/2019	6/6/2019	-									
					PCCI	-	6/6/2019	6/6/2019	6/6/2019	-									
Bantay Lansangan	-				6/6/2019	6/6/2019	6/6/2019	-											

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	
RFQ 19-06-0020	Supply and Delivery of Meals and Snacks for the Conduct of Maintenance Enhancement Training (MET) Program for Maintenance Personnel	Regional Office 1	Small Value	-	6/19/2019	-	6/25/2019	6/25/2019	6/26/2019	-	7/1/2019	7/2/2019	7/3/2019	9 C.D.	-	EAO	₱252,000.00		₱252,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
		₱249,760.00	₱249,760.00	COA	-	6/19/2019	6/19/2019	6/19/2019	-											
				PCAI	-	6/19/2019	6/19/2019	6/19/2019	-											
Bantay Lansangan	-			6/19/2019	6/19/2019	6/19/2019	-													

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	
RFQ 19-06-0021	Supply and Delivery of Mylar Paper and Customized Binders for use in the preparation of Plans for 2019 projects and filing of Office Documents	Regional Office 1	Shopping	-	6/19/2019	-	6/25/2019	6/25/2019	6/26/2019	-	7/1/2019	7/2/2019	7/2/2019	30 C.D.	-	EAO	₱425,000.00		₱425,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
		₱345,000.00	₱345,000.00	COA	-	6/19/2019	6/19/2019	6/19/2019	-											
				PCAI	-	6/19/2019	6/19/2019	6/19/2019	-											
Bantay Lansangan	-			6/19/2019	6/19/2019	6/19/2019	-													

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	
RFQ 19-06-0022	Supply and Delivery of Meals and Snacks for the conduct of PIS Training Program	Regional Office 1	Small Value	-	6/25/2019	-	7/2/2019	7/2/2019	7/3/2019	-	7/5/2019	7/9/2019			-	EAO	₱33,600.00		₱33,600.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
		₱33,216.00	₱33,216.00	COA	-	6/25/2019	6/25/2019	6/25/2019	-											
				PCAI	-	6/25/2019	6/25/2019	6/25/2019	-											
Bantay Lansangan	-			6/25/2019	6/25/2019	6/25/2019	-													

Total Alloted Budget of Procurement Activities :																₱110,842,349.11		
Total Contract Price of Procurement Activvites Conducted :																₱109,500,481.60		
Total Savings (Total Alloted Budget - Total Contract Price) :																₱1,341,867.51		

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO
RFQ 19-07-0025	Supply and Delivery of Supplies for the Conduct of National Sewerage and Septage Management Program (NSSMP) Promotional Campaign and Training Workshop	Regional Office 1	Shopping	-	7/4/2019	-	7/9/2019	7/9/2019	7/10/2019	-					EAO	₱62,956.50		₱62,956.50	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
					COA	-	7/4/2019	7/4/2019	7/4/2019	-									
					PCAI	-	7/4/2019	7/4/2019	7/4/2019	-									
			Bantay Lansangan	-	7/4/2019	7/4/2019	7/4/2019	-											
Total Alloted Budget of On-going Procurement Activities :																₱8,035,156.50			

Prepared by:


DAISY M. MANZANO
 Head, BAC Secretariat

Recommended for Approval by:


CLARENCE B. RIMANDO
 BAC Chairman

Approved:


RONNEL M. TAN, CESO IV
 Regional Director

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)								
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO					
19CSA005	Feasibility Study of Proposed Darayday Road, San Nicolas-Laoag City, Ilocos Norte	Planning & Design Division	Public Bidding	7/9/2019	7/15/2019	7/30/2019	7/23/2019	8/13-14/2019	8/13-14/2019						3 months		FY 2019 RA 11260 Regular 2019 CURRENT	P8,692,322.11		P8,692,322.11				
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual												Delivery/ Completion/A cceptance (if applicable)
				COA	7/11/2019	7/11/2019																		
				PICE	7/11/2019	7/11/2019																		
				Bantay Lansangan	7/11/2019	7/11/2019																		
Total Alloted Budget of On-going Procurement Activities :																	P42,958,822.07							

Prepared by:


DAISY M. MANZANO
 Head, BAC Secretariat

Recommended for Approval by:


CLARENCE B. RIMANDO
 BAC Chairman

Approved:


RONNEL M. TAN, CESO IV
 Regional Director