


**Procurement Monitoring Report
July - December 2019 (Second Semester)
Provincial Government of Mountain Province**



Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	

COMPLETED PROCUREMENT ACTIVITIES

	CLUSTER 50-2019 (Construction of Fetak- Ambuyagan Pathway/ Construction of Alab Elementary School Fence/ Construction of Data Pathway/ Construction of Filig- Fagorong Footpath/ Improvement of Anabel Water System (Purchase of Hose)	PEO	Public Bidding	N/A	7/18/19	7/25/2019	8/6/2019	8/6/2019	8/7/2019	8/8-9/19	8/22/2019	8/29/2019	8/30/2019	12/7/2019		20% PDF 2019	1,240,932.14	1,240,932.14	1,237,931.17	1,237,931.17	Samuel Maskay	7/19/2019	7/19/2019	7/19/2019	7/19/2019	7/19/2019		
																					Benedict Yodong	7/19/2019	7/19/2019	7/19/2019	7/19/2019	7/19/2019		
	CLUSTER 51-2019 (Rehabilitation and Improvement along Bontoc- Malignong Road/ Improvement/ Construction of Slope Protection and Drainage of Fang-oraw Road)	PEO	Public Bidding	N/A	7/18/19	7/25/2019	8/6/2019	8/6/2019	8/7/2019	8/8-9/19	8/22/2019	8/29/2019	8/30/2019	12/30/2019		Trust-Liabilities and LDRRMF 2019	2,390,000.00	2,390,000.00	2,388,265.82	2,388,265.82	Samuel Maskay	7/19/2019	7/19/2019	7/19/2019	7/19/2019	7/19/2019		
																					Benedict Yodong	7/19/2019	7/19/2019	7/19/2019	7/19/2019	7/19/2019		
	CLUSTER 52-2019 (Rehabilitation/ Repair/ Improvement of Lagan Public Comfort Room/ Rehabilitation/ Repair of Alab Oriente Pathway/ Rehabilitation of Lagan River Control)	PEO	Public Bidding	N/A	7/18/19	7/25/2019	8/6/2019	8/6/2019	8/7/2019	8/8-9/19	8/22/2019	8/29/2019	8/30/2019	11/30/2019		Trust-Liabilities, 20% PDF 2019 and LDRRMF 2018	1,045,000.00	1,045,000.00	1,043,600.73	1,043,600.73	Samuel Maskay	7/19/2019	7/19/2019	7/19/2019	7/19/2019	7/19/2019		
																					Benedict Yodong	7/19/2019	7/19/2019	7/19/2019	7/19/2019	7/19/2019		

Code (UACS/PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
		Construction of Open Gym for Otucan Norte ES, Phase I	PEO	Public Bidding	N/A	10/3/2019	10/10/2019	10/22/2019	10/22/2019	10/23/2019	10/24-25, 2019	10/30/2019	11/11/2019	11/12/2019	3/19/2020		SEF 2019	4,750,000.00		4,750,000.00	4,748,951.73		4,748,951.73	Samuel Maskay	10/4/2019	10/4/2019	10/4/2019	10/4/2019	10/4/2019		
																							Benedict Yodong	10/4/2019	10/4/2019	10/4/2019	10/4/2019	10/4/2019			
																							Terrence Fang-asan	10/4/2019	10/4/2019	10/4/2019	10/4/2019	10/4/2019			
		Completion of Mayag ES Open Gym (Phase II)	PEO	Public Bidding	N/A	10/7/2019	10/15/2019	10/29/2019	10/29/2019	10/30/2019	11/4-5/2019	11/14/2019	11/21/2019	11/22/2019	7/26/2020		SEF 2018	2,503,000.00		2,503,000.00	2,500,000.00		2,500,000.00	Samuel Maskay	10/9/2019	10/9/2019	10/9/2019	10/9/2019	10/9/2019		
																							Benedict Yodong	10/9/2019	10/9/2019	10/9/2019	10/9/2019	10/9/2019			
																							Terrence Fang-asan	10/9/2019	10/9/2019	10/9/2019	10/9/2019	10/9/2019			
		CLUSTER 66-2019 (Construction of Ababtana River Control Topping and Pathway Railings/ Construction of Lanao Pathway, Bontoc Ili/ Construction of BJMP Deepwell/ Construction of Water System with Water Reservoir for Saclit National High School, Sadanga)	PEO	Public Bidding	N/A	10/7/2019	10/15/2019	10/29/2019	10/29/2019	10/30/2019	11/4-5/2019	11/14/2019	11/21/2019	11/22/2019	3/1/2020		20% PDF 2019 and SEF 2019	1,287,259.75		1,287,259.75	1,285,219.17		1,285,219.17	Samuel Maskay	10/9/2019	10/9/2019	10/9/2019	10/9/2019	10/9/2019		
																							Benedict Yodong	10/9/2019	10/9/2019	10/9/2019	10/9/2019	10/9/2019			
																							Terrence Fang-asan	10/9/2019	10/9/2019	10/9/2019	10/9/2019	10/9/2019			
		CLUSTER 67-2019 (Improvement of Balingawan Creek Cover, Banao, Bauko/ Improvement of Otucan Norte Elementary School Ground, Dap-ay, Otucan Norte/ Rehabilitation/ Improvement of Abatan National High School Pathway/ Rehabilitation/ Improvement of Mayag Drainage, Bauko)	PEO	Public Bidding	N/A	10/7/2019	10/15/2019	10/29/2019	10/29/2019								20% PDF 2019 and LDRRMF 2019	1,140,594.85		1,140,594.85				Samuel Maskay	10/9/2019	10/9/2019	10/9/2019				
																							Benedict Yodong	10/9/2019	10/9/2019	10/9/2019					
																							Terrence Fang-esan	10/9/2019	10/9/2019	10/9/2019					

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																												
	CLUSTER 69-2019 (Improvement of Sinigpit Foot Trail, Palitud, Paracells/ Improvement of Amulong- Tawang Farm to market Road, Paracells/ Construction of Tabbad Bunot Multipurpose Pavement/ Repair/ Improvement of CRs for Lias Elementary and National High School/ Improvement of Chupac Health Station, Barlig/ Improvement of Cabuaan Barangay Road, Butigue/ Construction of Dalanao Flood Control, Bantay)	PEO	Public Bidding	N/A	10/11/2019	10/22/2019	11/5/2019	11/5/2019	11/6/2019	11/11-12/2019	11/15/2019	11/22/2019	11/25/2019	4/1/2020		20% PDF 2019, 20% PDF 2017 and SEF 2019	1,636,027.10	1,636,027.10	1,635,000.00		1,635,000.00	Samuel Maskay	10/14/2019	10/14/2019	10/14/2019	10/14/2019	10/14/2019	
																					Benedict Yodong	10/14/2019	10/14/2019	10/14/2019	10/14/2019	10/14/2019		
																					Terrence Fang-asan	10/14/2019	10/14/2019	10/14/2019	10/14/2019	10/14/2019		
	CLUSTER 70-2019 (Repair/ Improvement of Loboloban Waterworks, Coputan, Lagawa/ Improvement of Lacbaben Drainage Pathway, Otucan Sur/ Rehabilitation/ Improvement of Dalip-ey Drainage Pathway, Poblacion, Bauko/ Improvement of Dalip-ey Drainage Pathway, Poblacion, Bauko)	PEO	Public Bidding	N/A	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/16-18/2019	11/20/2019	11/27/2019	11/28/2019	3/29/2020		20% PDF 2019 and LDRRMF 2019	1,425,000.00	1,425,000.00	1,423,101.68		1,423,101.68	Samuel Maskay	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019	
																					Benedict Yodong	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
																					Terrence Fang-asan	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
	Improvement of Mainit Elementary School Stage	PEO	Public Bidding	N/A	10/24/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/16-18/2019	11/20/2019	11/27/2019	11/28/2019	3/5/2020		20% PDF 2019	487,684.70	487,684.70	486,247.00		486,247.00	Samuel Maskay	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019	
																					Benedict Yodong	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
																					Terrence Fang-asan	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed				Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	

COMPLETED PROCUREMENT ACTIVITIES

	CLUSTER 72-2019 (Improvement/Concreting of Ampacao- Ambasing Road/ Maintenance of Sagada-Payeo Road)	PEO	Public Bidding	N/A	11/5/2019	11/12/2019	11/26/2019	11/26/2019								20% PDF 2019 and PEO 019	1,650,000.00		1,650,000.00				Maskay	11/5/2019	11/5/2019	11/5/2019							
	Improvement of Bontoc Central School Open Gym, Bontoc	PEO	Public Bidding	N/A	11/5/2019	11/12/2019	11/26/2019	11/26/2019	11/27/2019	11/28-29/2019	12/4/2019	12/9/2019	12/10/2019	8/13/2020		Supplemental Budget 2019	2,913,934.75		2,913,934.75	2,913,218.46		2,913,218.46	Samuel Maskay	11/5/2019	11/5/2019	11/5/2019	11/5/2019	11/5/2019					
	CLUSTER 73-2019 (Construction of Flood Control along Amulong River, Poblacion, Paracells/ Construction of Movable Stage of Butac Elementa2ry School, Naonin/ Improvement of Natonin Bunot Multipurpose Pavement)	PEO	Public Bidding	N/A	11/5/2019	11/12/2019	11/26/2019	11/26/2019	11/27/2019	11/28-29/2019	12/4/2019	12/9/2019	12/10/2019	2/24/2020		20% PDF 2019	1,046,793.30		1,046,793.30	1,045,055.31		1,045,055.31	Samuel Maskay	11/5/2019	11/5/2019	11/5/2019	11/5/2019	11/5/2019					
	CLUSTER 74-2019 (Improvement of School Ground Pavement of Bantey ES,Tadian/ Improvement of Water System of Cagubatan National High School, Tadian/ Continuation for the Construction of Balaoa Evacuation Center, Tadian)	PEO	Public Bidding	N/A	11/5/2019	11/12/2019	11/26/2019	11/26/2019	11/27/2019	11/28-29/2019	12/4/2019	12/9/2019	12/10/2019	3/31/2020		SEF 2019 and 20% PDF 2019	1,520,000.00		1,520,000.00	1,518,242.71		1,518,242.71	Samuel Maskay	11/5/2019	11/5/2019	11/5/2019	11/5/2019	11/5/2019					
	Enhancement of the Operation Center of the Provincial Disaster Risk Reduction and Management Office	PEO	Public Bidding	N/A	11/5/2019	11/12/2019	11/26/2019	11/26/2019	11/27/2019	11/28-29/2019	12/4/2019	12/9/2019	12/10/2019	12/20/2019		PDRRMF 2019	238,746.95		238,746.95	238,180.95		238,180.95	Samuel Maskay	11/5/2019	11/5/2019	11/5/2019	11/5/2019	11/5/2019					
																						Benedict Yodong	11/5/2019	11/5/2019	11/5/2019	11/5/2019	11/5/2019						
																						Terrence Fang-asan	11/5/2019	11/5/2019	11/5/2019	11/5/2019	11/5/2019						

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																													
	Maintenance of Sagada- Payeo Road	PEO	Public Bidding	N/A	11/27/2019	N/A	12/17/2019	12/17/2019	12/18/2019	12/19-20/2019	12/23/2019	12/27/2019	12/27/2019	2/19/2020	PEO 2019	700,000.00		700,000.00	699,423.66		699,423.66	Samuel Maskay	12/6/2019	12/6/2019	12/6/2019	12/6/2019	12/6/2019		
																					Benedict Yodong	12/6/2019	12/6/2019	12/6/2019	12/6/2019	12/6/2019			
																					Terrence Fang-asan	12/6/2019	12/6/2019	12/6/2019	12/6/2019	12/6/2019			
Total Alloted Budget of Procurement Activities																						172,687,829.93							
Total Contract Price of Procurement Actitivites Conducted																						169,427,038.72							
Total Savings (Total Alloted Budget - Total Contract Price)																						3,260,791.21							
ON-GOING PROCUREMENT ACTIVITIES																													
	None																												

Prepared by:


EMILY B. CHINEPSAN
 BAC Secretariat

Reviewed by:


JESSIE B. ADDAG
 Head Secretariat

Recommending Approval:


EDWARD B. LIKIGAN
 BAC Chairperson

Approved by: