

**Government Procurement Policy Board - Technical Support Office**  
**Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road, Ortigas Center 1605**

Project: GPPB-TSO and DBM MOA  
 Location:

Cost: 8,200,000.00  
 Fund Source/s: DBM-MOA (interfund transfer)

Implementing Agency/ies: Government Procurement Policy Board - Technical Support Office  
 Development Partner/s:  
 Contractor/ Supplier:  
 Brief Description of Project: Conduct of various Consultation Trainings and Other Procurement Related Training-Workshops

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	
1 year	October 08, 2019	December 31, 2021	32.35%	June 30, 2021	2,653,016.79	N/A	<p>Second Batch of Online Knowledge and Skills Enhancement Training Workshop and Online Year-End Activities/Post-Consultation Activities for GPPB Recognized Trainers shall be charged against GAA</p> <p>Correction in 2020 Report: No realignment was made from MOOE to CO for the procurement of AV/Conference System and high-end laptops. Said transaction was applied in GAA.</p> <p>Three (3) units of high-end laptop for procurement in 2021</p>

**Government Procurement Policy Board - Technical Support Office**  
**Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road, Ortigas Center 1605**

Project: Development of AVPs and IEC Materials  
 Location:

Cost: 2,000,000.00  
 Fund Source/s: GAA

Implementing Agency/ies: Presidential Communications Operations Office (PCOO)  
 Development Partner/s:  
 Contractor/ Supplier:  
 Brief Description of Project: Development of AVPs and IEC Materials through a MOA with PCOO

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	
2 years	December 28, 2018	January 31, 2021	100.00%	June 30, 2021	1,971,034.42	March 15, 2021	<p>Amount was obligated to PCOO on 2018. Original MOA validity was until 31 July 2019, but has been extended thrice through Supplemental MOAs until 31 January 2021.</p> <p>Final Project deliverables were formally transmitted to GPPB-TSO on 15 March 2021</p> <p>Remaining balance as of 31 March 2021 is Php 28,965.33</p> <p>Unexpended balance was not yet reverted as PCOO still have unsettled account with BSC pending submission of billing</p>

**Government Procurement Policy Board - Technical Support Office**  
**Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road, Ortigas Center 1605**

Project: New Government Procurement Policy Board-Technical Support Office Building Pro Cost: Php309,244,759.42  
 Location: Commonwealth Avenue, UP Diliman, Quezon City Fund Source/s: GAA

Implementing Agency/ies: Department of Public Works and Highways  
 Development Partner/s:  
 Contractor/ Supplier: D.L. Cervantes Construction/Corporation/Wismon Construction and Development Corporation (JV)  
 Brief Description of Project: Construction of a New Seven-(7) Storey GPPB-TSO Building

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	
Revised - 23 months	December 28, 2018	December 26, 2019	27.88%	May 25, 2021	86,221,408.90	N.A.	Figures are based on the Monthly Accomplishment Report as of 25 May 2021, approved and submitted by DPWH through its Building and Special Project Management Cluster- Unified Project Management Office. The said office provides technical assistance to GPPB-TSO in the construction management /supervision of the building project. Project accomplishment is based on revised construction schedule No. 2 approved by DPWH in view of the work suspension brought by ECQ in 2020 and bad weather condition.