(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSAJ01	CONSULTING SERVICES FOR THE CONDUCT OF GEOTECHNICAL AND GEOLOGICAL SURVEY/INVESTIGATION FOR THE PROPOSED MULTI-STOREY SCHOOL BUILDING PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	02/08/2019	09/08/2019	28/08/2019	08/09/2019	GAA 2019	2,630,000.00			Building
19CSAJ02	CONSULTING SERVICES FOR THE CONDUCT OF GEOTECHNICAL AND GEOLOGICAL SURVEY/INVESTIGATION FOR THE PROPOSED BRIDGE WIDENING PROJECTS WITH 3RD CONGRESSIONAL DISTRICT OF PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/08/2019	03/09/2019	13/09/2019	24/09/2019	GAA 2019	1,395,700.00			Bridge

Prepared by:

CONSUELO S. CRUZ
Head, BAC Secretariat

Recommending Approval:

NONY B. QUINTO, MBA
BAC Chairperson

Approved:

SIMPLICIO D. GONZALES
District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GAJ0001	Furnishing and Delivery of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/04/2019	15/05/2019	04/06/2019	07/06/2019	GAA 2019	2,680,000.00			Goods
19GAJ0002	Furnishing and Delivery of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/04/2019	15/05/2019	04/06/2019	07/06/2019	GAA 2019	1,395,700.00			Goods
19GAJ0003	Procurement of Fuel/Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/04/2019	15/05/2019	04/06/2019	07/06/2019	GAA 2019	1,498,220.00			Fuel and Lubricant
19GAJ0004	Furnishing and Delivery of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Road within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/04/2019	15/05/2019	04/06/2019	07/06/2019	GAA 2019	2,680,000.00			Goods
19GAJ0005	Furnishing and Delivery of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/04/2019	15/05/2019	04/06/2019	07/06/2019	GAA 2019	1,395,700.00			Goods
19GAJ0006	Furnishing and Delivery of Materials for Asphalt Overlay along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, K0. 182+700 – K0. 182+800 with exception, Bayambang, K0. 189+206 – K0. 189+406, K0. 191+180 – K0. 191+360 with exception, Malasiqui-Villasis-Malasiqui-San Carlos Road K0. 187+957 – K0. 188+017 R/S with exception, Malasiqui, Urdaneta Junction-Dagupan Road K0. 196+970 – K0. 197+170 with exception, Sta. Barbara and San Carlos-Calasiao Road K0. 213+105 – K0. 213+295 with exception, Calasiao, Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/04/2019	15/05/2019	04/06/2019	07/06/2019	GAA 2019	1,254,300.00			Goods
19GAJ0007	Furnishing and Delivery of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/07/2019	07/08/2019	14/08/2019	15/08/2019	GAA 2019	2,680,000.00			Goods
19GAJ0008	Furnishing and Delivery of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/07/2019	07/08/2019	14/08/2019	15/08/2019	GAA 2019	1,505,700.00			Goods
19GAJ0009	Procurement of I.T. and Office Equipment for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/08/2019	10/09/2019	18/09/2019	20/09/2019	PDE 2019	2,235,340.80			I.T. and Office Equipment

19GAJ0010	Procurement of Fuel/Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	24/08/2019	17/09/2019	24/09/2019	27/09/2019	GAA 2019	1,476,105.00			Fuel and Lubricant
19GAJ0011	Procurement of Supplies and Equipment for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/09/2019	08/10/2019	21/10/2019	25/10/2019	PDE 2019	2,015,253.24			Office Supplies and Equipment
19GAJ0012	Procurement of Communication and I.T. Equipment for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/09/2019	15/10/2019	14/10/2019	18/10/2019	PDE 2019	1,511,386.80			Communication and I.T. Equipment
19GAJ0014	Furnishing and Delivery of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/10/2019	29/10/2019	05/11/2019	11/11/2019	GAA 2019	2,680,000.00			Goods
19GAJ0015	Furnishing and Delivery of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/10/2019	29/10/2019	05/11/2019	11/11/2019	GAA 2019	1,505,200.00			Goods
19GAJ0016	Acquisition of Service Vehicle and Shuttle Van for Monitoring, Supervision, District Inspectorate Team (DIT) and Management of various survey, inspection and site investigation along 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	22/11/2019	11/12/2019	20/12/2019	23/12/2019	GAA 2019	11,300,000.00			Service Vehicle
RFQ 0001	Procurement of Various Solar Powered Signages and Safety Equipment for use in Maintenance of National Roads within the 3rd Congressional District of Pangasinan (Work Category No. 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	26/04/2019	15/05/2019	04/06/2019		GAA 2019	187,400.00			Goods
RFQ 0002	Procurement of Various Materials for Sign Maintenance (Act. 301); Thermoplastic Marking Application & Repainting of Centerline, Laneline and Pedestrian Crosswalk (Act. 302); and Repainting of Guardrail (Act 303) Work Category #18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	26/04/2019	15/05/2019	04/06/2019		GAA 2019	836,660.00			Goods
RFQ 0003	Repair/Rehabilitation of Lateral Drainage along Carmen Junction-Bayambang-Manaf Road, K.O.212+784 – K.O.212+788, K.O.212+824 – K.O 212+915 & K.O.212+950 – K.O 213+014.5 L/S, Tandoc, San Carlos City, Pangasinan (Work Category #10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	26/04/2019	15/05/2019	04/06/2019		GAA 2019	415,867.60			Goods
RFQ 0004	Procurement of Parts for use in the Repair of Dump Truck – SAN 352, SHV 249, SCH 782, SLF 150, UUP 447; Road Grader/ NI 2034, Pick-Up – SFT 282, TTW 507 & SFG 507, Ford Fierra/ SBG 341, Service Vehicles – Isuzu MUX/ ABP 9050, Toyota Fortuner IAA 3470 & AAS 7845, L300/ ABI 3564 and Jack Hammer of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	26/04/2019	15/05/2019	04/06/2019		GAA 2019	708,123.00			Goods
RFQ 0005	Procurement of Minor Equipment/PPE for Maintenance Crew/ Calamity Responders (Work Category No. 10) and for Roadside Maintenance (Work Category No. 17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	26/04/2019	15/05/2019	04/06/2019		GAA 2019	162,250.00			Goods
RFQ 0006	Procurement of Centerline, Laneline and Pedestrian Crosswalk Repainting & Thermoplastic Marking Application (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	26/04/2019	15/05/2019	04/06/2019		GAA 2019	190,800.00			Goods

RFQ 0007	Procurement of Various Materials for Sign Maintenance (Act. 301) Thermoplastic Marking Application & Repainting of Centerline, Lanetine and Pedestrian Crosswalk (Act 302), and Repainting of Guardrail (Act. 303) Work Category #18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	26/04/2019	15/05/2019	04/06/2019		GAA 2019	458,280.00			Goods
RFQ 0008	Cleaning and Calibration of Survey Equipment of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	06/05/2019	28/05/2019	04/06/2019		GAA 2019	65 049.60			Goods
RFQ 0009	Procurement of Various Office and Janitorial Supplies for use in the DPWH-Pangasinan IV District Engineering Office (1st and 2nd Quarter)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	19/07/2019	07/08/2019	14/08/2019		GAA 2019	357,527.50			Office and Janitorial Supplies
RFQ 0011	Furnishing and Delivery of Materials for Thermoplastic Marking Application & Repainting of Centerline, Lanetine and Pedestrian Crosswalk (Category # 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	19/07/2019	07/08/2019	14/08/2019		GAA 2019	227,300.00			Goods
RFQ 0012	Procurement of Various Materials for Sign Maintenance (Act. 301); Thermoplastic Marking Application & Repainting of Centerline, Lanetine and Pedestrian Crosswalk (Act. 302), and Repainting of Guardrail (Act. 303) Work Category #18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	19/07/2019	07/08/2019	14/08/2019		GAA 2019	195,250.00			Goods
RFQ 0013	Repair/Rehabilitation of Lateral Drainage along San Carlos-Calasiao Road. K0208+982 – K0208+991 R/S, K0209+000 – K0209+007 R/S, K0209+016 – K0209+020 R/S, K0209+029 – K0209+33 R/S, K0209+036 – K0209+058 R/S, K0209+016 – K0209+018 L/S, K0209+024.20 – K0209+028.20 L/S, K0209+39.30 – K0209+043.30 L/S, Doyong, Calasiao, Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	19/07/2019	07/08/2019	14/08/2019		GAA 2019	150,463.75			Goods
RFQ 0014	Repair/Rehabilitation of RCPC Drainage along Merusey River, Nalsian, Calasiao, Pangasinan (Work Catergory # 12)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	19/07/2019	07/08/2019	14/08/2019		GAA 2019	74,347.00			Goods
RFQ 0015	Procurement of Various Office and Janitorial Supplies for use in the DPWH-Pangasinan IV District Engineering Office (3rd Quarter)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	01/08/2019	20/08/2019	27/08/2019		GAA 2019	539,700.00			Office and Janitorial Supplies
RFQ 0016	Procurement of Various Materials and Equipment for use in: 1. Multi-Year Planning and Validation; 2. Pavement Management System (PMS) Calibration, Assesment and Validation Program; 3. Annual Bridge Management System (BMS) Assesment and Validation Program - Condition Inspection Survey of All National Bridges; 4. Annual Road Condition and Inventory Surveys, Roughness Survey and Technology Enhancement for RBIA	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	20/08/2019	10/09/2019	16/09/2019		PDE 2019	502,566.30			Materials and Equipment
RFQ 0017	Procurement of Various Office Supplies and Equipment for use in the DPWH-Pangasinan IV District Engineering Office (3rd Quarter)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	04/09/2019	23/09/2019	27/09/2019		GAA 2019	967,547.50			Office Supplies and Equipment

RFQ 0018	Furnishing and Delivery of Materials for use in the Repair of Dump Truck - SLF 150, SHV 249, SAN 352; Stake Truck & Thermo Applicator - UUP 447; Road Grader/ NI 2034; Back Hoe/ F17-15; L300/ FB - H1-6455, ABI 3594, H1-6465, Pick-up -SFT 282, TTW 507 & SFG 507, Ford Fiera/ SBG 341; Service Vehicles - Isuzu MUX/ ABP 9050, Toyota Fortuner IAA 3470 & AAS 7846; Concrete Cutter and Chain Saw of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	02/10/2019	22/10/2019	28/10/2019		GAA 2019	905,905.00			Repair of Service Vehicles
RFQ 0019	Procurement of various materials and expenditure for use in the Campaign to End Violence Against Women and Gender Development Program	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	10/10/2019	29/10/2019	04/11/2019		GAA 2019	60,000.00			Goods
RFQ 0020	Thermoplastic Marking Application & Repainting of Centerline, Laneline and Pedestrian Crosswalk (Work Category # 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	11/10/2019	29/10/2019	07/11/2019		GAA 2019	227,300.00			Goods
RFQ 0022	Slope Protection Works along Villasis-Malasiqui-San Carlos Road K.0.185+200 - K.0.185+221 L/S; K.0.192+231 - K.0.192+283.5 L/S, K.0.192+288 - K.0.192+273 R/S & K.0.192+280 - K.0.192+304.6 R/S, Malasiqui Pangasinan (Work Category # 16) 41X	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	11/10/2019	29/10/2019	07/11/2019		GAA 2019	445,360.00			Goods
RFQ 0023	Resurfacing of Unpaved Shoulder (Work Category No. 11) and Manual Patching of Unpaved Shoulder (Work Category No. 15) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	11/10/2019	29/10/2019	07/11/2019		GAA 2019	300,000.00			Goods
RFQ 0024	Fabrication and Installation of Roads Signages (Work Catergory No. 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	11/10/2019	29/10/2019	07/11/2019		GAA 2019	90,000.00			Goods
RFQ 0026	Sign Maintenance for Repainting of Centerline, Lanelne and Pedestrian Crosswalk (Act. 301); Repainting of Guardrail (Act. 302); and Other Traffic Services (Act. 303) Work Category No.18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	15/10/2019	05/11/2019	11/11/2019		GAA 2019	193,160.00			Goods
RFQ 0027	Procurement of Materials, Tools and Equipment for Maintenance Crew/Calamity Responders (Work Category No. 10) and for Roadside Maintenance Activities (Work Category No.17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	15/10/2019	05/11/2019	11/11/2019		GAA 2019	963,240.00			Goods
RFQ 0028	Furnishing and Delivery of Materials for Various Repair of dump Truck -SHV 249, SLF 150, SCH 782, Road Roller; Road Grader; Backhoe, Jack Hammer; Pick-up-TTW 702, SFT 282; Sevice Vehicles-IAA 3470 and AAS 7846 of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	24/10/2019	18/11/2019	22/11/2019		GAA 2019	302,630.00			Goods
RFQ 0029	Procurement of Materials/Equipment use for Engineering Surveys Activity of Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	19/11/2019	10/12/2019	16/12/2019		PDE 2019	813,120.00			Survey Equipment
RFQ 0030	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office (4th Quarter)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	19/11/2019	10/12/2019	16/12/2019		GAA 2019	800,000.00			Fuel and Lubricant
RFQ 0031	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office (4th Quarter)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	25/11/2019	13/12/2019	17/12/2019		GAA 2019	275,000.00			Fuel and Lubricant

RFQ 0032	Procurement of Various Office and Janitorial Services Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	29/11/2019	17/12/2019	20/12/2019		GAA 2019	532,000.00			Office and Janitorial Supplies
RFQ 0033	Procurement of Various Office Supplies (Project/Materials Logbook) for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	29/11/2019	17/12/2019	20/12/2019		GAA 2019	168,000.00			Office Supplies

Prepared by:

CONSUELO J. CRUZ
Head, BAC Secretariat

Recommending Approval:

NONY B. QUINTO, MBA
BAC Chairperson

Approved:

SIMPLICIO D. GONZALES
District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AJ0001	Construction of Multi-Purpose Building (Health Center), Brgy. Idong, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/13/2018	14/05/2019	23/05/2019	GAA 2019	1,980,000.00			Building
19AJ0002	Construction of Multi-Purpose Building (Health Center), Brgy. Caturay, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/13/2018	14/05/2019	23/05/2019	GAA 2019	1,980,000.00			Building
19AJ0003	Construction of Multi-Purpose Building (Health Center), Brgy. Olea, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/13/2018	14/05/2019	23/05/2019	GAA 2019	1,485,000.00			Building
19AJ0004	Construction (Completion) of Multi-Purpose Building, Brgy. Binalay, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/13/2018	14/05/2019	23/05/2019	GAA 2019	1,000,000.00			Building
19AJ0005	Construction of Multi-Purpose Building (Covered Court), Brgy. Sapang, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/13/2018	21/06/2019	28/06/2019	GAA 2019	2,376,000.00			Building
19AJ0006	Concreting of Local Road, Brgy. Polo, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/6/2018	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0007	Concreting of Local Road, Brgy. Antipangol, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/13/2018	14/05/2019	24/05/2019	GAA 2019	1,980,000.00			Road
19AJ0008	Concreting of Local Road, Brgy. Tebag, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/6/2018	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0009	Construction of Protection Works along Agno River, Bacnono Section, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/6/2018	14/05/2019	23/05/2019	GAA 2019	22,715,420.00			Flood Control
19AJ0010	Construction of Slope Protection, Brgy. Mailimpec, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/10/2018	11/6/2018	14/05/2019	23/05/2019	GAA 2019	4,960,000.00			Flood Control
19AJ0011	Reconstruction to Concrete Pavement – Access Road leading to Minor Basilica of Our Lady of Manaoag Shrine, Sta. Barbara-Mepandan-Manaoag Road, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/8/2018	14/05/2019	23/05/2019	GAA 2019	24,875,000.00			Road
19AJ0012	Concreting of Local Road, Brgy. Canan Sur, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/8/2018	14/05/2019	24/05/2019	GAA 2019	1,980,000.00			Road
19AJ0013	Concreting of Local Road, Sitio Baguiwat, Brgy. Payar, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/8/2018	14/05/2019	24/05/2019	GAA 2019	1,980,000.00			Road

19AJ0014	Concreting of Local Road, Brgy. Batangcaoa, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/8/2018	14/05/2019	24/05/2019	GAA 2019	1,980,000.00			Road
19AJ0015	Concreting of Local Road, Brgy. Mangayao, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/8/2018	14/05/2019	24/05/2019	GAA 2019	1,980,000.00			Building
19AJ0016	Concreting of Local Road, Brgy. Asin Weste, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/8/2018	14/05/2019	24/05/2019	GAA 2019	1,980,000.00			Road
19AJ0017	Concreting of Local Road, Brgy. Gomez, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/8/2018	14/05/2019	24/05/2019	GAA 2019	1,980,000.00			Road
19AJ0018	Concreting of Local Road Brgy. Carungay, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/8/2018	14/05/2019	24/05/2019	GAA 2019	1,980,000.00			Road
19AJ0019	Construction of Slope Protection, Brgy. San Gabriel 2nd, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/13/2018	14/05/2019	23/05/2019	GAA 2019	7,821,000.00			Road
19AJ0020	Construction of Slope Protection Works along Agno River at Brgy. Paragos, Bayambang, Pangasinan (Phase III)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	19/10/2018	11/8/2018	21/06/2019	28/06/2019	GAA 2019	13,966,960.00			Flood Control
19AJ0021	Concreting of Local Road, Brgy. Bega, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/10/2018	11/15/2018	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Flood Control
19AJ0022	Concreting of Local Road, Sitio Oryew & Sitio Anaytayan, Brgy. Calomboyan, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/10/2018	11/15/2018	14/05/2019	24/05/2019	GAA 2019	1,980,000.00			Road
19AJ0023	Concreting of Local Road, Brgy. San Juan, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/10/2018	11/15/2018	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0024	Construction of Slope Protection, Brgy. Amancosiling Norte, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/10/2018	11/15/2018	21/06/2019	28/06/2019	GAA 2019	4,950,000.00			Flood Control
19AJ0025	Construction of Slope Protection, Brgy. Mestizo Norte, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/10/2018	11/15/2018	14/05/2019	23/05/2019	GAA 2019	4,950,000.00			Flood Control
19AJ0026	Concreting of Local Road, Brgy. Capataan, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	26/10/2018	11/15/2018	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0029	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads along Urdaneta Jct.-Dagupan Road (S05992LZ), CH 000 - CH 403, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	31/10/2019	11/20/2018	21/06/2019	28/06/2019	GAA 2019	16,680,000.00			Road
19AJ0030	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads along Vitiasis – Malasiqui – San Carlos Rd, K0 183+(-100) – K0 183+408, K0 183+(-420) – K0 183+(-280), Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	31/10/2019	11/20/2018	21/06/2019	28/06/2019	GAA 2019	10,192,980.00			Road

19AJ0031	Road Widening on Secondary Roads along Villasis – Malasiqui – San Carlos Rd , K0 190+650 – K0 192+018, K0 192+700 – K0 192+729, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	31/10/2019	11/20/2018	21/06/2019	28/06/2019	GAA 2019	20 408,500.00			Road
19AJ0032	Road Widening on Secondary Roads along Carmen Jct – Bayambang – Manat Rd, K0 204+579 – K0 204+923, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	31/10/2019	11/20/2018	21/06/2019	28/06/2019	GAA 2019	13,475,980.00			Road
19AJ0033	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads along San Carlos – Calasiao Rd, K0 210+220 – K0 210+700, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	31/10/2019	11/20/2018	21/06/2019	28/06/2019	GAA 2019	9,337,440.00			Road
19AJ0034	Road Widening on Secondary Roads along San Carlos – Calasiao Rd, K0 209+240 – K0 209+807.50, K0 210+160 – K0 210+220, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	31/10/2019	11/20/2018	21/06/2019	28/06/2019	GAA 2019	9,866,640.00			Road
19AJ0035	Construction of Bliss Pagal Multi-Purpose Building (Agricultural Compound), Pagal, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/11/2018	11/27/2018	14/05/2019	23/05/2019	GAA 2019	3,168,600.00			Building
19AJ0036	Construction of Slope Protection Works along Agno River at Brgy Bongato West, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/11/2018	11/27/2018	14/05/2019	23/05/2019	GAA 2019	29,400,000.00			Flood Control
19AJ0037	Construction of River Bank Protection along Agno River, Zone V Section, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/11/2018	11/27/2018	21/06/2019	28/06/2019	GAA 2019	10,780,000.00			Flood Control
19AJ0038	Construction of Protection Works along Ingalera River, Nagsaing – Doyong Section, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/11/2018	11/27/2018	21/06/2019	28/06/2019	GAA 2019	29,400,000.00			Flood Control
19AJ0039	Construction of Protection Works along Angalacan River, Brgy. Sta. Maria, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/11/2018	11/27/2018	14/05/2019	23/05/2019	GAA 2019	29,400,000.00			Flood Control
19AJ0040	Construction of Protection Works along Angalacan River, Brgy Baloling, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/11/2018	11/27/2018	14/05/2019	23/05/2019	GAA 2019	49,000,000.00			Flood Control
19AJ0041	Construction of Protection Works along Agno River, Brgy. Supo, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/11/2018	11/27/2018	21/06/2019	28/06/2019	GAA 2019	49,000,000.00			Flood Control
19AJ0042	Construction of Slope Protection Works along Agno River at Brgy. Iton, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	14/11/2018	12/4/2018	14/05/2019	23/05/2019	GAA 2019	49,000,000.00			Flood Control
19AJ0043	Construction of Slope Protection Works along Agno River at Brgy. Manambong Sur, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	14/11/2018	12/4/2018	14/05/2019	23/05/2019	GAA 2019	49,000,000.00			Flood Control
19AJ0044	Construction of River Bank Protection along Ingalera River, Ano Section, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	14/11/2018	12/4/2018	21/06/2019	28/06/2019	GAA 2019	31,535,420.00			Flood Control
19AJ0045	Construction of Protection Works along Marusay River, Brgy Talibaew, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	14/11/2018	12/4/2018	21/06/2019	28/06/2019	GAA 2019	29,400,000.00			Flood Control

19AJ0046	Construction of Slope Protection Works along Agno River at Brgy. Paragos, Bayambang, Pangasinan (Phase I)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	14/11/2018	12/4/2018	21/06/2019	28/06/2019	GAA 2019	19,600,000 00			Flood Control
19AJ0047	Construction of Slope Protection Works along Agno River at Brgy. Manambong Norte, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	14/11/2018	12/4/2018	14/05/2019	23/05/2019	GAA 2019	19,600,000 00			Flood Control
19AJ0048	Construction of Slope Protection Works along Agno River at Brgy Warding, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	14/11/2018	12/4/2018	21/06/2019	28/06/2019	GAA 2019	9,800,000 00			Flood Control
19AJ0049	Improvement/Rehabilitation of Slope Protection, Brgy Paragos, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	14/11/2018	12/4/2018	21/06/2019	28/06/2019	GAA 2019	4,950,000.00			Flood Control
19AJ0050	Construction of Protection Works along Agno River, Carungay Section, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	21/06/2019	28/06/2019	GAA 2019	2,940,000.00			Flood Control
19AJ0051	Construction of Protection Works along Agno River, Ambayat 1st Section, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	21/06/2019	28/06/2019	GAA 2019	6,860,000 00			Flood Control
19AJ0052	Construction of Protection Works along Ingalera River, Macabito Section, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	14/05/2019	23/05/2019	GAA 2019	19,600,000 00			Flood Control
19AJ0053	Construction of River Bank Protection along Agno River, Caturay Section, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	14/05/2019	23/05/2019	GAA 2019	19,600,000 00			Flood Control
19AJ0054	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Villasis-Malasiqui-San Carlos Road, K0 197+000 – K0 197+640, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	21/06/2019	28/06/2019	GAA 2019	19,912,620 00			Road
19AJ0055	Construction of Slope Protection Works along Agno River at Brgy. Paragos, Bayambang, Pangasinan (Phase II)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	21/06/2019	28/06/2019	GAA 2019	29,400,000 00			Flood Control
19AJ0056	Construction of River Bank Protection along Agno River, Warding Section, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	21/06/2019	28/06/2019	GAA 2019	39,200,000.00			Flood Control
19AJ0057	Preventive Maintenance on Secondary Roads, Asphalt Overlay along San Carlos-Calasiao Road, K0 205+149 – K0 207+657, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	21/06/2019	28/06/2019	GAA 2019	51,950,780 00			Road
19AJ0058	Preventive Maintenance on Primary Roads, Asphalt Overlay along Urdaneta Jct. - Dagupan Road, K0 191+ (-266) – K0 193+863, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	21/06/2019	28/06/2019	GAA 2019	63,700,000.00			Road
19AJ0059	Road Widening on Secondary Road along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, K0 175+038 50 – K0 176+165, K0 196+456 – K0 197+080, K0 196+525 – K0 197+400, Bayambang and Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	16/11/2018	12/6/2018	09/07/2019	17/07/2019	GAA 2019	54,880,000.00			Road
19AJ0060	Construction/Upgrading/ Rehabilitation of Drainage along National Roads on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta.Barbara Road, K0 176+165 – K0 177+256, K0 178+052 – K0 178+300, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/11/2018	12/11/2018	21/06/2019	28/06/2019	GAA 2019	40,633,740 00			Road

19AJ0061	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, K0 187+055 – K0 188+055, K0 192+517 – K0 192+920, K0 192+935 – K0 195+461, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/11/2018	12/11/2018	09/07/2019	17/07/2019	GAA 2019	60,952,080.00			Road
19AJ0062	Construction of Protection Works along Agno River, Brgy. Guelew, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/11/2018	12/11/2018	21/06/2019	28/06/2019	GAA 2019	49,000,000.00			Flood Control
19AJ0063	Construction of Multi-Purpose Building (Health Center), Brgy. Longos, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/11/2018	12/11/2018	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Building
19AJ0064	Widening of Permanent Bridges – Turac Br. (B00658LZ) along Carmen Jct. – Bayambang – Manat Rd. (Phase II), San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/29/2018	12/18/2018	14/05/2019	23/05/2019	GAA 2019	1,960,000.00			Bridge
19AJ0065	Retrofitting/Strengthening of Permanent Bridge – Calvo Br. (B02765LZ) along Carmen Jct. – Bayambang – Manat Rd., Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/29/2018	12/18/2018	21/06/2019	28/06/2019	GAA 2019	13,847,400.00			Bridge
19AJ0066	Widening of Permanent Bridges – Villamil Br. 2 (B04564LZ) along Sn Carlos – Calasiao Rd (Phase II), Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/29/2018	12/18/2018	14/05/2019	23/05/2019	GAA 2019	3,920,000.00			Bridge
19AJ0067	Retrofitting/Strengthening of Permanent Bridges – Gabon Br. (B00756LZ) along Calasiao Old Road, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/29/2018	12/18/2018	14/05/2019	23/05/2019	GAA 2019	4,689,300.00			Bridge
19AJ0068	Concreting of Road, Barangay Bakitiw, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/27/2018	02/26/19	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0069	Concreting of Road, Barangay Tambac, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/27/2018	02/26/19	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0070	Concreting of Road, Sitio Sagur, Barangay Caoayan Bogtong, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/27/2018	02/26/19	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0071	Construction (Completion) of Roads, Barangay Amancosiling Norte, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/27/2018	02/26/19	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0072	Construction of Barangay Road, Doña Maria, Barangay Bued, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/27/2018	02/26/19	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0073	Construction of Road, Barangay Amanperez, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/27/2018	02/26/19	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0074	Construction of Road, Barangay Cadre Site, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/27/2018	02/26/19	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0075	Construction of Road, Barangay Iton, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/27/2018	02/26/19	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road

19AJ0076	Construction of Road, Barangay Pangdel, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/27/2018	02/26/19	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0077	Construction of Road, Barangay Pangoloan, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/18/2018	2/27/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0078	Construction of Road, Barangay San Gabriel 1st, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/18/2018	2/27/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0079	Construction of Road, Sitio Broadway, Barangay Aponit, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/18/2018	2/27/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0080	Construction of Road, Sitio Caloocan, Barangay Zone VII, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/18/2018	2/27/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0081	Construction of Road, Sitio Purok 4, Barangay Alinggan, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/18/2018	2/27/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0082	Rehabilitation/Construction of Local Road, Sitio Nalsian-Bacayao, Brgy. Nalsian, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/18/2018	2/27/2019	21/06/2019	28/06/2019	GAA 2019	6,930,000.00			Road
19AJ0083	Rehabilitation of Brgy. Road, Ababa Road, Sitio Riverside, Brgy. Dinalaoan, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/18/2018	2/27/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0084	Construction of Local Road, Brgy. Isla, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/18/2018	2/27/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0085	Construction of Local Road, Sitio Laoac, Brgy. Tococ West, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/18/2018	2/27/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0086	Construction of Local Road, Brgy. Balayong, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Road
19AJ0087	Construction (Completion) of Multi-Purpose Building (Day Care Center) Brgy. Don Pedro, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Building
19AJ0088	Construction of Multi-Purpose Building (Amphitheater), DepEd School Division Office, Roxas Blvd , San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Building
19AJ0089	Construction of Multi-Purpose Building (Red Cross Building), Barangay Agdao, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Building
19AJ0090	Construction of Drainage, Barangay Quesban, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	1,980,000.00			Drainage

19AJ0091	Construction of Slope Protection, Brgy. Butao, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	4,455,000.00			Flood Control
19AJ0092	Construction of Slope Protection, Brgy. Ican, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	4,455,000.00			Flood Control
19AJ0093	Construction of Slope Protection, Brgy. Talospatang Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	4,950,000.00			Flood Control
19AJ0094	Construction of Flood Control, Brgy. Salinap, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	7,920,000.00			Flood Control
19AJ0095	Construction of Flood Control, Brgy. Warding, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/01/2019	28/02/2019	21/06/2019	28/06/2019	GAA 2019	6,930,000.00			Flood Control
19AJ0096	Road Widening on National Roads along Secondary Road along Villasis-Malasiqui-San Carlos Road, K0. 192+729 – K0. 193+397, K0. 194+(-450) – K0. 194+242, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/01/2019	30/01/2019	21/06/2019	28/06/2019	GAA 2019	28,157,360.00			Road
19AJ0097	Road Widening on National Roads along Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, K0. 178+300 – 178+703, K0. 185+961 – 186+770, Bayambang and Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/01/2019	30/01/2019	21/06/2019	01/07/2019	GAA 2019	15,329,160.00			Road
19AJ0098	Construction (Completion) of Pangasinan IV District Engineering Office Building, Tulao, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/06/2019	11/07/2019	23/07/2019	24/07/2019	GAA 2019	5,880,000.00			Building
19AJ0099	Construction (Completion) of Waig-Tobor Bridge and Approaches, Barangay Waig, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/06/2019	11/07/2019	23/07/2019	24/07/2019	GAA 2019	19,600,000.00			Bridge
19AJ0100	Repair/Rehabilitation of Lateral Drainage along Carmen Jct.-Bayambang-Manat Road, K0212+784 – K0212+788, K0212+824 – K0212+915 & K0212+960 – K0213+014.5 L/S, Tandoc, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	24/05/2019	11/06/2019	18/06/2019	24/06/2019	GAA 2019	136,157.70			Drainage
19AJ0101	Construction of Multi-Purpose Building in Brgy. Balaya, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/06/2019	11/07/2019	23/07/2019	24/07/2019	GAA 2019	1,980,000.00			Building
19AJ0102	Construction of Multi-Purpose Building in Brgy. Bega, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/06/2019	11/07/2019	23/07/2019	24/07/2019	GAA 2019	1,980,000.00			Building
19AJ0103	Construction of Multi-Purpose Building in Brgy. Mabalbalino, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/06/2019	11/07/2019	23/07/2019	24/07/2019	GAA 2019	1,980,000.00			Building
19AJ0104	Construction of Multi-Purpose Building (School Gymnasium/Covered Court), Palaming Elementary School, Brgy. Palaming, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/06/2019	11/07/2019	23/07/2019	24/07/2019	GAA 2019	2,970,000.00			Building
19AJ0105	Construction of Multi-Purpose Building (School Gymnasium/Covered Court), Doyong National High School, Brgy. Doyong, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/06/2019	11/07/2019	23/07/2019	24/07/2019	GAA 2019	2,970,000.00			Building

19AJ0106	Repair/Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Ambayat 2, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/06/2019	11/07/2019	23/07/2019	24/07/2019	GAA 2019	2,970,000.00			Building
19AJ0107	Construction of Multi-Purpose Building in Brgy Matagdem, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	20/06/2019	11/07/2019	23/07/2019	24/07/2019	GAA 2019	1,980,000.00			Building
19AJ0108	Construction of Multi-Purpose Building, Beleng National High School, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/07/2019	30/07/2019	16/08/2019	23/08/2019	GAA 2019	18,119,970.00			Building
19AJ0109	Construction of Multi-Purpose Building, Bolaoit Elementary School, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/07/2019	30/07/2019	16/08/2019	23/08/2019	GAA 2019	12,389,610.39			Building
19AJ0110	Construction of Multi-Purpose Building, Mapandan National High School, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/07/2019	30/07/2019	15/08/2019	23/08/2019	GAA 2019	9,626,364.00			Building
19AJ0111	Repair/Maintenance of DPWH Building Repair Bay Building Electrician & Mechanical Office Building, Tuliao, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/07/2019	30/07/2019	15/08/2019	23/08/2019	GAA 2019	1,200,000.00			Building
19AJ0112	Repair/Maintenance of DPWH Building Motorpool Building & AES – Admin Building Tuliao, Sta Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/07/2019	30/07/2019	15/08/2019	23/08/2019	GAA 2019	500,000.00			Building
19AJ0113	Repair/Maintenance of DPWH Building QAS Laboratory Building (Former Quarters) Pangasinan IV District Engineering Office. Tuliao, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/07/2019	30/07/2019	15/08/2019	23/08/2019	GAA 2019	300,000.00			Building
19AJ0114	Repair/Maintenance of Urdaneta Jct.-Dagupan Road, K0 205+800 – K0 206+014 (L/S), Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/07/2019	30/07/2019	15/08/2019	23/08/2019	GAA 2019	2,190,000.00			Road
19AJ0115	Repair/Maintenance of River Bank Protection along Rio de Vega River, Brgy. Lilimasan, San Carlos City, Pangasinan, Sta. 0+000 – Sta. 0+409	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/07/2019	30/07/2019	15/08/2019	23/08/2019	GAA 2019	5,820,000.00			Flood Control
19AJ0116	Construction of Two (2) Storey, Four (4) Classroom School Building at Leet E/S, Sta Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	10,071,602.86			Building
19AJ0117	Construction of One (1) Storey, Five (5) Classroom School Building at J C. Macaranas E/S, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	9,469,015.88			Building
19AJ0118	Construction of Two (2) Storey, Four (4) Classroom School Building at Talang Central School, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	10,000,000.00			Building
19AJ0119	Construction of Two (2) Storey, Four (4) Classroom School Building at Bued E/S, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	10,071,602.86			Building
19AJ0120	Construction of Two (2) Storey, Four (4) Classroom School Building at Dalongue E/S, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	10,271,602.86			Building

19AJ0121	Construction of Three (3) Storey, Nine (9) Classroom School Building at Daniel Maramba NHS, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	23,659,096.64			Building
19AJ0122	Construction of Two (2) Storey, Four (4) Classroom School Building at Mancup E/S, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	10,271,602.86			Building
19AJ0123	Construction of Three (3) Storey, Nine (9) Classroom School Building at Talibaew E/S, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	23,959,096.64			Building
19AJ0124	Construction of Four (4) Storey, Eight (8) Classroom School Building at Buenlag NHS, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	18,878,758.42			Building
19AJ0125	Construction of Two (2) Storey, Six (6) Classroom School Building at Doyong-Malabago E/S, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	16,202,143.74			Building
19AJ0126	Construction of Two (2) Storey, Six (6) Classroom School Building at Payas E/S, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	16,202,143.74			Building
19AJ0127	Construction of One (1) Storey, Four (4) Classroom School Building at Paragos E/S, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	7,791,863.06			Building
19AJ0128	Construction of One (1) Storey, Two (2) Classroom School Building at Biba E/S, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	18/07/2019	15/08/2019	22/08/2019	30/08/2019	BEFF CY 2019	3,787,608.35			Building
19AJ0129	Construction of Two (2) Storey, Four (4) Classroom School Building at Cabilocaan E/S, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	24/07/2019	20/08/2019	28/08/2019	06/09/2019	BEFF CY 2019	10,071,602.86			Building
19AJ0130	Construction of Two (2) Storey, Four (4) Classroom School Building at Balani-Parongking E/S, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	24/07/2019	20/08/2019	28/08/2019	06/09/2019	BEFF CY 2019	10,071,602.86			Building
19AJ0131	Conatruction of Two (2) Storey, Four (4) Classroom School Building at Nalsian-Bacayao E/S, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	24/07/2019	20/08/2019	28/08/2019	06/09/2019	BEFF CY 2019	10,271,602.86			Building
19AJ0132	Construction of Two (2) Storey, Four (4) Classroom School Building at Barang E/S, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	24/07/2019	20/08/2019	28/08/2019	06/09/2019	BEFF CY 2019	11,345,634.10			Building
19AJ0133	Construction of Two (2) Storey, Six (6) Classroom School Building at Balingueo E/S, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	24/07/2019	20/08/2019	28/08/2019	06/09/2019	BEFF CY 2019	16,202,143.74			Building
19AJ0134	Construction of Two (2) Storey, Six (6) Classroom School Building at Nagsaing E/S, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	24/07/2019	20/08/2019	28/08/2019	06/09/2019	BEFF CY 2019	16,202,143.74			Building
19AJ0135	Construction of Four (4) Storey, Eight (8) Classroom School Building at Banaoang NHS, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	24/07/2019	20/08/2019	28/08/2019	06/09/2019	BEFF CY 2019	18,878,759.43			Building

19AJ0136	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rainwater Collector System	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/08/2019	03/09/2019	16/09/2019	25/09/2019	GAA 2019	3,715,250.00			Rainwater Collector
19AJ0137	Concreting of Brgy. Banaban FMR, Brgy. Banaban, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/08/2019	27/08/2019	05/09/2019	13/09/2019	DA2019	4,975,000.00			Road
19AJ0138	Concreting of Brgy. Anando FMR, Brgy. Anando, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/08/2019	27/08/2019	05/09/2019	13/09/2019	DA 2019	4,975,000.00			Road
19AJ0139	Concreting of Brgy. Malimpec FMR, Brgy. Malimpec, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/08/2019	27/08/2019	05/09/2019	13/09/2019	DA 2019	4,975,000.00			Road
19AJ0140	Construction of Two (2) Storey, Four (4) Classroom School Building at Maronong E/S, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/08/2019	29/08/2019	16/09/2019	25/09/2019	BEFF CY 2019	10,071,602.88			Building
19AJ0141	Construction of Two (2) Storey, Six (6) Classroom School Building at Longos E/S, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/08/2019	29/08/2019	16/09/2019	25/09/2019	BEFF CY 2019	16,302,143.74			Building
19AJ0142	Repair/Rehabilitation of Lateral Drainage along San Carlos-Calasiao Road, K0208+942 – K0208+981 R/S, K0209+000 – K0209+007 R/S, K0209+016 – K0209+020 R/S, K0209+029 – K0209+33 R/S, K0209+036 – K0209+058 R/S, K0209+016 – K0209+018 L/S, K0209+024.20 – K0209+028.20 L/S, K0209+39.30 – K0209+043.30 L/S, Doyong, Calasiao, Pangasinan (Work Category # 10) 71X	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	30/08/2019	17/09/2019	24/09/2019	26/09/2019	GAA 2019	53,268.50			Drainage
19AJ0143	Repair/Rehabilitation of RCPC Drainage along Marusay River, Nalsian, Calasiao, Pangasinan (Work Catergory # 12) 71X	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	30/08/2019	17/09/2019	24/09/2019	26/09/2019	GAA 2019	26,155.50			Drainage
19AJ0144	Concreting of Brgy. Lilimasan FMR, Brgy. Lilimasan, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/10/2019	24/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0145	Concreting of Brgy. Amanoaoac-Jimenez FMR, Brgy. Amanoaoac and Brgy. Jimenez, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/10/2019	24/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0146	Concreting of Brgy. Bacnar FMR, Brgy. Bacnar, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/10/2019	24/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0147	Concreting of Brgy. Sonquil FMR, Brgy. Sonquil, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/10/2019	24/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0148	Concreting of Brgy. Gomez FMR, Brgy. Gomez, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/10/2019	29/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0149	Concreting of Brgy. Tobor FMR, Brgy. Tobor Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/10/2019	29/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road

19AJ0150	Concreting of Brgy. Bued FMR, Brgy. Bued, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/10/2019	29/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0151	Concreting of Brgy. Pantol FMR, Brgy. Pantol, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/10/2019	29/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0152	Concreting of Sitio Caabague, Brgy. Calobaoan FMR, Brgy. Calobaoan, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/10/2019	29/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0153	Concreting of Brgy. Dinalaoan FMR, Brgy. Dinalaoan, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/10/2019	29/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0154	Concreting of Brgy. Bacundao Este FMR, Brgy. Bacundao Este, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/10/2019	29/10/2019	02/12/2019	09/12/2019	DA 2019	4,975,000.00			Road
19AJ0155	Concreting of Brgy. Malgpa FMR, Brgy. Malgpa, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/10/2019	31/10/2019	02/12/2019	09/12/2019	DA 2019	9,950,000.00			Road
19AJ0156	Slope Protection Works along Villasis-Malasiqui-San Carlos Road, K0185+200 - K0185+221 L/S; K0192+231 - K0192+283.5 L/S; K0192+266 - K0192+273 R/S & K0192+280 - K0192+304.6 R/S, Malasiqui, Pangasinan (Work Category # 16) 41X	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/11/2019	28/11/2019	05/12/2019	10/12/2019	GAA 2019	129,230.03			Flood Control

Prepared by:

CONSUELO J. CRUZ
Head, BAC Secretariat

Recommending Approval:

NONY B. QUINTO, MBA
BAC Chairperson

Approved:

SIMPLICIO D. GONZALES
District Engineer