Republic of the Philippines
Department of Public Works and Highways
Region VII
OFFICE OF THE DISTRICT ENGINEER
Bohol 3rd District Engineering Office
Guindulman, Bohol

Procurement Monitoring Report for Civil Works as of December 30, 2017

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (explaining changes for the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	17HB0001-C Soil Exploration		Public Bidding	October 9, 2017	October 10, 2017	October 10, 2018	October 18, 2017	October 30, 2018	Nov.2-9/2017	Nov.10-24/2017	Nov.23-24/2017	Nov.25-12-5/2017	December 15-18/2017				3,582,000.00			3,475,000.00	Public Bidding			October 9, 2017	11/22/2017	December 4, 2017	December 4, 2017	12/5/2017	12/12-15/2017	

MARCELA B. DALEN
Engineer III
Procurement Engineer

TEOTIMO C. BAGHUCAN
Engineer III
BAC Chairman

CONCORDIA B. LANGOMEZ
OIC-District Engineer