s

P00117073
VS5-CW1

Contract I.D. No: 17IF0036
Construction/Maintenance of
Bridges along National Roads-
Widening of Permanent Bridges
to more than 2 Lanes,
Bagalongon Br. (BOO179LT)
along Palo-Carigara-Ormoc-
Road.

Construction

Section

Public

Bidding

Oct. 27, 2016

Nov. 3, 2016

Nov. 10, 2016

Nov. 11, 2016

Nov. 25, 2016

Nov. 25, 2016

Nov. 29, 2016

Nov. 26, 2016

Nov. 30, 2016

Jan. 25, 2017| Feb. 24, 2017 Feb. 27, 2017 Dec. 31, 2018

Dec. 31, 2019

GAA CY 2017

18,144,997.31

18,144,997.31

17,237,747.30

17,237,747.30

VACC-Placido A. Frencillo, Jr.

Nov. 16, 2016 send thru LBC

Resident Auditor-4th DEQ

Nov. 11, 2016

PICE-President Ormoc Chaptq

Nov. 14, 2016

PROJECT COMPLETED

Total Allotment Budget of Procurement Activities

Php

91,813,745.92

Total Contract Price of Procurement Activities Conducted

Php

84,544,015.57

Total Savings (Total Allotment Budget- Total Contract Price)

Php

7,269,730.35

ON-GOING PROCUREMENT ACTIVITES

P00117078
VS-CwW1

Contract I.D. No: 17IF0040
Construction and Maintenance
of Bridges Along National
Roads-Widening of Permanent
Bridges to more than 2 Lanes,
Tulay de Perdon Br.
{B00563LT) Along Ormoc-
Albuera-Southern Leyte Bdry.
Road.

Construction

Section

Public

Bidding

Oct. 27, 2016

Nov. 3, 2016

Nov. 10, 2016

Nov. 11, 2016

Nov. 25, 2016

Nov. 25, 2016

Nov. 29, 2016

Nov. 26, 2016

Nov. 30, 2016

Jan. 26, 2017| Feb. 24, 2017 Feb. 27, 2017

GAACY 2017

39,154,726.53

39,154,726.53

37,196,990.00

37,196,990.00

VACC-Placido A. Frencillo, Jr.

Nov. 16, 2016 send thru LBC

Resident Auditor-4th DEO

Nov. 11, 2016

PICE-President Ormoc Chaptd

Nov. 14, 2016

Project is expires on October 6,
2018 with a Physical
Accomplishment of 95.35%,
therefore the remaining unfinished
waork is subject for liquadated
damages.

Total Alloted Budget of On-going Procurement Activities

37,196,990.00

Prepared By:

ot £

ELENITA P. BENSIG
Engineer III
Head BAC Secretariat

LINO FRANCISCO 7 GONZALEZ

District E+§ineer




DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII

Ormoc City
ANNEX B
(Department of Public Works and Highways) Region VIII Procurement Monitoring Reports as of Dec. 31,2018
ACTUAL PROCUREMENT ACTIVITIES
- e " 5 - T Remarks
Pre- Ads/Post of Pre-Bid Eligibility |Sub/Open of Bid —— Notice of . Delivery/Completion " (ABC) (Php) CONTRACT COST (Php)
Procurement IAEB Conference Check Bids Evaluation Fest:-Qualification Award NoticelkaiRroceed Inspectionfcceptanos Date Receipt of Invitation
PMO / Ené- Mode of | Conference
Code (PAP) | Procurement Program / Project Procurem i ¢
(PAP) og J] User gt Source of Funds List of Invited Observers Sub/ | Bid Noti Iéelwery,f Exolaini
. |Enigibi otic | Completi |(Explaining changes from the
TOTAL MOOE co TOTAL MOOE co Pre-Bid lity Open | Eval | Post | eof |on/Accep APP)
Conf. of |uatio| Qual | Awar | tance (If
Check| .. £
Bids n d | Applicabl
e)
COMPLETED PROCUREMENT ACTIVITIES OF CIVIL WORKS C.Y. 2017
P00148050 | Contract I.D. No: 17IF0060 Construction] Public | April 28, 2017 | May 5, 2017 | May 12, 2017 | May 26, 2017 | May 26, 2017 | May 30, 2017|  May 27,2017  |June 6, 2017 June 23, 2017 July 1, 2018 July 1, 2019 GAA CY 2016 §2.724.863.31 62.724.863.31
,724,863. ,724,863. 59,588,448. z i i
VS-CW1 |Construction/Repair/Rehabilitati L 59,586,448.42 | VACC-Placido A. Frencillo, Jr. PROJECT COMPLETED
on/Improvement of Various
Infrastructure Including Local
Projects-Construction of Alegria
II Bridge along Ebony St.,
Barangay Alegria, Ormoc City, May 18, 2017 send thru LBC
Leyte
Section | Bidding May 11, 2017 May 31, 2017 R T R =
= May 17, 2017
PICE-President Ormoc Chapts May 16, 2017
Contract L.D. No: 17IF0124 Construction] Public | Oct. 10, 2017 | Oct. 18,2017 | Oct. 26,2017 | Nov, 16, 2017| Nov. 16, 2017 |Nov. 21, 2017|  Nov. 17,2017  |Aug. 1, 2018 Aug. 15,2018 Oct. 2, 2018 Oct. 2, 2019 SIDA FMR 5.246.931.50 554693150 :
' 3 . i g s s s 4,974, g 1 - i il
171IF0124 Concreting of Farm to Mill Road, 065.66 4,974,065.66 VACC-Placido A. Frencillo, Jr. PROJECT COMPLETED
Barangay Ipil to Sitio Awihaw, Nov. 8, 2017 send thru LBC
Boroc, Ormoc City Section Bidding QOct, 25, 2017 _ _
Resident Auditor-4th DEO
Nov. 6, 2017
Nov. 22, 2017
PICE-President Ormoc Chapts Nov. 7, 2017
Contract 1.D. No: 17IF0093 CY  |Construction| Public N/A Sept. 12, 2017 [Sept. 22, 2017| Oct. 4, 2017 | Oct. 4, 2017 | Oct. 8, 2017 Oct. 5, 2017 Oct. 12, 2017 Now. 13, 2017 Dec. 13, 2018 Dec. 13, 2019 CY 2017 DepEd 2799 676.14 27 - -
2017 BEFF Batch 4 (Const, of P \793, ,799,676.14 2,743,754.19 2,743,754.19 VACC-Placido A. Frencillo, Jr. PROJECT COMPLETED
Classrooms) Construction of One-
Storey, Two Classrooms School
P00173595 |Building, Kananga Central
VS-CW1 |School, Kananga, Leyte Sept. 22, 2017 send thru LBC
Kananga, Leyte Section Bidding Sept. 19, 2017 Oct. 9, 2017 - -
Resident Auditor-4th DEO
Sept. 20, 2017
PICE-President Ormoc Chaptq Sept. 20, 2017
DepEd Leyte Division Superin

Sept. 25, 2017





























































