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RESOLUTION NO.  05 -2019  
 

 
APPROVING THE ISSUANCE OF CIRCULAR  

PROVIDING GUIDANCE ON CONTRACT TERMINATION DUE TO FIFTEEN 
PERCENT NEGATIVE SLIPPAGE BY THE CONTRACTOR IN INFRASTRUCTURE 

PROJECTS 
 

WHEREAS, Republic Act (RA) No. 9184, otherwise known as the “Government 
Procurement Reform Act” and the 2016 revised Implementing Rules and Regulations 
(IRR) took effect on 26 January 2003 and 28 October 2016, respectively;  

 
WHEREAS, Section 63 of RA No. 9184 and its 2016 revised IRR authorizes the 

Government Procurement Policy Board (GPPB) to formulate public procurement policies, 
rules and regulations, and amend its IRR, whenever necessary; 
 

WHEREAS, on 22 December 2004, the GPPB issued Resolution No. 018-2004 
adopting and approving the Guidelines on Termination of Contracts (Guidelines) 
establishing the policies and procedures relating to the whole or partial termination of 
government procurement contracts of goods, infrastructure projects, and consulting 
services; 

 
WHEREAS, Item III(A)(2)(a) of the Guidelines provides for the termination of the 

contract in case of negative slippage of fifteen percent (15%) or more for on-going projects 
in accordance with Presidential Decree No. 1870;1 
 

WHEREAS, on 18 March 2018, the Department of Public Works and Highways 
(DPWH) sent a letter requesting the GPPB for the issuance of a policy regarding the 
termination of contracts on the ground of thirty (30) days delay of a contractor in the 
implementation of infrastructure project, in response to the instruction issued by the 
President of the Republic of the Philippines through the Cabinet Secretary to the DPWH 
and the Department of Transportation (DOTr). The request letter includes proposal to 
amend Section 34.3(b)(ii)(a) of the 2016 revised IRR of RA No. 9184 and Item III(A)(2)(a) 
of Annex “I” or the Guidelines on Termination of Contract; 

 
WHEREAS, during a Special Meeting of the Inter-Agency Technical Working Group 

(IATWG) on 23 March 2018, the proposal of DPWH was presented and the members 
resolved to endorse the same to the GPPB subject to further discussion between DPWH 
and the GPPB-TSO representatives to agree on the proposed wordings of the 
amendment. However, as presented by GPPB-TSO during the same meeting, the 
proposal to amend Section 34.3 (b)(ii)(a) of the 2016 revised IRR of RA No. 9184 was 

                                                 
1 Authorizing the Government’s Take Over by Administration of Delayed Infrastructure Projects or Awarding of the Contract to other Qualified Contractors, 
issued on 12 July 1983. 
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determined to be not substantial hence, only the proposal of DPWH with regards the 
amendment of Item III(A)(2)(a) of Annex “I” was endorsed;  

 
WHEREAS, on 16 April 2018, in a meeting held for the purpose, the DPWH and 

GPPB-TSO finalized the proposal to include thirty-day delay as a ground for contract 
termination of procurement contracts in infrastructure projects; 
 

WHEREAS, on 18 May 2018, the Board deferred resolution on the request and 
asked the DPWH to submit the following before the next scheduled GPPB Meeting on 31 
May 2018, thus:  

 
1. Status of DPWH projects as regards slippages and impact analysis if 

the proposal were to be applied to the current projects; 
2. Actual number of contracts vis-à-vis actual number of contractors; 
3. Number of terminated contracts and the timelines of the termination; 

and 
4. Data on school buildings and health facilities. 
 
WHEREAS, on 31 August 2018, DPWH submitted the required data and analysis 

for the consideration of the Board; 
 
WHEREAS, on 28 September 2018, during the 5th GPPB Meeting, the GPPB 

resolved to undertake the following: 
 
1. Maintain the current IRR, Bidding Documents and the Guidelines; 
2. Require the DOTr and DPWH to submit their respective approaches to 

address the instructions of the President, premised on its compliance 
with the procurement law and associated rules; and 

3. Communicate to the Cabinet Secretary, the actions undertaken by the 
Board upon receipt of the submission of the DOTr and DPWH, without 
prejudice to their individual submissions to the Cabinet Secretary. 

 
WHEREAS, in response to the 28 September 2019 Resolution of the Board 

requiring them to submit actions undertaken to address the instructions of the President, 
the DOTr sent a letter dated 09 November 2018 to the GPPB-TSO informing the latter 
that they issued a Memorandum, dated 23 February 2018, to all its Undersecretaries, 
Assistant Secretaries, and Heads of Attached Agencies directing that, henceforth, all 
contracts involving infrastructure projects, shall provide that a slippage of more than thirty 
(30) days is a ground for the contract’s termination, the non-payment and/or blacklisting 
of the contractor concerned, in addition to the grounds provided in RA No. 9184 and its 
2016 revised IRR; 

 
WHEREAS, DPWH, on 03 December 2018, submitted its response providing for 

explanation that they have already been implementing the calibrated actions on particular 
slippage are reflected on DPWH Department Order No. 193 series of 2016 or the 
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Administrative Action on Contracts with Negative Slippage in Accordance with the 2016 
revised IRR of RA No. 9184 which can be summarized as follows: 

 
1. Negative slippage of 5% (“Early Warning” Stage) – where a contractor 

shall be given a warning and be guided to submit a detailed “catch-up” 
program on a fortnightly (two weeks) basis to eliminate the stoppage; 
 

2. Negative slippage of 10% (“ICU” Stage) – where the contractor shall 
be issued a final warning and be required to come-up with more 
detailed program of activities with weekly physical targets, together 
with the required additional input resources; and 
 

3. Negative slippage of 15% or more (“Terminal” Stage) – where the 
implementing office shall initiate termination of the contract and/or 
take-over of the remaining work by administ5ration or assignment to 
another contactor/appropriate agency. 

 
WHEREAS, during the 1st Joint Meeting of the GPPB and IATWG held on 07 

February 2019, the GPPB-TSO presented the response submitted by the DPWH and 
DOTr, noting that the DPWH proposed Calibrated Action on Negative Slippage is in 
conformity with the ground for termination of contracts for infrastructure projects as 
prescribed under Item III(A)(2)(a) of the Guidelines; 

 
WHEREAS, the GPPB-TSO further emphasized the need to harmonize the 

conflicting policies observed by the DPWH and DOTr and the Board resolved to direct 
GPPB-TSO to draft a Circular adopting the calibrated actions of DPWH under Department 
Order No. 193, subject to proper review and recommendation of the IATWG; 
 

WHEREAS, during the 2nd Regular Meeting of the IATWG on 28 February 2019, the 
GPPB-TSO submitted for review the draft Circular Providing Guidance on Contract 
Termination Due to Fifteen Percent Negative Slippage by the Contractor in Infrastructure 
Projects which the IATWG favorably endorsed to the Board with minor revisions; 

 
WHEREAS, during the 2nd Regular Meeting of the GPPB on 08 March 2019, the 

GPPB-TSO presented to the Board the draft Circular as endorsed by the IATWG and 
after due consideration, the Board resolved to approve the proposed Circular Providing 
Guidance on Contract Termination Due to Fifteen Percent (15%) Negative Slippage by 
the Contractor in Infrastructure Projects; 

 
NOW, THEREFORE, for and in consideration of the foregoing, WE, the Members of 

the GOVERNMENT PROCUREMENT POLICY BOARD, by virtue of the powers vested on US, by 
law and other executive issuances, hereby RESOLVE, to confirm, adopt, and approve, as 
WE hereby confirm, adopt, and approve the issuance of the Circular, attached as Annex 
“A” and forms and integral part of this resolution, providing guidance on the termination 
of contracts in case of fifteen percent (15%) negative slippage by the contractor in an 
ongoing contract adhering to the following: 
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1. The provisions of the Guidelines on Termination of Contracts as 

embodied in GPPB Resolution No. 018-2004 remain to be the basis for 
contract termination in infrastructure projects. 

 
2. To ensure the timely implementation of infrastructure projects and 

effective management of the performance of contractors. the following 
calibrated actions in response to delays in the implementation of 
infrastructure projects are hereby adopted:  

 
2.1. Negative slippage of five percent (5%) –  

 
The contractor shall be given a warning and be required to: 
 
2.1.1. Submit a detailed “catch-up” program every two weeks in 

order to eliminate the slippage and to restore the project 
to its original schedule; 
 

2.1.2. Accelerate work and identify specific physical targets to 
be accomplished over a definite period of time; and 

 
2.1.3. Provide additional input resources such as the following; 

money, manpower, materials, equipment, and 
management, which shall be mobilize for this action.  

 
The implementing unit shall exercise closer supervision and meet 
the contractor every other week to evaluate the progress of work 
and resolve any problems and bottlenecks.  

  
2.2. Negative slippage of ten percent (10%) –  

 
The contractor shall be issued a final warning and be required to 
come-up with a revised detailed “catch-up” program with weekly 
physical targets together with the required additional input 
resources. 
 
The implementing unit shall intensify on-site supervision and 
evaluation of the project performance to at least once a week and 
prepare contingency plans for a possible termination of the 
contract or take-over of the work by administration or contract. 

 
2.3. Negative slippage of fifteen percent (15%) –  

 
The implementing unit shall initiate termination of the contract or 
take-over of the work by administration or contract in accordance 
with Section 53.3 of the 2016 revised IRR of RA No. 9184 and the 
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Revised Guidelines for the Implementation of Infrastructure 
Projects by Administration.  

  
It shall likewise take proper transitory measures to minimize work 
disruptions, e.g., take-over by administration while negotiation or 
rebidding is on-going. 

 
This resolution shall take effect fifteen (15) days after publication. 
 
APPROVED this 8th day of March 2019 at Pasig City, Philippines. 
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