


Republic of the Philippines
City Government of Taguig

PROCUREMENT MONITORING REPORT
Period Covered: Projects Posted from July 2009 to December 2009

	NAME OF PROJECT	TOTAL APPROVED BUDGET FOR THE CONTRACT	PRE - PROCUREMENT CONFERENCE	DATE OF POSTING / ADVERTISEMENT	PRE-BID CONFERENCE	BIDDING DATE	DATE OF NOTICE OF AWARD	DATE OF CONTRACT
1	Designs & Constructions of 3-storey, 9 classrooms Located @ Taguig City	P 78,750,000.00	June 10, 2009	June 18, 2009 to July 23, 2009	July 8, 2009	July 23, 2009	August 3, 2009	August 5, 2009
2	Construction of Hotel @ Levi Mariano, Usuan, Taguig City	P 120,000,000.00	July 29, 2009	August 7, 2009 to Sept. 16, 2009	September 3, 2009	September 16, 2009	September 18, 2009	September 22, 2009
3	Sale & Dev't. Of 6340 sq.m property @ Brgy. Tukukan, Taguig City	Sale - P 63,400,000.00 Dev't. - P 200,000,000.00	August 10, 2009	August 20, 2009 to Oct. 1, 2009	September 17, 2009	October 1, 2009	October 5, 2009	October 7, 2009
4	Delivery of Construction Supplies & Materials	P 55,358,225.45	September 23, 2009	Sept. 30, 2009 to Oct. 26, 2009	October 12, 2009	October 26, 2009	October 29, 2009	November 4, 2009
5	Delivery of Construction Supplies & Materials	P 88,354,978.00	November 11, 2009	Nov. 16, 2009 to Dec. 14, 2009	November 26, 2009	December 14, 2009	December 16, 2009	December 18, 2009
6	Delivery of Construction Supplies & Materials	P 65,147,254.00	November 11, 2009	Nov. 16, 2009 to Dec. 14, 2009	November 26, 2009	December 14, 2009	December 16, 2009	December 18, 2009
7	Delivery of Road Construction Materials	P 79,998,472.00	November 11, 2009	Nov. 16, 2009 to Dec. 14, 2009	November 26, 2009	December 14, 2009	December 16, 2009	December 16, 2009



Submitted By:
HON. SIGFRIDO R. TINGA
CITY MAYOR

Received by: _____
Signature Over Printed Name

Please fax back at 542-4023. Thanks...