

Annual Procurement Plan for FY 2018
Provincial Government of Ilocos Sur

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Upgrading and Improvement of Sta Lucia-Nagrebcan-Ronda Road	PEO	Public Bidding	9/3-9/24/2018	9/24/2018	10/1/2018	10/2/2018	CMGP	48,396,916.81		48,396,916.81	Upgrading and Improvement
2	Upgrading and Improvement of San Ildefonso Port Road	PEO	Public Bidding	9/3-9/24/2018	9/24/2018	10/1/2018	10/2/2018	CMGP	60,561,904.51		60,561,904.51	Upgrading and Improvement
3	Upgrading and Improvement of Pantay Daya-Pantay Laud Road	PEO	Public Bidding	9/3-9/24/2018	9/24/2018	10/1/2018	10/2/2018	CMGP	50,505,837.69		50,505,837.69	Upgrading and Improvement
4	Concreting of Access Road, Brgy. Cabangaran, Santa, Ilocos Sur	PEO	Public Bidding	7/9-7/30/2018	7/30/2018	8/6/2018	8/7/2018	RA 7171-Special Budget No. 002, Appropriation Ordinance No. XVI-01, Series of 2016	4,600,000.00		4,600,000.00	Access Road
5	Construction of Farmers of Multi-Purpose Building, Brgy. Pagpandayan, Vigan City, Ilocos Sur	PEO	Public Bidding	6/5-6/26/2018	6/26/2018	7/3/2018	7/4/2018	Proposed Special Budget-RA 7171-2017	3,759,000.00		3,759,000.00	Farmers of Multi-Purpose Building
6	Construction of Slope Protection, Brgy. II, Vigan City, Ilocos Sur	PEO	Public Bidding	6/5-6/26/2018	6/26/2018	7/3/2018	7/4/2018	Proposed Special Budget-RA 7171-2017	66,270,000.00		66,270,000.00	Slope Protection
7	Construction of Farmers Recreational Center & Facilities, Brgy. V, Bantay, Ilocos Sur	PEO	Public Bidding	6/5-6/26/2018	6/26/2018	7/3/2018	7/4/2018	Proposed Special Budget-RA 7171-2017	78,137,000.00		78,137,000.00	Farmers Recreational Center & Facilities
8	Construction of Drainage Canal, Brgy. Sagsagat, San Ildefonso, Ilocos Sur	PEO	Public Bidding	6/5-6/26/2018	6/26/2018	7/3/2018	7/4/2018	Proposed Special Budget-RA 7171-2017	2,450,000.00		2,450,000.00	Drainage Canal
9	Concreting of Farm to Market Road, Brgy. Puro, Magsingal, Ilocos Sur	PEO	Public Bidding	6/5-6/26/2018	6/26/2018	7/3/2018	7/4/2018	Proposed Special Budget-RA 7171-2017	2,769,000.00		2,769,000.00	Concreting of Farm to Market Road

10	Construction of Flood Control w/ Portland Cement Concrete Pavement (PCCP), Brgy. Napo, Magsingal, Ilocos Sur	PEO	Public Bidding	6/5-6/26/2018	6/26/2018	7/3/2018	7/4/2018	<i>Proposed Special Budget-RA 7171-2017</i>	2,826,666.00		2,826,666.00	Flood Control w/ Portlang Cement Concrete Pavement
11	Procurement and Distribution of Soil Conditioner for Farmers in Ilocos Sur	G.O	Public Bidding	5/3-5/24/2018	5/24/2018	5/30/2018	5/31/2018	<i>GO-OMOE</i>	155,005,575.00	155,005,575.00		Distribution of Soil Conditioner
12	Construction of Goat Multiplier Farm and Trading Post in Ilocos Sur	PEO	Public Bidding	4/9-4/16/2018	4/16/2018	5/21/2018	5/24/2018	<i>PRDP</i>	9,474,400.00		9,474,400.00	Construction of Goat Multiplier Farm and Trading Post
13	Tobacco Farmers/Cooperatives` Farm Mechanization and Post Harvest Facility Assistance Project	G.O	Public Bidding	4/2-4/20/2018	4/20/2018	4/27/2018	4/30/2018	<i>Proposed Special Budget-RA 7171-2017</i>	200,000,000.00		200,000,000.00	Mechanization and Post Harvest
14	Tobacco Farmer/Cooperatives` Fertilizers Subsidy for Farm Productivity Project	G.O	Public Bidding	4/2-4/20/2018	4/20/2018	4/27/2018	4/30/2018	<i>Proposed Special Budget-RA 7171-2017</i>	240,000,000.00		240,000,000.00	Fertilizers Subsily
15	Tobacco Farmer/Cooperative` Hybrid Corn Seed Subsidy for Altenative Farming livelihood Project	G.O	Public Bidding	2/13-3/5/2018	3/5/2018	3/12/2018	3/13/2018	<i>Proposed Special Budget-RA 7171-2017</i>	219,990,000.00		219,990,000.00	Hybrid Corn Seed
16	Tobacco Farmer/Cooperative` Hybrid Corn Seed Subsidy for Altenative Farming livelihood	G.O	Public Bidding	4/2-4/20/2018	4/20/2018	4/27/2018	4/30/2018	<i>Proposed Special Budget-RA 7171-2017</i>	180,000,000.00		180,000,000.00	Hybrid Corn Seed
17	Purchase & Delivery of Sleeping Mats for Palarong Pambansa 2018	G.O	Public Bidding	2/15-3/7/18	3/7/2018	3/14/2018	3/15/2018	<i>SPA - Provincial Sports Development & Promotion Program</i>	7,700,000.00		7,700,000.00	Sleeping Mats
18	Fabrication of Bleachers for Palarong Pambansa 2018	G.O	Public Bidding	2/15-3/7/18	3/7/2018	3/14/2018	3/15/2018	<i>Special Purpose Appropriation (Infrastructure Projects)</i>	6,173,458.20		6,173,458.20	Fabrication of Bleachers

19	Construction of Farmer's Foot Bridge (Banucal-Mapanit), Banucal, Lidlidda, Ilocos Sur	PEO	Public Bidding	2/15-3/7/18	3/7/2018	3/14/2018	3/15/2018	RA 7171 - Special Budget No. 1, Appropriation Ordinance No. XVII-001, Series of 2017	10,916,406.80		10,916,406.80	Foot Bridge
20	Construction of Farmer's Multi - Purpose Building, Brgy. Talogtog, Candon City, Ilocos Sur	PEO	Public Bidding	2/15-3/7/18	3/7/2018	3/14/2018	3/15/2018	RA 7171 - Special Budget No. 1, Appropriation Ordinance No. XVII-001, Series of 2017	1,886,658.11		1,886,658.11	Farmer's Multi - Purpose Building
21	Concreting of Farm to Market Road, Brgy. Bessang, Burgos, Ilocos Sur	PEO	Public Bidding	2/15-3/7/18	3/7/2018	3/14/2018	3/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	1,363,278.64		1,363,278.64	Farm to Market Road
22	Construction of Farmer's Stock Room, Brgy. Bulala, Vigan City, Ilocos Sur	PEO	Public Bidding	2/15-3/7/18	3/7/2018	3/14/2018	3/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	340,416.48		340,416.48	Stock Room
23	Concreting of Farm-to-Market Road, Cabaroan-Silag-Pacang, Sta. Maria, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	2,022,233.80		2,022,233.80	Farm to Market Road
24	Concreting of Farm-to-Market Road, Brgy. Tagaoan, Gregorio Del Pilar, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	4,860,681.25		4,860,681.25	Farm- to- Market Road
25	Concreting of Farm-to-Market Road (Sibsibu-Tamac, Villaviciosa Abra), Brgy. Sibsibu, San Emilio, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	5,044,741.64		5,044,741.64	Concreting of Farm to Market Road
26	Development of Farmers' Multi-Purpose Building, Brgy. Pacang, Sta. Maria, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	1,879,687.55		1,879,687.55	Farmers' Multi-Purpose Building

27	Construction of Post-Harvest Facility, Brgy. Poblacion Norte (Bato), Burgos, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	387,636.36		387,636.36	Post-Harvest Facility
28	Rehabilitation of Post-Harvest Facility, Brgy. Tamag, Vigan City, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	20% Development Fund-Roads & Bridges Maintenance & Other Infrastructure Projects	2,247,797.76		2,247,797.76	Post-Harvest Facility
29	Enclosure/Renovation of Third Floor South Wing of ISPH-Gabreila Silang, Brgy. Tamag, Vigan City, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	GF-IPHH-Gabreila Silang-Hospitals & Health Centers	3,897,812.63		3,897,812.63	Enclosure/Renovation of Third Floor South Wing
30	Development of Post-Harvest Facility, Brgy. Bongtolan, Vigan City, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	555,255.10		555,255.10	Post-Harvest Facility
31	Concreting of Farm-to-Market Road, Brgy. Nagulian, Caoayan, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	1,969,819.17		1,969,819.17	Farm -to-Market Road
32	Construction of Flood Control w/ Portlang Cement Concrete Pavement (PCCP), Brgy. Napo, Magsingal, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	Proposed Special Budget-RA 7171-2017	2,753,246.36		2,753,246.36	Flood Control w/ Portlang Cement Concrete Pavement
33	Construction of Post-Harvest Facility, Brgy. Nalvo, Sta. Maria, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	Proposed Special Budget-RA 7171-2017	2,687,520.94		2,687,520.94	Post Harvest Facility
34	Construction of Post-Harvest Facility, Malaya, Cervantes, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	RA 7171-Special Budget No. 02, Appropriation OrdinanceNo. XVI-001, Series of 2016	2,827,239.99		2,827,239.99	Post Harvest Facility

35	Construction of Farmers' Foot Bridge, San Ellias, Sigay, Ilocos Sur	PEO	Public Bidding	1/19-02/7/18	2/7/2018	2/14/2018	2/15/2018	RA 7171-Special Budget No. 002, Appropriation OrdinanceNo. XVII-01, Series of 2017	4,360,509.85		4,360,509.85	Farmers' Foot Bridge
36	Construction Of Drainage Canal/Farm Protection, Brgy. Sinabaan, Sta. Catalina, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	RA 7171-Special Budget No. 002, Appropriation OrdinanceNo. XVI-01, Series of 2016	1,948,528.33		1,948,528.33	Drainage Canal/Farm Protection
37	Concreting of Farm-to-Market Road, Brgy. Pob. East, San Ildefonso, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	RA 7171-Special Budget No. 002, Appropriation OrdinanceNo. XVI-01, Series of 2016	1,630,860.78		1,630,860.78	Concreting of Farm to Market Road
38	Development of Farmers' Multi-Purpose Building, Brgy. Pidpid, Sta. Cruz, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	RA 7171-Special Budget No. 002, Appropriation OrdinanceNo. XVI-01, Series of 2016	1,558,766.92		1,558,766.92	Development of Farmers' Multi-Purpose Building
39	Construction of Farmers' Multi-Purpose Building, Brgy. Sagat, Sta. Cruz, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	RA 7171-Special Budget No. 002, Appropriation OrdinanceNo. XVI-01, Series of 2016	1,850,000.00		1,850,000.00	Farmers' Multi-Purpose Building
40	Construction of Farmers' Multi-Purpose Building, Brgy. Naglaoa-an, Sto. Domingo, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	RA 7171-Special Budget No. 002, Appropriation OrdinanceNo. XVI-01, Series of 2016	1,748,238.37		1,748,238.37	Farmers' Multi-Purpose Building
41	Concreting of Farm-to-Market Road, Brgy. Quimmarayan, Bantay, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	RA 7171-Special Budget No. 001, Appropriation OrdinanceNo. XVII-01, Series of 2017	1,328,832.43		1,328,832.43	Farm -to-Market Road
42	Construction of River Protectoin, Brgy. Nansuagao, Caoayan, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	Special Buget No. 2 (RA7171), Appropriation Ordinance No. 006-17, Series of 2017	1,704,266.76		1,704,266.76	River Protection

43	Purchase & Delivery of Emergency Shelter Assistance for Magsingal & Sta. Cruz, Ilocos Sur	GO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	<i>GAA Trust Fund</i>	1,006,340.00		1,006,340.00	Purchase & Delevery of Emergency Shelter
44	Construction of Concrete Hallow Block (CHB) Lined Canal Cover, Brgy. Poblacion, San Vicente, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	<i>Proposed Special Budget-RA 7171-2017</i>	3,895,457.35		3,895,457.35	Concrete Hallow Block (CHB) Lined Canal Cover
45	Construction of Post-Harvest Facility, Brgy.Pantay Quitiquit, Caoayan, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	<i>Proposed Special Budget-RA 7171-2017</i>	3,463,156.62		3,463,156.62	Post Harvest Facility
46	Construction of Mushroom Culture Center, Brgy. Taleb, Bantay, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	<i>Proposed Special Budget-RA 7171-2017</i>	4,276,349.45		4,276,349.45	Mushroom Culture Center
47	Construction of River Flood Control, Brgy. V, Bantay, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	<i>Proposed Special Budget-RA 7171-2017</i>	58,330,743.53		58,330,743.53	Construction of River Flood Control
48	Site Improvement of Farmers Production Technology and OTOP Marketing Multi-Purpose Complex, Brgy. V, Bantay, Ilocos Sur	PEO	Public Bidding	1/12-02/01/18	2/1/2018	2/9/2018	2/12/2018	<i>Proposed Special Budget-RA 7171-2017</i>	47,252,623.36		47,252,623.36	Improvement of Farmers Production Technology and OTOP Marketing Multi-Purpose Complex
49	Purchase and Delivery of Materials for the Construction of Trade Fair for Ilocos Sur Bi-Centennial Celebration 2018	G.O	Public Bidding	12/29/2017-1/17/2018	1/17/2017	1/24/2017	1/25/2018	<i>2018 Annual Budget</i>	4,217,680.00		4,217,680.00	Materials

50	Catering Services for Traffic Enforcers, Police, Tanod, CIS & Daily Events for the Ilocos Sur World Heritage Cultural Program 2018	G.O	Public Bidding	12/29/2017-1/17/2018	1/17/2017	1/24/2017	1/25/2018	2018 Annual Budget	7,965,000.00		7,965,000.00	Catering Services
51	Sounds and Lights for the Ilocos Sur World Heritage Cultural Program 2018	G.O	Public Bidding	12/29/2017-1/17/2018	1/17/2017	1/24/2017	1/25/2018	2018 Annual Budget	3,500,000.00		3,500,000.00	Sounds & Lights
52	Purchase and Delivery of Assorted Sports Supplies for 2018 R1AA Meet	G.O	Public Bidding	12/29/2017-1/17/2018	1/17/2017	1/24/2017	1/25/2018	2018 Annual Budget	2,798,370.00		2,798,370.00	Assorted Sports Supplies
53	Catering Services for 2018 R1AA Meet	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	2018 Annual Budget	2,381,400.00		2,381,400.00	Catering Services for 2018
54	Construction of Post-Harvest Facility, Ubbog, Santiago, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 02, Appropriation Ordinance No. XVI-001, Series of 2016	2,100,067.57		2,100,067.57	Construction of Post Harvest Facility
55	Concreting of Farm-to-Market Road, Caronoan, San Juan, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 02, Appropriation Ordinance No. XVI-001, Series of 2016	1,617,049.02		1,617,049.02	Concreting of Farm to Market Road
56	Concreting of Farm-to-Market Road, Bugbuga, Sta. Cruz, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 02, Appropriation Ordinance No. XVI-001, Series of 2016	2,532,814.98		2,532,814.98	Concreting of Farm to Market Road

57	Concreting of Farm-to-Market Road, San Pedro, Sta. Cruz, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 02, Appropriation Ordinance No. XVI-001, Series of 2016	1,849,131.83		1,849,131.83	Concreting of Farm to Market Road
58	Concreting of Farm-to-Market Road, Camangaan, Sta. Cruz, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 02, Appropriation Ordinance No. XVI-001, Series of 2016	1,848,593.81		1,848,593.81	Concreting of Farm to Market Road
59	Construction of Post-Harvest Facility, Arangin, Sta. Lucia, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 02, Appropriation Ordinance No. XVI-001, Series of 2016	2,564,382.66		2,564,382.66	Construction of Post Harvest Facility
60	Construction of Post-Harvest Facility, Paoc Norte, Sta. Lucia, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 02, Appropriation Ordinance No. XVI-001, Series of 2016	2,397,010.72		2,397,010.72	Construction of Post Harvest Facility
61	Completion of Post-Harvest Facility, Ronda, Sta. Lucia, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 02, Appropriation Ordinance No. XVI-001, Series of 2016	1,091,824.48		1,091,824.48	Construction of Post Harvest Facility
62	Construction of Post-Harvest Facility, Malaya, Cervantes, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 02, Appropriation Ordinance No. XVI-001, Series of 2016	2,827,239.99		2,827,239.99	Construction of Post Harvest Facility
63	Construction of Post-Harvest Facility, Binacud, Sinait, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 001, Appropriation Ordinance No. XVII-001, Series of 2017	2,818,869.41		2,818,869.41	Construction of Post Harvest Facility
64	Construction of Farmer’s Foot Bridge, San Ellas, Sigay, Ilocos Sur	P.E.O	Public Bidding	12/27/17-1/15/2018	1/15/2017	1/23/2018	1/24/2018	RA 7171 – Special Budget No. 001, Appropriation Ordinance No. XVII-001, Series of 2017	4,360,509.85		4,360,509.85	Foot Bridge

65	Purchase and Delivery of Assorted Medical Supplies for Ilocos Sur District Hospitals- Sinait, Magsingal, Narvacan, Sta. Lucia, Tagudin, Cervantes, Salcedo & Ilocos Sur Provincial Hospital- Gabriela Silang	ISDH	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	2018 Annual Budget	27,500,000.00		27,500,000.00	Assorted Medical Supplies
66	Purchase and Delivery of Medical Equipment for Ilocos Sur Provincial Hospital – Gabriela Silang	GSGH	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	DOH – ROI	1,300,000.00		1,300,000.00	Medical Equipment
67	Concreting of Access Road, San Juan, Sta. Lucia, Ilocos Sur	P.E.O	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	20% Development Fund-Roads & Bridges Maintenance & Other Infrastructure Projects	1,141,610.31		1,141,610.31	Concreting of Access Road
68	Concreting of Farm-to-Market Road with Line Canal & Stone Masonry, Pong-ol, Vigan City, Ilocos Sur	P.E.O	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	20% Development Fund-Roads & Bridges Maintenance & Other Infrastructure Projects	1,480,652.52		1,480,652.52	Concreting of Farm to Market Road
69	Rehabilitation of Post-Harvest Facility, Brgy. Tamag, Vigan City, Ilocos Sur	P.E.O	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	20% Development Fund-Roads & Bridges Maintenance & Other Infrastructure Projects	2,265,100.03		2,265,100.03	Rehabilitation of Post Harvest Facility

70	Improvement of Livelihood Center & Facilities, Labot Norte, Santa, Ilocos Sur	P.E.O	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	20% Development Fund-Roads & Bridges Maintenance & Other Infrastructure Projects	2,410,011.71		2,410,011.71	Livelihood Center and Facilities
71	Construction of Stone Masonry, Mabilbila Sur, Santa, Ilocos Sur	P.E.O	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	20% Development Fund-Roads & Bridges Maintenance & Other Infrastructure Projects	2,785,534.50		2,785,534.50	Construction of Stone Masonry
72	Construction of Multi-Purpose Building with Storage, Brgy. Tamag, Vigan City, Ilocos Sur	P.E.O	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	20% Development Fund-Roads & Bridges Maintenance & Other Infrastructure Projects	3,889,531.42		3,889,531.42	Construction of Multi - Purpose Building
73	Improvement of Eco-Knowledge Center, Provincial Nursery, Mabilbila Sur, Santa, Ilocos Sur	P.E.O	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	20% Development Fund-Roads & Bridges Maintenance & Other Infrastructure Projects	1,318,112.68		1,318,112.68	Eco-Knowledge Center
74	Construction of Water System, Ilocos Sur District Hospital – Sinait	P.E.O	Public Bidding	12/15/2017-1/4/2018	1/4/2018	1/10/2018	1/11/2018	HFEP(Health Facilities Enhancement Program & Capitol Outlay: Other Structures)	876,432.18		876,432.18	Water System

Reviewed and Confidentiality:

Recommending Approval:

Approved:


REMEDIOS RABANAL
 BAC Secretariat


CARA MICHELLE V. PEREDO
 BAC Chairman


RYAN SINGSON
 GOVERNOR