



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
268004010200001	16LE0129 Repair / Renovation of Barangay Health Station AT Mamacao, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/13/2016	11/2/2016	11/23/2016	12/6/2016	GAA 2015	500,000.00		500,000.00	Const. of Barangay Health Station
				to		to	to					
268004010200001	16LE0130 Completion of Upgrading Works Including Water System at Barangay Health Station, Balasiao, Kiblawan, Davao Del Sur	Const. Section	Public Bidding	10/13/2016	11/2/2016	11/23/2016	12/6/2016	GAA 2015	995,000.00		995,000.00	Const. of Barangay Health Station
				to		to	to					
268004010200001	16LE0131 Repair/ Renovation/ Extension of Barangay Health Station, Kibog, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	10/13/2016	11/2/2016	11/23/2016	12/7/2016	GAA 2015	696,500.00		696,500.00	Const. of Barangay Health Station
				to		to	to					
				10/19/2016		12/5/2016	12/15/2016					
				10/19/2016		12/5/2016	12/15/2016					
				10/19/2016		12/6/2016	12/16/2016					

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO Y. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental


**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
162002000100054	Provision of Reflective Thermoplastic Pavement Along Malalag-Malita Section, Davao Occidental	Maint. Section	Public Bidding	9/23/2016	10/13/2016	11/4/2016	11/8/2016	GAA 2016	3,000,000.00		3,000,000.00	Installation of Thermoplastic Pavement Markings
				to		to						
161LE0133	Repair / Maintenance of Abutment Protection of Sasiawan Bridge, Sta. Maria, Davao Occidental	Maint. Section	Public Bidding	9/23/2016	10/13/2016	10/28/2016	11/4/2016	GAA 2016	2,000,000.00		2,000,000.00	Repair of Abutment of Bridge
				to		to						
				9/29/2016		11/7/2016	11/15/2016					
				9/29/2016		11/3/2016	11/11/2016					

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMEO, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

LIACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
162002000100054	16LE0134 Cluster "C" - 1.) Repair/ Rehabilitation of Damage Manhole, Brgy. Senior Citizen, Malita, Davao Occidental; 2.) Repair/ Rehabilitation of Lais Bridge Approaches "A" & "B", Malalag-Maliata-Jas Road, Brgy. Lais, Malita, Davao Occidental	Maint. Section	Public Bidding	9/23/2016	10/13/2016	11/3/2016	11/16/2016	GAA 2016	1,765,000.00		1,765,000.00	Repair of Manhole and Rehab. of Bridge Approach
				to		to	to					
103002000100037	16LE0135 Cluster "D" 1. Repair/ Maintenance of PNP Detention Cell, Malita, Davao Occidental; 2. Repair/ Maintenance of Hall of Justice Building, Malita, Davao Occidental	Maint. Section	Public Bidding	9/23/2016	10/13/2016	11/4/2016	11/16/2016	GAA 2016	1,750,000.00		1,750,000.00	Repair of Building
				to		to	to					
				9/29/2016		11/15/2016	11/25/2016					

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEGA, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
162002000100054	16LE0136 Repair/ Maintenance of Abutment Protection of Pangian Bridge II, Malita, Davao Occidental	Maint. Section	Public Bidding	9/23/2016	10/13/2016	11/4/2016	11/11/2016	GAA 2016	3,000,000.00		3,000,000.00	Repair of Abutment of Bridge
				to		to	to					
162002000100054	16LE0137 Repair/ Maintenance of Biton Concrete Lined Canal (Section A), Malita, Davao Occidental	Maint. Section	Public Bidding	9/23/2016	10/13/2016	11/7/2016	11/16/2016	GAA 2016	3,000,000.00		3,000,000.00	Repair of Concrete Lined Canal
				to		to	to					
				9/29/2016		11/10/2016	11/21/2016					
				9/29/2016		11/15/2016	11/26/2016					

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEGA, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
162002000100054	16LE0138 Repair/ Maintenance of Pangian Flood Control (Section B), Pangian Section, Malita, Davao Occidental	Maint. Section	Public Bidding	9/23/2016	10/13/2016	10/28/2016	11/7/2016	GAA 2016	4,000,000.00		4,000,000.00	Repair of damage slope protection
				to		to	to					
162002000100054	16LE0139 Repair / Maintenance of Pangian Flood Control (Section A), Pangian Section, Malita, Davao Occidental	Maint. Section	Public Bidding	9/23/2016	10/13/2016	10/28/2016	11/7/2016	GAA 2016	4,000,000.00		4,000,000.00	Repair of damage slope protection
				to		to	to					
				9/29/2016		11/4/2016	11/11/2016					
				9/29/2016		11/4/2016	11/10/2016					

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEGA, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
103002000100037	16LE0140 Repair/ Rehabilitation of DPWH Building, DPWH Compound, Brgy. Buhangin, Malita, Davao Occidental	Maint. Section	Public Bidding	9/23/2016		10/28/2016	11/7/2016	GAA 2016	2,500,000.00		2,500,000.00	Repair of damaged perimeter fence, provision of drainage system, repair of damage gutter, and painting of ceiling, gutter, and fence
				to	10/13/2016	to	to					
				9/29/2016		11/4/2016	11/11/2016					
268004010100970	16ILE0141 Construction of 2 Units - 4 Storey 20CL School Building at Mariano Peralta NHS	Const. Section	Public Bidding	10/7/2016		11/11/2016	11/15/2016	GAA 2017	61,765,764.39		61,765,764.39	Const. of School Building
				to	10/26/2016	to	to					
				10/13/2016		11/14/2016	11/15/2016					

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEGA JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:


**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
165004050306251	16LE0142 Construction of Farm to Mill Road at Barangay San Isidro, Malalag, Davao Del Sur	Const. Section	Public Bidding	10/7/2016		11/11/2016	11/16/2016	GAA 2017	27,645,182.82		27,645,182.82	Road Upgrading (Gravel to Paved)
				to	10/26/2016	to	to					
				10/13/2016		11/15/2016	11/17/2016					
268004010200001	16LE0143 Repair/Renovation/ Extension of Barangay Health Station at Dalupan, Don Marcellino, Davao Occidental	Const. Section	Public Bidding	11/8/2016		12/14/2017	12/19/2016	GAA 2015	696,500.00		696,500.00	Repair of Barangay Health Station
				to	11/29/2016	to	to					
				11/14/2016		12/16/2016	12/19/2016					


Prepared by:  
  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:  
**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Recommended by:  
**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:  
**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Guhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
268004010200001	16LE0144 Construction of Garbage Collection House and Concrete Vaults for Infectious Wastes, Provision of Fire Protection System at T. Lachica District Hospital, Jose Abad Santos, Davao Occidental Lane District	Const. Section	Public Bidding	11/24/2016	12/13/2016	12/21/2016	12/27/2016	GAA 2015	7,661,500.00		7,661,500.00	Const. of Garbage Collection House and Concrete Vaults for Infectious Wastes
				to		to						
				11/30/2016	12/23/2016	12/28/2016						
268004010200001	16ILE0145 Repair/ Renovation/ Extension Of Barangay Health Station, Callan, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	12/8/2016	12/22/2016	12/27/2016	12/28/2016	GAA 2015	696,500.00		696,500.00	Repair of Barangay Health Station
				to		to						
				12/14/2016	12/28/2016	12/29/2016						

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMES, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEOJO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
268004010200001	16LE0146 Repair/ Renovation/ Extension Of Barangay Health Station, Lanao, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	12/8/2016	12/22/2016	12/27/2016	12/28/2016	GAA 2015	696,500.00		696,500.00	Repair of Barangay Health Station
				to		to	to					
268004010200001	16LE0147 Repair/ Renovation/ Extension Of Barangay Health Station, Caburan Big, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	12/8/2016	12/22/2016	12/27/2016	12/28/2016	GAA 2015	1,741,250.00		1,741,250.00	Repair of Barangay Health Station
				to		to	to					
				12/14/2016		12/28/2016	12/29/2016					

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMES, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project -  
 (UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
162002000100054	16LE0148 Construction and Maintenance of Bridges along National Roads – Rehabilitation / Major Repair of Permanent Bridges – Kumasie Bridge (B00170mn) along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan),	Const. Section	Public Bidding	12/8/2016	12/22/2016	12/27/2016	12/28/2016	GAA 2015	3,000,000.00		3,000,000.00	Rehab. / Major Repair of Bridges
				to 12/14/2016		to 12/28/2016	to 12/29/2016					
162002000100054	16LE0149 Construction and Maintenance of Bridges along National Roads – Rehabilitation / Major Repair of Permanent Bridges – Culibao Bridge (B00169mn) along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan),	Const. Section	Public Bidding	12/8/2016	12/22/2016	12/27/2016	12/28/2016	GAA 2015	3,000,000.00		3,000,000.00	Rehab. / Major Repair of Bridges
				to 12/14/2016		to 12/28/2016	to 12/29/2016					

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMEA, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2016 Infrastructure Project**  
**(UPDATED)**

UACS PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
268004010200001	16LE0150  Repair/ Renovation/ Extension of Barangay Health Station (Gida-Far-Flung- Locabon), Kinanga BHS, Kinanga, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	12/8/2016		12/27/2016	12/28/2016	GAA 2015	3,000,000.00		3,000,000.00	Rehab. / Major Repair of Bridges
				to 12/14/2016	12/22/2016	to 12/28/2016	to 12/29/2016					

Prepared by:

**LEO T. PARDILO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:


**RODRIGO C. LARETE**  
Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REM. (By descrip Proj)
				Advertisement / Post. of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
165003015800460	17LE0001 Road Upgrading (Unpaved To Paved) Tertiary Pangian-Pinalpaian-Demoloc Road Chainage 324 – Chainage 514, Malita, Davao Occidental (Sta. Km. 1620 + 580 – Sta. Km. 1620 + 785)	Const. Section	Public Bidding	10/28/2016 to 11/3/2016	11/16/2016	4/12/2017 to 5/5/2017	5/16/2017 to 5/25/2017	GAA 2017	7,448,000.00		7,448,000.00	Road Upgrading (Unpaved To Paved)
292003020403417	17LE0002 Construction of Concrete Revetment, Pangian Flood Control, Pangian, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	10/28/2016 to 11/3/2016	11/16/2016	4/12/2017 to 5/5/2017	5/16/2017 to 5/25/2017	GAA 2017	29,400,000.00		29,400,000.00	Construction of Concrete Revetment
292003020403419	17LE0003 Construction of Concrete Revetment, Talogoy Flood Control, Talogoy, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	10/28/2016 to 11/3/2016	11/16/2016	5/2/2017 to 5/4/2017	6/5/2017 to 6/14/2017	GAA 2017	14,700,000.00		14,700,000.00	Construction of Concrete Revetment
292003020403412	17LE0004 Construction of Concrete Revetment, Kinangan Flood Control, Kinangan, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	10/28/2016 to 11/3/2016	11/16/2016	3/23/2017 to 3/28/2017	3/29/2017 to 3/30/2017	GAA 2017	6,664,000.00		6,664,000.00	Construction of Concrete Revetment


Prepared by:  
  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:  
  
**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Recommended by:  
**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:  
**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REM (B descri Pro Prog Pro
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
292003020403409	17LE0005 Construction of Concrete Revetment, Colibao Flood Control, Sta. Maria, Davao Occidental Lone District	Const. Section	Public Bidding	10/28/2016 to 11/3/2016	11/16/2016	4/12/2017 to 4/19/2017	4/20/2017 to 4/22/2017	GAA 2017	6,664,000.00		6,664,000.00	Con Co Reve
292003020403410	17LE0006 Construction of concrete revetment, Culaman Flood Control, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	10/28/2016 to 11/3/2016	11/16/2016	3/23/2017 to 3/28/2017	3/29/2017 to 3/30/2017	GAA 2017	49,000,000.00		49,000,000.00	Con Co Reve
292003020403413	17LE0007 Construction of Concrete Revetment, Kumasle Flood Control, Sta. Maria, Davao Occidental Lone District	Const. Section	Public Bidding	10/28/2016 to 11/3/2016	11/16/2016	4/12/2017 to 4/19/2017	4/20/2017 to 4/23/2017	GAA 2017	6,664,000.00		6,664,000.00	Con Co Reve
292003020403423	17LE0008 Construction of Fishing Village Protection Works, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	10/28/2016 to 11/3/2016	11/16/2016	4/11/2017 to 4/17/2017	4/18/2017 to 4/23/2017	GAA 2017	48,608,000.00		48,608,000.00	Con Prot W

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program/Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
292003020403415	17LE0009 MFO 2: Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Concrete Révetment, Lawa Flood Control, Don Marcellino, Davao Occidental Lone District	Const. Section	Public Bidding	11/14/2016 to 11/20/2016	12/5/2016	4/12/2017 to 4/20/2017	4/21/2017 to 4/24/2017	GAA 2017	6,664,000.00		6,664,000.00	Const. Conc. Revetme
292003020403422	17LE0010 MFO 2: Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Drainage Canal, Malita Flood Control, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	11/14/2016 to 11/20/2016	12/5/2016	4/11/2017 to 4/17/2017	4/18/2017 to 4/20/2017	GAA 2017	13,720,000.00		13,720,000.00	Const. Drainage Canal
165003016400151	17LE0011 MFO 1: National Road Network Services – Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges – Culibao Bridge II Including Approaches and RROW, along Davao-Saranggani Coastal Road (Malilag-Malita-JAS-Glan), Sta. Maria, Davao Occidental Lone District	Const. Section	Public Bidding	11/14/2016 to 11/20/2016	12/5/2016	4/12/2017 to 4/18/2017	4/19/2017 to 4/27/2017	GAA 2017	27,670,280.00		27,670,280.00	Construct of Paralle Bridge a Approach including RROW

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:


**RODRIGO C. LARETE**  
Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARK (Brief description of Program Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
165003014900170	17LE0012 MFO 1: National Road Network Services – Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage Along National Roads – Tertiary Roads – Demoloc-Little Baguio- Alabel Road, Malita, Davao Occidental Lone District SECT. A: KM. 1646 + 871 – KM. 1647 + 536 (Both Sides); SECT. B: KM. 1646 + 871 – KM. 1647 + 536 (Paving of Shoulder); SECT C: KM. 1647 + 536 – KM. 1647 + 685 (Drainage Both Side); SECT. D: KM. 1647 + 751 – KM. 1648 + 733 (Drainage)	Const. Section	Public Bidding	11/14/2016	12/5/2016	4/12/2017	4/25/2017	GAA 2017	33,957,980.00		33,957,980.00	Improvement / Const. of Drainage and Paving Shoulder
				to		4/24/2017	5/2/2017					
292003020403420	17LE0013 MFO 2: Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Concrete Revetment, Talucanga Flood Control, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	11/14/2016	12/5/2016	4/12/2017	4/21/2017	GAA 2017	6,664,000.00		6,664,000.00	Const. of Conc. Revetment
				to		4/20/2017	4/24/2017					
292003020403418	17LE0014 MFO 2: Flood Management Services – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Concrete Revetment, Sitio Balas, Brgy. Mana Flood Control, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	11/14/2016	12/5/2016	3/16/2017	3/27/2017	GAA 2017	6,664,000.00		6,664,000.00	Const. of Conc. Revetment
				to		3/24/2017	4/5/2017					

Prepared by:  
  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:  
  
**ALBERTO V. LLAMAG, JR.**  
 BAC Chairman

Recommended by:  
**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:  
**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARK (Brief description of Program/Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
165003016900135	17LE0015 MFO 1: National Road Network Services – Network Development – Off-Carriageway Improvement Including Drainage – Tertiary Roads – H-Way Jct. Mana-Ticulon-Lagumit-Little Baguio Roads, Malita, Davao Occidental Lane District SECT. A: KM. 1648 + 478 – KM. 1650 + 508; SECT. B: KM. 1656 + 214 – KM. 1656 + 536; SECT C: KM. 1657 + 093 – KM. 1657 + 321	Const. Section	Public Bidding	11/14/2016 to 11/20/2016	12/5/2016	4/11/2017 to 4/17/2017	4/18/2017 to 4/20/2017	GAA 2017	29,400,000.00		29,400,000.00	Paving of Shoulder

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMES, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer






Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
292004020100682	Locally Funded Projects – Local Infrastructure Program – Flood Control And Drainage – Flood Control Structures / Facilities - Construction Of Concrete Revetment, Colagsing Flood Control, Sta. Maria, Davao Occidental Lone District	Const. Section	Public Bidding	1/6/2017	1/25/2017	4/21/2017	5/16/2017	GAA 2017	1,470,000.00		1,470,000.00	Const. of Conc. Revetment
				to		to	to					
				1/12/2017		5/5/2017	5/24/2017					
292003020403421	MFO 2: Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Concrete Revetment, Tubalan Flood Control, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	11/24/2016	12/13/2016	5/2/2017	6/5/2017	GAA 2017	16,660,000.00		16,660,000.00	Const. of Conc. Revetment
				to		to	to					
				11/30/2016		5/4/2017	6/14/2017					
103004010313533	Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of DPWH Davao Del Sur 2nd DEO, Buhangin, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	1/6/2017	1/25/2017	3/17/2017	3/27/2017	GAA 2017	1,980,000.00		1,980,000.00	Const. of Multi - Purpose Building
				to		to	to					
				1/12/2017		3/24/2017	3/28/2017					


Prepared by:  
  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:  
  
**ALBERTO V. LLAMIG, JR.**  
 BAC Chairman

Recommended by:  
**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:  
**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
103004010313546	17LE0019 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Sta. Maria Elementary School, Sta. Maria, Davao Occidental Lone District	Const. Section	Public Bidding	1/6/2017	1/25/2017	3/27/2017	3/31/2017	GAA 2017	2,970,000.00		2,970,000.00	Const. of Multi - Purpose Building
				to		to	to					
103004010313534	17LE0020 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Malita Central Elementary School, Brgy. Poblacion, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	1/6/2017	1/25/2017	3/17/2017	3/27/2017	GAA 2017	2,970,000.00		2,970,000.00	Const. of Multi - Purpose Building
				to		to	to					
103004010313538	17LE0021 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Don Marcelino High School, Don Marcelino, Davao Occidental Lone District	Const. Section	Public Bidding	1/6/2017	1/25/2017	3/17/2017	3/27/2017	GAA 2017	2,970,000.00		2,970,000.00	Const. of Multi - Purpose Building
				to		to	to					
				1/12/2017		3/30/2017	4/6/2017					
				1/12/2017		3/24/2017	3/28/2017					
				1/12/2017		3/24/2017	3/29/2017					

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman


Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
103004010313540	17LE0022 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Colagsing Elementary School, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	11/28/2016	12/19/2016	2/20/2017	3/7/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to		to	to					
				12/4/2016		3/6/2017	3/14/2017					
103004010313551	17LE0023 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Kablulan Elementary School, Malita South, Davao Occidental	Const. Section	Public Bidding	11/28/2016	12/19/2016	4/26/2017	6/6/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to		to	to					
				12/4/2016		5/10/2017	6/15/2017					
103004010313552	17LE0024 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Santagose Elementary School, Malita, Davao Occidental	Const. Section	Public Bidding	11/28/2016	12/19/2016	3/21/2017	3/29/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to		to	to					
				12/4/2016		3/28/2017	4/3/2017					

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEO, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
103004010313553	17LE0025 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Kipaliko Elementary School, Davao Occidental	Const. Section	Public Bidding	11/28/2016	12/19/2016	3/21/2017	3/29/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to		to	to					
103004010313555	17LE0026 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Kisoy Elementary School, Davao Occidental	Const. Section	Public Bidding	11/28/2016	12/19/2016	3/17/2017	3/27/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to		to	to					
103004010313556	17LE0027 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Fagligdong Elementary School, Davao Occidental	Const. Section	Public Bidding	11/28/2016	12/19/2016	3/16/2017	3/27/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to		to	to					
				12/4/2016		3/28/2017	4/3/2017					

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEA, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
103004010313557	17LE0028 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Kangko Elementary School, Malita North, Davao Occidental	Const. Section	Public Bidding	11/28/2016	12/19/2016	3/14/2017	3/20/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to 12/4/2016		to 3/17/2017	to 3/23/2017					
103004010313558	17LE0029 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Mote Elementary School, Malita, Davao Occidental	Const. Section	Public Bidding	11/28/2016	12/19/2016	3/27/2017	4/27/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to 12/4/2016		to 4/10/2017	to 5/2/2017					
103004010313560	17LE0030 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Gusatbak Elementary School, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	11/28/2016	12/19/2016	4/26/2017	6/1/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to 12/4/2016		to 5/10/2017	to 6/8/2017					

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMAG, JR.**  
 BAC Chairman


Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
103004010313561	17LE0031 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Linadasan Elementary School, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	12/2/2016	12/21/2016	4/21/2017	5/30/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to		to	to					
103004010313562	17LE0032 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Maria Rita Medel Elementary School, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	12/2/2016	12/21/2016	3/2/2017	3/10/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to		to	to					
103004010313553	17LE0033 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Kidaman Elementary School, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	12/2/2016	12/21/2016	4/26/2017	6/1/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
				to		to	to					
				12/8/2016		5/5/2017	6/1/2017					
				12/8/2016		3/9/2017	3/16/2017					
				12/8/2016		5/10/2017	6/8/2017					

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMES, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MODE	CO (In Million Pesos)	
103004010313564	17LE0034 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Camalian Elementary School, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	12/2/2016 to 12/8/2016	12/21/2016	3/15/2017 to 3/24/2017	3/27/2017 to 3/29/2017	GAA 2017	1,000,000.00		1,000,000.00	Const. of Multi - Purpose Building
	17LE0035 Regionwide XI – Locally Funded Projects – Buildings and Other Structures – Multipurpose / Facilities – Construction of Barangay Day Care Center, Brgy. Fishing Village, Malita, Davao Occidental	Const. Section	Public Bidding	12/2/2016 to 12/8/2016	12/21/2016							Cancelled not included in the approved GAA
	17LE0036 Regionwide XI – Locally Funded Projects – Buildings and Other Structures – Multipurpose / Facilities – Construction of Barangay Day Care Center, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	12/2/2016 to 12/8/2016	12/21/2016							Cancelled not included in the approved GAA

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMEGA, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	17LE0037 Regionwide XI – Locally Funded Projects – Buildings and Other Structures – Multipurpose / Facilities – Construction of Small Multi-Purpose Building of Culaman, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	12/2/2016 to 12/8/2016	12/21/2016							Cancelled not included in the approved GAA
	17LE0038 Regionwide XI – Locally Funded Projects – Buildings and Other Structures – Multipurpose / Facilities – Construction of Small Multi-Purpose Building of Lais, Malita, Davao Occidental	Const. Section	Public Bidding	12/2/2016 to 12/8/2016	12/21/2016							Cancelled not included in the approved GAA

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMES, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTAL**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
103004010313535	17LE0039 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Buhangin Elementary School, Brgy. Buhangin, Malita, Davao Occidental	Const. Section	Public Bidding	12/8/2016	12/27/2016	3/21/2017	3/29/2017	GAA 2017	1,485,000.00		1,485,000.00
				to		to					
				12/14/2016		3/28/2017	3/31/2017				
103004010313536	17LE0040 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Datu Danwata Elementary School, Malita, Davao Occidental	Const. Section	Public Bidding	12/8/2016	12/27/2016	3/27/2017	3/31/2017	GAA 2017	1,485,000.00		1,485,000.00
				to		to					
				12/14/2016		3/30/2017	4/4/2017				
103004010313537	17LE0041 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Demoloc Elementary School, Brgy. Demoloc, Malita, Davao Occidental	Const. Section	Public Bidding	12/8/2016	12/27/2016	3/21/2017	3/29/2017	GAA 2017	1,485,000.00		1,485,000.00
				to		to					
				12/14/2016		3/28/2017	4/4/2017				

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLANEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONT**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
103004010313539	17LE0042 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Jose Abad Santos Elementary School, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	12/8/2016 to 12/14/2016	12/27/2016	3/2/2017 to 3/9/2017	3/10/2017 to 3/16/2017	GAA 2017	1,485,000.00		1,485,000.00
103004010313541	17LE0043 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Lapuan High School, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	12/8/2016 to 12/14/2016	12/27/2016	3/23/2017 to 3/28/2017	3/29/2017 to 4/3/2017	GAA 2017	1,485,000.00		1,485,000.00
103004010313542	17LE0044 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Macol Elementary School, Malita, Davao Occidental	Const. Section	Public Bidding	12/8/2016 to 12/14/2016	12/27/2016	3/21/2017 to 3/28/2017	3/29/2017 to 4/4/2017	GAA 2017	1,485,000.00		1,485,000.00

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTIVEROS**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
103004010313543	17LE0045 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Ismael Yahya Elementary School, Malita, Davao Occidental	Const. Section	Public Bidding	12/8/2016	12/27/2016	3/27/2017	3/31/2017	GAA 2017	1,485,000.00		1,485,000.00
				to 12/14/2016		to 3/30/2017	to 4/6/2017				
103004010313544	17LE0046 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Sarangani Elementary School, Sarangani, Davao Occidental	Const. Section	Public Bidding	12/8/2016	12/27/2016	2/24/2017	3/10/2017	GAA 2017	1,485,000.00		1,485,000.00
				to 12/14/2016		to 3/9/2017	to 3/16/2017				

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMES, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEDIO C. ONT...**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
103004010313545	17LE0047 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Sarangani High School, Sarangani, Davao Occidental	Const. Section	Public Bidding	12/9/2016		2/24/2017	3/10/2017	GAA 2017	1,485,000.00		1,485,000.00
				to	12/28/2016	to	to				
				12/15/2016		3/9/2017	3/16/2017				
103004010313550	17LE0048 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Barangay Day Care Center Building of Barangay Colagsing, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	12/9/2016		4/21/2017	5/16/2017	GAA 2017	700,000.00		700,000.00
				to	12/28/2016	to	to				
				12/15/2016		5/5/2017	5/24/2017				
103004010313554	17LE0049 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of TFS Billbak Elementary School, Malita, Davao Occidental	Const. Section	Public Bidding	12/9/2016		3/17/2017	3/27/2017	GAA 2017	700,000.00		700,000.00
				to	12/28/2016	to	to				
				12/15/2016		3/24/2017	3/30/2017				

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMAS, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer  
For and in the absence of the District Engineer:

Approved by:


**EMEDIO C. ON**  
OIC - District Engineer  
**RODRIGO C. LARETE**  
Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
103004010313559	17LE0050 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Lorenzo Manuel Elementary School, Malita, Davao Occidental	Const. Section	Public Bidding	12/9/2016 to 12/15/2016	12/28/2016	4/21/2017 to 5/5/2017	5/16/2017 to 5/24/2017	GAA 2017	700,000.00		700,000.00
103004010313565	17LE0051 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Camahual Elementary School, Sarangani, Davao Occidental	Const. Section	Public Bidding	12/9/2016 to 12/15/2016	12/28/2016	3/27/2017 to 3/30/2017	3/31/2017 to 4/6/2017	GAA 2017	1,485,000.00		1,485,000.00
103004010313566	17LE0052 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Sangkokdatal Elementary School, Sarangani, Davao Occidental	Const. Section	Public Bidding	12/9/2016 to 12/15/2016	12/28/2016	3/23/2017 to 3/28/2017	3/29/2017 to 4/3/2017	GAA 2017	1,485,000.00		1,485,000.00

Prepared by:  
  
**LEO T. PARDELLO**  
 BAC Secretariat

Checked and Reviewed by:  
  
**ALBERTO V. LLAMAG, JR.**  
 BAC Chairman

Recommended by:  
**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:  
**EMEDIO C. ON**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
103004010313567	17LE0053 Locally Funded Projects – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building of Konei Elementary School, Sarangani, Davao Occidental	Const. Section	Public Bidding	12/9/2016		3/24/2017	3/31/2017	GAA 2017	1,485,000.00		1,485,000.00
				to	12/28/2016	to	to				
				12/15/2016		3/30/2017	4/6/2017				
165003016400150	17LE0054 MFO 1: National Road Network Services – Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges – Buhangin Bridge II Including Approaches and RROW along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Malita, Davao Occidental KM. 1617 + 802.520 TO KM. 1618 + 385.320	Const. Section	Public Bidding	12/9/2016		3/23/2017	3/29/2017	GAA 2017	36,909,720.00		36,909,720.00
				to	12/28/2016	to	to				
				12/15/2016		3/28/2017	3/30/2017				
165003016201179	17LE0055 MFO 1: National Road Network Services – Construction and Maintenance of Bridges Along National Roads – Rehabilitation / Major Repair of Permanent Bridges –Lapuan Bridge (B00222mn) along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Don Marcelino , Davao Occidental KM. 1675 + 438 TO KM. 1675 + 478	Const. Section	Public Bidding	12/9/2016		3/27/2017	3/31/2017	GAA 2017	10,819,200.00		10,819,200.00
				to	12/28/2016	to	to				
				12/15/2016		3/30/2017	4/6/2017				

Prepared by:  
  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:  
  
**ALBERTO V. LLAMES, JR.**  
 BAC Chairman

Recommended by:  
**RODRIGO C. LARETE**  
 Asst. District Engineer  
 For and in the absence of the District Engineer:

Approved by:  
**EMEDIO C. ON**  
 OIC - District En  
  
**RODRIGO C. LARETE**  
 Asst. District En



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
16500405040070B	17LE0056 Locally-Funded Projects – Local Infrastructure Program – Roads and Bridges – Local Bridge – Construction of Hanging Bridge (Phase 1 – Partial Construction), Barangay Basiawan, Sta. Marla, Davao Occidental STA. 0 + 182.741 TO STA. 0 + 219.541	Const. Section	Public Bidding	12/16/2016	1/4/2017	3/27/2017	4/3/2017	GAA 2017	1,881,000.00		1,881,000.00
				to		to	to				
292003020403411	17LE0057 MFO 2: Flood Management Services – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Concrete Retention, Felis Flood Control, Malita, Davao Occidental Lone District	Const. Section	Public Bidding	12/16/2016	1/4/2017	3/28/2017	3/31/2017	GAA 2017	9,996,000.00		9,996,000.00
				to		to	to				
165004050308552	17LE0058 Locally-Funded Projects – Local Infrastructure Program – Roads and Bridges – Local Roads – Const. of Brgy. Road, Brgy. West Lamidan to Brgy. Data Labe, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	12/16/2016	1/4/2017	3/24/2017	3/31/2017	GAA 2017	2,475,000.00		2,475,000.00
				to		to	to				
				12/22/2016		3/30/2017	4/6/2017				

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTALA**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
165003016400153	17LE0059 MFO 1: National Road Network Services – Const. and Maintenance of Bridges Along National Roads – Const. of New Permanent Bridges – Kakikan Bridge II Along Demoloc-Little Baguio-Alabel Road, Malita, Davao Occidental Lone District KM. 1662 + 100 TO KM. 1662 + 500	Const. Section	Public Bidding	12/16/2016	1/4/2017	3/27/2017	3/31/2017	GAA 2017	29,350,000.00		29,350,000.00
				to		3/30/2017	4/6/2017				
165003016400152	17LE0060 MFO 1: National Road Network Services – Const. and Maintenance of Bridges Along National Roads – Const. of New Permanent Bridges – Datu Danwata Bridge Along Demoloc-Little Baguio-Alabel Road, Malita, Davao Occidental Lone District KM. 1662 + 500 TO KM. 1662 + 838.496	Const. Section	Public Bidding	12/16/2016	1/4/2017	4/11/2017	4/18/2017	GAA 2017	29,350,000.00		29,350,000.00
				to		4/17/2017	4/19/2017				

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTA**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
165003016900134	17LE0061: MFO 1: National Road Network Services – Network Development – Off-Carriageway Improvement Including Drainage – Tertiary Roads – Demoloc-Little Baguio-Alabel Road, Malita, Davao Occidental Lone District SECT. A: KM 1639 + 200 – KM 1639 + 621 (PAVING OF SHOULDERS); SECT B: KM 1639 + 200 – KM 1639 + 621 (DRAINAGE BOTH SIDE); SECT C: KM 1639 + 621 – KM 1642 + 280 (PAVING OF SHOULDERS)	Const. Section	Public Bidding	12/16/2016  to  12/22/2016	1/4/2017	4/12/2017  to  4/18/2017	4/19/2017  to  4/20/2017	GAA 2017	45,890,460.00		45,890,460.00
292003020403414	17LE0062 MFO 2: Flood Management Services – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Concrete Revetment, Lais Flood Control, Don Marcelino, Davao Occidental Lone District	Const. Section	Public Bidding	12/16/2016  to  12/22/2016	1/4/2017	4/11/2017  to  4/17/2017	4/18/2017  to  4/20/2017	GAA 2017	29,400,000.00		29,400,000.00

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C. ONTALA**  
OIC - District Engineer

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
165003014800196	17LE0063 MFO 1: National Road Network Services – Asset Preservation of National Roads – Const. / Upgrading/ Rehabilitation of Drainage Along National Roads – Secondary Roads, Davao – Sarangani Coastal Road (Malalag-Malita-Jas-Glan), Malita, Davao Occidental Lone District KM. 1634 + 490 – KM. 1637 + 039 AS PER RBIA	Const. Section	Public Bidding	12/28/2016		4/21/2017	5/30/2017	GAA 2017	47,835,000.00		47,835,000.00
				to	1/17/2017	to	to				
165003014900169	17LE0064 MFO 1: National Road Network Services – Asset Preservation of National Roads – Const. / Upgrading/ Rehabilitation of Drainage Along National Roads – Tertiary Roads, Demoloc-Little Baguio-Alabel Road, Malita, Davao Occidental Lone District KM. 1637 (+-) 962 – KM. 1637 + 200	Const. Section	Public Bidding	12/28/2016		5/2/2017	6/5/2017	GAA 2017	16,681,560.00		16,681,560.00
				to	1/17/2017	to	to				
165003015400235	17LE0065 MFO 1: National Road Network Services – Network Development – Construction Of Missing Gaps Connecting National Roads Including RROW, Demoloc-Little Baguio-Alabel Road Including RROW, Malita, Davao Occidental Lone District (KM. 1671 + 900 – KM. 1673 + 493.653 w/ equation)	Const. Section	Public Bidding	12/28/2016		3/27/2017	3/31/2017	GAA 2017	41,237,000.00		41,237,000.00
				to	1/17/2017	to	to				
				1/3/2017		5/5/2017	6/1/2017				
				1/3/2017		5/4/2017	6/14/2017				
				1/3/2017		3/30/2017	4/5/2017				

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ANBERTO V. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDIO C.**  
OIC - District Engineer  
**RODRIGO C.**  
Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental


**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
165003016400149	17LE0066 MFO 1: Construction and Maintenance of Bridges Along National Roads – Construction Of New Permanent Bridges – Construction Of Bo. Bukid Bridge Along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Bo. Bukid, Jose Abad Santos, Davao Occidental (KM. 1777 + 300 – KM. 1777 + 800)	Const. Section	Public Bidding	12/28/2016	1/17/2017	3/23/2017	3/29/2017	GAA 2017	29,350,000.00		29,350,000.00
				to		to	to				
	17LE0067 MFO 1: Construction and Maintenance of Bridges Along National Roads – Construction Of New Permanent Bridges – Construction Of Malabinuang Bridge Along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Malabinuang, Jose Abad Santos, Davao Occidental KM. 1784 + 059.119 ~ KM. 1784 + 420	Const. Section	Public Bidding	12/28/2016	1/17/2017	4/21/2017	5/30/2017	GAA 2017	29,350,000.00		29,350,000.00
				to		to	to				
				1/3/2017		3/28/2017	3/29/2017				
				1/3/2017		5/5/2017	5/31/2017				

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEDIO C.**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C.**  
 Asst. District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental


**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)
292003020403416	17LE0068 MFO 2: Flood Management Services – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Concrete Revetment, Luayon Flood Control, Don Marcelino, Davao Occidental Lone District	Const. Section	Public Bidding	12/28/2016 to 1/3/2017	1/17/2017	4/27/2017 to 5/5/2017	5/30/2017 to 5/31/2017	GAA 2017	43,512,000.00		43,512,000.00
165003030800360	17LE0069 MFO 3: Maintenance and Construction Services of Other Infrastructures – Construction / Improvement of Access Roads Leading To Airports, Seaports, and Declared Tourism Destination – To Declared Tourism Destinations – Brgy. Pangyan Road Leading To Tudaya Falls, Pangyan, Malita, Davao Occidental Lone District (STA. 0004 + 929.39 -- STA. 0005 + 662)	Const. Section	Public Bidding	12/28/2016 to 1/3/2017	1/17/2017	3/13/2017 to 3/15/2017	3/15/2017 to 3/16/2017	GAA 2017	40,670,000.00		40,670,000.00
	17LE0070 Regionwide XI – Locally Funded Projects – Buildings and Other Structures – Multipurpose / Facilities – Construction of Mini-Health Center, Brgy. Poblacion, Malita, Davao Occidental	Const. Section	Public Bidding	12/28/2016 to 1/3/2017	1/17/2017						

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMEGO, JR.**  
 BAC Chairman


Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEDIO C.**  
 OIC - District Engineer

For and in the absence of the District Engineer:

  
**RODRIGO C.**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Pesos)
17LE0071	Locally Funded Projects – Local Infrastructure Program - Buildings and Other Structures – Multipurpose / Facilities – Construction of Tribal Hall Building of Kiblawan, Kiblawan, Davao Del Sur	Const. Section	Public Bidding	12/29/2016 to 1/4/2017							
17LE0072	Locally Funded Projects – Local Infrastructure Program - Buildings and Other Structures – Multipurpose / Facilities – Improvement of Gym, Baclayon, Malalag, Davao Del Sur	Const. Section	Public Bidding	12/29/2016 to 1/4/2017							
17LE0073	Locally Funded Projects – Local Infrastructure Program - Buildings and Other Structures – Multipurpose / Facilities – Improvement of Gym, Bagumbayan, Malalag, Davao Del Sur	Const. Section	Public Bidding	12/29/2016 to 1/4/2017							

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLAMEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMEDI**  
OIC - Di

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst. Di



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Pe
268004010100970	17LE0074 Construction Of 1 Storey-3cl School Building (Attached Toilet) at Kablulan ES, Malita, Davao Occidental	Const. Section	Public Bidding	1/25/2017	2/14/2017	3/1/2017	3/10/2017	GAA 2017	2,891,790.00		2,891
				to 1/31/2017		to 3/9/2017	to 3/15/2017				
268004010100970	17LE0075 Construction Of 1 Storey-3cl School Building (Attached Toilet) at Molmol ES, Jose Abad Santos , Davao Occidental	Const. Section	Public Bidding	1/25/2017	2/14/2017	3/1/2017	3/9/2017	GAA 2017	2,921,490.00		2,921
				to 1/31/2017		to 3/8/2017	to 3/14/2017				
268004010100970	17LE0076 Construction Of 2 Units - 1 Storey- 4CL School Building (Attached Toilet) at Molmol ES, Jose Abad Santos , Davao Occidental	Const. Section	Public Bidding	1/25/2017	2/14/2017	3/2/2017	3/10/2017	GAA 2017	8,068,036.01		8,068
				to 1/31/2017		to 3/9/2017	to 3/15/2017				
268004010100970	17LE0077 Construction Of 2 Units - 1 Storey- 4CL School Building (Attached Toilet) at Kablulan ES, Malita , Davao Occidental	Const. Section	Public Bidding	1/25/2017	2/14/2017	3/3/2017	3/16/2017	GAA 2017	8,107,636.01		8,189
				to 1/31/2017		to 3/15/2017	to 3/17/2017				

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLANEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMED**  
OIC -

For and in the absence of the District Engineer:

**RODR**  
Asst. D




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental


**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Pe
268004010100970	17LE0078 Construction Of 3 Storey - 12CL School Building at Balangonan ES, Jose Abad Santos (Trinidad) , Davao Occidental	Const. Section	Public Bidding	1/25/2017 to 1/31/2017	2/14/2017	3/10/2017 to 3/15/2017	3/16/2017 to 3/17/2017	GAA 2017	18,396,446.31		18,396
268004010100970	17LE0079 Construction Of 2 Storey - 8CL School Building at Maria-Rita Medel ES, Jose Abad Santos (Trinidad) , Davao Occidental	Const. Section	Public Bidding	1/25/2017 to 1/31/2017	2/14/2017	3/3/2017 to 3/9/2017	3/10/2017 to 3/14/2017	GAA 2017	12,068,176.08		12,068
268004010100970	17LE0080 Construction Of 2 Storey - 8CL School Building at Manuel Medel Sr. ES, Jose Abad Santos (Trinidad) , Davao Occidental	Const. Section	Public Bidding	1/25/2017 to 1/31/2017	2/14/2017	3/3/2017 to 3/9/2017	3/10/2017 to 3/14/2017	GAA 2017	12,028,576.08		12,028
268004010100970	17LE0081 Construction Of 1 Storey-1CL School Building (Attached Toilet) at Manuel Medel Sr. ES, Jose Abad Santos , Davao Occidental	Const. Section	Public Bidding	1/25/2017 to 1/31/2017	2/14/2017	3/1/2017 to 3/9/2017	3/10/2017 to 3/14/2017	GAA 2017	1,123,650.00		1,123

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMES, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEL**  
 OIC - E

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. D



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental


**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Phy		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (I
268004010100970	17LE0082 Construction Of 1 Storey-1CL School Building (Attached Toilet) at Maria-Rita Medel ES, Jose Abad Santos , Davao Occidental	Const. Section	Public Bidding	1/25/2017 to 1/31/2017	2/14/2017	3/10/2017 to 3/15/2017	3/16/2017 to 3/17/2017	GAA 2017	1,128,600.00		1,128

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMEG, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

For and in the absence of the District Engineer:

Approved by:

**EMERSON**  
 OIC -

  
**RODRIGO C. LARETE**  
 Asst. District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE X**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Ph		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO
165003015800334	17LE0083 Road Upgrading (Gravel To Concrete)-Tertiary Roads- Demoloc-Little Baguio-Alabel Road Including Row (Demoloc Section), Davao Occidental Lone District, Section 1) Km. 1658+700.00-Km. 1660+347; Section 2) Km. 1660+742-K 1661+372	Const. Section	Public Bidding	2/20/2017 to 2/26/2017	3/14/2017	3/29/2017 to 3/30/2017	3/31/2017 to 4/6/2017	GAA 2017	95,912,315.00		95,9

Prepared by:

**LEO T. PARDILLO**  
BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLANEG, JR.**  
BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
Asst. District Engineer

Approved by:

**EMILIO**  
OIC -

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
Asst.




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (1 P)
165003015800335	17LE0084 Road Upgrading (Gravel To Concrete) of Demoloc-Little Baguio-Alabel Road Including RROW (Demoloc Section), Davao Occidental Lone District, Section 1) Km. 1661+372.000-Km. 1662+000.000; Section 2) Km. 1663+000.000-K 1664+320.000	Const. Section	Public Bidding	3/8/2017 to 3/14/2017	3/27/2017	4/12/2017 to 4/18/2017	4/18/2017 to 4/21/2017	GAA 2017	84,028,340.00		84,028,340.00

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLANEG, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EME**  
 OIC -

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst.




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (1 P)
292003020403425	17LE0085 MFO 2: Flood Management Services – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Concrete Revetment, Brgy. Pamana Flood Control, Malita, Davao Occidental Lone District Malita, Davao Occidental Lone District (Sta. 2 + 110.00 – Sta. 2 + 372.00)	Const. Section	Public Bidding	4/5/2017	4/25/2017	5/15/2017	5/23/2017	GAA 2017	24,500,000.00		24,500,000.00
				to 4/11/2017		to 5/22/2017	to 6/1/2017				
292003020403424	17LE0086 MFO 2: Flood Management Services – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Concrete Revetment, Brgy. Lacaron Flood Control, Malita, Davao Occidental Lone District (STA. Q + 640.00 – STA. 1 + 000.00)	Const. Section	Public Bidding	4/5/2017	4/25/2017	5/15/2017	5/23/2017	GAA 2017	14,700,000.00		14,700,000.00
				to 4/11/2017		to 5/22/2017	to 6/1/2017				

Prepared by:

  
**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

  
**ALBERTO V. LLAMAG, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMERSON**  
 OIC -

For and in the absence of the District Engineer:

  
**RODRIGO C. LARETE**  
 Asst. District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2017 Regular Infrastructure Project**  
**(UPDATED)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (I Pe
17LE0087	Provision of Faded Thermoplastic Pavement Markings Along Davao-Sarangani-Coastal Road, Highway Junction Mana- Lagumit- Little Baguio Road, Demoloc- Little Baguio- Alabel Road (Intermittent Section)	Maint. Section	Public Bidding	5/5/2017 to 5/11/2017	5/19/2017	6/1/2017 to 6/8/2017	5/9/2017 to 6/19/2017	GAA 2017	5,000,000.00		5,000,000.00

Prepared by:

**LEO T. PARDILLO**  
 BAC Secretariat

Checked and Reviewed by:

**ALBERTO V. LLANEG, JR.**  
 BAC Chairman

Recommended by:

**RODRIGO C. LARETE**  
 Asst. District Engineer

Approved by:

**EMEL**  
 OIC -

For and in the absence of the District Engineer:

**RODRIGO C. LARETE**  
 Asst. District Engineer