

DPWH La Union First District Engineering Office Updated Annual Procurement Plan for Infrastructure FY 2017

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/ REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17AE0001	Construction/Rehabilitation/Completion of Public Market, Brgy. Ili Sur, San Juan, La Union	La Union 1st DEO	Public Bidding	November 5 - 11, 2016	November 29, 2016	February 6, 2017	February 21, 2017	GAA CY 2017	8,918,000.00		8,918,000.00	32.8 m x 26 m Multi-Purpose Building complete with Electrical Works and Plumbing Works
17AE0002	Construction/Rehabilitation/Completion of Public Market, Brgy. Poblacion, Bacnotan, La Union	La Union 1st DEO	Public Bidding	November 5 - 11, 2016	November 28, 2016	February 6, 2017	February 21, 2017	GAA CY 2017	9,114,000.00		9,114,000.00	34 m x 37 m Multi-Purpose Building complete with Electrical Works.
17AE0003	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along San Fernando - Bagulin Road, K0284+500 to K0284+520 Nagyubuyuban, San Fernando City, La Union (Re-Advertisement)	La Union 1st DEO	Public Bidding	December 6 - 12, 2016	December 26, 2016	February 6, 2017	February 15, 2017	GAA CY 2017	1,000,000.00		1,000,000.00	40 l.m. Slope Protection (Crib Wall)
17AE0004	Completion of Multi-Purpose Building, Brgy. Sinapangan, Bangar, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2016	December 1, 2016	February 6, 2017	February 21, 2017	GAA CY 2017	1,960,000.00		1,960,000.00	Installation of 1 set of truss; Roofing works with gutter & downspout; Plastering and Painting Works; Electrical Works
17AE0005	Construction/ Improvement of Multi-Purpose Building, Brgy. Castro, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2016	December 1, 2016	February 6, 2017	February 21, 2017	GAA CY 2017	3,920,000.00		3,920,000.00	RSB and RC for L4 - Footing and Column; RSB and RC for L2 - Tie Beam and Beam; RSB and RC for On-Fill Slab; Painting of Masonry Works and Steelworks; Structural Steel; 7 sets of Trusses; Roofing works for 6 spans; Cement Plaster Finish
17AE0006	Rehabilitation/ Major Repair of Bridges, San Vicente Bridge (800670LZ) along San Fernando Airport Road	La Union 1st DEO	Public Bidding	November 10 - 16, 2016	December 1, 2016	February 6, 2017	February 23, 2017	GAA CY 2017	3,689,700.00		3,689,700.00	2 Layers - Carbon Fiber Sheets for Girder % Slab Soffit; 6 pcs - 50 x 1 mm, Carbon Plate for Girders; Non Shrink Mortar for Middle Girdes & Shear Blocks; Reinforcing Steel Bars for Shear Blocks; Structural Crack Injections for Girders; Asphaltic Plug Expansion Joints for 2 Abutments

17AE0007	Repair/ Rehabilitation of Multi-Purpose Building at DMMMSU-NLUC, Brgy. Sapilang, Bacnotan, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2016	December 1, 2016	February 6, 2017	February 21, 2017	GAA CY 2017	5,488,000.00		5,488,000.00	Ceiling Works (Painted); Painting of Existing Steel Structures; Wirlings and Lightings; Roofing Works; Windows; Installation of Downspout; Retrofitting of Existing Truss
17AE0008	Reconstruction of Damaged Paved National Road along San Fernando Airport Rd. K0265+000 - K0265+891 and K0265+904 - K0266+164, Brgy. Pagudpud to Brgy. San Vicente, San Fernando City, La Union (Re-Advertisement)	La Union 1st DEO	Public Bidding	December 23 - 29, 2016	January 16, 2017	March 3, 2017	March 16, 2017	GAA FY 2017	28,420,000.00		28,420,000.00	1.044 km Carriageway; 294 l.m. Drainage
17AE0009	Rehabilitation/Major Repair of Permanent Bridges, Maragayap East Bridge along Manila North Road	La Union 1st DEO	Public Bidding	November 23 - 29, 2016	December 13, 2016	February 6, 2017	February 23, 2017	GAA FY 2017	3,611,300.00		3,611,300.00	1.044 km carriageway; 252 l.m. drainage
17AE0010	Rehabilitation/Major Repair of Permanent Bridges, Baroro Bridge along Manila North Road	La Union 1st DEO	Public Bidding	November 23 - 29, 2016	December 13, 2016	February 6, 2017	February 23, 2017	GAA FY 2017	4,228,700.00		4,228,700.00	147 l.m. (one lane only) road; 196.70 l.m. bridge
17AE0011	Rehabilitation/Major Repair of Bridges, Bumbuneg Bridge (B00874LZ) along San Juan - San Gabriel Road (Re-Advertisement)	La Union 1st DEO	Public Bidding	December 23 - 29, 2016	January 16, 2017	February 16, 2017	March 3, 2017	GAA FY 2017	19,600,000.00		19,600,000.00	85.52 l.m. Bridge
17AE0012	Replacement of Permanent Weak Bridge along Manila North Road, Taboc Bridge (B02650LZ) - Phase II Brgy. Taboc, San Juan, La Union	La Union 1st DEO	Public Bidding	November 23 - 29, 2016	December 28, 2016	February 6, 2017	February 28, 2017	GAA FY 2017	48,510,000.00		48,510,000.00	320 l.m. Bridge Transition; 40 l.m. Bridge Structure
17AE0013	Improvement/ Widening of National Roads along San Fernando Port Road K0267+(-325) to K0268+555 Brgy. Poro, San Fernando City, La Union	La Union 1st DEO	Public Bidding	November 23 - 29, 2016	December 20, 2016	February 6, 2017	February 21, 2017	GAA FY 2017	19,600,000.00		19,600,000.00	2,654 l.m. Widening; 222 l.m. Drainage
17AE0014	Rehabilitation of Cabaroan Bridge (B00873LZ) along San Juan - San Gabriel Road, Brgy. Cabaroan, San Juan, La Union	La Union 1st DEO	Public Bidding	December 6 - 12, 2016	December 26, 2016	February 6, 2017	February 22, 2017	GAA CY 2017	9,310,000.00		9,310,000.00	159.54 l.m. Bridge; Slope Protection

17AE0015	Rehabilitation of Damaged Paved National Roads including drainage along San Juan - San Gabriel Road, K0282+920 to K0283+916 Brgy. Cabaroan, San Juan, La Union	La Union 1st DEO	Public Bidding	December 6 - 12, 2016	December 26, 2016	February 6, 2017	February 22, 2017	GAA CY 2017	24,500,000.00	24,500,000.00	980 m carriageway, concrete flume
17AE0016	Construction/ Improvement of Multi-Purpose Building Poblacion, Santol, La Union	La Union 1st DEO	Public Bidding	December 6 - 12, 2016	December 26, 2016	February 6, 2017	February 21, 2017	GAA CY 2017	3,920,000.00	3,920,000.00	Construction/Improvement of multi-purpose building
17AE0018	Rehabilitation and Improvement of Amburayan River Control at Brgy. Alzate, Bangar, La Union	La Union 1st DEO	Public Bidding	December 17 - 23, 2016	January 9, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	19,600,000.00	19,600,000.00	232 l.m. Gabions, Mattresses and Earthdike
17AE0019	Rehabilitation and Improvement of Amburayan River Control at Sitio Pudoc, Brgy. Alzate, Bangar, La Union	La Union 1st DEO	Public Bidding	December 17 - 23, 2016	January 9, 2017	February 6, 2017	February 23, 2017	GAA CY 2017	19,600,000.00	19,600,000.00	230 l.m. Gabions, Mattresses, Earthdike and Grouted Riprap
17AE0020	Rehabilitation and Improvement of Amburayan River Control at Brgy. Quintarong, Bangar, La Union	La Union 1st DEO	Public Bidding	December 17 - 23, 2016	January 9, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	9,800,000.00	9,800,000.00	4 units - 20 l.m. Spur Dike spacing at 40 m
17AE0021	Rehabilitation and Improvement of Amburayan River Control at Brgy. MIndoro, Bangar, La Union	La Union 1st DEO	Public Bidding	December 17 - 23, 2016	January 9, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	19,600,000.00	19,600,000.00	4 units 20 l.m. Spur Dike spacing at 40 m; 50 l.m. riverwall gabions; 50 l.m. mattresses
17AE0022	Rehabilitation and Improvement of Amburayan River Control at Brgy. Consuegra, Bangar, La Union	La Union 1st DEO	Public Bidding	December 17 - 23, 2016	January 9, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	5,458,600.00	5,458,600.00	2 units 24 l.m. Spur Dike spacing at 40 m
17AE0023	Rehabilitation and Improvement of Borobor River Control at Brgy. Rimos, Luna, La Union	La Union 1st DEO	Public Bidding	December 22 - 28, 2016	January 16, 2017	February 20, 2017	March 16, 2017	GAA CY 2017	17,640,000.00	17,640,000.00	438 l.m. Gabions; grouted Riprap
17AE0024	Construction of New Permanent Ipet Bridge along Alilem-Sugpon-Sudipen Road Brgy. Ipet, Sudipen, La Union	La Union 1st DEO	Public Bidding	December 22 - 28, 2016	January 16, 2017	February 6, 2017	February 24, 2017	GAA CY 2017	14,700,000.00	14,700,000.00	12.00 l.m. Bridge (Flat Slab)
17AE0025	Replacement of Permanent Weak Bridge, San Juan Bridge (B00871LZ) along San Juan - San Gabriel Road Brgy. Ili Norte, San Juan, La Union	La Union 1st DEO	Public Bidding	December 22 - 28, 2016	January 16, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	19,600,000.00	19,600,000.00	20.00 l.m. Bridge (Flat Slab)

17AE0026	Reconstruction of Damaged Paved National Roads including drainage along Luna - Bangar - Road, K0306+000 to K0307+1040 Brgy. Rilmos #3, Luna, La Union to Brgy. Paratong #4, La Union	La Union 1st DEO	Public Bidding	December 27, 2016 - January 2, 2017	January 17, 2017	February 6, 2017	February 20, 2017	GAA CY 2017	39,200,000.00		39,200,000.00	2,040 m Carriageway; Concrete Flume
17AE0027	Preventive Maintenance along San Fernando - Bagulin Road K0272+828 to K0273+000, K0273+600 to K0273+1010, K0274+306 to K0275+003, K0277+130 to K0277+430, K0277+524 to K0277+548, K0278+000 to K0278+258	La Union 1st DEO	Public Bidding	December 27, 2016 - January 2, 2017	January 17, 2017	February 6, 2017	February 15, 2017	GAA CY 2017	29,535,240.00		29,535,240.00	2.669 Lane Km Road
17AE0028	Construction of San Fernando By- Pass Road K0269+360 to K0270+500, K0273+283 to K0274+770	La Union 1st DEO	Public Bidding	December 27, 2016 - January 2, 2017	January 20, 2017	February 6, 2017	February 27, 2017	GAA CY 2017	35,280,000.00		35,280,000.00	1,266 m Carriageway; 1,040 m Concrete Flume; 940 m Widening (Shoulder)
17AE0029	Rehabilitation and Improvement of Amburayan River Control at Brgy. Nagsabaran, Bangar, La Union	La Union 1st DEO	Public Bidding	December 27, 2016 - January 2, 2017	January 17, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	9,800,000.00		9,800,000.00	River Control - Grouted Riprap, Gablions
17AE0030	Construction of Drainage along San Fernando - Bagulin Road, K0271+829 to K0273+000	La Union 1st DEO	Public Bidding	December 27, 2016 - January 2, 2017	January 17, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	19,600,000.00		19,600,000.00	2,424 m Open Une Canal
17AF0032	Rehabilitation and Improvement of Amburayan River at Brgy. Ipet, Sudipen, La Union	La Union 1st DEO	Public Bidding	December 30, 2016 - January 5, 2017	January 20, 2017	February 13, 2017	February 28, 2017	GAA CY 2017	19,600,000.00		19,600,000.00	River Control - Grouted Riprap, Gablions
17AE0033	Rehabilitation and Improvement of Amburayan River Control Project at Brgy. Ma. Cristina, Bangar, La Union	La Union 1st DEO	Public Bidding	December 30, 2016 - January 5, 2017	January 20, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	9,800,000.00		9,800,000.00	River Control - Gablions (1x1x2)
17AE0034	Rehabilitation and Improvement of Amburayan River at Brgy. Namaltugan, Sudipen, La Union	La Union 1st DEO	Public Bidding	December 30, 2016 - January 5, 2017	January 20, 2017	February 6, 2017	February 23, 2017	GAA CY 2017	19,600,000.00		19,600,000.00	River Control - Gablions (1x1x2), Mattresses
17AE0035	Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along San Juan - San Gabriel Road, K0280+480 to K0280+708 Brgy. Sto. Rosario, San Juan, La Union	La Union 1st DEO	Public Bidding	December 30, 2016 - January 5, 2017	January 25, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	8,416,240.00		8,416,240.00	Slope Protection - Gablions

17AE0036	Widening of Permanent Bridges to More Than 2 Lanes, Sta. Rita Bridges (B02653LZ) along Manila North Road, Brgy. Sta. Rita, Bacnotan, La Union	La Union 1st DEO	Public Bidding	December 30, 2016 - January 5, 2017	January 20, 2017	February 16, 2017	March 10, 2017	GAA CY 2017	10,548,000.00		10,548,000.00	12.00 l.m. Bridge (Back of Backwall); Flat slab
17AE0037	Reconstruction of Damaged Paved National Roads including drainage along Bacnotan - Luna - Balaoan Road K0287+498 to K0287+1002, K0287+1002 to K0288+000, K0288+000 to K0288+304, K0291+000 to K0291+711	La Union 1st DEO	Public Bidding	December 31, 2016 - January 6, 2017	January 20, 2017	February 6, 2017	March 14, 2017	GAA CY 2017	39,064,760.00		39,064,760.00	2.014 k.m. PCCP; 711 l.m. Drainage
17AE0038	Construction of Drainage along Manila North Road, K0298+808 to K0299+960, K0311+000 to K0311+926	La Union 1st DEO	Public Bidding	December 31, 2016 - January 6, 2017	January 20, 2017	February 13, 2017	March 10, 2017	GAA CY 2017	34,300,000.00		34,300,000.00	Concrete Flume
17AE0039	Rehabilitation and Improvement of Amburayan River Control at Brgy. Ilocano, Sudipen, La Union	La Union 1st DEO	Public Bidding	December 31, 2016 - January 6, 2017	January 20, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	9,800,000.00		9,800,000.00	River Control - Gabions (1x1x2)
17AE0040	Rehabilitation and Improvement of Amburayan River Control at Brgy. Old Central, Sudipen, La Union	La Union 1st DEO	Public Bidding	December 31, 2016 - January 6, 2017	January 20, 2017	February 6, 2017	February 21, 2017	GAA CY 2017	19,600,000.00		19,600,000.00	River Control - Gabions (1x1x2)
17AE0041	Completion of New Permanent Bridge along Manila North Road (Cabaroan Bridge) - Phase III	La Union 1st DEO	Public Bidding	January 13 - 19, 2017	February 3, 2017	March 8, 2017	March 27, 2017	GAA CY 2017	16,660,000.00		16,660,000.00	35 l.m. bridge; 265 l.m. widening
17AE0042	Rehabilitation and Improvement of Borobor River Control at Brgy. Paratong, Bangar, La Union	La Union 1st DEO	Public Bidding	January 13 - 19, 2017	February 3, 2017	February 16, 2017	March 10, 2017	GAA CY 2017	27,440,000.00		27,440,000.00	River Control - Gabions, Grouted Riprap
17AE0043	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Capitol Site Road K0269+-597 to K0269+(-367), including Outfall (Manila North Road, K0268+-210 to K0268+130, Flores Street	La Union 1st DEO	Public Bidding	January 13 - 19, 2017	February 10, 2017	May 5, 2017	May 22, 2017	GAA CY 2017	48,020,000.00		48,020,000.00	Concrete Flume
17AE0044	Rehabilitation of National Roads with Slips, Slope Collapse, and Landslide along Manila North Road, K0291+000 to K0291+280 Brgy. Bagui-ing, Bacnotan, La Union (Re-Advertisement)	La Union 1st DEO	Public Bidding	February 4 - 10, 2017	February 24, 2017	March 10, 2017	March 28, 2017	GAA CY 2017	19,600,000.00		19,600,000.00	280 l.m. Slope Protection

17AE0045	Construction of Barangay Road at Cadaclan to Sibuan - Otong, Brgy. Cadaclan, San Fernando City, La Union	La Union 1st DEO	Public Bidding	January 14 - 20, 2017	February 10, 2017	March 1, 2017	March 16, 2017	GAA CY 2017	49,000,000.00		49,000,000.00	2200 m PCCP; 5,432 cu.m. Stone Masonry; 7 m Box Culvert
17AE0046	Construction/ Improvement of Multi-Purpose Building, Brgy. Antonino, Balaoan, La Union	La Union 1st DEO	Public Bidding	January 15 - 21, 2017	February 6, 2017	February 13, 2017	March 1, 2017	GAA CY 2017	3,920,000.00		3,920,000.00	Ceiling Works, Electrical Works, Roofing Works
17AE0047	Construction of Multi-Purpose Building at Brgy. Poblacion, San Gabriel, La Union	La Union 1st DEO	Public Bidding	January 16 - 22, 2017	February 6, 2017	February 24, 2017	March 17, 2017	GAA CY 2017	6,860,000.00		6,860,000.00	Construction of Multi-Purpose Building
17AE0049	Improvement/ Repair/ Rehabilitation of Dangdangla Road, San Juan, La Union	La Union 1st DEO	Public Bidding	January 25 - 31, 2017	February 14, 2017	February 23, 2017	March 3, 2017	GAA CY 2017	4,900,000.00		4,900,000.00	Road 1 = 140 m Carriageway; Road 2 = 332 m Carriageway at 6m width
17AE0050	Construction of Health Center at Barangay Nadsaag, San Juan, La Union	La Union 1st DEO	Public Bidding	January 27 - February 2, 2017	February 16, 2017	February 23, 2017	March 8, 2017	GAA CY 2017	1,960,000.00		1,960,000.00	Construction of Health Center
17AE0051	Repair/Rehabilitation of Multi-Purpose Building at Luna, La Union	La Union 1st DEO	Public Bidding	February 1 - 7, 2017	February 21, 2017	March 1, 2017	March 17, 2017	GAA CY 2017	4,900,000.00		4,900,000.00	Repair/ Rehabilitation of Multi-Purpose Building
17AE0052	Rehabilitation and Improvement of Amburayan River Control at Brgy. Porporiket, Sudipen, La Union	La Union 1st DEO	Public Bidding	February 4 - 10, 2017	February 24, 2017	March 15, 2017	March 28, 2017	GAA CY 2017	24,500,000.00		24,500,000.00	236 l.m. Gabions; 226 l.m. Concrete Dike
17AE0053	Rehabilitation and Improvement of Amburayan River Control at Brgy. Up-Uplas, Sudipen, La Union	La Union 1st DEO	Public Bidding	February 15 - 21, 2017	March 7, 2017	March 15, 2017	March 28, 2017	GAA CY 2017	24,500,000.00		24,500,000.00	448 l.m. Footwall; 1 Spurdike; 120 Concrete Dike
17AE0054	Construction of Multi-Purpose Facility, Don Mariano Marcos Memorial State University, San Fernando, La Union	La Union 1st DEO	Public Bidding	February 15 - 21, 2017	March 10, 2017	March 29, 2017	April 12, 2017	GAA CY 2017	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Facility
17AE0055	Construction of Multi-Purpose Building at Barangay 1 (Poblacion) San Fernando City, La Union	La Union 1st DEO	Public Bidding	February 24 - March 2, 2017	March 16, 2017	April 5, 2017	April 20, 2017	GAA CY 2017	6,435,000.00		6,435,000.00	Construction of Multi-Purpose Building
17AE0056	Construction of Drainage Canal at Canaoay, San Fernando City, La Union	La Union 1st DEO	Public Bidding	February 25 - March 3, 2017	March 24, 2017	April 10, 2017	April 20, 2017	GAA CY 2017	19,800,000.00		19,800,000.00	Construction of Drainage Canal
17AE0057	Concreting of Farm to Market Road, Brgy. Conrooy, Santol, La Union	La Union 1st DEO	Public Bidding	March 17 - 23, 2017	April 7, 2017	April 19, 2017	May 5, 2017	DA CY 2017	1,990,000.00		1,990,000.00	288 m PCCP (w=4m; t= 200 mm)
17AE0058	Concreting of Farm to Market Road at Barangay Rissing, Bangar, La Union (Phase II)	La Union 1st DEO	Public Bidding	March 17 - 23, 2017	April 7, 2017	April 12, 2017	May 2, 2017	DA CY 2017	1,990,000.00		1,990,000.00	250 m PCCP (w=4m; t= 200 mm)

17AE0059	Concreting of Farm to Market Road at Barangay Raols, Bacnotan, La Union	La Union 1st DEO	Public Bidding	March 17 - 23, 2017	April 7, 2017	April 18, 2017	May 2, 2017	DA CY 2017	1,990,000.00		1,990,000.00	218 m PCCP (w=4m; t= 200 mm)
17AE0060	Concreting of Farm to Market Road at Barangay Malilloco (Phase 4), Sudipen, La Union	La Union 1st DEO	Public Bidding	March 17 - 23, 2017	April 7, 2017	April 18, 2017	May 2, 2017	DA CY 2017	1,990,000.00		1,990,000.00	195 m PCCP (w=4m; t= 200 mm)
17AE0061	Concreting of Farm to Market Road at Barangay Apatut, Balaogan, La Union	La Union 1st DEO	Public Bidding	March 17 - 23, 2017	April 7, 2017	April 18, 2017	May 2, 2017	DA CY 2017	1,990,000.00		1,990,000.00	210 m PCCP (w=5m; t= 200 mm)
17AE0062	Concreting of Farm to Market Road, Brgy. Dasay, San Juan, La Union	La Union 1st DEO	Public Bidding	March 19 - 25, 2017	April 7, 2017	April 19, 2017	May 2, 2017	DA CY 2017	1,990,000.00		1,990,000.00	130 m PCCP (w=5m; t= 200 mm)
17AE0063	Concreting of Farm to Market Road, Brgy. Arosip, Bacnotan, La Union	La Union 1st DEO	Public Bidding	March 19 - 25, 2017	April 7, 2017	April 18, 2017	May 2, 2017	DA CY 2017	1,990,000.00		1,990,000.00	288 m PCCP (w=4m; t= 200 mm)
17AE0064	Construction of Rain Water Collection System (RWCS) within the First District of La Union	La Union 1st DEO	Public Bidding	April 27 - May 3, 2017	May 24, 2017	June 21, 2017	July 7, 2017	GAA CY 2017	3,281,000.00		3,281,000.00	Construction of Rain Water Collection System (RWCS)
17AE0065	Concreting of Farm to Market Road at Barangay Bangbangolan, San Fernando City, La Union (Mountainous	La Union 1st DEO	Public Bidding	May 10 -16 , 2017	May 30, 2017	June 21, 2017	July 7, 2017	DA CY 2017	3,980,000.00		3,980,000.00	450 m Length and 4 m width PCCP
17AE0066	Concreting of Farm to Market Road at Barangay Pacpaco, San Fernando City, La Union	La Union 1st DEO	Public Bidding	May 10 -16 , 2017	May 30, 2017	June 21, 2017	July 7, 2017	DA CY 2017	1,990,000.00		1,990,000.00	PCCP Length = 211 m, w = 4m, RCP and Grouted Riprap
17AE0067	Concreting of Farm To Market Road at Barangay Apaleng, San Fernando City, La Union	La Union 1st DEO	Public Bidding	May 10 -16 , 2017	May 30, 2017	June 21, 2017	July 7, 2017	DA CY 2017	3,980,000.00		3,980,000.00	450 m Length and 4 m width PCCP
17AE0068	Concreting of Farm to Market Road at Barangay Nagyubuyuban, San Fernando City, La Union	La Union 1st DEO	Public Bidding	May 10 -16 , 2017	May 30, 2017	June 21, 2017	July 7, 2017	DA CY 2017	1,990,000.00		1,990,000.00	PCCP Length = 225 m, w = 4m, Grouted Riprap
17AE0069	Concreting of Sibuan Otong - Cadaclan Farm to Market Road San Fernando City, La Union (Phase II)	La Union 1st DEO	Public Bidding	May 10 -16 , 2017	May 30, 2017	June 21, 2017	July 7, 2017	DA CY 2017	7,960,000.00		7,960,000.00	455 m PCCP; 751 cu.m. Stone Masonry
17AE0070	Concreting of Farm to Market Road at Barangay Dupias - Bulalaan, Sudipen, La Union (Phase II) (Mountainous Project)	La Union 1st DEO	Public Bidding	May 10 -16 , 2017	May 30, 2017	June 21, 2017	July 7, 2017	DA CY 2017	1,990,000.00		1,990,000.00	PCCP Length = 230 m, w = 4m
17AE0071	Concreting of Farm to Market Road, Brgy. Lettac Norte, Santol, La Union	La Union 1st DEO	Public Bidding	May 10 -16 , 2017	May 30, 2017	June 21, 2017	July 7, 2017	DA CY 2017	1,990,000.00		1,990,000.00	PCCP Length = 230 m, w = 4m, thickness = 200mm
17AE0072	Concreting of Farm to Market Road, Brgy. San Felipe to Brgy. Guinguinabang, Brgys. San Felipe and Guinguinabang, San Juan, La Union	La Union 1st DEO	Public Bidding	May 10 -16 , 2017	May 30, 2017	June 21, 2017	July 7, 2017	DA CY 2017	1,990,000.00		1,990,000.00	PCCP 201 i.m., w = 6m, 200 mm thick

17AE0073	Construction of Barracks, Philippine Coast Guard at Poro Point, City of San Fernando, La Union	La Union 1st DEO	Public Bidding	May 19 - 25, 2017	June 8, 2017	June 21, 2017	July 7, 2017	GAA CY 2017	1,350,000.00		1,350,000.00	Construction of Barracks
17AE0075	Construction of Flood Control Structures along Bararo River, Bacnotan, La Union (Phase II)	La Union 1st DEO	Public Bidding	June 9-15, 2017	June 30, 2017	July 14, 2017	August 3, 2017	GAA CY 2017	9,650,000.00		9,650,000.00	Construction of Flood Control Structures
17AE0076	Construction of Water Supply Project, San Gabriel, La Union - Brgy. Amontoc; Brgy. Bucao, San Gabriel, La Union)	La Union 1st DEO	Public Bidding	June 26 - July 2, 2017	July 25, 2017	August 3, 2017	August 23, 2017	GAA CY 2017	22,540,000.00		22,540,000.00	Water Supply Project
17AE0077	Repair/ Maintenance of DPWH Building (Construction, Planning, Maintenance and Materials Section), Lingsat, San Fernando City, La Union	La Union 1st DEO	Public Bidding	July 4 - July 10, 2017	July 25, 2017	August 3, 2017	August 23, 2017	Other Public Buildings CY 2017	900,000.00	900,000.00		Repair/ Maintenance of DPWH Building
17AE0078	Repair/Maintenance along Tanqui-Biday-Carlalan Waterways, Brgy. Biday, San Fernando City, La Union	La Union 1st DEO	Public Bidding	July 6 - July 12, 2017	July 26, 2017	August 4, 2017	August 23, 2017	FCDS FY 2017	2,000,000.00	2,000,000.00		Repair/ Maintenance of Flood Control and Drainage Structures
17AE0079	Repair and Maintenance of DOJ Building Provincial Prosecutor's Office, Regional Trial Court Building, Sevilla, San Fernando City, La Union (Re-Advertisement)	La Union 1st DEO	Public Bidding	July 26 to August 1, 2017	August 9, 2017	August 17, 2017	September 7, 2017	Other Public Buildings CY 2017	900,000.00	900,000.00		1 Storey Building
17AE0080	Repair and Maintenance of FCDS along Maragayap River Brgy. Bungol, Balaoan, La Union	La Union 1st DEO	Public Bidding	July 11 - July 17, 2017	July 31, 2017	August 17, 2017	September 7, 2017	FCDS FY 2017	1,000,000.00	1,000,000.00		Repair/ Maintenance of Flood Control and Drainage Structures
17AE0081	Repair/ Maintenance of Flood Control and Drainage Structures along Baroro River, Brgy. Bumbunet, San Gabriel, La Union	La Union 1st DEO	Public Bidding	July 11 - July 17, 2017	July 31, 2017	August 17, 2017	September 7, 2017	FCDS FY 2017	2,000,000.00	2,000,000.00		Repair/ Maintenance of Flood Control and Drainage Structures
17AE0082	Repair and Maintenance of Building Cooperative Dev. Authority Building, San Fernando City, La Union	La Union 1st DEO	Public Bidding	July 13 - July 19, 2017	August 2, 2017	August 14, 2017	September 1, 2017	Other Public Buildings CY 2017	1,000,000.00	1,000,000.00		Repair and Maintenance of Building Cooperative Dev. Authority Building
17AE0083	Repair/Maintenance of DPWH Building Area 1-3, San Fernando City, La Union	La Union 1st DEO	Public Bidding	July 13 - July 19, 2017	August 2, 2017	August 14, 2017	September 1, 2017	Other Public Buildings 2017	2,000,000.00	2,000,000.00		Repair/ Maintenance of DPWH Building Area 1 - 3
17AE0084	Repair/Maintenance of FCDS along San Juan, Brgy. Ili Norte, San Juan, La Union	La Union 1st DEO	Public Bidding	July 13 - July 19, 2017	August 2, 2017	August 14, 2017	September 1, 2017	FCDS FY 2017	5,000,000.00	5,000,000.00		160 m Concrete Pavement

17AE0085	Repair/Maintenance of Department of Science and Technology Building, San Fernando City, La Union	La Union 1st DEO	Public Bidding	July 13 - July 19, 2017	August 4, 2017	August 14, 2017	September 1, 2017	Other Public Buildings 2017	735,000.00	735,000.00		Repair/ Maintenance of Department of Science and Technology
17AE0086	Construction of 1 Storey 2 Classroom Building at Padang Primary School, San Gabriel, La Union	La Union 1st DEO	Public Bidding	August 17 to 23, 2017	September 6, 2017	October 11, 2017	October 27, 2017	Basic Educational Facilities Fund (BEFF) FY 2017	2,903,493.80		2,903,493.80	1 Storey 2 Classroom Building
17AE0087	Construction of 1 Storey 2 Classroom Building at Sapdaan ES, Santol, La Union	La Union 1st DEO	Public Bidding	August 17 to 23, 2017	September 6, 2017	October 10, 2017	October 26, 2017	Basic Educational Facilities Fund (BEFF) FY 2017	3,095,711.77		3,095,711.77	1 Storey 2 Classroom Building
17AE0088	Construction of 1 Storey 2 Classroom Building at Amontoc Elementary School, San Gabriel, La Union	La Union 1st DEO	Public Bidding	August 17 to 23, 2017	September 6, 2017	October 30, 2017	November 14, 2017	Basic Educational Facilities Fund (BEFF) FY 2017	2,941,231.54		2,941,231.54	1 Storey 2 Classroom Building
17AE0089	Construction of 1 Storey 2 Classroom Building at Ramot Primary School, Santol, La Union	La Union 1st DEO	Public Bidding	August 17 to 23, 2017	September 6, 2017	October 10, 2017	October 26, 2017	Basic Educational Facilities Fund (BEFF) FY 2017	2,843,793.83		2,843,793.83	1 Storey 2 Classroom Building
17AE0090	Construction of 1 Storey 2 Classroom Building at Dalumpinas ES, City of San Fernando, La Union	La Union 1st DEO	Public Bidding	August 17 to 23, 2017	September 13, 2017	November 16, 2017	December 1, 2017	Basic Educational Facilities Fund (BEFF) FY 2017	2,779,777.19		2,779,777.19	1 Storey 2 Classroom Building
17AE0091	Construction of 1 Storey 2 Classroom Building at Mameltac ES, City of San Fernando, La Union	La Union 1st DEO	Public Bidding	August 17 to 23, 2017	September 13, 2017	November 16, 2017	December 1, 2017	Basic Educational Facilities Fund (BEFF) FY 2017	2,600,677.19		2,600,677.19	1 Storey 2 Classroom Building
17AE0093	Construction of 1 Storey 2 Classroom Building at Liguay Elementary School, Santol, La Union	La Union 1st DEO	Public Bidding	September 22 to 28, 2017	October 20, 2017	November 6, 2017	November 24, 2017	Basic Educational Facilities Fund (BEFF) FY 2017	2,920,444.35		2,920,444.35	Construction of 1 Storey 2 Classroom Building
17AE0094	Construction of 1 Storey 2 Classroom Building at Santol Vocational High School - Liguay Annex, Santol, La Union	La Union 1st DEO	Public Bidding	October 6 to 12, 2017	October 26, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,903,493.80		2,903,493.80	Cancelled due to non-release of SARO
17AE0095	Construction of 1 Storey 2 Classroom at Old Sudipen ES, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 6 to 12, 2017	October 26, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	3,095,711.77		3,095,711.77	Cancelled due to non-release of SARO

17AE0096	Construction of 1 Storey 2 Classroom Building at Dona Francisca Lacsamana De Ortega Memorial National High School, Bangar, La Union	La Union 1st DEO	Public Bidding	October 6 to 12, 2017	October 26, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,941,231.54		2,941,231.54	Cancelled due to non-release of SARO
17AE0097	Construction of 1 Storey 3 Classroom School Building at Zaragosa ES, Bacnotan, La Union	La Union 1st DEO	Public Bidding	October 6 to 12, 2017	October 26, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,779,777.19		2,779,777.19	Cancelled due to non-release of SARO
17AE0098	Construction of 1 Storey 3 Classroom School Building at San Jose ES, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 6 to 12, 2017	October 26, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,903,493.80		2,903,493.80	Cancelled due to non-release of SARO
17AE0099	Construction of 1 Storey 3 Classroom School Building at Up-Uplas ES, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 6 to 12, 2017	October 26, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,903,494.80		2,903,494.80	Cancelled due to non-release of SARO
17AE0100	Construction of 1 Storey 3 Classroom School Building at Porporiket ES, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 6 to 12, 2017	October 26, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,600,677.19		2,600,677.19	Cancelled due to non-release of SARO
17AE0101	Construction of 2 Storey 4 Classroom Building at Butubut National High School, Balaoan, La Union	La Union 1st DEO	Public Bidding	October 10 to 16, 2017	October 30, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,088,328.08		8,088,328.08	Cancelled due to non-release of SARO
17AE0102	Construction of 2 Storey 4 Classroom Building at Bugbugcao Elementary School, San Juan, La Union	La Union 1st DEO	Public Bidding	October 10 to 16, 2017	October 30, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,088,328.08		8,088,328.08	Cancelled due to non-release of SARO
17AE0103	Construction of 2 Storey 12 Classroom School Building at Santiago ES, City of San Fernando, La Union	La Union 1st DEO	Public Bidding	October 10 to 16, 2017	November 24, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,621,250.00		25,621,250.00	Cancelled due to non-release of SARO
17AE0104	Construction of 2 Storey 12 Classroom School Building at San Fernando CES (North CES), City of San Fernando, La Union	La Union 1st DEO	Public Bidding	October 10 to 16, 2017	November 24, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,919,750.00		25,919,750.00	Cancelled due to non-release of SARO

17AE0105	Construction of 1 Storey 2 Classroom Building at Butubut Norte ES, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 10 to 16, 2017	October 30, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,600,677.19		2,600,677.19	Cancelled due to non-release of SARO
17AE0106	Construction of 1 Storey 2 Classroom Building at Calliat Elementary School, Balaoan, La Union	La Union 1st DEO	Public Bidding	October 10 to 16, 2017	October 30, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,646,447.19		2,646,447.19	Cancelled due to non-release of SARO
17AE0107	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Santol Vocational High School, Santol, La Union BLDG A	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	October 31, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 25,203,350.00		P 25,203,350.00	Cancelled due to non-release of SARO
17AE0108	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Santol Vocational High School, Santol, La Union BLDG B	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	October 31, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 25,203,350.00		P 25,203,350.00	Cancelled due to non-release of SARO
17AE0109	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Luna NHS Rimos Annex, Luna, La Union	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	October 31, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 25,173,350.00		P 25,173,350.00	Cancelled due to non-release of SARO
17AE0110	Construction of 2 Storey 4 Classroom Building at Nadsaag Elementary School, San Juan, La Union	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	October 31, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 8,098,278.08		P 8,098,278.08	Cancelled due to non-release of SARO
17AE0111	Construction of 2 Storey 4 Classroom Building at Nangalisan Elementary School, Bacnotan, La Union	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	October 31, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 8,098,278.08		P 8,098,278.08	Cancelled due to non-release of SARO
17AE0112	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Paraoir NHS, Balaoan, La Union	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	November 14, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 25,173,350.00		P 25,173,350.00	Cancelled due to non-release of SARO
17AE0113	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Bacnotan NHS, Bacnotan, La Union Bldg A	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	November 29, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 25,571,500.00		P 25,571,500.00	Cancelled due to non-release of SARO

17AE0114	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Bacnotan NHS, Bacnotan, La Union, Bldg. B	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	November 29, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 25,571,500.00		P 25,571,500.00	Cancelled due to non-release of SARO
17AE0115	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Bungro- Sucoc Integrated School, Luna, La Union	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	October 31, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 25,581,450.00		P 25,581,450.00	Cancelled due to non-release of SARO
17AE0116	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at La Union National High School, San Fernando City, La Union	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	November 10, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 25,203,350.00		P 25,203,350.00	Cancelled due to non-release of SARO
17AE0117	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Luna NHS, Luna, La Union	La Union 1st DEO	Public Bidding	October 11 to 17, 2017	October 31, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	P 25,173,350.00		P 25,173,350.00	Cancelled due to non-release of SARO
17AE0118	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Corrooy National High School, Santol, La Union	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 2, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,243,150.00		P 25,243,150.00	Cancelled due to non-release of SARO
17AE0119	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Oanari NHS, Luna, La Union	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 2, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,253,100.00		P 25,253,100.00	Cancelled due to non-release of SARO
17AE0120	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at SHS within San Gabriel CS, San Gabriel, La Union	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,601,350.00		P 25,601,350.00	Cancelled due to non-release of SARO
17AE0121	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Bitalag Integrated School, Bacnotan, La Union	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 24, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,243,150.00		P 25,243,150.00	Cancelled due to non-release of SARO
17AE0122	Construction of 2 Storey 4 Classroom Building at Legleg Elementary School, San Juan, La Union	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 2, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,098,278.08		P 8,098,278.08	Cancelled due to non-release of SARO

17AE0123	Construction of 2 Storey 4 Classroom Building at Sinapangan Elementary School, Bangar, La Union	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 2, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,098,278.08		P 8,098,278.08	Cancelled due to non-release of SARO
17AE0124	Construction of 2 Storey 4 Classroom Building at Rus Elementary School, Bangar, La Union	La Union 1st DEO	Public Bidding	October 13 to 19, 2017	November 3, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,098,278.08		P 8,098,278.08	Cancelled due to non-release of SARO
17AE0125	Construction of 2 Storey 4 Classroom Building at Dallangayan Elementary School, San Fernando City, La Union	La Union 1st DEO	Public Bidding	October 13 to 19, 2017	November 3, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,098,278.08		P 8,098,278.08	Cancelled due to non-release of SARO
17AE0126	Construction of 2 Storey 4 Classroom Building at Quirino Elementary School, Bacnotan, La Union	La Union 1st DEO	Public Bidding	October 13 to 19, 2017	November 3, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,098,278.08		P 8,098,278.08	Cancelled due to non-release of SARO
17AE0127	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Old Sudipen NHS, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 16 to 22, 2017	November 28, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,253,100.00		P 25,253,100.00	Cancelled due to non-release of SARO
17AE0128	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Balaoan NHS Castor Concepcion MNHS, Balaoan, La Union	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,571,500.00		P 25,571,500.00	Cancelled due to non-release of SARO
17AE0129	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Regional Science HS, Bangar, La Union	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,601,350.00		P 25,601,350.00	Cancelled due to non-release of SARO
17AE0130	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Sto. Rosario National High School, San Juan, La Union Bldg. A	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,243,150.00		P 25,243,150.00	Cancelled due to non-release of SARO
17AE0131	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Sto. Rosario National High School, San Juan, La Union Bldg. B	La Union 1st DEO	Public Bidding	October 12 to 18, 2017	November 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,243,150.00		P 25,243,150.00	Cancelled due to non-release of SARO

17AE0132	Construction of 2 Storey 4 Classroom Building at San Francisco Elementary School, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 18 to 24, 2017	November 7, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,088,328.08		P 8,088,328.08	Cancelled due to non-release of SARO
17AE0133	Construction of 2 Storey 4 Classroom Building at Sudipen Central School, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 18 to 24, 2017	November 7, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,140,068.08		P 8,140,068.08	Cancelled due to non-release of SARO
17AE0134	Construction of 3 Storey 6 Classroom School Building at SHS w/in San Juan CES, San Juan, La Union	La Union 1st DEO	Public Bidding	October 18 to 24, 2017	November 7, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	12,467,350.00		P 12,467,350.00	Cancelled due to non-release of SARO
17AE0135	Construction of 2 Storey 4 Classroom Building at Sucoc Elementary School, Luna, La Union	La Union 1st DEO	Public Bidding	October 18 to 24, 2017	November 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,148,028.08		P 8,148,028.08	Cancelled due to non-release of SARO
17AE0136	Construction of 2 Storey 4 Classroom Building at Guinaburan Elementary School, Balaoan, La Union	La Union 1st DEO	Public Bidding	October 18 to 24, 2017	November 7, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,140,068.08		P 8,140,068.08	Cancelled due to non-release of SARO
17AE0137	Construction of 3 Storey 6 Classroom Building at San Gabriel CS, San Gabriel, La Union	La Union 1st DEO	Public Bidding	October 18 to 24, 2017	November 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	12,437,500.00		P 12,437,500.00	Cancelled due to non-release of SARO
17AE0138	Construction of 2 Storey 4 Classroom School Building at Cabaroan Elementary School, San Juan, La Union	La Union 1st DEO	Public Bidding	October 19 to 25, 2017	November 8, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,177,878.08		P 8,177,878.08	Cancelled due to non-release of SARO
17AE0139	Construction of 2 Storey 4 Classroom Building at Balaoan Central Elementary School, Balaoan, La Union	La Union 1st DEO	Public Bidding	October 19 to 25, 2017	November 8, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,177,878.08		P 8,177,878.08	Cancelled due to non-release of SARO
17AE0140	Construction of 2 Storey 4 Classroom School Building at San Juan Central Elementary School, San Juan, La Union	La Union 1st DEO	Public Bidding	October 19 to 25, 2017	November 8, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,237,578.08		P 8,237,578.08	Cancelled due to non-release of SARO

17AE0141	Construction of 2 Storey 4 Classroom Building at Castro Elementary School, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 19 to 25, 2017	November 8, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,237,578.08		P 8,237,578.08	Cancelled due to non-release of SARO
17AE0142	Construction of 2 Storey 4 Classroom Building at Rimos Del Norte Elementary School, Bangar, La Union	La Union 1st DEO	Public Bidding	October 19 to 25, 2017	November 8, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,237,578.08		P 8,237,578.08	Cancelled due to non-release of SARO
17AE0143	Construction of 2 Storey 4 Classroom Building at Masupe Elementary School, Balaoan, La Union	La Union 1st DEO	Public Bidding	October 19 to 25, 2017	November 8, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,130,118.08		P 8,130,118.08	Cancelled due to non-release of SARO
17AE0144	Construction of 2 Storey 4 Classroom Building at Porporiket Elementary School, Sudipen, La Union	La Union 1st DEO	Public Bidding	October 21 to 27, 2017	November 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,446,528.08		P 8,446,528.08	Cancelled due to non-release of SARO
17AE0145	Construction of 2 Storey 4 Classroom Building at Sta. Rosa Elementary School, San Juan, La Union	La Union 1st DEO	Public Bidding	October 21 to 27, 2017	November 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,207,728.08		P 8,207,728.08	Cancelled due to non-release of SARO
17AE0146	Construction of 2 Storey 4 Classroom Building at Mindoro Integral School, Bangar, La Union	La Union 1st DEO	Public Bidding	October 21 to 27, 2017	November 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,207,728.08		P 8,207,728.08	Cancelled due to non-release of SARO
17AE0147	Construction of 2 Storey 4 Classroom Building at Lipat Integrated School, San Gabriel, La Union	La Union 1st DEO	Public Bidding	October 25 to 31, 2017	November 14, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,297,278.08		P 8,297,278.08	Cancelled due to non-release of SARO
17AE0148	Construction of 2 Storey 4 Classroom Building at Bumbuneg Elementary School, San Gabriel, La Union	La Union 1st DEO	Public Bidding	October 25 to 31, 2017	November 14, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,446,528.08		P 8,446,528.08	Cancelled due to non-release of SARO
17AE0149	Construction of 3 Storey 6 Classroom School Building at Bacnotan National High School, Bacnotan, La Union	La Union 1st DEO	Public Bidding	October 25 to 31, 2017	December 7, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	12,865,350.00		P 12,865,350.00	Cancelled due to non-release of SARO

17AE0150	Construction of 3 Storey 9 Classroom School Building at Bacnotan National High School, Bacnotan, La Union (Re-Advertisement)	La Union 1st DEO	Public Bidding	November 17 - 23, 2017	December 7, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	19,830,350.00		19,830,350.00	Cancelled due to non-release of SARO
17AE0151	Construction of 2 Storey 4 Classroom Building at Antonino Memorial Elementary School, San Gabriel, La Union	La Union 1st DEO	Public Bidding	October 25 - 31, 2017	November 14, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,197,778.08		8,197,778.08	Cancelled due to non-release of SARO
17AE0152	Construction of 3 Storey 6 Classroom School Building at SHS w/in San Gabriel CS, San Gabriel, La Union	La Union 1st DEO	Public Bidding	October 25 - 31, 2017	November 14, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	12,845,450.00		12,845,450.00	Cancelled due to non-release of SARO
17AE0153	Construction of 2 Storey 4 Classroom Building at Badang Elementary School, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 8 - 14, 2017	November 28, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,536,078.08		8,536,078.08	Cancelled due to non-release of SARO
17AE0154	Construction of 2 Storey 4 Classroom Building at Bay-O Integrated School, Santol, La Union	La Union 1st DEO	Public Bidding	November 8 - 14, 2017	November 28, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,480,694.68		8,480,694.68	Cancelled due to non-release of SARO
17AE0155	Construction of 2 Storey 4 Classroom Building at Duplas Elementary School, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 8 - 14, 2017	November 28, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,327,128.08		8,327,128.08	Cancelled due to non-release of SARO
17AE0156	Construction of 2 Storey 4 Classroom Building at Basig Elementary School, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,536,078.08		8,536,078.08	Cancelled due to non-release of SARO
17AE0157	Construction of 2 Storey 6 Classroom Building at Baroro Elementary School, Bacnotan, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,800,149.09		10,800,149.09	Cancelled due to non-release of SARO
17AE0158	Construction of 3 Storey Techvoc Workshop Building/Laboratories for Senior High at Luna NHS, Luna, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	19,402,500.00		19,402,500.00	Cancelled due to non-release of SARO

17AE0159	Construction of 2 Storey 6 Classroom Building at Urbiztondo Elementary School, San Juan, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,800,149.09		10,800,149.09	Cancelled due to non-release of SARO
17AE0160	Construction of 3 Storey Techvoc Workshop Building/ Laboratories for Senior High School at Sudipen Vocational School, Sudipen, La Union (Re-Advertisement)	La Union 1st DEO	Public Bidding	December 6 - 12, 2017	December 26, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	19,452,250.00		19,452,250.00	Cancelled due to non-release of SARO
17AE0161	Construction of 2 Storey 6 Classroom Building at Taboc Elementary School, San Juan, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,919,549.09		10,919,549.09	Cancelled due to non-release of SARO
17AE0162	Construction of 2 Storey 6 Classroom Building at Caggao Elementary Bangar, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,929,499.09		10,929,499.09	Cancelled due to non-release of SARO
17AE0163	Construction of 2 Storey 6 Classroom Building at Pagudpud Elementary School, San Fernando City, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,879,749.09		10,879,749.09	Cancelled due to non-release of SARO
17AE0164	Construction of 2 Storey 4 Classroom Building at Sinapangan Sur Elementary School, Balaoan, La Union	La Union 1st DEO	Public Bidding	November 10 - 16, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,124,148.08		8,124,148.08	Cancelled due to non-release of SARO
17AE0165	Construction of 2 Storey 6 Classroom Building at Ter-Con Elementary School, Bangar, La Union	La Union 1st DEO	Public Bidding	November 11 - 17, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,810,099.09		10,810,099.09	Cancelled due to non-release of SARO
17AE0166	Construction of 2 Storey 6 Classroom Building at Senggat Elementary School, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 11 - 17, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,835,969.09		10,835,969.09	Cancelled due to non-release of SARO
17AE0167	Construction of 2 Storey 6 Classroom Building at Castro Elementary School, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 11 - 17, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,949,399.09		10,949,399.09	Cancelled due to non-release of SARO

17AE0168	Construction of 2 Storey 6 Classroom Building at San Agustin (Poro) Elementary School, San Fernando City, La Union	La Union 1st DEO	Public Bidding	November 11 - 17, 2017	December 1, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,939,449.09		10,939,449.09	Cancelled due to non-release of SARO
17AE0169	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Balbalayang National High School, San Gabriel, La Union	La Union 1st DEO	Public Bidding	November 14 - 20, 2017	December 19, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	26,666,000.00		26,666,000.00	Cancelled due to non-release of SARO
17AE0170	Construction of 2 Storey 4 Classroom Building at Castor Concepcion Memorial National High School, Balaoan, La Union	La Union 1st DEO	Public Bidding	November 14 - 20, 2017	December 4, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,337,078.08		8,337,078.08	Cancelled due to non-release of SARO
17AE0171	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at San Gabriel Vocational High School, San Gabriel, La Union	La Union 1st DEO	Public Bidding	November 14 - 20, 2017	December 4, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,402,350.00		25,402,350.00	Cancelled due to non-release of SARO
17AE0172	Construction of 2 Storey 6 Classroom Building at South Central Integrated School, San Fernando City, La Union	La Union 1st DEO	Public Bidding	November 14 - 20, 2017	December 4, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	11,058,849.09		11,058,849.09	Cancelled due to non-release of SARO
17AE0173	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Santol Vocational High School - Liguay Annex, Santol, La Union	La Union 1st DEO	Public Bidding	November 14 - 20, 2017	December 4, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	26,069,000.00		26,069,000.00	Cancelled due to non-release of SARO
17AE0174	Construction of 2 Storey 4 Classroom Building at Maliclico Elementary School, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 14 - 20, 2017	December 4, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,536,078.08		8,536,078.08	Cancelled due to non-release of SARO
17AE0175	Construction of 2 Storey 6 Classroom Building at Duplas National High School, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 14 - 20, 2017	December 4, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	11,038,949.09		11,038,949.09	Cancelled due to non-release of SARO
17AE0176	Construction of 2 Storey 4 Classroom Building at Santol Vocational High School - Liguay Annex, Santol, La Union	La Union 1st DEO	Public Bidding	November 14 - 20, 2017	December 4, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,331,444.68		8,331,444.68	Cancelled due to non-release of SARO


17AE0177	Construction of 3 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Balaoan NHS - Castor Concepcion NMHS, Balaoan, La Union	La Union 1st DEO	Public Bidding	November 14 - 20, 2017	December 19, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	19,800,500.00		19,800,500.00	Cancelled due to non-release of SARO
17AE0178	Construction of 3-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Bangbangolan National High School, City of San Fernando, La Union	La Union 1st DEO	Public Bidding	November 16 - 22, 2017	December 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	20,307,950.00		20,307,950.00	Cancelled due to non-release of SARO
17AE0179	Construction of 2 Storey 6 Classroom Building at San Juan Central Elementary School, San Juan, La Union Bldg A.	La Union 1st DEO	Public Bidding	November 16 - 22, 2017	December 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,949,399.09		10,949,399.09	Cancelled due to non-release of SARO
17AE0180	Construction of 2 Storey 6 Classroom Building at San Juan Central Elementary School, San Juan, La Union Bldg B.	La Union 1st DEO	Public Bidding	November 16 - 22, 2017	December 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,949,399.09		10,949,399.09	Cancelled due to non-release of SARO
17AE0181	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at SHS w/in San Juan CES, San Juan, La Union Bldg A	La Union 1st DEO	Public Bidding	November 16 - 22, 2017	December 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,770,500.00		25,770,500.00	Cancelled due to non-release of SARO
17AE0182	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at SHS w/in San Juan CES, San Juan, La Union Bldg B	La Union 1st DEO	Public Bidding	November 16 - 22, 2017	December 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,770,500.00		25,770,500.00	Cancelled due to non-release of SARO
17AE0183	Construction of 2 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Luna National High School, Luna, La Union	La Union 1st DEO	Public Bidding	November 16 - 22, 2017	December 6, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,800,149.09		10,800,149.09	Cancelled due to non-release of SARO
17AE0184	Construction of 2 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Paraor National High School, Balaoan, La Union	La Union 1st DEO	Public Bidding	November 17 - 23, 2017	December 7, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,800,149.09		10,800,149.09	Cancelled due to non-release of SARO
17AE0195	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Sudipen Vocational School, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	December 11, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,253,100.00		25,253,100.00	Cancelled due to non-release of SARO


17AE0186	Construction of 2-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at La Union National High School - Sacyud Annex, San Fernando City, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	December 26, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	11,019,049.09		11,019,049.09	Cancelled due to non-release of SARO
17AE0187	Completion of 2-Storey, 2 Classroom School Building at Patpata Elementary School, Patpata, Balaogan, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	December 5, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	995,000.00		995,000.00	Cancelled due to non-release of SARO
17AE0188	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at San Fernando City SPED High School, City of San Fernando, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	-	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,700,850.00		25,700,850.00	Cancelled due to non-release of SARO
17AE0189	Construction of 2-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Pao National High School, San Fernando City, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	December 11, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	11,158,349.09		11,158,349.09	Cancelled due to non-release of SARO
17AE0190	Construction of 4-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at South Central Integrated School, City of San Fernando, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	-	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,372,500.00		25,372,500.00	Cancelled due to non-release of SARO
17AE0191	Construction of Techvoc Workshop Buildings/Laboratories for Senior High School at Bacnotan National High School, Bacnotan, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	December 18, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,985,845.75		2,985,845.75	Cancelled due to non-release of SARO
17AE0192	Construction of 2-Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Dr. Quintin Balcita Sr. National High School, San Fernando City, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	December 18, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	10,829,999.09		10,829,999.09	Cancelled due to non-release of SARO
17AE0193	Construction of Techvoc Workshop Buildings/Laboratories for Senior High School at San Gabriel Vocational High School, San Gabriel, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	December 11, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,965,945.75		2,965,945.75	Cancelled due to non-release of SARO


17AE0194	Construction of Techvoc Workshop Buildings/Laboratories for Senior High School at Sudipen Vocational School, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 21 - 27, 2017	December 11, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,836,595.75		2,836,595.75	Cancelled due to non-release of SARO
17AE0195	Construction of Techvoc Workshop Buildings/Laboratories for Senior High School at Bitilag Integrated School, Bacnotan, La Union (Bldg. A)	La Union 1st DEO	Public Bidding	November 23 - 29, 2017	December 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,876,395.75		2,876,395.75	Cancelled due to non-release of SARO
17AE0196	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Luna National Vocational High School, Luna, La Union	La Union 1st DEO	Public Bidding	November 23 - 29, 2017	December 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,671,000.00		25,671,000.00	Cancelled due to non-release of SARO
17AE0197	Construction of 4 - Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Casa Cristo National High School, Bangar, La Union	La Union 1st DEO	Public Bidding	November 23 - 29, 2017	December 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,292,900.00		25,292,900.00	Cancelled due to non-release of SARO
17AE0198	Construction of Techvoc Workshop Buildings/Laboratories for Senior High School at Luna National Vocational High School, Luna, La Union (Building A)	La Union 1st DEO	Public Bidding	November 23 - 29, 2017	December 13, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	3,085,345.75		3,085,345.75	Cancelled due to non-release of SARO
17AE0199	Construction of Techvoc Workshop Buildings/Laboratories for Senior High School at Balaoan NHS-Castor Concepcion MNHS, Balaoan, La Union	La Union 1st DEO	Public Bidding	November 25- December 1, 2017	December 15, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	2,985,845.75		2,985,845.75	Cancelled due to non-release of SARO
17AE0200	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Dona Francisca Lacsaman De Ortega MNHS, Bangar, La Union (Bldg. A)	La Union 1st DEO	Public Bidding	November 25 - December 1, 2017	December 15, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,442,150.00		25,442,150.00	Cancelled due to non-release of SARO
17AE0201	Construction of 2 Storey 8 Classroom Building at Cadapli High School, Bangar, La Union	La Union 1st DEO	Public Bidding	November 29 - December 5, 2017	December 19, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	15,653,486.75		15,653,486.75	Cancelled due to non-release of SARO
17AE0202	Construction of 2 Storey 8 Classroom Building at Cadapli High School, Bangar, La Union	La Union 1st DEO	Public Bidding	November 29 - December 5, 2017	December 19, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	15,623,636.75		15,623,636.75	Cancelled due to non-release of SARO

17AE0203	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Dona Francisca Lacsamana De Ortega MNHS, Bangar, La Union (Bldg. B)	La Union 1st DEO	Public Bidding	November 29 - December 5, 2017	-	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	25,422,250.00		25,422,250.00	Cancelled due to non-release of SARO
17AE0204	Construction of 2 Storey 8 Classroom Building at Butubut Elementary School, Balaoan, La Union	La Union 1st DEO	Public Bidding	November 29 - December 5, 2017	December 19, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	15,792,786.75		15,792,786.75	Cancelled due to non-release of SARO
17AE0205	Construction of 2 Storey 8 Classroom Building at Pagudpud Elementary School, San Fernando City, La Union	La Union 1st DEO	Public Bidding	November 29 - December 5, 2017	December 19, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	15,723,136.75		15,723,136.75	Cancelled due to non-release of SARO
17AE0206	Repair/Rehabilitation of Alilem Sugpon Road, K0319+500, Sudipen, La Union	La Union 1st DEO	Public Bidding	November 30 - December 6, 2017	December 20, 2017	-	-	Calamity Fund FY 2017	5,000,000.00	5,000,000.00		Cancelled due to non-release of SARO
17AE0207	Repair/Rehabilitation of Napaset Concrete Revetment along Borobor River, Brgy. Napaset, Luna, La Union	La Union 1st DEO	Public Bidding	November 30 - December 6, 2017	December 14, 2017	-	-	Calamity Fund FY 2017	800,000.00	800,000.00		Cancelled due to non-release of SARO
17AE0208	Construction of 2 Storey 2 Classroom Building at Patpata Elementary School, Balaoan, La Union	La Union 1st DEO	Public Bidding	December 8 - 14, 2017	December 28, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	5,803,481.82		5,803,481.82	Cancelled due to non-release of SARO
17AF0209	Construction of Techvoc Workshop Buildings/Laboratories for Senior High School at Luna National Vocational High School, Luna, La Union (Bldg. B)	La Union 1st DEO	Public Bidding	December 9 - 15, 2017	-	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	4,296,410.00		4,296,410.00	Cancelled due to non-release of SARO
17AE0210	Construction of 2 Storey 10 Classroom Building at Butubut Elementary School, Balaoan, La Union	La Union 1st DEO	Public Bidding	December 9 - 15, 2017	December 29, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	18,125,048.06		18,125,048.06	Cancelled due to non-release of SARO
17AE0211	Construction of Techvoc Workshop Buildings/Laboratories for Senior High School at Bitalag Integrated School, Bacnotan, La Union (Bldg. B)	La Union 1st DEO	Public Bidding	December 9 - 15, 2017	December 29, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	3,868,560.00		3,868,560.00	Cancelled due to non-release of SARO

17AE0212	Construction of Techvoc Workshop Buildings/Laboratories for Senior High School at Bitalag Integrated School, Bacnotan, La Union (Bldg. B)	La Union 1st DEO	Public Bidding	December 9 - 15, 2017	December 29, 2017	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	17,985,748.06		17,985,748.06	Cancelled due to non-release of SARO
17AE0213	Construction of 2 Storey 10 Classroom Building at Cantoria Central School, Luna, La Union	La Union 1st DEO	Public Bidding	December 9 - 15, 2017	-	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	18,017,588.06		18,017,588.06	Cancelled due to non-release of SARO
17AE0214	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at San Francisco NHS, Sudipen, La Union	La Union 1st DEO	Public Bidding	December 9 - 15, 2017	-	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	27,163,500.00		27,163,500.00	Cancelled due to non-release of SARO
17AE0215	Construction of 2 Storey 4 Classroom Building at Corroy Elementary School, Santol, La Union	La Union 1st DEO	Public Bidding	December 9 - 15, 2017	-	-	-	Basic Educational Facilities Fund (BEFF) FY 2017	8,098,278.08		8,098,278.08	Cancelled due to non-release of SARO

Prepared by:

LEONCIO S. ABAD, JR.
 Head, BAC Secretariat
 Date: _____


Recommended by:

REGIS A. ESTRELLA
 Chairperson, BAC
 Date: _____

Approved by:

EMIL R. GANADEN
 District Engineer
 Date: _____

DPWH La Union First District Engineering Office Updated Annual Procurement Plan for Consultancy FY 2017

Code (PAP)	Procurement Program/ Project	PMO/ End- User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/ REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
17CS0001	Sub-Surface Exploration for the Construction of Two (2) Slope Protection Structure, Two (2) Flood Control Structures, Four (4) Bridges and Three (3) Buildings within the First District of La Union (Re-Advertisement)	Planning and Design Section	Public Bidding	June 15 - 21, 2017	July 13 - 14, 2017	August 16, 2017	September 1, 2017	PDE 2017	2,612,046.14		2,612,046.14	Sub-Surface Exploration for the Construction of Two (2) Slope Protection Structure, Two (2) Flood Control Structures, Four (4) Bridges and Three (3) Buildings
17CS0002	Sub-surface Exploration for the Construction of 28 School Buildings within the First District of La Union	Planning and Design Section	Public Bidding	August 9 - 15, 2017	September 6 - 7, 2017	October 6, 2017	October 23, 2017	PDE 2017	3,938,886.00		3,938,886.00	Sub-surface Exploration for the Construction of 28 School Buildings
17CS0003	Sub-Surface Exploration for the Construction of 77 School Buildings within the First District of La Union (Re-advertisement 2)	Planning and Design Section	Public Bidding	October 15 - 21, 2017	November 13 - 14, 2017	November 21, 2017	-	PDE 2017	10,831,936.50		10,831,936.50	Sub-Surface Exploration for the Construction of 77 School Buildings
17CS0004	Conduct of Land Survey for Various Projects w/in the First District of La Union	Planning and Design Section	Public Bidding	November 16 - 22, 2017	December 13 - 14, 2017	December 27, 2017	-	PDE 2017	400,000.00		400,000.00	Conduct of Land Survey
17CS0005	Sub-Surface Exploration for the Construction of 18 School Buildings within the First District of La Union	Planning and Design Section	Public Bidding	November 19 - 25, 2017	December 18 - 19, 2017	December 27, 2017	-	PDE 2017	2,532,141.00		2,532,141.00	Sub-Surface Exploration for the Construction of 18 School Buildings

Prepared by:


LEONCIO S. ABAD JR.
Head, BAC Secretariat


Date: _____

Recommended by:


RESILIA ESTRELLA
Chairperson, BAC

Date: _____

Approved by:


EMIL R. GANADEN
District Engineer

Date: _____

Department of Public Works and Highways (DPWH)

Name of Office: DPWH La Union 1st District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2017

Ref. No.	Procurement Program/ Project	PMO/ End User	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17PG0001	Repair and Maintenance along Masupe Bridge, Balaan, La Union, Cabaraon Bridge, San Juan, La Union, Luna - Bangar Road, K0304+(-)715 to K0306+000 with exceptions and Roadway leading to La Union First Engineering District, Lingsat, City of San Fernando, La Union	Maintenance Section	Public Bidding	April 4 - 10, 2017	April 28, 2017	May 22, 2017	June 2, 2017	CY2017 (ROUTINE MAINT.)	1,984,500.00	1,984,500.00		Bituminous Concrete Surface Course thickness = 50mm (w/ 5% wastage)
17PG0002	Supply and Delivery of Construction Materials for the Repair/ Maintenance along San Juan - San Gabriel Road, K0278+(-420) to K0285+1181 with exceptions	Maintenance Section	Public Bidding	May 31 - June 6, 2017	June 20, 2017	July 6, 2017	July 14, 2017	CY2017 (ROUTINE MAINT.)	1,317,350.87	1,317,350.87		Common Borrow (w/ 25% Shrinkage Factor); Agg. Subbase Course (w/ 15% Shrinkage Factor); 30 pcs - 16mm dia x 6.00m; 12 pcs - 12mm dia x 6.00m; 8 pcs - 10mm dia x 6.00m; Lumber, Good - 4 uses; Plywood (1/2" x 4' x 8') - 4 uses; Assorted CWN (1kg/100 bd.ft. of Lumber); Cement; Sand; Gravel
17PG0003	Supply and Delivery of Construction of Materials for the Repair and Maintenance of San Fernando - Bagullin Road, K0278+801 to K0278+985, Brgy. Bangbangolan, San Fernando City, La Union	Maintenance Section	Public Bidding	June 28 - July 4, 2017	July 18, 2017	August 7, 2017	August 10, 2017	CY2017 (ROUTINE MAINT.)	1,145,671.80	1,145,671.80		Portland Cement; Sand; Gravel; 4" PVC Pipe; Filter Cloth; Boulders
17PG0004	Supply and Delivery of Global Navigation Satellite System (GNSS) Equipment for use in the Survey Activities of the Planning & Design Section DPWH-LUED I, Lingsat, San Fernando City, La Union	Planning & Design Section	Public Bidding	October 13 - 20, 2017	November 3, 2017	December 4, 2017	December 5, 2017	PDE 2017	2,100,000.00		2,100,000.00	Global Navigation Satellite System (GNSS) Equipment
17PG0005	Supply and Delivery of Construction Materials for the Repair/Rehabilitation of Drainage along San Juan - San Gabriel Road, Brgy. Cabaraon, San Juan, K0284+171 to K0284+340	Maintenance Section	Public Bidding	October 13 - 20, 2017	November 3, 2017	November 23, 2017	November 24, 2017	CY2017 (ROUTINE MAINT.)	1,396,945.92	1,396,945.92		12mm dia x 6.00m RSB - 789.00 pcs.; 16mm dia x 6.00m RSB - 897.00 pcs.; 20mm dia x 6.00m RSB - 328.00 pcs.; 50 x 50 x 10mm Angle Bar - 66.00 pcs.; Metal Plate (t=5/16mm) - 12.00 pcs.; Tie Wire # 16; Lumber, Good - 4 uses; Plywood (1/2" x 4' x 8') - 4 uses; Assorted CWN (1 kg./100 bd.ft. of Lumber); Cement; Sand; Gravel; Aggregate Sub Base Course
17PG0006	Procurement of 30 seats Shuttle Bus for use of DPWH - La Union First District Engineering Office, Lingsat, City of San Fernando, La Union	DPWH-LUED I	Public Bidding	November 10 - 16, 2017	December 1, 2017				4,000,000.00			CANCELLED
17PG0007	Supply and Delivery of Construction Materials for the Repair/Rehabilitation of Drainage along San Juan - San Gabriel Road, Brgy. Cabaraon, San Juan, La Union, K0284+000 to K0284+171	Maintenance Section	Public Bidding	November 24 - 30, 2017	December 14, 2017	December 19, 2017	December 20, 2017	CY2017 (ROUTINE MAINT.)	1,396,945.92	1,396,945.92		12mm dia x 6.00m RSB - 789.00 pcs.; 16mm dia x 6.00m RSB - 897.00 pcs.; 20mm dia x 6.00m RSB - 328.00 pcs.; 50 x 50 x 10mm Angle Bar - 66.00 pcs.; Metal Plate (t=5/16mm) - 12.00 pcs.; Tie Wire # 16; Lumber, Good - 4 uses; Plywood (1/2" x 4' x 8') - 4 uses; Assorted CWN (1 kg./100 bd.ft. of Lumber); Cement; Sand; Gravel; Aggregate Sub Base Course
17PG0008	Procurement of 2 Motor Vehicles for use of DPWH - La Union First District Engineering Office, Lingsat, City of San Fernando, La Union	DPWH-LUED I	Public Bidding	November 30 - December 6, 2017	December 20, 2017				1,500,000.00			CANCELLED
PG-2017-0001	Furnishing and Delivery of Painting Materials along Bacnotan - Luna - Balaan Road, K0284+(-781) to K0307+714 with exrcs	Maintenance Section	Small Value Procurement	January 29 - 31, 2017	January 31, 2017	February 3, 2017	February 7, 2017	CY2017 (ROUTINE MAINT.)	296,058.00	296,058.00		ReflectORIZED Traffic Paint, White; Paint Thinner; Paint Brush (4"); Steel Brush (101mm)

PG-2017-0002	Furnishing and Delivery of Painting Materials along Alliem-Sugpon-Sudipen, K0313+(-691) to K0319+793, San Fernando Access Road - Port Point "A", K000+000 to K000+487 with exceptions	Maintenance Section	Small Value Procurement	January 29 - 31, 2017	January 31, 2017	February 3, 2017	February 7, 2017	CY2017 (ROUTINE MAINT.)	253,680.00	253,680.00		ReflectORIZED Traffic Paint, White; Paint Thinner; Paint Brush (4"); Steel Brush (101mm)
PG-2017-0003	Furnishing and Delivery of Painting Materials along Luna - Bangar Road, K0304+(-715) to K0310+1018 with exceptions	Maintenance Section	Small Value Procurement	January 29 - 31, 2017	January 31, 2017	February 3, 2017	February 7, 2017	CY2017 (ROUTINE MAINT.)	296,058.00	296,058.00		ReflectORIZED Traffic Paint, White; Paint Thinner; Paint Brush (4"); Steel Brush (101mm)
PG-2017-0004	Furnishing and Delivery of Thermoplastic Pavement Materials	Maintenance Section	Small Value Procurement	January 29 - 31, 2017	January 31, 2017	February 3, 2017	February 7, 2017	CY2017 (ROUTINE MAINT.)	968,957.85	968,957.85		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Cotton 0.25" dia, 30)
PG-2017-0005	Supply and Delivery of Oil and Lubricants for use in the Various Service Vehicles and Equipments of DPWH-La Union First Engineering District, Uingsat, San Fernando City, La Union	Maintenance Section	Small Value Procurement	January 30 - February 1, 2017	February 1, 2017	February 6, 2017	February 8, 2017	CY2017 (ROUTINE MAINT.)	184,500.00	184,500.00		2T Oil, 200ml; Automatic Transmission Fluid; Brake Fluid, 500ml; Coolant; Distilled Water; Fuel Filter; Gear Oil #140; Gear Oil #90; Grease, 1kg; Motor Oil, Diesel R-140 Non-Synthetic; Motor Oil, Diesel 10W-30 Synthetic; Motor Oil, Gasoline 15W-40; Motor Oil #30; Oil Filter, Assorted; Oil
PG-2017-0006	Furnishing and Delivery of Kilometer Post along Secondary National Roads and Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	February 13 - 15, 2017	February 15, 2017	February 22, 2017	February 23, 2017	CY2017 (ROUTINE MAINT.)	160,820.00	160,820.00		Kilometer Post
PG-2017-0007	Furnishing and Delivery of Thermoplastic Pavement Materials	Maintenance Section	Small Value Procurement	February 25 - 27, 2017	February 27, 2017	March 7, 2017	March 9, 2017	CY2017 (ROUTINE MAINT.)	968,957.85	968,957.85		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Cotton 0.25" dia, 30)
PG-2017-0008	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Uingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	March 11 - 13, 2017	March 13, 2017	March 23, 2017	March 27, 2017	EAO 2017	222,807.00		222,807.00	Various Office Supplies
PG-2017-0009	Supply and Delivery of Various Computer Supplies for use in the DPWH-La Union First Engineering District, Uingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	March 11 - 13, 2017	March 13, 2017	March 22, 2017	March 23, 2017	EAO 2017	69,969.00		69,969.00	Various Computer Supplies
PG-2017-0010	Furnishing and Delivery of Road Safety Devices along Primary and Secondary National Roads within the First District of La Union	Maintenance Section	Small Value Procurement	March 12 - 14, 2017	March 14, 2017	March 23, 2017	March 21, 2017	CY2017 (ROUTINE MAINT.)	802,463.99	802,463.99		Road Safety Devices
PG-2017-0011	Supply and Delivery of Customized Legal Size binder and Data file box for use in the OPWH - La Union 1st District Engineering Office, Uingsat, City of San Fernando, La Union	DPWH-LUED I	Small Value Procurement	March 10 - 20, 2017	March 20, 2017	March 27, 2017	March 29, 2017	EAO 2017	151,000.00		151,000.00	Customized Legal size binder with hard cover with thickness of 2.5mm, PVC royal blue cover and white ply leaf inside with 7"x3" level arch file mechanism with radolock ring pocket and three (3) colored logo on spine expansion of at least 75mm with white background; Data File Box (9.5" x 15.5" x 5")
PG-2017-0012	Supply and Delivery of Plotwave Printing System for use at the DPWH - La Union 1st District Engineering Office, Uingsat, City of San Fernando, La Union	Planning & Design Section	Small Value Procurement	March 18 - 20, 2017	March 20, 2017	March 28, 2017	March 29, 2017	PDE 2017	999,000.00		999,000.00	Plotwave Printing System
PG-2017-0013	Construction of Canal along Bacnotan - Luna - Balaon Road, K0284+(-340) to K0284+(-322), Bacnotan, La Union	Maintenance Section	Small Value Procurement	March 18 - 20, 2017	March 20, 2017	March 24, 2017	March 27, 2017	CY2017 (ROUTINE MAINT.)	122,480.37	122,480.37		46pcs. - 16mm dia x 6.00m; 117pcs. - 12mm dia x 6.00m; G.I. Tie Wire #16 (2% of RS8); Portland Cement; Sand; Gravel; Good Lumber; 4' x 8' 1/2" Marine Plywood; Assorted CWN
PG-2017-0014	Supply and Delivery of Construction Materials for the Repair/ Maintenance of San Fernando - Bagulin Road, K0278+534 to K0278+647, Brgy. Bangbangolan, San Fernando City, La Union	Maintenance Section	Small Value Procurement	March 25 - 27, 2017	March 27, 2017	March 31, 2017	April 3, 2017	CY2017 (ROUTINE MAINT.)	687,179.28	687,179.28		Portland Cement; Sand; Gravel; Weepholes; Filter Cloth; Boulders
PG-2017-0015	Repair and Maintenance along San Juan San Gabriel Road, K0280+230 to K0280+270, Brgy. Oaquina, San Juan, La Union	Maintenance Section	Small Value Procurement	March 29 - 31, 2017	March 31, 2017	-	-	-	109,200.00			CANCELLED due to Failure of Bidding
PG-2017-0016	Supply and Delivery of Diesel Fuel and Gasoline Premium for use in the Operation of Various Service Vehicles and Equipment of DPWH-LUED I Office	Maintenance Section	Small Value Procurement	March 29 - 31, 2017	March 31, 2017	April 6, 2017	April 11, 2017	CY2017 (ROUTINE MAINT.)	499,500.00		499,500.00	Diesel Fuel; Premium Gasoline

PG-2017-0017	Supply and Delivery of Clear Glass w/ Engraved Text and Logo, Acrylic Laminated/ Decal Print, Back-to-Back Etching for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	April 3 - 5, 2017	April 5, 2017	April 11, 2017	April 12, 2017	EAO 2017	155,050.00	155,050.00	155,050.00	3/8" Clear Glass w/ Engraved Text and Logo; 12"x17" Acrylic Laminated/ Decal Print; Back-to-back Etching 8"x15"
PG-2017-0018	Furnishing and Delivery of Water Proof Outdoor Jacket and Pants Rain Coat (Orange) within the First District of La Union	Maintenance Section	Small Value Procurement	April 10 - 12, 2017	April 12, 2017	April 20, 2017	April 21, 2017	CY2017 (ROUTINE MAINT.)	132,300.00	132,300.00	132,300.00	Water Proof Outdoor Jackets and Pants Rain
PG-2017-0019	Repair and Maintenance along San Juan - San Gabriel Road, K0280+230 to K0280+270, Brgy. Oaquiing, San Juan, La Union	Maintenance Section	Small Value Procurement	April 10 - 12, 2017	April 12, 2017	April 20, 2017	April 21, 2017	CY2017 (ROUTINE MAINT.)	109,200.00	109,200.00	109,200.00	Common Borrow (w/ 25% Shrinkage Factor)
PG-2017-0020	Supply and Delivery of Spare Parts Use in the Operation/Repair of Equipment, Road Grader, N1-2013 of the Maintenance Section, DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union	Maintenance Section	Small Value Procurement	April 15 - 17, 2017	April 17, 2017	April 20, 2017	April 21, 2017	CY2017 (ROUTINE MAINT.)	81,140.00	81,140.00	81,140.00	Various Spare Parts
PG-2017-0021	Repair and Maintenance of San Fernando - Bagulin Road, K0278-688 to K0278-801, Brgy. Bangbangolan, San Fernando City, La Union	Maintenance Section	Small Value Procurement	April 24 - 26, 2017	April 26, 2017	May 4, 2017	May 5, 2017	CY2017 (ROUTINE MAINT.)	687,178.00	687,178.00	687,178.00	Portland Cement; Sand; Gravel; 4" PVC Pipe; Filter Cloth; Boulders
PG-2017-0022	Furnishing and Delivery of Aggregate Base Course for the Repair and Maintenance along San Fernando - Bagulin Road, K0270+000 to K0285+368 with exceptions	Maintenance Section	Small Value Procurement	April 30 - May 2, 2017	May 2, 2017	May 8, 2017	May 10, 2017	CY2017 (ROUTINE MAINT.)	249,112.50	249,112.50	249,112.50	Aggregate Base Course
PG-2017-0023	Furnishing and Delivery of Aggregate Base Course for the Repair and Maintenance along Bacnotan - Luna - Balaocan Road, K0284+(-400) to K0307+000 with exceptions	Maintenance Section	Small Value Procurement	April 30 - May 2, 2017	May 2, 2017	May 12, 2017	May 15, 2017	CY2017 (ROUTINE MAINT.)	298,935.00	298,935.00	298,935.00	Aggregate Base Course
PG-2017-0024	Furnishing and Delivery of Asphalt Materials along Allern - Sugpon Road, K0313+(-691) to K0319+793 with exceptions	Maintenance Section	Small Value Procurement	May 9 - 12, 2017	May 12, 2017				453,600.00			CANCELLED due to Failure of Bidding
PG-2017-0025	Furnishing and Delivery of Asphalt Materials along Allern - Sugpon Road, K0313+(-691) to K0319+793 with exceptions	Maintenance Section	Small Value Procurement	May 15 - 18, 2017	May 18, 2017				453,600.00			CANCELLED due to Failure of Bidding
PG-2017-0026	Supply and Delivery of Customized Legal Size Binder and Data File Box for use in the DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	May 26 - 29, 2017	May 29, 2017	June 2, 2017	June 5, 2017	CY2017 GAA	151,000.00	151,000.00	151,000.00	Customized Legal size binder with hard cover with thickness of 2.5mm, PVC royal blue cover and white ply leaf inside with 7"x3" level arch file mechanism with radolock ring pocket and three (3) colored logo on spine expansion of at least 75mm with white background; Data File Box (10.5" x 15.8" x 4")
PG-2017-0027	Furnishing and Delivery of Asphalt Materials along Allern - Sugpon - Sudipen Road, K0313+(-691) to K0319+793 with exceptions	Maintenance Section	Small Value Procurement	May 26 - 29, 2017	May 29, 2017	June 2, 2017	June 5, 2017	CY2017 (ROUTINE MAINT.)	453,600.00	453,600.00	453,600.00	Asphalt Cement Penetration Grade (40 - 50) (Asphalt Sealant)
PG-2017-0028	Furnishing and Delivery of Painting Materials along Secondary National Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	May 26 - 29, 2017	May 29, 2017	June 2, 2017	June 5, 2017	CY2017 (ROUTINE MAINT.)	422,772.00	422,772.00	422,772.00	Reflectorized Thermoplastic Paint (White); Reflectorized Thermoplastic Paint (Yellow); Paint Latex Gloss (Black); Paint Thinner; Paint Brush (3" x 1 1/4")
PG-2017-0029	Furnishing and Delivery of Thermoplastic Pavement Materials, Lingsat, City of San Fernando, La Union	Maintenance Section	Small Value Procurement	June 2 - 5, 2017	June 5, 2017	June 8, 2017	June 13, 2017	CY2017 (ROUTINE MAINT.)	959,999.25	959,999.25	959,999.25	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Cotton 0.25" dia, 30)
PG-2017-0030	Supply and Delivery of 8" x 15" back-to-back Fiberglass Acrylic Print, 3/8", 42" x 60" Clear Glass with Engraved Text and Logo and 8" x 15" Clear Glass with Engraved Text and Logo for use in the DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	June 12 - 15, 2017	June 15, 2017	June 20, 2017	June 21, 2017	CY2017 GAA	89,150.00	89,150.00	89,150.00	8" x 15" Back-to-Back Fiberglass Acrylic print; 3/8", 42" x 60" Clear Glass with Engraved Text and Logo; 8" x 15" Clear Glass with Engraved Text and Logo


PG-2017-0031	Supply and Delivery of Oil and Lubricants for use in the Various Service Vehicles and Equipments of DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union	Maintenance Section	Small Value Procurement	June 12 - 15, 2017	June 15, 2017	June 20, 2017	June 21, 2017	CY2017 (ROUTINE MAINT.)	112,110.00	112,110.00		Oil and Lubricants
PG-2017-0032	Furnishing and Delivery of Right-of-Way marker along Secondary National Roads and Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	June 12 - 15, 2017	June 15, 2017	June 19, 2017	June 21, 2017	CY2017 (ROUTINE MAINT.)	66,150.00	66,150.00		Right-of-Way Marker
PG-2017-0033	Furnishing and Delivery of Materials for the Fabrication of Filing Cabinets for use in the DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	DPWH-LUED I	Small Value Procurement	June 16 - 19, 2017	June 19, 2017	June 21, 2017	June 22, 2017	EAO 2017	219,639.00		219,639.00	Materials for the Fabrication of Filing Cabinets
PG-2017-0034	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - DPWH Offices for ISO Certification	DPWH-LUED I	Small Value Procurement	June 16 - 19, 2017	June 19, 2017	June 21, 2017	June 22, 2017	EAO 2017	609,580.60		609,580.60	Combination Blinds; Gang Chair
PG-2017-0035	Furnishing and Delivery of Steel Toe Safety Shoes for use in the Maintenance Section within the First District of La Union	Maintenance Section	Small Value Procurement	June 20 - 23, 2017	June 23, 2017	June 27, 2017	June 28, 2017	CY2017 (ROUTINE MAINT.)	128,800.00	128,800.00		Steel Toe Safety Shoes, Hi-cut Leathered, Black
PG-2017-0036	Repair/Maintenance of San Fernando - Bagulin Road, K0283+884 to K0284+000, Brgy. Baraoas, San Fernando City, La Union	Maintenance Section	Small Value Procurement	June 24 - 27, 2017	June 27, 2017	July 4, 2017	July 6, 2017	CY2017 (ROUTINE MAINT.)	660,660.00	660,660.00		Portland Cement; Sand; Gravel; 4" PVC Pipe; Filter Cloth; Boulders
PG-2017-0037	Repair and Maintenance along Manila North Road, K0295+414.50 to K0295+540	Maintenance Section	Small Value Procurement	June 24 - 27, 2017	June 27, 2017	July 4, 2017	July 6, 2017	CY2017 (ROUTINE MAINT.)	423,555.53	423,555.53		Common Borrow (w/ 25% Shrinkage Factor); Agg. Subbase Course (w/ 15% Shrinkage Factor); Cement; Sand; Gravel Fill; Weep Holes (PVC); Filter Cloth; Boulders; Miscellaneous
PG-2017-0038	Supply and Delivery of Fiber Glass Survey Boat for use in the survey activities of Planning and Design Section, DPWH-LUED I Office	Planning & Design Section	Small Value Procurement	June 30 - July 3, 2017	July 3, 2017	July 7, 2017	July 10, 2017	PDE 2017	150,000.00		150,000.00	Fiber Glass Survey Boat
PG-2017-0039	Supply and Delivery of Steel Storage Rack (5 Layers) 123cmx48cmx183cm for use at the DPWH-La Union First Engineering District, La Union, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	July 7 - 10, 2017	July 10, 2017	July 14, 2017	July 18, 2017	CY2017 GAA	130,000.00		130,000.00	Steel Storage Rack (5 Layers) 123cmx48cmx183cm
PG-2017-0040	Supply and Delivery of Hot Asphalt and Emulsified Asphalt along Secondary National Roads and Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	July 11 - 14, 2017	July 14, 2017				978,075.00			CANCELLED
PG-2017-0041	Furnishing and Delivery of Maintenance Supplies along Secondary National Roads and Bridges within the 1st District of La Union	Maintenance Section	Small Value Procurement	July 11 - 14, 2017	July 14, 2017	July 21, 2017	July 24, 2017	CY2017 (ROUTINE MAINT.)	154,822.50	154,822.50		Wheel Barrow (Heavy Duty); Broom Stick; Grass Cutter (4 Stroke); Nylon Rope 1" dia
PG-2017-0042	Supply and Delivery of Smartphone for use at the Planning and Design Section, DPWH-LUED I Office	Planning & Design Section	Small Value Procurement	July 20 - 24, 2017	July 24, 2017				55,000.00			CANCELLED due to Failure of Bidding
PG-2017-0043	Supply and Delivery of Inkjet Printer for use at the Planning and Design Section, DPWH-LUED I Office	Planning & Design Section	Small Value Procurement	July 20 - 24, 2017	July 24, 2017				95,000.00			CANCELLED due to Failure of Bidding
PG-2017-0044	Supply and Delivery of Laptop Computers for use in the Planning and Design Section, DPWH-LUED I Office	Planning & Design Section	Small Value Procurement	July 20 - 24, 2017	July 24, 2017				130,000.00			CANCELLED due to Failure of Bidding
PG-2017-0045	Supply and Delivery of Desktop Computers for use at the Planning and Design Section, DPWH-LUED I Office	Planning & Design Section	Small Value Procurement	July 20 - 24, 2017	July 24, 2017				220,000.00			CANCELLED due to Failure of Bidding
PG-2017-0046	Furnishing and Delivery of Asphalt Cooker with Trailer along Various National Roads and Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	July 20 - 24, 2017	July 24, 2017	July 28, 2017	July 31, 2017	CY2017 (ROUTINE MAINT.)	669,133.50	669,133.50		Asphalt Cooker with Trailer
PG-2017-0047	Supply and Delivery of Laptop Computers for use in the Planning and Design Section, DPWH-LUED I Office	Planning & Design Section	Small Value Procurement	July 30 - August 2, 2017	August 2, 2017	August 8, 2017	August 10, 2017	BMS	130,000.00		130,000.00	Laptop Computers


PG-2017-0048	Supply and Delivery of Smartphone for use at the Planning and Design Section, DPWH-LUED I Office	Planning & Design Section	Small Value Procurement	July 30 - August 2, 2017	August 2, 2017	August 8, 2017	August 10, 2017	BMS	55,000.00	55,000.00	Smartphone, GPS-Capable
PG-2017-0049	Supply and Delivery of Inkjet Printer for use at the Planning and Design Section, DPWH-LUED I Office	Planning & Design Section	Small Value Procurement	July 30 - August 2, 2017	August 2, 2017	August 8, 2017	August 10, 2017	BMS	95,000.00	95,000.00	Inkjet Printer
PG-2017-0050	Supply and Delivery of Desktop Computers for use at the Planning and Design Section, DPWH-LUED I Office	Planning & Design Section	Small Value Procurement	July 30 - August 2, 2017	August 2, 2017	August 8, 2017	August 10, 2017	BMS	110,000.00	110,000.00	Desktop Computers
PG-2017-0051	Furnishing and Delivery of Road Safety Devices along Primary and Secondary National Roads within the First District of La Union	Maintenance Section	Small Value Procurement	July 30 - August 2, 2017	August 2, 2017				972,271.44		CANCELLED due to Failure of Bidding
PG-2017-0052	Furnishing and Delivery of Road Safety Devices along Primary and Secondary National Roads within the First District of La Union	Maintenance Section	Small Value Procurement	August 8 - 11, 2017	August 11, 2017	August 15, 2017	August 16, 2017	CY2017 (ROUTINE MAINT.)	950,951.18	950,951.18	Road Safety Devices
PG-2017-0053	Supply and Delivery of Mylar Paper for use at the DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	Planning & Design Section	Small Value Procurement	August 4 - 7, 2017	August 7, 2017				264,000.00		CANCELLED due to Failure of Bidding
PG-2017-0054	Supply and Delivery of White Paper and 345 Toner for use at the Planning and Design Section, DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	Planning & Design Section	Small Value Procurement	August 4 - 7, 2017	August 7, 2017	August 11, 2017	August 15, 2017	PDE 2017	140,000.00	140,000.00	White Paper, 3" Core (36" x 50 yards); 345 Toner (2 Bottles 400 gr. + waste container)
PG-2017-0055	Supply and Delivery of Polo Shirt with Collar for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	OPWH-LUED I	Small Value Procurement	August 7 - 10, 2017	August 10, 2017	August 15, 2017	August 16, 2017	EAO 2017	76,487.50	76,487.50	Polo Shirt with Collar
PG-2017-0056	Furnishing and Delivery of Maintenance Equipment within the First District of La Union	Maintenance Section	Small Value Procurement	August 11 - 14, 2017	August 14, 2017	August 17, 2017	August 22, 2017	CY2017 (ROUTINE MAINT.)	249,900.00	249,900.00	Plate Compactor; Power Sprayer; Brush Cutter w/Chainsaw Attachment
PG-2017-0057	Supply and Delivery of Construction Materials for the Repair/Maintenance of San Fernando - Boguin Road, K0284+197.40 to K0284+286.40, Brgy. Baroos, San Fernando City, La Union	Maintenance Section	Small Value Procurement	August 11 - 14, 2017	August 14, 2017	August 17, 2017	August 22, 2017	CY2017 (ROUTINE MAINT.)	792,229.20	792,229.20	Portland Cement; Sand; Gravel; 4" PVC Pipe; Filter Cloth; Boulders
PG-2017-0058	Supply and Delivery of Safety Devices, Gadgets and Gears for use in the Conduct of Survey of RBJA within La Union 1st DEO.	Planning & Design Section	Small Value Procurement	August 11 - 14, 2017	August 14, 2017	August 17, 2017	August 22, 2017	ROCOND	433,350.00	433,350.00	Running Shoes; Tape Measure (5m); Jackel
PG-2017-0059	Supply and Delivery of Mylar Paper for use at the DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	Planning & Design Section	Small Value Procurement	August 12 - 15, 2017	August 15, 2017	August 18, 2017	August 22, 2017	PDE 2017	264,000.00	264,000.00	Mylar Paper (75 microns) double matte Quick Dry, 24" x 20 meters; Mylar Paper (75 microns) double matte Quick Dry, 36" x 20 meters
PG-2017-0061	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office (3rd Quarter 2017)	Maintenance Section	Small Value Procurement	September 10 - 13, 2017	September 13, 2017				499,980.00		CANCELLED due to Failure of Bidding
PG-2017-0062	Supply and Delivery of Steel Storage Rack (5 Layers) 123cmx48cmx183cm and 6ft. Foldable Table for use at the DPWH-La Union First Engineering District, La Union, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	September 12 - 15, 2017	September 15, 2017	September 22, 2017	September 25, 2017	EAO 2017	89,000.00	89,000.00	Steel Storage Rack (5 Layers) 123cmx48cmx183cm and 6ft. Foldable Table
PG-2017-0063	Furnishing and Delivery of Thermoplastic Pavement Materials, Lingsat, City of San Fernando, La Union	Maintenance Section	Small Value Procurement	September 15 - 18, 2017	September 18, 2017	September 22, 2017	September 25, 2017	CY2017 (ROUTINE MAINT.)	966,304.50	966,304.50	Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumline; Rope (Cotton 0.25" dia, 30)
PG-2017-0064	Supply and Delivery of Spare Parts Use in the operation/repair of Equipment, Road Grader, N1-2013 of the Maintenance Section, DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	Maintenance Section	Small Value Procurement	September 22 - 25, 2017	September 25, 2017	October 2, 2017	October 4, 2017	CY2017 (ROUTINE MAINT.)	100,000.00	100,000.00	Pressure Plate; Clutch Plate


PG-2017-0065	Supply and Delivery of Oil and Lubricants for use in the Various Service Vehicles and Equipment of DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	Maintenance Section	Small Value Procurement	September 22 - 25, 2017	September 25, 2017	October 2, 2017	October 4, 2017	CY2017 (ROUTINE MAINT.)	186,625.00	186,625.00		Oil and Lubricants
PG-2017-0066	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union (3rd Qtr 2017)	DPWH-LUED I	Small Value Procurement	September 29 - October 2, 2017	October 2, 2017	October 6, 2017	October 9, 2017	EAO 2017	164,723.00	164,723.00		Various Office Supplies
PG-2017-0067	Supply and Delivery of Computer Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union (3rd Qtr 2017)	DPWH-LUED I	Small Value Procurement	September 29 - October 2, 2017	October 2, 2017	October 6, 2017	October 9, 2017	EAO 2017	51,370.00	51,370.00		Various Computer Supplies
PG-2017-0068	Furnishing and Delivery of Construction Materials for the Repair and Maintenance along Manila North Road, K0294+148.50 to K0296+180	Maintenance Section	Small Value Procurement	September 29 - October 2, 2017	October 2, 2017	October 6, 2017	October 9, 2017	CY2017 (ROUTINE MAINT.)	827,552.25	827,552.25		Common Borrow (w/ 25% Shrinkage Factor); Cement; Sand; Gravel Fill; Weepholes; Filter Cloth; Boulders; Miscellaneous
PG-2017-0069	Furnishing and Delivery of Painting Materials (Guardrail) along San Juan - San Gabriel Road, K0278+000 to K0285+000 with exceptions	Maintenance Section	Small Value Procurement	October 6 - 9, 2017	October 20, 2017	October 31, 2017	November 2, 2017	CY2017 (ROUTINE MAINT.)	298,578.00	298,578.00		ReflectORIZED Traffic Paint (White); Paint Red Lead; Paint Thinner; Paint Brush (4"); Steel Brush
PG-2017-0070	Furnishing and Delivery of Painting Materials along Secondary National Roads and Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	October 6 - 9, 2017	October 20, 2017	October 31, 2017	November 2, 2017	CY2017 (ROUTINE MAINT.)	298,032.00	298,032.00		ReflectORIZED Traffic Paint (White); ReflectORIZED Traffic Paint (Yellow); Paint Latex Gloss (Black); Paint Thinner; Paint Brush (4"); Paint Brush (1/4")
PG-2017-0071	Supply and Delivery of Various Surveying Equipments and Apparatus, 1 unit Digital Level and 3 unit Auto Level for use at Planning and Design Section, DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	Planning & Design Section	Small Value Procurement	October 27 - 30, 2017	October 30, 2017	November 6, 2017	November 8, 2017	PDE 2017	410,000.00	410,000.00		Digital Level; Auto Level
PG-2017-0072	Procurement of Office Equipments for use in the Maintenance Section of DPWH - LUED I, Lingsat, San Fernando City, La Union	Maintenance Section	Small Value Procurement	October 27 - 30, 2017	October 30, 2017	November 6, 2017	November 8, 2017	CY2017 (ROUTINE MAINT.)	53,000.00	53,000.00		Printer with built-in Bottomless Ink; Scanner Copier (A4); Multifunction Inkjet Printer (A3); Scanner, Copier, Facsimile with Continuous Ink Supply
PG-2017-0073	Supply and Delivery of Diesel Fuel and Gasoline Premium for use in the operation of Various Service Vehicle and Equipments of DPWH-LUED I Office	Maintenance Section	Small Value Procurement	October 27 - 30, 2017	October 30, 2017	November 3, 2017	November 6, 2017	CY2017 (ROUTINE MAINT.)	499,980.00	499,980.00		Diesel Fuel; Premium Gasoline
PG-2017-0074	Supply and Delivery of Design Software for use in the Planning and Design Section, DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	Planning & Design Section	Small Value Procurement	November 3 - 7, 2017	November 7, 2017							CANCELLED due to Failure of Bidding
PG-2017-0075	Furnishing and Delivery of Right-of-Way Marker along Secondary National Roads and Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	November 7 - 10, 2017	November 10, 2017	November 15, 2017	November 20, 2017	CY2017 (ROUTINE MAINT.)	69,930.00	69,930.00		Right-of-Way Marker
PG-2017-0076	Supply and Delivery of Construction Materials for the Repair and Maintenance along Manila North Road, K0296+180 to K0296+275	Maintenance Section	Small Value Procurement	November 10 - 13, 2017	November 13, 2017	November 17, 2017	November 21, 2017	CY2017 (ROUTINE MAINT.)	637,248.15	637,248.15		Common Borrow; Cement; Sand; Gravel Fill; Weepholes; Filter Cloth; Boulders; Miscellaneous
PG-2017-0077	Supply and Delivery of Construction Materials for the Repair/Maintenance of San Fernando - Baguillin Road, K0284+047.40 to K0284+112.40, Brgy. Baracas, San Fernando City, La Union	Maintenance Section	Small Value Procurement	November 10 - 13, 2017	November 13, 2017	November 17, 2017	November 21, 2017	CY2017 (ROUTINE MAINT.)	792,229.20	792,229.20		Portland Cement; Sand; Gravel; 4" PVC Pipe; Filter Cloth; Boulders
PG-2017-0078	Supply and Delivery of Design Software for use in the Planning and Design Section, DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	Planning & Design Section	Small Value Procurement	November 10 - 13, 2017	November 13, 2017	November 17, 2017	November 21, 2017	PDE 2017	150,000.00	150,000.00		STAAD Advanced Concrete Design - Code US
PG-2017-0079	Supply and Delivery of Furniture and Fixture for use in the Office of the Assistant District Engineer, DPWH-LUED I, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	November 11 - 14, 2017	November 14, 2017	November 20, 2017	November 22, 2017	CY2017 GAA	874,220.00	874,220.00		Furniture and Fixture

PG-2017-0080	Procurement of Trash Bin with Cover (swing) and Wheeled Garbage Bin (Heavy Duty) for use at DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	November 17 - 20, 2017	November 20, 2017	November 24, 2017	November 28, 2017	CY2017 GAA	82,920.00	82,920.00	82,920.00	Trash Bin with Cover (swing) and Wheeled Garbage Bin (Heavy Duty)
PG-2017-0081	Procurement of Laboratory Equipments for use in the Quality Assurance Section, DPWH-LUED I, Lingsat, San Fernando City, La Union	Quality Assurance Section	Small Value Procurement	November 17 - 20, 2017	November 20, 2017				210,000.00			CANCELLED due to Failure of Bidding
PG-2017-0082	Supply and Delivery of Desktop Computer for use in the conduct of MYPS activities in the Planning & Design Section, DPWH-LU 1st DEO, Lingsat, City of San Fernando, La Union	Planning & Design Section	Small Value Procurement	November 24 - 27, 2017	November 27, 2017	December 4, 2017	December 6, 2017	MYPS	110,000.00		110,000.00	Desktop Computers
PG-2017-0084	Furnishing and Delivery of Thermoplastic Pavement Materials, Lingsat, City of San Fernando, La Union	Maintenance Section	Small Value Procurement	November 24 - 27, 2017	November 27, 2017	December 4, 2017	December 6, 2017	CY2017 (ROUTINE MAINT.)	952,192.50	952,192.50		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Cotton 0.25" dia, 30)
PG-2017-0085	Repair/Maintenance of San Fernando - Baguulin Road, K0284+112.40 to K0284+197.40, Brgy. Baraas, San Fernando City, La Union	Maintenance Section	Small Value Procurement	November 24 - 27, 2017	November 27, 2017	December 4, 2017	December 6, 2017	CY2017 (ROUTINE MAINT.)	792,229.20	792,229.20		Portland Cement; Sand; Gravel; 4" PVC Pipe; Filter Cloth; Boulders
PG-2017-0086	Procurement of Laboratory Equipments for use in the Quality Assurance Section, DPWH-LUED I, Lingsat, San Fernando City, La Union	Quality Assurance Section	Small Value Procurement	November 24 - 27, 2017	November 27, 2017	December 4, 2017	December 6, 2017	EAO 2017	210,000.00		210,000.00	Laboratory Equipments
PG-2017-0087	Supply and Delivery of Hot Asphalt and Emulsified Asphalt along Secondary National Roads and Bridges within the First District of La Union	Maintenance Section	Small Value Procurement	November 24 - 27, 2017	November 27, 2017	December 4, 2017	December 6, 2017	CY2017 (ROUTINE MAINT.)	978,075.00	978,075.00		Hot Asphalt; Emulsified Asphalt
PG-2017-0088	Furnishing and Delivery of Asphalt Materials along San Juan - San Gabriel Road, K0278+(-420) to K0285+1121 with exceptions	Maintenance Section	Small Value Procurement	November 24 - 27, 2017	November 27, 2017	December 4, 2017	December 6, 2017	CY2017 (ROUTINE MAINT.)	396,900.00	396,900.00		Asphalt Cement Penetration Grade (40 - 50) (Asphalt Sealant)
PG-2017-0089	Furnishing and Delivery of Asphalt Materials along San Fernando - Baguulin Road, K0270+(-1016) to K0285+268 with exceptions	Maintenance Section	Small Value Procurement	November 24 - 27, 2017	November 27, 2017	December 4, 2017	December 6, 2017	CY2017 (ROUTINE MAINT.)	396,900.00	396,900.00		Asphalt Cement Penetration Grade (40 - 50) (Asphalt Sealant)
PG-2017-0090	Furnishing and Delivery of Asphalt Materials along Bacnotan - Luna - Balaan Road, K0284+(-781) to K0302+714 with exceptions	Maintenance Section	Small Value Procurement	November 24 - 27, 2017	November 27, 2017	December 4, 2017	December 6, 2017	CY2017 (ROUTINE MAINT.)	396,900.00	396,900.00		Asphalt Cement Penetration Grade (40 - 50) (Asphalt Sealant)
PG-2017-0091	Supply and Delivery of Construction Materials for the Repair/Rehabilitation of Road San Juan - San Gabriel Road, Brgy. Gambanay, San Juan, La Union, K0281+582 to K0281+732	Maintenance Section	Small Value Procurement	December 1 - 4, 2017	December 4, 2017	December 7, 2017	December 11, 2017	CY2017 (ROUTINE MAINT.)	760,890.95	760,890.95		Common Borrow (w/ 25% Shrinkage Factor); Agg. Subbase Course (w/ 15% Shrinkage Factor); Sand; Gravel Fill; Cement; R.C. Pipes (910mm. Dia.); Sand Bedding / Sorted Sandy Soil; Weep Holes (PVC); Filter Cloth; Boulders
PG-2017-0092	Furnishing and Delivery of Thermoplastic Pavement Materials, Lingsat, City of San Fernando, La Union	Maintenance Section	Small Value Procurement	December 5 - 8, 2017	December 8, 2017	December 13, 2017	December 14, 2017	CY2017 (ROUTINE MAINT.)	966,304.50	966,304.50		Thermoplastic Paint (White); Thermoplastic Paint (Yellow); Glass Beads; Primer (White); Primer (Yellow); Calsumine; Rope (Cotton 0.25" dia, 30)
PG-2017-0093	Procurement of Office Equipment (Inkjet Printer) A3 for use in the Procurement Unit and Finance Section, DPWH-LUED I Office	Procurement Unit and Finance Section	Small Value Procurement	December 8 - 11, 2017	December 11, 2017	December 14, 2017	December 15, 2017	CY2017 GAA	90,000.00		90,000.00	Inkjet Printer
PG-2017-0094	Supply and Delivery of Construction Materials for the Repair and Maintenance along Cabaroan Bridge Approach Brgy. Cabaroan, Bacnotan, La Union and Taboc Bidge Approach, Brgy. Taboc, San Juan, La Union	Maintenance Section	Small Value Procurement	December 8 - 11, 2017	December 11, 2017	December 14, 2017	December 15, 2017	CY2017 (ROUTINE MAINT.)	949,557.00	949,557.00		MC 70 Cut-back Asphalt (w/ 5% wastage); Bituminous Concrete Surface
PG-2017-0095	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 8 - 11, 2017	December 11, 2017	December 18, 2017	December 19, 2017	EAO 2017	77,708.00		77,708.00	Various Office Supplies
PG-2017-0096	Furnishing and Delivery of Road Safety Devices within the First District of La Union	Maintenance Section	Small Value Procurement	December 12 - 15, 2017	December 15, 2017	December 20, 2017	December 21, 2017	CY2017 (ROUTINE MAINT.)	110,775.00	110,775.00		Rubberized Traffic Cone 18" with 3m Reflective Collar

PG-2017-0097	Supply and Delivery of Customized Legal Size Binder and Data File Box for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 12 - 15, 2017	December 15, 2017	December 20, 2017	December 21, 2017	CY2017 GAA	105,000.00	105,000.00	105,000.00	Customized Legal size binder with hard cover with thickness of 2.5mm, PVC royal blue cover and white ply leaf inside with 7"x3" level arch file mechanism with radolock ring pocket and three (3) colored logo on spine expansion of at least 75mm with white background; Data File Box (0.5" x 1.5" x 5")
PG-2017-0098	Supply and Delivery of Laptop Computer for use in the Planning and Design Section, DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union	Planning & Design Section	Small Value Procurement	December 12 - 15, 2017	December 15, 2017	December 20, 2017	December 21, 2017	MYPS	65,000.00		65,000.00	Laptop Computers
PG-2017-0099	Supply and Delivery of Smartphones for use in the DPWH - La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 12 - 15, 2017	December 15, 2017	December 20, 2017	December 21, 2017	CY2017 GAA	180,000.00		180,000.00	Smartphone, GPS-Capable
PG-2017-0100	Supply and Delivery of Desktop Computer and Laser Printer for use by the Public Information Officer, DPWH - La Union 1st Engineering District, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 12 - 15, 2017	December 15, 2017	December 20, 2017	December 21, 2017	CY2017 GAA	105,000.00		105,000.00	Desktop Computers and Laser Printer
PG-2017-0101	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office	Maintenance Section	Small Value Procurement	December 15 - 18, 2017	December 18, 2017	December 20, 2017	December 21, 2017	CY2017 (ROUTINE MAINT.)	499,960.00	499,960.00		Diesel Fuel; Premium Gasoline
PG-2017-0102	Supply and Delivery of Various Laboratory Equipments for use at the Quality Assurance Section, DPWH-La Union First Engineering District Office	Quality Assurance Section	Small Value Procurement	December 22 - 24, 2017	December 27, 2017	January 3, 2017	January 4, 2017	EAO 2017	226,600.00		226,600.00	No fund available
PG-2017-0103	Procurement of Projector for projection of electronic files during presentation and meeting conducted in the conference room of the Department	DPWH-LUED I	Small Value Procurement	December 22 - 24, 2017	December 27, 2017	January 3, 2017	January 4, 2017	CY2017 GAA	95,000.00		95,000.00	Projector
PG-2017-0104	One (1) Year Termite Treatment/ Pesticides for all DPWH-LUED I Buildings and Facilities	DPWH-LUED I	Small Value Procurement	December 22 - 24, 2017	December 27, 2017	January 3, 2017	January 4, 2017	CY2017 GAA	160,000.00		160,000.00	Termite Treatment/ Pesticides
PG-2017-0105	Procurement of Visitor Chair with armrest and Conference Swivel Chair with armrest for use at the Conference Room, DPWH-LUED I, Lingsat, San Fernando City, La Union	DPWH-LUED I	Small Value Procurement	December 22 - 24, 2017	December 27, 2017	January 3, 2017	January 4, 2017	CY2017 GAA	162,700.00		162,700.00	Visitor Chair with armrest and Conference Swivel Chair with armrest


 LEONCIO S. ARAD, JR.
 DPWH - LA UNION


 HERIKA A. ESTRELLA
 DPWH - LA UNION


 J. C. ARAD
 DPWH - LA UNION

DPWH-G&S-92: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PMPs from the End-User/Implementing Units and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.