



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 OFFICE OF THE DISTRICT ENGINEER  
 Bayombong, Nueva Vizcaya  
 ANNUAL PROCUREMENT PLAN CY 2017 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
103004010310781	Construction of Multi-Purpose Building at Diadi National High School Diadi, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Sept 19-Oct 11, 2016	11-Oct-16	30-Jan-17	09-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of 15m x 25m MPB by pre-painted roofing.
103004010310782	Construction of Multi-Purpose Building BARAT, Bambang, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Sept 19-Oct 11, 2016	11-Oct-16	30-Jan-17	09-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of 15m x 25m MPB by pre-painted roofing.
103004010310790	Construction of Santo Domingo West Multi-Purpose Building Bambang, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Sept 19-Oct 11, 2016	11-Oct-16	23-Jan-17	02-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of 15m x 25m MPB by pre-painted roofing.
103004010310792	Construction of Multi-Purpose Building WACAL Solano, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Sept 19-Oct 11, 2016	11-Oct-16	23-Jan-17	02-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of 15m x 25m MPB by pre-painted roofing.
103004010310785	Construction of Multi-Purpose Building LACTAWAN Solano, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Sept 19-Oct 11, 2016	11-Oct-16	23-Jan-17	02-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of 15m x 25m MPB by pre-painted roofing.
103004010310788	Construction of Multi-Purpose Building SAN PABLO Diadi, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Sept 27-Oct 17, 2016	17-Oct-16	23-Jan-17	02-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of 15m x 25m Multi-Purpose Building and Painted finish
103004010310786	Construction of Multi-Purpose Building, P.D. GALIMA Solano, Nueva Vizcaya.	Nueva Vizcaya District Engineering Office	Public Bidding	Oct 18-Nov 8, 2016	08-Nov-16	23-Jan-17	02-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of 18.20m x 15m multi-purpose building 2 bay canopy and completion of bleachers, complete with painting.
103004010310789	Construction of Multi-Purpose Building STO. DOMINGO ELEMENTARY SCHOOL Bambang, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Oct 18-Nov 8, 2016	08-Nov-16	23-Jan-17	02-Feb-17	GAA CY 2017	990,000		990,000	Construction of 8.00m x 8.00m multi-purpose building to exclude ramp, painting, plastering, railings and electric fixtures.
165003013800090	Asset preservation of National Roads-Preventive Maintenance based on PMS/HDM-4, Primary KO247+(-645)-(KO247+660) BAC RESO. Bambang, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Oct 18-Nov 8, 2016	08-Nov-16	23-Jan-17	02-Feb-17	GAA CY 2017	6,157,340		6,157,340	Concrete re-blocking (300m thk) of damaged existing PCC pavement.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
103004010310791	Construction of Multi-Purpose Building Sto. Domingo, Sto. Domingo, Bambang, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Nov 4-Nov 24, 2016	24-Nov-16	23-Jan-17	02-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of Multi-Purpose Building Barangay extension (excluding plastering of ext.wall, painting, ceiling, concrete fence and railings at ramp and terrace)
165003014600174	Asset Reservation of National Roads-Rehab/Reconstruction of National Road with Slips, slope collapse and landslides-tertiary Papaya M-W-B-T-R Road, K0312+006-K0312+100, K0314+205-K0314+320, K0315+260-K0315+321. Runruno, Quezon Nueva Vizcaya.	Nueva Vizcaya District Engineering Office	Public Bidding	Nov 4-Nov 24, 2016	24-Nov-16	30-Jan-17	09-Feb-17	GAA CY 2017	12,610,640		12,610,640	Construction of stone masonry slope protection, widening, PCCP shoulder and rubble concrete slope protection.
165004050307226	Road Construction, Salinas Bambang, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Nov 8-29, 2016	29-Nov-16	23-Jan-17	02-Feb-17	GAA CY 2017	1,980,000		1,980,000	Concreting of 0.450 km x 4.00m wide and 0.15 thk PCCP with 0.50 grand shoulder in right side
165003013800091	Asset preservation of National Roads-Preventive Maintenance based on PMS/HDM-4, Primary 1.) K0297+520-K0297+700. 2.) K0298+700-K0299+000. 3.) K0303+000-K0304+000. Diadi, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Nov 16-Dec 6, 2016	06-Dec-16	23-Jan-17	02-Feb-17	GAA CY 2017	12,624,360		12,624,360	Concrete re-blocking (300mm thk) of damaged existing PCC pavement and asphalt overlay.
165004050307224	Construction of Purok Kakilingan Road, Brgy., Buenavista, Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Nov 16-Dec 6, 2016	06-Dec-16	22-Feb-17	24-Feb-17	GAA CY 2017	1,980,000		1,980,000	Concreting of 0.380 km x 4.0 wide and 0.15 thick PCCP with 0.50m shoulder. Slope protection at left side, 30.0m curb and gutter at right side, and 1 line - 910 mm x 8.00m RCPC with stone masonry headwall.
165004050307225	Road Construction at Dr. Nagtaon Magsaysay, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Nov 25-Dec 15, 2016	15-Dec-16	30-Jan-17	09-Feb-17	GAA CY 2017	1,980,000.00		1,980,000	Concreting of 0.460 km. X 4.0m wide and 0.15m thick PCCP with concrete V-shape gutter on both side and const. of stone masonry headwalls @both side of RCPC

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
103004010310787	Construction of Multipurpose Building San Luis Solano Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Nov 25-Dec 15, 2016	15-Dec-16	30-Jan-17	09-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of 0.460 km x 4.0m wide and 0.15m thk PCCP with concrete V-shape gutter on both sides and construction of stone masonry headwalls at both sides of RCPC.
165003014600173	Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with slips, slope collapse and landslides, Tertiary Roads, Bambang-Kasibu-Solano K0255+370-K0255+410, K0320+500-K0320+600, K0321+530-K0321+689. Bambang and Quezon, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Nov 25-Dec 15, 2016	15-Dec-16	30-Jan-17	02-Feb-17	GAA CY 2017	13,000,680		13,000,680	Completion of 3 storey 17.00m x 11.95m multi-purpose building on third floor only to include painting
103004010310784	Constructiob of Multi-Purpose Building Brgy. HOMESTEAD, Bambang Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Dec 15-Jan 5, 2017	05-Jan-16	30-Jan-17	09-Feb-17	GAA CY 2017	1,980,000		1,980,000	Construction of 15.00m x 25.00m Multi-Purpose Building with pre-painted roofing (partial)
165003016500122	Network Development. Improvement/Widening of National Roads – Primary roads, Daang Maharlika (LZ) K0248+520-K0248+913 Bambang, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	January 13-20, 2017	05-Jan-17	23-Jan-17	02-Feb-17	GAA CY 2017	12,691,000		12,691,000	Widening of 393 In.m PCCP sealing of shoulder, concrete lined canal and construction of stone masonry slope protection.
165003015800424	Road Upgrading (Unpaved to paved) based on Gravel road Strategies, Traffic benchmark for upgrading to paved road standards (HDM-4 Project Analysis) -Tertiary, BAMBANG-KASIBU-SOLANO Road, K0323+656.00-K0324+127.20 Rurruno, Quezon, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Dec 20-Jan 10, 2017	10-Jan-17	23-Jan-17	02-Feb-17	GAA CY 2017	26,025,860		26,025,860	Construction of stone masonry slope protection, widening of PCCP sealing of shoulder, PCCP carriageway with markings and road safety devices.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
				Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
165003014300285	Asset preservation of National Roads- Rehabilitation/Reconstruction /Upgrading of Damaged Paved National Road including drainage based on PMS/HDM-4 Primary Roads BAGABAG DIVERSION ROAD, K0284+483-K0285+000, K0285+000-K0286+000, K0286+000-K0286+075 Bagabag, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Dec 27-Jan 17, 2017	17-Jan-17	23-Jan-17	02-Feb-17	GAA CY 2017	44,701,520			Concrete reconstruction with 280mm slab with drainage.
165003014800117	Asset preservation of National Roads- Construction/Upgrade/Rehab of Drainage along National Roads, Secondary roads, NUEVA VIZCAYA –IFUGAO ROAD., K0283+811-K0284+250, K0284+971-K0285+523. BAGABAG, NUEVA VIZCAYA.	Nueva Vizcaya District Engineering Office	Public Bidding	Dec 27-Jan 17, 2017	01/17/2017	30-Jan-17	09-Feb-17	GAA CY 2017	13,181,980		13,181,980	Construction of 452 In.m concrete line canal, 974.50 In.m in CHB lined canal, T units RCB and stone masonry slope protection works.
165003016200678	Construction and maintenance of Bridges along National Roads, Rehabilitation/Major Repair and Permanent Bridges Tertiary roads, BATU Bridge (B0J227LZ) along Daang Maharlika (LZ) Bambang, Nueva Vizcaya.	Nueva Vizcaya District Engineering Office	Public Bidding	Dec 27-Jan 17, 2017	17-Jan-17	30-Jan-17	09-Feb-17	GAA CY 2017	980,000		980,000	Repair of coping at abutment "A" and Pier 7, Installation of angle bar with preformed sponge rubber on expansion joints with cold asphalt mix and sealing of minor cracks.
165003017100175	Construction and maintenance of bridge along National Roads-Widening of Permanent Bridges to more than 2 lanes ROSARIO Bridge (B0I238LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Jan 9-31, 2017	31-Jan-17	20-Feb-17	22-Feb-17	GAA CY 2017	11,760,000		11,750,000	Widening of existing 2 lanes Bridge by 11.80 x 3.66m wide at both sides, to included sidewalk, wing wall and railings, construction of slope protection works, provision of thermos pavements markings and regulatory signs.
165003016200679	Construction of Maintenance of Bridges along National Roads, Rehabilitation/Major repair of Pavement Bridges: Tertiary roads, LANOG Bridge (B0I262LZ) along Nueva Vizcaya – Ifugao Road, Bagabag Nueva Vizcaya.	Nueva Vizcaya District Engineering Office	Public Bidding	Jan 9-31, 2017	31-Jan-17	20-Feb-17	22-Feb-17	GAA CY 2017	12,054,000		12,054,000	Replacement of railings, sealing with epoxy injection, water proofing of deck slab, removal and replacement of asphaltic deck wearing surface.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
165003017100170	Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges to more than 2 lanes: BUSILAC Bridge (B012296LZ) along Daang Maharlika (LZ) Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Jan 9-31, 2017	31-Jan-17	20-Feb-17	22-Feb-17	GAA CY 2017	36,103,200		36,103,200	Widening of 38.11m x 3.35 at both sides of Bridge, construction of 100 In.m PCCP, widening before the bridge and 30.00 In.m of PCCP widening after to Bridge, Construction of slope protection works and reconstruction of existing access road at both sides.
165003017100174	Construction and maintenance of bridges along National Roads-Widening of Permanent Bridges to more than 2 lanes ORIWONG BRIDGE (B01240LZ) along DM (LZ) Dlad Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Jan 23-Feb 14, 2017	14-Feb-17	20-Feb-17	22-Feb-17	GAA CY 2017	15,288,000		15,288,000	Widening of 7.40 wide x 17.33 In.m bridge from 2 to 4 lanes construction of approaches, widening of first approach road with curb and gutter construction of slope protection works and dredging of waterway.
165003017100171	Construction and Maintenance of Bridges along National Roads-widening of Permanent Bridges to more than 2 lanes BUSILAC BRIDGE (B01230LZ) along Daang Maharlika (LZ) Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Jan 23-Feb 14, 2017	14-Feb-17	20-Feb-17	22-Feb-17	GAA CY 2017	37,396,800		37,396,800	Widening of 28.00m wide x 3.66m at both sides of bridge, widening of 45.00 In.m PCCP, widening before the bridge and 45.00 In.m of PCCP after the bridge, construction of slope protection works.
165003017100172	Construction and Maintenance of Bridge along National Roads-Widening of permanent Bridges to more than 2 lanes COLOCOL BRIDGE (B01231LZ)	Nueva Vizcaya District Engineering Office	Public Bidding	Jan 23-Feb 14, 2017	14-Feb-17	20-Feb-17	22-Feb-17	GAA CY 2017	27,557,600		27,557,600	Widening of 20.20m x 3.66m at both sides of bridge, widening of 94.50 In.m PCCP before the bridge and 94.50 In.m of PCCP after the bridge with PCCP shoulder, construction of slopes protection works and reconstruction of existing access road.
192003020402377	Construction of Magat river control, Paltan section (Phase 4) Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Jan 24-Feb 16, 2017	16-Feb-17	22-Feb-17	23-Feb-17	GAA CY 2017	29,400,000		29,400,000	Construction of 643.40 In.m rubble concrete revetment with 32 units training dikes.
192003020402378	Construction of Magat river control, Magapuy section (Phase 3) Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	Jan 24-Feb 16, 2017	16-Feb-17	01-Mar-17	06-Mar-17	GAA CY 2017	29,400,000		29,400,000	Concrete of 622.65 In.m rubble concrete revetment with 4 units training dike.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
192003020402376	Construction of Magat River Control, Vista Alegre Section (Phase 3) Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	January 24-February 16, 2017	16-Feb-17	22-Feb-17	23-Feb-17	GAA CY 2017	4,900,000		4,900,000	Construction of 101.25 In.m. rubble concrete revetment
192003020402375	Construction of Magat River Control, Buenavista Section Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	January 24-February 16, 2017	16-Feb-17	22-Feb-17	23-Feb-17	GAA CY 2017	4,900,000		4,900,000	Construction of 97.30 In.m rubble concrete revetment with 3 units training dike.
192003020402374	Construction of Magat River Control, Magapuy Section (Phase 2) Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	January 24-February 16, 2017	16-Feb-17	22-Feb-17	23-Feb-17	GAA CY 2017	4,900,000		4,900,000	Construction of 79.95 In.m. rubble concrete revetment and additional layer of 80 In.m. at existing gabion
165003017100169	Widening of Permanent Bridges, including ROW to more than 2 lanes, Buaya Br (BO1244 LZ) along Daang Maharilka (LZ), Diadi Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	February 9-28, 2017	28-Feb-17	16-Mar-17	20-Mar-17	GAA CY 2017	14,896,000		14,896,000	Widening of 3.66 wide x 15.00 In.m bridge at both sides with approach slab, construction of slope protection at upstream and downstream, carbon fiber sheet bonding of deck slab & carbon fiber plate bonding of girder of existing bridge.
165003017100168	Widening of Permanent Bridges, including ROW to more than 2 lanes, Borfal Br (BO1232LZ) along Daang Maharilka (LZ), Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	February 9-28, 2018	28-Feb-17	16-Mar-17	20-Mar-17	GAA CY 2017	18,189,780		18,189,780	Widening of 13.60In.m bridge from 2 to 4 lanes, construction of approaches, repair of existing bridge, widening of road with asphalt overlay and curb and gutter and construction of slope protection works.
103004010310801	Improvement of Barangay Covered Court at Brgy. Rosario, Diadi, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	February 20 - March 14, 2017	21-Mar-17	03-Apr-17	06-Apr-17	GAA CY 2017	495,000		495,000	Construction of 40.60 x 2.15 width concrete bleacher
103004010310798	Construction of Multi Purpose Building, Magsaysay Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	February 20 - March 14, 2018	21-Mar-17	03-Apr-17	06-Apr-17	GAA CY 2017	1,980,000		1,980,000	Construction of 11.0m x 20.0m multi-purpose building with pre-painted roofing, complete
103004010310800	Construction of Multi Purpose Building, Ambaguio Central School, Ambaguio, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	February 28 - March 7, 2017	21-Mar-17	03-Apr-17	06-Apr-17	GAA CY 2017	1,980,000		1,980,000	Construction of 18.0m x 20.00m multi-urpse building with roofing and plastering except painting
103004010310799	Construction of Multi Purpose Building, Aliaga Bambang, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	February 28 - March 7, 2017	21-Mar-17	03-Apr-17	06-Apr-17	GAA CY 2017	1,980,000		1,980,000	Construction of 13.0m x 25.0m multi-purpose building (excluding plastering, painting, roof flashing & gutter and one purlin at fascia frame)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
103004010310796	Construction of Multi Purpose Building, Curifang Solano, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	February 28 - March 7, 2017	21-Mar-17	03-Apr-17	06-Apr-17	GAA CY 2017	1,980,000		1,980,000	Construction of 14.30m x 24.0 multipurpose building with 12m long bleacher
165003017100173	Widening of Permanent Bridges, including ROW to more than 2 lanes, Kalungkung Br (BO1228LZ along Daang Maharlika (LZ)	Nueva Vizcaya District Engineering Office	Public Bidding	March 10-17, 2017	30-Mar-17	21-Apr-17	28-Apr-17	GAA CY 2017	31,360,000		31,360,000	Widening of Bridge to 22.00 In.m
103004010310790	Construction of Multi Purpose Building (TESDA) Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	For Advertisement	04-Jul-17	21-Jul-17	31-Jul-17	GAA CY 2017	5,000,000			Const. of multipurpose building
103004010310795	Construction of Multi Purpose Building (Pasalubong and Training Center) Solano, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	For Advertisement	06-Jun-17	23-Jun-17	03-Jul-17	GAA CY 2017	3,000,000			Const. of multipurpose building
103004010310783	Construction of Multi Purpose Building, District IV Bayombong, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	-	-	-	-	GAA CY 2017	2,000,000			Project could not be implemented at this moment due to site problem.
103004010310793	Construction/Improvement of Diadi Public Market, Diadi Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	For Advertisement	06-Jun-17	23-Jun-17	03-Jul-17	GAA CY 2017	5,000,000			Const/Improvement of One(1) multipurpose building
103004010310797	Improvement of Tomas Dacayo Community Center, Solano, Nueva Vizcaya	Nueva Vizcaya District Engineering Office	Public Bidding	For Advertisement	04-Jul-17	21-Jul-17	31-Jul-17	GAA CY 2017	2,000,000			Improvement of one (1) multipurpose building

page 7 of 7

Prepared by:

*M Bernabe*  
**MA. LOIDA F. BERNABE**  
 OIC-Head, BAC Secretariat

Checked by:

*Rogelio O. Marata*  
**ROGELIO O. MARATA**  
 BAC Chairman

Approved by:

*Rodolfo M. Torralba Jr.*  
**RODOLFO M. TORRALBA JR., CEO VI**  
 District Engineer