

Final Annual Procurement Plan for FY 2017
 Department of Public Works and Highways - Pampanga 1st District Engineering Office

Civil Works as of December 2017

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of ID/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103004010311007	Completion of Multi-Purpose Building at Matan, Arayat, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			2,970,000.00	2/6/17
103004010311065	Completion of Multi-Purpose Building at Gandus, Mexico, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			2,970,000.00	2/6/17
103004010311068	Completion of Multi-Purpose Building at Plazang Luma, Arayat, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			2,970,000.00	2/6/17
103004010311069	Completion of Multi-Purpose Building at San Agustin Norte, Arayat, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			2,970,000.00	2/6/17
103004010311072	Completion of Multi-Purpose Building at Anao, Mexico, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			1,980,000.00	2/6/17
165004050307433	Local Infrastructure Program - Construction of Magliman Road, City of San Fernando, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			2,475,000.00	2/6/17
155004050307443	Local Infrastructure Program - Construction of San Pedro Cutud Barangay Road, City of San Fernando, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			2,475,000.00	2/6/17
292003020402544	Rehabilitation/Improvement of Cabalantian Creek, Bacolor, Pampanga (RA 9506 Bacolor Rehabilitation Act)		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			17,080,500.00	2/6/17
165004050306467	Concreting of Sta. Barbara-San Antonio Road Site 1 : Km. 0+000 - Km. 0+594 Site 2 : Km. 0+000 - Km. 0+160, Bacolor, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			4,653,000.00	2/6/17
165004050306466	Concreting of San Vicente Road, Bacolor, Pampanga (RA 9506 Bacolor Rehabilitation Act), Bacolor, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			8,421,030.00	2/7/17
292003020402545	Rehabilitation/Improvement of Cabelcan Creek, Bacolor, Pampanga (RA 9506 Bacolor Rehabilitation Act), Bacolor, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			16,733,100.00	2/7/17
292003020402546	Rehabilitation/Improvement of Macabacle Creek, Bacolor, Pampanga (RA 9506 Bacolor Rehabilitation Act), Bacolor, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			17,020,500.00	2/7/17
165003014300307	Asset Preservation of National Roads-Maintenance Based on Pavement System/Highway Development and Management (HDM-4) San Fernando - Lagundi Road K39-731 - K70+121, Mexico, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			3,473,035.00	5/10/17
165004050306464	Rehabilitation/Improvement of San Jose Malino - Cawayan - Buenavista B. Pass Road Sta. C+000 - Sta. 1+520, Mexico, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			21,750,000.00	2/7/17
292003020402543	Rehabilitation/Improvement of Bungang Guinto River, San Lorenzo, Mexico Pampanga Sta. C+300 - Sta. 0+700, Mexico, Pampanga		Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			22,195,690.00	2/7/17

165004050306471	Rehabilitation/Improvement of Bacolor - San Antonio - Milla Road, Bacolor, Pampanga (RA9506 Bacolor Rehabilitation Act), Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			15,378,240.00	2/7/17
165004050306471	Rehabilitation/Improvement of Maliwalu - Lara By Pass Road (R.A. 9506 - Bacolor Rehabilitation Act), Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			34,712,980.00	2/7/17
165004050307439	Local Infrastructure Program - Construction of Road Municipality of San Luis, Brgy. San Carlos, San Juan and Sto. Tomas, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			3,960,000.00	2/7/17
165004050307441	Local Infrastructure Program - Construction of Road Municipality of Sto. Tomas, San Matias and Nicolas Dela Paz, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			1,980,000.00	2/7/17
165004050306473	Rehabilitation/Improvement of Mexico - Magalang Road Connection to Aquino By Way, Province of Pampanga	Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			28,950,000.00	3/2/17
165004050306472	Rehabilitation/Improvement of Mamatad Mapalad Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			19,800,000.00	2/7/17
292003020402541	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Slope Protection at Betis River, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			34,547,000.00	2/7/17
165003014100130	Asset Preservation of National Roads- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) Primary at Manila North Road K0058+076-K0058+166,K0058+166-K0058+171,K0053+184-K0058+189,K0058+188-K0058+279 K0059+978-K0060+079,K0060+079-K0060+084,K0060+056-K0060+101,K0060+101-K0060+191,K0061+220-K0061+303,K0061+303-K0061+308,K0061+360-K0061+365,K0061+365-K0061+454,K0062+460-K0062+541 K0062+541-K0062+546,K0062+603-K0062+608,K0062+608-K0062+690, San Simon, Minalin & Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			36,670,000.00	5/24/17
103C04010309324	Construction of the National Intelligence Coordinating Agency (NICA), Regional Office III Building, DMGC, Barangay Maimpis, San Fernando City, Province of Pampanga	Pampanga 1st DEO	Public Bidding	12/7-13/16	12/28/16	01/11/17	1/12-16/17	GAA 2017			17,305,200.00	9/22/17
162004020100169	Rehabilitation/Improvement of Pampanga River along Sta. Rita, San Luis, Pampanga (Phase I), San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	2/3-7/17	02/24/17	3/7-9/17	3/10-14/17	NDRRM C 2015			48,157,360.00	6/14/17
162004020100169	Rehabilitation/Improvement and Slope Protection of Lourdes River, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	2/3-7/17	02/24/17	3/7-9/17	3/10-14/17	NDRRM C 2016			38,249,705.00	3/8/17
162004020100169	Rehabilitation/Improvement of Pampanga River along San Simon, Pampanga, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	2/3-7/17	02/24/17	3/7-9/17	3/10-14/17	NDRRM C 2016			48,113,935.00	6/14/17
162004020100169	Rehabilitation/Improvement of Pampanga River along Sto. Tomas-Sta. Rita, San Luis, Pampanga, Sta. Rita-Sta. Rita, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	2/3-7/17	02/24/17	3/7-9/17	3/10-14/17	NDRRM C 2016			48,070,570.00	6/14/17
162004020100169	Rehabilitation/Improvement of Pampanga River along Sta. Rita, San Luis, Pampanga (Phase II), San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	2/6-12/17	02/24/17	3/9-10/17	3/13-14/17	NDRRM C 2016			48,113,935.00	6/14/17
162004020100169	Rehabilitation/Improvement and Slope Protection of Sapang Bayu Creek, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	2/6-12/17	02/24/17	3/9-10/17	3/13-14/17	NDRRM C 2016			33,244,860.00	3/9/17

162004020100169	Rehabilitation/Improvement and Slope Protection of San Isidro River, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	2/6-12/17	02/28/17	3/9-10/17	3/13-14/17	NDRRM C 2016			12,120,510.00	3/13/17
162004020100169	Rehabilitation/Improvement and Slope Protection of Paligui-San Agustin-Lourdes River, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	2/6-12/17	02/28/17	3/9-10/17	3/13-14/17	NDRRM C 2016			23,925,245.00	3/31/17
292004020200293.PC	Rehabilitation/Repair of Damage River Bank along Pampanga River, Candaling, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	2/10-17/17	03/02/17	3/13-14/17	3/15-16/17	GAA 2017			1,062,703.07	3/14/17
165004050602001.PC	Concreting of Sua FMR, Brgy. Sua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	2/10-17/17	03/02/17	3/13-14/17	3/15-16/17	GAA 2017			1,980,000.00	3/14/17
165004050601997.PC	Concreting of Bebe Anac FMR, Brgy. Bebe Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	2/10-17/17	03/02/17	3/13-14/17	3/15-16/17	GAA 2017			1,980,000.00	3/14/17
292003020402548	Rehabilitation/Improvement San Antonio to Sapang Matulid River Sta. 0+000 - Sta. 1+175, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	3/1-7/17	03/21/17	4/3-4/17	4/5-7/17	GAA 2017			39,901,785.00	6/21/17
103004010311086	Improvement/Repair of Multi-Purpose Building at Sto. Niño, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	3/1-7/17	03/21/17	4/3-4/17	4/5-7/17	GAA 2017			1,980,000.00	5/19/17
165003016000045	Construction and Maintenance of Bridges along National Roads-Replacement of Permanent Weak Bridges at Bahay Pare Bridges along Baliwag - Canoaba - Sta. Ana Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	2/27/17 - 3/5/17	03/21/17	4/3-4/17	4/5-7/17	GAA 2017			33,816,426.91	4/4/17
103004010305635.PC	Construction of DPWH Materials Recovery Facility Pampanga 1st District Engineering Office, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	2/27/17 - 3/5/17	03/21/17	4/3-4/17	4/5-7/17	GAA 2017			152,791.00	4/4/17
165004050601993.PC	Concreting of San Nicolas Farm to Market Road Brgy. San Nicolas, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	3/6-12/17	03/28/17	4/10-11/17	4/12-14/17	DA 2016			1,980,000.00	4/11/17
165004050602010.PC	Concreting of Dawe Farm to Market Road Brgy. Dawe, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	3/6-12/17	03/28/17	4/10-11/17	4/12-14/17	DA 2016			1,980,000.00	4/11/17
165004050601999.PC	Concreting of Caingin Sta. Monica Farm to Market Road Brgy. Sta. Monica, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	3/6-12/17	03/28/17	4/10-11/17	4/12-14/17	DA 2016			1,980,000.00	4/11/17
165004050602011.PC	Concreting of San Juan Farm to Market Road Brgy. San Juan, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	3/6-12/17	03/28/17	4/10-11/17	4/12-14/17	DA 2016			1,980,000.00	4/11/17
103004010311066	Completion of Multi-Purpose Building at Mapalad and Tabuan, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	3/6-12/17	03/28/17	4/10-11/17	4/12-14/17	GAA 2017			1,980,000.00	4/11/17
103004010311073	Construction of Multi-Purpose Building at Bulaon, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	3/6-12/17	03/28/17	4/10-11/17	4/12-14/17	GAA 2017			3,465,000.00	4/11/17
	Construction of Two (2) Storey - Four (4) CL Poltero ES, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	3/14-20/17	04/04/17	04/18/17	4/19-21/17	BEFF 2016			6,256,144.26	5/22/17
103002000100028	Repair/Maintenance of POPCOM Building Government Center Naimpi's, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	3/14-20/17	04/04/17	04/18/17	4/19-21/17	GAA 2017			1,485,000.00	5/22/17
165004050307440	Local Infrastructure Program - Construction of Road, Municipality of San Simon, Pampanga (Barangay San Pablo Propio, San Juan and Sto. Niño)	Pampanga 1st DEO	Public Bidding	3/14-20/17	04/04/17	04/18/17	4/19-21/17	GAA 2017			1,980,000.00	5/10/17
103004010311114	Construction of Multi-Purpose Building Eliseo Belen Elementary School Zone 5 Cabalantian, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	3/14-20/17	04/04/17	04/18/17	4/19-21/17	GAA 2017			2,970,000.00	5/10/17
165004050602005.PC	Concreting of Mandasig Farm to Market Road Brgy. Mandasig, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	3/14-20/17	04/04/17	04/18/17	4/19-21/17	DA 2016			3,900,000.00	5/10/17
165004050307434	Locally Funded Projects-Construction of Mapalad - San Mateo Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	3/14-20/17	04/04/17	04/18/17	4/19-21/17	GAA 2017			4,950,000.00	7/19/17
165004050307448	Locally Funded Project-Construction of Local Road Barangay Matpico to Barangay Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	4/20-26/17	05/11/17	5/24-25/17	5/23-29/17	GAA 2017			1,980,000.00	5/24/17
165004050602007.PC	Concreting of Brgy. San Juan - Dulong Ilog Farm to Market Road Sta. 0+000 - Sta. 0+325, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	4/20-26/17	05/11/17	5/24-25/17	5/26-29/17	DA 2016			1,980,000.00	5/24/17

16500405002005.PC	Concreting of Brgy. San Juan - Dulong Ilog Farm to Market Road Sta. 0+000 - Sta. 0+320, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	4/20-20/17	05/11/17	5/24-25/17	5/28-29/17	DA 2017			1,480,000.00	
103704010311111	Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court) Sua. Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	4/20-25/17	05/11/17	5/24-25/17	5/26-29/17	GAA 2017			4,950,000.00	5/24/17
165004050306475	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including local Projects. Concreting of Bypass road from the boundary of San Rafael Mexico to boundary of Barangay Sabaniilla, Mexico and from the boundary of San Rafael, Mexico to the boundary of Barangay Del Carmen leading to McArthur Hi-way, Pampanga Sta. 00+000 - Sta. 02+976, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	4/20-26/17	05/11/17	5/24-25/17	5/26-29/17	GAA 2017			43,250,000.00	5/24/17
165004050307437	Local Infrastructure Program-Construction of Road Municipality of Masantol, Pampanga Const. of Sta. Lucia Paguiba Brgy. Road - P 990,000.00. Const. of Sta. Lucia Wakas Brgy. Road - P 990,000.00. Const. of Cairgin Sta. Monica Brgy. Road - P 495,000.00. Const. of San Isidro Matua Brgy. Road - P 495,000.00, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	4/28/17 - 5/4/17	05/23/17	06/05/17	6/6-9/17	GAA 2017			2,970,000.00	8/25/17
165004050307435	Local Infrastructure Program-Construction of Road Municipality of Candaba, Pampanga Const. of Sto. Rosario Brgy. Road - P 990,000.00, Const. of Vizal Sto. Cristo Brgy. Road - P 990,000.00, Const. of Talang Brgy. Road - P 990,000.00, Const. of San Agustin Brgy. Road - P 990,000.00, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	4/28/17 - 5/4/17	05/23/17	06/05/17	6/6-9/17	GAA 2017			3,960,000.00	8/25/17
165004050307444	Locally Funded Projects-Construction/Improvement of Brgy. Road, Concepcion, Mexico, Pampanga sta 0+000 - sta. 0+650 (site I) sta. 0+000 - sta. 0+200 (site II), Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	4/28/17 - 5/4/17	05/23/17	06/05/17	6/6-9/17	GAA 2017			4,950,000.00	6/8/17
165004050307438	Local Infrastructure Program-Construction of Road Municipality of Minalin, Pampanga, Const. of San Pedro Brgy. Road - P 990,000.00, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	5/4-10/17	05/25/17	06/09/17	6/12-13/17	GAA 2017			1,980,000.00	6/9/17
165004050307446	Local Infrastructure Program-Construction of Road Barangay Caduang Tele, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	5/4-10/17	05/25/17	06/09/17	6/12-13/17	GAA 2017			2,970,000.00	6/9/17
165004050307445	Local Infrastructure Program-Construction of Road Barangay Bahay Pare Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/4-10/17	05/25/17	06/09/17	6/12-13/17	GAA 2017			4,950,000.00	6/9/17
165004050307447	Local Infrastructure Program-Construction of Sta. Rita Road, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	5/4-10/17	05/25/17	06/09/17	6/12-13/17	GAA 2017			4,950,000.00	6/9/17
	Rehabilitation/Restoration of Deteriorated Dikes: Eroded Pampanga Riverbanks along Pampanga River including Candaba Cut-off Channel: Slope Protection Sta. 0+406 to Sta. 0+464 Left & Right Dike and San Simon (Brgy. San Pedro), Sta. 0+070 to Sta. 0+155.84 Right Side, Downstream, Pampanga/Nueva Ecija	Pampanga 1st DEO	Public Bidding	5/9-15/17	05/30/17	6/13-14/17	6/16-19/17	GAA 2017			96,500,547.35	to be implemented by MPE-PIO

	Lahar Control Works in Pasig - Potrero/Gugu Rivers Sta. 0+188 to Sta. 2+100 Gugu River, Sta. 2+300 to Sta. 2+700 Minalin Tail Dike, Sta. 2+125 24 to Sta. 0+715 West Mega Dike, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	5/9-10/17	05/30/17	6/13-14/17	6/16-15/17	GAA 2017			95,753,752.17	to be implemented by MPE-PMO
103004010311092	Local Infrastructure Program - Rehabilitation/Repair/Improvement of Panlinlang Barangay Hall, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	GAA 2017			500,000.00	6/21/17
103004010311087	Local Infrastructure Program - Rehabilitation/Repair/Improvement of Barangca Barangay Hall, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	GAA 2017			500,000.00	6/21/17
103004010311093	Local Infrastructure Program - Rehabilitation/Repair/Improvement of San Francisco Barangay Hall, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	GAA 2017			500,000.00	6/21/17
103004010311089	Local Infrastructure Program - Rehabilitation/Repair/Improvement of Dawe Barangay Hall, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	HFEP 2016			500,000.00	6/21/17
224004010200029.PC	Construction of BHS (Small Model) with Birthing at Tabuan, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	HFEP 2016			1,485,000.00	6/21/17
224004010200029.PC	Construction of BHS (Small Model) with Birthing at Gandus, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	HFEP 2016			1,485,000.00	6/21/17
224004010200029.PC	Construction of BHS (Small Model) with Birthing at Tangle, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	HFEP 2015			1,485,000.00	6/21/17
224004010200029.PC	Construction of BHS (Small Model) with Birthing at Panlinlang, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	HFEP 2016			1,485,000.00	6/21/17
224004010200029.PC	Construction of BHS (Small Model) with Birthing at Guemasan, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	HFEP 2016			1,485,000.00	6/21/17
165003014100131	Asset Preservation of National Roads - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management - 4 (HDM-4) Primary at Manila North Road K0064+547 - K0C34+878, K0065+940 - K0066+038, K0066+038 - K0066+043, K0066+073 - K0066+078, K0066+078 - K0066+150, Del Pilar, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	5/12-18/17	06/06/17	6/20-21/17	6/22-23/17	GAA 2017			18,335,000.00	7/19/17
103004010311094	Local Infrastructure Program - Rehabilitation/Repair/Improvement of San Nicolas Multi-Purpose Building, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/04/17	7/18-19/17	7/20-21/17	GAA 2017			500,000.00	7/19/17
103004010311090	Local Infrastructure Program - Rehabilitation/Repair/Improvement of Nigui Barangay Hall, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/04/17	7/18-19/17	7/20-21/17	GAA 2017			500,000.00	7/19/17
103004010311091	Local Infrastructure Program - Rehabilitation/Repair/Improvement of Patigui Covered Court, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/04/17	7/18-19/17	7/20-21/17	GAA 2017			1,485,000.00	7/19/17
103004010311083	Local Infrastructure Program - Completion of San Malias Covered Court Sto. Tomas, Pampanga, 4th L.D., to Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/04/17	7/18-19/17	7/20-21/17	GAA 2017			1,193,000.00	7/19/17
165004050307436	Local Infrastructure Program - Construction of Road Municipality of Jacobabe, San Gabriel Brgy. Road, Caduang Tute Brgy. Road, Sta. Cruz Brgy. Road, San Jose Brgy. Road, Jacobabe, Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/04/17	7/19-21/17	7/21-24/17	GAA 2017			1,283,000.00	7/19/17

165004050307442	Local-Funded Projects, Construction of San Pedro Culud Brgy. Road Sta. 0+000 to Sta. 0+182, Sta. 0+000 to Sta. 0+195.50 Sta.0+000 to Sta. 0+080 & Sta. 0+000 to Sta. 0+053, Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/06/17	7/19/21/17	7/21-24/17	GAA 2017			4,050,000.00	7/19/17
292003020402553	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation of Channel and Concrete Slope Protection of Maasim River, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/06/17	7/19/21/17	7/21-24/17	GAA 2017			19,800,000.00	7/21/17
165003014100129	Asset Preservation of National Roads - Rehabilitation/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management Systems/Highway Development and Management-4 (HDM-4) - Primary at Jose Abad Santos Ave (JASA) K0078+178.30 - k0078+207.30 AND K0080+074 - K0081+450, Province of Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/06/17	7/19/21/17	7/21-24/17	GAA 2017			33,136,170.00	7/21/17
2922003020402550	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Concrete Slope Protection of Sta. Catalina Dike, Sta. 7+320-Sta. 8+580, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/06/17	7/19/21/17	7/21-24/17	GAA 2017			48,250,000.00	7/21/17
292003020401595	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Improvement and Construction of Concrete Slope Protection (Land Side) of Tail Dike, Sto. Tomas and Minalin, Pampanga Sta. 5+200 - Sta. 7+320, Sto. Tomas to Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/06/17	7/19/21/17	7/21-24/17	GAA 2017			96,500,000.00	7/21/17
	Special Maintenance - Asphalt Overlay along various National Roads Aparit-Macabebe-Masantol Road, Arayat-Magalang Road, Mt. Arayat National Park Road, Sto. Tomas - Minalin Road	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/06/17	7/19/21/17	7/21-24/17	MOOE 2017			2,952,015.30	7/19/17
	Selected Replacement of Concrete Pavement along various National Roads Candaba-San Miguel Road, Baliwag - Candaba - Sta. Ana Road, Jose Abad Santos Avenue, Bahay Pare-San Luis-Sto. Domingo Road, Sto. Tomas-Minalin Road, Arayat - Magalang Road	Pampanga 1st DEO	Public Bidding	6/15-21/17	07/06/17	7/19/21/17	7/21-24/17	MOOE 2017			3,768,142.43	6/15/17
292003020500212.PC	Rehabilitation/Improvement and Slope Protection of Balibago Creek, Masantol, Pampanga, Sta. 0+0005 - Sta. 3+500	Pampanga 1st DEO	Public Bidding	6/20/17 - 6/26/17	07/11/17	07/26/17	07/31/17	GAA 2017			18,993,000.00	7/25/17
292003020500212.PC	Rehabilitation/Improvement and Slope Protection of Alauli Creek, Masantol, Pampanga Sta. 0+0008 - Sta. 3+555, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	6/20/17 - 6/26/17	07/11/17	07/26/17	07/31/17	GAA 2017			19,032,000.00	7/25/17
165003010100279.PC	Reblocking at Bahay Pare - San Luis - Sto. Domingo Road Sta. K0071+000.00 - K0072-K7703.80, San Luis and Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	6/20/17 - 6/26/17	07/11/17	07/26/17	07/31/17	AVUC 2017			22,230,098.97	7/25/17
292003020402052.PC	Construction/Rehabilitation of Slope Protection along Pampanga River at Sta. Catalina Section, Pampanga, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	6/20/17 - 6/26/17	07/11/17	07/26/17	07/31/17	GAA 2017			48,250,000.00	7/25/17

165003014300184.PC	Asset Preservation of National Roads-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapsed and Landslide-Tertiary Roads San Simon-Baliwag Road K0061+400-K0061+425.60, K061+850-K0062+760, K0062+843-K0063+000 and K0066+000-K0066+380, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	6/20/17 - 6/26/17	07/11/17	07/26/17	07/31/17	GAA 2017		30,831,750.00	7/25/17
292003020401453.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System-Channel Improvement and Provision of Concrete Slope Protection of San Francisco River (Phase II), Minalin, Pampanga Sta. 0+000 - Sta. 3+200 (Site 1) and Sta. 0+000 - Sta. 0+175 (Site 2), Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	6/20/17 - 6/26/17	07/11/17	07/26/17	07/31/17	GAA 2017		85,050,000.00	7/25/17
165004050603752.PC	Concreting of Purok 6 FMR Brgy. San Miguel, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/17 - 7/5/17	07/20/17	8/2-4/17	8/5-6/17	DA 2017		1,990,000.00	8/4/17
165004050603746.PC	Concreting of Culubasa FMR, Brgy. Culubasa, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/17 - 7/5/17	07/20/17	8/2-4/17	8/5-6/17	DA 2017		1,990,000.00	8/4/17
135003016200728.PC	Construction & Maintenance of Bridges along National Roads Rehabilitation/Major Repair of Permanent Bridges at San Vicente Bridge (B04191LZ) along Sto. Tomas - Minalin Road, (Minalin-Macabebe Section), Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/17 - 7/5/17	07/20/17	8/2-4/17	8/5-6/17	GAA 2017		2,895,000.00	8/4/17
103004010311112.PC	Local Infrastructure Program-Construction of Multi-Purpose Building (Covered Court) Mandili, HS Annex, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/17 - 7/3/17	07/20/17	8/2-4/17	8/5-6/17	GAA 2017		4,950,000.00	8/4/17
165003014000165.PC	Asset Preservation of National Roads-Preventive Maintenance based on Pavement Management System/Highway and Development Management-4 (HDM-4) Tertiary Roads San Fernando-Lubao Road K0067+246.50 - K0067+846, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/17 - 7/5/17	07/20/17	8/2-4/17	8/5-6/17	GAA 2017		5,344,170.00	8/4/17
165003016200730.PC	Construction & Maintenance of Bridges along National Roads-Rehabilitation/Major Repair of Permanent Bridges-Telepayong Bridge (B01500LZ) along Arayat-Magalang Road, Arayat, Province of Pampanga	Pampanga 1st DEO	Public Bidding	7/3-9/17	07/25/17	08/08/17	8/9-11/17	GAA 2017		500,000.00	8/8/17
165004050603755.PC	Concreting of Purok 1 Farm to Market Road, Brgy. Salili, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	7/3-9/17	07/25/17	08/08/17	8/9-11/17	DA 2017		1,990,000.00	8/8/17
203003031400022.PC	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Apatit, Macabebe, Masanlot, Pampanga	Pampanga 1st DEO	Public Bidding	7/3-9/17	07/25/17	08/08/17	8/9-11/17	GAA 2017		3,315,000.00	8/8/17
103004010311071.PC	Local Infrastructure Program-Construction of Bahay Pare Covered Court, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/3-9/17	07/25/17	08/08/17	8/9-11/17	GAA 2017		4,455,000.00	8/8/17
292004020200532.PC	Locally-Funded Program- Repair/Rehabilitation/Improvement of Slope Protection of Brgy. Saguin, Sta. 0+245-Sta. 0+500 (Site 1), Sta. 0+810 - Sta. 0+880 (Site 2), San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	7/3-9/17	07/25/17	08/08/17	8/9-11/17	GAA 2017		4,950,000.00	8/8/17
165004050603743.PC	Concreting of Purok Kaingin Anao Farm to Market Road, Brgy. Anao, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	7/3-9/17	07/25/17	08/08/17	8/9-11/17	DA 2017		5,910,000.00	8/8/17
292003020300212.PC	Rehabilitation/Improvement and Slope Protection of Culap Creek Sta. 0+000 - Sta. 1+892, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/3-9/17	07/25/17	08/08/17	8/9-11/17	DA 2017		12,573,250.00	8/8/17

103004010311101	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court), Sta. Catalina, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	7/10-17/17	08/01/17	08/15/17	8/16-18/17	GAA 2017			1,000,000.00	8/15/17
224004010200029.PC	Construction of BHS (Small Model) with Birthing at Dolores Pring, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	7/10-17/17	08/01/17	08/15/17	8/16-18/17	HFEP 2016			1,485,000.00	8/15/17
103004010307005	Local Infrastructure Program - Construction/Improvement/Rehabilitation of Pescadores Multi-Purpose Building, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/10-17/17	08/01/17	08/15/17	8/16-18/17	GAA 2016			1,015,000.00	8/15/17
165004050601980.PC	Concreting and Improvement of Camba FMR, Brgy. Camba, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	7/10-17/17	08/01/17	08/15/17	8/16-18/17	DA 2016			1,980,000.00	8/15/17
165004050601982.PC	Concreting of Candating FMR Brgy. Candating	Pampanga 1st DEO	Public Bidding	7/10-17/17	08/01/17	08/15/17	8/16-18/17	DA 2016			1,980,000.00	9/22/17
135004050603748.PC	Concreting of Dulong Ilog FMR, Brgy. Dulong Ilog, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/10-17/17	08/01/17	08/15/17	8/16-18/17	DA 2016			1,990,000.00	8/15/17
165004050603748.PC	Concreting of Sitio Canyupan FMR, Brgy. Sta. Monica Sta. 0+005 to Sta. 0+265, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	7/17-23/17	08/08/17	08/22/17	8/23-25/17	DA 2017			1,990,000.00	8/22/17
165004050601989.PC	Concreting of Laug FMR, Brgy. Laug, Mexico, Pampanga Sta. 0+000 to Sta. 0+307	Pampanga 1st DEO	Public Bidding	7/17-23/17	08/08/17	08/22/17	8/23-25/17	DA 2016			1,980,000.00	8/22/17
165004050603748.PC	Concreting of Sta. Cruz to San Vicente Road Farm to Market Road, Barangay Sta. Cruz	Pampanga 1st DEO	Public Bidding	7/17-23/17	08/08/17	08/22/17	8/23-25/17	DA 2017			1,990,000.00	8/22/17
165004050603748.PC	Concreting of Sta. Lucia Farm to Market Road, Barangay Sta. Lucia, Sta. 0+000 to Sta. 0+353, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	7/17-23/17	08/08/17	08/22/17	8/23-25/17	DA 2017			1,990,000.00	8/22/17
165004050601986.PC	Concreting of Magliman Farm to Market Road, Barangay Magliman, Sta. 0+000 to Sta. 0+317, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	7/17-23/17	08/08/17	08/22/17	8/23-25/17	DA 2016			1,980,000.00	10/23/17
165004050603748.PC	Concreting of San Isidro Farm to Market Road, Barangay San Isidro, Sta. 0+000 - Sta. 0+169, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	7/17-23/17	08/08/17	08/22/17	8/23-25/17	DA 2017			1,990,000.00	8/22/17
165004050601992.PC	Concreting of Barangay Sta. Barbara Farm to Market Road, Sta. 0+000 to Sta. 0+290, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	7/17-23/17	08/08/17	08/22/17	8/23-25/17	DA 2016			1,980,000.00	8/22/17
165004050603748.PC	Concreting of Purok 3 Barit Farm to Market Road, Barangay Barit, Sta. 0+000 to Sta. 0+326.50, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/17-23/17	08/08/17	08/22/17	8/23-25/17	DA 2017			1,990,000.00	8/22/17
103004010311095	Local Infrastructure Program - Rehabilitation/Repair/Improvement of Sta. Lucia Matua, Barangay Hall, Masanlot, Pampanga	Pampanga 1st DEO	Public Bidding	7/19-25/17	08/10/17	08/25/17	8/29-31/17	GAA 2017			1,000,000.00	8/25/17
165004050603748.PC	Concreting of San Bartolome Farm to Market Road, Barangay San Bartolome, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	7/19-25/17	08/10/17	08/25/17	8/29-31/17	DA 2017			1,990,000.00	8/25/17
165003015200131	Construction & Maintenance of Bridges along National Roads-Rehabilitation/Major Repair of Permanent Bridges - San Agustin Bridge (BC0145LZ) along Baliwag - Candaba - Sta. Ana Road Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/19-25/17	08/10/17	08/25/17	8/29-31/17	GAA 2017			4,825,000.00	8/25/17
292004020100488	Locally Funded Project - Slope Protection of Abacan River Culubasa Section Sta. 5+692 - Sta. 5+750, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	7/19-25/17	08/10/17	08/25/17	8/29-31/17	GAA 2017			4,950,000.00	8/25/17
292004020100489	Locally Funded Project - Slope Protection of Abacan River San Jose Malino Section Sta. 0+000 - Sta. 0+141, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	7/19-25/17	08/10/17	08/25/17	8/29-31/17	GAA 2017			4,950,000.00	8/25/17

292003020402542	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Slope Protection along Pampanga River, Sto. Tomas Section, Sta. 0+000 - Macabebe, Pampanga Sta. 0+043, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	7/19-25/17	08/10/17	08/25/17	8/29-31/17	GAA 2017			18,622,750.00	8/25/17
165003010100279 PC	Asphalt Overlay w/ Reblocking of Arayat - Magalang Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	7/19-25/17	08/10/17	08/25/17	8/29-31/17	MVUC 2017			20,064,072.84	8/25/17
252003020402553	Construction/Maintenance of Flood Mitigation Structures and Drainage System-Channel Improvement and Provision of Concrete Slope Protection of Palaman River Sta. 3+200 to Sta. 3+610, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	7/19-25/17	08/10/17	08/25/17	8/29-31/17	GAA 2017			28,950,000.00	8/25/17
10300200100072	Maintenance/Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities at DPWH Offices for ISO Certification City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	GAA 2017			6,037,722.82	9/4/17
165004050603748 PC	Concreting of Sitio Maligaya Farm to Market Road, Brgy. Balas, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	DA 2017			1,990,000.00	9/22/17
103004010311082	Local Infrastructure Program - Construction of Sto. Niño Covered Court, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	GAA 2017			3,960,000.00	9/4/17
103004010311051	Local Infrastructure Program - Construction of Dalayap Covered Court, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	GAA 2017			3,960,000.00	9/4/17
103004010311108	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court) San Miguel, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	GAA 2017			1,000,000.00	9/4/17
165004050400015	Locally Funded Project - Rehabilitation/Completion of San Agustin Bridge (B0145LZ) along Baliwag-Candaba Sta. Ana Road Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	GAA 2017			9,900,000.00	9/4/17
165003016000046	Construction & Maintenance of Bridges along National Roads - Replacement of Permanent Weak Bridge Caduang Tete Bridge (B01452LZ) along Apalit - Macabebe - Apalit, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	GAA 2017			47,285,000.00	9/4/17
165004050603748.PC	Concreting of San Nicolas FMR, Brgy. San Nicolas Sta. 0+000 - Sta. 0+380, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	DA 2017			1,990,000.00	9/4/17
165001050603748.PC	Concreting of Purok 1 Farm to Market Road Brgy. Gandus, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	DA 2017			1,990,000.00	9/4/17
165004050603748 PC	Concreting of Sitio 1 Bahay Pare Farm to Market Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	DA 2017			4,975,000.00	9/4/17
103004010311085	Local Infrastructure Program - Construction of Sta Rita Brgy. Hall, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	7/24-30/17	08/15/17	09/01/17	9/4-5/17	GAA 2017			1,485,000.00	9/4/17
165004050603748 PC	Concreting of Sitio Pulong Malati FMR, Brgy. Concepcion, San Simon, Pampanga Sta. 0+000 to Sta. 0+342.50, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/3-11/17	DA 2017			1,950,000.00	8/7/17
103004010311118	Local Infrastructure Program - Construction of Multi Purpose Building (Covered Court), Sto. Rosario, Minalin, Pampanga 4th LD	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/3-11/17	GAA 2017			4,000,000.00	9/7/17
103004010311119	Local Infrastructure Program - Repair/Rehabilitation of Multi-Purpose Building (Old Municipal Building) Barangay Poblacion, Sto. Tomas, Pampanga, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/3-11/17	GAA 2017			2,475,000.00	8/7/17
165004050603748 PC	Concreting of Sitio Pangasinan FMR, Brgy. Sto. Rosario, San Luis, Pampanga Sta. 0+000 to Sta. 0+328, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/3-11/17	DA 2017			1,990,000.00	9/7/17

165004050603748 PC	Concreting of Sitio Sampaga Farm to Market Road, Brgy. San Vicente, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/3-11/17	DA 2017			1,890,000.00	9/7/17
165004050603748 PC	Concreting of Bulucus Farm to Market Road, Brgy. Bulucus, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/6-11/17	DA 2017			1,990,000.00	9/7/17
162002000100052	Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems Structures and Related Facilities, Pampanga Delta Flood Structure Brgy. Consuelo, Phase I, Macabebe, Pampanga Sta. 10+445 to Sta. 10+740, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/6-11/17	GAA 2017			23,030,000.00	9/7/17
162002000100052	Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems Structures and Related Facilities, Pampanga Delta Flood Structure Brgy. Consuelo, Phase II, Macabebe, Pampanga Sta. 10+740 to Sta. 11+034, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/6-11/17	GAA 2017			23,000,000.00	9/7/17
103004010309817	Construction of Three (3) Storey Multi-Purpose Building within the Regional Office III Compound, Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/6-11/17	GAA 2017			26,055,000.00	9/7/17
165003016200130	Construction & Maintenance of Bridges along National Roads - Rehab./Major Repair of Permanent Bridges - Caculud Br (B01499LZ) along Arayat-Magalang Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/6-11/17	GAA 2017			2,895,000.00	9/7/17
165004050601981 PC	Concreting and Improvement of Purok 3, 4, 5 Cupang Farm to Market Road, Barangay Cupang, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	7/26/17 - 8/1/17	08/17/17	09/05/17	9/6-11/17	DA 2016			1,980,000.00	9/7/17
165003030800331	Construction/Improvement of Access Roads Leading to Airport Seaports and Declared Tourism, Aquino Byway - Manila Road (Via San Jose Malino Anao Road and Calulut Leading to DMIA Route 1 including Bridge Replacement, Pampanga	Pampanga 1st DEO	Public Bidding	8/2-8/2017	08/24/17	09/06/17	9/7-11/17	GAA 2017			33,750,000.00	11/13/17
103004010311093	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court), San Roque C/S, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			1,485,000.00	10/3/17
103004010311097	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court), San Roque E/S, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			1,000,000.00	10/3/17
103004010311083	Local Infrastructure Program - Construction of San Pedro Covered Court, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			3,950,000.00	10/3/17
103004010311107	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court), San Sebastian, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			1,000,000.00	10/3/17
103004010311103	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court) Tagulod, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			1,485,000.00	10/3/17
103004010311096	Local Infrastructure Program - Rehabilitation/Repair/Improvement of Telacsan Barangay Hall, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			1,000,000.00	10/3/17

103004010311104	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court) Pulung Gubat, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			1,000,000.00	10/3/17
2020106000	Construction of One (1) Storey - Three (3) Classroom School Building at Tinajero ES, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	PAGCOR 2016 - 2017			2,424,440.00	10/3/17
103004010311084	Local Infrastructure Program: Construction of Sta Lucia Covered Court, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			3,960,000.00	10/3/17
165003016200731	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - San Agustin Bridge (B01462LZ) along Jose Abad Santos Ave (JASA), Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			33,775,000.00	10/3/17
103004010311130	Improvement/Repair/Rehabilitation of the Old Municipal Building, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			6,930,000.00	10/3/17
292003020402554	Rehabilitation of San Francisco Checkgate, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	8/23-29/17	09/14/17	10/02/17	10/3-6/17	GAA 2017			9,549,990.82	11/7/17
165004050601983.PC	Concreting of Lacmit - San Roque Bitas FMR, Brgy. Lacmit, Sta. 0+000 to Sta. 0+350, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	8/31/17-9/6/17	09/21/17	09/29/17	10/2-3/17	DA 2016			1,980,000.00	10/11/17
165004050601984.PC	Concreting of Sta. Lucia FMR, Brgy. Sta. Lucia Matamo, Sta. 0+000 to Sta. 0+215, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	8/31/17-9/6/17	09/21/17	09/29/17	10/2-3/17	DA 2016			1,980,000.00	10/11/17
224004010200029.PC	Construction of BHS (Small Model) with Birthing at Nueva Victoria, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	9/6-12/17	09/27/17	10/09/17	10/10-11/17	HFEP 2016			1,485,000.00	10/11/17
103004010311106	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court) San Jose, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	9/6-12/17	09/27/17	10/09/17	10/10-11/17	GAA 2017			1,000,000.00	10/11/17
103004010311102	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court) Cuiayan Buglong, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	9/6-12/17	09/27/17	10/09/17	10/10-11/17	GAA 2017			1,000,000.00	10/11/17
224004010200029.PC	Construction of BHS (Small Model) with Birthing at San Juan Baño Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	9/6-12/17	09/27/17	10/09/17	10/10-11/17	HFEP 2016			1,485,000.00	10/11/17
	Construction of One (1) Storey Two (2) Classroom School Building at San Esteban ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	9/15-21/17	10/10/17	10/20/17	10/23-24/17	BEFF 2017			2,600,677.19	12/20/17
	Construction of One (1) Storey Three (3) Classroom School Building at San Isidro ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	9/15-21/17	10/10/17	10/20/17	10/23-24/17	BEFF 2017			3,749,592.84	12/20/17
	Construction of One (1) Storey Three (3) Classroom School Building at Bulacus ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	9/15-21/17	10/10/17	10/20/17	10/23-24/17	BEFF 2017			3,749,592.84	12/20/17
	Construction of BHS (Small Model) with Birthing at Gloria 2, Sindalan, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	9/25/17-10/1/17	10/17/17	10/27/17	10/30/17	HFEP 2016			1,485,000.00	12/20/17
103002000100042	Repair/Maintenance of DPWH Building (Technical Building) Pampanga 1 DEO, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	9/25/17-10/1/17	10/17/17	10/27/17	10/30/17	GAA 2017			2,475,246.61	10/27/17
165002000100022	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Routine Maintenance of National Roads and Bridges K0064+876 - K0064+996 30 & San Miguel Br. 2 & 3, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	9/25/17-10/1/17	10/17/17	10/27/17	10/30/17	GAA 2017			2,941,177.92	10/27/17
103004010311117	Rehabilitation/Completion of Multi-Purpose Building (Old Municipal Hall), Barangay San Juan, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	9/27/17- 10/3/17	10/16/17	11/6-6/17	11/9-10/17	GAA 2017			2,475,000.00	11/7/17

155003010100279 PC	Asphalt Overlay San Simon - Baliwag Road K0059+171) - K0059+277, San Simon-Baliwag, Pampanga	Pampanga 1st DEO	Public Bidding	9/27/17- 10/3/17	10/19/17	11/6-8/17	11/9-10/17	MVUC 2017		4,374,000.00	Failure Bidding
SAVINGS	Repair/Rehabilitation/Improvement of Multi-Purpose Building (BAC Office, Conference Area with File Room and Guests House) at Pampanga 1st District Engineering Office Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	9/27/17- 10/3/17	10/19/17	11/6-8/17	11/9-10/17	SAVINGS		12,500,000.00	11/7/17
165003010100279 PC	Asphalt Overlay Sto. Tomas-Minalin Road (Minalin Tail Dike Section) K0059+967 - K0059+000 (Site 1) K0070+818 - K 0072+000 (Site 2) Sto. Tomas - Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	9/27/17- 10/3/17	10/19/17	11/6-8/17	11/9-10/17	MVUC 2017		20,000,000.00	Failure Bidding
165003010100279 PC	Asphalt Overlay w/ Reblocking Bahay Pare-San Luis-Sto. Domingo Road K0065+122 - K0065+215, K0065+610 - K0065+800, K0066+826 - K0067+342, K0070+631 - K0070+802, K0072+000 - K0072+690, K0075+000 - K0075+233, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	9/27/17- 10/3/17	10/19/17	11/6-8/17	11/9-10/17	MVUC 2017		28,350,000.00	Failure Bidding
135003010100279 PC	Asphalt Overlay w/ Reblocking along Baliwag Candaba - Sta. Ana Road K0058+077 - K0059+047, & K0059+759 - K0062+900, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	9/27/17- 10/3/17	10/19/17	11/6-8/17	11/9-10/17	MVUC 2017		37,243,900.00	12/29/18
165003016200718	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Caniupan Bridge 1 (B01489LZ) along Bahay Pare - San Luis - Sto. Domingo Road, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/4-10/17	10/25/17	11/8-9/17	11/10-13/17	GAA 2017		1,930,000.00	11/9/17
103004010311113	Local Infrastructure Program Construction of Multi-Purpose Building for Sto. Tomas Municipal Hospital, Municipality of Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	10/4-10/17	10/25/17	11/8-9/17	11/10-13/17	GAA 2017		7,920,000.00	11/9/17
103004010311115	Local Infrastructure Program Construction of Multi-Purpose Building (Hospital) Municipality of Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	10/4-10/17	10/25/17	11/8-9/17	11/10-13/17	GAA 2017		4,950,000.00	11/9/17
292002000100093	Repair/Maintenance of River Bank Protection along Magliman Creek, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/4-10/17	10/25/17	11/8-9/17	11/10-13/17	GAA 2017		3,500,000.00	11/9/17
1650030162000729	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - San Isidro Bridge (B01488LZ) along Bahay Pare - San Luis - Sto. Domingo Road, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/4-10/17	10/25/17	11/8-9/17	11/10-13/17	GAA 2017		1,000,000.00	11/9/17
292002000100093	Repair/Maintenance of Slope Protection along San Fernando - Sto. Tomas (Minalin Taildike) San Fernando Section, Pampanga	Pampanga 1st DEO	Public Bidding	10/4-10/17	10/25/17	11/8-9/17	11/10-13/17	GAA 2017		3,500,000.00	11/9/17
	Construction of Two (2) Storey, Four (4) Classroom School Building at Talabaslagan IS, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017		8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Pedro ES, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017		8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Camp Olivas ES, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017		8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Del Carmen IS, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017		8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Malpitic ES, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017		8,403,729.56	no allotment released

	Construction of Two (2) Storey, Four (4) Classroom School Building at City of San Fernando West IS, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Cacutud ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Anderson ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Candaling ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Gatawin ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	10/9-15/17	11/03/17	11/16-20/17	11/21-22/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Dolores ES (Piring), Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Divisoria ES, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Pandacanqui ES, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Nicolas ES, Sta Ana, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Isidro ES, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Jose - Juliana ES, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Alabas ES, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sta. Ana NHS, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Juan Baño ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Simon High School, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/12-18/17	11/07/17	11/20-22/17	11/23-24/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Tinabero HS, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Poltrero NHS, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Bacolor HS, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Isidro NHS, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,226,882.98	no allotment released

	Construction of Two (2) Storey, Four (4) Classroom School Building at San Jose ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Juan ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Cambasi ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Bahay Pare ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Lanang ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Pasig ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sampaga HS, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Capalangan ES, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Banag ES, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Dalayap ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sitio Mindanao ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sto. Rosario NHS, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Mangga ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Vizal San Pablo I ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Tagulod NHS, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Telacsan NHS, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at M'auli High School, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Panglara ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Tagulod ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Tacasan ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017		8,901,172.25	no allotment released

	Construction of Two (2) Storey, Four (4) Classroom School Building at San Vicente - San Francisco ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-25/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	BEFF 2017			8,001,170.25	no allotment released
10300401031110	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court), Poblacion H.S., Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	GAA 2017			2,475,000.00	12/1/17
105003016260719	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Caniupan Br. 2 (B01490LZ) along Bahay Pare - San Luis - Sto. Domingo Rd., San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	GAA 2017			4,825,000.00	12/1/17
105003016200720	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Caniupan Br. 3 (B01491LZ) along Bahay Pare - San Luis - Sto. Domingo Rd., San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/23-29/17	11/16/17	11/29/17 - 12/4/17	12/5-6/17	GAA 2017			1,930,000.00	12/1/17
	Construction of Two (2) Storey, Four (4) Classroom School Building at Lourdes ES, Miralin, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Juan ES, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Miguel ES, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Simon ES, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Dela Paz ES, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Jose ES, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	12/20/17
	Construction of Two (2) Storey, Four (4) Classroom School Building at Moras Dela Paz ES, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sto. Niño ES, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Simon IS, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Macabebe ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Mangga HS, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School at Dr. E.A.B. Villa Resettlement ES, Santo Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School at Pansinao ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School at Gulap ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released

	Construction of Two (2) Storey, Four (4) Classroom School at Caduang Tete NHS, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
103004010311109	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court) Sta. Cruz, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	GAA 2017			1,465,000.00	12/4/17
103004010311099	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court), San Juan, Macabebe, Pampanga 4th LD	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	GAA 2017			2,475,000.00	12/4/17
103004010311016	Construction of Multi-Purpose Covered Court at Barangay Lara, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	GAA 2017			5,307,500.00	12/4/17
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Agustin ES, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Caduang Tete ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Roque ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Alauli ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Bebe Anac ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Bebe Matua ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Mandili I ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Mandili II ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Pulong Palazan ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Bambang ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Candaba ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sto. Rosario ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Talang NHS, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Pulong Gubat HS, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Lanang HS, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	BEFF 2017			8,662,907.31	no allotment released

10300401311116	Local Infrastructure Program Construction of Multi-Purpose Building (Sto. Tomas Municipal Infirmary I Hospital), Sto. Tomas, Pampanga, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	GAA 2017			29,700,000.00	12/6/17
165004050306251 PC	Construction of Farm to Mill Roads at Brgy. Potrero to Brgy. Maliwalu, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	GAA 2017			9,092,931.34	12/8/17
155003016000150	Construction & Maintenance of Bridges along National Roads Replacement of Permanent Weak Bridges San Bartolome BR (B04192LZ) along Sto. Tomas-Minalin Road (Minalin-Macabebe Section), Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/17 - 11/2/17	11/21/17	12/5-7/17	12/12-14/17	GAA 2017			21,326,500.00	12/6/17
268004010100970 PC	Completion of School Building at Emigdio Bondoc High School, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	BEFF 2017			113,531.00	12/20/17
165003016200724	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - San Fernando Flyover (Eastbound) (B01154LZ) along JASAMNR Flyover, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	GAA 2017			1,000,000.00	12/20/17
103004010311058	Rehabilitation/Repair/Improvement of Concepcion Barangay Hall, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	GAA 2017			1,000,000.00	12/20/17
103004010311105	Local Infrastructure Program - Repair/Completion of Multi-Purpose Building (Covered Court) at Sto. Niño, Candaba, Pampanga 4th LD	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	GAA 2017			1,000,000.00	12/20/17
103004010311070	Local Infrastructure Program - Construction of Multi-Purpose Building (Health Center), Palimpe, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	GAA 2017			1,447,500.00	12/20/17
165003016200721	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Gugu Bridge 1 (B01476LZ) along Jose Abad Santos Ave. (JASA), City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	GAA 2017			1,930,000.00	12/20/17
165003016200722	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Gugu Bridge 2 (B01474LZ) along Jose Abad Santos Ave. (JASA), City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	GAA 2017			1,930,000.00	12/20/17
103004010311100	Local Infrastructure Program-Repair/Completion of Multi-Purpose Building (Covered Court) Masantol, National HS, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	GAA 2017			2,412,000.00	12/20/17
165003016200725	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - San Fernando Flyover (westbound) (B01156LZ) along JASAMNR Flyover, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	GAA 2017			2,895,000.00	12/20/17
165003016200723	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges - Palawe Bridges (B01471LZ) along Jose Abad Santos Ave. (JASA), City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/17-23/17	12/07/17	12/20/17	12/21/17	GAA 2017			5,358,400.00	12/20/17
263004010100970 PC	Completion of School Building One (1) Storey Two (2) CL Building at Sto. Tomas NHS, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/17	12/20/17	12/21/17	BEFF 2017			295,000.00	12/20/17
263004010100970 PC	Completion of Two (2) Storey, Four (4) Classroom School Building at San Agustin ES, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-28/17	12/12/17	12/20/17	12/21/17	BEFF 2017			400,000.00	12/20/17


278004010100970 PC	Completion of Four (4) Storey, Eight (8) Classroom School Building at Apalit HS, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/17	12/20/17	12/21/17	BEFF 2017			1,760,000.00	12/20/17
268004010100970 PC	Completion of Four (4) Storey, Eight (8) Classroom School Building at Dela Paz Libutad NHS, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/17	12/20/17	12/21/17	BEFF 2017			1,760,000.00	12/20/17
258004010100970 PC	Completion of School Buildings (4) Storey, Eight (8) Classroom School Building at San Juan - San Luis NHS, Annex (San Carlos), San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/17	12/20/17	12/21/17	BEFF 2017			1,760,000.00	12/20/17
268004010100970 PC	Completion of Four (4) Storey, Twelve (12) Classroom School Building at Proposed Stand Alone SHS, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/17	12/20/17	12/21/17	BEFF 2017			1,760,000.00	12/20/17
10300200100092	Repair/Maintenance of OP Building POPCOM Building Maimpis Government Center, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/17	12/20/17	12/21/17	MOOE 2017			1,932,493.92	12/20/17
16500016200726	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges-San Miguel Bridge 2 (B014188LZ) San Simon - Baliwag Roads, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/17	12/20/17	12/21/17	GAA 2017			1,932,493.92	12/20/17
165003015200727	Construction & Maintenance of Bridges along National Roads - Rehabilitation/Major Repair of Permanent Bridges-San Miguel Bridge 3 (B014189LZ) San Simon - Baliwag Roads, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/17	12/20/17	12/21/17	GAA 2017			2,695,000.00	12/20/17
292004020100486	Rehabilitation/Reconstruction of the Flood Prone Municipal Building of San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/17	12/20/17	12/21/17	GAA 2017			24,125,000.00	12/20/17
268004010100970 PC	Construction of Two-Storey, Four (4) Classroom School Building at Doiores Stand Alone Senior High School, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/22-28/17	12/14/17	12/27-28/17	12/29/17	BEFF 2017			8,403,729.56	12/22/18
268004010100970 PC	Construction of Two-Storey, Four (4) Classroom School Building at Pampanga High School, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/22-28/17	12/14/17	12/27-28/17	12/29/17	BEFF 2017			8,403,729.56	12/22/18
268004010100970 PC	Construction of Two-Storey, Four (4) Classroom School Building at Maimpis Integrated High School	Pampanga 1st DEO	Public Bidding	11/22-28/17	12/14/17	12/27-28/17	12/29/17	BEFF 2017			8,403,729.56	12/22/18
268004010100970 PC	Construction of Two-Storey, Four (4) Classroom School Building at San Isidro Integrated School, City of San Fernando, Pampanga (2 units), City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/22-28/17	12/14/17	12/27-28/17	12/29/17	BEFF 2017			16,807,459.12	12/22/17
268004010100970 PC	Construction of Two-Storey Six (6) Classroom School Building at Justino Sevilla High School (Building 1), Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/22-28/17	12/14/17	12/27-28/17	12/29/17	BEFF 2017			11,597,887.18	12/22/17
268004010100970 PC	Construction of Two-Storey Six (6) Classroom School Building at Justino Sevilla High School (Building 2), Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/22-28/17	12/14/17	12/27-28/17	12/29/17	BEFF 2017			11,597,887.18	12/22/17
268004010100970 PC	Construction of Two-Storey Six (6) Classroom School Building at Camba ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/22-28/17	12/14/17	12/27-28/17	12/29/17	BEFF 2017			11,597,887.18	12/22/17
268004010100970 PC	Construction of Two-Storey Six (6) Classroom School Building at San Mateo ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/22-28/17	12/14/17	12/27-28/17	12/29/17	BEFF 2017			11,597,887.18	12/22/17
268004010100970 PC	Construction of Two-Storey Six (6) Classroom School Building at Macabebe HS, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/22-28/17	12/14/17	12/27-28/17	12/29/17	BEFF 2017			11,597,887.18	12/22/17

268004010100970.PC	Construction of Two-Storey Six (6) Classroom School Building at San Luis CS, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/22-26/17	12/14/17	12/27-28/17	12/25/17	BEFF 2017			25,597,887.16	12/22/17
263004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Calulut IS, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/22/17
268004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Magliman IS, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/27/17
268004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Saguin IS, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/27/17
268004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Mampis IS, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/27/17
268004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Del Rosario ES, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/27/17
268004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Baliti IS (Building 1), San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/27/17
268004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Baliti IS (Building 2), San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/27/17
268004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Panipuan ES, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/27/17
268004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Dela Paz Norte ES, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/27/17
268004010100970.PC	Construction of Three (3)-Storey Six (6) Classroom School Building at Dolores ES, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			14,443,984.68	12/27/17
268004010100970.PC	Construction of Two (2) Storey, Ten (10) Classroom School Building at Justino Sevilla High School, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/23-29/17	12/15/17	12/22/17	12/27-28/17	BEFF 2017			19,509,614.89	12/27/17
268004010100970.PC	Completion of Three (3) Storey - Nine (9) Classroom at Camba NHS, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/27/17-12/3/17	12/20/17	12/27/17	12/28-29/17	BEFF 2017			3,148,152.48	12/27/18
268004010100970.PC	Completion of Three (3) Storey - Fifteen (15) Classroom at Diosdado Macapagal HS, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	11/27/17-12/3/17	12/20/17	12/27/17	12/28-29/17	BEFF 2017			4,248,019.80	12/27/18
268004010100970.PC	Completion of Two (2) Storey Six (6) Classroom at Caduang Tele NHS, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/27/17-12/3/17	12/20/17	12/27/17	12/28-29/17	BEFF 2017			2,573,832.68	12/27/18
268004010100970.PC	Completion of Four (4) Storey - Eight (8) Classroom at Camba NHS, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/27/17-12/3/17	12/20/17	12/27/17	12/28-29/17	BEFF 2017			1,934,239.61	12/27/18


	Construction of Two (2) Storey, Four (4) Classroom School Building at Pulung Bulu ES. Cit. of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Diosdado Macapagal HS, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Mexico NHS, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,226,882.98	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Tinajero ES (Proper), Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,403,729.56	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Talang ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,526,213.85	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Bebe PS, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Mexico CS, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Juan NHS, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Nicolas ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sta. Ana NHS, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			8,662,907.31	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sapang Malalam ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/17	11/09/17	11/22-24/17	11/27-28/17	BEFF 2017			9,145,222.93	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Dor. Emigdio Bondoc ES, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017			8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Carlos ES, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017			8,901,172.25	12/20/17
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Jose Proper ES, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017			8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Nicolas ES, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017			8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sto. Tomas NHS, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017			8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sta. Catalina ES, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017			8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Concepcion IS, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017			8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Talang ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017			8,901,172.25	no allotment released
	Construction of Two (2) Storey, Four (4) Classroom School Building at Telacsan ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/20-26/17	11/14/17	11/25/17 - 12/1/17	12/4-5/17	BEFF 2017			8,901,172.25	no allotment released

268004010100970.PC	Completion of Four (4) Storey - Eight (8) Classroom at Sta. Lucia Int. H/S, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/27/17-12/3/17	12/20/17	12/27/17	12/28-29/17	BEFF 2017			1,597,753.00	12/27/18
268004010100970.PC	Completion of Two (2) Storey - Eight (8) Classroom at San Juan NHS, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	11/27/17-12/3/17	12/20/17	12/27/17	12/28-29/17	BEFF 2017			2,211,965.35	12/27/18
268004010100970.PC	Construction of Four (4) Storey Twelve (12) Classroom School Building at San Juan NHS, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	11/27/17-12/3/17	12/20/17	12/27/17	12/28-29/17	BEFF 2017			33,242,740.77	12/27/18
268004010100970.PC	Construction of Four (4) Storey Twelve (12) Classroom School Building at Don Jesus Gonzales High School, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	11/27/17-12/3/17	12/20/17	12/27/17	12/28-29/17	BEFF 2017			33,242,740.77	12/29/18
268004010100970.PC	Construction of Four (4) Storey, Twenty (20) Classrooms School Building at Pampanga High School, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/27/17-12/3/17	12/20/17	12/27/17	12/28-29/17	BEFF 2017			42,952,557.60	12/29/18
268004010100970.PC	Construction of One-Storey, Three (3) Classroom School Building at Mangga High School, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/17 - 12/5/17	12/21/17	01/03/18	1/4-5/18	BEFF 2017			3,148,152.48	12/29/18
268004010100970.PC	Construction of One-Storey, Three (3) Classroom School Building at Mangga High School, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/17 - 12/5/17	12/21/17	01/03/18	1/4-5/18	BEFF 2017			3,148,152.48	12/29/18
268004010100970.PC	Construction of Four-Storey Twelve (12) Classroom School Building at San Vicente Pilot School for Philippine Craftsmen, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/17 - 12/5/17	12/21/17	01/03/18	1/4-5/18	BEFF 2017			33,242,740.77	12/29/18
268004010100970.PC	Construction of One (1) Storey Two (2) Classroom School Building at Pulong Gubat HS, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/17 - 12/5/17	12/21/17	01/03/18	1/4-5/18	BEFF 2017			2,388,000.00	12/29/18
292004020100691	Restoration/Rehabilitation of the Severely Scoured Section of Pampanga River Bank at Brgy. Cansinala, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/17 - 12/5/17	12/21/17	01/03/18	1/4-5/18	NDRRM C 2017			12,120,400.00	12/29/18
162002000100063	Maintenance/Repair, Rehabilitation with Slope Protection along Pambaling River draining to the Third River, Sto. Tomas, Pampanga, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/17 - 12/5/17	12/21/17	01/03/18	1/4-5/18	MOOE 2017			25,000,000.00	12/29/18
165003010100279.PC	Asphalt Overlay w/ Reblocking - Sto. Tomas - Minalin - Macabebe Road K0064+(-489) to K0064+078; K0064+200 to K0064+392; K0064+743 to K0066+236, Sto. Tomas-Minalin-Macabebe Road, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/17 - 12/5/17	12/21/17	01/03/18	1/4-5/18	MVUC 2017			30,104,160.27	12/29/18
268004010100970.PC	Completion of One (1) Storey, Two (2) Classroom (Toilet Attached) at Sapang Kawayan High School, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/17 - 12/5/17	12/21/17	01/03/18	1/4-5/18	BEFF 2017			281,165.01	12/29/18
165003016200731	Construction & Maintenance of Bridges along National Roads Rehabilitation/Major Repair of Permanent Bridges - San Agustin Bridge (E01482LZ) along Jose Abad Santos Ave. (JASA), Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/29/17 - 12/5/17	12/21/17	01/03/18	1/4-5/18	BEFF 2017			33,775,000.30	12/29/18
169002000400411	Pilot Project (Use of Anti-Stripping Additive Using Organo-Silane Nanotechnology (Zycotherm SP) in Hot Mix Asphalt) along Arayat-Magalang Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	12/6/17-12/12/17	12/26/17	01/03/18	1/4-10/18	GAA 2017			4,534,037.00	12/29/18


Prepared by:


NEOPOLITO MANALOTO, JR.
BAC, Secretariat

Certified Funds Available /
Certified Appropriate Funds Available:


MA. LIZA F. ALMARIO
Chief Officer II

Approved:


WILLIAM C. BUSTOS
Head of Office/Agency