



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga

CY 2017 ANNUAL PROCUREMENT PLAN (APP)

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project											Brief description of Program/Project
165003014100132.PC	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highways Development and Management - 4 (HDM-4), Jose Abad Santos Ave (JASA) - K0079+509 - K0079+809, K0077+030 - K0077+410 Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	1/3-9/2017	1/9-25/2017	2/16/2017	2/27/2017	NEP 2017	27,428,000.00	0	27,428,000.00	Rehab/Reconst/Upgrading of Damaged Paved National Roads
165003014200222.PC	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highways Development and Management - 4 (HDM-4), Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095+000 - K0096+826 Porac, Pampanga	Nat'l. Gov't.	Public Bidding	1/3-9/2017	1/9-25/2017	2/22/2017	3/3/2017	NEP 2017	27,000,000.00	0	27,000,000.00	Rehab/Reconst/Upgrading of Damaged Paved National Roads
165003014300310.PC	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highways Development and Management - 4 (HDM-4), San Antonio-Floridablanca Rd - K0081+(-149.20) - K0081+(-059.20), K0081+(-047.40) - K0081+(-0.22.60) Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	1/13-19/2017	1/19-2/7/2017	3/6/2017	3/16/2016	NEP 2017	4,218,000.00	0	4,218,000.00	Rehab/Reconst/Upgrading of Damaged Paved National Roads
165003014800119.PC	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Angeles-Porac-Floridablanca-Dinalupihan Rd-K0096 + 698.50 -K0097 + 679 Porac, Pampanga	Nat'l. Gov't.	Public Bidding	10/18-24/2016	10/24-11/10/2016	1/30/2017	9/2/2017	NEP 2017	18,000,000.00	0	18,000,000.00	Construction/Upgrading/ Rehabilitation of Drainage along National Roads
165003014900114.PC	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) Sasmuan-Lubao Road K0077+782 - K0078+047.30 Sasmuan, Pampanga	Nat'l. Gov't.	Public Bidding	10/4-10/2016	10/10-27/2016	1/30/2017	9/2/2017	NEP 2017	10,000,000.00	0	10,000,000.00	Rehab./Reconstruction/Upgrading of Damaged Paved National Roads including Drainage
165003014900113.PC	Construction/Upgrading/Rehabilitation of Drainage along National Roads, San Fernando-Lubao Rd - K0084 + 178 - K0085 + 020	Nat'l. Gov't.	Public Bidding	12/9-15/2016	12/15-29/2016	1/30/2017	9/2/2017	NEP 2017	30,000,000.00	0	30,000,000.00	Construction/Upgrading/ Rehabilitation of Drainage along National Roads

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project											Brief description of Program/Project
165003016800047.PC	Off-Carriageway Improvement including Drainage, Angeles-Porac-Floridablanca-Dinalupihan Rd - K0089 + 320 - K0091 + 000	Nat'l. Gov't.	Public Bidding	2/17-23/2017	2/23-14/2017	6/30/2017	10/7/2016	NEP 2017	47,958,000.00	0	47,958,000.00	Off-Carriageway Improvement including drainage
165003016900037.PC	Off-Carriageway Improvement including Drainage, San Antonio-Floridablanca Rd - K0081 + 000 -K0083 + 000, K0085 + 400 - K0085 + 667	Nat'l. Gov't.	Public Bidding	2/2-8/2017	3/8-3/28/2017	3/17/2016	3/27/2017	NEP 2017	49,900,000.00	0	49,900,000.00	Off-Carriageway Improvement including Drainage
165003016200733.PC	Rehabilitation/Major Repair of Permanent Bridge Manibaug Br. (B015202LZ) along Angeles-Porac-Floridablanca-Dinalupihan Road Porac, Pampanga	Nat'l. Gov't.	Public Bidding	12/1-7/2016	12/7-22/2016	1/30/2017	9/2/2017	NEP 2017	8,000,000.00	0	8,000,000.00	Rehabilitation/ Major Repair Permanent Bridge
165003016200735.PC	Rehabilitation/ Major Repair of Permanent Bridge, San Juan Br. 1 (B01519LZ) along San Fernando-Lubao Road, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	10/4-10/2016	10/10-27/2016	1/30/2017	9/2/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Rehabilitation/ Major Repair Permanent Bridge
165003016200736.PC	Rehabilitation/ Major Repair of Permanent Bridge, San Juan Br. 2 (B01520LZ) along San Fernando-Lubao Road, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	10/4-10/2016	10/10-27/2016	1/30/2017	9/2/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Rehabilitation/ Major Repair Permanent Bridge
165003016200734.PC	Rehabilitation/Major Repair of Permanent Bridge San Antonio Br. (B01521LZ) along San Antonio-Floridablanca Road Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	11/04-10/2016	11/10-24/2016	1/30/2017	9/2/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Rehabilitation/ Major Repair Permanent Bridge
165003016200732.PC	Rehabilitation/Major Repair of Permanent Bridge Lucsuan Bridge 2 along Angeles - Porac - Dinalupihan Road, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	10/18-24/2016	10/27-11/10/2016	1/30/2017	9/2/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Rehabilitation/ Major Repair Permanent Bridge
292003020402555.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage System -- Construction Dike and Slope Protection along Caulaman River, Dampe Floridablanca, Pampanga	LGU	Public Bidding	10/04-10/2016	10/10-27/2016	1/30/2017	9/2/2017	NEP 2017	30,000,000.00	0	30,000,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402556.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage System -- Construction of Flood Control Structure along Caulaman River, Floridablanca, Pampanga	LGU	Public Bidding	10/04-10/2016	10/10-27/2016	1/30/2017	9/2/2017	NEP 2017	30,000,000.00	0	30,000,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402557.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Porac River Pampanga Bryg. Del Carmen, Floridablanca, Pampanga	LGU	Public Bidding	12/23-29/2016	12/29-1/17/2017	1/30/2017	9/2/2017	NEP 2017	30,000,000.00	0	30,000,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems

Code			Mode of	Advertisement/	Submission/	Notice of	Contract	Source of				Brief description of
UACS	Program/Project	End-User	Procurement	Posting of IB/REI	Opening of Bids	Award	Signing	Funds	Total	MODE	CO	Program/Project
292003020402558.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Retaining Wall at Brgy. Batang 2nd, Sasmuan, Pampanga	LGU	Public Bidding	10/18-24/2016	10/24-11/10/2016	1/30/2017	9/2/2017	NEP 2017	12,786,000.00	0	12,786,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402559.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Retaining Wall at Malusac, Sasmuan, Pampanga	LGU	Public Bidding	10/18-24/2016	10/24-11/10/2016	1/30/2017	9/2/2017	NEP 2017	12,823,000.00	0	12,823,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402560.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Retaining Wall at Sabitanan, Sasmuan, Pampanga	LGU	Public Bidding	10/18-24/2016	10/24-11/10/2016	1/30/2017	9/2/2017	NEP 2017	12,537,000.00	0	12,537,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402563.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection along Gumain River, Sta. 0+000 to Sta. 0+200, San Pedro Section, Floridablanca, Pampanga	LGU	Public Bidding	10/4-10/2016	10/10-27/2016	1/30/2017	9/2/2017	NEP 2017	20,000,00.00	0	20,000,00.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402564.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage System – Construction Slope Protection along Porac River Sta. 0+908 -Sta. 1+320 Barangay Benedicto to Calantas Section Floridablanca, Pampanga	LGU	Public Bidding	10/4-10/2016	10/10-27/2016	1/30/2017	9/2/2017	NEP 2017	43,403,000.00	0	43,403,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402565.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along San Jose Creek, San Juan I Section to Sapang Matulid San Isidro Section Guagua, Pampanga	LGU	Public Bidding	12/23-29/2016	12/29-1/17/2017	1/30/2017	9/2/2017	NEP 2017	40,000,000.00	0	40,000,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402566.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along San Jose Creek San Vicente (EBUS) Section Guagua, Pampanga	LGU	Public Bidding	12/23-29/2016	12/29-1/17/2017	1/30/2017	9/2/2017	NEP 2017	35,000,000.00	0	35,000,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402567.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Slope Protection along Sapang Maragul Diversion Channel, San Agustin Section Guagua, Pampanga	LGU	Public Bidding	11/4-10/2016	11/10-24/2016	1/30/2017	9/2/2017	NEP 2017	29,881,000.00	0	29,881,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402568.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection in Sta. Maria, Lubao, Pampanga	LGU	Public Bidding	10/18-24/2016	10/24-11/10/2016	1/30/2017	9/2/2017	NEP 2017	13,501,000.00	0	13,501,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402569.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction/ Rehabilitation of Dike Slope Protection along Porac River, Sta. Rita Section (Phase I), Lubao, Pampanga	LGU	Public Bidding	10/18-24/2016	10/24-11/10/2016	1/30/2017	9/2/2017	NEP 2017	40,000,000.00	0	40,000,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project											Brief description of Program/Project
292003020402570.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction/ Rehabilitation of Dike Slope Protection along Porac River, Sta. Rita Section, Lubao, Pampanga	LGU	Public Bidding	10/18-24/2016	10/24-11/10/2016	1/30/2017	9/2/2017	NEP 2017	33,526,000.00	0	33,526,000.00	Construction/ Maintenance Flood Mitigation Structure Drainage Systems
292003020402571.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction/Improvement of Slope Protection along Pasak River at Brgy. Batang 2nd Sasmuan, Pampanga	LGU	Public Bidding	12/1-7/2016	12/7-22/2016	1/30/2017	9/2/2017	NEP 2017	15,000,000.00	0	15,000,000.00	Construction/ Maintenance Flood Mitigation Structure Drainage Systems
292003020402573.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction/Improvement of Slope Protection of Gumain-Porac Diversion Channel (GPDC) Sta. 0+000 - Sta. 1+550 Brgy. San Jose Gumil, Lubao Section Lubao, Pampanga	LGU	Public Bidding	11/04-11/10/2016	11/10-11/24/2016	1/30/2017	9/2/2017	NEP 2017	45,714,000.00	0	45,714,000.00	Construction/ Maintenance Flood Mitigation Structure Drainage Systems
292003020402574.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction/Improvement of Slope Protection of Gumain-Porac Diversion Channel (GPDC) Sta. 0+000 - Sta. 1+550 Brgy. Sta Cruz, Lubao Section Lubao, Pampanga	LGU	Public Bidding	11/4-10/2016	11/10-24/2016	1/30/2017	9/2/2017	NEP 2017	45,714,000.00	0	45,714,000.00	Construction/ Maintenance Flood Mitigation Structure Drainage Systems
292003020402572.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction/ Improvement of Slope Protection of Gumain-Porac Diversion Channel (GPDC), San Jose Gumil to Bancal Sinubli (Downstream Sec B), Lubao, Pampanga	LGU	Public Bidding	11/4-10/2016	11/10-24/2016	1/30/2017	9/2/2017	NEP 2017	43,843,000.00	0	43,843,000.00	Construction/ Maintenance Flood Mitigation Structure Drainage Systems
292003020402575.PC	Construction and Drainage Systems - Flood Control Project in Central Luzon, Mancatlan Downstream Pasig-Potrero River, Sta. 0+000 - Sta. 0+344 Porac, Pampanga	LGU	Public Bidding	1/13-19/2017	1/19-2/7/2017	2/28/2017	10/3/2017	NEP 2017	38,161,000.00	0	38,161,000.00	Construction and Drainage Systems
292003020402576.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Rehabilitation/Widening/Deepening with Slope Protection along Batang 1st, Sasmuan, Pampanga	LGU	Public Bidding	12/1-7/2016	12/7-22/2016	1/30/2017	9/2/2017	NEP 2017	19,252,000.00	0	19,252,000.00	Construction/ Maintenance Flood Mitigation Structure Drainage Systems
292003020402577.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Rehabilitation/Widening/Deepening with Slope Protection along Remedios River, Sasmuan, Pampanga	LGU	Public Bidding	5/18-24/2017	5/24-6/13/2017	7/18/2017	-	NEP 2017	18,332,000.00	0	18,332,000.00	Construction/ Maintenance Flood Mitigation Structure Drainage Systems

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project											
292003020402578.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Rehabilitation/Widening/Deepening with Slope Protection along San Pedro Creek Sasmuan, Pampanga	LGU	Public Bidding	12/1-7/2016	12/7-22/2016	1/30/2017	9/2/2017	NEP 2017	19,573,000.00	0	19,573,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402579.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Rehabilitation/Widening/Deepening with Slope Protection of Sapang Parl Creek, San Antonio, Sasmuan, Pampanga	LGU	Public Bidding	1/23-29/2017	1/23-29/2017	6/3/2017	3/16/2017	NEP 2017	19,826,000.00	0	19,826,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402580.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Rehabilitation/Widening/Deepening with Slope Protection along Taldawa Creek, Sasmuan, Pampanga	LGU	Public Bidding	2/2-8/2017	3/8-3/28/2017	3/17/2017	3/27/2017	NEP 2017	19,391,000.00	0	19,391,000.00	Construction/Maintenance Flood Mitigation Structure and Drainage System
292003020402581.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Restoration of Slope Protection along Mancatlan River Sta. 0+290.16 - Sta. 0+434.43 Porac, Pampanga	LGU	Public Bidding	11/4-10/2016	11/10-24/2016	1/30/2017	9/2/2017	NEP 2017	25,000,000.00	0	25,000,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402584.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction/Improvement of Dike Slope Protection along Porac River, Sto. Cristo Section, Lubao, Pampanga	LGU	Public Bidding	5/18-24/2017	5/24-6/13/2017	6/30/2017	10/7/2017	NEP 2017	50,000,000.00	0	50,000,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402562.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage System – Construction Slope Protection along Gumain River San Pedro Section, Floridablanca, Pampanga	LGU	Public Bidding	10/4-10/2016	10/10-27/2016	1/30/2017	2/9/2017	NEP 2017	49,000,000.00	0	49,000,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402561.PC	Construction/Maintenance of Flood Mitigation Structure and Drainage System – Construction Dike and Slope Protection along Caulaman River Bodega Section Floridablanca, Pampanga	LGU	Public Bidding	10/4-10/2016	10/10-27/2016	1/30/2017	2/9/2017	NEP 2017	48,500,000.00	0	48,500,000.00	Construction/ Maintenance Flood Mitigation Structure and Drainage Systems
292003020402582.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along GPDC, Sta. Theresa-San Pablo II Section B, Lubao, Pampanga, Sta. 0+000 - Sta. 0+191.01	LGU	Public Bidding	5/4-10/2017	5/10-31/2017	6/7/2017	7/17/2017	NEP 2017	27,000,000.00	0	27,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System
292003020402583.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along GPDC, Sta. Theresa-Sta. Rita Section A, Lubao, Pampanga, Sta. 0+000 - Sta. 0+179.96	LGU	Public Bidding	5/4-10/2017	5/10-31/2017	6/7/2017	7/17/2017	NEP 2017	25,000,000.00	0	25,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System
292003020402581.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Restoration of Slope Protection Works along Mancatlan River, Sta. 0+290.16 - Sta. 0+434.43, Porac, Pampanga	LGU	Public Bidding	11/4-10/2016	11/10-24/2016	1/30/2017	6/13/2017	NEP 2017	29,000,000.00	0	29,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project											Brief description of Program/Project
292003020402585.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Rehabilitation of Dike with Slope Protection along Labuan River, Guagua, Pampanga	LGU	Public Bidding	6/9-15/2017	6/15-28/2017	7/20/2017	7/31/2017	NEP 2017	30,000,000.00	0	30,000,000.00	Construction/Maintenance Flood Mitigation Structure and Drainage System
10300401030985.PC	Multipurpose/Facilities - Renovation/Rehabilitation of Staff House, Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	1/3-9/2017	1/9-25/2017	2/16/2017	2/20/2017	NEP 2017	8,408,000.00	0	8,408,000.00	Renovation/Rehabilitation Staff House
268004010101400.PC	Local Infrastructure Program - Construction of schoolbuilding in Sto. Cristo E/S, Lubao, Pampanga	LGU	Public Bidding	2/2-8/2017	3/8-3/28/2017	3/17/2017	3/27/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of School Building
268004010101401.PC	Local Infrastructure Program - Construction of school Building in Batang 2, Sasmanan, Pampanga	LGU	Public Bidding	2/2-8/2017	3/8-3/28/2017	3/17/2017	3/27/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of School Building
268004010101402.PC	Local Infrastructure Program - Construction of 3-Classroom Building, Prado Slongco Elementary School, Lubao, Pampanga	LGU	Public Bidding	2/2-8/2017	3/8-3/28/2017	3/17/2017	3/27/2017	NEP 2017	3,000,000.00	0	3,000,000.00	Construction of 3 CL Building
268004010101403.PC	Local Infrastructure Program - Construction of 2-Classroom Building, San Pedro Elementary School, Barangay San Pedro, Floridablanca, Pampanga	LGU	Public Bidding	2/2-8/2017	3/8-3/28/2017	3/17/2017	3/27/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of 2 CL Building
103004010311120.PC	Construction/Improvement of Multipurpose Building in Plo, Porac, Pampanga	LGU	Public Bidding	3/9-15/2017	3/15-4/5/2017	8/5/2017	5/18/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction/Improvement Multipurpose Building
103004010311121.PC	Multipurpose/Facilities - Construction of Multipurpose Building in San Basilio, Sta. Rita, Pampanga	LGU	Public Bidding	2/17-23/2017	2/23-14/2017	4/11/2017	4/21/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of Multipurpose Building
103004010311122.PC	Multipurpose/Facilities - Construction of Multipurpose Building in Del Carmen Elem. School, Del Carmen, Floridablanca, Pampanga	LGU	Public Bidding	3/2-8/2017	3/8-28/2017	8/5/2017	5/18/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of Multipurpose Building

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project											Brief description of Program/Project
103004010311123.PC	Multipurpose/Facilities - Construction of Multipurpose Building In Sto. Rosario, Floridablanca, Pampanga	LGU	Public Bidding	3/9-15/2017	3/15-4/5/2017	5/5/2017	05/15/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of Multipurpose Building
103004010311124.PC	Multipurpose/Facilities - Construction of Multipurpose Building in San Isidro, Guagua, Pampanga	LGU	Public Bidding	3/2-8/2017	3/8-28/2017	4/18/2017	4/28/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of Multipurpose Building
103004010311125.PC	Multipurpose/Facilities - Construction of Multipurpose Building (Evacuation Center), Guagua, Pampanga	LGU	Public Bidding	5/2-5/8/2017	5/8-5/24/2017	6/20/2017	6/30/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of Multipurpose Building
103004010311126.PC	Multipurpose/Facilities - Rehabilitation and Improvement of the New Lubao Municipal Building, Lubao, Pampanga	LGU	Public Bidding	5/2-5/8/2017	5/8-5/24/2017	6/22/2017	3/7/2017	NEP 2017	5,000,000.00	0	5,000,000.00	Rehabilitation and Improvement of Municipal Building
103004010311127.PC	Multipurpose/Facilities - Rehabilitation and Improvement of the Romana Pangan District Hospital, Floridablanca, Pampanga	LGU	Public Bidding	5/2-5/8/2017	5/8-5/24/2017	6/20/2017	6/30/2017	NEP 2017	5,000,000.00	0	5,000,000.00	Rehabilitation and Improvement of District Hospital
103004010311128.PC	Multipurpose/Facilities - Rehabilitation and Improvement of the Porac District Hospital, Porac, Pampanga	LGU	Public Bidding	6/9-15/2017	6/15-28/2017	7/20/2017	7/31/2017	NEP 2017	5,000,000.00	0	5,000,000.00	Rehabilitation and Improvement of District Hospital
103004010311129.PC	Multipurpose/Facilities - Completion of Justice Hall, San Matias, Guagua, Pampanga	LGU	Public Bidding	6/9-15/2017	6/15-28/2017	7/20/2017	7/31/2017	NEP 2017	25,000,000.00	0	25,000,000.00	Completion of Justice Hall
103004010311131.PC	Multipurpose/Facilities - Construction of Multi-Purpose Hall, Barangay Sta. Monika, Floridablanca, Pampanga	LGU	Public Bidding	3/9-15/2017	3/15-4/5/2017	5/5/2017	5/15/2017	NEP 2017	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Hall
103004010311132.PC	Multipurpose/Facilities - Rehabilitation and Improvement of Lubao Campus of the Dgn Honorio Ventura Technological State University, Lubao, Pampanga	LGU	Public Bidding	5/2-5/8/2017	5/8-5/24/2017	6/20/2017	7/30/2017	NEP 2017	5,000,000.00	0	5,000,000.00	Rehabilitation and Improvement of Lubao School Campus

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project											Brief description of Program/Project
292004020100490.PC	Flood Control Structures/Facilities - Construction of Line Canal in San Juan 1, Guagua, Pampanga	LGU	Public Bidding	5/30-6/5/2017	6/5-6/21/2017	7/20/2017	7/31/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of Line Canal
292004020100492.PC	Flood Control Structures/Facilities - Construction of line canal in Carmencita, Floridablanca, Pampanga	LGU	Public Bidding	3/22-28/2017	3/28-4/19/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of Line Canal
292004020100493.PC	Flood Control Structures/Facilities - Repair of Dike in Manuall, Porac, Pampanga	LGU	Public Bidding	5/30-6/5/2017	6/5-6/21/2017	7/20/2017	7/31/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Repair of Dike
292004020100494.PC	Flood Control Structures/Facilities - Construction of line canal in Mallgaya, Floridablanca, Pampanga	LGU	Public Bidding	7/10-16/2017	7/16-16/2017	8/23/2017	9/4/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of Line Canal
292004020100495.PC	Flood Control Structures/Facilities - Construction of line canal in Sta. Cruz, Lubao, Pampanga	LGU	Public Bidding	5/18-24/2017	5/24-6/13/2017	3/7/2017	7/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of Line Canal
292004020100496.PC	Flood Control Structures/Facilities - Construction of a Road Dike leading to the Bamboo Nature Peak, Lubao, Pampanga	LGU	Public Bidding	3/2-8/2017	3/8-28/2017	2/6/2017	6/13/2014	NEP 2017	10,000,000.00	0	10,000,000.00	Construction of Road Dike
165004050307449.PC	Roads and Bridges/Local Roads - Concreting of Road, Brgy. San Roque Labac, Floridablanca	LGU	Public Bidding	11/4-10/2016	11/10-24/2016	1/30/2017	9/2/2017	NEP 2017	5,000,000.00	0	5,000,000.00	Concreting of Road
165004050307450.PC	Roads and Bridges/Local Roads -Road Concreting in San Nicolas 1, Samuan, Pampanga	LGU	Public Bidding	3/2-8/2017	3/8-28/2017	6/20/2017	6/30/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307451.PC	Roads and Bridges/Local Roads - Road Concreting in Rizal, Guagua, Pampanga	LGU	Public Bidding	2/17-23/2017	2/23-14/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307452.PC	Roads and Bridges/Local Roads - Roads Concreting in San Nicolas 1, Lubao, Pampanga	LGU	Public Bidding	3/2-8/2017	3/8-28/2017	6/20/2017	6/30/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road

Code	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project	End-User										Brief description of Program/Project
165004050307453.PC	Roads and Bridges/Local Roads - Concreting of Road, Brgy. San Antonio-San Juan, Guagua, Pampanga	LGU	Public Bidding	5/30-6/5/2017	6/5-21/2017	7/20/2017	7/31/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307454.PC	Roads and Bridges/Local Roads - Roads Construction In Purok 2, 5, & 6, San Juan, Lubao, Pampanga	LGU	Public Bidding	3/9-15/2017	3/15-4/5/2017	6/20/2017	6/30/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307455.PC	Roads and Bridges/Local Roads - Road Concreting In San Pablo, Guagua, Pampanga	LGU	Public Bidding	3/9-15/2017	3/15-4/5/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307456.PC	Roads and Bridges/Local Roads - Road Concreting In Sitio Pigulot, Sta. Lucia, Lubao, Pampanga	LGU	Public Bidding	2/17-23/2017	2/23-14/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307457.PC	Roads and Bridges/Local Roads - Roads Concreting In Mancatlan Porac	LGU	Public Bidding	3/2-8/2017	3/8-28/2017	2/6/2017	6/14/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307458.PC	Roads and Bridges/Local Roads - Riprapping/Upgrading of Road in Del Carmen, Lubao, Pampanga	LGU	Public Bidding	3/22-28/2017	3/28-4/19/2017	2/6/2017	6/16/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Riprapping/Upgrading of Road
165004050307459.PC	Roads and Bridges/Local Roads - Road Concreting In Consuefo, Floridablanca, Pampanga	LGU	Public Bidding	2/17-23/2017	2/23-14/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307460.PC	Roads and Bridges/Local Roads - Road Concreting In Sta. Barbara, Lubao, Pampanga	LGU	Public Bidding	5/30-6/5/2017	6/5-6/21/2017	7/20/2017	7/31/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307461.PC	Roads and Bridges/Local Roads - Road Concreting In San Vicente, Lubao, Pampanga	LGU	Public Bidding	5/30-6/5/2017	6/5-6/21/2017	7/20/2017	7/31/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of 1B/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
UACS	Program/Project											
165004050307462.PC	Roads and Bridges/Local Roads - Road Concreting In Nabuclud, Floridablanca, Pampanga	LGU	Public Bidding	3/2-8/2017	3/8-28/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307463.PC	Roads and Bridges/Local Roads - Road Concreting In San Pedro Saug, Lubao, Pampanga	LGU	Public Bidding	3/22-28/2017	3/28-4/19/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307464.PC	Roads and Bridges/Local Roads - Roads Concreting in Sapang Uwak, Porac, Pampanga	LGU	Public Bidding	5/30-6/5/2017	6/5-6/21/2017	7/20/2017	7/31/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307465.PC	Roads and Bridges/Local Roads - Road Concreting/Upgrading with drainage in san Jose Mitla, Porac, Pampanga	LGU	Public Bidding	2/17-23/2017	2/23-14/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting/Upgrading of Road with Drainage
165004050307466.PC	Roads and Bridges/Local Roads - Construction of line canal in Villa Maria, Porac, Pampanga	LGU	Public Bidding	5/30-6/5/2017	6/5-6/21/2017	7/20/2017	7/31/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Construction of line canal
165004050307467.PC	Roads and Bridges/Local Roads - Road Concreting in Mitla Proper, Porac, Pampanga	LGU	Public Bidding	2/17-23/2017	2/23-14/2017	6/2/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307469.PC	Roads and Bridges/Local Roads - Road Concreting in Sta. Cruz, Porac, Pampanga	LGU	Public Bidding	3/22-28/2017	3/28-4/19/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307470.PC	Roads and Bridges/Local Roads - Road Concreting In Pulung Masie, Guagua, Pampanga	LGU	Public Bidding	3/22-28/2017	3/28-4/19/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307470.PC	Roads and Bridges/Local Roads - Road Concreting In San Roque Dau, Lubao, Pampanga	LGU	Public Bidding	2/17-23/2017	2/23-14/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307472.PC	Roads and Bridges/Local Roads - Road Concreting In Manibaug Paralaya, Porac, Pampanga	LGU	Public Bidding	5/2-5/8/2017	5/8-5/24/2017	6/20/2017	6/30/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project											Brief description of Program/Project
203003031400022.PC	Construction of Rainwater Collection System (RWCS), 1. Sta. Monica ES, Lubao, Pampanga 2. Remedios ES, Lubao, Pampanga 3. Remedios HS, Lubao, Pampanga 4. San Agustin ES, Lubao, Pampanga 5. Del Carmen HS, Lubao, Pampanga 6. San Vicente NHS, Lubao, Pampanga 7. San Pablo HS, Lubao, Pampanga 8. Lubao Central ES, Lubao, Pampanga 9. Del Calmen ES, Floridablanca, Pampanga 10. Del Carmen ES, Lubao, Pampanga 11. Sta. Monica Brgy. Hall, Floridablanca, Pampanga 12. Sta. Maria ES, Lubao, Pampanga 13. San Rafael ES, Guagua, Pampanga 14. ASSET, Sta. Rita, Pampanga, 15. San Agustin ES, Betis, Guagua, Pampanga 16. Betis ES, Guagua, Pampanga 17. Betis NHS, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	7/10-7/16/2017	7/16-7/31/2017	9/29/2017	9/10/2017	GAA - 2017	3,400,000.00	0	3,400,000.00	Construction of Rainwater Collection System (RWCS)
292003020402567.PC	Construction/Rehabilitation of Flood Mitigation Facilities along Major River – Guagua River Basin, Construction/Improvement of Slope Protection along Sapang Maragul Diversion Channel, Sta. 0+000 – Sta. 0+375, Brgy. San Agustin Section, Guagua, Pampanga	LGU	Public Bidding	7/10-7/16/2017	7/16-7/31/2017	9/29/2017	9/10/2017	GAA - 2017	3,445,000.00	0	3,445,000.00	Construction/Rehabilitation Flood Mitigation Facilities
292003020500176.PC	Construction/Rehabilitation of Flood Mitigation Facilities along Major River – Guagua River Basin, Construction/Improvement of Slope Protection along Sapang Maragul Diversion Channel, Sta. 0+000 – Sta. 0+375, Brgy. San Agustin Section, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	7/10-7/16/2017	7/16-7/31/2017	9/29/2017	9/10/2017	GAA - 2017	10,563,500.00	0	10,563,500.00	Construction/Rehabilitation Flood Mitigation Facilities
292002000100075.PC	Maintenance/Repair & Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems Structures & Related Facilities – Desilting of Batasan/Ngungot River and Improvement of Dike Guagua, Pampanga Sta. 0+000 – Sta. 3+200, Guagua, Pampanga	MODE	Public Bidding	7/10-7/16/2017	7/16-7/31/2017	11/9/2017	9/20/2017	MOOE	13,420,000.00	0	13,420,000.00	Maintenance/Repair & Rehabilitation of Infrastructure Facilities
165004050603739.PC	Concreting of Brgy. Sta. Teresa 1st FMR, Brgy. Sta. Teresa 1st, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050603736.PC	Concreting of Brgy. Sta. Monica FMR, Sta. Monica Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road

Code	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
		End-User		Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
UACS	Program/Project											
165004050603737.PC	Concreting of Brgy. Sta. Catalina FMR, Brgy. Sta Catalina, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050603741.PC	Concreting of Brgy. Sinura FMR, Brgy. Sinura, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	17CHO
165004050603744.PC	Concreting of Brgy. San Juan FMR, Brgy. San Juan, Sta. Rita, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050603743.PC	Concreting of Brgy. Pulung santol, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050603740.PC	Concreting of Brgy. Jalung FMR, Brgy. Porac, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050603745.PC	Concreting of Brgy. Gutad FMR, Brgy. Gutad Floridablanca, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road

Code	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project	End-User										Brief description of Program/Project
165004050603742.PC	Concreting of Brgy. Calzadang Bayu FMR Brgy, Calzadang Bayu, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road
292002000100093.PC	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage Systems, Structures & Related Facilities Santol Creek, Maltgaya Floridablanca, Pampanga (Sta. 0+000 - Sta. 0+062)	Nat'l. Gov't.	Public Bidding	8/14-20/2017	8/20-9/5/2017	9/29/2017	11/10/2017	MOOE	2,000,000.00	0	2,000,000.00	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage System
292002000100093.PC	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage Systems, Structures & Related Facilities San Jose Abad Santos Road (JASA) Betis, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	8/14-20/2018	8/20-9/5/2018	9/29/2018	11/11/2017	MOOE	1,265,000.00	0	1,265,000.00	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage System
292002000100093.PC	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage Systems, Structures & Related Facilities San Jose Creek, Lambac, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	8/14-20/2019	8/20-9/5/2019	9/29/2019	11/12/2017	MOOE	2,000,000.00	0	2,000,000.00	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage System
292002000100093.PC	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage Systems, Structures & Related Facilities San Jose Creek, Natividad Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	8/14-20/2020	8/20-9/5/2020	9/29/2020	11/13/2017	MOOE	2,000,000.00	0	2,000,000.00	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage System

Code	Procurement	PMO/	Schedule for Each Procurement Activity							Estimated Budget (PhP)			Remarks
				Mode of Procurement	Advertisement/ Posting of IB/REI	Submission/ Opening of Bids				Notice of Award	Contract Signing	Source of Funds	
UACS	Program/Project	End-User											Brief description of Program/Project
292002000100075.PC	Maintenance/Repair & Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems Structures & Related Facilities – Desilting of Batasan/Ngungot River and Improvement of Dike Guagua, Pampanga Sta. 0+000 – Sta. 3+200, Guagua, Pampanga	MOOE	Public Bidding	7/10-7/16/2017	7/16-7/31/2017	11/9/2017	9/20/2017	MOOE	13,420,000.00	0	13,420,000.00		Maintenance/Repair & Rehabilitation of Infrastructure Facilities
165004050603739.PC	Concreting of Brgy. Sta. Teresa 1st FMR, Brgy. Sta. Teresa 1st, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00		Concreting of Road
165004050603736.PC	Concreting of Brgy. Sta. Monica FMR, Sta. Monica Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00		Concreting of Road
165004050603737.PC	Concreting of Brgy. Sta. Catalina FMR, Brgy. Sta Catalina, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00		Concreting of Road
165004050603741.PC	Concreting of Brgy. Sinura FMR, Brgy. Sinura, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00		Concreting of Road
165004050603744.PC	Concreting of Brgy. San Juan FMR, Brgy. San Juan, Sta. Rita, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00		Concreting of Road
165004050603743.PC	Concreting of Brgy. Pulung Santol FMR, Brgy. Pulung Santol, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00		Concreting of Road
165004050603740.PC	Concreting of Brgy. Jalung FMR, Brgy. Porac, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00		Concreting of Road

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project											
165004050603745.PC	Concreting of Brgy. Gutad FMR, Brgy. Gutad Floridablanca, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050603742.PC	Concreting of Brgy. Calzadang Bayu FMR Brgy, Calzadang Bayu, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	7/17-23/2017	7/23-8/8/2017	11/9/2017	9/20/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050605738.PC	Concreting of Barangay San Pedro Palcarangan FMR, Brgy. San Pedro Palcarangan, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	9/13-19/2017	9/19-10/4/2017	7/20/2017	12/1/2017	DA	5,000,000.00	0	5,000,000.00	Concreting of Road
165003010100279.PC	Rehabilitation /Impvt./Upgrading of JASA Road, K0084+395 - K0085+193, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	9/6-12/2017	9/12-27/2017	7/20/2017	12/1/2017	MVUC	25,000,000.00	0	25,000,000.00	Rehabilitation /Impvt./Upgrading
29200302050176.PC	Construction/Rehab. Of Flood Mitigation Facilities along Major River Basin & Principal Rivers - Guagua River Basin Impvt./Rehab. Of Dike & Slope Protection along San Jose Creek, Lambak Section, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	9/6-12/2017	9/12-27/2017	11/10/2017	11/22/2017	CARRY OVER	21,224,610.00	0	21,224,610.00	Construction/Rehab. Of Flood Mitigation Facilities along Major River Basin & Principal Rivers
165004050603735.PC	Concreting of Brgy. Concepcion FMR, Brgy. Concepcion, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	9/13-19/2017	9/19-10/4/2017	11/24/2017	12/6/2017	DA	2,000,000.00	0	2,000,000.00	Concreting of Road
165003010100279.PC	Asphalt Overlay with Reblocking along Angeles-Porac-Floridablanca-Dinalupihan Road K0093+713 to K0095+000 & K0092+100 to K0093+141, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	9/13-19/2017	9/19-10/4/2017	11/10/2017	11/27/2017	MVUC	25,000,000.00	0	25,000,000.00	Asphalt Overlay with Reblocking

Code	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
		End-User		Advertisement/ Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
UACS	Program/Project											
268004010100970.PC	Construction of 2 storey 6 Classroom San Matias ES Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	10/5-11/2017	10/11-11/2/2017	11/23/2017	12/12/2017	BEFF 2016	14,803,439.97	0	14,803,439.97	Construction of School Building
268004010100970.PC	Construction of 4 storey 12 Classroom Lubao NHS (Lubao Vocational School), Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	10/5-11/2017	10/11-11/2/2017	11/23/2017	12/12/2017	BEFF 2016	28,701,454.31	0	28,701,454.31	Construction of School Building
292002000100075.PC	Maintenance/Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities-Flood Control & Drainage System Structures & Related Facilities Dredging of San Gabriel River, Sasmuan, Pampanga	Nat'l. Gov't.	Public Bidding	10/5-11/2017	10/11-11/2/2017	11/23/2017	12/4/2017	MOOE	25,000,000.00	0	25,000,000.00	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage System
292002000100075.PC	Maintenance/Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage Systems, Structures & Related Facilities - Dredging of Telasilid River, Sasmuan, Pampanga	Nat'l. Gov't.	Public Bidding	10/5-11/2017	10/11-11/2/2017	11/23/2017	12/4/2017	MOOE	25,000,000.00	0	25,000,000.00	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage System
292002000100075.PC	Maintenance/Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities-Flood Control & Drainage System Structures & Related Facilities - Dredging of Callal River, Sasmuan, Pampanga	Nat'l. Gov't.	Public Bidding	10/5-11/2017	10/11-11/2/2017	11/23/2017	12/4/2017	MOOE	25,000,000.00	0	25,000,000.00	Maintenance, Repair & Rehabilitation of Infrastructure Facilities & Other Related Activities - Flood Control & Drainage System

Code	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project	End-User										Brief description of Program/Project
268004010100970.PC	Construction of Two-Storey (2 Classroom) School Building Planas High School, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	11/6-12/2017	11/27/2017	12/22/2017	12/21/2017	BEFF CY-2017	7,310,375.68	0	7,310,375.68	Construction of School Building
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building Sta Monica ES, Floridablanca, Pampanga	Nat'l. Gov't.	Public Bidding	11/6-12/2017	11/27/2017	12/22/2017	12/29/2017	BEFF CY-2017	13,098,501.49	0	13,098,501.49	Construction of School Building
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building Gutad NHS, Floridablanca, Pampanga	Nat'l. Gov't.	Public Bidding	11/6-12/2017	11/27/2017	12/22/2017	12/29/2017	BEFF CY-2017	9,668,781.86	0	9,668,781.86	Construction of School Building
268004010100970.PC	Construction of Two-Storey (6 Classroom) School Building San Basilio HS, (Becuran NHS Annex), Sta Rita, Pampanga	Nat'l. Gov't.	Public Bidding	11/6-12/2017	11/27/2017	12/22/2017	12/29/2017	BEFF CY-2017	12,412,930.63	0	12,412,930.63	Construction of School Building
268004010100970.PC	Construction of Two-Storey (6 Classroom) School Building Ambrocto S. Simpaos, Sta Rita, Pampanga	Nat'l. Gov't.	Public Bidding	11/6-12/2017	11/27/2017	12/22/2017	12/29/2017	BEFF CY-2017	12,262,930.63	0	12,262,930.63	Construction of School Building
268004010100970.PC	Construction of Four-Storey (8 Classroom) School Building Betis NHS, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	11/6-12/2017	11/27/2017	12/14/2017	12/21/2017	BEFF CY-2017	25,573,112.80	0	25,573,112.80	Construction of School Building

Code	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks
		End-User		Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief description of Program/Project
UACS	Program/Project											
268004010100970.PC	Construction of Four-Storey (12 Classroom) School Building Floridablanca National Agricultural School Floridablanca, Pampanga	Nat'l. Gov't.	Public Bidding	11/6-12/2017	11/27/2017	12/14/2017	12/21/2017	BEFF CY-2017	31,850,795.70	0	31,850,795.70	Construction of School Building
268004010100970.PC	Construction of Four-Storey (12 Classroom) School Building Becuran National High School, Sta. Rita, Pampanga	Nat'l. Gov't.	Public Bidding	11/6-12/2017	11/27/2017	12/20/2017	12/29/2017	BEFF CY-2017	42,964,647.25	0	42,964,647.25	Construction of School Building
268004010100970.PC	Construction of Four-Storey (12 Classroom) School Building Pulung Santol NHS, Porac, Pampanga	Nat'l. Gov't.	Public Bidding	11/6-12/2017	11/27/2017	12/20/2017	12/29/2017	BEFF CY-2017	31,850,795.70	0	31,850,795.70	Construction of School Building
268004010100970.PC	Construction of 2 Storey 4 Classroom School Building, Sto. Tomas NHS, Sasmuan, Pampanga	Nat'l. Gov't.	Public Bidding	11/10-16/2017	12/1/2017	12/22/2017	1/3/2017	BEFF CY-2017	14,816,696.75	0	14,816,696.75	Construction of School Building
268004010100970.PC	Construction of 2 Storey 4 Classroom School Building, San Roque Dau NHS, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	11/10-16/2017	12/1/2017	12/22/2017	1/3/2017	BEFF CY-2017	12,123,275.36	0	12,123,275.36	Construction of School Building
268004010100970.PC	Construction of 2 Storey 4 Classroom School Building, Ascomo ES, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	11/10-16/2017	12/1/2017	12/22/2017	1/3/2017	BEFF CY-2017	9,752,124.50	0	9,752,124.50	Construction of School Building

Code	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	9752124.5			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project	End-User										
268004010100970.PC	Construction of 2 Storey 4 Classroom School Building, Sta. Rita CS, Sta. Rita, Pampanga	Nat'l. Gov't.	Public Bidding	11/10-16/2017	12/1/2017	12/22/2017	1/3/2017	BEFF CY-2017	10,313,317.70	0	10,313,317.70	Construction of School Building
268004010100970.PC	Construction of 2 Storey 4 Classroom School Building, Guagua ES, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	11/10-16/2017	12/1/2017	12/22/2017	1/3/2017	BEFF CY-2017	16,971,433.88	0	16,971,433.88	Construction of School Building
268004010100970.PC	Construction of 2 Storey 4 Classroom School Building, Baruya NHS, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	11/10-16/2017	12/1/2017	12/22/2017	1/3/2017	BEFF CY-2017	17,038,087.52	0	17,038,087.52	Construction of School Building
268004010100970.PC	Construction of 4 Storey 8 Classroom School Building, San Vicente NHS, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	11/10-16/2017	12/15/2017	12/22/2017	1/3/2017	BEFF CY-2017	26,825,076.37	0	26,825,076.37	Construction of School Building
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building Basa Air Base HS, Floridablanca, Pampanga	Nat'l. Gov't.	Public Bidding	11/24-30/2017	12/15/2017	12/28/2017	1/12/2017	BEFF CY-2017	8,945,901.76	0	8,945,901.76	Construction of School Building
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building San Pedro ES, Floridablanca, Pampanga	Nat'l. Gov't.	Public Bidding	11/24-30/2017	12/15/2017	1/5/2018	1/12/2017	BEFF CY-2017	9,602,124.50	0	9,602,124.50	Construction of School Building
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building Sta. Cruz CS, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	11/24-30/2017	12/15/2017	12/28/2017	1/12/2017	BEFF CY-2017	9,602,124.50	0	9,602,124.50	Construction of School Building


Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Total			MOOE	CO		
UACS	Program/Project											Brief description of Program/Project	
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building San Roque Dau NHS, Lubao, Pampanga	Nat'l. Gov't.	Public Bidding	11/24-30/2017	12/15/2017	12/22/2017	1/8/2017	BEFF CY-2017	12,189,932.71	0	12,189,932.71	Construction of School Building	
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building Natividad ES, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	11/24-30/2017	12/15/2017	12/28/2017	1/12/2017	BEFF CY-2017	8,945,901.76	0	8,945,901.76	Construction of School Building	
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building Sto. Tomas NHS, Sasmuan, Sasmuan, Pampanga	Nat'l. Gov't.	Public Bidding	11/24-30/2017	12/15/2017	12/22/2017	1/8/2017	BEFF CY-2017	14,816,696.75	0	14,816,696.75	Construction of School Building	
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building Del Carmen ES, Floridablanca, Pampanga	Nat'l. Gov't.	Public Bidding	11/24-30/2017	12/15/2017	12/28/2017	1/12/2017	BEFF CY-2017	12,661,959.64	0	12,661,959.64	Construction of School Building	
268004010100970.PC	Construction of Two-Storey (4 Classroom) School Building San Antonio ES, Guagua, Pampanga	Nat'l. Gov't.	Public Bidding	12/6-12/2017	12/27/2017	12/29/2017	1/15/2017	BEFF CY-2017	9,602,124.50	0	9,602,124.50	Construction of School Building	
169002000400411.PC	Use of Anti Stripping Additive Organo-Silane Nanotechnology (Zychotherm SP) In Hot Mix Asphalt 1st section: conventional item 310, 2nd section: Item 310 with 0.10% Zychotherm SP, 3rd section: Item 310 with 0.15% Zychotherm SP Floridablanca, Pampanga	Nat'l. Gov't.	Public Bidding	12/7-13/2017	12/27/2017	12/29/2017	1/15/2017	MVUC	6,000,000.00	0	6,000,000.00	Use of Anti Stripping Additive Organo-Silane Nanotechnology (Zychotherm SP) In Hot Mix Asphalt	

Code UACS	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
165004050307473.PC	Roads and Bridges/Local Roads - Road Concreting in Diladila, Sta. Rita, Pampanga	LGU	Public Bidding	3/2-8/2017	3/8-28/2017	2/6/2017	6/13/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307474.PC	Roads and Bridges/Local Roads - Road Concreting in San Jose, Floridablanca, Pampanga	LGU	Public Bidding	3/22-28/2017	3/28-4/19/2017	6/6/2017	6/16/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road
165004050307475.PC	Roads and Bridges/Local Roads - Road Concreting in Sto. Tomas, Lubao, Pampanga	LGU	Public Bidding	5/30-6/5/2017	6/5-21/2017	7/20/2017	7/31/2017	NEP 2017	2,000,000.00	0	2,000,000.00	Concreting of Road

Submitted by:


AMBROSIO Z. AZARES
 Bac Secretariat

Recommended by:


CECIL LAWRENCE M. CRUZ
 Bac, Chairman

Approved by:


GREGORIO D. AUDEA JR.
 OIC, District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CY 2017 ANNUAL PROCUREMENT PLAN (APP)
 Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga

CY 2017 ANNUAL PROCUREMENT PLAN (APP)
 Consultancy Services

Code UACS	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Package 5: Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for: a.) Construction of Retaining Wall at Brgy. Batang 2nd, Sasmuan, Pampanga; b.) Construction of Retaining wall at Sebitanan, Sasmuan, Pampanga; c.) Construction of Retaining Wall at Malusac, Sasmuan, Pampanga	LGU	Public Bidding	11/9-15/2016	11/15-29/2016	1/30-31/2017	2/1-10/2017	NEP 2017	809,730.00	0	809,730.00	Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration)
2	Package 6: Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for: a.) Rehabilitation/Widening/Deepening with Slope Protection along Taldawa Creek, Sasmuan, Pampanga; b.) Rehabilitation/Widening/Deepening with Slope Protection along San Pedro Creek, Sasmuan, Pampanga; c.) Rehabilitation/Widening/Deepening with Slope Protection along Pasak River Sto. Tomas, Sasmuan, Pampanga	LGU	Public Bidding	11/9-15/2016	11/15-29/2016	1/30-31/2017	2/1-10/2017	NEP 2017	630,000.00	0	630,000.00	Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration)
3	Package 7: Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for: a.) Construction of Slope Protection along San Jose Creek, San Vicente (EBUS) Section, Guagua, Pampanga b.) Construction of Slope Protection along Sapang Maragul Diversion Channel, San Agustine Section, Guagua, Pampanga c.) Manibaug Br. along Angeles-Porac-Floridablanca-Dinalupihan Road, Porac, Pampanga	LGU	Public Bidding	11/9-15/2016	11/15-29/2016	1/30-31/2017	2/1-10/2017	NEP 2017	810,000.00	0	810,000.00	Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration)
4	Conduct Preliminary Detailed Engineering (Sub-Soil Exploration) @ Sapang, Pari Creek, San Antonio, Sasmuan, Pampanga	LGU	Public Bidding	2/28-3/6/2017	3/9-21/2017	-	-	NEP 2017	217,940.00	0	217,940.00	Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration)

Submitted by:

AMBROCIO Z. AZARES

Bar. Secretariat

Recommended by:

JENNIFER B. GONZALES

Bar. Vice-Chairman

Approved by:

GREGORIO B. AUDEA JR.

OIC District Engineer