



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office XII
Koronadal City, South Cotabato

(FINAL) ANNUAL PROCUREMENT PLAN FY 2017

Code (PAP)	Procurement Program/Project	RO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (₱)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
165003015700151	Road Upgrading (Unpaved to Paved) of Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Road K1978+(-072) - K1980+080 (Chainage 807 - Chainage 2959) Palimbang, Sultan Kudarat	Construction Division	Public Bidding	11/4/2016	11/10/2016 11/24/2016	1/31/2017	2/2/2017	GOP	144,644,223.68		150,000,000.00	Road Concreting - 2.152 km
165003015700152	Road Upgrading (Unpaved to Paved) of Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Road K1980+080 - K1982+299 (Chainage 2959 - Chainage 5179) Palimbang, Sultan Kudarat	Construction Division	Public Bidding	11/4/2016	11/10/2016 11/24/2016	1/31/2017	2/2/2017	GOP	144,748,074.40		150,000,000.00	Road Concreting - 2.22 km
165003015700153	Road Upgrading (Unpaved to Paved) of Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Road K1982+299 - K1983+999 (Chainage 5179 - Chainage 6879) Palimbang, Sultan Kudarat	Construction Division	Public Bidding	11/4/2016	11/10/2016 11/25/2016	1/31/2017	2/2/2017	GOP	144,749,231.88		150,000,000.00	Road Concreting - 1.70 km
165003015700154	Road Upgrading (Unpaved to Paved) of Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Road K1983+999 - K1985+000 (Chainage 6879 - Chainage 7880) K1990+717 - K1992+809 (Chainage 13596 - Chainage 15688) Palimbang, Sultan Kudarat	Construction Division	Public Bidding	11/4/2016	11/10/2016 11/25/2016	1/31/2017	2/2/2017	GOP	144,654,617.91		150,000,000.00	Road Concreting - 3.093 km
165003016000131	Construction of Malasila Bridge along Makilala-Allah Valley Road K1636+877 - K1636+937 (Chainage 26324 - Chainage 26384) Approaches: K1636+777 - K1636+877 (Chainage 26224 - Chainage 26324) K1636+937 - K1637+037 (Chainage 26384 - Chainage 26484) Tulunan, Cotabato	Construction Division	Public Bidding	11/26/2016	12/2/2016 12/16/2016	2/6/2017	2/8/2017	GOP	114,512,192.54		120,000,000.00	Bridge Construction (60 Lm) w/ Approaches
165003016000130	Construction of Malamote Bridge along Davao-Cotabato Road (Jct. Digos-Cotabato Sect.) K1620+125 - K1620+145 (Chainage 27082 - Chainage 27102) Approaches: K1620+025 - K1620+125 (Chainage 26982 - Chainage 27082) Kidapawan City, North Cotabato	Construction Division	Public Bidding	11/16/2016	11/22/2016 12/6/2016	2/6/2017	2/8/2017	GOP	49,168,016.88		51,000,000.00	Bridge Construction (20 Lm) and
165003015700196	Road Upgrading (Unpaved to Paved) along SNA-Lebak-Kalamansig Road K1857+700 - K1859+000 (Chainage 10698 - Chainage 12000) K1859+973 - K1862+230 (Chainage 12973 - Chainage 15231) Tinalon Section, SNA, Sultan Kudarat	Construction Division	Public Bidding	42678	11/10/2016 11/24/2016	42766	2/2/2017	GOP	144,680,872.93		150,000,000.00	Road Concreting - 3.56 km
165003015700197	Road Upgrading (Unpaved to Paved) along SNA-Lebak-Kalamansig Road K1862+230 - K1864+471 (Chainage 15231 - Chainage 17471) Tinalon Section, SNA, Sultan Kudarat	Construction Division	Public Bidding	11/4/2016	11/10/2016 11/24/2016	1/31/2017	2/2/2017	GOP	144,680,804.07		150,000,000.00	Road Concreting - 2.24 km
165003015700198	Road Upgrading (Unpaved to Paved) along SNA-Lebak-Kalamansig Road K1864+471 - K1866+182 (Chainage 17471 - Chainage 19181) Tinalon Section, SNA, Sultan Kudarat	Construction Division	Public Bidding	11/4/2016	11/10/2016 11/25/2016	1/31/2017	2/2/2017	GOP	144,680,794.06		150,000,000.00	Road Concreting - 1.71 km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office XII
Koronadal City, South Cotabato

(FINAL) ANNUAL PROCUREMENT PLAN FY 2017

Code (PAP)	Procurement Program/Project	RO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (₱)			Remarks
				Advertisement/ Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
165003015700199	Road Upgrading (Unpaved to Paved) along SNA-Lebak-Kalamansig Road K1866+182 - K1868+352 (Chainage 19181 - Chainage 21351) Tinalon Section, SNA, Sultan Kudarat	Construction Division	Public Bidding	11/4/2016	11/30/2016 11/25/2016	1/31/2017	2/2/2017	GOP	144,669,887.37		150,000,000.00	Road Concreting - 2.17 km
165003015700200	Road Upgrading (Unpaved to Paved) along SNA-Lebak-Kalamansig Road K1868+352 - K1870+651 (Chainage 21351 - Chainage 23651) Tinalon Section, SNA, Sultan Kudarat	Construction Division	Public Bidding	42678	11/10/2016 11/25/2016	1/31/2017	2/2/2017	GOP	144,669,571.71		150,000,000.00	Road Concreting - 2.30 km
165003015700201	Road Upgrading (Unpaved to Paved) along SNA-Lebak-Kalamansig Road K1870+651 - K1872+794 (Chainage 23651 - Chainage 25794) K1872+803 - K1873+200 (Chainage 25803 - Chainage 26200) Tinalon Section, SNA, Sultan Kudarat	Construction Division	Public Bidding	42678	11/10/2016 11/25/2016	1/31/2017	2/2/2017	GOP	144,669,707.24		150,000,000.00	Road Concreting - 2.54 km
165003015700202	Road Upgrading (Unpaved to Paved) along SNA-Lebak-Kalamansig Road K1873+200 - K1874+689 (Chainage 26200 - Chainage 27690) Tinalon Section, SNA, Sultan Kudarat	Construction Division	Public Bidding	42678	11/10/2016 11/25/2016	1/31/2017	2/2/2017	GOP	86,803,875.33		90,000,000.00	Road Concreting - 1.49 km
165003015700165	Road Upgrading (Unpaved to Paved) of Isulan Jct.-Ninoy Aquino Road K1833+775 - K1835+277 (Chainage 50336 - Chainage 51875) K1836+538 - K1837+000 (Chainage 53147 - Chainage 53678) K1837+739 - K1838+263 (Chainage 54417 - Chainage 55013) K1838+710 - K1839+060 (Chainage 55460 - Chainage 55834) Gapok Section, Bagumbayan, Sultan Kudarat	Construction Division	Public Bidding	11/26/2016	12/2/2016 12/16/2016	2/6/2017	2/8/2017	GOP	144,749,999.56		150,000,000.00	Road Concreting - 3.04 km
165003015700166	Road Upgrading (Unpaved to Paved) of Isulan Jct.-Ninoy Aquino Road K1838+143 - K1838+263, K1838+371 - K1838+492 K1839+000 - K1840+058, K1840+848 - K1841+820 Bagumbayan, Sultan Kudarat	Construction Division	Public Bidding	2/7/2017	2/13/2017 2/28/2017	3/3/2017	3/7/2017	GOP	133,170,000.00		138,000,000.00	Road Concreting - 2.32 km
165003017100093	Widening of Siguil Bridge along Sarangani-Sultan Kudarat Coastal Road K1676+(-239) - K1676+(-880) (Chainage 144 - Chainage 3) Approaches: K1676+638 - K1676+978 (Chainage 1521 - Chainage 1861) Maasim, Sarangani	Construction Division	Public Bidding	1/5/2016	1/11/2016 1/26/2016	1/31/2016	2/2/2016	GOP	136,130,217.94		141,170,000.00	Bridge Widening - 141 Lm
165003015800336	Road Upgrading (Unpaved to Paved) along Demoloc-Little Baguio-Alabel Road K1682+900 - K1684+340 (Chainage 25676 - Chainage 27116) Alabel, Sarangani	Construction Division	Public Bidding	11/9/2016	11/15/2016 11/29/2016	2/2/2017	2/6/2017	GOP	144,749,638.87		150,000,000.00	Road Concreting - 1.44 km
165003015800337	Road Upgrading (Unpaved to Paved) along Demoloc-Little Baguio-Alabel Road K1684+340 - K1686+630 (Chainage 27116 - Chainage 29406) Alabel, Sarangani	Construction Division	Public Bidding	11/9/2016	11/15/2016 11/29/2016	2/2/2017	2/6/2017	GOP	144,749,972.55		150,000,000.00	Road Concreting - 2.29 km



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Regional Office XIII
 Koronadal City, South Cotabato

(FINAL) ANNUAL PROCUREMENT PLAN FY 2017

Code (PAP)	Procurement Program/Project	RO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P)			Remarks
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
165003015800368	Road Upgrading (Unpaved to Paved) along Maitum-Lake Sebu Road K1778+020 - K1781+280 (Chainage 1147 - Chainage 4407) Brgy. Upo-Tuana Datu Section, Maitum, Sarangani	Construction Division	Public Bidding	11/4/2016	11/10/2016 11/24/2016	1/31/2017	2/2/2017	GOP	144,730,496.11		150,000,000.00	Road Concreting - 3.26 km
165003015800369	Road Upgrading (Unpaved to Paved) along Maitum-Lake Sebu Road K1781+280 - K1784+180 (Chainage 4407 - Chainage 7307) Brgy. Upo-Tuana Datu Section, Maitum, Sarangani	Construction Division	Public Bidding	11/4/2016	11/10/2016 11/24/2016	1/31/2017	2/2/2017	GOP	144,729,834.26		150,000,000.00	Road Concreting - 2.90 km
165003015400204	Road Upgrading (Unpaved to Paved) of Puntian-Arakan Road K1685+500 - K1686+565 (Chainage 0 - Chainage 1065) K1686+595 - K1687+840 (Chainage 1095 - Chainage 2340) K1691+900 - K1692+832 (Chainage 6400 - Chainage 7332) Arakan, North Cotabato	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	95,535,000.00		99,000,000.00	Road Concreting - 3.242 km
165003015800367	Road Upgrading (Unpaved to Paved) along Magpet-Nowa-Doroluman-Greenfield Road K1639+720 - K1639+1046 (Chainage 11336 - Chainage 11662) K0141+(-814) - K0141+(-704) (Chainage 140 - Chainage 250) K0141+(-318) - K0141+(-138) (Chainage 636 - Chainage 816) K1655+658 - K1658+084 (Chainage 24053 - Chainage 16479) K1665+123 - K1665+908.56 (Chainage 23518 - Chainage 24303.56) Magpet, North Cotabato	Construction Division	Public Bidding	11/9/2016	11/15/2016 11/29/2016	2/2/2017	2/6/2017	GOP	144,749,016.62		150,000,000.00	Road Concreting - 3.8756 km
165003015700177	Road Upgrading (Unpaved to Paved) along Paco-Roxas-Arakan Valley Road K1681+158 - K1681+948 (Chainage 56777 - Chainage 57567) K1685+355 - K1685+480 (Chainage 1794 - Chainage 1919) Arakan-Katipunan Section, Arakan, North Cotabato	Construction Division	Public Bidding	11/9/2016	11/15/2016 11/29/2016	2/2/2017	2/6/2017	GOP	49,214,784.39		51,000,000.00	Road Concreting - 0.915 km
165003015100211	Road Widening of Midsayap-Marbel Road K1773+720 - K1774+405 (Chainage 4660 - Chainage 5347) K1779+579 - K1779+802 (Chainage 10492 - Chainage 10715) K1780+520 - K1781+081 (Chainage 11430 - Chainage 12059) K1781+094 - K1781+238 (Chainage 12072 - Chainage 12216) K1784+505 - K1786+558 (Chainage 15468 - Chainage 17529) Tantangan, South Cotabato	Construction Division	Public Bidding	11/9/2016	11/15/2016 11/29/2016	2/2/2017	2/6/2017	GOP	96,498,004.81		100,000,000.00	Road Widening including Drainage - 3.744 km
165003016500098	Road Widening of Digos-Makar Road K1598+228 - K1601+394 (Chainage 6542 - Chainage 9660) K1602+086 - K1604+112.45 (Chainage 10401 - Chainage 12451.45) Malungon, Sarangani	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	173,380,585.00		179,669,000.00	Road Widening including Drainage -
165003015100226	Road Widening of Sarangani-Davao del Sur Coastal Road K1654+(-291) - K1656+058 (Chainage 0 - Chainage 2358) K1657+706 - K1658+508.39 (Chainage 4009 - Chainage 4818.39) K1700+000 - K1702+927.82 (Chainage 46397 - Chainage 49349.82) Alabel, Sarangani	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	131,521,780.00		136,292,000.00	Road Widening including Drainage -
165003016500005	Road Widening of Cotabato-Marbel Road K1722+613 - K1722+909 (Chainage 11820 - Chainage 12116) K1723+197 - K1723+243 (Chainage 12413 - Chainage 12459) K1727+431 - K1728+015 (Chainage 16662 - K17250)	Construction Division	Public Bidding	12/7/2016	12/13/2016 12/27/2016	2/8/2017	2/10/2017	GOP	109,449,334.75		113,419,000.00	Road Widening including Drainage - 5.202 km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office XII
Koronadal City, South Cotabato

(FINAL) ANNUAL PROCUREMENT PLAN FY 2017

Code (PAP)	Procurement Program/Project	RO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
165003016500006	Road Widening of Cotabato-Marbel Road K1744+931 - K1753+380 (Chainage 34228 - Chainage 42728) Sto. Niño, South Cotabato	Construction Division	Public Bidding	12/7/2016	12/13/2016 12/27/2016	2/8/2017	2/10/2017	GOP	144,749,999.11		150,000,000.00	Road Widening including Drainage - 8.5 km
165003016500099	Road Widening of Digos-Makar Road K1604+112.45 - K1610+422.15 (Chainage 12451.45 - Chainage 18757.15) Makungon, Sarangani	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	188,239,655.00		195,067,000.00	Road Widening including Drainage - 6.3057 km
165009016400102	Construction of Pagalungan Parallel Bridge (Phase I) along Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1666+702 - K1666+952 (Chainage 769 - Chainage 1019) Pagalungan, Maguindanao	Construction Division	Public Bidding	12/15/2016	12/21/2016 1/9/2017	2/14/2017	2/16/2017	GOP	144,619,521.58		150,000,000.00	Bridge Construction - 250 Lm
165003016500100	Road Widening of Marbel-Allah Valley-Cotabato Road K1763+(-672) - K1763+010, K1764+634 - K1767+318 K1771+300 - K1772+815, K1768+(-499) - K1770+851 Isulan, Sultan Kudarat	Construction Division	Public Bidding	2/22/2017	2/28/2017 3/14/2017	3/17/2017	3/21/2017	GOP	168,958,955.00		175,087,000.00	Road Widening including Drainage
165003016500112	Road Widening of Marbel-Makar Road K1670+278 - K1671+500 (Chainage 9863 - Chainage 11104) K1671+597 - K1671+673 (Chainage 11201 - Chainage 11277) K1672+673 - K1675+125 (Chainage 12278 - Chainage 14683) Polomolok, South Cotabato	Construction Division	Public Bidding	11/9/2016	11/15/2016 11/29/2016	2/2/2017	2/6/2017	GOP	43,140.00		150,000,000.00	Road Widening including Drainage -
165003016500114	Road Widening of Marbel-Makar Road K1678+189 - K1684+000 (Chainage 17754 - Chainage 23571) Tupi, South Cotabato	Construction Division	Public Bidding	11/4/2016	11/10/2016 11/24/2016	1/31/2017	2/2/2017	GOP	176,295,504.32		182,690,000.00	Road Widening including Drainage -
165003016500007	Road Widening of Cotabato-Marbel Road K1753+380 - K1761+900 (Chainage 42728 - Chainage 51293) Sto. Niño, South Cotabato	Construction Division	Public Bidding	12/7/2016	12/13/2016 12/27/2016	2/8/2017	2/10/2017	GOP	144,749,999.53		150,000,000.00	Road Widening including Drainage -
165003016500008	Road Widening of Cotabato-Marbel Road K1758+538 - K1762+269 (Chainage 47948 - Chainage 51668) Sto Niño, South Cotabato	Construction Division	Public Bidding	1/17/2017	1/24/2017 2/9/2017	2/14/2017	2/16/2017	GOP	96,601,185.99		100,106,000.00	Road Widening including Drainage - 3.72 km
165003016600070	Road Widening of Makilala-Allah Valley Road K1630+000 - K1634+079 (Chainage 19434 - Chainage 23520) K1634+540 - K1636+244 (Chainage 23981 - Chainage 25691) New Janiway-Tulunan Section, M'lang, North Cotabato	Construction Division	Public Bidding	11/26/2016	12/2/2016 12/16/2016	2/6/2017	2/8/2017	GOP	130,517,152.97		135,251,000.00	Road Widening including drainage -
165003016600071	Road Widening of Makilala-Allah Valley Road K1636+244 - K1636+790 (Chainage 25691 - Chainage 26237) K1637+056 - K1639+502 (Chainage 26505 - Chainage 28957) K1639+732 - K1640+353 (Chainage 29187 - Chainage 29812) K1641+000 - K1641+219 (Chainage 30462 - Chainage 30681) K1641+438 - K1643+377 (Chainage 30900 - Chainage 32846) K1643+524 - K1644+408 (Chainage 32993 - Chainage 33829) New Janiway-Tulunan Section, M'lang, North Cotabato	Construction Division	Public Bidding	11/26/2016	12/2/2016 12/16/2016	2/6/2017	2/8/2017	GOP	158,982,536.44		164,749,000.00	Road Widening including drainage - 6.624 km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office XII
Koronadal City, South Cotabato

(FINAL) ANNUAL PROCUREMENT PLAN FY 2017

Code (PAP)	Procurement Program/Project	RO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
165003017100500	Widening of Sinawai Bridge (B01020MN) along Makar-Marbel Road General Santos City, South Cotabato	Construction Division	Public Bidding	2/15/2017	2/21/2017 3/7/2017	3/10/2017	3/14/2017	GOP	96,500,000.00		100,000,000.00	Widening of Bridge - 100 Lm (915 m ²)
165003015400215	Road Upgrading (Unpaved to Paved) of Surallah-T'boli-San Jose Road (Gen. Santos City) Package 2 General Santos City, South Cotabato	Construction Division	Public Bidding	2/7/2017	2/13/2017 2/28/2017	3/3/2017	3/7/2017	GOP	96,500,000.00		100,000,000.00	Road Concreting including Drainage - 3.33 km
165003016600042	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1666+(-057) - K1666+609 (Chainage 0 - Chainage 676) K1670+961 - K1671+129 (Chainage 5079 - Chainage 5252) K1671+221 - K1671+352 (Chainage 5344 - Chainage 5475) K1671+478 - K1671+621 (Chainage 5601 - Chainage 5744) K1674+274 - K1676+280 (Chainage 8398 - Chainage 10410) K1676+570 - K1677+200 (Chainage 10700 - Chainage 11335) K1677+300 - K1678+571.57 (Chainage 11435 - Chainage 12713.57) Pikit, North Cotabato	Construction Division	Public Bidding	11/22/2016	11/28/2016 12/13/2016	2/6/2017	2/8/2017	GOP	99,641,036.91		103,255,000.00	Road Widening including drainage - 5.04857 km
165003016600043	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1678+571.57 - K1680+970 (Chainage 12713.57 - Chainage 15121) K1681+137 - K1681+472 (Chainage 15285 - Chainage 15620) K1681+598 - K1681+934 (Chainage 15746 - Chainage 16082) K1682+043 - K1682+107.08 (Chainage 16194 - Chainage 16258.08) Pikit and Aleosan, North Cotabato	Construction Division	Public Bidding	11/22/2016	11/28/2016 12/13/2016	2/6/2017	2/8/2017	GOP	90,184,163.28		93,456,000.00	Road Widening including drainage - 3.14251 km
165003016600037	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1689+063.94 - K1690+370 (Chainage 23414.94 - Chainage 24621) K1697+820 - K1702+397.9 (Chainage 31905 - Chainage 36710.9) Midsayap and Libungan, North Cotabato	Construction Division	Public Bidding	11/11/2016	11/17/2016 12/1/2016	2/2/2017	2/6/2017	GOP	143,351,843.30		148,553,000.00	Road Widening including Drainage - 6.01196 km
165003016600038	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1702+397.9 - K1703+456 (Chainage 36710.9 - Chainage 37772) K1703+669 - K1703+743 (Chainage 37985 - Chainage 38059) K1705+365 - K1705+615 (Chainage 39693 - Chainage 39943) K1708+576 - K1710+680 (Chainage 42954 - Chainage 45068) K1710+892 - K1710+954 (Chainage 45280 - Chainage 45342) K1711+149 - K1712+000 (Chainage 45560 - Chainage 46397) K1714+785 - K1715+788 (Chainage 49194 - Chainage 50229) Pigcawayan, North Cotabato	Construction Division	Public Bidding	11/9/2016	11/15/2016 11/29/2016	2/2/2017	2/6/2017	GOP	149,663,422.66		155,092,000.00	Road Widening including Drainage - 5.4331 km
165003016600036	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1594+(-807) - K1594+(-263) (Chainage 0 - Chainage 544) K1594+(-023) - K1596+480 (Chainage 784 - Chainage 3304) K1596+720 - K1596+960 (Chainage 3544 - Chainage 3784) K1597+140 - K1597+980 (Chainage 3967 - Chainage 4807) K1598+180 - K1598+700 (Chainage 4998 - Chainage 5518) Makibla, North Cotabato	Construction Division	Public Bidding	12/15/2016	12/21/2016 1/9/2017	2/14/2017	2/16/2017	GOP	139,514,786.42		144,575,000.00	Road Widening including Drainage - 4.664 km
165003016600037	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1598+700 - K1602+981 (Chainage 5518 - Chainage 9818)	Construction Division	Public Bidding	12/7/2016	12/13/2016 12/27/2016	2/8/2017	2/10/2017	GOP	148,464,284.39		153,849,000.00	Road Widening including Drainage - 4.3 km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office XII
Koronadal City, South Cotabato

(FINAL) ANNUAL PROCUREMENT PLAN FY 2017

Code (PAP)	Procurement Program/Project	RO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P)			Remarks
				Advertisement/ Posting of IB/RIE/	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
165003016600038	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1602+981 - K1603+284 (Chainage 9818 - Chainage 10134) K1603+802 - K1605+980 (Chainage 10652 - Chainage 12833) K1606+747 - K1607+800 (Chainage 13693 - Chainage 14707) K1608+040 - K1609+649 (Chainage 14967 - Chainage 16567) K1622+654 - K1622+978 (Chainage 29616 - Chainage 29940) Makilala, North Cotabato	Construction Division	Public Bidding	12/7/2016	12/13/2016 12/27/2016	2/8/2017	2/10/2017	GOP	180,301,564.63		186,841,000.00	Road Widening including Drainage - 5.435 km
165003016600039	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1626+684 - K1630+345 (Chainage 33659 - Chainage 37335) Kidapawan City, North Cotabato	Construction Division	Public Bidding	11/22/2016	11/28/2016 12/13/2016	2/6/2017	2/8/2017	GOP	85,592,527.45		89,735,000.00	Road Widening including drainage - 3.676 km
165003016600041	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1635+140 - K1637+840 (Chainage 42144 - Chainage 44850) K1638+050 - K1640+174 (Chainage 45063 - Chainage 47194) Matalam, North Cotabato	Construction Division	Public Bidding	12/7/2016	12/13/2016 12/27/2016	2/8/2017	2/10/2017	GOP	144,749,957.30		150,000,000.00	Road Widening including Drainage - 4.837 km
165003016500101	Road Widening of Digos-Makar Road K1618+156.15 - K1618+400 (Chainage 26557.15 - Chainage 26801) K1618+903 - K1619+809.67 (Chainage 27304 - Chainage 28214.67) K1619+896.42 - K1623+290 (Chainage 28301.42 - Chainage 31697) K1623+420 - K1623+490.15 (Chainage 31827 - Chainage 31897.15) Malungon, Sarangani	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	170,432,510.00		176,614,000.00	Road Widening including Drainage - 4.62025 km
165003016500111	Road Widening of Marbel-Allah Valley-Cotabato Road K1763+(-672) - K1763+010 (Chainage 0 - Chainage 682) K1764+634 - K1767+318 (Chainage 2297 - Chainage 4975) K1771+300 - K1773+815 (Chainage 3907 - Chainage 5424) K1768+(-499) - K1770+851 (Chainage 82 - Chainage 3455) Isulan, Sultan Kudarat	Construction Division	Public Bidding	11/9/2016	11/15/2016 11/29/2016	2/2/2017	2/6/2017	GOP	144,749,455.73		150,000,000.00	Road Widening including Drainage - 8.25 km
165003016500097	Road Widening of Digos-Makar Road K1592+290 - K1598+568 (Chainage 612 - Chainage 6882) Malungon, Sarangani	Construction Division	Public Bidding	12/7/2016	12/13/2016 12/27/2016	2/8/2017	2/10/2017	GOP	191,040,084.09		197,969,000.00	Road Widening including Drainage - 6.27 km
165004050100303	Road Widening of Cotabato-Allah Valley-Marbel Road (Dalican-Pinguaman Section) Datu Odin Sinsuat, Maguindanao	Construction Division	Public Bidding	2/15/2017	2/21/2017 3/7/2017	3/10/2017	3/14/2017	GOP	72,375,000.00		75,000,000.00	Road Widening - 5 km
165004050100305	Road Widening of Cotabato-Allah Valley-Marbel Road (Pinguaman-Daiwan Section) Datu Odin Sinsuat, Maguindanao	Construction Division	Public Bidding	2/15/2017	2/21/2017 3/7/2017	3/10/2017	3/14/2017	GOP	72,375,000.00		75,000,000.00	Road Widening - 5 km
165004050100302	Road Widening of Cotabato-Allah Valley-Marbel Road (Ampatuan-Meta Section) K1788+300 - K1789+180, K1789+400 - K1793+020 Ampatuan, Maguindanao	Construction Division	Public Bidding	11/11/2016	11/17/2016 12/1/2016	2/2/2017	2/6/2017	GOP	110,974,379.45		115,000,000.00	Road Widening including Drainage - 4.5 km
165004050100304	Road Widening of Cotabato-Allah Valley-Marbel Road (Meta-Brar Section) K1800+266 - K1801+480 K1801+660 - K1804+546	Construction Division	Public Bidding	42700	12/2/2016 42720	42772	42774	GOP	106,149,812.52		110,000,000.00	Road Widening including drainage - 4.1 km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office XII
Koronadal City, South Cotabato

(FINAL) ANNUAL PROCUREMENT PLAN FY 2017

Code (PAP)	Procurement Program/Project	RO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (₱)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
165004050100307	Road Widening of Cotabato-Lanao Road (Simuay-Nituan Section) Parang, Maguindanao	Construction Division	Public Bidding	2/15/2017	2/21/2017 3/7/2017	3/10/2017	3/14/2017	GOP	72,375,000.00		75,000,000.00	Road Widening - 5 km
165004050100306	Road Widening of Cotabato-Lanao Road (Nituan-Macasandag Section) Parang, Maguindanao	Construction Division	Public Bidding	2/15/2017	2/21/2017 3/7/2017	3/10/2017	3/14/2017	GOP	72,375,000.00		75,000,000.00	Road Widening - 5 km
165004050100309	Road Widening of Davao-Cotabato Road (Panatan-Pigcalagan-Rasangan Section) Sultan Kudarat, Maguindanao	Construction Division	Public Bidding	2/15/2017	2/21/2017 3/7/2017	3/10/2017	3/14/2017	GOP	88,780,000.00		92,000,000.00	Road Widening - 4.00 km
165004050100308	Road Widening of Davao-Cotabato Road (Kayaga-Tunggol Section) K1653+700 - K1654+020 K1654+220 - K1655+420 K1655+620 - K1658+180 Datu Montawal, Maguindanao	Construction Division	Public Bidding	11/26/2016	12/2/2016 12/16/2016	2/6/2017	2/8/2017	GOP	110,974,917.16		115,000,000.00	Road Widening including drainage - 4.08 km
165004050100310	Road Widening of Davao-Cotabato Road (Tunggol-Pagalungan Section) K1658+180 - K1660+090 K1660+150 - K1660+270 K1660+720 - K1661+400 K1661+980 - K1662+780 Datu Montawal, Maguindanao	Construction Division	Public Bidding	12/15/2016	12/21/2016 1/9/2017	2/14/2017	2/16/2017	GOP	106,149,804.10		110,000,000.00	Road Widening including Drainage - 3.51 km
165003015800401	Road Upgrading (Unpaved to Paved) of Surallah-Lake Sebu-Maitum Road Chainage 0 - Chainage 2020 Lake Sebu, South Cotabato	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	144,750,000.00		150,000,000.00	Road Concreting - 2.02 km
165003015800398	Road Upgrading (Unpaved to Paved) of Surallah-Lake Sebu-Maitum Road Chainage 2020 - Chainage 4400 Lake Sebu, South Cotabato	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	144,750,000.00		150,000,000.00	Road Concreting - 2.38 km
165003015800400	Road Upgrading (Unpaved to Paved) of Surallah-Lake Sebu-Maitum Road Chainage 4400 - Chainage 5640 Lake Sebu, South Cotabato	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	144,750,000.00		150,000,000.00	Road Concreting - 1.24 km
165003015800396	Road Upgrading (Unpaved to Paved) of Surallah-Lake Sebu-Maitum Road Chainage 5640 - Chainage 8620 Lake Sebu, South Cotabato	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	144,750,000.00		150,000,000.00	Road Concreting - 2.98 km
165003015800397	Road Upgrading (Unpaved to Paved) of Surallah-Lake Sebu-Maitum Road Chainage 8620 - Chainage 9380 Chainage 10380 - Chainage 13220 Lake Sebu, South Cotabato	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	144,750,000.00		150,000,000.00	Road Concreting - 3.60 km
165003015800399		Construction Division	Public Bidding	12/8/2016	12/14/2016	2/10/2016	2/14/2016	GOP	144,750,000.00		150,000,000.00	Road Concreting - 3.42 km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office XII
Koronadal City, South Cotabato

(FINAL) ANNUAL PROCUREMENT PLAN FY 2017

Code (PAP)	Procurement Program/Project	RO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
165003015400210	Road Opening of Surallah-T'boli-San Jose Road (Gen. Santos City) Package 1 Sta. 3+620 - Sta. 5+240 Brgy. T'boli-Brgy. Maan Section, South Cotabato	Construction Division	Public Bidding	11/11/2016	11/17/2016 12/1/2016	2/2/2017	2/6/2017	GOP	144,749,875.52		150,000,000.00	Road Opening - 1.62 km
165003015400211	Road Opening of Surallah-T'boli-San Jose Road (Gen. Santos City) Package 2 Sta. 5+240 - Sta. 6+700 Brgy. T'boli-Brgy. Maan Section, South Cotabato	Construction Division	Public Bidding	11/11/2016	11/17/2016 12/1/2016	2/2/2017	2/6/2017	GOP	144,749,077.09		150,000,000.00	Road Opening - 1.46 km
165003015400212	Road Opening of Surallah-T'boli-San Jose Road (Gen. Santos City) Package 3 Sta. 6+700 - Sta. 7+600 Brgy. T'boli-Brgy. Maan Section, South Cotabato	Construction Division	Public Bidding	11/11/2016	11/17/2016 12/1/2016	2/2/2017	2/6/2017	GOP	144,749,595.51		150,000,000.00	Road Opening - 0.9 km
165003015400213	Road Opening of Surallah-T'boli-San Jose Road (Gen. Santos City) Package 4 Brgy. T'boli-Brgy. Maan Section, T'boli, South Cotabato	Construction Division	Public Bidding	2/7/2017	2/13/2017 2/28/2017	3/3/2017	3/7/2017	GOP	144,750,000.00		150,000,000.00	Road Opening & Concreting including Drainage - 2.00 km
165003015400214	Road Upgrading (Unpaved to Paved) of Surallah-T'boli-San Jose Road (Gen. Santos City) Package 1 General Santos City, South Cotabato	Construction Division	Public Bidding	2/7/2017	2/13/2017 2/28/2017	3/3/2017	3/7/2017	GOP	96,500,000.00		100,000,000.00	Road Concreting including Drainage - 3.33 km
165003015300160	Road Upgrading (Unpaved to Paved) of Cotabato City East Diversion Road including Slope Protection Cotabato City	Construction Division	Public Bidding	2/15/2017	2/21/2017 3/7/2017	3/10/2017	3/14/2017	GOP	99,877,500.00		103,500,000.00	Road Concreting w/ Slope Protection 2.96 km
165003015400209	Road Upgrading (Unpaved to Paved) of Surallah-Lake Sebu-Maitum Road, Lemfenek Kreyos Section incl. Bridge Lake Sebu, South Cotabato	Construction Division	Public Bidding	2/22/2017	2/28/2017 3/14/2017	3/17/2017	3/21/2017	GOP	144,750,000.00		150,000,000.00	Road Concreting, New Bridge Construction and Construction of 3x3m Double Barrel Box Culvert - 4.9
165003015400154	Road Upgrading (Unpaved to Paved) along Datu Paglas-Columbio-Matanao Road (Brgy. Sinapulan - Brgy. Colon Sabak Section) Package 1 Columbio, Sultan Kudarat	Construction Division	Public Bidding	2/7/2017	2/13/2017 2/28/2017	3/3/2017	3/7/2017	GOP	96,500,000.00		100,000,000.00	Road Concreting - 3.87 km
165003015400155	Road Opening of Datu Paglas-Columbio-Matanao Road (Sinapulan-Colon Sabak Section) K1678+540 - K1679+960 Columbio, Sultan Kudarat	Construction Division	Public Bidding	11/26/2016	12/2/2016 12/16/2016	2/6/2017	2/8/2017	GOP	96,499,912.73		100,000,000.00	Road Opening - 1.42 km
165003015400172	Road Opening of Koronadal-Lutayan-Columbio (Lamalis-Datalfitak) Matanao Road Package 1 Lutayan, Sultan Kudarat	Construction Division	Public Bidding	2/7/2017	2/13/2017 2/28/2017	3/3/2017	3/7/2017	GOP	119,660,000.00		124,000,000.00	Road Opening - 3.10 km
165003015400173	Road Opening of Koronadal-Lutayan-Columbio (Lamalis-Datalfitak) Matanao Road Package 2 Lutayan, Sultan Kudarat	Construction Division	Public Bidding	2/7/2017	2/13/2017 2/28/2017	3/3/2017	3/7/2017	GOP	96,500,000.00		100,000,000.00	Road Opening - 2.50 km
165003015400174	Construction of Gravel Road along Koronadal-Lutayan-Columbio (Lamalis-Datalfitak) Matanao Road Package 3 Lutayan, Sultan Kudarat	Construction Division	Public Bidding	2/7/2017	2/13/2017 2/28/2017	3/3/2017	3/7/2017	GOP	169,840,000.00		176,000,000.00	Const. of Gravel Road/improvement of Sub-standard width - 5.03 km
165004050306270	Construction of of Columbio-Koronadal Road including Bridge and Bank Protection	Construction Division	Public Bidding	2/22/2017	2/28/2017 2/28/2017	3/17/2017	3/21/2017	GOP	193,000,000.00		200,000,000.00	Road Concreting - 20 km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office XII
Koronadal City, South Cotabato

(FINAL) ANNUAL PROCUREMENT PLAN FY 2017

Code (PAP)	Procurement Program/Project	RO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
292003020401535	Construction of Revetment Works along Pulangi River, Phase II Cotabato City	Construction Division	Public Bidding	2/22/2017	2/28/2017 3/14/2017	3/17/2017	3/21/2017	GOP	144,750,000.00		150,000,000.00	Construction of Revetment Works
165003015400199	Road Opening along Puntian-Arakan Road including Bridge, Package 1 Arakan, North Cotabato	Construction Division	Public Bidding	2/7/2017	2/13/2017 2/28/2017	3/3/2017	3/7/2017	GOP	130,313,600.00		135,040,000.00	Road Opening and New Bridge Construction - 3.87 km
165003030600029	Road Upgrading (Unpaved to Paved) of Access Road leading to Central Mindanao Airport K1629+394 - K1632+400	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	96,500,000.00		100,000,000.00	Road Concreting - 3.006 km
165003016500113	Road Widening of Marbel-Makar Road K1675+125 - K1677+621 (Chainage 14683 - Chainage 17175) K1677+860 - K1678+189 (Chainage 17414 - Chainage 17754) Polomolok, South Cotabato	Construction Division	Public Bidding	11/9/2016	11/15/2016 11/29/2016	2/2/2017	2/6/2017	GOP	93,620,307.03		97,016,000.00	Road Widening including Drainage - 2.832 km
165003016600044	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1682+107.08 - K1682+507.903 (Chainage 16194 - Chainage 16658.903) K1682+658.584 - K1683+652.54 (Chainage 16809.584 - Chainage 17812.54) K1684+065.809 - K1684+242.42 (Chainage 18227.81 - Chainage 18404.42) K1684+500.65 - K1686+649 (Chainage 18662.65 - Chainage 20871) K1687+224 - K1688+427.09 (Chainage 21455 - Chainage 22671.09) K1688+611.17 - K1688+764 (Chainage 22855.17 - Chainage 23008) K1688+809 - K1689+063.94 (Chainage 23053 - Chainage 23414.94) Aleosan and Midsayap, North Cotabato	Construction Division	Public Bidding	12/8/2016	12/14/2016 12/28/2016	2/10/2016	2/14/2016	GOP	193,000,000.00		200,000,000.00	Road Widening including Drainage - 5.58368 km
165003016600040	Road Widening of Davao-Cotabato Road (Jct. Digos-Cotabato Section) K1630+345 - K1631+031 (Chainage 37335 - Chainage 38029) K1633+393 - K1635+025 (Chainage 40391 - Chainage 42029) Kidapawan City, North Cotabato	Construction Division	Public Bidding	11/22/2016	11/28/2016 12/13/2016	2/6/2017	2/8/2017	GOP	53,653,534.69		55,600,000.00	Road Widening including drainage - 2.332 km
203004060100870	Construction of Water Supply Project Glan, Sarangani	Construction Division	Public Bidding	2/22/2017	2/28/2017 3/14/2017	3/17/2017	3/21/2017	GOP	89,745,000.00		93,000,000.00	Construction of Water Supply System
203004060100871	Construction of Water Supply Project Midsayap, North Cotabato	Construction Division	Public Bidding	2/22/2017	2/28/2017 3/14/2017	3/17/2017	3/21/2017	GOP	135,100,000.00		140,000,000.00	Construction of Water Supply System
203004060100872	Construction of Water Supply Project Pikit, North Cotabato	Construction Division	Public Bidding	2/22/2017	2/28/2017 3/14/2017	3/17/2017	3/21/2017	GOP	136,065,000.00		141,000,000.00	Construction of Water Supply System
165004050308561	Road Opening and Concreting of Barangay Malangit to Sitio Bagyang Pandag, Maguindanao	Construction Division	Public Bidding	2/22/2017	2/28/2017 3/14/2017	3/17/2017	3/21/2017	GOP	96,500,000.00		100,000,000.00	Road Opening and Concreting - 0.60 km
292003020500206	Construction of Right Bank Protection, Barangay Kapingkong, Upper Lambayong-Phase II, Sta. 1+600-Sta. 2+665.6, Lambayong, Sultan Kudarat	Construction Division	Public Bidding	11/11/2016	11/17/2016 12/1/2016	12/7/2016	12/12/2016	GOP	173,557,248.37		180,000,000.00	Construction of Right Bank Protection - 1.066 km.
292003020500206	Construction of River Bank Protection w/ Revetment along Ala River (Sto. Niño Poblacion Section) Upstream - Phase IV, Sta. 0+000-Sta 1+114, Sto. Niño, South Cotabato	Construction Division	Public Bidding	11/11/2016	11/17/2016 12/1/2016	12/7/2016	12/12/2016	GOP	113,811,886.22		118,000,000.00	Construction of River Bank Protection w/ revetment- 1.114 km.
292003020500206	Construction of River Bank Protection w/ Revetment along Ala River (Sto. Niño Poblacion Section)-Phase III, Sta. 1+775-Sta. 2+735, Sto. Niño, South Cotabato	Construction Division	Public Bidding	11/11/2016	11/17/2016 12/1/2016	12/7/2016	12/12/2016	GOP	98,378,000.28		102,000,000.00	Construction of River Bank Protection w/ revetment- 0.96 Km.