

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php M)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
END USER: SOUTHERN LUZON AND BICOL REGION (SLB)												
1	Construction of One (1) unit COMPAC, Southville 8B Housing Project, Brgy. San Isidro, Rodriguez, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.225	.	1.225	Construction of Building-Duration 90 days
2	Construction of Perimeter Fence for Six (6) School Buildings, Southville 8B Housing Project, Brgy. San Isidro, Rodriguez, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	9.000	.	9.000	Construction of Perimeter Fence for 6 School Buildings-Duration 90 days
3	Construction of One (1) Unit, Three (3) Storey, 15-Classroom School Building, Southville 8B Housing Project, Package 1, Brgy. San Isidro, Rodriguez, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000	.	26.000	Construction of 3 Storey-15 Classroom School Building-Duration-240 days
4	Construction of One (1) Unit-Three Storey , 15 Classroom School Building, Southville 8B Housing Project, Package 2, Brgy. San Isidro, Rodriguez, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000	.	26.000	Construction of 3 Storey-15 Classroom School Building-Duration-240 days
5	Construction of One (1) Unit, Livelihood Productivity Center Southville 8B Housing Project, Brgy. San Isidro, Rodriguez, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	6.000	.	6.000	Construction of 1 Unit, Livelihood Productivity Center-Duration 150 days
6	Construction of One (1) Unit, Three Storey, 15 Classroom School Building, Southville 9 Housing Project, Package 1, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000	.	26.000	Construction of 3 Storey-15 Classroom School Building-Duration-240 days
7	Construction of One (1) Unit, Three Storey, 15 Classroom School Building, Southville Housing Project, Package 2, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000	.	26.000	Construction of 3 Storey-15 Classroom School Building-Duration-240 days
8	Construction of One (1) Unit, Health Center, Southville 9 Housing Project, Package 1, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
9	Construction of One (1) Unit Health Center, Southville 9 Housing Project, Package 2, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
10	Construction of One (1) Unit Health Center, Southville 9 Housing Project, Package 3, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
11	Construction of One (1) Unit Health Center, Southville 9 Housing Project, Package 4, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
12	Construction of One (1) Unit Health Center, Southville 9 Housing Project, Package 5, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
13	Construction of One (1) Unit Day Care Center, (2 Classroom Type) , Southville 9 Housing Project, Package 1, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Unit Day Care Center, (2 Classroom Type)-Duration 90 days

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

14	Construction of One (1) Unit Day Care Center, (2 Classroom Type) , Southville 9 Housing Project, Package 2, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Unit Day Care Center, (2 Classroom Type)-Duration 90 days
15	Construction of One (1) Unit Multi-Purpose Covered Court, Southville 9 Housing Project, Package 1, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	8.000	.	8.000	Construction of 1 Unit Multi-Purpose Covered Court-Duration 150 days
16	Construction of One (1) Unit Multi-Purpose Covered Court, Southville 9 Housing Project, Package 2, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	8.000	.	8.000	Construction of 1 Unit Multi-Purpose Covered Court-Duration 150 days
17	Construction of One (1) Unit Multi-Purpose Covered Court, Southville 9 Housing Project, Package 3, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	8.000	.	8.000	Construction of 1 Unit Multi-Purpose Covered Court-Duration 150 days .
18	Construction of One (1) Unit Multi-Purpose Covered Court, Southville 9 Housing Project, Package 4, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	8.000	.	8.000	Construction of 1 Unit Multi-Purpose Covered Court-Duration 150 days
19	Construction of One (1) Unit COMPAC Southville 9 Housing Project, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.225	.	1.225	Construction of 1 Unit COMPAC-Duration-90 days
20	Construction of One (1) Market Southville 9 Housing Project, Package 1, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.500	.	1.500	Construction of 1 Market-Duration 150 days
21	Construction of One (1) Market Southville 9 Housing Project, Package 2, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.500	.	1.500	Construction of 1 Market-Duration 150 days
22	Construction of One (1) Transport Terminal, Southville 9 Housing Project, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.300	.	1.300	Construction of 1 Transport Terminal-Duration 90 days
23	Construction of One (1) MRF, Southville 9 Housing Project, Package 1, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.025	.	2.025	Construction of 1 MRF-Duration 90 days
24	Construction of One (1) MRF, Southville 9 Housing Project, Package 2, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.025	.	2.025	Construction of 1 MRF-Duration 90 days
25	Construction of One (1) Health Center, Southville 10 Housing Project, Brgy. Plaza, Aldea, Tanay, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Health Center-Duration 90 days
26	Construction of One (1) Day Care Center, (2 Classroom Type), Southville 10 Housing Project, Brgy. Plaza, Aldea, Tanay, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Day Care Center, (2 Classroom Type)-Duration-90 days
27	Construction of One (1) Unit COMPAC, Southville 10 Housing Project, Brgy. Plaza, Aldea, Tanay, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.225	.	1.225	Construction of 1 Unit COMPAC-Duration 90 days
28	Construction of One (1) Livelihood and Productivity Center, Southville 10 Housing Project, Brgy. Plaza Aldea, Tanay, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	6.000	.	6.000	Construction of 1 Livelihood and Productivity Center-Duration 150 days

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

29	Construction of One (1) Unit Market, Southville 10 Housing Project, Brgy. Plaza, Aldea, Tanay, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.500		1.500	Construction of 1 Unit Market-Duration 150 days
30	Construction of One (1) Unit Transportation Terminal, Southville 10 Housing Project, Brgy. Plaza, Aldea, Tanay, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	0.600		0.600	Construction of 1 Unit Transportation Terminal-Duration 90 days
31	Construction of One (1) Unit MRF, Southville 10 Housing Project, Brgy. Plaza, Aldea, Tanay, Rizal	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700		2.700	Construction of 1 Unit MRF-Duration 90 days
32	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Golden Horizon Homes, Package 1, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building-Duration 240 days
33	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Golden Horizon Homes, Package 2, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building-Duration 240 days
34	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Golden Horizon Homes, Package 3, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building-Duration 240 days
35	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Golden Horizon Homes, Package 4, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building-Duration 240 days
36	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Golden Horizon Homes, Package 5, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building-Duration 240 days
37	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Golden Horizon Homes, Package 6, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building-Duration 240 days
38	Construction of One (1) Unit Health Center, Golden Horizon Homes, Package 1, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146		1.146	Construction of 1 Unit Health Center-Duration 90 days
39	Construction of One (1) Unit Health Center, Golden Horizon Homes, Package 2, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146		1.146	Construction of 1 Unit Health Center-Duration 90 days
40	Construction of One (1) Unit Health Center, Golden Horizon Homes, Package 3, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146		1.146	Construction of 1 Unit Health Center-Duration 90 days
41	Construction of One (1) Unit Health Center, Golden Horizon Homes, Package 4, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146		1.146	Construction of 1 Unit Health Center-Duration 90 days

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

42	Construction of One (1) Unit Day Care Center (2 Classroom Type) Golden Horizon Homes, Package 1, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Unit Day Care Center (2 Classroom Type)-Duration 90 days
43	Construction of One (1) Unit Day Care Center (2 Classroom Type) Golden Horizon Homes, Package 2, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Unit Day Care Center (2 Classroom Type)-Duration 90 days
44	Construction of One (1) Unit Day Care Center (2 Classroom Type) Golden Horizon Homes, Package 3, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Unit Day Care Center (2 Classroom Type)-Duration 90 days
45	Construction of One (1) Unit COMPAC, Golden Horizon Homes, Package 1, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.225	.	1.225	Construction of 1 Unit COMPAC-Duration 90 days
46	Construction of One (1) Unit COMPAC, Golden Horizon Homes, Package 2, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.225	.	1.225	Construction of 1 Unit COMPAC-Duration 90 days
47	Construction of One (1) Unit COMPAC, Golden Horizon Homes, Package 3, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.225	.	1.225	Construction of 1 Unit COMPAC-Duration 90 days
48	Construction of One (1) Unit COMPAC, Golden Horizon Homes, Package 4, Brgy. Hugo Perez, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.225	.	1.225	Construction of 1 Unit COMPAC-Duration 90 days
49	Construction of One (1) Unit MRF, Golden Horizon Homes, Brgy. Hugo Perez, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.200	.	1.200	Construction of One 1 Unit MRF-90 days
50	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Southville 2 Housing Project, Phase 3, Package 1, Brgy. Aguado, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000	.	26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
51	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Southville 2 Housing Project, Phase 3, Package 2, Brgy. Aguado, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000	.	26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
52	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Southville 2 Housing Project, Phase 3, Package 3, Brgy. Aguado, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000	.	26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
53	Construction of One (1) Unit Health Center, Southville 2 Housing Project, Phase 3, Package 1, Brgy. Aguado, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
54	Construction of One (1) Unit Health Center, Southville 2 Housing Project, Phase 3, Package 2, Brgy. Aguado, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
55	Construction of One (1) Unit Day Care Center (2 Classroom Type), Southville 2 Housing Project, Phase 3, Brgy. Aguado, Trece Martirez City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Unit Day Care Center (2 Classroom Type)-Duration 90 days

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

56	Construction of One (1) Unit Livelihood and Productivity Center, Southville 2 Housing Project, Phase 3, Brgy. Aguado, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	6.000		6.000	Construction of 1 Unit Livelihood and Productivity Center-Duration 150 days
57	Construction of One (1) Unit Market, Southville 2 Housing Project, Phase 3, Brgy. Aguado, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.500		1.500	Construction of 1 Unit Market-Duration 150 days
58	Construction of One (1) Unit Transportation Terminal, Southville 2 Housing Project, Phase 3, Brgy. Aguado, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.300		1.300	Construction of 1 Unit Transportation Terminal-Duration 90 days
59	Construction of One (1) Unit MRF, Southville 2 Housing Project, Phase 3, Brgy. Aguado, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	3.400		3.400	Construction of 1 Unit MRF-90 days
60	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 1, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
61	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 2, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
62	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 3 Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
63	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 4, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
64	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 5, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
65	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 6, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
66	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 7, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
67	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 8, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
68	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 9, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
69	Construction of One (1) Unit Three (3) Storey, 15-Classroom School Building, Sunshine Ville, Package 10, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	26.000		26.000	Construction of 1 Unit 3 Storey, 15-Classroom School Building-Duration 240 days
70	Construction of One (1) Unit Health Center, Sunshine Ville, Package 1, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146		1.146	Construction of 1 Unit Health Center-Duration 90 days

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

71	Construction of One (1) Unit Health Center, Sunshine Ville, Package 2, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
72	Construction of One (1) Unit Health Center, Sunshine Ville, Package 3, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
73	Construction of One (1) Unit Health Center, Sunshine Ville, Package 4, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	1.146	.	1.146	Construction of 1 Unit Health Center-Duration 90 days
74	Construction of One (1) Unit Day Care Center, (2 Classroom Type) Sunshine Ville, Package 1, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Unit Day Care Center, (2 Classroom Type)-Duration -90 days
75	Construction of One (1) Unit Day Care Center, (2 Classroom Type) Sunshine Ville, Package 2, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Unit Day Care Center, (2 Classroom Type)-Duration -90 days
76	Construction of One (1) Unit Day Care Center, (2 Classroom Type) Sunshine Ville, Package 3, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	2.700	.	2.700	Construction of 1 Unit Day Care Center, (2 Classroom Type)-Duration -90 days
77	Construction of One (1) Unit Livelihood and Productivity Center Sunshine Ville, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	6.000	.	6.000	Construction of 1 Unit Livelihood and Productivity Center-Duration 150 days
78	Construction of One (1) Unit Market, Sunshine Ville, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	5.000	.	5.000	Construction of 1 Unit Market-Duration 150 days
79	Construction of One (1) Unit Transportation Terminal, Sunshine Ville, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	July	August	August	August	National Expenditure Program	0.600	.	0.600	Construction of 1 Unit Transportation Terminal-Duration 90 days
80	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building, La Solidaridad Estates, Homes, Phase 1-B Package 1, Brgy. San Isidro Rodriguez, Rizal	SLB Reg. IV	Public Bidding	August	September	September	September	NG Subsidy	26.000	.	26.000	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building
81	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building, St. Joseph Housing Project, Phase 2, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV	Public Bidding	August	September	September	September	NG Subsidy	26.000	.	26.000	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building
82	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building, St. Joseph Housing Project, Phase 1, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV	Public Bidding	August	September	September	September	NG Subsidy	26.000	.	26.000	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building
83	Construction of One (1) Unit, Multi-Purpose Covered Court at Eastshine Residences, Brgy. Plaza Aldea, Tanay, Rizal	SLB Reg. IV	Public Bidding	August	September	September	September	NG Subsidy	8.000	.	8.000	Construction of One (1) Unit, Multi-Purpose Covered Court
84	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building, One Ynares Village, Brgy. Pinugay, Baras, Rizal	SLB Reg. IV	Public Bidding	August	September	September	September	NG Subsidy	26.000	.	26.000	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

85	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building, St. Martha Housing Project, Brgy. Maybanca, Morong, Rizal	SLB Reg. IV	Public Bidding	August	September	September	September	NG Subsidy	26.000		26.000	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building
86	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building, Virgen De La Paz Housing Project, Brgy. San Jose, Antipolo City, Rizal	SLB Reg. IV	Public Bidding	August	September	September	September	NG Subsidy	26.000		26.000	Construction of One (1) Unit, Three (3)-Storey, 15 Classroom School Building
87	Construction of One (1) Unit, Multi-Purpose Covered Court at Virgen De La Paz Housing Project, Brgy. Panlay, Antipolo City, Rizal	SLB Reg. IV	Public Bidding	August	September	September	September	NG Subsidy	8.000		8.000	Construction of One (1) Unit, Multi-Purpose Covered Court
88	Land Dev't of Mauraro Res. Project Ph. 2, Mauraro, Guinobatan, Albay	SLB Reg. V-Dist. 1	Public Bidding	February	March	April	May	NG Subsidy	11.998		11.998	Land development - Duration 120 days
89	Concreting Works at Magarao Res., Brgy. Monserat, Magarao, Camarines Sur	SLB Reg. V-Dist. 2	Public Bidding	February	March	April	May	NG Subsidy	6.000		6.000	Concreting Works - Duration 90 days
90	Construction of 100 Core Housing Units, Sorsogon Resettlement Project, Brgy. Cabid-an, Sorsogon City, Sorsogon	SLB Reg. V-Dist. 1	Public Bidding	July	August	August	August	Regional Res. Fund	12.000		12.000	Construction of 100 Core Housing Units- Duration 150 days
91	Installation of Water Supply and eElectrical Distribution System, Ligao Resettlement Project Phase 1, Brgy. Tuburan, Ligao City	SLB Reg. V-Dist. 1	Public Bidding	July	August	August	August	Corporate Receipts	6.500		6.500	Installation of Water Supply and eElectrical Distribution System
92	Repair of Grouted Riprap and Extension of PCCP and Drainage Canal and Earthfilling Works at Mayon Vista Housing Project, Brgy. Tuburan Ligao City	SLB Reg. V-Dist. 1	Public Bidding	July	August	August	August	Corporate Receipts	4.000		4.000	Repair of Grouted Riprap and Extension of PCCP and Drainage Canal and Earthfilling Works
93	Land Development of Mauraro Resettlement Project Phase III, Brgy. Mauraro, Guinobatan, Albay	SLB Reg. V-Dist. 3	Public Bidding	February	March	April	May	Regional Res. Fund	12.000		12.000	Land Development of Mauraro Resettlement Project Phase III
94	Repair of Spillway and Water System at Kinamaligan Resettlement Project Phase 1 & 2, Brgy. Maingaran, Masbate City	SLB Reg. V-Dist. 3	Public Bidding	July	August	August	August	Corporate Receipts	16.950		16.950	Repair of Spillway and Water System at Kinamaligan Resettlement Project Phase 1 & 2
95	Construction of One (1) Unit Day Care Center at Kinamaligan Resettlement Project Phase 1&2, Brgy. Maingaran, Masbate City	SLB Reg. V-Dist. 3	Public Bidding	July	August	August	August	Corporate Receipts	1.000		1.000	Construction of One (1) Unit Day Care Center at Kinamaligan Resettlement Project Phase 1&2

Total Contract Cost for SLB									985.509		985.509	
------------------------------------	--	--	--	--	--	--	--	--	----------------	--	----------------	--

END USER: NORTHERN AND CENTRAL LUZON (NCL)

1	Repair/Improvement of NCL Program Office, National Housing Authority, NCL Annex Building, Elliptical Road, Diliman, Quezon City	NCL - Program Office	Public Bidding	July	August	August	August	Corporate Receipts	1.316		1.316	Repair/Improvement of NCL Program Office
2	Dagupan City Resettlement Project, Brgy. Bonuan Boquig-Sta. Maria, Dagupan City, Pangasinan	NCL-Reg. 1	Public Bidding	July	August	August	August	NG Subsidy	8.560		8.560	Land development works-362 units (2.53 has.)
3	Vigan City Resettlement Project, Brgy. San Julian Norte, Vigan City, Ilocos Sur	NCL-Reg. 1	Public Bidding	July	August	August	August	NG Subsidy	9.500		9.500	Land development works-179 units (2.05 has.)

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

4	Provision of Access Road and Drainage Teacher's Camp (Proclamation 613) Baguio City	NCL-Reg. 1	Public Bidding	August	September	October	October	Subsidy	5.000		5.000	Const. of Access Road and Drainage Teacher's Camp-117 units (2.59 has.)
5	Construction of 1 Unit Covered Court/Multi-Purpose Center Vida Vista 2, Brgy. San Luis, Pugo, La Union	NCL-Reg. 1	Public Bidding	August	September	October	October	Subsidy AFP-PNP	6.000		6.000	Construction of Covered Court/Multi-Purpose Center-748 sq.m
6	Construction of NHA Office Teacher's Camp, Baguio City	NCL-Reg. 1	Public Bidding	November	December	December	December	Corporate Receipts	10.000		10.000	Construction of NHA Office Teacher's Camp
7	Improvement of Region 2 Office Regional Government Center Carig Sur, Tuguegarao City, Cagayan	NCL-Reg. 2	Public Bidding	July	August	August	August	Corporate Receipts	1.500		1.500	Improvement of Region 2 Office-1 unit
8	Saguday Resettlement Project, Brgy. Salvacion, Saguday, Quirino	NCL-Reg. 2	Public Bidding	July	August	August	August	Subsidy	12.000		12.000	Land development works-150 lots (1.50 has.)
9	Diadi Resettlement Project, Brgy. Bugnay, Diadi, Nueva Vizcaya	NCL-Reg. 2	Public Bidding	July	August	August	August	Subsidy	12.000		12.000	Land development works-150 lots (2.90 has.)
10	Repair of Damaged Housing Units in Ilagan Resettlement Project, San Felipe, City of Ilagan, Isabela	NCL-Reg. 2	Public Bidding	July	August	August	August	Corporate Receipts	6.100		6.100	Repair of Damaged Housing Units
11	Construction of Bulacan District Office in Pleasant Hills, CSJDM, Bulacan	NCL-Reg. 3	Public Bidding	August	September	November	November	Corporate Receipts	8.000		8.000	Construction of District Office
12	Construction of 3-Storey 15-Classroom School Building (No. 2) in Padre Pio Resettlement Project, Brgy. Cacarong Bata, Pandi, Bulacan	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	24.100		24.100	Construction of School Building
13	Construction of 3-Storey 15-Classroom School Building in Pandi Village 2 Resettlement Project, Brgy. Siling Bata, Pandi, Bulacan	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	24.100		24.100	Construction of School Building
14	Construction of Covered Court/Multi-Purpose Building in Pandi Village 1 Resettlement Project, Brgy. Siling Bata, Pandi, Bulacan	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	5.600		5.600	Construction of Covered Court/Multi-Purpose Center
15	Construction of Covered Court/Multi-Purpose Building in Pandi Village 2 Resettlement Project, Brgy. Mapulang Lupa, Pandi, Bulacan	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	5.600		5.600	Construction of Covered Court/Multi-Purpose Center
16	Completion/Rehabilitation of Pandi District Hospital in Bunsuran 1st, Pandi, Bulacan	NCL-Reg. 3	Public Bidding	July	August	August	August	18 Live Cases	40.000		40.000	Rehabilitation of District Hospital
17	Construction of Community Police Assistance Center (COMPAC) Building in 7 Resettlement Sites in Bulacan	NCL-Reg. 3	Public Bidding	July	August	October	October	18 Live Cases	23.275		23.275	Construction of Community Police Assistance Center (COMPAC) Building in 7 sites
18	Construction of Transportation/Tricycle Terminal in 7 Resettlement Sites in Bulacan	NCL-Reg. 3	Public Bidding	July	August	October	November	18 Live Cases	3.800		3.800	Transportation/Tricycle Terminal Construction in 7 sites
19	Construction of Materials Recovery Facility (MRF) in 6 Resettlement Sites in Bulacan	NCL-Reg. 3	Public Bidding	September	October	December	December	18 Live Cases	28.450		28.450	Construction of Materials Recovery Facility (MRF) in 6 Sites
20	Construction of Market in 4 Resettlement Sites in Bulacan	NCL-Reg. 3	Public Bidding	September	October	December	December	18 Live Cases	10.350		10.350	Construction of Market in 4 Resettlement Sites
21	Laying of Main Water Lines and Improvement Rehabilitation of Road leading to Pleasant View Residences, Pleasant Hills, Brgy. San Manuel, CSJDM, Bulacan	NCL-Reg. 3	Public Bidding	July	August	October	October	18 Live Cases	17.300		17.300	Improvement/Rehabilitation of Road leading to Pleasant View

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

22	Construction of Project office San Jose del Monte Heights Resettlement Project, San Jose del Monte, Bulacan	NCL-Reg. 3	Public Bidding	July	August	August	August	Corporate Receipts	3.300		3.300	Construction of Project Office
23	Construction of Project Office with Fencing & Slope Protection Towerville Resettlement Project, Phase 6, Brgy. Gaya-gaya, CSJDM, Bulacan	NCL-Reg. 3	Public Bidding	July	August	August	August	Corporate Receipts	3.000		3.000	Construction of Project Office
24	Construction of Health Center San Jose del Monte Heights Resettlement Project, San Jose del Monte, Bulacan	NCL-Reg. 3	Public Bidding	July	August	August	August	18 Live Cases	2.800		2.800	Construction of Health Center
25	Construction of Region 3 Office Building including Fencing Diosdado Macapagal Government Center, Brgy. Maimpis, City of San Fernando, Pampanga	NCL-Reg. 3	Public Bidding	July	August	August	August	Corporate Receipts	12.000		12.000	Construction of Region Office
26	Hermosa Resettlement Project, Brgy. Mabuco, Hermosa, Bataan	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	12.000		12.000	Land development works-150 units (1.902 has.)
27	Land Dev't of Balanga Resettlement Project Phase 2, Brgy. Tenejero, City of Balanga, Bataan	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	6.000		6.000	Land development works-122 units (0.964 has.)
28	Balanga Resettlement Project Phase 1 (Housing Construction) Brgy. Tenejero, City of Balanga, Bataan	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	12.000		12.000	Land development works-100 units (2.242 has.)
29	NHA-Science City of Muñoz Resettlement Project, Brgy. Catalanacan, Science City of Muñoz, Nueva Ecija	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	12.000		12.000	Land development works-100 units (1.10 has.)
30	NHA-Pura Resettlement Project, Brgy. Estipona, Pura, Tarlac	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	12.000		12.000	Land development works-100 units (1.00 has.)
31	NHA-Dilasag Resettlement Project, Brgy. Manggitahan, Dilasag, Aurora Province	NCL-Reg. 3	Public Bidding	July	August	August	August	Subsidy	7.000		7.000	Land development works-88 units (2.50 has.)
32	Construction of CHB Fencing and Gate for 3 School Sites, Pandi, Bulacan	NCL-Reg. 3	Public Bidding	July	August	October	October	18 Live Cases	6.260		6.260	Construction of CHB Fencing and Gate for 3 School Sites
Total Contract Cost for NCL									350.911		350.911	

END USER: NATIONAL CAPITAL REGION (NCR)

1	Construction of Thirteen (13) Five-Storey Low Rise Residential Buildings with Land Development including Survey Works, Bagong Silang Residences, Bagong Silang, Caloocan City	NCR-NS2	Public Bidding	February	March	April	May	Subsidy	453.000		453.000	Construction of Thirteen (13) Five-storey Low Rise Residential Buildings with Land Development including Survey Works-900 units
2	Construction of BSP Office 2nd Floor and General Repair/Renovation, Bagong Silang, Caloocan City	NCR-NS2	Public Bidding	July	August	August	August	Corporate Receipts	10.000		10.000	Construction of BSP Office 2nd Floor and General Repair/Renovation
3	Fort Bonifacio LRB (5Storey), West Bicutan, Taguig City	NCR-SS2	Public Bidding	July	August	August	August	Subsidy	396.000		396.000	Construction of 5 Storey LRB

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

4	Construction of Materials Recovery Facility at SV3HP, Muntinlupa City	NCR-SS2	Public Bidding	July	August	August	August	18 Live Cases	0.500	-	0.500	Const. Materials Recovery Facility
5	Construction of Perimeter Fence at NHA Property along NIA Road, Quezon City	NCR-NES	Small Value Procurement	July	August	August	August	Corporate Receipts	0.330	-	0.330	Const. of Perimeter Fence
6	Repair Works of Ten (10) Medium Rise Housing at NHA Karangalan Village Project, Pasig City	NCR-NES	Public Bidding	July	August	August	August	Corporate Receipts	2.865	-	2.865	Repair Works of Medium Rise Housing
7	Construction of Multi-Purpose Building for LRB (15 bldgs) Manggahan Residences, Pasig City	NCR-NES	Public Bidding	July	August	August	August	18 Live Cases	1.080	-	1.080	Const. of Multi-Purpose Building
8	Construction of Livelihood Center Resettlement, Manggahan Residences, Pasig City	NCR-NES	Public Bidding	July	August	August	August	18 Live Cases	3.000	-	3.000	Const. of Livelihood Center Resettlement
9	Construction of Two (2) 5-Storey LRBs at Navotas Homes 3, Bangus St., Brgy. NBBs, Navotas City	NCR-NS2	Public Bidding	July	August	August	August	NG Subsidy	72.000	-	72.000	Const. of LRBs-120 units
10	Construction of Multipurpose Building, Disiplina Village, Bignay, Valenzuela City	NCR-NS2	Public Bidding	July	August	August	August	18 Live Cases	15.300	-	15.300	Const. of Multi-Purpose Building
11	Construction of Two (2) Whole Court in Disiplina Village, Bignay, Valenzuela City	NCR-NS2	Public Bidding	July	August	August	August	18 Live Cases	14.000	-	14.000	Const. of Two (-2) Whole Court
12	Construction of One (1) Half Court in Disiplina Village, Bignay, Valenzuela City	NCR-NS2	Public Bidding	July	August	August	August	18 Live Cases	3.500	-	3.500	Const. of One (-1) Half Court
13	Construction of Two (2) Unit Day Care Center in Disiplina Village, Bignay, Valenzuela City	NCR-NS2	Public Bidding	July	August	August	August	18 Live Cases	4.200	-	4.200	Const. of Two (-2) Unit Day Care Center
14	F. Manalo LRB (5 Storey), Brgy. Kabayanan, San Juan City	NCR-WS	Public Bidding	July	August	August	August	Subsidy	100.800	-	100.800	Const. of 5 Storey LRBs-120 units
15	Repair Works of LRBs-Domus Mariae	NCR-NS2	Public Bidding	July	August	August	August	Corporate Receipts	3.450	-	3.450	Repair Works
16	Repair of NCR-SS2 MVP Office Taguig	NCR-SS2	Public Bidding	July	August	August	August	Corporate Receipts	2.500	-	2.500	Replacement of Roof and Ceiling
17	PRTC 2 KSA Housing Program	NCR-SS1	Public Bidding	July	August	August	August	Corporate Receipts	700.000	-	700.000	Construction of LRBs
18	Construction of South Sector Regional Office Building at Maricaban, Pasay City	NCR-SS1	Public Bidding	July	August	August	August	Corporate Receipts	40.000	-	40.000	Construction of 4-Storey
19	Construction of One (1) Unit Health Center, Caloocan City	NCR-NS1	Public Bidding	July	August	August	August	Php 1.8B Program Convergence Budget	1.146	-	1.146	Construction of Community Facilities
20	Construction of One (1) Unit Community Police Action Center (COMPAC), Caloocan City	NCR-NS1	Public Bidding	July	August	August	August	Php 1.8B Program Convergence Budget	1.225	-	1.225	Construction of Community Facilities

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

21	Construction of One (1) Unit Livelihood Productivity Training Center (LPTC), Caloocan City	NCR-NS1	Public Bidding	July	August	August	August	Php 1.8B Program Convergence Budget	4.000		4.000	Construction of Community Facilities
22	Construction of One (1) Unit Transportation Terminal, Caloocan City	NCR-NS1	Public Bidding	July	August	August	August	Php 1.8B Program Convergence	1.500		1.500	Construction of Community Facilities
23	Construction of One (1) Unit Community Police Action Center (COMPAC), Tondo Manila	NCR-WS2	Public Bidding	July	August	August	August	Php 1.8B Program Convergence Budget	1.225		1.225	Construction of Community Facilities
24	Repair and Improvement of SMDRP Project Office and Construction of Garage	NCR-WS2	Public Bidding	July	August	August	August	Corporate Receipts	2.000		2.000	Repair Works
25	Proposed Two (2)-Storey Extension for Tondo Foreshore Project Office, Masinop St., Tondo Manila	NCR-WS1	Public Bidding	July	August	August	August	Corporate Receipts	10.000		10.000	Construction of Project Office Extension
26	Proposed Construction of Six (6) Five-Storey LRBs, Brgy. Panghulo, Malabon City	NCR-NS2	Public Bidding	July	August	August	August	NG Subsidy	262.000		262.000	Construction of LRBs
27	Repair of SMDRP 21 Building MRB	NCR-WS2	Public Bidding	August	September	October	October	Corporate Receipts	21.000		21.000	Building Repair
28	Riprapping Works at Phases 1 to 12, Bagong Silang, Caloocan City	NCR-NS1	Public Bidding	July	August	September	September	Corporate Receipts	15.000		15.000	Riprapping Works
29	Dismantling and Sale as Scrap Metal of the Unserviceable Elevated Water Tank in PRTC-MRH Phase 2, Kalayaan Avenue, Pasay City, Metro Manila	NCR-SS1	Public Bidding	July	August	September	September					Dismantling Works

Total Contract Cost for NCR

2,141.621

2,141.621

END USER: VISAYAS MANAGEMENT OFFICE (VMO)

1	Provision of River Bank Riprap Protection for Sr. San Roque Resettlement Project-Phase 1, Brgy. Budlaan, Cebu City	VMO Reg. 7	Public Bidding	February	March	April	May	Subsidy	0.854		0.854	Construction of Riprap Protection - Duration 62 c.d.
---	--------------------------------------------------------------------------------------------------------------------	------------	----------------	----------	-------	-------	-----	---------	-------	--	-------	------------------------------------------------------

RESETTLEMENT CIVIL WORKS/INFRA

2	BSP Housing Project Brgy. Tabuc Suba, Jaro, Iloilo City	VMO-Reg 6	Public Bidding	July	August	August	August	Corporate Receipts	121.055		121.055	Land Development and Housing-355 units
3	San Enrique Ville Brgy. Cagugao Viejo, San Enrique	VMO-Reg 6	Public Bidding	July	August	August	August	Subsidy	12.000		12.000	Land Development -150 units

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

4	Dismantling and Sale as Scrap Metal of the Unserviceable Elevated Water Tank	VMO-Reg 8	Public Bidding	July	August	August	August	Subsidy	12,000	-	12,000	Land Development-150 units
---	------------------------------------------------------------------------------	-----------	----------------	------	--------	--------	--------	---------	--------	---	--------	----------------------------

SITES and SERVICES

5	Villa Maestra Brgy. Tabuc Suba, Jaro, Iloilo City	VMO-Reg 6	Public Bidding	July	August	August	August	Corporate Receipts	52,500	-	52,500	Land Development and Housing-150 units
---	---------------------------------------------------	-----------	----------------	------	--------	--------	--------	--------------------	--------	---	--------	----------------------------------------

CIVIL WORKS / INFRA (NEW WORKS)

6	Taloc Village, Brgy. Taloc, Bago City	VMO-Reg 6	Public Bidding	July	August	August	August	Subsidy	15,120	-	15,120	Land Development-203 units
7	Toboso Ville, Brgy. Salamanc, Toboso	VMO-Reg 6	Public Bidding	July	August	August	August	Subsidy	12,000	-	12,000	Land Development-176 units
8	Kahilyawan Village Phase 2, Brgy. Anahao, Hinigara	VMO-Reg 6	Public Bidding	July	August	August	August	Subsidy	12,000	-	12,000	Land Development-171 units
9	Home Lot Relocation Subdivision Phase 6, (San Carlos Resettlement Project), Brgy. Rizal, San Carlos City	VMO-Reg 6	Public Bidding	July	August	August	August	Subsidy	24,000	-	24,000	San Carlos Resttlement Project-308 units

SITES and SERVICES

10	Toledo Heights Brgy. Luraay II, Toledo City, Cebu	VMO-Reg 7	Public Bidding	July	August	August	August	Corporate Receipts	70,000	-	70,000	Land Development-634 units
----	---------------------------------------------------	-----------	----------------	------	--------	--------	--------	--------------------	--------	---	--------	----------------------------

COROLLARY WORKS (Repair Works)

11	Sr. San Roque Resettlement Project Budlaan, Cebu City	VMO-Reg 7	Public Bidding	July	August	August	August	Corporate Receipts	0,270	-	0,270	Provision and Installation of pipered materials
----	-------------------------------------------------------	-----------	----------------	------	--------	--------	--------	--------------------	-------	---	-------	-------------------------------------------------

COROLLARY WORKS (Existing Relocation Sites)

12	Sr. San Roque Resettlement Project Budlaan, Cebu City	VMO-Reg 7	Public Bidding	July	August	August	August	Subsidy	4,324	-	4,324	needed facility
----	-------------------------------------------------------	-----------	----------------	------	--------	--------	--------	---------	-------	---	-------	-----------------

CIVIL WORKS/INFRA

13	Villa Christina Brgy. San Isidro (Suhi), Tacloban	VMO-Reg 8	Public Bidding	July	August	August	August	Subsidy	31,760	-	31,760	Land Development-397 units
14	Cogon Housing Project Brgy. Cogon, Guiuan	VMO-Reg 8	Public Bidding	July	August	August	August	Subsidy	10,560	-	10,560	Land Development-132 units
15	Can-Avid Resettlement Project Brgy. Poblacion, Can-Avid	VMO-Reg 8	Public Bidding	July	August	August	August	Subsidy	12,000	-	12,000	Land Development-150 units

Total Contract Cost for VMO

390,443

390,443

END USER: MINDANAO MANAGEMENT OFFICE (MMO)

RESETTLEMENT

NHA-Administered/Implemented

1	Hawak Kamay Resettlement Project, Balulang, Cagayan de Oro City	MMO-Reg 10	Public Bidding	July	August	August	August	Subsidy	3,000	-	3,000	Land development works
2	Makabiffa Village, Brgy. Dahican, Mati City	MMO-Reg 11	Public Bidding	July	August	August	August	Subsidy	24,000	-	24,000	Land development works

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

RAP-LGU

3	Al-Hidaya Subdivision Phase 2, Brgy. Menzi, Isabela City	MMO	Public Bidding	July	August	August	August	Subsidy	24,000		24,000	Land development works
4	LGU Ipil Housing Subdivision, Brgy. Veterans Village, Ipil	MMO	Public Bidding	July	August	August	August	Subsidy	11,436		11,436	Land development works
5	Kumalarang Resettlement Project, Brgy. Poblacion, Kumalarang	MMO	Public Bidding	July	August	August	August	Subsidy	9,360		9,360	Land development works
6	ARMM Resettlement Housing Project Phase 2, Brgy. Samba, Olatu Odin, Sinsuat	MMO	Public Bidding	July	August	August	August	Subsidy	12,000		12,000	Land development works
7	Biyaya ng Pagbabago Resettlement Project, Brgy. Lasang, Davao City	MMO-Reg 11	Public Bidding	July	August	August	August	Subsidy	24,000		24,000	Land development works
8	FE Village, Brgy. Mankiam, Tagum City	MMO-Reg. XI	Public Bidding	July	August	August	August	Subsidy	24,000		24,000	Land development works
9	Carmen Resettlement Project (Ipadayon I-Care), Brgy. Ising Carmen	MMO	Public Bidding	July	August	August	August	Subsidy	12,000		12,000	Land development works-187 units
10	Upper Glad Resettlement Project Phase 2, Brgy. Upper Glad, Midsayap	MMO-Reg 12	Public Bidding	July	August	August	August	Subsidy	12,000		12,000	Land development works
11	Sudapin Resettlement Project/LGU Pabahay Phase 4, Purok 8, Brgy. Sudapin, Kidapawan City	MMO	Public Bidding	July	August	August	August	Subsidy	24,000		24,000	Land development works
12	NHA-Carmen Dreamville, Brgy. Poblacion, Carmen	MMO	Public Bidding	July	August	August	August	Subsidy	11,328		11,328	Land development works
13	Bayside Subdivision Phase 2, Brgy. Poblacion, Bislig City	MMO	Public Bidding	July	August	August	August	Subsidy	10,638		10,638	Land development works
14	San Miguel Pag-asa Village, Brgy. Tina, San Miguel	MMO	Public Bidding	July	August	August	August	Subsidy	11,840		11,840	Land development works-148 units
15	Butuan City New Villages 3A, Brgy. Baan, Butuan City	MMO-Reg 13	Public Bidding	July	August	August	August	Subsidy	24,000		24,000	Land development works-299 units
16	NHA-Del Carmen Pangarap Village, Brgy. Lobogon, Del Carmen	MMO	Public Bidding	July	August	August	August	Subsidy	11,582		11,582	Land development works-165 units

COMMUNITY FACILITIES

17	Doricoville Housing Covered Court AFP/PNP Housing, Butuan City	MMO-Reg 13	Public Bidding	July	August	August	August	Subsidy	5,025		5,025	Covered Court Construction-1 unit
18	Smart Homes Housing Covered Court AFP/PNP Housing, Surigao City	MMO-Reg 13	Public Bidding	July	August	August	August	Subsidy	5,025		5,025	Covered Court Construction-1 unit

COMMUNITY FACILITIES

19	Covered Court for Mirador Ecoland Residence	MMO	Public Bidding	July	August	August	August	Subsidy	5,000		5,000	Covered Court Construction-1 unit
20	Koronadal Sites and Services Multi-Purpose Building	MMO	Public Bidding	July	August	August	August	Corporate Receipts	4,000		4,000	Multi Purpose Building Construction-1 unit

1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

NHA REGIONAL OFFICES IN MINDANAO

21	Repair and Improvement Works of Existing NHA-Kidapawan Office, Kidapawan City	MMO	Small Value Procurement	July	August	August	August		0.117		0.117	Repair and Improvement Works of Existing NHA-Office
----	-------------------------------------------------------------------------------	-----	-------------------------	------	--------	--------	--------	--	-------	--	-------	-----------------------------------------------------

SETTLEMENT UPGRADING

22	NHA-Muslim Village Resettlement Project (Kadayawan Muslim Village) Brgy. Bangkal, Tolomo, Davao City	MMO-Reg 11	Public Bidding	July	August	August	August	Subsidy	2.057		2.057	Land development works
----	------------------------------------------------------------------------------------------------------	------------	----------------	------	--------	--------	--------	---------	-------	--	-------	------------------------

OTHERS

23	Squatter Related Concerns Violations on NHA-Administered Lots Cannossian/Low Rise Housing	MMO	Public Bidding	July	August	August	August	Corporate Receipts	2.503		2.503	Squatter Related Concerns Violations on NHA-Administered Lots Cannossian/Low Rise Housing
----	-------------------------------------------------------------------------------------------	-----	----------------	------	--------	--------	--------	--------------------	-------	--	-------	-------------------------------------------------------------------------------------------

Total Contract Cost for MMO

272.911 **272.911**


END USER: GENERAL SERVICES DEPARTMENT (GSD)

1	Rehabilitation of Canopy Roof of NHA Main Building		Public Bidding	July	August	August	August	Corporate Receipts	6.850		6.850	lot
2	Repair of Gutters, Downspouts & Exterior Ceiling of SLB, COSO & CRD Building		Public Bidding	July	August	August	August	Corporate Receipts	1.480		1.480	lot
3	Repair/Rehabilitation of Toilet Facilities at NHA Main Building		Small Value Procurement	July	August	August	August	Corporate Receipts	0.500		0.500	lot
4	Relocation of Public Assistance Desk (PAD)		Small Value Procurement	July	August	August	August	Corporate Receipts	0.350		0.350	lot
5	Renovation of HRMD Office incl. const. of separate toilet for the Manager, built-in cabinets & replacement of ceiling		Small Value Procurement	July	August	August	August	Corporate Receipts	0.350		0.350	Renovation of HRMD Office
6	Renovation of Accounting Office (stockroom, computer tables, tiles & ceiling, repainting and Manager's toilet)		Small Value Procurement	July	August	August	August	Corporate Receipts	0.500		0.500	Renovation of Accounting Office
7	Renovation of Receiving Area of Treasury Department		Small Value Procurement	July	August	August	August	Corporate Receipts	0.100		0.100	Renovation of Receiving Area
8	Replacement of ceiling boards, floor tiles and repainting of LDD Office		Small Value Procurement	July	August	August	August	Corporate Receipts	0.500		0.500	lot
9	Renovation of Manager's Office, replacement of floor tiles & ceiling of EMD		Small Value Procurement	July	August	August	August	Corporate Receipts	0.325		0.325	Renovation of Manager's Office
10	Landscaping of Open Space at NHA Frontage & Improvement of Flagpole Area		Small Value Procurement	July	August	August	August	Corporate Receipts	0.500		0.500	lot
11	Repair of Drainage Lines near Canteen and HTREX Building		Small Value Procurement	September	October	October	October	Corporate Receipts	0.500		0.500	Repair of Drainage Lines and HTREX Building
12	Conversion of Open Space located at the back of NHA into Temporary Parking Area		Public Bidding	September	October	October	October	Corporate Receipts	2.500		2.500	Conversion of Open Space into Temporary Parking Area
13	Construction of Storage Facilities of NHA Sports Club		Small Value Procurement	September	October	October	October	Corporate Receipts	0.700		0.700	Construction of Storage Facilities
14	Renovation of NHA Canteen (Administration Room and Comfort Rooms, Male/Female)		Small Value Procurement	July	August	August	August	Corporate Receipts	0.750		0.750	Renovation of NHA Canteen


1st Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

15	Rehabilitation of Roofing/Roof Gutter and Fencing in Pabahay 2000 Office, Brgy. Muzon, CSJDM, Bulacan		Small Value Procurement	July	August	August	August	Corporate Receipts	0.500	.	0.500	Rehabilitation of Roofing and Fencing in Pabahay 2000 Office
16	Rehabilitation of Roofing of Sapang Palay Resettlement Project Office, Bulacan		Small Value Procurement	July	August	August	August	Corporate Receipts	0.500	.	0.500	Rehabilitation of Roofing of Sapang Palay Resettlement Project Office
Total Contract Cost for GSD									16.905		16.905	
CIVIL WORKS - TOTAL COST									4,158.3000		4,158.3000	


Compiled/Prepared by:


NECITAS B. CLEMENTE
 Acting Head - BAC1 Secretariat

Submitted by:


VICTOR C. BALBA
 Chairman, BAC 1 for Infrastructure/Civil Works
 Group Manager, NCRAMO

Approved by:


MARCELINO P. ESCALADA, JR.
 General Manager

DEFINITION

1. PROGRAM (BESF)- A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. PROJECT (BESF)- Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. PMO/End User - Unit as proponent of program or project
4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).
6. Source of Funds - Whether GoP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/program costs
8. Remarks - brief description of program or project

Remarks

Programs and projects should be aligned with budget documents, and especially those posted at the PhilCeps.

Breakdown into mode and co for tracking
 Any remark that will help GPPB track programs and projects