

2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP M)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
END USER: SOUTHERN LUZON AND BICOL REGION (SLB)												
1	Construction of One (1) Unit Day Care Center at Kinamaligan Resettlement Project Phase 1&2, Brgy. Maingaran, Masbate City	SLB Reg. V- Dist. 3	Small Value Procurement	August	September	September	September	NG Subsidy	1.000	-	1.000	Construction of One (1) Unit Day Care Center at Kinamaligan Resettlement Project Phase 1&2, 90 c.d.
2	Construction of One (1) Unit Covered Court/Multi-Purpose Center, Blk. 13 located at Dorothea Homes, Brgy. Calubcob, Naic, Cavite	SLB Reg. IV-A	Public Bidding	August	September	September	September	NG Subsidy	6.000	-	6.000	Construction of One (1) Unit Covered Court/Multi-Purpose Center, 150 c.d.
3	Construction of One (1) Unit Covered Court/Multi-Purpose Center, Blk. 34 located at Summer Homes, Brgy. Cabuco, Trece Martires City, Cavite	SLB Reg. IV-A	Public Bidding	August	September	September	September	NG Subsidy	6.000	-	6.000	Construction of One (1) Unit Covered Court/Multi-Purpose Center, 150 c.d.
4	Construction of One (1) Unit Covered Court/Multi-Purpose Center, Blk 34 located at Bronze Ville, Brgy. Halang, Palangue, Naic, Cavite	SLB Reg. IV-A	Public Bidding	August	September	September	September	NG Subsidy	6.000	-	6.000	Construction of One (1) Unit Covered Court/Multi-Purpose Center, 150 c.d.
5	Site and Building Improvement of NHA-Palawan Office, Government Center & Nature's Park located at Sta. Monica, Puerto Princesa City, Palawan	SLB Reg. IV-B	Public Bidding	August	September	September	September	Corporate Receipts	3.000	-	3.000	Site and Building Improvement of NHA-Palawan Office, 120 c.d.
6	Land Development of Pag-asa Village, Brgy. Salvacion, Tabaco, Albay	SLB Reg. V- Dist. 1	Public Bidding	April	May	May	May	Regional Res. Fund	12.000	-	12.000	Land Development of Pag-asa Village - Duration 120 c.d.
Total Contract Cost for SLB									34.000		34.000	
END USER: NORTHERN AND CENTRAL LUZON (NCL)												
1	Construction of 4-Storey, 20 Classroom School Building, Towerville Ph. 6 Resettlement Project, Brgy. Graceville/Gaya-Gaya, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	October	November	December	December		31.000	-	31.000	Construction of 4-Storey, 20 Classroom School Building
2	Construction of 3-Storey, 15-Classroom School Building, Towerville Ph. 6 Resettlement Project, Brgy. Graceville/Gaya-Gaya, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	October	November	December	December		26.000	-	26.000	Construction of 3-Storey, 15-Classroom School Building
3	Construction of 2-Classroom Day Care Center, Towerville Ph. 6 Resettlement Project, Brgy. Graceville/Gaya-Gaya, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	October	November	December	December		2.700	-	2.700	Construction of 2-Classroom Day Care Center
4	Construction of Talipapa, Towerville Ph. 6 Resettlement Project, Brgy. Graceville/Gaya-Gaya, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	September	October	November	November		1.500	-	1.500	Construction of Talipapa
5	Construction of Material Recovery Facility, Towerville Ph. 6 Resettlement Project, Brgy. Graceville/Gaya-Gaya, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	September	October	November	November		4.000	-	4.000	Construction of Material Recovery Facility
6	Construction of Community Police Action Center, Towerville Ph. 6 Resettlement Project, Brgy. Graceville/Gaya-Gaya, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	October	November	December	December		1.225	-	1.225	Construction of Community Police Action Center
7	Construction of Material Recovery Facility, San Jose Del Monte Heights Project, Brgy. Muzon, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	September	October	November	November		4.200	-	4.200	Construction of Material Recovery Facility
8	Construction of Livelihood (small), San Jose Del Monte Heights Project, Brgy. Muzon, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	September	October	November	November		6.000	-	6.000	Construction of Livelihood (small)
9	Construction of Community Police Action Center, San Jose Del Monte Heights Project, Brgy. Muzon, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	October	November	December	December		1.225	-	1.225	Construction of Community Police Action Center
10	Construction of Transportation Terminal, San Jose Del Monte Heights Project, Brgy. Muzon, CSJDM, Bulacan	NCL-Reg. III	Public Bidding	October	November	December	December		0.600	-	0.600	Construction of Transportation Terminal

2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

11	Construction of 3-Storey NHA-Region 3 Office Building and Fencing Works, Diosdado Macapagal Government Center, Brgy. Maimpis, City of San Fernando, Pampanga	NCL-Reg. III	Public Bidding	August	September	October	November	Corporate Receipts	14,000	-	14,000	Construction of 3-Storey NHA-Region 3 Office Building and Fencing Works
12	Rehabilitation of Roads of Tarlac Housing Project, Phase 1 Brgy. Burot, Tarlac City, Tarlac	NCL-Reg. III	Public Bidding	August	September	October	November	Corporate Receipts	15,315	-	15,315	Road Rehabilitation-1500 li.m
13	Dagupan City Resettlement Project, Brgy. Bonuan Boquig-Sta. Maria, Dagupan City, Pangasinan	NCL-Reg. I	Public Bidding	August	September	October	November	NG Subsidy	11,060	-	11,060	Land development works-362 units (2.53 has.)
Total Contract Cost for NCL									118,825		118,825	

END USER: VISAYAS MANAGEMENT OFFICE (VMO)

AKLAN												
KALIBO												
1	Bionas Homes Site 1 Brgy. Bionas, Kalibo (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,500	-	6,500	Covered Basketball Court Construction
NEW WASHINGTON												
2	New Washington Homes Housing Project 1,2,3,4 Brgy. Fatima New Washington (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9,100	-	9,100	Multi Purpose Covered Basketball Court Construction
3	New Washington Housing Project Brgy. Fatima New Washington (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
4	New Washington Brgy. Lawaan (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9,100	-	9,100	Multi Purpose Covered Basketball Court Construction
5	Olympus Residences 1 and 2 Brgy. Ochando New Washington (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
6	Jugas Homes Project Brgy. Jugas, New Washington (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
TANGALAN												
7	Vila Jawili Brgy. Jawili, Tangalan (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
IBAJAY												
8	Ibajay (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
MAKATO												
9	MAKATO (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
NABAS												
10	Nabas Site 1 (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,500	-	6,500	Covered Basketball Court Construction
ANTIQUÉ												
BARBAZA												
11	Poblacion Homes Brgy. Poblacion Site 1a (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
12	Poblacion Homes Brgy. Poblacion Site-2a (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction

2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

	BUGASONG											
13	Bugasong New Paradise Village 1 and 2 Brgy. Laceyon Bugasong (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
14	Bugasong Paradise Villa 1 and 2 Brgy. Igbalangao, Bugasong (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	CULASI											
15	Esperanza Homes 1 and 2 Brgy. Esperanza, Culasi (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
	LAJA-AN											
16	Villa Lugta Nuevo Brgy. Lugta, Laja-an (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
17	Villa Lupa-an Nuevo 1 and 2 Brgy. Lupa-an, Laja-an (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
18	Laja-an (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	LIBERTAD											
19	Libertad Brgy. Tinidugan (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	PANDAN											
20	Guia Homes Brgy. Guia, Pandan (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Covered Basketball Court Construction
21	Sta. Cruz Homes Site 1 Brgy. Sta. Cruz, Pandan (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Covered Basketball Court Construction
22	Tingib Homes Brgy. Tingib, Pandan (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Covered Basketball Court Construction
	TIBIAO											
23	Tibiao (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	VALDERRAMA											
24	Valderrama Homes Brgy. Takas Site 1a Valderrama (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Covered Basketball Court Construction
	CAPIZ											
	JAMINDAN											
25	Jamindan Villa Brgy. Pangabuan, Jamindan (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	PANAY											
26	Panay Villa Housing Project 1 and 2 Brgy. Tabuc/Ilaya, Panay (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
	PANITAN											
27	Villa Medalla Milagrosa Housing Project Brgy. Timpas, Panit-an (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction

2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

	PILAR											
28	Morcita Ville Brgy. Sta. Fe, Pilar (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
29	Morcita Ville Site 2 Brgy. Sta. Fe, Pilar (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	PONTEVEDRA											
30	Pontevedra Ville Brgy. Rizal, Pontevedra (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Covered Basketball Court Construction
	PRES. ROXAS											
31	Vizcaya Ville Housing Project Brgy. Vizcaya, Pres. Roxas City (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	ROXAS CITY											
32	San Jose Ville Housing Project 2 and 3 Brgy. San Jose, Roxas City (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Multi Purpose Covered Basketball Court Construction
	IVISAN											
33	Ivisan Ville Brgy. Sta. Cruz, Ivisan (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	ILOILO											
	AJUY											
34	Adcadarao Peoples Village Brgy. Adcadarao (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
35	Pii Peoples Village 1 and 2 Brgy. Pii (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Multi Purpose Covered Basketball Court Construction
36	Tipacla Peoples Village Site 1 and 2 Brgy. Tipacla (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
37	Malayuan Peoples Village Site 1 and 2 (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
	BANATE											
38	Banate Peoples Village Phase 1 Brgy. Magdalo, Banate (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
39	Banate Peoples Village Phase 2 Brgy. Magdalo, Banate (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	BAROTAC VIEJO											
40	Viejo Peoples Village Site 1 Brgy. Vista Alegre, Barotac Viejo (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
	BATAD											
41	Hamod Peoples Village Brgy. Hamod, Batad (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	CARLES											
42	St. Theres Village Housing Project Phase 1 and 2 Brgy. Dayhagan, Carles (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction

2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

43	Guintigan Village- Phase 1 Brgy. Guintigan, Carles (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
44	Guintigan Peoples Village Brgy. Guintigan, Carles (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
45	Carles (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
CONCEPCION												
46	Concepcion Peoples Village Brgy. Bacjawan Norte, Concepcion (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
47	Bacjawan Sur Peoples Village 1 and 2 Brgy. Bacjawan Sur Concepcion (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
48	Concepcion Site 1a (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
DUMANGAS												
49	Dumangas Peoples Village Phase 1 Brgy. Putao, Dumangas (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
50	Bacay Peoples Village Brgy. Bacay Dumangas (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
51	Paloc-Sool Peoples Village Brgy. Paloc-Sool, Dumangas (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
52	Paliad Peoples Villages Brgy. Paliad, Dumangas (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
ESTANCIA												
53	Estancia Peoples Village Brgy. Calapda, Estancia (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
54	Estancia Residences Site 1/Villas 2 Brgy. Tacbuyan, Estancia (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Multi Purpose Covered Basketball Court Construction
55	Bulaquena Peoples Village Brgy. Bulaquena, Estancia (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
56	Gogo Peoples Village 1 and 2 Brgy. Gogo, Estancia Site 1 and 2 (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
SAN DIONISIO												
57	Granville Residences Site 1,2,3 Brgy. Bagacay, San Dionisio (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
58	St. Peter and Paul Housing Project Brgy. Bagacay, San Dionisio (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
CADIZ												
59	St. Patrick Homes 1 Brgy/ Tiglawin (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
60	Jerusalem Ville 1 and 2 Brgy. Jerusalem (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction

2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

61	Antonio Heights Brgy. Luna (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
62	Lan-Vil Homes Brgy. Sicaba (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
63	Apollo Village Brgy. Mabini (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
64	Don Salvador Heights 1 and 2 Brgy. Tinampaan (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Multi Purpose Covered Basketball Court Construction
65	Lacson Villas Brgy. Cadiz Viejo (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
ESCALANTE												
66	Escalante Heights 1 Brgy. Old Poblacion (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
MANAPLA												
67	Emmanuel Homes (Chamberly Homes 1) Brgy. Sta. Teresa, Manapla (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
68	Villa Jose Brgy. 1-A Manapla (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
SAGAY												
69	St James Villa Brgy. Old Sagay (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
70	Lizares Village 1 and 2 Brgy. Bolanon (Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
EB MAGALONA												
71	Magalona Heights 1, 2, and 3 Brgy. Sto. Nino (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		6.500	-	6.500	Multi Purpose Covered Basketball Court Construction
VICTORIAS												
72	Villa Victoria 1, 2, 3 and 4 Brgy. 13 (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
CEBU												
DAANBANTAYAN												
73	Maya Park Homes Brgy. Maya Daanbantayan (Covered Basketball Court)	VMO-Reg. VII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
74	Lanao Unity Park Homes Brgy. Lanao, Daanbantayan (Covered Basketball Court)	VMO-Reg. VII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
MEDELIN												
75	Northview Park Homes Brgy. Antipolo, Medain (Covered Basketball Court)	VMO-Reg. VII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction

2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

BANTAYAN ISLAND												
SANTA FE												
76	Santa Fe Sunseville Brgy. Maricaban, Sta.Fe (Covered Basketball Court)	VMO-Reg. VII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
BANTAYAN												
77	Balai Bantayan 1, 2, and 3 Brgy. Kabac, Bantayan (Multi Purpose Covered Basketball Court)	VMO-Reg. VI	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
TACLOBAN CITY												
78	Ridge View Park 1 and 2 Brgy. Cabalawan, Tacloban City (Multi Purpose Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
79	Greendale Residences Phase 1, 2 and 3 Brgy. San Isidro (Suh) Tacloban City (Multi Purpose Covered Basketball Court)	VMO-Reg. VII	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
80	Villa Sofia Brgy. Tagpuro, Tacloban City (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
81	Knightsridge Residences Brgy. Camansihay, Tacloban City (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
82	Northill Arbours 1 and 2 Sto. Nino (Suh) Tacloban City (Multi Purpose Covered Basketball Court)	VMO-Reg. VII	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
83	Guadalupe Heights 1,2, and 3 Brgy. San Isidro (Suh), Tacloban City (Multi Purpose Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
84	New Hope Village Brgy. New Kawayan & Brgy. Sta. Elana (Covered Basketball Court)	VMO-Reg. VII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
85	St. Francis Village 1 and 2 Brgy. Suh, Tacloban City (Multi Purpose Covered Basketball Court)	VMO-Reg. VII	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
LEYTE												
TANAUAN												
86	Primetown Phase 3 and Mont Eagle Ville III Subdivision Brgy. Sacma, Tanauan, Leyte (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
BABATNGON												
87	Channel Ridge View Phase 1 and 2 Poblacion, Babatngon Leyte (Multi Purpose Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		9.100	-	9.100	Multi Purpose Covered Basketball Court Construction
PASTRANA												
88	Pastrana Ville (Villa Pastrana) Brgy. Aringit, Pastrana, Leyte (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
CARIGARA												
89	Vergabriel's Heights Subdivision Brgy. Parag-um, Carigara, Leyte (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
SAN ISIDRO												
90	Montview Brgy. Crossing, San Isidro, Leyte (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction

2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS


	ISABEL											
91	Las Casas del Flor Phase 1,2,3 and 4 Brgy. Anislag & Consolacion, Isabel Leyte (Multi Purpose Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		9,100	-	9,100	Multi Purpose Covered Basketball Court Construction
92	Mallang Heights 1 and 2 Brgy. Mallang Isabel Leyte (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
	ORMOC CITY											
93	Bagong Pag asa Subdivision Phase 1 and 2 Brgy. Margen, Ormoc City, Leyte (Multi Purpose Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		9,100	-	9,100	Multi Purpose Covered Basketball Court Construction
	EASTERN SAMAR											
	HERNANI											
94	Hernani Town Ville 1,2 and 3 Brgy. Nageje, Hernani, Eastern Samar (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
	QUINAPONDAN											
95	Quinapondan Townville 1,2 and 3 Brgy. Buenavista Quinapondan Eastern Samar (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
	SALCEDO											
96	Salcedo Housing Project Brgy. Palenas, Salcedo, Eastern Samar (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
	GIPORLOS											
97	Brgy. Poblacion Giporios (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
	LAWAAN											
98	Brgy. Poblacion Lawaan Eastern Samar (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
	SAMAR											
	BASEY											
99	Basey Pointe and Basey Pointe 1 Brgy. Tingib, Basey, Samar (Multi Purpose Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,500	-	6,500	Multi Purpose Covered Basketball Court Construction
100	Basey Pointe 2 Brgy. Tingib, Basey, Samar (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
101	Green Park 1 Brgy. Sawa, Basay, Samar (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
	MARABUT											
102	Marabut Ville Site 1 and 2 Brgy. Tag-aleg, Marabut, Samar (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
	VILLAREAL											
103	Villareal Housing Project 1 and 2 Brgy. Tayud, Villareal, Samar (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction
	BILIRAN											
	CAIBIRAN											
104	Vista Delmar 3 Brgy. Cabibihan, Ceibiran, Biliran (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6,000	-	6,000	Covered Basketball Court Construction


2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS


105	Caibiran Housing Project Brgy. Cabibihan, Biliran (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	NAVAL											
106	Coel Mont Crest (Villa Plains) 1 and 2 Brgy. Villacaneja, Naval Biliran (Multi Purpose Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.500	-	6.500	Multi Purpose Covered Basketball Court Construction
107	Naval Housing Project 1 and 2 Brgy. Catmon, Naval, Biliran (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	BILIRAN											
108	Divine Grace Village Brgy. Burabod, Biliran, Biliran (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
109	San Antonio Village Brgy. Villa Enage, Biliran, Biliran (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
110	Biliran 1 and 2 Brgy. Bato, Biliran (Multi Purpose Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.500	-	6.500	Multi Purpose Covered Basketball Court Construction
	CULABA											
111	San Lorenzo Heights 1 and 2 Brgy. Guidapunan, Culaba Biliran (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	CABUCGAYAN											
112	Mont Peak Estate Brgy. Baso, Cabucgayan, Biliran (Covered Basketball Court)	VMO-Reg. VIII	Public Bidding	August	September	October	November		6.000	-	6.000	Covered Basketball Court Construction
	NEGROS ORIENTAL											
113	Proposed Construction of 166 Housing Units (83 Duplex), Brgy. La Paz, Bais City	VMO-Reg. VII	Public Bidding	August	September	October	November		25.000	-	25.000	Construction of 166 Housing Units (83 Duplex), Brgy. La Paz, Bais City
Total Contract Cost for VMO									772.700	-	772.700	
END USER: MINDANAO MANAGEMENT OFFICE (MMO)												
1	Procurement of Pre-fabricated Shelter for Marawi Affected Families	MMO	Negotiated Procurement	August	September	September	September		143.000	-	143.000	Pre-fabricated Shelter for Marawi Affected Families, 1,100 units @ Php 130,000.00/unit
2	Supply and Installation of Plastic Septic Tanks and Concreting of Floor Slabs for the Transitional Shelters of Marawi Affected Families	MMO	Negotiated Procurement	August	September	September	September		33.000	-	33.000	Supply and Installation of Plastic Septic Tanks and Concreting of Floor Slabs, 1,100 sets @ Php 30,000.00/set

2nd Amendment to National Housing Authority (NHA) Annual Procurement Plan for 2017 - CIVIL WORKS

3	Transitional Community Facilities: - Health Center - Multipurpose/ Livelihood Center - Community Police Action Center (ComPAC) - Wet and Dry Market - Place of Worship	MMO	Negotiated Procurement	August	September	September	September		15.000		15.000	Construction of Transitional Community Facilities
Total Contract Cost for MMO									191.000		191.000	
CIVIL WORKS - TOTAL COST									1,116.53		1,116.53	

Compiled/Prepared by:

NECTAS B. CLEMENTE
 Acting Head - BAC1 Secretariat

Submitted by:

VICTOR C. BALBA
 Chairman, BAC 1 for Infrastructure/Civil Works
 Group Manager, NCRAMO

Approved by:

MARCELINO P. ESCALADA, JR.
 General Manager

DEFINITION	REMARKS
1. PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.	Programs and projects should be aligned with budget documents, and especially those posted at the PhilGEPS.
2. PROJECT (BESF) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.	
3. PMO/End User - Unit as proponent of program or project.	
4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.	
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/ posting, submission and receipt/ opening of bids; award of contract; contract signing).	
6. Source of Funds - Whether GoP, Foreign Assisted or Special Purpose Fund	
7. Estimated Budget - Agency approved estimate of project/ program costs.	Breakdown into moee and co for tracking purposes; aligned with budget documents.
8. Remarks - Brief description of program or project	Any remark that will help GPPB track programs and projects.