



Republic of the Philippines
 NATIONAL POLICE COMMISSION
 PHILIPPINE NATIONAL POLICE
POLICE REGIONAL OFFICE ARMM
 Camp Brigadier General Salipada K Pendatun
 Parang, Maguindanao



**PNP PRO ARMM Annual Procurement Plan for Infrastructure
 FY 2017**


Code (PAP)	Procurement Program / Project	PMO/ End-user	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Ad/ Post of IB/ REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10604010	Construction of Police Station	Balabagan MPS	Competitive Bidding	1/5/2017	1/25/2017	1/29/2017	1/30/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Gen SK Pendatun MPS	Competitive Bidding	1/5/2017	1/25/2017	1/29/2017	1/30/2017	GAA	4,730,454.00	4,730,454.00		No Approved Budget yet
10604010	Construction of Police Station	Buluang MPS	Competitive Bidding	1/5/2017	1/25/2017	1/29/2017	1/30/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Saguiran MPS	Competitive Bidding	2/5/2017	2/25/2017	2/29/17	3/2/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Tandubas MPS	Competitive Bidding	2/5/2017	2/25/2017	2/29/17	3/2/2017	GAA	4,776,831.00	4,776,831.00		No Approved Budget yet
10604010	Construction of Police Station	Maluso MPS	Competitive Bidding	2/5/2017	2/25/2017	2/29/17	3/2/2017	GAA	4,776,831.00	4,776,831.00		No Approved Budget yet
10604010	Construction of Police Station	Ungkaya Pukan MPS	Competitive Bidding	3/7/2017	3/27/2017	4/1/2017	4/2/2017	GAA	4,776,831.00	4,776,831.00		No Approved Budget yet
10604010	Construction of Police Station	Ampatuan MPS	Competitive Bidding	3/7/2017	3/27/2017	4/1/2017	4/2/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Datu Piang MPS	Competitive Bidding	3/7/2017	3/27/2017	4/1/2017	4/2/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Panglima Estino MPS	Competitive Bidding	3/7/2017	3/27/2017	4/1/2017	4/2/2017	GAA	4,776,831.00	4,776,831.00		No Approved Budget yet
10604010	Construction of Police Station	South Upi MPS	Competitive Bidding	4/7/2017	4/27/2017	5/1/2017	5/2/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Shariff Aguak MPS	Competitive Bidding	4/7/2017	4/27/2017	5/1/2017	5/2/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Panglima Sugala MPS	Competitive Bidding	4/7/2017	4/27/2017	5/1/2017	5/2/2017	GAA	4,776,831.00	4,776,831.00		No Approved Budget yet

10604010	Construction of Police Station	Lantawan MPS	Competitive Bidding	5/7/2017	5/27/2017	5/31/2017	6/1/2017	GAA	4,776,831.00	4,776,831.00		No Approved Budget yet
10604010	Construction of Police Station	Marantao MPS	Competitive Bidding	5/7/2017	5/27/2017	5/31/2017	6/1/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Pagalungan MPS	Competitive Bidding	5/7/2017	5/7/2017	5/7/2017	5/7/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Wao MPS	Competitive Bidding	6/7/2017	6/27/2017	7/1/2017	7/2/2017	GAA	4,776,831.00	4,776,831.00		No Approved Budget yet
10604010	Construction of Police Station	Sultan Sabarongis MPS	Competitive Bidding	6/7/2017	6/27/2017	7/1/2017	7/2/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Tuburan MPS	Competitive Bidding	6/7/2017	6/27/2017	7/1/2017	7/2/2017	GAA	4,776,831.00	4,776,831.00		No Approved Budget yet
10604010	Construction of Police Station	Ditsaan Ramin MPS	Competitive Bidding	7/7/2017	7/27/2017	7/31/2017	8/1/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Bongao MPS	Competitive Bidding	7/7/2017	7/27/2017	7/31/2017	8/1/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Kapatagan MPS	Competitive Bidding	7/7/2017	7/27/2017	7/31/2017	8/1/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Calanogas MPS	Competitive Bidding	8/7/2017	8/27/2017	9/1/2017	9/2/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Tawi-Tawi PPO	Competitive Bidding	8/7/2017	8/27/2017	9/1/2017	9/2/2017	GAA	10,812,528.00	10,812,528.00		No Approved Budget yet
10604010	Construction of Police Station	Magindanao PPO	Competitive Bidding	8/7/2017	8/27/2017	9/1/2017	9/2/2017	GAA	10,602,576.00	10,602,576.00		No Approved Budget yet
10604010	Construction of Police Station	Basilan PPO	Competitive Bidding	9/7/2017	9/27/2017	10/1/2017	10/2/2017	GAA	10,602,576.00	10,602,576.00		No Approved Budget yet
10604010	Construction of Police Station	Sulu PPO	Competitive Bidding	9/7/2017	9/27/2017	10/1/2017	10/2/2017	GAA	10,602,576.00	10,602,576.00		No Approved Budget yet
10604010	Construction of Police Station	Piagapo MPS	Competitive Bidding	10/7/2017	10/27/2017	11/1/2017	11/2/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet
10604010	Construction of Police Station	Madamba MPS	Competitive Bidding	10/7/2017	10/27/2017	11/1/2017	11/2/2017	GAA	4,684,077.00	4,684,077.00		No Approved Budget yet

Prepared by:


RAE CHARLES DR ENRILE
 Police Senior Inspector
 RBAC Secretariat

Noted by:


SEGUNDINO Q ADALIGA
 Police Senior Superintendent
 AC, RLRDD

Approved by:


REUBEN THEODORE C SINDAC
 Police Chief Superintendent
 Regional Director