

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project Implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
A. HEAD OFFICE INFRASTRUCTURE AND CONSULTANCY PROJECTS (LOCALLY FUNDED PROJECTS)														
1	Port of Claveria, Cagayan	PMO - Northern Luzon	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	32.000			-Proposed Construction of Back-up Area and Passenger Shed	2nd Qtr. CY 2017	3rd Qtr. CY 2018
2	Port of Zamboanga	PMQ - Zamboanga	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	250.000			-Additional Back-up Area at New Wharf Extension	2nd Qtr. CY 2017	1st Qtr. CY 2019
3	Port of Malalag	PMO - Davao	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	493.000			-Proposed Port Improvement/ Development Project	2nd Qtr. CY 2017	2nd Qtr. CY 2019
4	Port of Masao	PMO - Agusan	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	250.000			-Rehabilitation/Upgrading of Masao Port	2nd Qtr. CY 2017	1st Qtr. CY 2019
5	I.C.P.C. (Iloilo)	PMQ - Panay/ Guimaras	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	218.403			-Proposed Back-up Area with RoRo Ramp on Fill	2nd Qtr. CY 2017	1st Qtr. CY 2019
6	Port of Coron	PMQ - Palawan	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	176.000			Port Development Project	2nd Qtr. CY 2017	3rd Qtr. CY 2018
7	Port of Banago	PMO - Negros Occidental	Competitive Bidding	3/15/2017	4/7/2017	5/2/2017	5/17/2017	PPA Corporate Funds	235.000			Port Extension Project	3rd Qtr. CY 2017	1st Qtr. CY 2019
8	Port of Salomague	PMQ - Northern Luzon	Competitive Bidding	3/15/2017	4/7/2017	5/2/2017	5/17/2017	PPA Corporate Funds	172.000			Extension of R.C. Pier	2nd Qtr. CY 2017	4th Qtr. CY 2018
9	Port of Roxas	PMQ - Mindoro	Competitive Bidding	4/15/2017	5/7/2017	6/2/2017	6/17/2017	PPA Corporate Funds	122.000			- Port Development Project	2nd Qtr. CY 2017	3rd Qtr. CY 2018
10	Port of Davao (Sasa)	PMO - Davao	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPP	4,699.890			Port Development Project	3rd Qtr. CY 2017	3rd Qtr. CY 2021
11	Port of Lucena	PMO - MarQuez	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	60.000			-Construction of RC Pier	3rd Qtr. CY 2017	4th Qtr. CY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project Implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
12	Port of Pasacao	PMO - Bicol	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	80.000			-Proposed Widening & Extension of RC Pier	3rd Qtr. CY 2017	4th Qtr. CY 2018
13	Port of Ormoc	PMO - Western Leyte/Biliran	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	165.000			Port Development Project	3rd Qtr. CY 2017	2nd Qtr. CY 2019
14	Port of Palompon	PMO - Western Leyte/Biliran	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	35.000			-Improvement/Expansion of Passenger Terminal Building Construction of Additional RoRo Ramp & Extension of Transit Shed	3rd Qtr. CY 2017	3rd Qtr. CY 2018
15	Port of Tagbilaran	PMO - Bohol	Competitive Bidding	5/29/2017	6/23/2017	7/17/2017	7/28/2017	PPA Corporate Funds	69.000			Construction of PTB cum Visitor Center	3rd Qtr. CY 2017	3rd Qtr. CY 2018
16	Port of Mansalay	PMO - Mindoro	Competitive Bidding	6/8/2017	7/4/2017	7/27/2017	8/14/2014	PPA Corporate Funds	151.379			Port Development Project	3rd Qtr. CY 2017	4th Qtr. CY 2018
17	Port of Guiuan	PMO - Eastern Leyte/Samar	Competitive Bidding	6/8/2017	7/4/2017	7/27/2017	8/14/2014	PPA Corporate Funds	30.000			-Extension of RC Wharf	3rd Qtr. CY 2017	2nd Qtr. CY 2018
18	Port of Dumaguete	PMO - Negros Oriental	Competitive Bidding	8/4/2017	8/31/2017	9/20/2017	10/4/2017	PPA Corporate Funds	70.000			-Construction of Port Operations Building	4th Qtr. CY 2017	2nd Qtr. CY 2019
19	Port of Catagbacan	PMO - Bohol	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	32.000			-Proposed Construction of PTB cum Terminal Office	4th Qtr. CY 2017	4th Qtr. CY 2018
20	Port of Tubigon	PMO - Bohol	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	35.000			-Improvement. of Guardhouse, Welcome Arch, Center Island & Provision of Covered Walkway and Sidewalk	4th Qtr. CY 2017	4th Qtr. CY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project implementation	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Schedule	
													Start	Finish
21	Port of Cagayan de Oro	PMO - Misamis Oriental	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	60.000			-Construction of Cargo Gate Complex (Electronic 6-Gate System Complete with Five Weighbridges and CCTVs) and Paving of Area "N" Parking Area	4th Qtr. CY 2017	4th Qtr. CY 2018
22	Port of Balingoan	PMO - Misamis Oriental	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	80.000			-Proposed Extension of PTB, Construction of Additional RoRo Ramp, Access Road & Security Fence along PZD Area	4th Qtr. CY 2017	2nd Qtr. CY 2019
23	Port of Iligan	PMO - Lanao del Norte	Competitive Bidding	5/15/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	35.350			-Proposed Construction of Additional Trestle at Breather 2	3rd Qtr. CY 2017	2nd Qtr. CY 2018
24	Port of Ozamiz	PMO - Misamis Occidental	Competitive Bidding	5/17/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	60.000			-Proposed Construction of RC Pier	3rd Qtr. CY 2017	4th Qtr. CY 2018
25	Port of Babak	PMO - Davao	Competitive Bidding	8/18/2017	9/13/2017	10/3/2017	10/17/2017	PPA Corporate Funds	37.000			-Proposed Construction of PTB cum Administration office Office	4th Qtr. CY 2017	3rd Qtr. CY 2018
26	Port of Zamboanga	PMO - Zamboanga	Competitive Bidding	9/4/2017	9/27/2017	10/17/2017	10/30/2017	PPA Corporate Funds	70.000			-Proposed Widening of T-Head Pier with RoRo Ramp, Lighting and Water Facility	4th Qtr. CY 2017	2nd Qtr. CY 2019
27	Port of Zamboanga	PMO - Zamboanga	Competitive Bidding	9/4/2017	9/27/2017	10/17/2017	10/30/2017	PPA Corporate Funds	60.000			-Proposed Reclamation at Paniran Area	4th Qtr. CY 2017	4th Qtr. CY 2018
28	Port of Ipil	PMO - Zamboanga	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	70.000			-Proposed Widening of Rock Causeway	2nd Qtr. CY 2017	3rd Qtr. CY 2018
29	Port of Abra de Ilog	PMO - Mindoro	Competitive Bidding	6/2/2017	6/28/2017	7/19/2017	8/3/2017	PPA Corporate Funds	125.000			-Port Improvement/ Expansion Proj.	3rd Qtr. CY 2017	4th Qtr. CY 2018
30	Port of Isabela, Basian	PMO - Zamboanga	Competitive Bidding	6/2/2017	6/28/2017	7/19/2017	8/3/2017	PPA Corporate Funds	142.000			-Proposed Rehabilitation & Widening of RC Wharf & RoRo Ramp	3rd Qtr. CY 2017	1st Qtr. CY 2019
31	Pandan Port, Cataduanes	PMO - Bicol	Competitive Bidding	9/4/2017	9/27/2017	10/17/2017	10/30/2017	PPA Corporate Funds	50.000			Port Development	4th Qtr. CY 2017	4th Qtr. CY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project Implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
32	Maribhoc Port, Bohol	PMO - Bohol	Competitive Bidding	9/4/2017	9/27/2017	10/17/2017	10/30/2017	PPA Corporate Funds	50.000			Port Development	4th Qtr. CY 2017	4th Qtr. CY 2018
33	Nasugbu Port, Batangas	PMO - Batangas	Competitive Bidding	9/25/2017	10/19/2017	11/9/2017	11/23/2017	PPA Corporate Funds	50.000			Extension of Breakwater	4th Qtr. CY 2017	4th Qtr. CY 2018
34	Port of Dumangas	PMO - Panay/ Guimaras	Competitive Bidding	9/25/2017	10/19/2017	11/9/2017	11/23/2017	PPP	2,674.800			Proposed Construction of Container Berth and Back-up Area	4th Qtr. CY 2017	4th Qtr. CY 2020
35	Port of Batangas	PMO - Batangas	Competitive Bidding	9/25/2017	10/19/2017	11/9/2017	11/23/2017	PPP	3,000.000			Development of Foreign Container Terminal	4th Qtr. CY 2017	4th Qtr. CY 2020
36	Port of Bauan	PMO - Batangas	Competitive Bidding	9/25/2017	10/19/2017	11/19/2017	11/23/2017	PPA Corporate Funds	60.000			Construction of RC Pier & Back-up Area	4th Qtr. CY 2017	4th Qtr. CY 2018
37	Port of Lamao, Bataan	PMO-Bataan/ Aurora	Competitive Bidding	4/6/2017	5/4/2017	5/23/2017	6/8/2017	PPA Corp. Funds	35.520			Dredging -60,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
38	Port of Nasugbu, Batangas	PMO-Batangas	Competitive Bidding	4/6/2017	5/4/2017	5/23/2017	6/8/2017	PPA Corp. Funds	26.240			Dredging -40,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
39	Port of Roxas, Oriental Mindoro	PMO-Mindoro	Competitive Bidding	4/6/2017	5/4/2017	5/23/2017	6/8/2017	PPA Corp. Fund	21.270			Dredging -30,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
40	Port of Calapan, Oriental Mindoro	PMO-Mindoro	Competitive Bidding	4/6/2017	5/4/2017	5/23/2017	6/8/2017	PPA Corp. Funds	21.270			Dredging -30,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
41	Port of Abra de Ilog, Occidental Mindoro	PMO-Mindoro	Competitive Bidding	4/6/2017	5/4/2017	5/23/2017	6/8/2017	PPA Corp. Funds	24.280			Dredging -40,000 cu.m.	3rd Qtr. CY 2017	1st Qtr. CY 2018
42	Port of Pto. Princesa, Palawan 200,000 cu.m.	PMO-Palawan	Competitive Bidding	4/18/2017	5/12/2017	5/31/2017	6/15/2017	PPA Corp. Funds	106.000			Dredging -200,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
43	Port of Currimao, Ilocos Norte	PMO-Northern Luzon	Competitive Bidding	4/18/2017	5/12/2017	5/31/2017	6/15/2017	PPA Corp. Funds	46.320			Dredging -80,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
44	Port of Pioduran, Albay 30,000 cu.m.	PMO-Bicol	Competitive Bidding	4/18/2017	5/12/2017	5/31/2017	6/15/2017	PPA Corp. Funds	21.270			Dredging -30,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
45	Port of Manila, Piers 9 Berth Areas, South Harbor	PMO-NCR South	Competitive Bidding	4/18/2017	5/12/2017	5/31/2017	6/15/2017	PPA Corp. Funds	24.280			Dredging -40,000 cu.m.	3rd Qtr. CY 2017	2nd Qtr. CY 2018
46	Port of Manila, Piers 15 Berth Areas, South Harbor	PMO-NCR South	Competitive Bidding	4/18/2017	5/12/2017	5/31/2017	6/15/2017	PPA Corp. Funds	24.280			Dredging -40,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
47	Port of Larena, Siquijor	PMO-Negros Or / Siquijor	Competitive Bidding	5/2/2017	5/25/2017	6/16/2017	7/14/2017	PPA Corp Funds	33.220			Dredging -55,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
48	Port of Tubigon, Bohol	PMO-Bohol	Competitive Bidding	5/2/2017	5/25/2017	6/16/2017	7/14/2017	PPA Corp. Funds	36.240			Dredging -60,000 cu.m	3rd Qtr. CY 2017	4th Qtr. CY 2017
49	Port of Guiuan, Eastern Samar	PMO-Eastern Leyte Samar	Competitive Bidding	5/2/2017	5/25/2017	6/16/2017	7/14/2017	PPA Corp. Funds	36.240			Dredging -60,000 cu. m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
50	Port of Ozamis, Misamis Occidental	PMO-Misamis Occidental/Ozamis	Competitive Bidding	5/2/2017	5/25/2017	6/16/2017	7/14/2017	PPA Corp. Funds	159.000			Dredging -300,000 cu. m.	3rd Qtr. CY 2017	2nd Qtr. CY 2018
51	Port of Iligan, Lanao del Norte	PMO-Lanao del Norte/Iligan	Competitive Bidding	5/2/2017	5/25/2017	6/16/2017	7/14/2017	PPA Corp Funds	26.240			Dredging -40,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
52	Port of Sungao, Surigao City	PMO-Surigao	Competitive Bidding	5/10/2017	6/2/2017	6/23/2017	7/17/2017	PPA Corp. Funds	30.350			Dredging -50,000 cu. m	3rd Qtr. CY 2017	4th Qtr. CY 2017
53	Port of Masao, Buluan City	PMO-Agusan	Competitive Bidding	5/10/2017	6/2/2017	6/23/2017	7/17/2017	PPA Corp Funds	30.350			Dredging -50,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
54	Port of Dapilan, Zamboanga del Norte	PMO-Zamboanga del Norte	Competitive Bidding	5/10/2017	6/2/2017	6/23/2017	7/17/2017	PPA Corp. Funds	21.270			Dredging -30,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
55	Port of Davao, Davao del Sur	PMO-Davao (Sasa)	Competitive Bidding	5/10/2017	6/2/2017	6/23/2017	7/17/2017	PPA Corp. Funds	30.350			Dredging -50,000 cu.m.	3rd Qtr. CY 2017	4th Qtr. CY 2017
56	Ports of Davao & Malalag	PMO-Davao	Competitive Bidding	5/22/2017	6/16/2017	7/6/2017	7/18/2017	PPA Corp Funds	161.700			Installation of Navigation Aids (Solar-powered Buoys)	3rd Qtr. CY 2017	4th Qtr. CY 2017
57	Ports of Plo. Princesa & Coron	PMO-Palawan	Competitive Bidding	5/22/2017	6/16/2017	7/6/2017	7/18/2017	PPA Corp. Funds	147.000			Installation of Navigation Aids (Solar-powered Buoys)	3rd Qtr. CY 2017	4th Qtr. CY 2017
58	Ports of Lucena & Marinduque	PMQ-Marquez	Competitive Bidding	5/22/2017	6/16/2017	7/6/2017	7/18/2017	PPA Corp. Funds	147.000			Installation of Navigation Aids (Solar-powered Buoys)	3rd Qtr. CY 2017	4th Qtr. CY 2017
59	North Harbor Inner Fairway	PMO-NCR North	Competitive Bidding	5/10/2017	6/2/2017	6/23/2017	7/17/2017	PPA Corp Funds	159.000			Dredging-300 cu.m.	3rd Qtr. CY 2017	2nd Qtr. 2018
60	CONSULTANCY PROJECTS Consultancy Services for the Conduct of Feasibility Studies and Formulation of Master Plan at Selected Ports	Port Planning and Design Dept.	Competitive Bidding	08 Aug. 2017	13 Sept. 2017	13 Oct. 2017	20 Oct. 2017	PPA Corporate Funds	25.00	-	-	Feasibility Studies		
61	Technical Services for the Conduct of Soil Investigation at Selected Ports (Package 8)	Port Planning and Design Dept.	Competitive Bidding	08 Aug. 2017	13 Sept. 2017	13 Oct. 2017	20 Oct. 2017	PPA Corporate Funds	25.00	-	-	Soil Investigation		
62	Consultancy Services for the Review and Updating of the Feasibility Study and Assistance in the Bidding for the Management, Operations and Development of the Port of Davao (Sasa)	Port Planning and Design Dept.	Competitive Bidding	05 Sept. 2017	11 Oct. 2017	10 Nov. 2017	17 Nov. 2017	PPA Corporate Funds	7.50	-	-	Consultancy Services		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project Implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
C. FIELD OFFICES INFRASTRUCTURE PROJECTS (LOCALLY FUNDED PROJECTS)														
63	Port of General Santos. Makar Wharf	PMO - Soocargen	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	26.018			-Proposed Gate for Oversized Cargoes including Concrete Pavement & Reclamation	2nd Qtr. CY 2017	4th Qtr. CY 2017
64	Port of del Carmen Siargao Islands, Siargao del Norte	PMO - Siargao	Competitive Bidding	5/8/2017	5/31/2017	6/23/2017	7/7/2017	PPA Corporate Funds	3.043			-Construction of Perimeter Fence, Gate & Guardhouse	3rd Qtr. CY 2017	4th Qtr. CY 2017
65	Port of Cantilan Siargao del Norte	PMO - Siargao	Competitive Bidding	5/8/2017	5/31/2017	6/23/2017	7/7/2017	PPA Corporate Funds	2.393			-Construction of Perimeter Fence, Gate & Guardhouse	3rd Qtr. CY 2017	4th Qtr. CY 2017
66	Port of Masbate City	PMO - Masbate	Competitive Bidding	5/8/2017	5/31/2017	6/23/2017	7/7/2017	PPA Corporate Funds	4.867			-Passenger Shed, Covered Walkway & CHB Fence	3rd Qtr. CY 2017	4th Qtr. CY 2017
67	Balanacan Port, Mogpog, Marinduque	PMO - MarQuez	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	1.321			-Proposed Desalination Plant System	2nd Qtr. CY 2017	3rd Qtr. CY 2017
68	Port of San Jose, Province of Dinagat Island	PMO - Siargao	Competitive Bidding	5/8/2017	5/31/2017	6/23/2017	7/7/2017	PPA Corporate Funds	18.474			-Construction of Terminal Management Office Building	3rd Qtr. CY 2017	3rd Qtr. CY 2018
69	Sasa Wharf, Davao City	PMO - Davao	Competitive Bidding	5/8/2017	5/31/2017	6/23/2017	7/7/2017	PPA Corporate Funds	0.900			-Reconfiguration of Port Police Building Consistent With PPA PMO-Davao Port Security Plan	3rd Qtr. CY 2017	4th Qtr. CY 2017
70	Port of Tubod, Lanao del Norte	PMO - Lanao del Norte/Iligan	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	11.383			-Improvement of Terminal Management Office and Passenger Terminal Building	2nd Qtr. CY 2017	4th Qtr. CY 2017
71	Port of Iligan	PMO - Lanao del Norte/Iligan	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	35.781			-Construction of Back-up Area Between RoRo 2 & 3	2nd Qtr. CY 2017	1st Qtr. CY 2018
72	Port of Siargao	PMO - Siargao	Competitive Bidding	5/15/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	18.000			-Construction of 2-storey Port Police Building	3rd Qtr. CY 2017	3rd Qtr. CY 2018


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project Implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
73	Lipata Port, Surigao del Norte	PMO - Surigao	Competitive Bidding	5/15/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	2.332			Construction of Ticketing Office and Passenger Covered Walkway	3rd Qtr. CY 2017	4th Qtr. CY 2017
74	Puerto Princesa Port, Palawan	PMO- Palawan	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	14.189			- Installation of Solar Power Port Lighting System	2nd Qtr. CY 2017	4th Qtr. CY 2017
75	Puerto Princesa Port, Palawan	PMO- Palawan	Competitive Bidding	5/15/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	3.252			Construction of Steel Matting Fence and Gates -AI newly constructed back-up area will separate the working/operational area along berth.	3rd Qtr. CY 2017	4th Qtr. CY 2017
76	Culion Port, Palawan	PMO- Palawan	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	6.000			Construction of Warehouse -Construction of Cargo/Transit Shed and Demolition of Existing Salakot Building (Partly Warehouse) 12x20m	2nd Qtr. CY 2017	3rd Qtr. CY 2017
77	Dapitan Port, Zamboanga del Norte	PMO- Zamboanga del Norte	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	35.000			Wharf Extension and RC Landing and Roro Ramp	2nd Qtr. CY 2017	4th Qtr. CY 2017
78	Lamao Port, Liloy, Zamboanga del Norte	PMO- Zamboanga del Norte	Competitive Bidding	5/15/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	35.000			Proposed Extension of RC Wharf	3rd Qtr. CY 2017	1st Qtr. CY 2018
79	North Harbor, Manila	PMO- NCR North	Competitive Bidding	8/4/2017	8/31/2017	9/20/2017	10/4/2017	PPA Corporate Funds	35.000			Proposed PMO-NCR North Administration Annex Building (1,154.94 sq.m.)	4th Qtr. CY 2017	4th Qtr. CY 2018
80	TMO-Pasig, South Harbor, Port Area, Manila	PMO- NCR-South	Competitive Bidding	5/15/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	11.447			Construction of Two-storey Passenger Terminal Building	3rd Qtr. CY 2017	4th Qtr. CY 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks (Brief description of Program/Project)	Project Implementation Schedule	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		Start	Finish
				81	TMO-Pasig South Harbor Port Area Manila	PMO-NCR-South	Competitive Bidding		5/17/2017	6/7/2017	6/30/2017		7/14/2017	PPA Corporate Funds
82	13th St., South Harbor, Manila	PMO-NCR-South	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	14.000			Construction of PPATL Workshop	2nd Qtr. CY 2017	4th Qtr. CY 2017
83	Lucena Port. Brgy. Talao-talao, Lucena City	PMO-Marinduque/Quezon	Competitive Bidding	5/17/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	20.000			Construction of Weigh-Bridge Lay-By Area, Perimeter Fence and Raised Center Island -Lay-by Area (787.50 sq m.) -Fence (685 m), lamp post (73 sets) -Raised center island (567 m)	3rd Qtr. CY 2017	2nd Qtr. CY 2018
84	Lucena Port. Brgy. Talao-talao, Lucena City	PMO-Marinduque/Quezon	Competitive Bidding	3/6/2017	3/28/2017	4/21/2017	5/10/2017	PPA Corporate Funds	0.950			Construction of Generator Set Power House (6x5m)	2nd Qtr. CY 2017	2nd Qtr. CY 2017
85	Iligan Port, Lanao del Norte	PMO-Marinduque/Quezon	Competitive Bidding					PPA Corporate Funds	25.000			Installation of Additional Shorepower	3rd Qtr. CY 2017	4th Qtr. CY 2017
86	Iligan Port, Lanao del Norte	PMO - Lanao del Norte/Iligan	Competitive Bidding	5/17/2017	6/7/2017	6/30/2017	7/14/2017	PPA Corporate Funds	35.000			Installation of additional water reservoir at Irestle 2	3rd Qtr. CY 2017	4th Qtr. CY 2017

Submitted By:

Recommending Approval:

Approved:


LOLITA D. SOLIS
 Head, BAC Secretariat


CONSTANTE T. FARIÑAS, JR.
 AGM for Engineering


JAY DANIEL R. SANTIAGO
 General Manager