



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1st DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Patin-ay, Prosperidad, Agusan del Sur

DPWH-AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018
 As of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description Program/Project
				Posting / Advertisement of IB/RFQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
300104205356000	Contract ID No. 18NB0013, CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (Municipal Gym), San Luis, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	7-Feb-18	27-Feb-18	GOP	4,950,000.00	-	4,950,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205360000	Contract ID No. 18NB0014, CONSTRUCTION OF EVACUATION CENTER, Aurora, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	31-Jan-18	20-Feb-18	GOP	2,970,000.00	-	2,970,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205362000	Contract ID No. 18NB0015, CONSTRUCTION OF EVACUATION CENTER, Poblacion, Esperanza, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	7-Feb-18	27-Feb-18	GOP	3,960,000.00	-	3,960,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205363000	Contract ID No. 18NB0016, CONSTRUCTION OF MULTI-PURPOSE BUILDING (Men's Quarter), PNP Head Quarters, Patin-ay, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	24-Jan-18	23-Feb-18	12-Mar-18	GOP	4,950,000.00	-	4,950,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205367000	Contract ID No. 18NB0017, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, Fili, Bayugan City, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	24-Jan-18	23-Feb-18	12-Mar-18	GOP	2,970,000.00	-	2,970,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205369000	Contract ID No. 18NB0018, REHABILITATION OF FARMER'S TRAINING CENTER, Labnig, Talacogon, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	7-Feb-18	27-Feb-18	GOP	1,980,000.00	-	1,980,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205370000	Contract ID No. 18NB0019, REHABILITATION OF MULTI-PURPOSE BUILDING, Bayugan Comprehensive National High School, Bayugan City, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	23-Feb-18	12-Mar-18	28-Mar-18	GOP	3,465,000.00	-	3,465,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205371000	Contract ID No. 18NB0020, REHABILITATION OF MULTI-PURPOSE BUILDING, DPWH 1ST DEO, PATIN-AY, PROSPERIDAD, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	31-Jan-18	20-Feb-18	GOP	500,000.00	-	500,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205372000	Contract ID No. 18NB0021, REHABILITATION OF MULTI-PURPOSE BUILDING, Out Patient Drop-in Center (ODIC), Patin-ay, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	7-Feb-18	27-Feb-18	GOP	500,000.00	-	500,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205358000	Contract ID No. 18NB0022, CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING, PNU, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	24-Jan-18	23-Feb-18	12-Mar-18	GOP	1,485,000.00	-	1,485,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205359000	Contract ID No. 18NB0023, CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING, Sta. Irene, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	7-Feb-18	27-Feb-18	GOP	2,970,000.00	-	2,970,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300104205373000	Contract ID No. 18NB0024, REHABILITATION OF MULTI-PURPOSE BUILDING, Zillovia, Talacogon, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	24-Jan-18	23-Feb-18	12-Mar-18	GOP	1,485,000.00	-	1,485,000.00	Reinforced concrete, Metal Structure, Roofing, Painting
300121200255000	Contract ID No. 18NB0025, Construction of Water System Level 2, Magsaysay, Sibagat, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	2-May-18	22-May-18	6-Jun-18	GOP	4,950,000.00	-	4,950,000.00	Excavation, Embankment, Pipes, Couplings, RSB, Structural Concrete
300121200256000	Contract ID No. 18NB0026, Expansion of Water System (Noli to Mabuhay), Bayugan City, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	24-Jan-18	23-Feb-18	12-Mar-18	GOP	4,950,000.00	-	4,950,000.00	Excavation, Embankment, Pipes, Couplings, RSB, Structural Concrete



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1st DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Patin-ay, Prosperidad, Agusan del Sur

DPWH-AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018
 As of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description Program/Project
				Posting / Advertisement of IB/RFQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
300117202219000	Contract ID No. 18NB0027, Construction of Road Network, Bayugan City Senior High School, Bayugan City, Agusan del Sur	Construction Section	Public Bidding	08-Dec-17 to 14-Dec-17	24-Jan-18	23-Feb-18	12-Mar-18	GOP	4,950,000.00	-	4,950,000.00	Excavation, Embankment, Subbase Course, PCCP, Structural Concrete, RSB, Riprap
300104205361000	Contract ID No. 18NB0028, CONSTRUCTION OF EVACUATION CENTER, La Caridad, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	23-Feb-18	12-Mar-18	28-Mar-18	GOP	9,850,000.00	-	9,850,000.00	Reinforced concrete, Metal Structure, Roofing, Painting (elevated)
320101102450000	Contract ID No. 18NB0029, Construction of Andanan River Bank Protection along Daang Maharlika (Agusan-Davao Section), Downstream, Bayugan, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	8-Feb-18	10-Mar-18	23-Mar-18	GOP	19,587,260.00	-	19,587,260.00	Excavation, Embankment, Steel Sheet Piles, RSB, Structural Concrete, Channel Excavation
320102100581000	Contract ID No. 18NB0030, Construction of Flood Control Structures along Agusan River, Labnig, Talacogon, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	24-Jan-18	23-Feb-18	12-Mar-18	GOP	29,400,000.00	-	29,400,000.00	Clearing & Grubbing (with Stripping), Individual Removal of Trees (150-300 mm. dia.), Excavation, Embankment, Steel H-Piles, Steel Sheet Piles, RSB, Structural Concrete
310108100173000	Contract ID No. 18NB0031, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Butuan-City-Talacogon-Loreto-Veruela-Sta. Josefa Road, Talacogon, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	8-Feb-18	17-Apr-18	2-May-18	GOP	19,600,000.00	-	19,600,000.00	Excavation, Embankment, Subbase Course, PCCP, Steel Sheet Piles, RSB, Structural Concrete
320101102455000	Contract ID No. 18NB0032, Construction of Flood Control Dike of Sibagat River, Agusan del Sur, Sibagat, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	8-Feb-18	10-Mar-18	23-Mar-18	GOP	19,600,000.00	-	19,600,000.00	Clearing & Grubbing (with Stripping), Individual Removal of Trees (150-300 mm. dia.), Excavation, Embankment, Steel Sheet Piles, RSB, Structural Concrete
320101102458000	Contract ID No. 18NB0033, Rechanneling of Afa River (Downstream), Sibagat, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	20-Mar-18	28-Mar-18	16-Apr-18	GOP	16,078,860.00	-	16,078,860.00	Clearing and Grubbing, Individual Removal of Trees (150-300 mm. dia.), Subbase Course, Channel Excavation, Embankment
310305100539000	Contract ID No. 18NB0034, Widening of Bridge – Awa Br.(B00909MN) along Daang Maharlika (Agusan-Davao Sect), Brgy. Awa, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	29-Jun-18	31-Jul-18	15-Aug-18	GOP	41,160,000.00	-	41,160,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Structural Concrete, Painting, Carbon Fiber, Pile Driving, Guardrail; under Multi-Year Obligational Allotment (MYOA)
310305100542000	Contract ID No. 18NB0035, Widening of bridge – Sinadajap Bridge (B00902MN) along Daang Maharlika (Agusan-Davao Road), Brgy. Fili, Bayugan City, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	29-Jun-18	26-Jul-18	9-Aug-18	GOP	48,020,000.00	-	48,020,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Structural Concrete, Painting, Carbon Fiber, Pile Driving, Guardrail; under Multi-Year Obligational Allotment (MYOA)
310108100035000	Contract ID No. 18NB0036, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	23-Feb-18	17-Apr-18	2-May-18	GOP	32,810,000.00	-	32,810,000.00	Excavation, Embankment, Subbase Course, PCCP, Steel Sheet Piles, RSB, Structural Concrete, Guardrails, Thermoplastic Paint



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1st DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Patin-ay, Prosperidad, Agusan del Sur

DPWH-AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018
 As of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description Program/Project
				Posting / Advertisement of IB/RFQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
310204100381000	Contract ID No. 18NB0037, Construction of Bypass/Diversion Roads along Daang Maharlika (Alternate Route) NRJ-Mayor Democrito D. Plaza II Avenue-Las Nieves-Sibagat, (Sibagat Section), Agusan del Sur, Sibagat, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	5-Apr-18	26-Apr-18	10-May-18	GOP	14,985,664.05	-	14,985,664.05	Clearing & Grubbing (with Stripping), Individual Removal of Trees (150-300 mm. dia.), Roadway Excavation, Embankment, Graveling, PCCP
310204100382000	Contract ID No. 18NB0038, Construction of Bypass/Diversion Roads along Talacogon Bypass Road, Agusan del Sur, Talacogon, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	8-Feb-18	26-Apr-18	10-May-18	GOP	24,764,626.87	-	24,764,626.87	Excavation, Embankment, Subbase Course, PCCP, Thermoplastic Paint, RCPC, & Riprap
310305100541000	Contract ID No. 18NB0039, Widening of Bridge – Maytibog Br. (B00905MN) along Daang Maharlika (Agusan-Davao Sect.), Bayugan, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	29-Jun-18	24-Jul-18	8-Aug-18	GOP	26,460,000.00	-	26,460,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Structural Concrete, Painting, Carbon Fiber, Pile Driving, Guardrail; under Multi-Year Obligational Allotment (MYOA)
310305100543000	Contract ID No. 18NB0040, Widening of Bridge – Ubaan Br. (B01796MN) along Butuan-City-Talacogon-Loreto-Veruela-Sta. Josefa Road, San Luis, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	9-Feb-18	12-Mar-18	28-Mar-18	GOP	9,800,000.00	-	9,800,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Structural Concrete, Painting, Pile Driving, Guardrail
310305100538000	Contract ID No. 18NB0041, Widening of Bridge – Agiabao Br. (B01797MN) along Butuan-City-Talacogon-Loreto-Veruela-Sta. Josefa Road (Phase II), San Luis, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	9-Feb-18	12-Mar-18	28-Mar-18	GOP	6,860,000.00	-	6,860,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Structural Concrete, Painting, Pile Driving, Guardrail
310306100014000	Contract ID No. 18NB0042, Construction of new Permanent Bridge – Lucena Br. I, along NRJ Bahbah-Talacogon Road, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	29-Jun-18	23-Jul-18	7-Aug-18	GOP	78,400,000.00	-	53,900,000.00	Excavation, Embankment, RC Piles, RSB, Structural Concrete, Railings, Guardrail, PCCP, Painting; under Multi-Year Obligational Allotment (MYOA)
320101102451000	Contract ID No. 18NB0043, Construction of Bayugan River Bank Protection including River Training along NRJ Bayugan-Esperanza Road Phase II, Bayugan City, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	24-Jan-18	23-Feb-18	12-Mar-18	GOP	19,600,000.00	-	19,600,000.00	Excavation, Embankment, Gablons, Filter Cloth
320101102452000	Contract ID No. 18NB0044, Construction of Concrete Dike along Poblacion-Magtuyon-Talacogon (Phase II), Poblacion, San Luis, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	24-Jan-18	23-Feb-18	12-Mar-18	GOP	22,540,000.00	-	22,540,000.00	Clearing & Grubbing (with Stripping), Individual Removal of Trees (150-300 mm. dia.), Excavation, Embankment, H-Piles, Steel Sheet Piles, RSB, Structural Concrete
320101102457000	Contract ID No. 18NB0045, Construction/Rehabilitation of Sinadyap River Bank Protection including River Training along Agusan-Davao Road, Fili, Bayugan City, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	2-Mar-18	28-Mar-18	16-Apr-18	GOP	9,800,000.00	-	9,800,000.00	Clearing and Grubbing, Individual Removal of Trees (150-300 mm. dia.), Excavation, Embankment, Gabions, Painting, Guardrails
320101102459000	Contract ID No. 18NB0046, Rechanneling of Afa River (Upstream), Sibagat, Agusan del Sur	Construction Section	Public Bidding	24-Dec-17 to 30-Dec-17	20-Mar-18	28-Mar-18	16-Apr-18	GOP	19,600,000.00	-	19,600,000.00	Clearing and Grubbing, Individual Removal of Trees (150-300 mm. dia.), Subbase Course, Channel Excavation, Embankment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Patin-ay, Prosperidad, Agusan del Sur

DPWH-AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018
As of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description Program/Project
				Posting / Advertisement of IB/RFQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
310303100370000	Contract ID No. 18NB0057, Retrofitting/Strengthening of Permanent Bridge – Bayugan Br 1 (B00904MN) along Daang Maharlika (Agusan-Davao Section), Brgy. Hamogaway, Bayugan City, Agusan del Sur	Construction Section	Public Bidding	15-Feb-18 to 21-Feb-18	20-Mar-18	28-Mar-18	16-Apr-18	GOP	11,760,000.00	-	11,760,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Grouted Riprap, Painting, Carbon Fiber
310303100371000	Contract ID No. 18NB0058, Retrofitting/Strengthening of Permanent Bridge – Cagbas Br. (B00938MN) along NRJ Bayugan – Esperanza Road, Brgy. Cagbas, Bayugan City, Agusan del Sur	Construction Section	Public Bidding	15-Feb-18 to 21-Feb-18	6-Mar-18	28-Mar-18	16-Apr-18	GOP	5,880,000.00	-	5,880,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Grouted Riprap, Painting, Carbon Fiber
310303100372000	Contract ID No. 18NB0059, Retrofitting/Strengthening of Permanent Bridge – Salvacion Br. (B00939MN) along NRJ Bayugan – Esperanza Road, Brgy. Salvacion, Bayugan City, Agusan del Sur	Construction Section	Public Bidding	15-Feb-18 to 21-Feb-18	6-Mar-18	28-Mar-18	16-Apr-18	GOP	7,840,000.00	-	7,840,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Grouted Riprap, Painting, Carbon Fiber
310302100090000	Contract ID No. 18NB0060, Replacement of Permanent Weak Bridge – Labnig Br. (B00797MN) along NRJ Bahbah-Talacogon Road, Talacogon, Agusan del Sur	Construction Section	Public Bidding	02-Mar-18 to 08-Mar-18	29-Jun-18	31-Jul-18	15-Aug-18	GOP	42,140,000.00	-	22,540,000.00	Excavation, Embankment, Structural Concrete, Concrete furnish and driving; under Multi-Year Obligational Allotment (MYOA)
310305100540000	Contract ID No. 18NB0061, Widening of Permanent Bridge – Bayugan Relief Br. (B00903MN) along Daang Maharlika (Agusan – Davao Section), Bayugan, Agusan del Sur	Construction Section	Public Bidding	02-Mar-18 to 08-Mar-18	29-Jun-18	23-Jul-18	7-Aug-18	GOP	19,600,000.00	-	9,800,000.00	Removal of Actual Structures/Obstruction, Excavation, Embankment, Sub-base Course, PCCP, RSB, Structural Concrete, Reinforced Concrete Deck Girder; under Multi-Year Obligational Allotment (MYOA)
320101102456000	Contract ID No. 18NB0062, Construction of Hamogaway Flood Control Structure including River Training (Downstream) along Daang Maharlika (Agusan-Davao Section), Bayugan, Agusan del Sur	Construction Section	Public Bidding	02-Mar-18 to 08-Mar-18	21-Mar-18	26-Apr-18	10-May-18	GOP	9,800,000.00	-	9,800,000.00	Clearing & Grubbing (with Stripping), Individual Removal of Trees (150-300 mm. dia.), Excavation, Embankment, Gablons, Filter Cloth
320101102462000	Contract ID No. 18NB0063, Rehabilitation/Reconstruction/Restoration of Crossing Luna Flood Control (Phase II) along Bayugan-Esperanza Road, Esperanza, Agusan del Sur	Construction Section	Public Bidding	02-Mar-18 to 08-Mar-18	21-Mar-18	28-Mar-18	16-Apr-18	GOP	9,800,000.00	-	9,800,000.00	Removal of Actual Structures/Obstruction, Excavation, Embankment, Steel Sheet Piles, RSB, Structural Concrete
320101102453000	Contract ID No. 18NB0064, Construction of Dike with Concrete Revetment of Wawa River, Sibagat, Agusan del Sur	Construction Section	Public Bidding	02-Mar-18 to 08-Mar-18	21-Mar-18	17-Apr-18	2-May-18	GOP	19,600,000.00	-	19,600,000.00	Clearing and Grubbing, Individual Removal of Trees (150-300 mm. dia.), Excavation, Embankment, Steel Sheet Piles, RSB, Structural Concrete
320101102454000	Contract ID No. 18NB0065, Construction of Flood Control River Bank along Maug Bridge, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	02-Mar-18 to 08-Mar-18	21-Mar-18	28-Mar-18	16-Apr-18	GOP	10,780,000.00	-	10,780,000.00	Clearing & Grubbing (with Stripping), Individual Removal of Trees (150-300 mm. dia.), Excavation, Embankment, Steel Sheet Piles, RSB, Structural Concrete
300205100017000	Contract ID No. 18NB0066, CONSTRUCTION OF RAINWATER COLLECTION SYSTEM, under DPWH 1ST DEO, Agusan del Sur	Construction Section	Public Bidding	12-Apr-18 to 18-Apr-18	2-May-18	22-May-18	6-Jun-18	GOP	3,281,000.00	-	3,281,000.00	Installation of 34 – Stainless Steel Tank (2,000 liters capacity)



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1st DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Patin-ay, Prosperidad, Agusan del Sur

DPWH-AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018
 As of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description Program/Project
				Posting / Advertisement of IB/RFQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
200000100017000	Contract ID No. 18NB0067, (71x) Selected Replacement of Concrete Pavement along Agusan-Davao Road (Prosperidad-Patin-ay Section); K126S+72S R/S – K1278+800.00 L/S w/exceptions, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	12-Apr-18 to 18-Apr-18	2-May-18	22-May-18	6-Jun-18	GOP	3,700,000.00	3,700,000.00	-	Replacement of Concrete Pavement, Removal of Existing PCCP 0.23 thk., PCC Pavement (230mm. thk.), Aggregate Sub-base Course
200000100017000	Contract ID No. 18NB0068, (71x) Selected Replacement of Concrete Pavement along AgusanDavao Road NRJ Bahbah-Talacogon Rd. (Prosperidad to Del Monte Section); K1298+900 L/S – K1312+700 L/S w/exceptions, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	12-Apr-18 to 18-Apr-18	2-May-18	22-May-18	6-Jun-18	GOP	4,000,000.00	4,000,000.00	-	Replacement of Concrete Pavement, Removal of Existing PCCP 0.23 thk., PCC Pavement (230mm. thk.), Aggregate Sub-base Course
200000100017000	Contract Reference No. 2018-03-0001, (41x) Procurement/Supply of Asphalt Materials for use in Resealing Bituminous/Concrete Pavement, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	11-May-18 to 17-May-18	30-May-18	11-Jun-18	24-Jun-18	GOP	1,550,000.00	1,550,000.00	-	Procurement/Supply of Asphalt Materials
200000100017000	Contract Reference No. 2018-03-0002, Procurement of Reflective Paints for Repainting of Guardrails and other Roadside Structure, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	11-May-18 to 17-May-18	30-May-18	11-Jun-18	24-Jun-18	GOP	2,247,245.00	2,247,245.00	-	Procurement of Reflective Paints
200000100017000	Contract Reference No. 2018-03-0003, Procurement of Steel Paints (International Orange) for repainting of Steel Bridges and Road Signs, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	11-May-18 to 17-May-18	30-May-18	11-Jun-18	24-Jun-18	GOP	1,583,065.00	1,583,065.00	-	Procurement of Steel Paints (International Orange)
200000100017000	Contract Reference No. 2018-03-0004, Supply/Delivery of Aggregates for (61x) Resurfacing of Unpaved Roadway along Butuan City-Tal.-Ver.-Sta. Josefa Rd. (Newly Con.), under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	11-May-18 to 17-May-18	30-May-18	11-Jun-18	24-Jun-18	GOP	1,250,000.00	1,250,000.00	-	Supply/Delivery of Aggregates
200000100017000	Contract Reference No. 2018-03-0005, Supply/Delivery of Aggregates for (53x) Resurfacing of Unpaved Road Shoulder along Daang Maharlika Agusan-Davao (Bayugan to Patin-ay Sec.), under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	11-May-18 to 17-May-18	30-May-18	11-Jun-18	24-Jun-18	GOP	1,745,109.00	1,745,109.00	-	Supply/Delivery of Aggregates
200000100017000	Contract Reference No. 2018-03-0006, Supply/Delivery of Aggregates for (61x) Resurfacing of Unpaved along NRJ Bayugan-Calaitan-Tandag Road (Calaitan section), under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	11-May-18 to 17-May-18	30-May-18	11-Jun-18	24-Jun-18	GOP	1,250,000.00	1,250,000.00	-	Supply/Delivery of Aggregates
200000100017000	Contract Reference No. 2018-03-0007, Supply/Delivery of Aggregates for (61x) Resurfacing of Unpaved Roadway along NRJ Bayugan-Calaitan-Tandag Rd. (Berseba Sec.), under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	11-May-18 to 17-May-18	30-May-18	11-Jun-18	24-Jun-18	GOP	1,100,000.00	1,100,000.00	-	Supply/Delivery of Aggregates



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1ST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Patin-ay, Prosperidad, Agusan del Sur

DPWH-AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018
 As of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description Program/Project
				Posting / Advertisement of IB/RFQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
200000100017000	Contract Reference No. 2018-03-0008, Supply/Delivery of Aggregates for (61x) Resurfacing of Unpaved Roadway along Butuan City-Tal.-Ver.-Sta. Josefa Rd. (Zillovia-Tal. Sec.), under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	11-May-18 to 17-May-18	30-May-18	11-Jun-18	24-Jun-18	GOP	1,250,000.00	1,250,000.00	-	Supply/Delivery of Aggregates
310203201258000	Contract ID No. 18NB0069, Concreting/Improvement of Magtuyon-Junction Talacogon FMR, Brgy. Poblacion, San Luis, Agusan del Sur	Construction Section	Public Bidding	17-May-18 to 23-May-18	6-Jun-18	19-Jun-18	4-Jul-18	GOP	26,865,000.00	-	26,865,000.00	Removal of Structure, Excavation, Embankment, Sub-base Course, PCCP, RCPC, Riprap, Stone Masonry, Pavement Markings
300204100005000	Contract ID No. 18NB0070, Construction/Improvement of Access Road in support of Match Factory, Talacogon, Agusan del Sur	Construction Section	Public Bidding	17-May-18 to 23-May-18	6-Jun-18	19-Jun-18	4-Jul-18	GOP	28,950,000.00	-	28,950,000.00	Excavation, Embankment, Sub-base Course, PCCP, Riprap, Pavement Markings, Structural Concrete, RSB, & Guardrails
200000100020000	Contract ID No. 18NB0071, Repair/Maintenance of Damage Maygatasan Flood Control (Maygatasan Dike) Upstream, Brgy. Maygatasan, Bayugan, Agusan del Sur	Maintenance Section	Public Bidding	08-Jun-18 to 14-Jun-18	28-Jun-18	11-Jul-18	26-Jul-18	GOP	2,698,541.00	2,698,541.00	-	Clearing & Grubbing, Removal of trees, Excavation, Embankment, Sub-base Course, Gabions
200000100020000	Contract ID No. 18NB0072, Repair/Maintenance of Damage Kibao-an Flood Control (River/Dike), Brgy. Lucena, Prosperidad, Agusan del Sur	Maintenance Section	Public Bidding	08-Jun-18 to 14-Jun-18	28-Jun-18	11-Jul-18	26-Jul-18	GOP	2,323,441.00	2,323,441.00	-	Clearing & Grubbing, Excavation, Embankment, Sub-base Course, Gabions
200000100020000	Contract ID No. 18NB0073, Repair/Maintenance of Damage Anibongan Flood Control (Anibongan Dike), Brgy. Los Arcos, Prosperidad, Agusan del Sur	Maintenance Section	Public Bidding	08-Jun-18 to 14-Jun-18	28-Jun-18	11-Jul-18	26-Jul-18	GOP	3,210,919.00	3,210,919.00	-	Clearing & Grubbing, Excavation, Embankment, Sub-base Course, Rubble Concrete
200000100020000	Contract ID No. 18NB0074, Repair/Maintenance of Wawa Flood Control (Wawa River Dike), Brgy. San Vicente, Sibagat, Agusan del Sur	Maintenance Section	Public Bidding	08-Jun-18 to 14-Jun-18	28-Jun-18	11-Jul-18	26-Jul-18	GOP	4,293,791.00	4,293,791.00	-	Clearing & Grubbing, Removal of trees, Excavation, Embankment, Sub-base Course, Gabions
200000100017000	Contract ID No. 18GSNB0001, Supply and Delivery of Thermoplastic Powder for Pavement Markings (centerline and edgeline) along Daang Maharlika (Agusan-Davao Road) NRJ-Bahbah-Talacogon Road, Bayugan-Calaitan-Tandag Road, Butuan City-Talacogon-Veruela-Sta. Josefa Road, NRJ Awa-Azpetia-Lianga Road, NRJ Agusan-Malaybalay, NRJ Bayugan-Esperanza & Butuan City-Planing-Tandag Road, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	29-Jun-18 to 05-Jul-18	18-Jul-18	27-Jul-18	7-Aug-18	GOP	2,316,352.50	2,316,352.50	-	Supply and Delivery of Thermoplastic Powder
-	Contract ID No. 18NB0075, Construction of Classrooms (2-units 2sty 4cl-science lab. & ICT lab.) elev. 1.00m., Marcelina NHS, Bayugan, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	CANCELLED	-	-	GOP	23,897,640.38	-	23,897,640.38	Complete School Building; CANCELLED
-	Contract ID No. 18NB0076, Construction of Classrooms (3sty 15cl), Bayugan NCHS, Bayugan, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	CANCELLED	-	-	GOP	37,698,885.18	-	37,698,885.18	Complete School Building; CANCELLED



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1st DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Patin-ay, Prosperidad, Agusan del Sur

DPWH-AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018
 As of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description Program/Project
				Posting / Advertisement of IB/RFQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
300101200001	Contract ID No. 18NB0077, Construction of Classrooms (2sty 8cl) elev. 1.00m., Lapana ES, Marcelina, Bayugan, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	12-Dec-18	20-Dec-18	27-Dec-18	GOP	19,735,176.53		19,735,176.53	Complete School Building
300101200001	Contract ID No. 18NB0078, Construction of Classrooms (2sty 10cl), Bayugan CES, Bayugan, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	12-Dec-18	20-Dec-18	27-Dec-18	GOP	24,438,718.67		24,438,718.67	Complete School Building
300101200001	Contract ID No. 18NB0079, Construction of Classrooms (2sty 8cl), Bayugan CES, Bayugan, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	12-Dec-18	20-Dec-18	27-Dec-18	GOP	18,874,649.94		18,874,649.94	Complete School Building
-	Contract ID No. 18NB0080, Construction of Classrooms (2sty 6cl), Salvacion CES, Bayugan, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	CANCELLED	-	-	GOP	14,934,458.68		14,934,458.68	Complete School Building; CANCELLED
-	Contract ID No. 18NB0081, Construction of Classrooms (4sty 8cl, 2-science lab, 2-ICT lab), Catmonon NHS, Esperanza, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	CANCELLED	-	-	GOP	20,760,499.26		20,760,499.26	Complete School Building; CANCELLED
-	Contract ID No. 18NB0082, Construction of Classrooms (2-units 2sty 8cl, 2-science lab, 2-ICT lab, 3-regular workshop, 2cl), Duangan NHS, Esperanza, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	CANCELLED	-	-	GOP	40,381,312.16		40,381,312.16	Complete School Building; CANCELLED
300101200001	Contract ID No. 18NB0083, Construction of Classrooms (3sty 18cl, 1-science lab, 2-ICT lab, 6-regular workshop) elev. 2.00m., Pabin-ay NHS, Prosperidad, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	12-Dec-18	20-Dec-18	27-Dec-18	GOP	56,948,500.07		56,948,500.07	Complete School Building
300101200001	Contract ID No. 18NB0084, Construction of Classrooms (2-units 2sty 4cl, 2-science lab, 2-ICT lab) elev. 0.50m., Afga NHS, Sibagat, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	12-Dec-18	20-Dec-18	27-Dec-18	GOP	21,861,524.22		21,861,524.22	Complete School Building
-	Contract ID No. 18NB0085, Construction of Classrooms (2sty 8cl, 2-science lab., 2- ICT lab.), Buena Gracia CES, Talacogon, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	CANCELLED	-	-	GOP	20,224,872.33		20,224,872.33	Complete School Building; CANCELLED
-	Contract ID No. 18NB0086, Construction of Classrooms (2sty 12cl, 6-regular workshop) elev. 1.00m., Del Monte NHS, Talacogon, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	CANCELLED	-	-	GOP	27,403,889.01		27,403,889.01	Complete School Building; CANCELLED
300101200001	Contract ID No. 18NB0087, Construction of Classrooms (2sty 8cl, 2-science lab., 2-ICT lab) elev. 1.00m., Del Monte NHS, Talacogon, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	12-Dec-18	20-Dec-18	27-Dec-18	GOP	20,224,872.33		20,224,872.33	Complete School Building
300101200001	Contract ID No. 18NB0088, Construction of Classrooms (2sty 8cl, 2-science lab., 2-ICT lab) elev. 1.00m., Zillovia NHS, Talacogon, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	12-Dec-18	20-Dec-18	27-Dec-18	GOP	20,180,517.90		20,180,517.90	Complete School Building
-	Contract ID No. 18NB0089, Construction of Classrooms (2sty 4cl, 2-regular workshop) elev. 1.00m., Zillovia NHS, Talacogon, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	CANCELLED	-	-	GOP	11,465,939.69		11,465,939.69	Complete School Building; CANCELLED



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1ST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Patin-ay, Prosperidad, Agusan del Sur

DPWH-AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018
 As of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description Program/Project
				Posting / Advertisement of IB/RFQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
300101200001	Contract ID No. 18NB0090, Construction of Classrooms (2-units 2sty 4cl, 2-science lab., 2-ICT lab.) still type elev. 3.00m., Talacogon NHS, Talacogon, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	12-Dec-18	20-Dec-18	27-Dec-18	GOP	29,774,761.81		29,774,761.81	Complete School Building
300101200001	Contract ID No. 18NB0091, Construction of Classrooms (3sty 12cl, 6-regular workshop) still type elev. 3.00m., Talacogon NHS, Talacogon, Agusan del Sur	Construction Section	Public Bidding	13-Jul-18 to 19-Jul-18	12-Dec-18	20-Dec-18	27-Dec-18	GOP	37,466,052.10		37,466,052.10	Complete School Building
200000100019000	Contract ID No. 18NB0092 (clustered), Repair/Maintenance of DILG Building PNP-Provl. Office Building-(Operation Branch) and Chapel Building, Patin-ay, Prosperidad, Agusan del Sur	Maintenance Section	Public Bidding	28-Jul-18 to 03-Aug-18	21-Aug-18	6-Sep-18	19-Sep-18	GOP	1,500,000.00	1,500,000.00	-	Electrical works, Ceiling works(portion), Painting (partial), Repair of Roofing, Portion of Truss
200000100019000	Contract ID No. 18NB0093, Repair/Maintenance of DILG Building Chapel Building, Patin-ay, Agusan del Sur	Maintenance Section	Public Bidding	28-Jul-18 to 03-Aug-18	-	-	-	GOP	-	-	-	clustered into Contract ID No. 18NB0092
200000100019000	Contract ID No. 18NB0094, Repair/Maintenance of DPWH Building BAC/Conference Building, Patin-ay, Prosperidad, Agusan del Sur	Maintenance Section	Public Bidding	28-Jul-18 to 03-Aug-18	21-Aug-18	31-Aug-18	13-Sep-18	GOP	2,000,000.00	2,000,000.00	-	Reinforce concrete, Roofing works
200000100019000	Contract ID No. 18NB0095, Repair/Maintenance of DILG Building Covered Court, Patin-ay, Prosperidad, Agusan del Sur	Maintenance Section	Public Bidding	28-Jul-18 to 03-Aug-18	21-Aug-18	6-Sep-18	19-Sep-18	GOP	1,000,000.00	1,000,000.00	-	Repair of roofing, walling, doors & windows, Electrical, painting
200000100019000	Contract ID No. 18NB0096, Repair/Maintenance of DPWH Building Multi-Purpose-Covered Court Building, Patin-ay, Prosperidad, Agusan del Sur	Maintenance Section	Public Bidding	28-Jul-18 to 03-Aug-18	21-Aug-18	17-Sep-18	2-Oct-18	GOP	1,500,000.00	1,500,000.00	-	Reinf. concrete, masonry works, Carpentry, Electrical (partial)
200000100019000	Contract ID No. 18NB0097, Repair/Maintenance of DPWH Building Guardhouse 1/ Chapel Building, Patin-ay, Prosperidad, Agusan del Sur	Maintenance Section	Public Bidding	28-Jul-18 to 03-Aug-18	21-Aug-18	17-Sep-18	2-Oct-18	GOP	800,000.00	800,000.00	-	Reinf. concrete, masonry, Roofing works, Electrical, Tile works, & Painting
200000100019000	Contract ID No. 18NB0098, Repair/Maintenance of DILG Building Highway Patrol Group Office, Patin-ay, Prosperidad, Agusan del Sur	Maintenance Section	Public Bidding	28-Jul-18 to 03-Aug-18	21-Aug-18	6-Sep-18	19-Sep-18	GOP	1,500,000.00	1,500,000.00	-	Reinf. concrete, masonry, Roofing works, Electrical, Painting
200000100017000	Contract ID No. 18GSNB0002, Procurement of Reflective Paints for Repainting of Guardrails and other Roadside Structures, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	04-Aug-18 to 10-Aug-18	28-Aug-18	6-Sep-18	21-Sep-18	GOP	1,400,000.80	1,400,000.80	-	Supply and Delivery of Reflective Paints
-	Contract ID No. 18NB0099, (66x) Selected Replacement of Concrete Pavement along Agusan-Davao Road (Bayugan to Prosperidad Section) K1279+400-K1302+900 w/exceptions, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	30-Aug-18 to 05-Sep-18	19-Sep-18	-	-	GOP	3,315,519.55	3,315,519.55	-	Replacement of Concrete Pavement, Removal of Existing PCCP 0.23 thk., PCC Pavement (230mm. thk.), Aggregate Sub-base Course; Failure of Bidding; Cancelled



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1st DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Patin-ay, Prosperidad, Agusan del Sur

DPWH-AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018
 As of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description Program/Project
				Posting / Advertisement of IB/RFQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
-	Contract ID No. 18NB0100, Selected Replacement of Concrete Pavement along NRJ Bahbah-Talacogon Road, NRJ Awa-Azpetia-Lianga Road, NRJ Bayugan-Calaitan-Tandag road, NRJ Bayugan-Esperanza road, Agusan-Malaybalay Road, and By Pass Road, K1305+533-K1319+007, K1291+900-K1297+240, K1269+450-K1273+600, K1271+200-K1274+220, K1287+180-K1294+ (-060), respectively, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	17-Oct-18 to 23-Oct-18	6-Nov-18	-	-	GOP	3,631,015.20	3,631,015.20	-	Replacement of Concrete Pavement (66bks); Failure of Bidding; Cancelled
-	Contract ID No. 18NB0101, Selected Replacement of Concrete Pavement along NRJ BahbahTalacogon Rd. and Butuan City-Talacogon-Loreto-Veruela Road, K1308+186-K1313+790, K1313+500-K1346+700, respectively, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	17-Oct-18 to 23-Oct-18	6-Nov-18	-	-	GOP	3,201,746.61	3,201,746.61	-	Replacement of Concrete Pavement (56bks); Failure of Bidding; Cancelled
-	Contract ID No. 18NB0102, (66) Replacement of Concrete Pavement along Agusan-Davao Road and NRJ Bahbah-Talacogon Road, K1228+900-K1296+700, K1303+898-K1320+286, respectively	Maintenance Section	Public Bidding	17-Oct-18 to 23-Oct-18	6-Nov-18	-	-	GOP	3,315,544.48	3,315,544.48	-	Replacement of Concrete Pavement (54bks); Failure of Bidding; Cancelled
300116200112	Contract ID No. 18GSNB0003, Procurement of Materials Testing Equipment/Apparatus for use in Quality Assurance Section, DPWH Agusan del Sur 1st District Engineering Office	Quality Assurance Section	Public Bidding	31-Oct-18 to 6-Nov-18	20-Nov-18	20-Dec-18	3-Jan-19	GOP	11,530,152.00	-	11,530,152.00	Supply and Delivery of Materials Testing Equipment/Apparatus
200000100017000	Contract ID No. 18NB0103, Application of Thermoplastic Pavement Markings (Centerline and Edgeline) along Daang Maharika (Agusan-Davao Road Section) on intermittent section, K1275+300-K1276+600 w/ exception-yellow, K1294+000-K1295+800 w/ exception-white, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Public Bidding	30-Nov-18 to 06-Dec-18	20-Dec-18	28-Dec-18	10-Jan-19	GOP	1,100,000.00	1,100,000.00	-	Application of Thermoplastic Pavement Markings
200000100041000	Contract ID No. 18GSNB0004, Procurement of Drone with Mapping Software for use in Planning & Design Section, DPWH-Agusan del Sur 1st District Engineering Office	Planning & Design Section	Public Bidding	05-Dec-18 to 11-Dec-18	26-Dec-18	28-Dec-18	8-Jan-19	GOP	2,000,000.00	-	2,000,000.00	Supply and delivery of Drone with Mapping Software
200000100041000	Contract ID No. 18GSNB0005, Procurement of RTK System for use in Planning & Design Section, DPWH-Agusan del Sur 1st District Engineering Office	Planning & Design Section	Public Bidding	30-Nov-18 to 06-Dec-18	26-Dec-18	28-Dec-18	8-Jan-19	GOP	2,000,000.00	-	2,000,000.00	Supply and delivery of RTK System

PREPARED BY:

EDGARDO A. BUTIL
 Engineer III
 Head, BAC - Secretariat

RECOMMENDED BY:

MA. SUSAN M. QUISMUNDO
 Chief, Construction Section
 BAC Chairperson

APPROVED BY:

EMERITO CENTAL
 District Engineer