

(DPWH-Benguet 1st District Engineering Office) Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
A. INFRA PROJECTS												
18PE0001	Construction of Multi-Purpose Covered Court, Barangay Lubas, La Trinidad, Benguet	Construction Section	Competitive Bidding	3-Oct-17	23-Oct-17	5-Jan-18	15-Jan-18	GOP	5,000,000.00	-	5,000,000.00	For Awarding
18PE0002	Construction of Multi-Purpose Covered Court, Barangay Bahong, La Trinidad, Benguet	Construction Section	Competitive Bidding	3-Oct-17	23-Oct-17	5-Jan-18	15-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0003	Construction of Flood Mitigation Structure along Bued River Basin, Twin Peaks Section, Tuba, Benguet	Construction Section	Competitive Bidding	6-Oct-17	26-Oct-17	5-Jan-18	15-Jan-18	GOP	10,000,000.00	-	10,000,000.00	For Awarding
18PE0004	Improvement of Sitio Bayabas, Pico Road, Sta. 0+000 - Sta. 1+000, Barangay Pico, La Trinidad, Benguet	Construction Section	Competitive Bidding	6-Oct-17	26-Oct-17	5-Jan-18	15-Jan-18	GOP	3,000,000.00	-	3,000,000.00	For Awarding
18PE0005	Improvement of Nobo Farm to Market Road, Sta. 2+200 - Sta. 4+000(v.s) and Sta. 0+000 - Sta. 0+230, Nawal, Bokod, Benguet	Construction Section	Competitive Bidding	6-Oct-17	26-Oct-17	5-Jan-18	15-Jan-18	GOP	5,000,000.00	-	5,000,000.00	For Awarding
18PE0006	Improvement of Lubas FMR, Sta. 0+000 - Sta. 4+500 (v.s.), Ansagan, Tuba, Benguet	Construction Section	Competitive Bidding	6-Oct-17	26-Oct-17	5-Jan-18	15-Jan-18	GOP	5,000,000.00	-	5,000,000.00	For Awarding
18PE0007	Construction of Slope Protection Structure - BENGUET-NUEVA VIZCAYA ROAD, K0271+780 - K0271+824, Itogon, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	100,000,000.00	-	100,000,000.00	For Awarding
18PE0008	Preventive Maintenance of Road: Concrete Reblocking - BENGUET-NUEVA VIZCAYA ROAD, K0260+423-K0260+459, K0267+200-K0267+245, K0270+960-K0270+996, Itogon, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0009	Rehabilitation of Paved Road - BENGUET-NUEVA VIZCAYA ROAD, K0286+430-K0286+592, Bokod, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	5,000,000.00	-	5,000,000.00	For Awarding
18PE0010	Off-Carriageway Improvement: Shoulder Paving / Construction - BENGUET-NUEVA VIZCAYA ROAD, K0304+000 - K0307+000, Bokod, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	18,361,000.00	-	18,361,000.00	For Awarding
18PE0011	Rehabilitation of Paved Road - GUREL-BOKOD-KABAYAN-BUGUIAS-ABATAN ROAD, K0302+968-K0303+600, K0303+900-K0304+024, Bokod, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	24,407,000.00	-	24,407,000.00	For Awarding
18PE0012	Construction of Tacdian E/S Shilan, La Trinidad, Benguet Multi-Purpose Building (Gym), Shilan, La Trinidad, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	3,000,000.00	-	3,000,000.00	For Awarding
18PE0013	Completion of San Pascual, Tuba, Benguet Multi-Purpose Building (Gym), Phase 2, San Pascual, Tuba, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0014	Completion of Nangalisan, Tuba, Benguet Multi-Purpose Building (Gym), Phase 2, Nangalisan, Tuba, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0015	Rehabilitation/ Major Repair of Bridge - Adunot Br. (B02368LZ) along Benguet-Nueva Vizcaya Road, K0275+536, Bokod, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	1,200,000.00	-	1,200,000.00	For Awarding
18PE0016	Rehabilitation/ Major Repair of Bridge - Pachel Br. (B02662LZ) along Gurel-Bokod-Kabayon-Buguias-Abatan Road, K0324+336, Kabayan, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0017	Rehabilitation/ Major Repair of Bridge - Pito Br. (B00908LZ) along Benguet-Nueva Vizcaya Road, K0316+094, Bokod, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	1,000,000.00	-	1,000,000.00	For Awarding



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
18PE0018	Improvement of Adaaay NHS Road, Sta. 0+000 - Sta. 0+800 (v.s.), Adaaay, Kabayan, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0019	Rehabilitation/ Major Repair of Bridge - New Badlwan Br. (B01359LZ) along Marcos Highway, K0276+8B5, Tuba, Benguet	Construction Section	Competitive Bidding	10-Oct-17	30-Oct-17	5-Jan-18	15-Jan-18	GOP	6,500,000.00	-	6,500,000.00	For Awarding
18PE0020	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Bauang River Basin Sabdang Section, Sta. 036+280 - Sta. 036+680, Sablan, Benguet	Construction Section	Competitive Bidding	25-Oct-17	16-Nov-17	5-Jan-18	15-Jan-18	GOP	15,000,000.00	-	15,000,000.00	For Awarding
18PE0021	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Agno River Basin Pangtal - Cotcot Section, Kabayan, Benguet	Construction Section	Competitive Bidding	25-Oct-17	16-Nov-17	5-Jan-18	15-Jan-18	GOP	10,000,000.00	-	10,000,000.00	For Awarding
18PE0022	Rehabilitation / Major Repair of Bridge - Dungon Br. (B02190LZ) along Kennon-Agat Road, K0217+680, Tuba, Benguet	Construction Section	Competitive Bidding	27-Oct-17	16-Nov-17	5-Jan-18	15-Jan-18	GOP	1,000,000.00	-	1,000,000.00	For Awarding
18PE0023	Rehabilitation / Major Repair of Bridge - Picao Br. (B02162LZ) along Baguio-Itoyon Road, K0262+812, Itoyon, Benguet	Construction Section	Competitive Bidding	27-Oct-17	16-Nov-17	5-Jan-18	15-Jan-18	GOP	1,000,000.00	-	1,000,000.00	For Awarding
18PE0024	Retrofitting / Strengthening of Bridge - Puguis Br. (B02189LZ) along Pico-Lamtang Road, K0255+832, La Trinidad, Benguet	Construction Section	Competitive Bidding	27-Oct-17	16-Nov-17	5-Jan-18	15-Jan-18	GOP	2,670,000.00	-	2,670,000.00	For Awarding
18PE0025	Improvement of Kinejang Barangay Road, Sta. 0+000 - Sta. 2+000 (v.s.), Adaaay, Kabayan, Benguet	Construction Section	Competitive Bidding	27-Oct-17	16-Nov-17	5-Jan-18	15-Jan-18	GOP	7,000,000.00	-	7,000,000.00	For Awarding
18PE0026	Rehabilitation of Paved Road - BAGUIO-ITOGON ROAD, K0267+546-K0268+055, Itoyon, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	6,800,000.00	-	6,800,000.00	For Awarding
18PE0027	Reconstruction from Paved to Concrete - PA Cadre Rd - (S00402LZ) Chainage 0 - Chainage 234, (S00405LZ) Chainage 0 - Chainage 465, La Trinidad, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	16,296,000.00	-	16,296,000.00	For Awarding
18PE0028	Construction of Concrete Road - Construction/ Improvement of Kaling Bridge-Lower Bashoy-Upper Babadak Road leading to Mount Pulag, Kabayan, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	25,000,000.00	-	25,000,000.00	For Awarding
18PE0029	Construction of Concrete Road - Baguio-Bontoc Road Jct. to Batan-Adaaay, Kabayan Road in support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	30,000,000.00	-	30,000,000.00	For Awarding
18PE0030	Construction of Concrete Road - Baguio-Bontoc Road Jct. to Guiweng-Nawal-Tickey-Daclan Road in support of Coffee, and Processed Food Meat Industries, Bokod, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	30,000,000.00	-	30,000,000.00	For Awarding
18PE0031	Construction of Concrete Road - Camp 3 Torre-Mangga-Belis-Pimungan-Angasan Proper Road in support of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	36,958,000.00	-	36,958,000.00	For Awarding
18PE0032	Off-Camrteageway Improvement: Shoulder Paving / Construction-BAGUIO-BAUANG ROAD, K0293+342-K0298+035, Sablan, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	40,000,000.00	-	40,000,000.00	For Awarding
18PE0033	Construction of Road Slope Protection Structure - Benguet-Nueva Vizcaya Road, K0254+(-034) - K0254+255, K0314+570 - K0314+680, La Trinidad and Bokod, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	50,000,000.00	-	50,000,000.00	For Awarding

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Acti				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
18PE0034	Construction of Road Slope Protection Structure - Gurel-Bokod-Kabayay-Bugulas-Abatan Rd - K0313+314 - K0313+388, K0314+103 - K0314+227, K0314+439 - K0314+496, K0314+520 - K0314+570, Bokod, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	50,000,000.00	-	50,000,000.00	For Awarding
18PE0035	Construction of Concrete Road - Ballay-Tablo-Tonoman-Bulalacao-Tawangan-Lusod Road leading to Bulalacao Lakes and Mt. Tabeo, Kabayan, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	58,485,000.00	-	58,485,000.00	For Awarding
18PE0036	Construction of Road Slope Protection Structure - Itogon-Daluprip-Sn Manuel Bdry Road, K0275+504 - K0275+852, Itogon, Benguet	Construction Section	Competitive Bidding	3-Nov-17	24-Nov-17	5-Jan-18	15-Jan-18	GOP	74,462,000.00	-	74,462,000.00	For Awarding
18PE0037	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Bued River Basin Camp 6 Section, Tuba, Benguet	Construction Section	Competitive Bidding	10-Nov-17	1-Dec-17	8-Jan-18	18-Jan-18	GOP	12,500,000.00	-	12,500,000.00	For Awarding
18PE0038	Rehabilitation / Major Repair of Bridge - Bolo Br. (B02658LZ) along Gurel-Bokod-Kabayay-Bugulas-Abatan Road, K0301+(-431), Bokod, Benguet	Construction Section	Competitive Bidding	10-Nov-17	1-Dec-17	8-Jan-18	18-Jan-18	GOP	6,500,000.00	-	6,500,000.00	For Awarding
18PE0039	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Agno River Basin Eddet - Adaoay Section, Sta. 018+820 - Sta. 019+011, Kabayan, Benguet	Construction Section	Competitive Bidding	10-Nov-17	1-Dec-17	8-Jan-18	18-Jan-18	GOP	10,000,000.00	-	10,000,000.00	For Awarding
18PE0040	Rehabilitation / Major Repair of Bridge - Camp 1 Br. (B02168LZ) along Kennon Road, K0216+120, Tuba, Benguet	Construction Section	Competitive Bidding	10-Nov-17	1-Dec-17	8-Jan-18	18-Jan-18	GOP	1,750,000.00	-	1,750,000.00	For Awarding
18PE0041	Rehabilitation / Major Repair of Bridge - Camp 4 Br. 2 (B02176LZ) along Kennon Road, K0227+727, Tuba, Benguet	Construction Section	Competitive Bidding	10-Nov-17	1-Dec-17	8-Jan-18	18-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0042	Completion of Camp 5, Acupan, Itogon, Benguet Multi-Purpose Building (Gym), Phase 2, Acupan, Itogon, Benguet	Construction Section	Competitive Bidding	15-Nov-17	5-Dec-17	12-Jan-18	22-Jan-18	GOP	1,500,000.00	-	1,500,000.00	For Awarding
18PE0043	Completion/Rehabilitation of Multipurpose Building (Gym) Phase 2, Daclan, Bokod, Benguet	Construction Section	Competitive Bidding	15-Nov-17	5-Dec-17	12-Jan-18	22-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0044	Construction of Multipurpose building (Gym) Lebung E/S, Bokod, Benguet	Construction Section	Competitive Bidding	15-Nov-17	5-Dec-17	12-Jan-18	22-Jan-18	GOP	3,000,000.00	-	3,000,000.00	For Awarding
18PE0045	Construction of Flood Mitigation Structure - Construction of Flood Control Adaoay, Sta. 17+590 - Sta. 18+040, Sta. 17+880 - Sta. 17+940, Sta. 18+600 - Sta. 18+820, Kabayan, Benguet	Construction Section	Competitive Bidding	22-Nov-17	12-Dec-17	19-Jan-18	29-Jan-18	GOP	50,000,000.00	-	50,000,000.00	For Awarding
18PE0046	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Agno River Basin, Ambalanga Section, Sta. 155+560 - Sta. 156+560, Itogon, Benguet	Construction Section	Competitive Bidding	22-Nov-17	12-Dec-17	19-Jan-18	29-Jan-18	GOP	50,000,000.00	-	50,000,000.00	For Awarding
18PE0047	Construction of Bahong, La Trinidad, Benguet Multi-Purpose Building, Bahong, La Trinidad, Benguet	Construction Section	Competitive Bidding	22-Nov-17	12-Dec-17	19-Jan-18	29-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0048	Construction of Lusod, Kabayan, Benguet Multi-Purpose Building, Lusod, Kabayan, Benguet	Construction Section	Competitive Bidding	22-Nov-17	12-Dec-17	19-Jan-18	29-Jan-18	GOP	1,000,000.00	-	1,000,000.00	For Awarding
18PE0049	Retrofitting/Strengthening of Permanent Bridges, Moatong Bridge (B02660LZ) along Gurel-Bokod-Kabayay-Bugulas-Abatan Road, K0301+743, Bokod, Benguet	Construction Section	Competitive Bidding	22-Nov-17	12-Dec-17	19-Jan-18	29-Jan-18	GOP	6,000,000.00	-	6,000,000.00	For Awarding
18PE0050	Construction of Footbridge of Liboong to Anshingshing, Bokod, Benguet	Construction Section	Competitive Bidding	24-Nov-17	14-Dec-17	21-Jan-18	31-Jan-18	GOP	3,000,000.00	-	3,000,000.00	For Awarding



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
18PE0051	Improvement of Banengbeng FMR, Sta. 0+000 - Sta. 0+900, Banengbeng, Sablan, Benguet	Construction Section	Competitive Bidding	24-Nov-17	14-Dec-17	21-Jan-18	31-Jan-18	GOP	5,000,000.00	-	5,000,000.00	For Awarding
18PE0052	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Naguilian River Basin Balili River Section, Sta. 0+700 - Sta. 1+425 (w/exceptions), La Trinidad, Benguet	Construction Section	Competitive Bidding	24-Nov-17	14-Dec-17	21-Jan-18	31-Jan-18	GOP	47,500,000.00	-	47,500,000.00	For Awarding
18PE0053	Construction of Flood Mitigation Structure - Construction of Flood Control Poblacion to Karao, Bokod, Benguet	Construction Section	Competitive Bidding	24-Nov-17	14-Dec-17	21-Jan-18	31-Jan-18	GOP	100,000,000.00	-	100,000,000.00	For Awarding
18PE0054	Construction of Footbridge Sibio Colorado to Sibio Twin Peaks Norte, Tuba, Benguet	Construction Section	Competitive Bidding	24-Nov-17	14-Dec-17	21-Jan-18	31-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0055	Construction of Waterworks of Midway, Ampucao, Itogon, Benguet	Construction Section	Competitive Bidding	24-Nov-17	14-Dec-17	21-Jan-18	31-Jan-18	GOP	1,500,000.00	-	1,500,000.00	For Awarding
18PE0056	Improvement of Twin Peaks Barangay Road, Sta. 0 + 000 - Sta. 0 + 800 (various Sections), Tuba, Benguet	Construction Section	Competitive Bidding	24-Nov-17	14-Dec-17	21-Jan-18	31-Jan-18	GOP	5,000,000.00	-	5,000,000.00	For Awarding
18PE0057	Road Opening/Improvement Saddle, Poblacion, Sta. 0+000 - Sta. 0+420, Tuba, Benguet	Construction Section	Competitive Bidding	24-Nov-17	14-Dec-17	21-Jan-18	31-Jan-18	GOP	2,000,000.00	-	2,000,000.00	For Awarding
18PE0058	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kennon Road, K0233+576 - K0234+028, Tuba, Benguet	Construction Section	Competitive Bidding	17-Jan-18	5-Feb-18	15-Mar-18	25-Mar-18	GOP	50,000,000.00	-	50,000,000.00	For Advertisement
18PE0059	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control at Atad-Asin, Tuba, Benguet	Construction Section	Competitive Bidding	17-Jan-18	5-Feb-18	15-Mar-18	25-Mar-18	GOP	20,000,000.00	-	20,000,000.00	For Advertisement
18PE0060	Construction of a Multipurpose Building (Open Gym), Adaoay National High School, Barangay Adaoay, Kabayan, Benguet	Construction Section	Competitive Bidding	17-Jan-18	5-Feb-18	15-Mar-18	25-Mar-18	GOP	6,000,000.00	-	6,000,000.00	For Advertisement
18PE0061	Construction of a Multipurpose Building, Saguitang Elementary School, Ansagan, Tuba, Benguet	Construction Section	Competitive Bidding	17-Jan-18	5-Feb-18	15-Mar-18	25-Mar-18	GOP	1,000,000.00	-	1,000,000.00	For Advertisement
18PE0062	Concreting of Bagto-Bakanganga Road, Ballay, Kabayan, Benguet	Construction Section	Competitive Bidding	17-Jan-18	5-Feb-18	15-Mar-18	25-Mar-18	GOP	3,000,000.00	-	3,000,000.00	For Advertisement
B. GOODS												
18PE0001(G)	Supply and Delivery of Maintenance Supplies for use of the Maintenance Section, BFDEO	Maintenance Section	Competitive Bidding	12-Jan-18	1-Feb-18	12-Feb-18	22-Feb-18	GOP	1,239,930.00	1,239,930.00	-	Scheduled for Bidding On February 22, 2018
2	Supply and Delivery of Electrical Supplies for the First Quarter Cy 2018	DPWH-BFDEO	Shopping	5-Feb-18	n/a	12-Feb-18	15-Feb-18	GOP	24,000.00	-	24,000.00	2018 Proposed Procurement
3	Supply and Delivery of Photo/Video Editing Software	DPWH-BFDEO	Shopping	5-Feb-18	n/a	12-Feb-18	15-Feb-18	GOP	8,500.00	-	8,500.00	2018 Proposed Procurement
4	Supply and Delivery of Office Supplies for the First Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	5-Feb-18	n/a	12-Feb-18	15-Feb-18	GOP	130,009.00	-	130,009.00	2018 Proposed Procurement
5	Supply and Delivery of Closed Circuit TV (CCTV) Including Installation	DPWH-BFDEO	NP-53.9 - Small Value Procurement	5-Feb-18	n/a	12-Feb-18	15-Feb-18	GOP	700,000.00	-	700,000.00	2018 Proposed Procurement
6	Supply and Delivery of Fully Automated Heavy Duty Full Color Digital Copier and DSLR Camera	DPWH-BFDEO	NP-53.9 - Small Value Procurement	5-Feb-18	n/a	12-Feb-18	15-Feb-18	GOP	361,000.00	-	361,000.00	2018 Proposed Procurement
7	Supply and Delivery of Office Devices for the First Quarter Cy 2018	DPWH-BFDEO	Shopping	8-Feb-18	n/a	15-Feb-18	19-Feb-18	GOP	3,090.00	-	3,090.00	2018 Proposed Procurement
8	Supply and Delivery of Office Equipment for the 1st Quarter Cy 2018	DPWH-BFDEO	Shopping	8-Feb-18	n/a	15-Feb-18	19-Feb-18	GOP	15,625.00	-	15,625.00	2018 Proposed Procurement
9	Supply and Delivery of Computer Supplies for the 1st Quarter Cy 2018	DPWH-BFDEO	Shopping	8-Feb-18	n/a	15-Feb-18	19-Feb-18	GDP	32,675.00	-	32,675.00	2018 Proposed Procurement
10	Supply and Delivery of IT Equipment For use of the Quality Assurance Section	DPWH-BFDEO	Shopping	8-Feb-18	n/a	15-Feb-18	19-Feb-18	GDP	32,000.00	-	32,000.00	2018 Proposed Procurement
11	Supply and Delivery of IT Equipment and Supplies for 1st Quarter Cy 2018	DPWH-BFDEO	Competitive Bidding	8-Feb-18	28-Feb-18	10-Mar-18	20-Mar-18	GOP	1,702,000.00	-	1,702,000.00	2018 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Acti				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
12	Supply and Delivery of Consumables (Inks and Toners) for the First Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	8-Feb-18	n/a	15-Feb-18	19-Feb-18	GOP	190,040.00	-	190,040.00	2018 Proposed Procurement
13	Supply and Delivery of Maintenance Supplies for the 1st Quarter Cy 2018	Maintenance Section	Competitive Bidding	8-Feb-18	28-Feb-18	10-Mar-18	20-Mar-18	GOP	9,061,125.00	9,061,125.00	-	2018 Proposed Procurement
14	Supply and Delivery of Diesel Fuel and Gasoline First Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Feb-18	n/a	19-Feb-18	22-Feb-18	GOP	750,000.00	-	750,000.00	2018 Proposed Procurement
15	Supply and Delivery of Spare Parts First Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Feb-18	n/a	19-Feb-18	22-Feb-18	GOP	375,000.00	-	375,000.00	2018 Proposed Procurement
16	Supply and Delivery of Automotive Batteries First Quarter Cy 2018	DPWH-BFDEO	Shopping	12-Feb-18	n/a	19-Feb-18	22-Feb-18	GOP	42,633.75	-	42,633.75	2018 Proposed Procurement
17	Supply and Delivery of Tires for First Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Feb-18	n/a	19-Feb-18	22-Feb-18	GOP	170,000.00	-	170,000.00	2018 Proposed Procurement
18	Supply and Delivery of Lubricants and Filters for Automotive First Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Feb-18	n/a	19-Feb-18	22-Feb-18	GOP	91,250.00	-	91,250.00	2018 Proposed Procurement
19	Supply and Delivery of Electrical Supplies for the Second Quarter Cy 2018	DPWH-BFDEO	Shopping	5-Mar-13	n/a	12-Mar-13	15-Mar-13	GOP	26,000.00	-	26,000.00	2018 Proposed Procurement
20	Supply and Delivery of Office Supplies for the Second Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	9-Apr-18	n/a	16-Apr-18	19-Apr-18	GOP	131,662.00	-	131,662.00	2018 Proposed Procurement
21	Supply and Delivery of Janitorial Supplies for the Second Quarter Cy 2018	DPWH-BFDEO	Shopping	9-Apr-18	n/a	16-Apr-18	19-Apr-18	GOP	10,646.00	-	10,646.00	2018 Proposed Procurement
22	Supply and Delivery of Office Equipment for the Second Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	9-Apr-18	n/a	16-Apr-18	19-Apr-18	GOP	79,415.00	-	79,415.00	2018 Proposed Procurement
23	Supply and Delivery of Computer Supplies for the Second Quarter Cy 2018	DPWH-BFDEO	Shopping	9-Apr-18	n/a	16-Apr-18	19-Apr-18	GOP	6,900.00	-	6,900.00	2018 Proposed Procurement
24	Supply and Delivery of Consumables (Inks and Toners) for the Second Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	9-Apr-18	n/a	16-Apr-18	17-Apr-18	GOP	358,009.25	-	358,009.25	2018 Proposed Procurement
25	Supply and Delivery of Computer Equipment and Accessories for the Second Quarter Cy 2018	DPWH-BFDEO	Shopping	9-Apr-18	n/a	16-Apr-18	19-Apr-18	GOP	15,000.00	-	15,000.00	2018 Proposed Procurement
26	Supply and Delivery of Maintenance Supplies for the Second Quarter Cy 2018	Maintenance Section	Competitive Bidding	9-Apr-18	24-Apr-18	4-May-18	14-May-18	GOP	3,072,036.00	3,072,036.00	-	2018 Proposed Procurement
27	Supply and Delivery of Diesel Fuel and Gasoline Second Quarter Cy 2018	DPWH-BFDEO	Direct Contracting	n/a	n/a	2-Apr-18	5-Apr-18	GOP	750,000.00	-	750,000.00	2018 Proposed Procurement
28	Supply and Delivery of Spare Parts Second Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	9-Apr-18	n/a	16-Apr-18	19-Apr-18	GOP	375,000.00	-	375,000.00	2018 Proposed Procurement
29	Supply and Delivery of Automotive Batteries Second Quarter Cy 2017	DPWH-BFDEO	Shopping	9-Apr-18	n/a	16-Apr-18	19-Apr-18	GOP	42,633.75	-	42,633.75	2018 Proposed Procurement
30	Supply and Delivery of Lubricants and Filters for Automotive Second Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	9-Apr-18	n/a	16-Apr-18	17-Apr-18	GDP	91,250.00	-	91,250.00	2018 Proposed Procurement
31	Supply and Delivery of Tires Second Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	9-Apr-18	n/a	16-Apr-18	17-Apr-18	GOP	170,000.00	-	170,000.00	2018 Proposed Procurement
32	Supply and Delivery of Other Supplies Second Quarter Cy 2018	DPWH-BFDEO	Shopping	9-Apr-18	n/a	16-Apr-18	17-Apr-18	GOP	2,120.00	-	2,120.00	2018 Proposed Procurement
33	Supply and Delivery of Electrical Supplies for the Third Quarter Cy 2018	DPWH-BFDEO	Shopping	2-Jul-18	n/a	9-Jul-18	12-Jul-18	GOP	4,073.00	-	4,073.00	2018 Proposed Procurement
34	Supply and Delivery of Office Supplies for the Third Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	2-Jul-18	n/a	9-Jul-18	12-Jul-18	GOP	144,582.00	-	144,582.00	2018 Proposed Procurement
35	Supply and Delivery of Janitorial Supplies for the Third Quarter Cy 2018	DPWH-BFDEO	Shopping	2-Jul-18	n/a	9-Jul-18	12-Jul-18	GOP	13,399.70	-	13,399.70	2018 Proposed Procurement
36	Supply and Delivery of Office Equipment for the Third Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	2-Jul-18	n/a	9-Jul-18	12-Jul-18	GOP	85,895.00	-	85,895.00	2018 Proposed Procurement
37	Supply and Delivery of Computer Supplies for the Third Quarter Cy 2018	DPWH-BFDEO	Shopping	2-Jul-18	n/a	9-Jul-18	12-Jul-18	GOP	2,100.00	-	2,100.00	2018 Proposed Procurement
38	Supply and Delivery of Consumables (Inks and Toners) for the Third Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	5-Jul-18	n/a	12-Jul-18	15-Jul-18	GOP	591,544.25	-	591,544.25	2018 Proposed Procurement
39	Supply and Delivery of Photographic, filming and video equipment for the Third Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	5-Jul-18	n/a	12-Jul-18	15-Jul-18	GOP	435,000.00	-	435,000.00	2018 Proposed Procurement
40	Supply and Delivery of Maintenance Supplies for the Third Quarter Cy 2018	Maintenance Section	Competitive Bidding	9-Jul-18	29-Jul-18	8-Aug-18	18-Aug-18	GOP	5,016,985.00	5,016,985.00	-	2018 Proposed Procurement
41	Supply and Delivery of Diesel Fuel and Gasoline Third Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	9-Jul-18	n/a	16-Jul-18	19-Jul-18	GOP	750,000.00	-	750,000.00	2018 Proposed Procurement
42	Supply and Delivery of Spare Parts Third Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	9-Jul-18	n/a	16-Jul-18	19-Jul-18	GOP	375,000.00	-	375,000.00	2018 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
43	Supply and Delivery of Automotive Batteries Third Quarter CY 2018	DPWH-BFDEO	Shopping	9-Jul-18	n/a	16-Jul-18	19-Jul-18	GOP	42,633.75	-	42,633.75	2018 Proposed Procurement
44	Supply and Delivery of Lubricants and Filters for Automotive Third Quarter CY 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Jul-18	n/a	19-Jul-18	22-Jul-18	GOP	91,250.00	-	91,250.00	2018 Proposed Procurement
45	Supply and Delivery of Tires Third Quarter CY 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Jul-18	n/a	19-Jul-18	22-Jul-18	GOP	170,000.00	-	170,000.00	2018 Proposed Procurement
46	Supply and Delivery of Other Supplies Third Quarter CY 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Jul-18	n/a	19-Jul-18	22-Jul-18	GOP	72,500.00	-	72,500.00	2018 Proposed Procurement
47	Supply and Delivery of Electrical Supplies for the Fourth Quarter Cy 2018	OPWH-BFDEO	Shopping	12-Jul-18	n/a	19-Jul-18	22-Jul-18	GOP	3,030.00	-	3,030.00	2018 Proposed Procurement
48	Supply and Delivery of Office Supplies for the Fourth Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	2-Oct-18	n/a	9-Oct-18	12-Oct-18	GOP	178,092.00	-	178,092.00	2018 Proposed Procurement
49	Supply and Delivery of Office Devices for the Fourth Quarter Cy 2018	DPWH-BFDEO	Shopping	2-Oct-18	n/a	9-Oct-18	12-Oct-18	GOP	3,210.00	-	3,210.00	2018 Proposed Procurement
50	Supply and Delivery of Janitorial Supplies for the Fourth Quarter Cy 2018	DPWH-BFDEO	Shopping	2-Oct-18	n/a	9-Oct-18	12-Oct-18	GOP	12,059.70	-	12,059.70	2018 Proposed Procurement
51	Supply and Delivery of Office Equipment for the Fourth Quarter Cy 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	2-Oct-18	n/a	9-Oct-18	12-Oct-18	GOP	93,900.00	-	93,900.00	2018 Proposed Procurement
52	Supply and Delivery of Computer Supplies for the Fourth Quarter Cy 2018	DPWH-BFDEO	Shopping	2-Oct-18	n/a	9-Oct-18	12-Oct-18	GOP	600.00	-	600.00	2018 Proposed Procurement
53	Supply and Delivery of Consumables (Inks and Toners) for the Fourth Quarter Cy 2018	OPWH-BFDEO	NP-53.9 - Small Value Procurement	8-Oct-18	n/a	15-Oct-18	18-Oct-18	GOP	618,294.25	-	618,294.25	2018 Proposed Procurement
54	Supply and Delivery of Photographic, filming and video equipment for the Fourth Quarter Cy 2018	OPWH-BFDEO	NP-53.9 - Small Value Procurement	8-Oct-18	5-Oct-18	12-Oct-18	15-Oct-18	GOP	471,000.00	-	471,000.00	2018 Proposed Procurement
55	Supply and Delivery of Computer Equipment and Accessories for the Fourth Quarter Cy 2018	DPWH-BFDEO	Competitive Bidding	8-Oct-18	28-Oct-18	7-Nov-18	17-Nov-18	GOP	1,275,000.00	-	1,275,000.00	2018 Proposed Procurement
56	Supply and Delivery of Diesel Fuel and Gasoline Fourth Quarter CY 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	8-Oct-18	n/a	15-Oct-18	18-Oct-18	GOP	750,000.00	-	750,000.00	2018 Proposed Procurement
57	Supply and Delivery of Spare Parts Fourth Quarter CY 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	8-Oct-18	n/a	15-Oct-18	18-Oct-18	GOP	375,000.00	-	375,000.00	2018 Proposed Procurement
58	Supply and Delivery of Automotive Batteries Fourth Quarter CY 2018	OPWH-BFDEO	Shopping	8-Oct-18	n/a	15-Oct-18	18-Oct-18	GOP	42,633.75	-	42,633.75	2018 Proposed Procurement
59	Supply and Delivery of Lubricants and Filters for Automotive Fourth Quarter CY 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Nov-18	n/a	19-Nov-18	22-Nov-18	GOP	91,250.00	-	91,250.00	2018 Proposed Procurement
60	Supply and Delivery of Tires Fourth Quarter CY 2018	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Nov-18	n/a	19-Nov-18	22-Nov-18	GOP	170,000.00	-	170,000.00	2018 Proposed Procurement
61	Supply and Delivery of Other Supplies Fourth Quarter CY 2018	DPWH-BFDEO	Shopping	12-Nov-18	n/a	19-Nov-18	22-Nov-18	GOP	8,500.00	-	8,500.00	2018 Proposed Procurement
62	Supply and Delivery of Unmanned Aerial System	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Nov-18	n/a	19-Nov-18	22-Nov-18	GOP	205,000.00	-	205,000.00	2018 Proposed Procurement

Note: No 2018 Proposed Procurement for Consultancy at Present Time

Prepared by:


DANILO O. MESINA
 Chief, Procurement Unit


Date: January 12, 2018

Recommended by:


ROMEO D. DULAY
 Chairman, SAC

Date: January 12, 2018

Approved by:


DAVID A. BULIYAT
 District Engineer

Date: January 12, 2018